

**Table of Contents (issued doc's)**

Exhibit	A	Scheduling Considerations
Exhibit	B	Quantity Take Off deliverable
Exhibit	C	Budget Breakdown deliverable
Exhibit	D	Safety Recognition Plan
Exhibit	E	Drawings (Arch. & Struct.) – 2/2017 Permit Set
Exhibit	F	Specifications
Exhibit	G	Site Logistics Plan template
Exhibit	H	Labor Rates and Labor Productions
Exhibit	I	Foundation Package Quotes
Exhibit	J	Formwork System Quotes and Product Data
Exhibit	K	Reinforcing and PT Quote
Exhibit	L	Ready-Mix Concrete Quotes
Exhibit	M	Concrete Pump Quote
Exhibit	N	Misc. Supplier Quotes

**Table of Contents (deliverables)**

Deliverable	1	Detailed Concrete Schedule
Deliverable	2	Quantity Takeoff deliverable
Deliverable	3	Budget Breakdown deliverable
Deliverable	4	Safety Recognition Plan
Deliverable	5	Detailed Site Logistics Plan