

FIRE STATION 35

SAN FRANCISCO, CA

RE: City of San Francisco

Date: February 3, 2021

To: Prospective Bidders

RE: *Schedule Acceleration*

We just received a required change of location for the PG&E permanent power connection from the East side of the site to the West. This will require a large amount of a city street demolition and will push our schedule out 150 calendar days. Though the City has agreed to pay for an allowance of \$1.5 million to complete this work, they have expressed the importance of minimizing the schedule impact. The City requires separate potential strategies for reducing the schedule duration to meet this new requirement for review.

Deliverables:

- *Narrative:* Provide a written description of your schedule acceleration strategy with regards to the city allowance.
 - Identify how much time can be saved in the schedule.
 - Identify your approach(es) to saving time.