



Date: February 3, 2021
To: Integrated Project Team
From: Wendy Bohn, Senior Project Manager
Subject: Project Concerns

Team,

We are now 17 months into construction. With the facade wrapping up and interiors starting, we have some serious concerns about the unresolved items on the Issue Resolution Log.

Ownership is requesting that all items on the IR Log are resolved in time for our Friday OAC meeting. Please do your best to have everything resolved.

Thank you for your continuing cooperation and collaboration in this extremely challenging endeavor.