

Activity ID	Activity Name	Original Duration	Start	Finish	2013				2014				2015				2016	
					1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	
Sanford Consortium - Baseline Schedule																		
Milestones																		
Overall																		
MILE-1000	Notice to Proceed	0	01-Mar-13		◆	Notice to Proceed												
MILE-1090	Substantial Completion	0		27-Feb-15									◆ Substantial Completion					
MILE-1110	Final Completion	0		29-Mar-15*									◆ Final Completion					
Construction																		
MILE-1020	Remove Tower Crane	0		11-Apr-14					◆ Remove Tower Crane									
MILE-1010	Concrete Structure Complete	0		03-Jun-14					◆ Concrete Structure Complete									
MILE-1030	Permanent Power to Main Electric Room	0		26-Aug-14					◆ Permanent Power to Main Electric Room									
MILE-1070	Remove Man Hoist	0		13-Oct-14					◆ Remove Man Hoist									
MILE-1130	Construction Use - Elevator Sign-Off	0		13-Oct-14					◆ Construction Use - Elevator Sign-Off									
MILE-1050	Elevators Complete	0		01-Dec-14					◆ Elevators Complete									
MILE-1060	Lab Building Dry In	0		19-Dec-14					◆ Lab Building Dry In									
MILE-1120	Lab Building Complete	0		04-Feb-15					◆ Lab Building Complete									
MILE-1100	Final Commissioning	0		12-Mar-15					◆ Final Commissioning									
Administrative																		
Permits																		
PERM-1000	Permit Release - Package #1 - Grading & Site Utilites	0		01-Mar-13	◆	Permit Release - Package #1 - Grading & Site Utilites												
PERM-1010	Permit Release - Package #2 - Shell & Site/Landscape	0		07-Mar-13	◆	Permit Release - Package #2 - Shell & Site/Landscape												
PERM-1020	Permit Release - Package #3 - Structural & Seismic	0		18-Apr-13	◆ Permit Release - Package #3 - Structural & Seismic													
PERM-1030	Permit Release - Package #4 - City Permit for Public Improvements	0		29-Apr-13	◆ Permit Release - Package #4 - City Permit for Public Improvements													