



HENSEL PHELPS

Plan. Build. Manage.

2/8/2018

Larry Johnson
Stand It Tall
123 Apple Valley Road
Phoenix, AZ 85001

Subject: Lurh Marriott - Change Order Request Pricing Letter

Dear Larry,

Per the attached Field Order, the Owner has requested that Hensel Phelps and Subcontractors provide pricing and schedule impacts to change methods of concrete placement. The current method of placement has created noise complaints from local residents and as an active participant in the community, the Owner has recognized there to be potential merit in changing to a crane and bucket placement method.

Please provide written notification if there is a cost and schedule impact for the change in placement method. In the notification, please provide a Change Order Request, detailing the cost impacts. Please include costs that are currently within your scope/contract a provide a credit (if applicable).

Please provide a Change Order Request by end of the day 2/8/2018, if no impacts are submitted, Hensel Phelps will presume there to be no cost or schedule impacts to your company's scope of work.

Please feel free to me call with any questions or comments.

Sincerely,

HENSEL PHELPS CONSTRUCTION CO.

{Projects.ProjectManager}
Project Manager

c: {Projects.Superintendent}