

File	Message	Insert	Options	Format Text	Review	Help	Tell me what you want to do									
Paste	Cut	Copy	Format Painter	Clipboard	Basic Text		Address Book	Check Names	Attach File	Attach Item	Signature	Assign Policy	Follow Up	High Importance	Low Importance	Office Add-ins

To...	ProjectManagerHP@henselphelps.com														
Cc...															
Subject	Subcontractor Change Order Request Review														

Project Manager,

As requested, I have review the change order regarding the potential costs to change of concrete placement methods and below is a list of the items that were found to be incorrect within the Subcontractor breakdowns for the next Executive Meeting.

- Stand It Tall Foreman Carpenter rate is incorrect. Listed as \$68.77 but should be \$67.01
- Stand It Tall - Bonds and Insurance should be 1.1% combined, not broken out individually.
- Arnold S. Structural Engineers Senior Principal rate should be \$210 not \$225
- Matrix Architect V hourly rate should be \$275 not \$280
- Matrix Fee for Sr. Project Manager was not multiplied correctly, the fee should have been \$1,100 for Schematic Design rather than \$1,330
- Hensel Phelps had no issues with the submitted cost proposal.
- Cola Concrete had no issues with the submitted cost proposal.

Name

Project Engineer
Construction Group
Lurhs Marriott

