
Rental Car Center Utility Distribution Meeting

Project: PHX Sky Train Stage 2

Date: 2/9/2022

Meeting Purpose:

The purpose of this meeting is to discuss the project schedule with the owner to ensure the project needs and workflow are communicated.

Key Personnel:

Hensel Phelps - Project Manager

Hensel Phelps - Project Superintendent

Hensel Phelps - Area Superintendent

Hensel Phelps - Field Engineer

Owner - City of Phoenix

Avis and Budget Rental Car Companies

Schedule:

Working Days per DFW

- Structural Steel: 35 Days
- Power/Communication Pathways: 70 Days
- Mechanical Piping: 13 Days
- Paint: 16 Days

Review:

Phasing Plan – Attached

Talking points/impacts:

1. What are the peak hours of the facility?
2. How many parking spaces can be blocked off at a time? Is this based on zones and/or Rental company specific?
3. Are there any restrictions for material and equipment laydown space?
4. How many exit booths can be shut down at once?
5. Painting process by hand or prep and spray?
6. What happens if a car has flat tires or is immobile in a work zone?

Action Items (Owner Feedback):