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Problem Deliverables:

· Vendor selection
· This will include the analysis of multiple vendor quotes to determine the most complete and cost effective option.  Required forms can be found on your flash drive.
· Light Fixtures
· Design Build Lighting Control
· Switchgear
· Man loaded schedule
· Include weekly and peak manpower projections based off of the General Contractors schedule.
· [bookmark: _GoBack]Note all electrical milestones.
· Include quotable item estimated delivery/ installation dates if required.
· Updated final estimate
· Includes final vendor selections.
· Fire Alarm modifications as (if) required.
· Impacts to gross margin.
· Etc.
· Provide log with all the estimate changes including any associated cost impacts.  ROM costs (rough orders of magnitude) are acceptable.  
· Detailed light fixture submittal with all required accessories identified. 
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