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Problem Deliverables:

· Vendor selection
· This will include the analysis of multiple vendor quotes to determine the most complete and cost effective option.
· Light Fixtures
· Design Build Lighting Control
· Switchgear
· [bookmark: _GoBack]Man loaded schedule 
· Include weekly and peak manpower projections based off of the General Contractors schedule.
· Note all electrical milestones.
· Include quotable item estimated delivery/ installation dates if required.
· Updated final estimate
· Includes final vendor selections.
· Fire Alarm modifications as (if) required.
· Impacts to gross margin.
· Etc.
· Provide log with all the estimate changes including associated costs.  ROM costs (rough orders of magnitude) are acceptable.  
· Detailed light fixture submittal with all accessories identified. 
· Bulletin #1 estimate and scope letter.
· Change order log.
· Panel relocation narrative and/or sketch.
· Schedule of values
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