
  

1740 Cesar Chavez Street     San Francisco, CA  94124     415/970-3400    415/970-3434 F 

 

January 7, 2013 

 

General Construction Inc. Phone: 415-587-2121 

3100 Van Ness Email: BobS@genconst.com 

San Francisco, CA 94117  

  

Attention: Bob Smith  

 

  

RE: SPKR 

San Francisco, CA 

  

Subject: Change Order Request #003 

Card Readers at Stairwells 

  

 

Bob, 

 

We are pleased to submit our proposal to provide power and rough-in for the added card readers 

at the stairwells 

 

 

CEI COR 003   $1,098 

 

 Schedule Extension:   None 

       

 Acceleration/Overtime Costs:  None Included 

 

 Work Authorization:   Price Only 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



CUPERTINO ELECTRIC, INC. 
 

SPKR January 7, 2013 

San Francisco, CA Nancy Drew  

CEI COR #003 Page 2    

 

 

 

Notes and Clarifications: 

 

1.  CEI was asked to provide pricing for power and rough-in to added card readers at the 

stairwells. The scope of work is listed below: 

 Rough-in for (2) card reader locations. 

 MC Cable to outlets from distribution. 

 

2.  CEI has proceeded with pricing this change only. If authorized please provide email 

notification of approval to proceed with work by 2/8/14. 

 

3. This Bulletin/change order pricing is provided based on a sequential flow of work.  CEI will 

provide separate pricing for overtime, shift work or acceleration costs, if required. 

 

4.  Cupertino Electric, Inc. reserves its right to claim separately at a later date for additional costs 

and time extension incurred due to delay, disruption and/or other impacts caused in whole or part 

by the changed work reflected herein; including the cumulative impact of change orders and their 

effects on productivity, trade stacking, acceleration and delay.   

 

               

Thank you for this opportunity to be of service to you.  Should you have any questions, or 

require additional information, please contact me at 415/970-2323 in our San Francisco office. 

 

Sincerely, 

Cupertino Electric, Inc., San Francisco 

 

 

 

Nancy Drew 

Project Manager 

(M) 415.970.1245 

(D) 415.970.2323 

(E) Nancy_Drew@cei.com 
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** PROJECT NOTES  **
 
CEI COR #003
ADD CARD READERS AT STAIRWELLS
LABOR LEVEL: COLUMN 3
LOCAL: 006
DATE: 1/6/14

Final Pricing Value ($) Pct (%) Alarm

    Database Material (Extension) 94.44

    Material Tax 8.26 8.750

 Material Total 102.70

    Direct Labor 830.83

 Labor Total 830.83

    General Expenses 17.50

 Total Cost 951.03

    Database Material Overhead

    Labor Overhead

    Adjustment Overhead 95.10 10.000

 Total Overhead 95.10 10.000

    Database Material Markup

    Labor Markup

    Adjustment Markup 52.31 5.000

 Total Markup 52.31 5.000

 Selling Price 1,098.44

Final Price 1,098.44
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Labor Type Crew Hours Rate $ SubTotal Brdn % Brdn Tot. Total Full Rate

1 FOREMAN 1.00 2.19 64.04 140.25 70.000 98.18 238.43 108.87

2 JOURNEYMAN 2.00 4.37 56.92 248.74 70.000 174.12 422.86 96.76

3 APPRENTICE 1.00 2.19 45.54 99.73 70.000 69.81 169.54 77.42

Totals 4.00 8.75 55.85 488.72 70.001 342.11 830.83 94.95

General Expenses Alarm Quantity Field Duration Cost/Unit Total Cost Total Notes

11 SMALL TOOLS Off 8.75 DirLb Hours 2.00 17.50 17.50

Totals 17.50 17.50
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Description Quantity Trade Price Unit Net Cost Total Material Labor Unit Total Hours Material ConditionLabor Condition

1   3/4" EMT 10 158.39 C 63.36 6.34 7.50 C 0.75 Normal Normal

2   3/4" EMT STL SS CONN 2 260.08 C 104.03 2.08 15.00 C 0.30 Normal Normal

3   3/4" EMT 1-H STEEL STRAP 4 91.51 C 36.60 1.46 6.00 C 0.24 Normal Normal

4 #12/2C+G MC CABLE STL ARMR 110 861.00 M 602.70 66.30 52.50 M 5.78 Normal Normal

5 1/2 MC CONNECTOR 4 1.59 E 0.95 3.80 6.00 C 0.24 Normal Normal

6 3/8 1H FLEX STRA 20 0.27 E 0.16 3.20 0.00 C 0.00 Normal No Labor

7 #8x  1/2" S-TAP SCREW F/H 12 5.00 C 4.50 0.54 0.00 C 0.00 Normal No Labor

8 4 SQUARE BRACKET BOX 2 7.12 E 3.56 7.12 40.00 C 0.80 Normal Normal

9 4 SQ 5/8 SWITCH RING 2 3.36 E 1.68 3.36 25.00 C 0.50 Normal Normal

10 PULLSTRING-GREENLEE 430 24 10.00 M 10.00 0.24 5.50 M 0.13 Normal Normal

11 SECURITY ASSEMBLY 2 0.00 E 0.00 0.00 0.00 E 0.00 No Cost No Labor

Totals 192 94.44 8.74

 Price Summary Value % Alarm

    Database Material 94.44 8.598

    Material Tax 8.26 0.752

 Material Total 102.70 9.350

    Direct Labor 488.72 44.492

    Direct Labor Burden & Fringes 342.11 31.145

 Labor Total 830.83 75.637

    General Expenses 17.50 1.593

 Prime Cost 951.03 86.580

    Total Overhead 95.10 8.658

 Net Cost 1,046.13 95.238

    Total Profit 52.31 4.762

 Selling Price 1,098.44 100.000

 Final Price 1,098.44 100.000

    Labor Risk Ratio % 6.2961

 Total Labor Hours 8.75

 Average Labor Cost Per Hour 94.95

 General Expenses Per Hour 2.0000


