FSC: 
· If you chose Alamco in Part 1 but decided to go with another sub for Part 2, adjust the procurement plan accordingly. 
· If you  chose Alamco in Part 1 and for Part 2 responded that you would contact Alamco and have them provide updated FSC certification, they did so.  You  can proceed with Alamco.  However, add $10,000 for providing this answer for not catching the expired certificate and to expedite after the delay.
· For those that did not select Alamco in Part 1, deduct $10,000 from your estimate.

Blocking:
· If you chose to go with the superintendent’s decision, deduct 2 dumpsters from waste calculations and $15,000 from the budget from materials savings.
· No impact if you chose to not use scraps for blocking
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