
Activity ID Activity Name Original
Duration

Start Finish

Sherwood High SchoolSherwood High School 661 23-Oct-17 A 08-Jun-20

Executive SummaryExecutive Summary 496 18-Jun-18 08-Jun-20

EXE100 Start Construction (Target: 6/18/18) 0 18-Jun-18*

EXE099 Structural Work Complete 0 15-May-19

EXE101 Substantial Completion (Target: 4/24/20) 0 24-Apr-20*

EXE102 Project Close Out 30 27-Apr-20 08-Jun-20

EXE103 Final Completion (Target: 6/8/20) 0 08-Jun-20*

PreconstructionPreconstruction 365 23-Oct-17 A 04-Apr-19

Land Use ProcessLand Use Process 130 13-Dec-17 A 15-Jun-18

Annexation (City)Annexation (City) 14 15-May-18 04-Jun-18

LND185 Annex - Annexation Vote 1 15-May-18* 15-May-18

LND195 Annex - Certification of Results 1 04-Jun-18* 04-Jun-18

Land Use Application (City)Land Use Application (City) 28 08-May-18 15-Jun-18

LND128 Land Use App - Planning Commission Hearing 1 1 08-May-18* 08-May-18

LND129 Land Use App - Planning Commission Hearing 2 1 22-May-18* 22-May-18

LND130 Land Use App - Planning Commission Notice of Decision 8 23-May-18 04-Jun-18

LND131 Land Use App - Two week appeal period to City Council 10 04-Jun-18 15-Jun-18

Wetland Fill Permit (US Army Corps / Oregon DSL)Wetland Fill Permit (US Army Corps / Oregon DSL) 63 14-Mar-18 A 11-Jun-18

LND142 Wetland Fill - Oregon DSL & Army Corps Approval of Permit 63 14-Mar-18 A 11-Jun-18

Site Development Permit (City Private - County Public)Site Development Permit (City Private - County Public) 130 13-Dec-17 A 15-Jun-18

LND132 City / CWS / County Review Site Development Permit and 1200-C 127 13-Dec-17 A 12-Jun-18

LND133 Site Development Permit Issued 1 15-Jun-18* 15-Jun-18

DesignDesign 326 23-Oct-17 A 08-Feb-19

DocumentsDocuments 326 23-Oct-17 A 08-Feb-19

DES106 Construction Documents 165 23-Oct-17 A 08-Feb-19

DES143 Design Team Issue BP3 Drawings - Systems & Interiors 0 29-Jun-18*

DES163 Design Team Issue BP4 Drawings - Off Site 0 08-Feb-19*

Project PermittingProject Permitting 124 02-Mar-18 A 24-Aug-18

PER100 Excavation & Sitework Permits (includes 1200c) 51 02-Mar-18 A 11-May-18

PER121 Foundations / Structure Permit 41 16-Mar-18 A 11-May-18

PER101 Core & Shell (enclosure) Permit 40 18-Apr-18 A 13-Jun-18

PER111 TI Permit 40 29-Jun-18 24-Aug-18

Subcontractor BuyoutSubcontractor Buyout 245 13-Apr-18 A 04-Apr-19

BidBid 223 18-Apr-18 A 08-Mar-19

BUY137 Prepare & Bid BP2 - Core & Shell 17 18-Apr-18 A 10-May-18

BUY147 Prepare & Bid BP3 - Systems & Interiors 19 29-Jun-18 26-Jul-18

BUY177 Prepare & Bid BP4 - Off Site 20 08-Feb-19 08-Mar-19

Bid Review / Analize, Interviews & Award RecomendationsBid Review / Analize, Interviews & Award Recomendations 238 13-Apr-18 A 26-Mar-19

BUY207 Bid Review BP1B - Foundations & Slabs 12 13-Apr-18 A 30-Apr-18

BUY197 Bid Review BP1A - All On Site Work 12 13-Apr-18 A 30-Apr-18

BUY217 Bid Review BP2 - Core & Shell 12 11-May-18 29-May-18

BUY227 Bid Review BP3 - Systems & Interiors 12 27-Jul-18 13-Aug-18
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BUY237 Bid Review BP4 - Off Site 12 11-Mar-19 26-Mar-19

SSD Subcontractor Award ApprovalSSD Subcontractor Award Approval 228 01-May-18 28-Mar-19

BUY239 SSD Award Approval BP1B - Foundations & Slabs 2 01-May-18 02-May-18

BUY238 SSD Award Approval BP1A - All On Site Work 2 01-May-18 02-May-18

BUY240 SSD Award Approval BP2 - Core & Shell 2 30-May-18 31-May-18

BUY241 SSD Award Approval BP3 - Systems & Interiors 2 14-Aug-18 15-Aug-18

BUY242 SSD Award Approval BP4 - Off Site 2 27-Mar-19 28-Mar-19

Subcontract IssuanceSubcontract Issuance 231 03-May-18 04-Apr-19

BUY127 Issue Subcontract(s) BP1B - Foundations & Slabs 5 03-May-18 09-May-18

BUY104 Issue Subcontract(s) BP1A - All On Site Work 5 03-May-18 09-May-18

BUY106 Issue Subcontract(s) BP2 - Exterior Enclosure 5 01-Jun-18 07-Jun-18

BUY105 Issue Subcontract(s) BP2 - Structure 6 01-Jun-18 08-Jun-18

BUY107 Issue Subcontract(s) BP3 - Interiors 5 23-Aug-18 29-Aug-18

BUY187 Issue Subcontract(s) BP4 - Off Site 5 29-Mar-19 04-Apr-19

Critical Material & Equipment ProcurementCritical Material & Equipment Procurement 199 10-May-18 26-Feb-19

PRO103 Submit / Fab / Deliver - Interior Long Leads 70 17-Aug-18 28-Nov-18

SubmittalsSubmittals 159 10-May-18 27-Dec-18

From SubcontractorFrom Subcontractor 139 10-May-18 28-Nov-18

BP1BP1 40 10-May-18 06-Jul-18

PRO104 From Sub - BP1 - Concrete Reinforcing - Foundations 30 10-May-18 21-Jun-18

PRO105 From Sub - BP1 - Concrete Reinforcing - Site Concrete 15 10-May-18 31-May-18

PRO106 From Sub - BP1 - Structural Steel Shops - Anchor Bolts 15 10-May-18 31-May-18

PRO107 From Sub - BP1 - Fire Sprinkler Shops - UG Piping 15 10-May-18 31-May-18

PRO108 From Sub - BP1 - Fire Sprinkler - UG Materials & Equipment 20 10-May-18 07-Jun-18

PRO109 From Sub - BP1 - Plumbing Shops - UG Piping 15 10-May-18 31-May-18

PRO110 From Sub - BP1 - Plumbing - UG Materials & Equipment 15 10-May-18 31-May-18

PRO111 From Sub - BP1 - HVAC - UG Piping / Duct 15 10-May-18 31-May-18

PRO112 From Sub - BP1 - HVAC - UG Materials & Equipment 20 10-May-18 07-Jun-18

PRO113 From Sub - BP1 - Electrical - UG Materials 15 10-May-18 31-May-18

PRO114 From Sub - BP1 - Electrical - Sports Field Lighting 40 10-May-18 06-Jul-18

PRO115 From Sub - BP1 - Civil - Lock & Load Retaining Wall Materials 15 10-May-18 31-May-18

PRO116 From Sub - BP1 - Landscaping - Irrigation Materials & Equipment 30 10-May-18 21-Jun-18

BP2BP2 119 08-Jun-18 28-Nov-18

PRO2256 From Sub - BP2 - HM Frame Shops - Core & Shell 20 08-Jun-18 06-Jul-18

PRO2296 From Sub - BP2 - Brick Veneer 30 08-Jun-18 20-Jul-18

PRO2336 From Sub - BP2 - Metal Panels 30 08-Jun-18 20-Jul-18

PRO2376 From Sub - BP2 - Storefront & Curtain Wall 30 08-Jun-18 20-Jul-18

PRO2416 From Sub - BP2 - Glazing 25 08-Jun-18 13-Jul-18

PRO516 From Sub - BP2 - Concrete Reinforcing - Elevated Slabs - Sector A 30 11-Jun-18 23-Jul-18

PRO556 From Sub - BP2 - Concrete Reinforcing - Elevated Slabs - Sector E 30 11-Jun-18 23-Jul-18

PRO596 From Sub - BP2 - Concrete Reinforcing - Elevated Slabs - Sector B 30 11-Jun-18 23-Jul-18

PRO636 From Sub - BP2 - Concrete Reinforcing - Elevated Slabs - Sector D 30 11-Jun-18 23-Jul-18

PRO716 From Sub - BP2 - Concrete Reinforcing - Elevated Slabs - Sector F 30 11-Jun-18 23-Jul-18
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PRO756 From Sub - BP2 - Concrete Reinforcing - Elevated Slabs - Sector G&J 30 11-Jun-18 23-Jul-18

PRO866 From Sub - BP2 - Structural Steel Shops - Embeds - Sector A 20 11-Jun-18 09-Jul-18

PRO1226 From Sub - BP2 - Structural Steel Shops - Framing - Sector B 20 11-Jun-18 09-Jul-18

PRO1706 From Sub - BP2 - Steel Joist Framing Calcs 50 11-Jun-18 20-Aug-18

PRO1736 From Sub - BP2 - Steel Decking Shops - Sector A 30 11-Jun-18 23-Jul-18

PRO2016 From Sub - BP2 - Metal Stairs Shops - Sector A 40 11-Jun-18 06-Aug-18

PRO2456 From Sub - BP2 - Elevator 50 11-Jun-18 20-Aug-18

PRO2536 From Sub - BP2 - Gym Equipment 20 11-Jun-18 09-Jul-18

PRO1146 From Sub - BP2 - Structural Steel Shops - Framing - Sector A 20 22-Jun-18 20-Jul-18

PRO946 From Sub - BP2 - Structural Steel Shops - Embeds - Sector B 20 25-Jun-18 23-Jul-18

PRO1776 From Sub - BP2 - Steel Decking Shops - Sector E 30 25-Jun-18 06-Aug-18

PRO2056 From Sub - BP2 - Metal Stairs Shops - Sector E 40 25-Jun-18 20-Aug-18

PRO1186 From Sub - BP2 - Structural Steel Shops - Framing - Sector E 20 09-Jul-18 03-Aug-18

PRO906 From Sub - BP2 - Structural Steel Shops - Embeds - Sector E 20 10-Jul-18 06-Aug-18

PRO1816 From Sub - BP2 - Steel Decking Shops - Sector B 30 10-Jul-18 20-Aug-18

PRO2096 From Sub - BP2 - Metal Stairs Shops - Sector B 40 10-Jul-18 04-Sep-18

PRO1426 From Sub - BP2 - Steel Joist Framing Shops - Sector A 30 20-Jul-18 30-Aug-18

PRO1266 From Sub - BP2 - Structural Steel Shops - Framing - Sector D 20 23-Jul-18 17-Aug-18

PRO986 From Sub - BP2 - Structural Steel Shops - Embeds - Sector D 20 24-Jul-18 20-Aug-18

PRO1856 From Sub - BP2 - Steel Decking Shops - Sector D 30 24-Jul-18 04-Sep-18

PRO2136 From Sub - BP2 - Metal Stairs Shops - Sector D 40 24-Jul-18 18-Sep-18

PRO1466 From Sub - BP2 - Steel Joist Framing Shops - Sector E 30 03-Aug-18 14-Sep-18

PRO1386 From Sub - BP2 - Structural Steel Shops - Framing - Sector G&J 20 06-Aug-18 31-Aug-18

PRO1106 From Sub - BP2 - Structural Steel Shops - Embeds - Sector G&J 20 07-Aug-18 04-Sep-18

PRO1936 From Sub - BP2 - Steel Decking Shops - Sector F 30 07-Aug-18 18-Sep-18

PRO2176 From Sub - BP2 - Metal Stairs Shops - Sector F 40 07-Aug-18 02-Oct-18

PRO2496 From Sub - BP2 - CMU Masonry 25 07-Aug-18 11-Sep-18

PRO1506 From Sub - BP2 - Steel Joist Framing Shops - Sector B 30 17-Aug-18 28-Sep-18

PRO796 From Sub - BP2 - Concrete Tilt Up Shops - Sector A&B 20 20-Aug-18 17-Sep-18

PRO1346 From Sub - BP2 - Structural Steel Shops - Framing - Sector F 20 20-Aug-18 17-Sep-18

PRO1066 From Sub - BP2 - Structural Steel Shops - Embeds - Sector F 20 21-Aug-18 18-Sep-18

PRO1976 From Sub - BP2 - Steel Decking Shops - Sector G&J 30 21-Aug-18 02-Oct-18

PRO2216 From Sub - BP2 - Metal Stairs Shops - Sector G&J 40 21-Aug-18 17-Oct-18

PRO1546 From Sub - BP2 - Steel Joist Framing Shops - Sector D 30 31-Aug-18 15-Oct-18

PRO1306 From Sub - BP2 - Structural Steel Shops - Framing - Sector H 20 04-Sep-18 01-Oct-18

PRO1026 From Sub - BP2 - Structural Steel Shops - Embeds - Sector H 20 05-Sep-18 02-Oct-18

PRO1896 From Sub - BP2 - Steel Decking Shops - Sector H 30 05-Sep-18 17-Oct-18

PRO1626 From Sub - BP2 - Steel Joist Framing Shops - Sector F 30 17-Sep-18 29-Oct-18

PRO1666 From Sub - BP2 - Steel Joist Framing Shops - Sector G&J 30 01-Oct-18 12-Nov-18

PRO836 From Sub - BP2 - Concrete Tilt Up Shops - Sector G&J 20 02-Oct-18 30-Oct-18

PRO1586 From Sub - BP2 - Steel Joist Framing Shops - Sector H 30 16-Oct-18 28-Nov-18

Skanska ReviewSkanska Review 129 01-Jun-18 05-Dec-18

BP1BP1 30 01-Jun-18 13-Jul-18
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PRO136 Skanska Review - BP1 - Concrete Reinforcing - Site Concrete 5 01-Jun-18 07-Jun-18

PRO146 Skanska Review - BP1 - Structural Steel Shops - Anchor Bolts 5 01-Jun-18 07-Jun-18

PRO156 Skanska Review - BP1 - Fire Sprinkler Shops - UG Piping 5 01-Jun-18 07-Jun-18

PRO176 Skanska Review - BP1 - Plumbing Shops - UG Piping 5 01-Jun-18 07-Jun-18

PRO186 Skanska Review - BP1 - Plumbing - UG Materials & Equipment 5 01-Jun-18 07-Jun-18

PRO196 Skanska Review - BP1 - HVAC - UG Piping / Duct 5 01-Jun-18 07-Jun-18

PRO216 Skanska Review - BP1 - Electrical - UG Materials 5 01-Jun-18 07-Jun-18

PRO236 Skanska Review - BP1 - Civil - Lock & Load Retaining Wall Materials 5 01-Jun-18 07-Jun-18

PRO166 Skanska Review - BP1 - Fire Sprinkler - UG Materials & Equipment 5 08-Jun-18 14-Jun-18

PRO206 Skanska Review - BP1 - HVAC - UG Materials & Equipment 5 08-Jun-18 14-Jun-18

PRO126 Skanska Review - BP1 - Concrete Reinforcing - Foundations 5 22-Jun-18 28-Jun-18

PRO246 Skanska Review - BP1 - Landscaping - Irrigation Materials & Equipment 5 22-Jun-18 28-Jun-18

PRO226 Skanska Review - BP1 - Electrical - Sports Field Lighting 5 09-Jul-18 13-Jul-18

BP2BP2 104 09-Jul-18 05-Dec-18

PRO2266 Skanska Review - BP2 - HM Frame Shops - Core & Shell 5 09-Jul-18 13-Jul-18

PRO876 Skanska Review - BP2 - Structural Steel Shops - Embeds - Sector A 5 10-Jul-18 16-Jul-18

PRO1236 Skanska Review - BP2 - Structural Steel Shops - Framing - Sector B 5 10-Jul-18 16-Jul-18

PRO2546 Skanska Review - BP2 - Gym Equipment 5 10-Jul-18 16-Jul-18

PRO2426 Skanska Review - BP2 - Glazing 5 16-Jul-18 20-Jul-18

PRO1156 Skanska Review - BP2 - Structural Steel Shops - Framing - Sector A 5 23-Jul-18 27-Jul-18

PRO2306 Skanska Review - BP2 - Brick Veneer 5 23-Jul-18 27-Jul-18

PRO2346 Skanska Review - BP2 - Metal Panels 5 23-Jul-18 27-Jul-18

PRO2386 Skanska Review - BP2 - Storefront & Curtain Wall 5 23-Jul-18 27-Jul-18

PRO526 Skanska Review - BP2 - Concrete Reinforcing - Elevated Slabs - Sector A 5 24-Jul-18 30-Jul-18

PRO566 Skanska Review - BP2 - Concrete Reinforcing - Elevated Slabs - Sector E 5 24-Jul-18 30-Jul-18

PRO606 Skanska Review - BP2 - Concrete Reinforcing - Elevated Slabs - Sector B 5 24-Jul-18 30-Jul-18

PRO646 Skanska Review - BP2 - Concrete Reinforcing - Elevated Slabs - Sector D 5 24-Jul-18 30-Jul-18

PRO726 Skanska Review - BP2 - Concrete Reinforcing - Elevated Slabs - Sector F 5 24-Jul-18 30-Jul-18

PRO766 Skanska Review - BP2 - Concrete Reinforcing - Elevated Slabs - Sector G&J 5 24-Jul-18 30-Jul-18

PRO956 Skanska Review - BP2 - Structural Steel Shops - Embeds - Sector B 5 24-Jul-18 30-Jul-18

PRO1746 Skanska Review - BP2 - Steel Decking Shops - Sector A 5 24-Jul-18 30-Jul-18

PRO1196 Skanska Review - BP2 - Structural Steel Shops - Framing - Sector E 5 06-Aug-18 10-Aug-18

PRO916 Skanska Review - BP2 - Structural Steel Shops - Embeds - Sector E 5 07-Aug-18 13-Aug-18

PRO1786 Skanska Review - BP2 - Steel Decking Shops - Sector E 5 07-Aug-18 13-Aug-18

PRO2026 Skanska Review - BP2 - Metal Stairs Shops - Sector A 5 07-Aug-18 13-Aug-18

PRO1276 Skanska Review - BP2 - Structural Steel Shops - Framing - Sector D 5 20-Aug-18 24-Aug-18

PRO996 Skanska Review - BP2 - Structural Steel Shops - Embeds - Sector D 5 21-Aug-18 27-Aug-18

PRO1716 Skanska Review - BP2 - Steel Joist Framing Calcs 5 21-Aug-18 27-Aug-18

PRO1826 Skanska Review - BP2 - Steel Decking Shops - Sector B 5 21-Aug-18 27-Aug-18

PRO2066 Skanska Review - BP2 - Metal Stairs Shops - Sector E 5 21-Aug-18 27-Aug-18

PRO2466 Skanska Review - BP2 - Elevator 5 21-Aug-18 27-Aug-18

PRO1436 Skanska Review - BP2 - Steel Joist Framing Shops - Sector A 5 31-Aug-18 07-Sep-18

PRO1396 Skanska Review - BP2 - Structural Steel Shops - Framing - Sector G&J 5 04-Sep-18 10-Sep-18
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PRO1116 Skanska Review - BP2 - Structural Steel Shops - Embeds - Sector G&J 5 05-Sep-18 11-Sep-18

PRO1866 Skanska Review - BP2 - Steel Decking Shops - Sector D 5 05-Sep-18 11-Sep-18

PRO2106 Skanska Review - BP2 - Metal Stairs Shops - Sector B 5 05-Sep-18 11-Sep-18

PRO2506 Skanska Review - BP2 - CMU Masonry 5 12-Sep-18 18-Sep-18

PRO1476 Skanska Review - BP2 - Steel Joist Framing Shops - Sector E 5 17-Sep-18 21-Sep-18

PRO806 Skanska Review - BP2 - Concrete Tilt Up Shops - Sector A&B 5 18-Sep-18 24-Sep-18

PRO1356 Skanska Review - BP2 - Structural Steel Shops - Framing - Sector F 5 18-Sep-18 24-Sep-18

PRO1076 Skanska Review - BP2 - Structural Steel Shops - Embeds - Sector F 5 19-Sep-18 25-Sep-18

PRO1946 Skanska Review - BP2 - Steel Decking Shops - Sector F 5 19-Sep-18 25-Sep-18

PRO2146 Skanska Review - BP2 - Metal Stairs Shops - Sector D 5 19-Sep-18 25-Sep-18

PRO1516 Skanska Review - BP2 - Steel Joist Framing Shops - Sector B 5 01-Oct-18 05-Oct-18

PRO1316 Skanska Review - BP2 - Structural Steel Shops - Framing - Sector H 5 02-Oct-18 09-Oct-18

PRO1036 Skanska Review - BP2 - Structural Steel Shops - Embeds - Sector H 5 03-Oct-18 10-Oct-18

PRO1986 Skanska Review - BP2 - Steel Decking Shops - Sector G&J 5 03-Oct-18 10-Oct-18

PRO2186 Skanska Review - BP2 - Metal Stairs Shops - Sector F 5 03-Oct-18 10-Oct-18

PRO1556 Skanska Review - BP2 - Steel Joist Framing Shops - Sector D 5 16-Oct-18 22-Oct-18

PRO1906 Skanska Review - BP2 - Steel Decking Shops - Sector H 5 18-Oct-18 24-Oct-18

PRO2226 Skanska Review - BP2 - Metal Stairs Shops - Sector G&J 5 18-Oct-18 24-Oct-18

PRO1636 Skanska Review - BP2 - Steel Joist Framing Shops - Sector F 5 30-Oct-18 05-Nov-18

PRO846 Skanska Review - BP2 - Concrete Tilt Up Shops - Sector G&J 5 31-Oct-18 06-Nov-18

PRO1676 Skanska Review - BP2 - Steel Joist Framing Shops - Sector G&J 5 13-Nov-18 19-Nov-18

PRO1596 Skanska Review - BP2 - Steel Joist Framing Shops - Sector H 5 29-Nov-18 05-Dec-18

Architect / Engineer Review & ApprovalArchitect / Engineer Review & Approval 139 08-Jun-18 27-Dec-18

BP1BP1 40 08-Jun-18 03-Aug-18

PRO266 A/E Review & Approval - BP1 - Concrete Reinforcing - Site Concrete 15 08-Jun-18 28-Jun-18

PRO276 A/E Review & Approval - BP1 - Structural Steel Shops - Anchor Bolts 15 08-Jun-18 28-Jun-18

PRO286 A/E Review & Approval - BP1 - Fire Sprinkler Shops - UG Piping 15 08-Jun-18 28-Jun-18

PRO306 A/E Review & Approval - BP1 - Plumbing Shops - UG Piping 15 08-Jun-18 28-Jun-18

PRO316 A/E Review & Approval - BP1 - Plumbing - UG Materials & Equipment 15 08-Jun-18 28-Jun-18

PRO326 A/E Review & Approval - BP1 - HVAC - UG Piping / Duct 15 08-Jun-18 28-Jun-18

PRO346 A/E Review & Approval - BP1 - Electrical - UG Materials 15 08-Jun-18 28-Jun-18

PRO366 A/E Review & Approval - BP1 - Civil - Lock & Load Retaining Wall Materials 15 08-Jun-18 28-Jun-18

PRO296 A/E Review & Approval - BP1 - Fire Sprinkler - UG Materials & Equipment 15 15-Jun-18 06-Jul-18

PRO336 A/E Review & Approval - BP1 - HVAC - UG Materials & Equipment 15 15-Jun-18 06-Jul-18

PRO256 A/E Review & Approval - BP1 - Concrete Reinforcing - Foundations 15 29-Jun-18 20-Jul-18

PRO376 A/E Review & Approval - BP1 - Landscaping - Irrigation Materials & Equipment 15 29-Jun-18 20-Jul-18

PRO356 A/E Review & Approval - BP1 - Electrical - Sports Field Lighting 15 16-Jul-18 03-Aug-18

BP2BP2 114 16-Jul-18 27-Dec-18

PRO2276 A/E Review & Approval - BP2 - HM Frame Shops - Core & Shell 15 16-Jul-18 03-Aug-18

PRO886 A/E Review & Approval - BP2 - Structural Steel Shops - Embeds - Sector A 15 17-Jul-18 06-Aug-18

PRO1246 A/E Review & Approval - BP2 - Structural Steel Shops - Framing - Sector B 15 17-Jul-18 06-Aug-18

PRO2556 A/E Review & Approval - BP2 - Gym Equipment 15 17-Jul-18 06-Aug-18

PRO2436 A/E Review & Approval - BP2 - Glazing 15 23-Jul-18 10-Aug-18

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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PRO1166 A/E Review & Approval - BP2 - Structural Steel Shops - Framing - Sector A 15 30-Jul-18 17-Aug-18

PRO2316 A/E Review & Approval - BP2 - Brick Veneer 15 30-Jul-18 17-Aug-18

PRO2356 A/E Review & Approval - BP2 - Metal Panels 15 30-Jul-18 17-Aug-18

PRO2396 A/E Review & Approval - BP2 - Storefront & Curtain Wall 15 30-Jul-18 17-Aug-18

PRO536 A/E Review & Approval - BP2 - Concrete Reinforcing - Elevated Slabs - Sector A 15 31-Jul-18 20-Aug-18

PRO576 A/E Review & Approval - BP2 - Concrete Reinforcing - Elevated Slabs - Sector E 15 31-Jul-18 20-Aug-18

PRO616 A/E Review & Approval - BP2 - Concrete Reinforcing - Elevated Slabs - Sector B 15 31-Jul-18 20-Aug-18

PRO656 A/E Review & Approval - BP2 - Concrete Reinforcing - Elevated Slabs - Sector D 15 31-Jul-18 20-Aug-18

PRO736 A/E Review & Approval - BP2 - Concrete Reinforcing - Elevated Slabs - Sector F 15 31-Jul-18 20-Aug-18

PRO776 A/E Review & Approval - BP2 - Concrete Reinforcing - Elevated Slabs - Sector G&J 15 31-Jul-18 20-Aug-18

PRO966 A/E Review & Approval - BP2 - Structural Steel Shops - Embeds - Sector B 15 31-Jul-18 20-Aug-18

PRO1756 A/E Review & Approval - BP2 - Steel Decking Shops - Sector A 15 31-Jul-18 20-Aug-18

PRO1206 A/E Review & Approval - BP2 - Structural Steel Shops - Framing - Sector E 15 13-Aug-18 31-Aug-18

PRO926 A/E Review & Approval - BP2 - Structural Steel Shops - Embeds - Sector E 15 14-Aug-18 04-Sep-18

PRO1796 A/E Review & Approval - BP2 - Steel Decking Shops - Sector E 15 14-Aug-18 04-Sep-18

PRO2036 A/E Review & Approval - BP2 - Metal Stairs Shops - Sector A 15 14-Aug-18 04-Sep-18

PRO1286 A/E Review & Approval - BP2 - Structural Steel Shops - Framing - Sector D 15 27-Aug-18 17-Sep-18

PRO1006 A/E Review & Approval - BP2 - Structural Steel Shops - Embeds - Sector D 15 28-Aug-18 18-Sep-18

PRO1726 A/E Review & Approval BP2 - Steel Joist Framing Calcs 15 28-Aug-18 18-Sep-18

PRO1836 A/E Review & Approval - BP2 - Steel Decking Shops - Sector B 15 28-Aug-18 18-Sep-18

PRO2076 A/E Review & Approval - BP2 - Metal Stairs Shops - Sector E 15 28-Aug-18 18-Sep-18

PRO2476 A/E Review & Approval - BP2 - Elevator 15 28-Aug-18 18-Sep-18

PRO1446 A/E Review & Approval - BP2 - Steel Joist Framing Shops - Sector A 15 10-Sep-18 28-Sep-18

PRO1406 A/E Review & Approval - BP2 - Structural Steel Shops - Framing - Sector G&J 15 11-Sep-18 01-Oct-18

PRO1126 A/E Review & Approval - BP2 - Structural Steel Shops - Embeds - Sector G&J 15 12-Sep-18 02-Oct-18

PRO1876 A/E Review & Approval - BP2 - Steel Decking Shops - Sector D 15 12-Sep-18 02-Oct-18

PRO2116 A/E Review & Approval - BP2 - Metal Stairs Shops - Sector B 15 12-Sep-18 02-Oct-18

PRO2516 A/E Review & Approval - BP2 - CMU Masonry 15 19-Sep-18 10-Oct-18

PRO1486 A/E Review & Approval - BP2 - Steel Joist Framing Shops - Sector E 15 24-Sep-18 15-Oct-18

PRO816 A/E Review & Approval - BP2 - Concrete Tilt Up Shops - Sector A&B 15 25-Sep-18 16-Oct-18

PRO1366 A/E Review & Approval - BP2 - Structural Steel Shops - Framing - Sector F 15 25-Sep-18 16-Oct-18

PRO1086 A/E Review & Approval - BP2 - Structural Steel Shops - Embeds - Sector F 15 26-Sep-18 17-Oct-18

PRO1956 A/E Review & Approval - BP2 - Steel Decking Shops - Sector F 15 26-Sep-18 17-Oct-18

PRO2156 A/E Review & Approval - BP2 - Metal Stairs Shops - Sector D 15 26-Sep-18 17-Oct-18

PRO1526 A/E Review & Approval - BP2 - Steel Joist Framing Shops - Sector B 15 09-Oct-18 29-Oct-18

PRO1326 A/E Review & Approval - BP2 - Structural Steel Shops - Framing - Sector H 15 10-Oct-18 30-Oct-18

PRO1046 A/E Review & Approval - BP2 - Structural Steel Shops - Embeds - Sector H 15 11-Oct-18 31-Oct-18

PRO1996 A/E Review & Approval - BP2 - Steel Decking Shops - Sector G&J 15 11-Oct-18 31-Oct-18

PRO2196 A/E Review & Approval - BP2 - Metal Stairs Shops - Sector F 15 11-Oct-18 31-Oct-18

PRO1566 A/E Review & Approval - BP2 - Steel Joist Framing Shops - Sector D 15 23-Oct-18 12-Nov-18

PRO1916 A/E Review & Approval - BP2 - Steel Decking Shops - Sector H 15 25-Oct-18 14-Nov-18

PRO2236 A/E Review & Approval - BP2 - Metal Stairs Shops - Sector G&J 15 25-Oct-18 14-Nov-18

PRO1646 A/E Review & Approval - BP2 - Steel Joist Framing Shops - Sector F 15 06-Nov-18 28-Nov-18

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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PRO856 A/E Review & Approval - BP2 - Concrete Tilt Up Shops - Sector G&J 15 07-Nov-18 29-Nov-18

PRO1686 A/E Review & Approval - BP2 - Steel Joist Framing Shops - Sector G&J 15 20-Nov-18 12-Dec-18

PRO1606 A/E Review & Approval - BP2 - Steel Joist Framing Shops - Sector H 15 06-Dec-18 27-Dec-18

Exterior Enclosure Mock UpExterior Enclosure Mock Up 51 20-Aug-18 31-Oct-18

MKUP100 F/R/P Slab 4 20-Aug-18 23-Aug-18

MKUP101 Frame Walls (includes parapet) 4 24-Aug-18 29-Aug-18

MKUP102 Sheathing (includes parapet) 2 30-Aug-18 31-Aug-18

MKUP103 Weather Resistive Barrier 5 04-Sep-18 10-Sep-18

MKUP104 RO Flashing 3 11-Sep-18 13-Sep-18

MKUP105 Parapet Waterproofing 3 11-Sep-18 13-Sep-18

MKUP106 Punch Window 3 14-Sep-18 18-Sep-18

MKUP107 Brick Masonry 6 19-Sep-18 26-Sep-18

MKUP108 Metal Panels (includes parapet) 4 27-Sep-18 02-Oct-18

MKUP109 Caulking / Sealing 2 03-Oct-18 04-Oct-18

MKUP110 Water Test Window Assemblies 3 05-Oct-18 10-Oct-18

MKUP111 Mock Up Review & Approval 15 11-Oct-18 31-Oct-18

Fabrication & DeliveryFabrication & Delivery 164 29-Jun-18 26-Feb-19

BP1BP1 85 29-Jun-18 30-Oct-18

PRO396 Fab & Deliver - BP1 - Concrete Reinforcing - Site Concrete 10 29-Jun-18 13-Jul-18

PRO406 Fab & Deliver - BP1 - Structural Steel - Anchor Bolts 15 29-Jun-18 20-Jul-18

PRO416 Fab & Deliver - BP1 - Fire Sprinkler - UG Piping 20 29-Jun-18 27-Jul-18

PRO436 Fab & Deliver - BP1 - Plumbing - UG Piping 20 29-Jun-18 27-Jul-18

PRO446 Fab & Deliver - BP1 - Plumbing - UG Materials & Equipment 25 29-Jun-18 03-Aug-18

PRO456 Fab & Deliver - BP1 - HVAC - UG Piping / Duct 20 29-Jun-18 27-Jul-18

PRO476 Fab & Deliver - BP1 - Electrical - UG Materials 15 29-Jun-18 20-Jul-18

PRO496 Fab & Deliver - BP1 - Civil - Lock & Load Retaining Wall Materials 25 29-Jun-18 03-Aug-18

PRO426 Fab & Deliver - BP1 - Fire Sprinkler - UG Materials & Equipment 40 09-Jul-18 31-Aug-18

PRO466 Fab & Deliver - BP1 - HVAC - UG Materials & Equipment 40 09-Jul-18 31-Aug-18

PRO386 Fab & Deliver - BP1 - Concrete Reinforcing - Foundations 10 23-Jul-18 03-Aug-18

PRO506 Fab & Deliver - BP1 - Landscaping - Irrigation Materials & Equipment 50 23-Jul-18 01-Oct-18

PRO486 Fab & Deliver - BP1 - Electrical - Sports Field Lighting 60 06-Aug-18 30-Oct-18

BP2BP2 139 06-Aug-18 26-Feb-19

PRO2286 Fab & Deliver - BP2 - HM Frames - Core & Shell 40 06-Aug-18 01-Oct-18

PRO896 Fab & Deliver - BP2 - Structural Steel - Embeds - Sector A 15 07-Aug-18 27-Aug-18

PRO1256 Fab & Deliver - BP2 - Structural Steel - Framing - Sector B 50 07-Aug-18 17-Oct-18

PRO2566 Fab & Deliver - BP2 - Gym Equipment 60 07-Aug-18 31-Oct-18

PRO2446 Fab & Deliver - BP2 - Glazing 60 13-Aug-18 06-Nov-18

PRO1176 Fab & Deliver - BP2 - Structural Steel - Framing - Sector A 50 20-Aug-18 30-Oct-18

PRO2326 Fab & Deliver - BP2 - Brick Veneer 40 20-Aug-18 16-Oct-18

PRO2366 Fab & Deliver - BP2 - Metal Panels 60 20-Aug-18 13-Nov-18

PRO2406 Fab & Deliver - BP2 - Storefront & Curtain Wall 60 20-Aug-18 13-Nov-18

PRO546 Fab & Deliver - BP2 - Concrete Reinforcing - Elevated Slabs - Sector A 10 21-Aug-18 04-Sep-18

PRO586 Fab & Deliver - BP2 - Concrete Reinforcing - Elevated Slabs - Sector E 10 21-Aug-18 04-Sep-18

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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PRO626 Fab & Deliver - BP2 - Concrete Reinforcing - Elevated Slabs - Sector B 10 21-Aug-18 04-Sep-18

PRO666 Fab & Deliver - BP2 - Concrete Reinforcing - Elevated Slabs - Sector D 10 21-Aug-18 04-Sep-18

PRO746 Fab & Deliver - BP2 - Concrete Reinforcing - Elevated Slabs - Sector F 10 21-Aug-18 04-Sep-18

PRO786 Fab & Deliver - BP2 - Concrete Reinforcing - Elevated Slabs - Sector G&J 10 21-Aug-18 04-Sep-18

PRO976 Fab & Deliver - BP2 - Structural Steel - Embeds - Sector B 15 21-Aug-18 11-Sep-18

PRO1766 Fab & Deliver - BP2 - Steel Decking - Sector A 40 21-Aug-18 17-Oct-18

PRO1216 Fab & Deliver - BP2 - Structural Steel - Framing - Sector E 40 04-Sep-18 30-Oct-18

PRO936 Fab & Deliver - BP2 - Structural Steel - Embeds - Sector E 15 05-Sep-18 25-Sep-18

PRO1806 Fab & Deliver - BP2 - Steel Decking - Sector E 40 05-Sep-18 31-Oct-18

PRO2046 Fab & Deliver - BP2 - Metal Stairs - Sector A 40 05-Sep-18 31-Oct-18

PRO1296 Fab & Deliver - BP2 - Structural Steel - Framing - Sector D 40 18-Sep-18 13-Nov-18

PRO1016 Fab & Deliver - BP2 - Structural Steel - Embeds - Sector D 15 19-Sep-18 10-Oct-18

PRO1846 Fab & Deliver - BP2 - Steel Decking - Sector B 40 19-Sep-18 14-Nov-18

PRO2086 Fab & Deliver - BP2 - Metal Stairs - Sector E 40 19-Sep-18 14-Nov-18

PRO2486 Fab & Deliver - BP2 - Elevator 60 19-Sep-18 14-Dec-18

PRO1456 Fab & Deliver - BP2 - Steel Joist Framing - Sector A 40 01-Oct-18 28-Nov-18

PRO1416 Fab & Deliver - BP2 - Structural Steel - Framing - Sector G&J 40 02-Oct-18 29-Nov-18

PRO1136 Fab & Deliver - BP2 - Structural Steel - Embeds - Sector G&J 15 03-Oct-18 24-Oct-18

PRO1886 Fab & Deliver - BP2 - Steel Decking - Sector D 40 03-Oct-18 30-Nov-18

PRO2126 Fab & Deliver - BP2 - Metal Stairs - Sector B 40 03-Oct-18 30-Nov-18

PRO2526 Fab & Deliver - BP2 - CMU Masonry 30 11-Oct-18 21-Nov-18

PRO1496 Fab & Deliver - BP2 - Steel Joist Framing - Sector E 40 16-Oct-18 12-Dec-18

PRO1376 Fab & Deliver - BP2 - Structural Steel - Framing - Sector F 40 17-Oct-18 13-Dec-18

PRO1096 Fab & Deliver - BP2 - Structural Steel - Embeds - Sector F 15 18-Oct-18 07-Nov-18

PRO1966 Fab & Deliver - BP2 - Steel Decking - Sector F 40 18-Oct-18 14-Dec-18

PRO2166 Fab & Deliver - BP2 - Metal Stairs - Sector D 40 18-Oct-18 14-Dec-18

PRO1536 Fab & Deliver - BP2 - Steel Joist Framing - Sector B 40 30-Oct-18 27-Dec-18

PRO1336 Fab & Deliver - BP2 - Structural Steel - Framing - Sector H 40 31-Oct-18 28-Dec-18

PRO1056 Fab & Deliver - BP2 - Structural Steel - Embeds - Sector H 15 01-Nov-18 21-Nov-18

PRO2006 Fab & Deliver - BP2 - Steel Decking - Sector G&J 40 01-Nov-18 31-Dec-18

PRO2206 Fab & Deliver - BP2 - Metal Stairs - Sector F 40 01-Nov-18 31-Dec-18

PRO1576 Fab & Deliver - BP2 - Steel Joist Framing - Sector D 40 13-Nov-18 11-Jan-19

PRO1926 Fab & Deliver - BP2 - Steel Decking - Sector H 40 15-Nov-18 15-Jan-19

PRO2246 Fab & Deliver - BP2 - Metal Stairs - Sector G&J 40 15-Nov-18 15-Jan-19

PRO1656 Fab & Deliver - BP2 - Steel Joist Framing - Sector F 40 29-Nov-18 28-Jan-19

PRO1696 Fab & Deliver - BP2 - Steel Joist Framing - Sector G&J 40 13-Dec-18 11-Feb-19

PRO1616 Fab & Deliver - BP2 - Steel Joist Framing - Sector H 40 28-Dec-18 26-Feb-19

ConstructionConstruction 481 18-Jun-18 15-May-20

Early Site WorkEarly Site Work 230 18-Jun-18 16-May-19

ESW104 Establish Site Survey 5 18-Jun-18 22-Jun-18

ESW105 Erosion & Sediment Control 15 20-Jun-18 11-Jul-18

ESW106 Temp Fencing 20 25-Jun-18 23-Jul-18

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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ESW107 Haul Roads 5 27-Jun-18 03-Jul-18

ESW111 Widen Haide Rd Approaches 5 27-Jun-18 03-Jul-18

ESW124 Strip Topsoil 20 05-Jul-18 01-Aug-18

ESW108 Mass Grade for Building Pad & Adjacent Hardscapes @ Level 1 10 05-Jul-18 18-Jul-18

ESW110 Prep Building Pad @ Level 1 12 12-Jul-18 27-Jul-18

ESW109 Temp Electrical (Power / Voice / Data) 10 24-Jul-18 06-Aug-18

ESW148 Prep Building Pad @ G, J, & F 8 30-Jul-18 08-Aug-18

ESW114 Mass Grade Remaining Site 50 02-Aug-18 12-Oct-18

ESW115 Establish Laydown Areas 8 07-Aug-18 16-Aug-18

ESW116 UG Sanitary Sewer Lines 40 16-Aug-18 12-Oct-18

ESW126 UG SD Lines 40 16-Aug-18 12-Oct-18

ESW117 UG Domestic Water Lines 20 14-Sep-18 12-Oct-18

ESW118 UG Fire Water Lines 10 28-Sep-18 12-Oct-18

ESW119 UG Natural Gas Lines 10 15-Oct-18 26-Oct-18

ESW120 Deep UG Electrical 20 15-Oct-18 09-Nov-18

ESW128 Relocate Stock Piled Topsoil to Regional Locations 15 12-Nov-18 04-Dec-18

ESW138 Relocate Stock Piled Structural Fill to Regional Locations 15 12-Nov-18 04-Dec-18

RoadwaysRoadways 148 15-Oct-18 16-May-19

SW Haide RdSW Haide Rd 148 15-Oct-18 16-May-19

ESW295 SW Haide Rd - Waterline 12 15-Oct-18 30-Oct-18

ESW294 SW Haide Rd - UG Electrical / Communications 10 31-Oct-18 13-Nov-18

ESW293 SW Haide Rd - Start Early Work BP4 0 05-Apr-19

ESW287 SW Haide Rd - Demo Existing Hardscapes 3 05-Apr-19 09-Apr-19

ESW289 SW Haide Rd - Establish Subgrade 8 10-Apr-19 19-Apr-19

ESW290 SW Haide Rd - F/R/P Curbs & Gutters 15 17-Apr-19 07-May-19

ESW291 SW Haide Rd - F/R/P Light Pole Bases 5 08-May-19 14-May-19

ESW292 SW Haide Rd - Final Grade for Asphalt 5 08-May-19 14-May-19

ESW286 SW Haide Rd - Asphalt - Lift 1 2 15-May-19 16-May-19

ESW288 SW Haide Rd - Early Work Complete 0 16-May-19

Road ARoad A 76 31-Oct-18 21-Feb-19

ESW241 Road A - Start Early Work 0 31-Oct-18

ESW243 Road A - Waterline (includes SW Kruger water line tie in) 15 31-Oct-18 20-Nov-18

ESW239 Road A - SD Line 15 07-Nov-18 29-Nov-18

ESW233 Road A - Establish Subgrade 10 27-Nov-18 10-Dec-18

ESW234 Road A - F/R/P Curbs & Gutters 20 04-Dec-18 02-Jan-19

ESW242 Road A - UG Electrical / Communications 10 03-Jan-19 16-Jan-19

ESW235 Road A - F/R/P Light Pole Bases 10 03-Jan-19 16-Jan-19

ESW237 Road A - Final Grade for Asphalt 8 03-Jan-19 14-Jan-19

ESW230 Road A - Asphalt - Lift 1 2 15-Jan-19 16-Jan-19

ESW231 Road A - Asphalt - Lift 2 2 17-Jan-19 18-Jan-19

ESW240 Road A - Set Light Poles 8 22-Jan-19 31-Jan-19

ESW238 Road A - Fine Grade for Sidewalks 8 22-Jan-19 31-Jan-19

ESW236 Road A - F/R/P Sidewalks 20 24-Jan-19 21-Feb-19

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2018 2019 2020

Sherwood High School Print Date: 20-Apr-18, Data Date: 19-Apr-18

Actual Work

Remaining Work

Critical Remaining ...

Milestone

Page 9 of 42



Activity ID Activity Name Original
Duration

Start Finish

ESW232 Road A - Early Work Complete 0 21-Feb-19

SW Kruger RdSW Kruger Rd 10 05-Apr-19 18-Apr-19

ESW296 SW Krueger Rd - UG Electrical / Communications 10 05-Apr-19 18-Apr-19

NE RegionNE Region 120 12-Jul-18 03-Jan-19

NE Parking LotNE Parking Lot 37 12-Jul-18 31-Aug-18

ESW205 NE - Parking - Start Early Work 0 12-Jul-18

ESW204 NE - Parking - Prep Subgrade 20 12-Jul-18 08-Aug-18

ESW203 NE - Parking - Mobilize Skanska Office Trailer 5 09-Aug-18 15-Aug-18

ESW206 NE - Parking - Storm Drainage 6 09-Aug-18 16-Aug-18

ESW201 NE - Parking - Electrical / Telecom 6 17-Aug-18 24-Aug-18

ESW202 NE - Parking - Mobilize Craft Office Trailers 5 27-Aug-18 31-Aug-18

ESW200 NE - Parking - Early Work Complete 0 31-Aug-18

Storm Water RetentionStorm Water Retention 35 19-Jul-18 06-Sep-18

ESW223 NE - Retension - Start Early Work 0 19-Jul-18

ESW224 NE - Retension - UG Stormwater Piping 8 19-Jul-18 30-Jul-18

ESW221 NE - Retension - Excavate Pond Subgrade 9 31-Jul-18 10-Aug-18

ESW218 NE - Retension - Angular Rock Subgrade 6 13-Aug-18 20-Aug-18

ESW222 NE - Retension - Semipermeable Fabric 6 21-Aug-18 28-Aug-18

ESW219 NE - Retension - Drain Rock 6 29-Aug-18 06-Sep-18

ESW220 NE - Retension - Early Work Complete 0 06-Sep-18

RoadwayRoadway 55 15-Oct-18 03-Jan-19

ESW216 NE - Rdwy - Start Early Work 0 15-Oct-18

ESW215 NE - Rdwy - Prep Subgrade 8 15-Oct-18 24-Oct-18

ESW211 NE - Rdwy - F/R/P Light Pole Bases 6 25-Oct-18 01-Nov-18

ESW217 NE - Rdwy - UG Electrical 10 02-Nov-18 15-Nov-18

ESW214 NE - Rdwy - Fine Grade for Curbs & Sidewalks 6 16-Nov-18 27-Nov-18

ESW210 NE - Rdwy - F/R/P Curbs 10 28-Nov-18 11-Dec-18

ESW212 NE - Rdwy - F/R/P Sidewalks 10 12-Dec-18 26-Dec-18

ESW213 NE - Rdwy - Fine Grade for Asphalt 3 27-Dec-18 31-Dec-18

ESW207 NE - Rdwy - Adjust Manhole Covers 2 28-Dec-18 31-Dec-18

ESW208 NE - Rdwy - Asphalt Lift 1 2 02-Jan-19 03-Jan-19

ESW209 NE - Rdwy - Early Work Complete 0 03-Jan-19

NW RegionNW Region 21 17-Aug-18 17-Sep-18

ESW229 NW - Walls - Start Retaining Walls 0 17-Aug-18

ESW226 NW - Walls - Excavate for Concrete Retaining Walls 6 17-Aug-18 24-Aug-18

ESW227 NW - Walls - F/R/P Concrete Retaining Footings & Walls 16 22-Aug-18 13-Sep-18

ESW225 NW - Walls - Backfill Concrete Retaining Walls 5 11-Sep-18 17-Sep-18

ESW228 NW - Walls - Retaining Walls Complete 0 17-Sep-18

SW RegionSW Region 42 15-Oct-18 13-Dec-18

W Parking LotW Parking Lot 42 15-Oct-18 13-Dec-18

ESW284 SW - Parking - Start Early Work 0 15-Oct-18

ESW283 SW - Parking - Prep Subgrade 5 15-Oct-18 19-Oct-18

ESW285 SW - Parking - Storm Drainage 5 22-Oct-18 26-Oct-18

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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ESW275 SW - Parking - Electrical / Telecom 5 29-Oct-18 02-Nov-18

ESW276 SW - Parking - Excavate for Curbs & Sidewalks 4 05-Nov-18 08-Nov-18

ESW281 SW - Parking - Irrigation Sleeves 1 09-Nov-18 09-Nov-18

ESW277 SW - Parking - F/R/P Curbs & Islands 6 12-Nov-18 19-Nov-18

ESW278 SW - Parking - F/R/P Light Pole Bases 5 20-Nov-18 28-Nov-18

ESW279 SW - Parking - F/R/P Sidewalks 5 29-Nov-18 05-Dec-18

ESW280 SW - Parking - Fine Grade Parking Lot Sub Base 4 06-Dec-18 11-Dec-18

ESW282 SW - Parking - Paving 2 12-Dec-18 13-Dec-18

ESW274 SW - Parking - Early Work Complete 0 13-Dec-18

SE RegionSE Region 57 15-Oct-18 07-Jan-19

SE Multi-Use FieldSE Multi-Use Field 25 15-Oct-18 16-Nov-18

ESW253 SE - Multi-Use - Start Retaining Walls 0 15-Oct-18

ESW250 SE - Multi-Use - Excavate for Concrete Retaining Walls 3 15-Oct-18 17-Oct-18

ESW251 SE - Multi-Use - F/R/P Concrete Retaining Footings & Walls 11 17-Oct-18 31-Oct-18

ESW249 SE - Multi-Use - Concrete Cure 10 01-Nov-18 14-Nov-18

ESW248 SE - Multi-Use - Backfill Concrete Retaining Walls 2 15-Nov-18 16-Nov-18

ESW252 SE - Multi-Use - Retaining Walls Complete 0 16-Nov-18

RoadwayRoadway 29 19-Nov-18 02-Jan-19

ESW263 SE - Rdwy - Start Early Work 0 19-Nov-18

ESW262 SE - Rdwy - Prep Subgrade 4 19-Nov-18 26-Nov-18

ESW258 SE - Rdwy - F/R/P Light Pole Bases 2 27-Nov-18 28-Nov-18

ESW264 SE - Rdwy - UG Electrical 4 29-Nov-18 04-Dec-18

ESW261 SE - Rdwy - Fine Grade for Curbs & Sidewalks 3 05-Dec-18 07-Dec-18

ESW257 SE - Rdwy - F/R/P Curbs 5 10-Dec-18 14-Dec-18

ESW259 SE - Rdwy - F/R/P Sidewalks 7 17-Dec-18 26-Dec-18

ESW260 SE - Rdwy - Fine Grade for Asphalt 2 27-Dec-18 28-Dec-18

ESW254 SE - Rdwy - Adjust Manhole Covers 1 28-Dec-18 28-Dec-18

ESW255 SE - Rdwy - Asphalt - Lift 1 2 31-Dec-18 02-Jan-19

ESW256 SE - Rdwy - Early Work Complete 0 02-Jan-19

Baseball FieldsBaseball Fields 22 05-Dec-18 07-Jan-19

ESW247 SE - Baseball Fields - Start Early Work 0 05-Dec-18

ESW244 SE - Baseball Fields - Block Retaining Wall Installations 15 05-Dec-18 26-Dec-18

ESW246 SE - Baseball Fields - Prep Subgrade 7 27-Dec-18 07-Jan-19

ESW245 SE - Baseball Fields - Early Work Complete 0 07-Jan-19

StadiumStadium 50 29-Oct-18 10-Jan-19

ESW273 Stadium - Start Retaining Walls 0 29-Oct-18

ESW269 Stadium - Excavate for Concrete Retaining Walls 9 29-Oct-18 08-Nov-18

ESW270 Stadium - F/R/P Concrete Retaining Footings & Walls 18 01-Nov-18 28-Nov-18

ESW266 Stadium - Backfill Concrete Retaining Walls 7 20-Nov-18 30-Nov-18

ESW268 Stadium - Excavate for Block Retaining Walls 3 03-Dec-18 05-Dec-18

ESW267 Stadium - Block Retaining Wall Installation 10 06-Dec-18 19-Dec-18

ESW265 Stadium - Backfill Block Retaining Walls 2 20-Dec-18 21-Dec-18

ESW271 Stadium - F/R/P Concrete Stairs 12 24-Dec-18 10-Jan-19

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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ESW272 Stadium - Retaining Walls & Stairs Complete 0 10-Jan-19

School BuildingSchool Building 452 30-Jul-18 15-May-20

Sector ASector A 334 30-Jul-18 25-Nov-19

Foundation (Level 1)Foundation (Level 1) 86 30-Jul-18 30-Nov-18

SECT-A-100 Fndn - Lvl 1 - Excavate for Retaining Wall Footings (grids 29 & 30) 3 30-Jul-18 01-Aug-18

SECT-A-101 Fndn - Lvl 1 - Excavate for Elevator Pit 2 02-Aug-18 03-Aug-18

SECT-A-102 Fndn - Lvl 1 - F/R/P Retaining Wall Footings (grids 29 & 30) 5 06-Aug-18 10-Aug-18

SECT-A-103 Fndn - Lvl 1 - Excavate for Remaining Footings 2 06-Aug-18 07-Aug-18

SECT-A-105 Fndn - Lvl 1 - F/R/P Elevator Pit Foundation & Walls 8 06-Aug-18 15-Aug-18

SECT-A-104 Fndn - Lvl 1 - F/R/P Remaining Footings 8 08-Aug-18 17-Aug-18

SECT-A-152 Fndn - Lvl 1 - F/R/P Retaining Wall (grids 29 & 30) 10 13-Aug-18 24-Aug-18

SECT-A-116 Fndn - Lvl 1 - F/R/P Footings (adjacent to Elevator Pit) 3 16-Aug-18 20-Aug-18

SECT-A-126 Fndn - Lvl 1 - Backfill Footings 3 20-Aug-18 22-Aug-18

SECT-A-107 Fndn - Lvl 1 - UG Plumbing 10 23-Aug-18 06-Sep-18

SECT-A-106 Fndn - Lvl 1 - UG Electrical 10 23-Aug-18 06-Sep-18

SECT-A-108 Fndn - Lvl 1 - Fine Grade for SOG 5 07-Sep-18 13-Sep-18

SECT-A-109 Fndn - Lvl 1 - F/R/P SOG (includes vapor barrier) 8 14-Sep-18 25-Sep-18

SECT-A-110 Fndn - Lvl 1 - F/R/P Tilt Panels 20 17-Oct-18 13-Nov-18

SECT-A-111 Fndn - Lvl 1 - Tilt Panel Cure 5 14-Nov-18 20-Nov-18

SECT-A-112 Fndn - Lvl 1 - Erect Tilt Panels 3 28-Nov-18 30-Nov-18

StructureStructure 24 03-Dec-18 07-Jan-19

SECT-A-150 Struct - Erect Steel 7 03-Dec-18 11-Dec-18

Level 2Level 2 17 12-Dec-18 07-Jan-19

NorthNorth 11 12-Dec-18 27-Dec-18

SECT-A-155 Struct - Lvl 2 - N - Metal Decking 3 12-Dec-18 14-Dec-18

SECT-A-159 Struct - Lvl 2 - N - SOMD Mechanical RI 3 20-Dec-18 24-Dec-18

SECT-A-160 Struct - Lvl 2 - N - SOMD Electrical RI 3 20-Dec-18 24-Dec-18

SECT-A-161 Struct - Lvl 2 - N - SOMD Plumbing RI 3 20-Dec-18 24-Dec-18

SECT-A-166 Struct - Lvl 2 - N - F/R/P SOMD 2 26-Dec-18 27-Dec-18

Running TrackRunning Track 6 28-Dec-18 07-Jan-19

SECT-A-156 Struct - Lvl 2 - Track - Steel & Metal Decking 4 28-Dec-18 03-Jan-19

SECT-A-165 Struct - Lvl 2 - Track - F/R/P SOMD 2 04-Jan-19 07-Jan-19

Level 3Level 3 13 17-Dec-18 04-Jan-19

SECT-A-157 Struct - Lvl 3 - Metal Decking 3 17-Dec-18 19-Dec-18

SECT-A-162 Struct - Lvl 3 - SOMD Mechanical RI 3 28-Dec-18 02-Jan-19

SECT-A-163 Struct - Lvl 3 - SOMD Electrical RI 3 28-Dec-18 02-Jan-19

SECT-A-164 Struct - Lvl 3 - SOMD Plumbing RI 3 28-Dec-18 02-Jan-19

SECT-A-167 Struct - Lvl 3 - F/R/P SOMD 2 03-Jan-19 04-Jan-19

RoofRoof 5 20-Dec-18 27-Dec-18

SECT-A-158 Struct - Roof - Metal Decking 5 20-Dec-18 27-Dec-18

Exterior EnclosureExterior Enclosure 48 27-Dec-18 08-Mar-19

WestWest 21 28-Dec-18 29-Jan-19

SECT-A-327 Ext - West - WRB 7 28-Dec-18 08-Jan-19
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SECT-A-317 Ext - West - Brick Masonry (inc. insulation & lintels) 9 09-Jan-19 22-Jan-19

SECT-A-307 Ext - West - Clean & Seal 2 23-Jan-19 24-Jan-19

SECT-A-337 Ext - West - School Emblem 3 25-Jan-19 29-Jan-19

SECT-A-377 Ext - West - Complete 0 29-Jan-19

SouthSouth 41 09-Jan-19 08-Mar-19

SECT-A-347 Ext - South - WRB (includes flashings) 7 09-Jan-19 17-Jan-19

SECT-A-397 Ext - South - Exterior Glazing Systems 10 18-Jan-19 01-Feb-19

SECT-A-357 Ext - South - Brick Masonry (inc. insulation & lintels) 9 04-Feb-19 14-Feb-19

SECT-A-367 Ext - South - Clean & Seal 2 15-Feb-19 19-Feb-19

SECT-A-407 Ext - South - Metal Panels 10 15-Feb-19 01-Mar-19

SECT-A-417 Ext - South - Canopy Assembly 3 04-Mar-19 06-Mar-19

SECT-A-427 Ext - South - Canopy Roofing 2 07-Mar-19 08-Mar-19

SECT-A-437 Ext - South - Complete 0 08-Mar-19

North (@ courtyard)North (@ courtyard) 40 28-Dec-18 26-Feb-19

Lower WallLower Wall 40 28-Dec-18 26-Feb-19

SECT-A-451 Ext - North - Lower Wall - Framing & Sheathing 15 28-Dec-18 18-Jan-19

SECT-A-455 Ext - North - Lower Wall - WRB (includes flashings) 9 22-Jan-19 01-Feb-19

SECT-A-457 Ext - North - Lower Wall - Exterior Glazing Systems 7 04-Feb-19 12-Feb-19

SECT-A-458 Ext - North - Lower Wall - Brick Masonry (inc. insulation & lintels) 7 13-Feb-19 22-Feb-19

SECT-A-459 Ext - North - Lower Wall - Clean & Seal 2 25-Feb-19 26-Feb-19

SECT-A-469 Ext - North - Lower Wall - Complete 0 26-Feb-19

Upper WallUpper Wall 23 22-Jan-19 22-Feb-19

SECT-A-450 Ext - North - Upper Wall - Framing & Sheathing 5 22-Jan-19 28-Jan-19

SECT-A-452 Ext - North - Upper Wall - WRB (includes flashings) 3 04-Feb-19 06-Feb-19

SECT-A-453 Ext - North - Upper Wall - Exterior Glazing Systems 4 07-Feb-19 12-Feb-19

SECT-A-454 Ext - North - Upper Wall - Brick Masonry  (inc. insulation, lintels , & precast) 5 13-Feb-19 20-Feb-19

SECT-A-456 Ext - North - Upper Wall - Clean & Seal 2 21-Feb-19 22-Feb-19

SECT-A-466 Ext - North - Upper Wall - Complete 0 22-Feb-19

RoofRoof 42 27-Dec-18 28-Feb-19

SECT-A-297 Ext - Roof - Start 0 27-Dec-18

SECT-A-187 Ext - Roof - Parapet Framing & Sheathing 10 28-Dec-18 11-Jan-19

SECT-A-197 Ext - Roof - Roof Drains 5 28-Dec-18 04-Jan-19

SECT-A-207 Ext - Roof - Mechanical Curbs / Penetrations 5 28-Dec-18 04-Jan-19

SECT-A-217 Ext - Roof - Roofing 15 14-Jan-19 04-Feb-19

SECT-A-237 Ext - Roof - Flashing 8 05-Feb-19 14-Feb-19

SECT-A-247 Ext - Roof - Set Mech Units 2 05-Feb-19 06-Feb-19

SECT-A-257 Ext - Roof - Mech Unit Electrical Connections 15 07-Feb-19 28-Feb-19

SECT-A-267 Ext - Roof - Mech Unit Mechanical Connections 15 07-Feb-19 28-Feb-19

SECT-A-277 Ext - Roof - Screen Wall - Framing 10 07-Feb-19 21-Feb-19

SECT-A-227 Ext - Roof - Building Dry In 0 12-Feb-19

SECT-A-287 Ext - Roof - Screen Wall - Metal Panels 5 22-Feb-19 28-Feb-19

Interior BuildoutInterior Buildout 160 05-Feb-19 20-Sep-19

CompletionCompletion 70 16-Aug-19 25-Nov-19

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2018 2019 2020

Sherwood High School Print Date: 20-Apr-18, Data Date: 19-Apr-18

Actual Work

Remaining Work

Critical Remaining ...
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Activity ID Activity Name Original
Duration

Start Finish

Sector ESector E 449 02-Aug-18 15-May-20

Foundation (Level 1)Foundation (Level 1) 67 02-Aug-18 06-Nov-18

Along Lines 29, 30 & GGAlong Lines 29, 30 & GG 20 02-Aug-18 29-Aug-18

SECT-E-122 Fndn - Lvl 1 - Excavate for Retaining Wall Footings (grids GG, 29, & 30) 3 02-Aug-18 06-Aug-18

SECT-E-132 Fndn - Lvl 1 - F/R/P Retaining Wall Footings (grids GG, 29, & 30) 5 13-Aug-18 17-Aug-18

SECT-E-142 Fndn - Lvl 1 - F/R/P Retaining Wall (grids GG, 29, & 30) 8 20-Aug-18 29-Aug-18

Remaining FoundationRemaining Foundation 58 15-Aug-18 06-Nov-18

SECT-E-103 Fndn - Lvl 1 - Excavate for Footings 2 15-Aug-18 16-Aug-18

SECT-E-104 Fndn - Lvl 1 - F/R/P Footings 8 17-Aug-18 28-Aug-18

SECT-E-116 Fndn - Lvl 1 - Backfill Footings 3 29-Aug-18 31-Aug-18

SECT-E-107 Fndn - Lvl 1 - UG Plumbing 10 04-Sep-18 17-Sep-18

SECT-E-106 Fndn - Lvl 1 - UG Electrical 15 04-Sep-18 24-Sep-18

SECT-E-108 Fndn - Lvl 1 - Fine Grade for SOG 5 25-Sep-18 01-Oct-18

SECT-E-109 Fndn - Lvl 1 - F/R/P SOG (includes vapor barrier) 8 17-Oct-18 26-Oct-18

SECT-E-109.1 Fndn - Lvl 1 - F/R/P South Stem Walls 7 29-Oct-18 06-Nov-18

StructureStructure 25 13-Dec-18 18-Jan-19

SECT-E-141 Struct - Erect Steel 7 13-Dec-18 21-Dec-18

Level 2Level 2 11 24-Dec-18 09-Jan-19

SECT-E-143 Struct - Lvl 2 - Metal Decking 3 24-Dec-18 27-Dec-18

SECT-E-145 Struct - Lvl 2 - SOMD Mechanical RI 3 03-Jan-19 07-Jan-19

SECT-E-146 Struct - Lvl 2 - SOMD Electrical RI 3 03-Jan-19 07-Jan-19

SECT-E-147 Struct - Lvl 2 - SOMD Plumbing RI 3 03-Jan-19 07-Jan-19

SECT-E-149 Struct - Lvl 2 - F/R/P SOMD 2 08-Jan-19 09-Jan-19

Level 3Level 3 15 28-Dec-18 18-Jan-19

SECT-E-144 Struct - Lvl 3 - Metal Decking 3 28-Dec-18 02-Jan-19

SECT-E-151 Struct - Lvl 3 - SOMD Mechanical RI 3 14-Jan-19 16-Jan-19

SECT-E-152 Struct - Lvl 3 - SOMD Electrical RI 3 14-Jan-19 16-Jan-19

SECT-E-153 Struct - Lvl 3 - SOMD Plumbing RI 3 14-Jan-19 16-Jan-19

SECT-E-157 Struct - Lvl 3 - F/R/P SOMD 2 17-Jan-19 18-Jan-19

Level 4Level 4 12 03-Jan-19 18-Jan-19

SECT-E-148 Struct - Lvl 4 - Metal Decking 3 03-Jan-19 07-Jan-19

SECT-E-154 Struct - Lvl 4 - SOMD Mechanical RI 3 14-Jan-19 16-Jan-19

SECT-E-155 Struct - Lvl 4 - SOMD Electrical RI 3 14-Jan-19 16-Jan-19

SECT-E-156 Struct - Lvl 4 - SOMD Plumbing RI 3 14-Jan-19 16-Jan-19

SECT-E-158 Struct - Lvl 4 - F/R/P SOMD 2 17-Jan-19 18-Jan-19

RoofRoof 4 08-Jan-19 11-Jan-19

SECT-E-150 Struct - Roof - Metal Decking 4 08-Jan-19 11-Jan-19

Exterior EnclosureExterior Enclosure 142 11-Jan-19 05-Aug-19

NorthNorth 55 19-Apr-19 08-Jul-19

Lower WallLower Wall 55 19-Apr-19 08-Jul-19

SECT-E-401 Ext - North - Lower Wall - Framing & Sheathing 18 19-Apr-19 14-May-19

SECT-E-404 Ext - North - Lower Wall - WRB (includes flashings) 11 15-May-19 30-May-19

SECT-E-407 Ext - North - Lower Wall - Exterior Glazing Systems 9 31-May-19 12-Jun-19

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2018 2019 2020

Sherwood High School Print Date: 20-Apr-18, Data Date: 19-Apr-18

Actual Work

Remaining Work

Critical Remaining ...

Milestone
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Activity ID Activity Name Original
Duration

Start Finish

SECT-E-408 Ext - North - Lower Wall - Brick Masonry (inc. insulation & lintels) 14 13-Jun-19 02-Jul-19

SECT-E-410 Ext - North - Lower Wall - Clean & Seal 2 03-Jul-19 05-Jul-19

SECT-E-409 Ext - North - Lower Wall - Metal Panels 3 03-Jul-19 08-Jul-19

SECT-E-419 Ext - North - Lower Wall - Complete 0 08-Jul-19

Upper WallUpper Wall 33 15-May-19 01-Jul-19

SECT-E-400 Ext - North - Upper Wall - Framing & Sheathing 7 15-May-19 23-May-19

SECT-E-402 Ext - North - Upper Wall - WRB (includes flashings) 4 31-May-19 05-Jun-19

SECT-E-403 Ext - North - Upper Wall - Exterior Glazing Systems 8 06-Jun-19 17-Jun-19

SECT-E-405 Ext - North - Upper Wall - Brick Masonry (inc. insulation & lintels) 8 18-Jun-19 27-Jun-19

SECT-E-406 Ext - North - Upper Wall - Clean & Seal 2 28-Jun-19 01-Jul-19

SECT-E-471 Ext - North - Upper Wall - Complete 0 01-Jul-19

West (@ roof)West (@ roof) 14 24-May-19 13-Jun-19

SECT-E-420 Ext - West - Framing & Sheathing 3 24-May-19 29-May-19

SECT-E-430 Ext - West - WRB (includes flashings) 2 06-Jun-19 07-Jun-19

SECT-E-440 Ext - West - Brick Masonry (inc. insulation & lintels) 4 10-Jun-19 13-Jun-19

SECT-E-481 Ext - West - Complete 0 13-Jun-19

South (@ courtyard)South (@ courtyard) 79 15-Apr-19 05-Aug-19

SECT-E-180 Ext - South - Framing & Sheathing 23 15-Apr-19 15-May-19

SECT-E-184 Ext - South - WRB (includes flashings) 16 16-May-19 07-Jun-19

SECT-E-187 Ext - South - Exterior Glazing Systems 15 10-Jun-19 28-Jun-19

SECT-E-188 Ext - South - Brick Masonry (inc. insulation & lintels) 22 01-Jul-19 31-Jul-19

SECT-E-189 Ext - South - Clean & Seal 2 01-Aug-19 02-Aug-19

SECT-E-190 Ext - South - Metal Panels 3 01-Aug-19 05-Aug-19

SECT-E-491 Ext - South - Complete 0 05-Aug-19

RoofRoof 117 11-Jan-19 28-Jun-19

SECT-E-160 Ext - Roof - Start 0 11-Jan-19

SECT-E-161 Ext - Roof - Parapet Framing & Sheathing 6 14-Jan-19 22-Jan-19

SECT-E-162 Ext - Roof - Roof Drains 4 14-Jan-19 17-Jan-19

SECT-E-163 Ext - Roof - Roof Hatch 2 14-Jan-19 15-Jan-19

SECT-E-164 Ext - Roof - Roofing 9 23-Jan-19 04-Feb-19

SECT-E-166 Ext - Roof - Flashing 6 05-Feb-19 12-Feb-19

SECT-E-165 Ext - Roof - Building Dry In 0 28-Jun-19

Interior BuildoutInterior Buildout 215 06-May-19 13-Mar-20

CompletionCompletion 70 07-Feb-20 15-May-20

Sector BSector B 412 08-Aug-18 31-Mar-20

Foundation (Level 1)Foundation (Level 1) 100 08-Aug-18 02-Jan-19

SECT-B-100 Fndn - Lvl 1 - Excavate for Footings 5 08-Aug-18 14-Aug-18

SECT-B-101 Fndn - Lvl 1 - F/R/P Spread Footings 8 15-Aug-18 24-Aug-18

SECT-B-102 Fndn - Lvl 1 - F/R/P Continuous Footings 8 21-Aug-18 30-Aug-18

SECT-B-113 Fndn - Lvl 1 - Backfill Footings 3 31-Aug-18 05-Sep-18

SECT-B-104 Fndn - Lvl 1 - UG Plumbing 15 06-Sep-18 26-Sep-18

SECT-B-103 Fndn - Lvl 1 - UG Electrical 10 06-Sep-18 19-Sep-18

SECT-B-105 Fndn - Lvl 1 - Fine Grade for SOG 5 27-Sep-18 03-Oct-18

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2018 2019 2020

Sherwood High School Print Date: 20-Apr-18, Data Date: 19-Apr-18

Actual Work
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Activity ID Activity Name Original
Duration

Start Finish

SECT-B-106 Fndn - Lvl 1 - F/R/P SOG (includes vapor barrier) 8 04-Oct-18 16-Oct-18

SECT-B-299 Fndn - Lvl 1 - F/R/P Tilt Panels 20 17-Oct-18 13-Nov-18

SECT-B-309 Fndn - Lvl 1 - F/R/P North Stem Walls 7 17-Oct-18 25-Oct-18

SECT-B-300 Fndn - Lvl 1 - Tilt Panel Cure 5 14-Nov-18 20-Nov-18

SECT-B-301 Fndn - Lvl 1 - Erect Tilt Panels 3 21-Nov-18 27-Nov-18

SECT-B-116 Fndn - Lvl 1 - CMU 25 27-Nov-18 02-Jan-19

StructureStructure 25 03-Jan-19 07-Feb-19

SECT-B-120 Struct - Erect Steel 7 03-Jan-19 11-Jan-19

Level 2Level 2 13 14-Jan-19 31-Jan-19

SECT-B-121 Struct - Lvl 2 - Metal Decking 5 14-Jan-19 18-Jan-19

SECT-B-123 Struct - Lvl 2 - SOMD Mechanical RI 3 25-Jan-19 29-Jan-19

SECT-B-124 Struct - Lvl 2 - SOMD Electrical RI 3 25-Jan-19 29-Jan-19

SECT-B-125 Struct - Lvl 2 - SOMD Plumbing RI 3 25-Jan-19 29-Jan-19

SECT-B-127 Struct - Lvl 2 - F/R/P SOMD 2 30-Jan-19 31-Jan-19

Level 3Level 3 13 22-Jan-19 07-Feb-19

SECT-B-122 Struct - Lvl 3 - Metal Decking 3 22-Jan-19 24-Jan-19

SECT-B-128 Struct - Lvl 3 - SOMD Mechanical RI 3 01-Feb-19 05-Feb-19

SECT-B-129 Struct - Lvl 3 - SOMD Electrical RI 3 01-Feb-19 05-Feb-19

SECT-B-130 Struct - Lvl 3 - SOMD Plumbing RI 3 01-Feb-19 05-Feb-19

SECT-B-131 Struct - Lvl 3 - F/R/P SOMD 2 06-Feb-19 07-Feb-19

RoofRoof 5 25-Jan-19 31-Jan-19

SECT-B-126 Struct - Roof - Metal Decking 5 25-Jan-19 31-Jan-19

Exterior EnclosureExterior Enclosure 72 31-Jan-19 14-May-19

SouthSouth 72 01-Feb-19 14-May-19

SECT-B-200 Ext - South - WRB (includes flashings) 16 01-Feb-19 25-Feb-19

SECT-B-201 Ext - South - Exterior Glazing Systems 18 26-Feb-19 21-Mar-19

SECT-B-202 Ext - South - Brick Masonry (inc. insulation & lintels) 13 22-Mar-19 09-Apr-19

SECT-B-203 Ext - South - Clean & Seal 2 10-Apr-19 11-Apr-19

SECT-B-216 Ext - South - Metal Panels 15 10-Apr-19 30-Apr-19

SECT-B-205 Ext - South - Canopy Assembly 3 01-May-19 03-May-19

SECT-B-215 Ext - South - Stair Assembly 7 01-May-19 09-May-19

SECT-B-206 Ext - South - Canopy Roofing 2 06-May-19 07-May-19

SECT-B-226 Ext - South - Pour Stairs 3 10-May-19 14-May-19

SECT-B-213 Ext - South - Complete 0 14-May-19

EastEast 72 01-Feb-19 14-May-19

SECT-B-326 Ext - East - Framing & Sheathing 18 01-Feb-19 27-Feb-19

SECT-B-236 Ext - East - WRB (includes flashings) 11 28-Feb-19 14-Mar-19

SECT-B-246 Ext - East - Exterior Glazing Systems 9 15-Mar-19 27-Mar-19

SECT-B-256 Ext - East - Brick Masonry (inc. insulation & lintels) 14 28-Mar-19 16-Apr-19

SECT-B-266 Ext - East - Clean & Seal 2 17-Apr-19 18-Apr-19

SECT-B-276 Ext - East - Metal Panels 15 17-Apr-19 07-May-19

SECT-B-286 Ext - East - Canopy Assembly 3 08-May-19 10-May-19

SECT-B-306 Ext - East - Canopy Roofing 2 13-May-19 14-May-19

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2018 2019 2020

Sherwood High School Print Date: 20-Apr-18, Data Date: 19-Apr-18
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Activity ID Activity Name Original
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Start Finish

SECT-B-461 Ext - East - Complete 0 14-May-19

North (@ courtyard)North (@ courtyard) 55 01-Feb-19 19-Apr-19

Lower WallLower Wall 55 01-Feb-19 19-Apr-19

SECT-B-336 Ext - North - Lower Wall - Framing & Sheathing 18 01-Feb-19 27-Feb-19

SECT-B-346 Ext - North - Lower Wall - WRB (includes flashings) 11 28-Feb-19 14-Mar-19

SECT-B-356 Ext - North - Lower Wall - Exterior Glazing Systems 9 15-Mar-19 27-Mar-19

SECT-B-366 Ext - North - Lower Wall - Brick Masonry (inc. insulation & lintels) 14 28-Mar-19 16-Apr-19

SECT-B-376 Ext - North - Lower Wall - Clean & Seal 2 17-Apr-19 18-Apr-19

SECT-B-386 Ext - North - Lower Wall - Metal Panels 3 17-Apr-19 19-Apr-19

SECT-B-471 Ext - North - Lower Wall - Complete 0 19-Apr-19

Upper WallUpper Wall 33 28-Feb-19 15-Apr-19

SECT-B-396 Ext - North - Upper Wall - Framing & Sheathing 7 28-Feb-19 08-Mar-19

SECT-B-406 Ext - North - Upper Wall - WRB (includes flashings) 4 15-Mar-19 20-Mar-19

SECT-B-416 Ext - North - Upper Wall - Exterior Glazing Systems 8 21-Mar-19 01-Apr-19

SECT-B-426 Ext - North - Upper Wall - Brick Masonry  (inc. insulation, lintels , & precast) 8 02-Apr-19 11-Apr-19

SECT-B-436 Ext - North - Upper Wall - Clean & Seal 2 12-Apr-19 15-Apr-19

SECT-B-481 Ext - North - Upper Wall - Complete 0 15-Apr-19

RoofRoof 41 31-Jan-19 01-Apr-19

SECT-B-140 Ext - Roof - Start 0 31-Jan-19

SECT-B-141 Ext - Roof - Parapet Framing & Sheathing 10 01-Feb-19 14-Feb-19

SECT-B-142 Ext - Roof - Roof Drains 5 01-Feb-19 07-Feb-19

SECT-B-143 Ext - Roof - Mechanical Curbs / Penetrations 5 01-Feb-19 07-Feb-19

SECT-B-144 Ext - Roof - Roofing 12 15-Feb-19 05-Mar-19

SECT-B-146 Ext - Roof - Flashing 8 06-Mar-19 15-Mar-19

SECT-B-147 Ext - Roof - Set Mech Units 2 06-Mar-19 07-Mar-19

SECT-B-148 Ext - Roof - Mech Unit Electrical Connections 15 08-Mar-19 28-Mar-19

SECT-B-149 Ext - Roof - Mech Unit Mechanical Connections 15 08-Mar-19 28-Mar-19

SECT-B-150 Ext - Roof - Screen Wall - Framing 10 08-Mar-19 21-Mar-19

SECT-B-151 Ext - Roof - Screen Wall - Metal Panels 5 22-Mar-19 28-Mar-19

SECT-B-145 Ext - Roof - Building Dry In 0 01-Apr-19

Interior BuildoutInterior Buildout 200 10-Apr-19 27-Jan-20

CompletionCompletion 70 19-Dec-19 31-Mar-20

Sector DSector D 393 17-Aug-18 13-Mar-20

Foundation (Level 1)Foundation (Level 1) 58 17-Aug-18 08-Nov-18

SECT-D-101 Fndn - Lvl 1 - Excavate for Elevator Pit 10 17-Aug-18 30-Aug-18

SECT-D-103 Fndn - Lvl 1 - Excavate for Footings 2 31-Aug-18 04-Sep-18

SECT-D-105 Fndn - Lvl 1 - F/R/P Elevator Pit Foundation & Walls 5 31-Aug-18 07-Sep-18

SECT-D-104 Fndn - Lvl 1 - F/R/P Footings 8 05-Sep-18 14-Sep-18

SECT-D-114 Fndn - Lvl 1 - Excavate for Brace Frame Footing (@ elevator) 1 07-Sep-18 07-Sep-18

SECT-D-116 Fndn - Lvl 1 - F/R/P Brace Frame Footing (@ elevator) 4 10-Sep-18 13-Sep-18

SECT-D-136 Fndn - Lvl 1 - Backfill Footings 3 17-Sep-18 19-Sep-18

SECT-D-107 Fndn - Lvl 1 - UG Plumbing 10 20-Sep-18 03-Oct-18

SECT-D-106 Fndn - Lvl 1 - UG Electrical 10 20-Sep-18 03-Oct-18

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2018 2019 2020

Sherwood High School Print Date: 20-Apr-18, Data Date: 19-Apr-18

Actual Work
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Activity ID Activity Name Original
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Start Finish

SECT-D-108 Fndn - Lvl 1 - Fine Grade for SOG 4 04-Oct-18 10-Oct-18

SECT-D-109 Fndn - Lvl 1 - F/R/P SOG (includes vapor barrier) 6 29-Oct-18 05-Nov-18

SECT-D-109.1 Fndn - Lvl 1 - F/R/P South Stem Walls 3 06-Nov-18 08-Nov-18

StructureStructure 25 14-Jan-19 19-Feb-19

SECT-D-117 Struct - Erect Steel 7 14-Jan-19 23-Jan-19

Level 2Level 2 11 24-Jan-19 07-Feb-19

SECT-D-118 Struct - Lvl 2 - Metal Decking 3 24-Jan-19 28-Jan-19

SECT-D-120 Struct - Lvl 2 - SOMD Mechanical RI 3 01-Feb-19 05-Feb-19

SECT-D-121 Struct - Lvl 2 - SOMD Electrical RI 3 01-Feb-19 05-Feb-19

SECT-D-122 Struct - Lvl 2 - SOMD Plumbing RI 3 01-Feb-19 05-Feb-19

SECT-D-124 Struct - Lvl 2 - F/R/P SOMD 2 06-Feb-19 07-Feb-19

Level 3Level 3 15 29-Jan-19 19-Feb-19

SECT-D-119 Struct - Lvl 3 - Metal Decking 3 29-Jan-19 31-Jan-19

SECT-D-125 Struct - Lvl 3 - SOMD Mechanical RI 3 12-Feb-19 14-Feb-19

SECT-D-126 Struct - Lvl 3 - SOMD Electrical RI 3 12-Feb-19 14-Feb-19

SECT-D-127 Struct - Lvl 3 - SOMD Plumbing RI 3 12-Feb-19 14-Feb-19

SECT-D-128 Struct - Lvl 3 - F/R/P SOMD 2 15-Feb-19 19-Feb-19

Level 4Level 4 12 01-Feb-19 19-Feb-19

SECT-D-138 Struct - Lvl 4 - Metal Decking 3 01-Feb-19 05-Feb-19

SECT-D-148 Struct - Lvl 4 - SOMD Mechanical RI 3 12-Feb-19 14-Feb-19

SECT-D-158 Struct - Lvl 4 - SOMD Electrical RI 3 12-Feb-19 14-Feb-19

SECT-D-168 Struct - Lvl 4 - SOMD Plumbing RI 3 12-Feb-19 14-Feb-19

SECT-D-178 Struct - Lvl 4 - F/R/P SOMD 2 15-Feb-19 19-Feb-19

RoofRoof 4 06-Feb-19 11-Feb-19

SECT-D-123 Struct - Roof - Metal Decking 4 06-Feb-19 11-Feb-19

Exterior EnclosureExterior Enclosure 99 11-Feb-19 02-Jul-19

EastEast 79 12-Feb-19 04-Jun-19

SECT-D-212 Ext - East - Framing & Sheathing 25 12-Feb-19 19-Mar-19

SECT-D-213 Ext - East - WRB (includes flashings) 4 20-Mar-19 25-Mar-19

SECT-D-214 Ext - East - Exterior Glazing Systems 30 26-Mar-19 06-May-19

SECT-D-215 Ext - East - Brick Masonry (inc. insulation & lintels) 8 07-May-19 16-May-19

SECT-D-217 Ext - East - Clean & Seal 2 17-May-19 20-May-19

SECT-D-216 Ext - East - Metal Panels 12 17-May-19 04-Jun-19

SECT-D-236 Ext - East - Complete 0 04-Jun-19

NorthNorth 70 20-Mar-19 26-Jun-19

Lower WallLower Wall 25 20-Mar-19 23-Apr-19

SECT-D-221 Ext - North - Lower Wall - Framing & Sheathing 8 20-Mar-19 29-Mar-19

SECT-D-224 Ext - North - Lower Wall - WRB (includes flashings) 3 01-Apr-19 03-Apr-19

SECT-D-227 Ext - North - Lower Wall - Exterior Glazing Systems 7 04-Apr-19 12-Apr-19

SECT-D-228 Ext - North - Lower Wall - Brick Masonry (inc. insulation & lintels) 5 15-Apr-19 19-Apr-19

SECT-D-230 Ext - North - Lower Wall - Clean & Seal 2 22-Apr-19 23-Apr-19

SECT-D-229 Ext - North - Lower Wall - Metal Panels 2 22-Apr-19 23-Apr-19

SECT-D-281 Ext - North - Lower Wall - Complete 0 23-Apr-19

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

2018 2019 2020

Sherwood High School Print Date: 20-Apr-18, Data Date: 19-Apr-18
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Upper WallUpper Wall 62 01-Apr-19 26-Jun-19

SECT-D-220 Ext - North - Upper Wall - Framing & Sheathing 14 01-Apr-19 18-Apr-19

SECT-D-222 Ext - North - Upper Wall - WRB (includes flashings) 6 19-Apr-19 26-Apr-19

SECT-D-223 Ext - North - Upper Wall - Exterior Glazing Systems 30 29-Apr-19 10-Jun-19

SECT-D-225 Ext - North - Upper Wall - Brick Masonry (inc. insulation & lintels) 10 11-Jun-19 24-Jun-19

SECT-D-226 Ext - North - Upper Wall - Clean & Seal 2 25-Jun-19 26-Jun-19

SECT-D-271 Ext - North - Upper Wall - Complete 0 26-Jun-19

South (@ courtyard)South (@ courtyard) 81 11-Mar-19 02-Jul-19

SECT-D-200 Ext - South - Framing & Sheathing 25 11-Mar-19 12-Apr-19

SECT-D-201 Ext - South - WRB (includes flashings) 14 15-Apr-19 02-May-19

SECT-D-202 Ext - South - Exterior Glazing Systems 12 03-May-19 20-May-19

SECT-D-203 Ext - South - Brick Masonry (inc. insulation & lintels) 18 21-May-19 14-Jun-19

SECT-D-205 Ext - South - Clean & Seal 2 17-Jun-19 18-Jun-19

SECT-D-204 Ext - South - Metal Panels 12 17-Jun-19 02-Jul-19

SECT-D-261 Ext - South - Complete 0 02-Jul-19

RoofRoof 83 11-Feb-19 10-Jun-19

SECT-D-180 Ext - Roof - Start 0 11-Feb-19

SECT-D-181 Ext - Roof - Parapet Framing & Sheathing 6 12-Feb-19 20-Feb-19

SECT-D-182 Ext - Roof - Roof Drains 4 12-Feb-19 15-Feb-19

SECT-D-183 Ext - Roof - Mechanical Curbs / Penetrations 5 12-Feb-19 19-Feb-19

SECT-D-184 Ext - Roof - Roofing 9 21-Feb-19 05-Mar-19

SECT-D-186 Ext - Roof - Flashing 8 06-Mar-19 15-Mar-19

SECT-D-187 Ext - Roof - Set Mech Units 2 06-Mar-19 07-Mar-19

SECT-D-188 Ext - Roof - Mech Unit Electrical Connections 15 08-Mar-19 28-Mar-19

SECT-D-189 Ext - Roof - Mech Unit Mechanical Connections 15 08-Mar-19 28-Mar-19

SECT-D-190 Ext - Roof - Screen Wall - Framing 10 08-Mar-19 21-Mar-19

SECT-D-191 Ext - Roof - Screen Wall - Metal Panels 5 22-Mar-19 28-Mar-19

SECT-D-185 Ext - Roof - Building Dry In 0 10-Jun-19

Interior BuildoutInterior Buildout 230 08-Feb-19 08-Jan-20

CompletionCompletion 70 03-Dec-19 13-Mar-20

Sector HSector H 396 05-Sep-18 03-Apr-20

Foundation (Level 1)Foundation (Level 1) 61 05-Sep-18 03-Dec-18

SECT-H-102 Fndn - Lvl 1 - Excavate for Footings 2 05-Sep-18 06-Sep-18

SECT-H-103 Fndn - Lvl 1 - F/R/P Footings 8 07-Sep-18 18-Sep-18

SECT-H-116 Fndn - Lvl 1 - Backfill Footings 3 19-Sep-18 21-Sep-18

SECT-H-107 Fndn - Lvl 1 - UG Plumbing 5 24-Sep-18 28-Sep-18

SECT-H-106 Fndn - Lvl 1 - UG Electrical 15 24-Sep-18 15-Oct-18

SECT-H-108 Fndn - Lvl 1 - Fine Grade for SOG 4 16-Oct-18 19-Oct-18

SECT-H-109 Fndn - Lvl 1 - F/R/P SOG (includes vapor barrier) 6 26-Nov-18 03-Dec-18

StructureStructure 12 27-Feb-19 14-Mar-19

SECT-H-110 Struct - Erect Steel 4 27-Feb-19 04-Mar-19

Level 2 - MezzanineLevel 2 - Mezzanine 8 05-Mar-19 14-Mar-19

Sect-H-300 Struct - Lvl 2 - Metal Decking 3 05-Mar-19 07-Mar-19

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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Sect-H-301 Struct - Lvl 2 - SOMD Plumbing RI 3 08-Mar-19 12-Mar-19

Sect-H-302 Struct - Lvl 2 - SOMD Electrical RI 3 08-Mar-19 12-Mar-19

Sect-H-303 Struct - Lvl 2 - SOMD Mechanical RI 3 08-Mar-19 12-Mar-19

Sect-H-304 Struct - Lvl 2 - F/R/P SOMD 2 13-Mar-19 14-Mar-19

RoofRoof 6 05-Mar-19 12-Mar-19

SECT-H-111 Struct - Roof - Metal Decking 6 05-Mar-19 12-Mar-19

Exterior EnclosureExterior Enclosure 51 12-Mar-19 22-May-19

EastEast 46 13-Mar-19 15-May-19

SECT-H-150 Ext - East - Framing & Sheathing 12 13-Mar-19 28-Mar-19

SECT-H-151 Ext - East - WRB (includes flashings) 3 29-Mar-19 02-Apr-19

SECT-H-152 Ext - East - Exterior Glazing Systems 8 03-Apr-19 12-Apr-19

SECT-H-153 Ext - East - Brick Masonry (inc. insulation & lintels) 11 15-Apr-19 29-Apr-19

SECT-H-155 Ext - East - Clean & Seal 2 30-Apr-19 01-May-19

SECT-H-156 Ext - East - Canopy Assembly 6 30-Apr-19 07-May-19

SECT-H-157 Ext - East - Canopy Roofing 6 08-May-19 15-May-19

SECT-H-165 Ext - East - Complete 0 15-May-19

NorthNorth 27 29-Mar-19 06-May-19

SECT-H-167 Ext - North - Framing & Sheathing 11 29-Mar-19 12-Apr-19

SECT-H-177 Ext - North - WRB (includes flashings) 5 15-Apr-19 19-Apr-19

SECT-H-187 Ext - North - Exterior Glazing Systems 2 22-Apr-19 23-Apr-19

SECT-H-197 Ext - North - Brick Masonry (inc. insulation & lintels) 7 24-Apr-19 02-May-19

SECT-H-207 Ext - North - Clean & Seal 2 03-May-19 06-May-19

SECT-H-279 Ext - North - Complete 0 06-May-19

WestWest 28 15-Apr-19 22-May-19

SECT-H-217 Ext - West - Framing & Sheathing 7 15-Apr-19 23-Apr-19

SECT-H-227 Ext - West - WRB (includes flashings) 5 24-Apr-19 30-Apr-19

SECT-H-237 Ext - West - Exterior Glazing Systems 6 01-May-19 08-May-19

SECT-H-247 Ext - West - Brick Masonry (inc. insulation & lintels) 8 09-May-19 20-May-19

SECT-H-257 Ext - West - Clean & Seal 2 21-May-19 22-May-19

SECT-H-289 Ext - West - Complete 0 22-May-19

RoofRoof 41 12-Mar-19 08-May-19

SECT-H-120 Ext - Roof - Start 0 12-Mar-19

SECT-H-130 Ext - Roof - F/R/P Topping Slab 4 13-Mar-19 18-Mar-19

SECT-H-121 Ext - Roof - Parapet / Roof Framing & Sheathing 8 13-Mar-19 22-Mar-19

SECT-H-122 Ext - Roof - Roof Drains 5 13-Mar-19 19-Mar-19

SECT-H-140 Ext - Roof - Cure Topping Slab 20 19-Mar-19 15-Apr-19

SECT-H-124 Ext - Roof - Roofing 10 16-Apr-19 29-Apr-19

SECT-H-126 Ext - Roof - Flashing 6 30-Apr-19 07-May-19

SECT-H-133 Ext - Roof - Brick Masonry (inc. insulation & lintels) 5 30-Apr-19 06-May-19

SECT-H-125 Ext - Roof - Building Dry In 0 08-May-19

Interior BuildoutInterior Buildout 189 30-Apr-19 30-Jan-20

CompletionCompletion 70 24-Dec-19 03-Apr-20

Sector FSector F 381 30-Aug-18 10-Mar-20

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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FoundationFoundation 101 30-Aug-18 28-Jan-19

Level 2Level 2 83 30-Aug-18 31-Dec-18

SECT-F-141 Fndn - Lvl 2 - Retaining Wall Concrete Cure (grids 29, & 30) 5 30-Aug-18 06-Sep-18

SECT-F-111 Fndn - Lvl 2 - Waterproof Retaining Wall (grids 29, & 30) 10 30-Aug-18 13-Sep-18

SECT-F-121 Fndn - Lvl 2 - Retaining Wall Drainage (grids 29, & 30) 8 14-Sep-18 25-Sep-18

SECT-F-131 Fndn - Lvl 2 - Backfill & Compaction 5 26-Sep-18 02-Oct-18

SECT-F-100 Fndn - Lvl 2 - Excavate for Footings 3 03-Oct-18 05-Oct-18

SECT-F-102 Fndn - Lvl 2 - F/R/P Footings 8 09-Oct-18 18-Oct-18

SECT-F-123 Fndn - Lvl 2 - Backfill Footings 3 19-Oct-18 23-Oct-18

SECT-F-113 Fndn - Lvl 2 - F/R/P Retaining Wall (grids 8.1, 8.2, 18, 20, 26, K, S) 10 19-Oct-18 01-Nov-18

SECT-F-104 Fndn - Lvl 2 - UG Plumbing 10 24-Oct-18 06-Nov-18

SECT-F-103 Fndn - Lvl 2 - UG Electrical 15 24-Oct-18 13-Nov-18

SECT-F-105 Fndn - Lvl 2 - Fine Grade for SOG 5 14-Nov-18 20-Nov-18

SECT-F-106 Fndn - Lvl 2 - F/R/P SOG (includes vapor barrier) 8 21-Nov-18 04-Dec-18

SECT-F-116 Fndn - Lvl 2 - F/R/P Seating / Stair Assembly 18 05-Dec-18 31-Dec-18

Level 3Level 3 57 02-Nov-18 28-Jan-19

SECT-F-171 Fndn - Lvl 3 - Retaining Wall Concrete Cure (grids 8.1, 8.2, 18, 20, 26, K, S) 5 02-Nov-18 08-Nov-18

SECT-F-161 Fndn - Lvl 3 - Waterproof Retaining Wall (grids 8.1, 8.2, 18, 20, 26, K, S) 10 02-Nov-18 15-Nov-18

SECT-F-181 Fndn - Lvl 3 - Retaining Wall Drainage (grids 8.1, 8.2, 18, 20, 26, K, S) 8 16-Nov-18 29-Nov-18

SECT-F-191 Fndn - Lvl 3 - Backfill & Compaction 5 30-Nov-18 06-Dec-18

SECT-F-211 Fndn - Lvl 3 - Excavate for Footings 3 07-Dec-18 11-Dec-18

SECT-F-221 Fndn - Lvl 3 - F/R/P Footings 5 12-Dec-18 18-Dec-18

SECT-F-291 Fndn - Lvl 3 - Backfill Footings 3 19-Dec-18 21-Dec-18

SECT-F-251 Fndn - Lvl 3 - F/R/P Freezer Rat Slab 5 19-Dec-18 26-Dec-18

SECT-F-241 Fndn - Lvl 3 - UG Plumbing 10 24-Dec-18 08-Jan-19

SECT-F-231 Fndn - Lvl 3 - UG Electrical 10 24-Dec-18 08-Jan-19

SECT-F-261 Fndn - Lvl 3 - Fine Grade for SOG 5 09-Jan-19 15-Jan-19

SECT-F-271 Fndn - Lvl 3 - F/R/P SOG (includes vapor barrier) 8 16-Jan-19 28-Jan-19

StructureStructure 22 29-Jan-19 28-Feb-19

SECT-F-284 Struct - Erect Steel 7 29-Jan-19 06-Feb-19

Level 3Level 3 15 07-Feb-19 28-Feb-19

SECT-F-285 Struct - Lvl 3 - Metal Decking 3 07-Feb-19 11-Feb-19

SECT-F-280 Struct - Lvl 3 - SOMD Mechanical RI 3 22-Feb-19 26-Feb-19

SECT-F-281 Struct - Lvl 3 - SOMD Electrical RI 3 22-Feb-19 26-Feb-19

SECT-F-282 Struct - Lvl 3 - SOMD Plumbing RI 3 22-Feb-19 26-Feb-19

SECT-F-283 Struct - Lvl 3 - F/R/P SOMD 2 27-Feb-19 28-Feb-19

RoofRoof 7 12-Feb-19 21-Feb-19

SECT-F-286 Struct - Roof - Metal Decking 7 12-Feb-19 21-Feb-19

Exterior EnclosureExterior Enclosure 102 21-Feb-19 17-Jul-19

NorthNorth 57 22-Feb-19 13-May-19

Lower WallLower Wall 57 22-Feb-19 13-May-19

SECT-F-340 Ext - North - Lower Wall - Framing & Sheathing 13 22-Feb-19 12-Mar-19

SECT-F-344 Ext - North - Lower Wall - WRB (includes flashings) 4 13-Mar-19 18-Mar-19

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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SECT-F-347 Ext - North - Lower Wall - Exterior Glazing Systems 20 19-Mar-19 15-Apr-19

SECT-F-348 Ext - North - Lower Wall - Brick Masonry (inc. insulation & lintels) 14 16-Apr-19 03-May-19

SECT-F-349 Ext - North - Lower Wall - Clean & Seal 3 06-May-19 08-May-19

SECT-F-350 Ext - North - Lower Wall - Metal Panels 6 06-May-19 13-May-19

SECT-F-490 Ext - North - Lower Wall - Complete 0 13-May-19

Upper WallUpper Wall 40 13-Mar-19 07-May-19

SECT-F-341 Ext - North - Upper Wall - Framing & Sheathing 8 13-Mar-19 22-Mar-19

SECT-F-342 Ext - North - Upper Wall - WRB (includes flashings) 3 25-Mar-19 27-Mar-19

SECT-F-343 Ext - North - Upper Wall - Exterior Glazing Systems 10 28-Mar-19 10-Apr-19

SECT-F-345 Ext - North - Upper Wall - Brick Masonry (inc. insulation & lintels) 5 11-Apr-19 17-Apr-19

SECT-F-346 Ext - North - Upper Wall - Clean & Seal 2 18-Apr-19 19-Apr-19

SECT-F-360 Ext - North - Upper Wall - Metal Panels 14 18-Apr-19 07-May-19

SECT-F-523 Ext - North - Upper Wall - Complete 0 07-May-19

SouthSouth 63 22-Feb-19 21-May-19

Lower WallLower Wall 63 22-Feb-19 21-May-19

SECT-F-420 Ext - South - Lower Wall - Framing & Sheathing 12 22-Feb-19 11-Mar-19

SECT-F-390 Ext - South - Lower Wall - WRB (includes flashings) 6 12-Mar-19 19-Mar-19

SECT-F-400 Ext - South - Lower Wall - Exterior Glazing Systems 25 20-Mar-19 23-Apr-19

SECT-F-380 Ext - South - Lower Wall - Brick Masonry (inc. insulation & lintels) 12 24-Apr-19 09-May-19

SECT-F-370 Ext - South - Lower Wall - Clean & Seal 3 10-May-19 14-May-19

SECT-F-410 Ext - South - Lower Wall - Metal Panels 5 10-May-19 16-May-19

SECT-F-500 Ext - South - Lower Wall - Canopy Assembly 4 10-May-19 15-May-19

SECT-F-501 Ext - South - Lower Wall - Canopy Roofing 4 16-May-19 21-May-19

SECT-F-533 Ext - South - Lower Wall - Complete 0 21-May-19

Upper WallUpper Wall 40 12-Mar-19 06-May-19

SECT-F-470 Ext - South - Upper Wall - Framing & Sheathing 8 12-Mar-19 21-Mar-19

SECT-F-450 Ext - South - Upper Wall - WRB (includes flashings) 3 22-Mar-19 26-Mar-19

SECT-F-460 Ext - South - Upper Wall - Exterior Glazing Systems 10 27-Mar-19 09-Apr-19

SECT-F-440 Ext - South - Upper Wall - Brick Masonry (inc. insulation & lintels) 5 10-Apr-19 16-Apr-19

SECT-F-430 Ext - South - Upper Wall - Clean & Seal 2 17-Apr-19 18-Apr-19

SECT-F-480 Ext - South - Upper Wall - Metal Panels 14 17-Apr-19 06-May-19

SECT-F-543 Ext - South - Upper Wall - Complete 0 06-May-19

East (@ courtyard)East (@ courtyard) 43 16-May-19 17-Jul-19

SECT-F-330 Ext - East - Framing & Sheathing 8 16-May-19 28-May-19

SECT-F-331 Ext - East - WRB (includes flashings) 3 10-Jun-19 12-Jun-19

SECT-F-332 Ext - East - Exterior Glazing Systems 15 13-Jun-19 03-Jul-19

SECT-F-333 Ext - East - Brick Masonry (inc. insulation & lintels) 6 05-Jul-19 12-Jul-19

SECT-F-334 Ext - East - Clean & Seal 3 15-Jul-19 17-Jul-19

SECT-F-553 Ext - East - Complete 0 17-Jul-19

RoofRoof 93 21-Feb-19 03-Jul-19

Sloped RoofSloped Roof 93 21-Feb-19 03-Jul-19

SECT-F-300 Ext - Sloped Roof - Start 0 21-Feb-19

SECT-F-303 Ext - Sloped Roof - Roofing 10 22-Feb-19 07-Mar-19

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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SECT-F-305 Ext - Sloped Roof - Flashing 3 08-Mar-19 12-Mar-19

SECT-F-304 Ext - Building Dry In 0 03-Jul-19

Upper RoofUpper Roof 22 21-Feb-19 25-Mar-19

SECT-F-314 Ext - Upper Roof - Start 0 21-Feb-19

SECT-F-315 Ext - Upper Roof - Parapet Framing & Sheathing 4 22-Feb-19 27-Feb-19

SECT-F-316 Ext - Upper Roof - Roof Drains 3 22-Feb-19 26-Feb-19

SECT-F-318 Ext - Upper Roof - Roofing 6 08-Mar-19 15-Mar-19

SECT-F-319 Ext - Upper Roof - Flashing 6 18-Mar-19 25-Mar-19

Lower RoofLower Roof 38 21-Feb-19 16-Apr-19

SECT-F-310 Ext - Lower Roof - Start 0 21-Feb-19

SECT-F-311 Ext - Lower Roof - Parapet Framing & Sheathing 4 22-Feb-19 27-Feb-19

SECT-F-312 Ext - Lower Roof - Roof Drains 4 22-Feb-19 27-Feb-19

SECT-F-313 Ext - Lower Roof - Mechanical Curbs / Penetrations 5 22-Feb-19 28-Feb-19

SECT-F-317 Ext - Lower Roof - Roofing 5 18-Mar-19 22-Mar-19

SECT-F-321 Ext - Lower Roof - Flashing 3 25-Mar-19 27-Mar-19

SECT-F-322 Ext - Lower Roof - Set Mech Units 2 25-Mar-19 26-Mar-19

SECT-F-323 Ext - Lower Roof - Mech Unit Electrical Connections 15 27-Mar-19 16-Apr-19

SECT-F-324 Ext - Lower Roof - Mech Unit Mechanical Connections 15 27-Mar-19 16-Apr-19

SECT-F-325 Ext - Lower Roof - Screen Wall - Framing 5 27-Mar-19 02-Apr-19

SECT-F-326 Ext - Lower Roof - Screen Wall - Metal Panels 3 03-Apr-19 05-Apr-19

Interior BuildoutInterior Buildout 213 01-Mar-19 03-Jan-20

CompletionCompletion 70 26-Nov-19 10-Mar-20

Sectors G & JSectors G & J 431 09-Aug-18 28-Apr-20

FoundationFoundation 177 09-Aug-18 24-Apr-19

Level 2 - Orchestra PitLevel 2 - Orchestra Pit 56 09-Aug-18 29-Oct-18

SECT-G-100 Fndn - Lvl 2 (orchestra pit) - Excavate for Footings 2 09-Aug-18 10-Aug-18

SECT-G-101 Fndn - Lvl 2 (orchestra pit) - F/R/P Footings 5 13-Aug-18 17-Aug-18

SECT-G-152 Fndn - Lvl 2 (orchestra pit) - Backfill Footings 3 20-Aug-18 22-Aug-18

SECT-G-114 Fndn - Lvl 2 (orchestra pit) - F/R/P Stem Walls 11 20-Aug-18 04-Sep-18

SECT-G-103 Fndn - Lvl 2 (orchestra pit) - UG Plumbing 5 23-Aug-18 29-Aug-18

SECT-G-102 Fndn - Lvl 2 (orchestra pit) - UG Electrical 5 23-Aug-18 29-Aug-18

SECT-G-112 Fndn - Lvl 2 (orchestra pit) - UG Mechanical 5 04-Sep-18 10-Sep-18

SECT-G-106 Fndn - Lvl 2 (orchestra pit) - Waterproof Stem Wall 5 05-Sep-18 11-Sep-18

SECT-G-104 Fndn - Lvl 2 (orchestra pit) - Fine Grade for SOG 5 11-Sep-18 17-Sep-18

SECT-G-108 Fndn - Lvl 2 (orchestra pit) - Stem Wall Drainage 3 12-Sep-18 14-Sep-18

SECT-G-109 Fndn - Lvl 2 (orchestra pit) - Backfill Stem Wall 2 17-Sep-18 18-Sep-18

SECT-G-105 Fndn - Lvl 2 (orchestra pit) - F/R/P SOG (includes vapor barrier) 3 25-Oct-18 29-Oct-18

Level 3Level 3 175 13-Aug-18 24-Apr-19

SOGSOG 106 13-Aug-18 15-Jan-19

SECT-G-141 Fndn - Lvl 3 - Excavate for Elevator Pit 2 13-Aug-18 14-Aug-18

SECT-G-150 Fndn - Lvl 3 - F/R/P Elevator Pit Foundation & Walls 8 15-Aug-18 24-Aug-18

SECT-G&J-125 Fndn - Lvl 3 - Excavate for Footings 10 19-Sep-18 02-Oct-18

SECT-G&J-126 Fndn - Lvl 3 - F/R/P Footings 15 03-Oct-18 24-Oct-18

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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SECT-G&J-137 Fndn - Lvl 3 - Backfill Footings 5 25-Oct-18 31-Oct-18

SECT-G-138 Fndn - Lvl 3 - F/R/P Stem Wall (for upper house steel) 4 25-Oct-18 30-Oct-18

SECT-G&J-128 Fndn - Lvl 3 - UG Plumbing 20 01-Nov-18 30-Nov-18

SECT-G&J-127 Fndn - Lvl 3 - UG Electrical 20 01-Nov-18 30-Nov-18

SECT-G&J-129 Fndn - Lvl 3 - Fine Grade for SOG 7 03-Dec-18 11-Dec-18

SECT-G-140 Fndn - Lvl 3 - F/R/P Suspended Slab (@ orchestra pit) 5 12-Dec-18 18-Dec-18

SECT-G&J-130 Fndn - Lvl 3 - F/R/P SOG & Stage (includes vapor barrier & dock leveler) 15 12-Dec-18 03-Jan-19

SECT-G-151 Fndn - Lvl 3 - F/R/P Choir Step Seating 8 04-Jan-19 15-Jan-19

Tilt PanelsTilt Panels 39 04-Jan-19 01-Mar-19

SECT-G-135 Fndn - Lvl 3 - F/R/P Tilt Panels 30 04-Jan-19 15-Feb-19

SECT-G-145 Fndn - Lvl 3 - Tilt Panel Cure 5 19-Feb-19 25-Feb-19

SECT-G-155 Fndn - Lvl 3 - Erect Tilt Panels 4 26-Feb-19 01-Mar-19

Lower HouseLower House 15 04-Apr-19 24-Apr-19

SECT-G-175 Fndn - Lvl 3 - F/R/P Pour Back Strips 5 04-Apr-19 10-Apr-19

SECT-G-177 Fndn - Lvl 3 - F/RP Seating Risers 10 11-Apr-19 24-Apr-19

StructureStructure 55 04-Mar-19 17-May-19

AuditoriumAuditorium 55 04-Mar-19 17-May-19

Riser / Upper House / Control Rm / Spiral StairsRiser / Upper House / Control Rm / Spiral Stairs 38 04-Mar-19 24-Apr-19

SECT-G-116 Struct - Upper House - Erect Steel (includes spiral stairs) 6 04-Mar-19 11-Mar-19

SECT-G-117 Struct - Upper House - Metal Decking 2 12-Mar-19 13-Mar-19

SECT-G-132 Struct - Upper House - F/RP Riser Rat Slab 5 04-Apr-19 10-Apr-19

SECT-G-120 Struct - Upper House - SOMD Electrical RI 3 04-Apr-19 08-Apr-19

SECT-G-122 Struct - Upper House - F/R/P SOMD 2 09-Apr-19 10-Apr-19

SECT-G-142 Struct - Upper House - F/RP Seating Risers 10 11-Apr-19 24-Apr-19

RoofRoof 17 12-Mar-19 03-Apr-19

SECT-G-110 Struct - Roof - Erect Steel 12 12-Mar-19 27-Mar-19

SECT-G-111 Struct - Roof - Metal Decking 5 28-Mar-19 03-Apr-19

CatwalksCatwalks 17 25-Apr-19 17-May-19

SECT-G-113 Struct - Catwalks - Erect Steel 10 25-Apr-19 08-May-19

SECT-G-115 Struct - Catwalks - Metal Decking 5 09-May-19 15-May-19

SECT-G-165 Struct - Catwalks - F/R/P SOMD 2 16-May-19 17-May-19

Boiler /  Storage AreaBoiler /  Storage Area 6 04-Mar-19 11-Mar-19

SECT-J-175 Struct - Erect Steel 3 04-Mar-19 06-Mar-19

RoofRoof 3 07-Mar-19 11-Mar-19

SECT-J-185 Struct - Roof - Metal Decking 3 07-Mar-19 11-Mar-19

Band / Choir AreasBand / Choir Areas 8 04-Mar-19 13-Mar-19

SECT-G-166 Struct - Band / Choir - Erect Steel 4 04-Mar-19 07-Mar-19

RoofRoof 4 08-Mar-19 13-Mar-19

SECT-G-167 Struct - Band / Choir - Roof - Metal Decking 4 08-Mar-19 13-Mar-19

Exterior EnclosureExterior Enclosure 72 11-Mar-19 20-Jun-19

NorthNorth 38 25-Mar-19 15-May-19

Lower WallLower Wall 38 25-Mar-19 15-May-19

SECT-J-120 Ext - North - Lower Wall - Framing & Sheathing 12 25-Mar-19 09-Apr-19

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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SECT-J-124 Ext - North - Lower Wall - WRB (includes flashings) 5 10-Apr-19 16-Apr-19

SECT-J-125 Ext - North - Lower Wall - Exterior Glazing Systems 2 17-Apr-19 18-Apr-19

SECT-J-129 Ext - North - Lower Wall - Brick Masonry (inc. insulation & lintels) 16 19-Apr-19 10-May-19

SECT-J-130 Ext - North - Lower Wall - Clean & Seal 3 13-May-19 15-May-19

SECT-J-150 Ext - North - Lower Wall - Complete 0 15-May-19

Upper WallUpper Wall 24 10-Apr-19 13-May-19

SECT-J-121 Ext - North - Upper Wall - Framing & Sheathing 8 10-Apr-19 19-Apr-19

SECT-J-122 Ext - North - Upper Wall - WRB (includes flashings) 6 22-Apr-19 29-Apr-19

SECT-J-128 Ext - North - Upper Wall - Metal Panels 10 30-Apr-19 13-May-19

SECT-J-221 Ext - North - Lower Wall - Complete 0 13-May-19

WestWest 40 25-Apr-19 20-Jun-19

Lower WallLower Wall 40 25-Apr-19 20-Jun-19

SECT-G&J-140 Ext - West - Lower Wall - Framing & Sheathing 11 25-Apr-19 09-May-19

SECT-G&J-144 Ext - West - Lower Wall - WRB (includes flashings) 4 10-May-19 15-May-19

SECT-G&J-145 Ext - West - Lower Wall - Exterior Glazing Systems 4 16-May-19 21-May-19

SECT-J-140 Ext - North - Lower Wall - Roll Top Doors 6 16-May-19 23-May-19

SECT-G&J-149 Ext - West - Lower Wall - Brick Masonry (inc. insulation & lintels) 15 22-May-19 12-Jun-19

SECT-G&J-150 Ext - West - Lower Wall - Clean & Seal 3 13-Jun-19 17-Jun-19

SECT-G&J-152 Ext - West - Lower Wall - Canopy Assembly 3 13-Jun-19 17-Jun-19

SECT-G&J-153 Ext - West - Lower Wall - Canopy Roofing 3 18-Jun-19 20-Jun-19

SECT-G&J-171 Ext - North - Lower Wall - Complete 0 20-Jun-19

Upper WallUpper Wall 16 10-May-19 03-Jun-19

SECT-G&J-141 Ext - West - Upper Wall - Framing & Sheathing 6 10-May-19 17-May-19

SECT-G&J-142 Ext - West - Upper Wall - WRB (includes flashings) 3 20-May-19 22-May-19

SECT-G&J-148 Ext - West - Upper Wall - Metal Panels 7 23-May-19 03-Jun-19

SECT-G&J-151 Ext - West - Upper Wall - Complete 0 03-Jun-19

SouthSouth 31 04-Apr-19 16-May-19

Lower WallLower Wall 31 04-Apr-19 16-May-19

SECT-G-421 Ext - South - Lower Wall - Framing & Sheathing 7 04-Apr-19 12-Apr-19

SECT-G-425 Ext - South - Lower Wall - WRB (includes flashings) 4 15-Apr-19 18-Apr-19

SECT-G-426 Ext - South - Lower Wall - Exterior Glazing Systems 4 19-Apr-19 24-Apr-19

SECT-G-430 Ext - South - Lower Wall - Brick Masonry (inc. insulation & lintels) 10 25-Apr-19 08-May-19

SECT-G-431 Ext - South - Lower Wall - Clean & Seal 3 09-May-19 13-May-19

SECT-G-433 Ext - South - Lower Wall - Canopy Assembly 3 09-May-19 13-May-19

SECT-G-434 Ext - South - Lower Wall - Canopy Roofing 3 14-May-19 16-May-19

SECT-G-431.1 Ext - South - Lower Wall - Complete 0 16-May-19

Upper WallUpper Wall 24 15-Apr-19 16-May-19

SECT-G-422 Ext - South - Upper Wall - Framing & Sheathing 8 15-Apr-19 24-Apr-19

SECT-G-423 Ext - South - Upper Wall - WRB (includes flashings) 6 25-Apr-19 02-May-19

SECT-G-429 Ext - South - Upper Wall - Metal Panels 10 03-May-19 16-May-19

SECT-G-429.1 Ext - South - Upper Wall - Complete 0 16-May-19

RoofRoof 51 11-Mar-19 21-May-19

Sloped Roof (auditorium)Sloped Roof (auditorium) 34 03-Apr-19 21-May-19

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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SECT-G-401 Ext - Sloped Roof - Start 0 03-Apr-19

SECT-G-405 Ext - Sloped Roof - Parapet Framing & Sheathing 5 04-Apr-19 10-Apr-19

SECT-G-407 Ext - Sloped Roof - Mechanical Curbs / Penetrations 4 04-Apr-19 09-Apr-19

SECT-G-409 Ext - Sloped Roof - Roofing 12 11-Apr-19 26-Apr-19

SECT-G-411 Ext - Auditorium - Building Dry In 0 26-Apr-19

SECT-G-414 Ext - Sloped Roof - Flashing 6 29-Apr-19 06-May-19

SECT-G-415 Ext - Sloped Roof - Set Mech Units 2 29-Apr-19 30-Apr-19

SECT-G-419 Ext - Sloped Roof - Mech Unit Electrical Connections 15 01-May-19 21-May-19

SECT-G-420 Ext - Sloped Roof - Mech Unit Mechanical Connections 15 01-May-19 21-May-19

Boiler /  Storage AreaBoiler /  Storage Area 28 11-Mar-19 18-Apr-19

SECT-J-200 Ext - Boiler / Storage Roof - Start 0 11-Mar-19

SECT-J-201 Ext - Boiler / Storage Roof - Parapet Framing & Sheathing 5 12-Mar-19 18-Mar-19

SECT-J-202 Ext - Boiler / Storage Roof - Roof Drains 2 12-Mar-19 13-Mar-19

SECT-J-205 Ext - Boiler / Storage Roof - Roof Hatch 2 12-Mar-19 13-Mar-19

SECT-J-203 Ext - Boiler / Storage Roof - Roofing 6 19-Mar-19 26-Mar-19

SECT-J-204 Ext - Boiler / Storage Roof - Flashing 6 27-Mar-19 03-Apr-19

SECT-J-211 Ext - Boiler / Storage Roof - Building Dry In 0 18-Apr-19

Band / Choir Areas (includes BOH)Band / Choir Areas (includes BOH) 49 13-Mar-19 21-May-19

SECT-G-400 Ext - Band / Choir Roof - Start 0 13-Mar-19

SECT-G-402 Ext - Band / Choir Roof - Parapet Framing & Sheathing 6 14-Mar-19 21-Mar-19

SECT-G-403 Ext - Band / Choir Roof - Roof Drains 4 14-Mar-19 19-Mar-19

SECT-G-404 Ext - Band / Choir Roof - Mechanical Curbs / Penetrations 5 14-Mar-19 20-Mar-19

SECT-G-408 Ext - Band / Choir Roof - Roofing 8 27-Mar-19 05-Apr-19

SECT-G-412 Ext - Band / Choir Roof - Flashing 7 08-Apr-19 16-Apr-19

SECT-G-413 Ext - Band / Choir Roof - Set Mech Units 2 08-Apr-19 09-Apr-19

SECT-G-416 Ext - Band / Choir Roof - Mech Unit Electrical Connections 15 10-Apr-19 30-Apr-19

SECT-G-417 Ext - Band / Choir Roof - Mech Unit Mechanical Connections 15 10-Apr-19 30-Apr-19

SECT-G-454 Ext - Band / Choir Roof - Building Dry In 0 21-May-19

Interior BuildoutInterior Buildout 207 29-Apr-19 25-Feb-20

CompletionCompletion 70 21-Jan-20 28-Apr-20

SkybridgeSkybridge 332 08-Aug-18 04-Dec-19

Foundation (Level 1)Foundation (Level 1) 13 08-Aug-18 24-Aug-18

SKY100 Fndn - Lvl 1 - Excavate for Footings 2 08-Aug-18 09-Aug-18

SKY101 Fndn - Lvl 1 - F/R/P Footings 4 10-Aug-18 15-Aug-18

SKY102 Fndn - Lvl 1 - F/R/P Columns 7 16-Aug-18 24-Aug-18

StructureStructure 16 14-Jan-19 05-Feb-19

SKY103 Struct - Erect Steel 3 14-Jan-19 16-Jan-19

Level 3Level 3 13 17-Jan-19 05-Feb-19

SKY104 Struct - Lvl 3 - Metal Decking 4 17-Jan-19 23-Jan-19

SKY106 Struct - Lvl 3 - F/R/P SOMD 5 30-Jan-19 05-Feb-19

RoofRoof 4 24-Jan-19 29-Jan-19

SKY105 Struct - Roof - Metal Decking 4 24-Jan-19 29-Jan-19

Exterior EnclosureExterior Enclosure 118 29-Jan-19 17-Jul-19

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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EastEast 26 10-Jun-19 16-Jul-19

SKY111 Ext - East - Framing & Sheathing 8 10-Jun-19 19-Jun-19

SKY113 Ext - East - WRB (includes flashings) 3 20-Jun-19 24-Jun-19

SKY115 Ext - East - Exterior Glazing Systems 7 25-Jun-19 03-Jul-19

SKY117 Ext - East - Metal Panels 8 05-Jul-19 16-Jul-19

SKY131 Ext - East - Complete 0 16-Jul-19

WestWest 29 29-May-19 09-Jul-19

SKY110 Ext - West - Framing & Sheathing 8 29-May-19 07-Jun-19

SKY112 Ext - West - WRB (includes flashings) 3 13-Jun-19 17-Jun-19

SKY114 Ext - West - Exterior Glazing Systems 7 18-Jun-19 26-Jun-19

SKY116 Ext - West - Metal Panels 8 27-Jun-19 09-Jul-19

SKY174 Ext - West - Complete 0 09-Jul-19

SoffitSoffit 19 20-Jun-19 17-Jul-19

SKY164 Ext - Soffit - Framing & Sheathing 8 20-Jun-19 01-Jul-19

SKY134 Ext - Soffit - WRB (includes flashings) 3 02-Jul-19 05-Jul-19

SKY154 Ext - Soffit - Metal Panels 8 08-Jul-19 17-Jul-19

SKY184 Ext - Soffit - Complete 0 17-Jul-19

RoofRoof 109 29-Jan-19 03-Jul-19

SKY120 Ext - Roof - Start 0 29-Jan-19

SKY121 Ext - Roof - Roof Drains 4 30-Jan-19 04-Feb-19

SKY122 Ext - Roof - Roofing 7 05-Feb-19 13-Feb-19

SKY124 Ext - Roof - Flashing 6 14-Feb-19 22-Feb-19

SKY123 Ext - Roof - Building Dry In 0 03-Jul-19

Interior BuildoutInterior Buildout 75 13-Jun-19 27-Sep-19

CompletionCompletion 45 30-Sep-19 04-Dec-19

Remaining SiteworkRemaining Sitework 250 16-May-19 13-May-20

StadiumStadium 160 16-May-19 06-Jan-20

Athletic FieldAthletic Field 160 16-May-19 06-Jan-20

Football FieldFootball Field 104 16-May-19 11-Oct-19

SITE100 Football Fld - Remove Craft Laydown area 5 16-May-19 22-May-19

SITE455 Football Fld - Start 0 23-May-19

SITE900 Football Fld - Goal Posts 5 23-May-19 30-May-19

SITE475 Football Fld - Install Field Lighting 15 31-May-19 20-Jun-19

SITE530 Football Fld - 18" Curb along Field Perimeter incl Slot Drain @ Curb 10 21-Jun-19 05-Jul-19

SITE553 Football Fld - Install Perimeter Drainage 8 08-Jul-19 17-Jul-19

SITE567 Football Fld - Associated Athletic Areas - Long Jump, Pits / Runways, Discuss, Pole Vault, Etc 15 18-Jul-19 07-Aug-19

SITE577 Football Fld - Nailer / Underfield Drainage @ Field & Track - Flat Pipe & French 13 08-Aug-19 26-Aug-19

SITE589 Football Fld - 6" Base Course 8 27-Aug-19 06-Sep-19

SITE595 Football Fld - 2" Leveling Course 3 09-Sep-19 11-Sep-19

SITE596 Football Fld - Owner Subgrade  Acceptance 5 12-Sep-19 18-Sep-19

SITE597 Football Fld - Finished Surfaces & Accessories (owner activity) 17 19-Sep-19 11-Oct-19

SITE598 Football Fld - Complete 0 11-Oct-19

Running TrackRunning Track 31 08-Jul-19 19-Aug-19

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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SITE551 Running Trk - Leveling Aggregate and Final Grading 5 08-Jul-19 12-Jul-19

SITE552 Running Trk - Start 0 08-Jul-19

SITE563 Running Trk - Asphalt Paving at Track 4 15-Jul-19 18-Jul-19

SITE572 Running Trk - Resilient Track Surface 10 19-Jul-19 01-Aug-19

SITE576 Running Trk - Paint Track Striping 5 02-Aug-19 08-Aug-19

SITE580 Running Trk - Misc. Track Finishes 5 09-Aug-19 15-Aug-19

SITE585 Running Trk - Contractor Prepunch 2 16-Aug-19 19-Aug-19

SITE586 Running Trk - Complete 0 19-Aug-19

Field Accessories (long jump, javelin, shot put)Field Accessories (long jump, javelin, shot put) 30 20-Nov-19 06-Jan-20

SITE1026 Fld Acc. - Field Accessories Installations 30 20-Nov-19 06-Jan-20

SITE1016 Fld Acc. - Start 0 20-Nov-19

SITE1036 Fld Acc. - Complete 0 06-Jan-20

Remaining Landscape AreasRemaining Landscape Areas 53 19-Jul-19 02-Oct-19

SITE104 Stadium - Landscapes - Start 0 19-Jul-19

SITE910 Stadium - Landscapes - UG Stormwater Piping 4 19-Jul-19 24-Jul-19

SITE130 Stadium - Landscapes - F/R/P Stairs 4 25-Jul-19 30-Jul-19

SITE131 Stadium - Landscapes - F/R/P Light Pole Bases 5 25-Jul-19 31-Jul-19

SITE132 Stadium - Landscapes - UG Electrical 5 25-Jul-19 31-Jul-19

SITE158 Stadium - Landscapes - Irrigation Sleeves 2 01-Aug-19 02-Aug-19

SITE177 Stadium - Landscapes - Fine Grade for Sidewalks 6 05-Aug-19 12-Aug-19

SITE199 Stadium - Landscapes - F/R/P Sidewalks 7 13-Aug-19 21-Aug-19

SITE227 Stadium - Landscapes - Irrigation 10 22-Aug-19 05-Sep-19

SITE228 Stadium - Landscapes - Set Light Fixtures / Poles 6 22-Aug-19 29-Aug-19

SITE229 Stadium - Landscapes - Handrail 2 22-Aug-19 23-Aug-19

SITE291 Stadium - Landscapes - Place Top Soil 4 06-Sep-19 11-Sep-19

SITE316 Stadium - Landscapes - Planting / Seeding 10 12-Sep-19 25-Sep-19

SITE366 Stadium - Landscapes - Contractor Prepunch 5 26-Sep-19 02-Oct-19

SITE397 Stadium - Landscapes - Complete 0 02-Oct-19

Outbuildings - Concessions, Restrooms, TicketingOutbuildings - Concessions, Restrooms, Ticketing 72 19-Jul-19 30-Oct-19

ExteriorExterior 52 19-Jul-19 01-Oct-19

SITE173 Outbuildings - Start 0 19-Jul-19

SITE890 Outbuildings - Ext - Excavate Footings 3 19-Jul-19 23-Jul-19

SITE186 Outbuildings - Ext - F/R/P Footings 5 24-Jul-19 30-Jul-19

SITE204 Outbuildings - Ext - Plumbing Underground 8 31-Jul-19 09-Aug-19

SITE217 Outbuildings - Ext - Electrical Underground 5 05-Aug-19 09-Aug-19

SITE252 Outbuildings - Ext - CMU to FF 3 12-Aug-19 14-Aug-19

SITE263 Outbuildings - Ext - F/R/P Slab 4 15-Aug-19 20-Aug-19

SITE264 Outbuildings - Ext - Vapor Barrier 1 15-Aug-19 15-Aug-19

SITE265 Outbuildings - Ext - Prep Slab 1 15-Aug-19 15-Aug-19

SITE288 Outbuildings - Ext - CMU Walls 10 21-Aug-19 04-Sep-19

SITE289 Outbuildings - Ext - Set Door Frames 1 21-Aug-19 21-Aug-19

SITE343 Outbuildings - Ext - Install Top Plate 3 03-Sep-19 05-Sep-19

SITE352 Outbuildings - Ext - Set Trusses 3 06-Sep-19 10-Sep-19

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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SITE364 Outbuildings - Ext - Sheath Roof 3 11-Sep-19 13-Sep-19

SITE390 Outbuildings - Ext - Roofing Shingles 5 16-Sep-19 20-Sep-19

SITE406 Outbuildings - Ext - Siding / Soffits 5 20-Sep-19 26-Sep-19

SITE412 Outbuildings - Ext - Gutters / Downspouts 2 23-Sep-19 24-Sep-19

SITE443 Outbuildings - Ext - Exterior Paint 3 27-Sep-19 01-Oct-19

InteriorsInteriors 27 23-Sep-19 30-Oct-19

Home GrandstandsHome Grandstands 86 19-Jul-19 19-Nov-19

SITE371 Home Stands - Start 0 19-Jul-19

SITE870 Home Stands - Excavate for Footings 7 19-Jul-19 29-Jul-19

SITE409 Home Stands - F/R/P Footings 7 30-Jul-19 07-Aug-19

Storage BuildingStorage Building 47 08-Aug-19 15-Oct-19

SITE465 Home Stands - Storage - Underground Plumbing 5 08-Aug-19 14-Aug-19

SITE466 Home Stands - Storage - Underground Electrical 10 08-Aug-19 21-Aug-19

SITE496 Home Stands - Storage - F/R/P SOG 4 22-Aug-19 27-Aug-19

SITE515 Home Stands - Storage - CMU 15 28-Aug-19 18-Sep-19

SITE555 Home Stands - Storage - Metal Frames & Doors (includes roll top doors) 4 19-Sep-19 24-Sep-19

SITE556 Home Stands - Storage - Erect Roof Steel 8 19-Sep-19 30-Sep-19

SITE562 Home Stands - Storage - Paint Doors 2 25-Sep-19 26-Sep-19

SITE566 Home Stands - Storage - Clean & Seal CMU 2 27-Sep-19 30-Sep-19

SITE569 Home Stands - Storage - Electrical Room Buildout 10 01-Oct-19 15-Oct-19

BleachersBleachers 35 01-Oct-19 19-Nov-19

SITE571 Home Stands - Bleachers - Install Bleachers 15 01-Oct-19 22-Oct-19

SITE578 Home Stands - Bleachers - Press Box 15 23-Oct-19 12-Nov-19

SITE579 Home Stands - Bleachers - Handicapped Lift 15 23-Oct-19 12-Nov-19

SITE592 Home Stands - Bleachers - Electrical Trim / Terminate 5 13-Nov-19 19-Nov-19

SITE593 Home Stands - Bleachers - Low Voltage / Communications Trim / Terminate 5 13-Nov-19 19-Nov-19

SITE594 Home Stands - Bleachers - Grandstands Complete 0 19-Nov-19

Visitor GrandstandsVisitor Grandstands 18 05-Sep-19 30-Sep-19

SITE531 Visitor Stands - Start 0 05-Sep-19

SITE880 Visitor Stands - Excavate for Footings 3 05-Sep-19 09-Sep-19

SITE537 Visitor Stands - F/R/P Footings 5 10-Sep-19 16-Sep-19

SITE547 Visitor Stands - Erect Bleachers 10 17-Sep-19 30-Sep-19

SITE568 Visitor Stands - Complete 0 30-Sep-19

Adjacent to BuildingAdjacent to Building 216 22-May-19 01-Apr-20

SouthSouth 88 22-May-19 25-Sep-19

Retaining WallsRetaining Walls 40 22-May-19 18-Jul-19

SITE121 South - Excavate Retaining / Seat Wall Footings 9 22-May-19 04-Jun-19

SITE711 South - Start Retaining / Seat Walls 0 22-May-19

SITE155 South - F/R/P Retaining / Seat Wall Footings 9 05-Jun-19 17-Jun-19

SITE182 South - F/R/P Retaining / Seat Walls 15 18-Jun-19 09-Jul-19

SITE220 South - Backfill Retaining / Seat Walls 7 10-Jul-19 18-Jul-19

SITE720 South - Retaining / Seat Walls Complete 0 18-Jul-19

HardscapesHardscapes 48 19-Jul-19 25-Sep-19
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SITE684 South - Start Hardscapes / Landscaping 0 19-Jul-19

SITE685 South - F/R/P Light Pole Bases 9 19-Jul-19 31-Jul-19

SITE686 South - UG Electrical 7 19-Jul-19 29-Jul-19

SITE687 South - SD Line Connections 4 19-Jul-19 24-Jul-19

SITE730 South - F/R/P Stairs 5 19-Jul-19 25-Jul-19

SITE693 South - Irrigation Sleeves 2 30-Jul-19 31-Jul-19

SITE695 South - Fine Grade for Flatwork 6 01-Aug-19 08-Aug-19

SITE698 South - F/R/P Sidewalks 8 09-Aug-19 20-Aug-19

SITE699 South - F/R/P Concrete Patio 10 09-Aug-19 22-Aug-19

SITE700 South - Irrigation 8 21-Aug-19 30-Aug-19

SITE701 South - Set Light Fixtures / Poles 6 21-Aug-19 28-Aug-19

SITE703 South - Handrail 5 23-Aug-19 29-Aug-19

SITE704 South - Place Top Soil 2 03-Sep-19 04-Sep-19

SITE706 South - Planting / Seeding 5 05-Sep-19 11-Sep-19

SITE708 South - Accessories (bike racks, seating, garbage cans, etc.) 5 12-Sep-19 18-Sep-19

SITE709 South - Contractor Prepunch 5 19-Sep-19 25-Sep-19

SITE710 South - Hardscapes / Landscaping Complete 0 25-Sep-19

WestWest 55 21-Jun-19 09-Sep-19

Utility ConnectionsUtility Connections 16 21-Jun-19 15-Jul-19

SITE191 West - Start Utility Connections 0 21-Jun-19

SITE212 West - UG Electrical Feeds 4 21-Jun-19 26-Jun-19

SITE128 West - UG Sanitary Connection 3 21-Jun-19 25-Jun-19

SITE171 West - UG Gas Connection 3 24-Jun-19 26-Jun-19

SITE235 West - F/R/P Equipment Pads 2 27-Jun-19 28-Jun-19

SITE250 West - Set / Make Up / Energize Transformers 10 01-Jul-19 15-Jul-19

HardscapesHardscapes 51 27-Jun-19 09-Sep-19

SITE920 West - Excavate for CMU Screen Wall 2 27-Jun-19 28-Jun-19

SITE654 West - Start Hardscapes / Landscaping 0 27-Jun-19

SITE655 West - F/R/P Light Pole Bases 3 27-Jun-19 01-Jul-19

SITE656 West - UG Site Electrical 4 27-Jun-19 02-Jul-19

SITE740 West - Excavate Accessible Ramp (to footings) 1 27-Jun-19 27-Jun-19

SITE659 West - SD Line Connections 7 28-Jun-19 09-Jul-19

SITE660 West - F/R/P Accessible Ramp 6 28-Jun-19 08-Jul-19

SITE930 West - F/R/P Footings for CMU Screen Wall 5 01-Jul-19 08-Jul-19

SITE940 West - Screen Wall CMU 10 09-Jul-19 22-Jul-19

SITE665 West - Handrail 2 09-Jul-19 10-Jul-19

SITE667 West - Irrigation Sleeves 1 10-Jul-19 10-Jul-19

SITE950 West - F/R/P Curbs 4 23-Jul-19 26-Jul-19

SITE670 West - Fine Grade for Remaining Flatwork 5 29-Jul-19 02-Aug-19

SITE672 West - F/R/P Sidewalks 4 05-Aug-19 08-Aug-19

SITE673 West - F/R/P Concrete Service Enclosure Slab 3 05-Aug-19 07-Aug-19

SITE960 West - Gate 5 09-Aug-19 15-Aug-19

SITE675 West - Irrigation 5 09-Aug-19 15-Aug-19
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SITE676 West - Set Light Fixtures / Poles 3 09-Aug-19 13-Aug-19

SITE680 West - Place Top Soil 1 16-Aug-19 16-Aug-19

SITE681 West - Planting / Seeding 3 19-Aug-19 21-Aug-19

SITE682 West - Set / Make Up Generator 10 19-Aug-19 30-Aug-19

SITE683 West - Set Trash Compactor 2 22-Aug-19 23-Aug-19

SITE692 West - Contractor Prepunch 5 03-Sep-19 09-Sep-19

SITE694 West - Hardscapes / Landscaping Complete 0 09-Sep-19

NorthNorth 99 09-Jul-19 26-Nov-19

Utility ConnectionsUtility Connections 22 09-Jul-19 07-Aug-19

SITE315 North - Start Utility Connections 0 09-Jul-19

SITE321 North - UG Vaults / Fire & Domestic Connections 8 09-Jul-19 18-Jul-19

SITE322 North - Grease Interceptor Vault 2 09-Jul-19 10-Jul-19

SITE323 North - Sanitary Connections 7 09-Jul-19 17-Jul-19

SITE331 North - Set & Connect Grease Interceptor 5 11-Jul-19 17-Jul-19

SITE353 North - UG Stormwater Piping 10 18-Jul-19 31-Jul-19

SITE408 North - UG CCTV Cable 5 01-Aug-19 07-Aug-19

SITE688 North - Utility Connections Complete 0 07-Aug-19

Main Entrance CanopyMain Entrance Canopy 30 08-Aug-19 19-Sep-19

SITE860 North - Canopy - Excavate Footings 2 08-Aug-19 09-Aug-19

SITE861 North - Canopy - F/R/P Footings 5 12-Aug-19 16-Aug-19

SITE862 North - Canopy - Erect Steel 8 19-Aug-19 28-Aug-19

SITE863 North - Canopy - Roofing / Sheet Metal Assembly 6 29-Aug-19 06-Sep-19

SITE874 North - Canopy - Paint 4 09-Sep-19 12-Sep-19

SITE864 North - Canopy - Misc Finshes 5 13-Sep-19 19-Sep-19

HardscapesHardscapes 77 08-Aug-19 26-Nov-19

SITE628 North - Start Hardscapes / Landscaping 0 08-Aug-19

SITE629 North - F/R/P Stairs 8 08-Aug-19 19-Aug-19

SITE750 North - Excavate Retaining Wall Footings 2 08-Aug-19 09-Aug-19

SITE632 North - F/R/P Retaining Wall Footings 3 12-Aug-19 14-Aug-19

SITE633 North - F/R/P Retaining Walls 4 15-Aug-19 20-Aug-19

SITE635 North - Backfill Retaining Walls 1 21-Aug-19 21-Aug-19

SITE636 North - F/R/P Light Pole Bases 8 22-Aug-19 03-Sep-19

SITE637 North - UG Electrical 9 22-Aug-19 04-Sep-19

SITE638 North - SD Line Connections 4 22-Aug-19 27-Aug-19

SITE641 North - Irrigation Sleeves 2 05-Sep-19 06-Sep-19

SITE643 North - Fine Grade for Flatwork 6 20-Sep-19 27-Sep-19

SITE644 North - F/R/P Sidewalks 8 30-Sep-19 09-Oct-19

SITE645 North - F/R/P Concrete Patio 10 30-Sep-19 11-Oct-19

SITE648 North - Irrigation 10 10-Oct-19 24-Oct-19

SITE649 North - Set Light Fixtures / Poles 6 10-Oct-19 18-Oct-19

SITE650 North - Handrail 8 15-Oct-19 24-Oct-19

SITE658 North - Place Top Soil 2 25-Oct-19 28-Oct-19

SITE661 North - Planting / Seeding 6 29-Oct-19 05-Nov-19
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SITE668 North - Accessories (bike racks, seating, garbage cans, etc.) 10 06-Nov-19 19-Nov-19

SITE677 North - Contractor Prepunch 5 20-Nov-19 26-Nov-19

SITE678 North - Hardscapes / Landscaping Complete 0 26-Nov-19

CourtyardCourtyard 145 06-Aug-19 05-Mar-20

Utility ConnectionsUtility Connections 6 06-Aug-19 13-Aug-19

SITE170 Courtyard - UG Stormwater Piping 6 06-Aug-19 13-Aug-19

HardscapesHardscapes 139 14-Aug-19 05-Mar-20

SITE617 Courtyard - Start Hardscapes and Landscaping 0 14-Aug-19

SITE780 Courtyard - Excavate for Retaining Walls 5 14-Aug-19 20-Aug-19

SITE621 Courtyard - F/R/P Retaining Wall Footings 6 21-Aug-19 28-Aug-19

SITE623 Courtyard - F/R/P Retaining Walls 10 29-Aug-19 12-Sep-19

SITE625 Courtyard - Backfill Retaining Walls 4 13-Sep-19 18-Sep-19

SITE626 Courtyard - West SD Line Connections 2 19-Sep-19 20-Sep-19

SITE627 Courtyard - West UG Electrical 2 23-Sep-19 24-Sep-19

SITE631 Courtyard - West Irrigation Sleeves / Mains 5 25-Sep-19 01-Oct-19

SITE634 Courtyard - F/R/P Upper Courtyard Seatwall & SD Runnel 7 02-Oct-19 10-Oct-19

SITE639 Courtyard - Fine Grade for Upper Courtyard 2 11-Oct-19 15-Oct-19

SITE640 Courtyard - Fine Grade for ADA Ramp and Amphitheater Stair 4 16-Oct-19 21-Oct-19

SITE642 Courtyard - F/R/P ADA Ramp and SD Runnel 14 22-Oct-19 08-Nov-19

SITE646 Courtyard - Waterproofing @ SD Runnel 5 11-Nov-19 15-Nov-19

SITE647 Courtyard - F/R/P Amphitheater Stair 10 11-Nov-19 22-Nov-19

SITE651 Courtyard - F/R/P Upper Courtyard Slab 2 18-Nov-19 19-Nov-19

SITE652 Courtyard - Fine Grade for Lower Courtyard 1 25-Nov-19 25-Nov-19

SITE653 Courtyard - F/R/P East Stair / SD Runnel / Benches 4 26-Nov-19 03-Dec-19

SITE662 Courtyard - F/R/P Lower Courtyard 2 04-Dec-19 05-Dec-19

SITE663 Courtyard - East UG Site Electrical 2 06-Dec-19 09-Dec-19

SITE664 Courtyard - SS Handrail 8 06-Dec-19 17-Dec-19

SITE666 Courtyard - East Irrigation Sleeves 1 10-Dec-19 10-Dec-19

SITE669 Courtyard - Fine Grade for East Sidewalks 4 11-Dec-19 16-Dec-19

SITE671 Courtyard - Prep & Place Boulders 5 17-Dec-19 23-Dec-19

SITE674 Courtyard - Prep & Place Precast Boulder Seating 5 24-Dec-19 31-Dec-19

SITE679 Courtyard - F/R/P Sidewalks 8 02-Jan-20 13-Jan-20

SITE689 Courtyard - Stormwater Feature Installation (includes final downspout connection) 12 14-Jan-20 30-Jan-20

SITE690 Courtyard - Irrigation 10 14-Jan-20 28-Jan-20

SITE691 Courtyard - SD Runnel Grate 1 14-Jan-20 14-Jan-20

SITE696 Courtyard - Place Top Soil 3 29-Jan-20 31-Jan-20

SITE697 Courtyard - Planting / Seeding 10 03-Feb-20 14-Feb-20

SITE702 Courtyard - Accessories (seating, garbage cans, etc.) 8 18-Feb-20 27-Feb-20

SITE705 Courtyard - Contractor Prepunch 5 28-Feb-20 05-Mar-20

SITE707 Courtyard - Hardscapes / Landscaping Complete 0 05-Mar-20

EastEast 73 17-Dec-19 01-Apr-20

Hardscapes / LandscapingHardscapes / Landscaping 73 17-Dec-19 01-Apr-20

Utility ConnectionsUtility Connections 20 17-Dec-19 15-Jan-20
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SITE103 East - Start Utility Connections 0 17-Dec-19

SITE119 East - UG Vaults / Fire & Domestic Connections 8 17-Dec-19 27-Dec-19

SITE120 East - UG Sanitary Connection 8 17-Dec-19 27-Dec-19

SITE157 East - UG Stormwater Piping 12 30-Dec-19 15-Jan-20

HardscapesHardscapes 53 16-Jan-20 01-Apr-20

SITE599 East - Start Hardscapes / Landscaping 0 16-Jan-20

SITE760 East - SD Line Connections 2 16-Jan-20 17-Jan-20

SITE601 East - F/R/P Light Pole Bases 5 21-Jan-20 27-Jan-20

SITE602 East - UG Site Electrical 6 21-Jan-20 28-Jan-20

SITE603 East - Irrigation Sleeves 1 29-Jan-20 29-Jan-20

SITE604 East - Fine Grade for Flatwork 8 30-Jan-20 10-Feb-20

SITE605 East - F/R/P Concrete Patio 14 11-Feb-20 02-Mar-20

SITE607 East - F/R/P Sidewalks 4 11-Feb-20 14-Feb-20

SITE609 East - Fence & Gates 4 18-Feb-20 21-Feb-20

SITE610 East - Set Light Fixtures / Poles 5 18-Feb-20 24-Feb-20

SITE614 East - Irrigation 5 03-Mar-20 09-Mar-20

SITE615 East - Place Top Soil 1 10-Mar-20 10-Mar-20

SITE616 East - Planting / Seeding 3 11-Mar-20 13-Mar-20

SITE620 East - Accessories (bike racks, garbage cans, etc.) 8 16-Mar-20 25-Mar-20

SITE622 East - Contractor Prepunch 5 26-Mar-20 01-Apr-20

SITE624 East - Hardscapes / Landscaping Complete 0 01-Apr-20

Shop EnclosureShop Enclosure 28 11-Feb-20 20-Mar-20

SITE606 East - Shop - Start Shop Enclosure 0 11-Feb-20

SITE770 East - Shop - F/R/P Equipment Pads 2 11-Feb-20 12-Feb-20

SITE608 East - Shop - F/R/P Concrete Shop Enclosure Slab 6 13-Feb-20 21-Feb-20

SITE611 East - Shop - Develop MS Workspace, Framing Zone, and Storage Areas 15 24-Feb-20 13-Mar-20

SITE612 East - Shop - Set & Connect Dust Collector 5 24-Feb-20 28-Feb-20

SITE613 East - Shop - Set & Connect Gas Tanks 3 24-Feb-20 26-Feb-20

SITE619 East - Shop - Fence & Gates 5 16-Mar-20 20-Mar-20

SITE719 East - Shop - Shop Enclosure Complete 0 20-Mar-20

NW RegionNW Region 81 21-Jun-19 16-Oct-19

Remaining Landscape AreasRemaining Landscape Areas 45 21-Jun-19 23-Aug-19

SITE164 NW - Landscapes - Start 0 21-Jun-19

SITE810 NW - Landscapes - UG Stormwater Piping 4 21-Jun-19 26-Jun-19

SITE188 NW - Landscapes - F/R/P Stairs 4 27-Jun-19 02-Jul-19

SITE189 NW - Landscapes - F/R/P Light Pole Bases 5 27-Jun-19 03-Jul-19

SITE190 NW - Landscapes - UG Electrical 5 27-Jun-19 03-Jul-19

SITE206 NW - Landscapes - Irrigation Sleeves 1 05-Jul-19 05-Jul-19

SITE209 NW - Landscapes - Fine Grade for Sidewalks 6 08-Jul-19 15-Jul-19

SITE247 NW - Landscapes - F/R/P Sidewalks 7 16-Jul-19 24-Jul-19

SITE285 NW - Landscapes - Irrigation 3 25-Jul-19 29-Jul-19

SITE286 NW - Landscapes - Set Light Fixtures / Poles 6 25-Jul-19 01-Aug-19

SITE287 NW - Landscapes - Handrail 2 25-Jul-19 26-Jul-19
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SITE304 NW - Landscapes - Place Top Soil 4 30-Jul-19 02-Aug-19

SITE327 NW - Landscapes - Planting / Seeding 10 05-Aug-19 16-Aug-19

SITE386 NW - Landscapes - Contractor Prepunch 5 19-Aug-19 23-Aug-19

SITE407 NW - Landscapes - Complete 0 23-Aug-19

NW Multi-Use FieldNW Multi-Use Field 63 21-Jun-19 19-Sep-19

SITE215 NW - Multi-Use - Start Hardscapes 0 21-Jun-19

SITE800 NW - Multi-Use - Storm Drainage 5 21-Jun-19 27-Jun-19

SITE249 NW - Multi-Use - Establish Subgrade 2 28-Jun-19 01-Jul-19

SITE256 NW - Multi-Use - Storage - Excavate for Footings / SOG 1 02-Jul-19 02-Jul-19

SITE257 NW - Multi-Use - Set Sport Light Pole Bases 5 02-Jul-19 09-Jul-19

SITE258 NW - Multi-Use - Site Electrical 8 02-Jul-19 12-Jul-19

SITE262 NW - Multi-Use - Storage - F/R/P Footings / SOG 2 03-Jul-19 05-Jul-19

SITE277 NW - Multi-Use - Storage - CMU 5 08-Jul-19 12-Jul-19

SITE307 NW - Multi-Use - Storage - Metal Frames & Doors 1 15-Jul-19 15-Jul-19

SITE308 NW - Multi-Use - Storage - Erect Roof Steel 2 15-Jul-19 16-Jul-19

SITE309 NW - Multi-Use - Tennis Cts - Installation 15 15-Jul-19 02-Aug-19

SITE310 NW - Multi-Use - Field Drainage 10 15-Jul-19 26-Jul-19

SITE314 NW - Multi-Use - Storage - Paint Doors 1 16-Jul-19 16-Jul-19

SITE319 NW - Multi-Use - Storage - Interiors 10 17-Jul-19 30-Jul-19

SITE320 NW - Multi-Use - Storage - Clean & Seal CMU 1 17-Jul-19 17-Jul-19

SITE357 NW - Multi-Use - Fine Grade Subgrade 4 29-Jul-19 01-Aug-19

SITE391 NW - Multi-Use - Set Sport Light Poles 3 02-Aug-19 06-Aug-19

SITE401 NW - Multi-Use - Engineered Soil 3 07-Aug-19 09-Aug-19

SITE414 NW - Multi-Use - Natural Turf 10 12-Aug-19 23-Aug-19

SITE478 NW - Multi-Use - Accessories (bike racks, seating, garbage cans, etc.) 3 26-Aug-19 28-Aug-19

SITE479 NW - Multi-Use - Landscaping 5 26-Aug-19 30-Aug-19

SITE480 NW - Multi-Use - Field Lighting 5 26-Aug-19 30-Aug-19

SITE495 NW - Multi-Use - Fence 8 03-Sep-19 12-Sep-19

SITE525 NW - Multi-Use - Contractor Prepunch 5 13-Sep-19 19-Sep-19

SITE536 NW - Multi-Use - Hardscapes Complete 0 19-Sep-19

ParkingParking 65 21-Jun-19 23-Sep-19

Lot 1Lot 1 54 21-Jun-19 06-Sep-19

SITE115 NW - Parking 1 - Start 0 21-Jun-19

SITE116 NW - Parking 1 - Prep Subgrade 5 21-Jun-19 27-Jun-19

SITE150 NW - Parking 1 - Storm Drainage 5 28-Jun-19 05-Jul-19

SITE169 NW - Parking 1 - Electrical / Telecom 5 08-Jul-19 12-Jul-19

SITE195 NW - Parking 1 - Excavate for Curbs & Sidewalks 4 15-Jul-19 18-Jul-19

SITE207 NW - Parking 1 - Irrigation Sleeves 1 19-Jul-19 19-Jul-19

SITE211 NW - Parking 1 - F/R/P Curbs & Islands 6 22-Jul-19 29-Jul-19

SITE248 NW - Parking 1 - F/R/P Light Pole Bases 5 30-Jul-19 05-Aug-19

SITE276 NW - Parking 1 - F/R/P Sidewalks 5 06-Aug-19 12-Aug-19

SITE306 NW - Parking 1 - Fine Grade Parking Lot Sub Base 4 13-Aug-19 16-Aug-19

SITE329 NW - Parking 1 - Paving - Lift 1 1 19-Aug-19 19-Aug-19
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SITE344 NW - Parking 1 - Paving - Lift 2 1 20-Aug-19 20-Aug-19

SITE345 NW - Parking 1 - Landscaping 7 21-Aug-19 29-Aug-19

SITE376 NW - Parking 1 - Striping 2 30-Aug-19 03-Sep-19

SITE377 NW - Parking 1 - Signage 2 30-Aug-19 03-Sep-19

SITE378 NW - Parking 1 - Set Light Poles / Electrical Trim 5 30-Aug-19 06-Sep-19

SITE379 NW - Parking 1 - Accessories (bike racks) 2 30-Aug-19 03-Sep-19

SITE403 NW - Parking 1 - Complete 0 06-Sep-19

Lot 2Lot 2 54 09-Jul-19 23-Sep-19

SITE167 NW - Parking 2 - Start 0 09-Jul-19

SITE168 NW - Parking 2 - Prep Subgrade 5 09-Jul-19 15-Jul-19

SITE194 NW - Parking 2 - Storm Drainage 5 16-Jul-19 22-Jul-19

SITE210 NW - Parking 2 - Electrical / Telecom 5 23-Jul-19 29-Jul-19

SITE244 NW - Parking 2 - Excavate for Curbs & Sidewalks 4 30-Jul-19 02-Aug-19

SITE261 NW - Parking 2 - Irrigation Sleeves 1 05-Aug-19 05-Aug-19

SITE269 NW - Parking 2 - F/R/P Curbs & Islands 6 06-Aug-19 13-Aug-19

SITE305 NW - Parking 2 - F/R/P Light Pole Bases 5 14-Aug-19 20-Aug-19

SITE337 NW - Parking 2 - F/R/P Sidewalks 5 21-Aug-19 27-Aug-19

SITE356 NW - Parking 2 - Fine Grade Parking Lot Sub Base 4 28-Aug-19 03-Sep-19

SITE387 NW - Parking 2 - Paving Lift 1 1 04-Sep-19 04-Sep-19

SITE394 NW - Parking 2 - Paving Lift 2 1 05-Sep-19 05-Sep-19

SITE396 NW - Parking 2 - Landscaping 7 06-Sep-19 16-Sep-19

SITE436 NW - Parking 2 - Striping 2 17-Sep-19 18-Sep-19

SITE437 NW - Parking 2 - Signage 2 17-Sep-19 18-Sep-19

SITE438 NW - Parking 2 - Set Light Poles / Electrical Trim 5 17-Sep-19 23-Sep-19

SITE439 NW - Parking 2 - Accessories (bike racks) 2 17-Sep-19 18-Sep-19

SITE473 NW - Parking 2 - Complete 0 23-Sep-19

RoadwayRoadway 81 21-Jun-19 16-Oct-19

SITE165 NW - Rdwy - Start 0 21-Jun-19

SITE166 NW - Rdwy - Prep Subgrade 12 21-Jun-19 09-Jul-19

SITE219 NW - Rdwy - F/R/P Light Pole Bases 6 10-Jul-19 17-Jul-19

SITE221 NW - Rdwy - PGE Electrical Sleeve 1 10-Jul-19 10-Jul-19

SITE255 NW - Rdwy - UG Electrical 12 18-Jul-19 02-Aug-19

SITE328 NW - Rdwy - Fine Grade for Curbs & Sidewalks 8 05-Aug-19 14-Aug-19

SITE368 NW - Rdwy - F/R/P Curbs 12 15-Aug-19 30-Aug-19

SITE452 NW - Rdwy - F/R/P Sidewalks 12 03-Sep-19 18-Sep-19

SITE498 NW - Rdwy - Fine Grade for Asphalt 4 19-Sep-19 24-Sep-19

SITE508 NW - Rdwy - Adjust Manhole Covers 2 23-Sep-19 24-Sep-19

SITE518 NW - Rdwy - Asphalt - Lift 1 2 25-Sep-19 26-Sep-19

SITE524 NW - Rdwy - Asphalt - Lift 2 2 27-Sep-19 30-Sep-19

SITE527 NW - Rdwy - Set Light Poles 6 01-Oct-19 08-Oct-19

SITE528 NW - Rdwy - Signage 4 01-Oct-19 04-Oct-19

SITE529 NW - Rdwy - Striping 2 01-Oct-19 02-Oct-19

SITE546 NW - Rdwy - Contractor Prepunch 5 09-Oct-19 16-Oct-19
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SITE554 NW - Rdwy - Complete 0 16-Oct-19

RoadwaysRoadways 123 09-Jul-19 03-Jan-20

SW Haide RdSW Haide Rd 19 09-Jul-19 02-Aug-19

RDWY112 SW Haide Rd - Fine Grade for Sidewalks 5 09-Jul-19 15-Jul-19

RDWY109 SW Haide Rd - Asphalt - Lift 2 2 09-Jul-19 10-Jul-19

RDWY139 SW Haide Rd - Start Finish Work 0 09-Jul-19

RDWY111 SW Haide Rd - Set Light Poles 5 11-Jul-19 17-Jul-19

RDWY110 SW Haide Rd - Landscaping @ Planter Strip 8 11-Jul-19 22-Jul-19

RDWY113 SW Haide Rd - F/R/P Sidewalks 15 11-Jul-19 31-Jul-19

RDWY114 SW Haide Rd - Striping 2 23-Jul-19 24-Jul-19

RDWY115 SW Haide Rd - Signage 2 01-Aug-19 02-Aug-19

RDWY116 SW Haide Rd - Finish Work Complete 0 02-Aug-19

Road ARoad A 12 17-Dec-19 03-Jan-20

RDWY126 Road A - Landscaping @ Planter Strip 10 17-Dec-19 31-Dec-19

RDWY131 Road A - Signage 2 17-Dec-19 18-Dec-19

RDWY136 Road A - Start Finish Work 0 17-Dec-19

RDWY130 Road A - Striping 2 02-Jan-20 03-Jan-20

RDWY132 Road A - Finish Work Complete 0 03-Jan-20

SW RegionSW Region 61 17-Dec-19 16-Mar-20

W Parking LotW Parking Lot 12 17-Dec-19 03-Jan-20

SITE347 SW - Parking - Landscaping 7 17-Dec-19 26-Dec-19

SITE600 SW - Parking - Start Finish Work 0 17-Dec-19

SITE380 SW - Parking - Striping 2 27-Dec-19 30-Dec-19

SITE381 SW - Parking - Signage 2 27-Dec-19 30-Dec-19

SITE382 SW - Parking - Set Light Poles / Electrical Trim 5 27-Dec-19 03-Jan-20

SITE383 SW - Parking - Accessories (bike racks) 2 27-Dec-19 30-Dec-19

SITE404 SW - Parking - Finish Work Complete 0 03-Jan-20

RoadwayRoadway 41 17-Dec-19 14-Feb-20

SITE111 SW - Rdwy - Start 0 17-Dec-19

SITE112 SW - Rdwy - Prep Subgrade 5 17-Dec-19 23-Dec-19

SITE149 SW - Rdwy - F/R/P Light Pole Bases 2 24-Dec-19 26-Dec-19

SITE154 SW - Rdwy - UG Electrical 5 27-Dec-19 03-Jan-20

SITE180 SW - Rdwy - Fine Grade for Curbs & Sidewalks 3 06-Jan-20 08-Jan-20

SITE193 SW - Rdwy - F/R/P Curbs 7 09-Jan-20 17-Jan-20

SITE218 SW - Rdwy - F/R/P Sidewalks 7 21-Jan-20 29-Jan-20

SITE260 SW - Rdwy - Fine Grade for Asphalt 2 30-Jan-20 31-Jan-20

SITE268 SW - Rdwy - Adjust Manhole Covers 1 31-Jan-20 31-Jan-20

SITE275 SW - Rdwy - Asphalt 2 03-Feb-20 04-Feb-20

SITE282 SW - Rdwy - Set Light Poles 3 05-Feb-20 07-Feb-20

SITE283 SW - Rdwy - Signage 2 05-Feb-20 06-Feb-20

SITE284 SW - Rdwy - Striping 1 05-Feb-20 05-Feb-20

SITE303 SW - Rdwy - Contractor Prepunch 5 10-Feb-20 14-Feb-20

SITE333 SW - Rdwy - Complete 0 14-Feb-20
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Remaining Landscape AreasRemaining Landscape Areas 53 17-Dec-19 04-Mar-20

SITE124 SW - Landscapes - Start 0 17-Dec-19

SITE790 SW - Landscapes - UG Stormwater Piping 4 17-Dec-19 20-Dec-19

SITE145 SW - Landscapes - F/R/P Stairs 4 23-Dec-19 27-Dec-19

SITE146 SW - Landscapes - F/R/P Light Pole Bases 5 23-Dec-19 30-Dec-19

SITE147 SW - Landscapes - UG Electrical 5 23-Dec-19 30-Dec-19

SITE161 SW - Landscapes - Irrigation Sleeves 2 31-Dec-19 02-Jan-20

SITE179 SW - Landscapes - Fine Grade for Sidewalks 6 03-Jan-20 10-Jan-20

SITE201 SW - Landscapes - F/R/P Sidewalks 7 13-Jan-20 22-Jan-20

SITE236 SW - Landscapes - Irrigation 10 23-Jan-20 05-Feb-20

SITE237 SW - Landscapes - Set Light Fixtures / Poles 6 23-Jan-20 30-Jan-20

SITE238 SW - Landscapes - Handrail 2 23-Jan-20 24-Jan-20

SITE294 SW - Landscapes - Place Top Soil 4 06-Feb-20 11-Feb-20

SITE324 SW - Landscapes - Planting / Seeding 10 12-Feb-20 26-Feb-20

SITE370 SW - Landscapes - Contractor Prepunch 5 27-Feb-20 04-Mar-20

SITE399 SW - Landscapes - Complete 0 04-Mar-20

Softball FieldsSoftball Fields 61 17-Dec-19 16-Mar-20

Varsity (Primary)Varsity (Primary) 61 17-Dec-19 16-Mar-20

SITE298 SW - V Softball Field - Start 0 17-Dec-19

SITE311 SW - V Softball Field - Prep Subgrade 5 18-Dec-19 24-Dec-19

SITE338 SW - V Softball Field - UG Site Electrical 7 26-Dec-19 06-Jan-20

SITE342 SW - V Softball Field - Set Sport Light Pole Bases 5 26-Dec-19 02-Jan-20

SITE358 SW - V Softball Field - Finegrade for Sidewalks 6 03-Jan-20 10-Jan-20

SITE369 SW - V Softball Field - SD Lines / Ball Field Drainage (perf lines) 12 07-Jan-20 23-Jan-20

SITE453 SW - V Softball Field - Outfield Top Soil 2 24-Jan-20 27-Jan-20

SITE458 SW - V Softball Field - F/R/P Hardscapes 8 27-Jan-20 05-Feb-20

SITE464 SW - V Softball Field - Irrigation 4 28-Jan-20 31-Jan-20

SITE481 SW - V Softball Field - Infield Soil 1 03-Feb-20 03-Feb-20

SITE489 SW - V Softball Field - Warning Track Install 8 04-Feb-20 13-Feb-20

SITE493 SW - V Softball Field - Fencing 7 06-Feb-20 14-Feb-20

SITE511 SW - V Softball Field - Natural Turf 10 14-Feb-20 28-Feb-20

SITE519 SW - V Softball Field - Accessories (bike racks, seating, garbage cans, etc.) 3 18-Feb-20 20-Feb-20

SITE542 SW - V Softball Field - Bases 2 02-Mar-20 03-Mar-20

SITE545 SW - V Softball Field - Field Lights 5 02-Mar-20 06-Mar-20

SITE558 SW - V Softball Field - Contractor Prepunch 5 10-Mar-20 16-Mar-20

SITE565 SW - V Softball Field - Complete 0 16-Mar-20

DugoutsDugouts 21 26-Dec-19 27-Jan-20

SITE339 SW - V Softball Field - Dugouts - Excavate for Footings / SOG 2 26-Dec-19 27-Dec-19

SITE349 SW - V Softball Field - Dugouts - F/R/P Footings / SOG 4 30-Dec-19 03-Jan-20

SITE363 SW - V Softball Field - Dugouts - CMU 10 06-Jan-20 17-Jan-20

SITE425 SW - V Softball Field - Dugouts - Erect Roof Steel 3 21-Jan-20 23-Jan-20

SITE426 SW - V Softball Field - Dugouts - Clean & Seal CMU 2 21-Jan-20 22-Jan-20

SITE454 SW - V Softball Field - Dugouts - Benches 2 24-Jan-20 27-Jan-20
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Pressbox / RestroomsPressbox / Restrooms 50 26-Dec-19 09-Mar-20

SITE340 SW - V Softball Field - Press / RR - Build Press Box / Restrooms 50 26-Dec-19 09-Mar-20

Batting CageBatting Cage 23 26-Dec-19 29-Jan-20

SITE341 SW - V Softball Field - Batting Cage - Excavate for Footings / SOG 1 26-Dec-19 26-Dec-19

SITE346 SW - V Softball Field - Batting Cage - UG Electrical 3 27-Dec-19 31-Dec-19

SITE354 SW - V Softball Field - Batting Cage - F/R/P Footing / SOG 5 02-Jan-20 08-Jan-20

SITE389 SW - V Softball Field - Batting Cage - CMU 6 09-Jan-20 16-Jan-20

SITE415 SW - V Softball Field - Batting Cage - Erect Roof Steel 3 17-Jan-20 22-Jan-20

SITE440 SW - V Softball Field - Batting Cage - Metal Frames & Doors 2 23-Jan-20 24-Jan-20

SITE441 SW - V Softball Field - Batting Cage - Downspouts 2 23-Jan-20 24-Jan-20

SITE442 SW - V Softball Field - Batting Cage - Electrical OH / Pull Wire / Trim Out 5 23-Jan-20 29-Jan-20

SITE457 SW - V Softball Field - Batting Cage - Clean & Seal CMU 2 27-Jan-20 28-Jan-20

SITE470 SW - V Softball Field - Batting Cage - Paint Doors 1 29-Jan-20 29-Jan-20

Jr Varsity (Secondary)Jr Varsity (Secondary) 60 17-Dec-19 13-Mar-20

SITE295 SW - JV Softball Field - Start 0 17-Dec-19

SITE302 SW - JV Softball Field - Prep Subgrade 5 18-Dec-19 24-Dec-19

SITE334 SW - JV Softball Field - UG Site Electrical 7 26-Dec-19 06-Jan-20

SITE336 SW - JV Softball Field - Set Sport Light Pole Bases 5 26-Dec-19 02-Jan-20

SITE355 SW - JV Softball Field - Finegrade for Sidewalks 6 03-Jan-20 10-Jan-20

SITE365 SW - JV Softball Field - SD Lines / Ball Field Drainage (perf lines) 12 07-Jan-20 23-Jan-20

SITE445 SW - JV Softball Field - Outfield Top Soil 2 24-Jan-20 27-Jan-20

SITE447 SW - JV Softball Field - F/R/P Hardscapes 8 24-Jan-20 04-Feb-20

SITE461 SW - JV Softball Field - Irrigation 4 28-Jan-20 31-Jan-20

SITE476 SW - JV Softball Field - Infield Soil 1 03-Feb-20 03-Feb-20

SITE485 SW - JV Softball Field - Warning Track Install 8 04-Feb-20 13-Feb-20

SITE492 SW - JV Softball Field - Fencing 7 05-Feb-20 13-Feb-20

SITE509 SW - JV Softball Field - Natural Turf 10 14-Feb-20 28-Feb-20

SITE510 SW - JV Softball Field - Accessories (bike racks, seating, garbage cans, etc.) 3 14-Feb-20 19-Feb-20

SITE541 SW - JV Softball Field - Bases 2 02-Mar-20 03-Mar-20

SITE544 SW - JV Softball Field - Field Lights 5 02-Mar-20 06-Mar-20

SITE550 SW - JV Softball Field - Contractor Prepunch 5 09-Mar-20 13-Mar-20

SITE561 SW - JV Softball Field - Complete 0 13-Mar-20

DugoutsDugouts 21 26-Dec-19 27-Jan-20

SITE335 SW - JV Softball Field - Dugouts - Excavate for Footings / SOG 2 26-Dec-19 27-Dec-19

SITE348 SW - JV Softball Field - Dugouts - F/R/P Footings / SOG 4 30-Dec-19 03-Jan-20

SITE360 SW - JV Softball Field - Dugouts - CMU 10 06-Jan-20 17-Jan-20

SITE416 SW - JV Softball Field - Dugouts - Erect Roof Steel 3 21-Jan-20 23-Jan-20

SITE417 SW - JV Softball Field - Dugouts - Clean & Seal CMU 2 21-Jan-20 22-Jan-20

SITE446 SW - JV Softball Field - Dugouts - Benches 2 24-Jan-20 27-Jan-20

SE RegionSE Region 71 17-Dec-19 30-Mar-20

RoadwayRoadway 10 17-Dec-19 31-Dec-19

SITE259 SE - Rdwy - Asphalt - Lift 2 2 17-Dec-19 18-Dec-19

SITE729 SE - Rdwy - Start Finish Work 0 17-Dec-19
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SITE271 SE - Rdwy - Set Light Poles 3 19-Dec-19 23-Dec-19

SITE272 SE - Rdwy - Signage 1 19-Dec-19 19-Dec-19

SITE273 SE - Rdwy - Striping 1 19-Dec-19 19-Dec-19

SITE293 SE - Rdwy - Contractor Prepunch 5 24-Dec-19 31-Dec-19

SITE325 SE - Rdwy - Finish Work Complete 0 31-Dec-19

Remaining Landscape AreasRemaining Landscape Areas 53 17-Dec-19 04-Mar-20

SITE105 SE - Landscapes - Start 0 17-Dec-19

SITE850 SE - Landscapes - UG Stormwater Piping 4 17-Dec-19 20-Dec-19

SITE134 SE - Landscapes - F/R/P Stairs 4 23-Dec-19 27-Dec-19

SITE135 SE - Landscapes - F/R/P Light Pole Bases 5 23-Dec-19 30-Dec-19

SITE136 SE - Landscapes - UG Electrical 5 23-Dec-19 30-Dec-19

SITE159 SE - Landscapes - Irrigation Sleeves 2 31-Dec-19 02-Jan-20

SITE178 SE - Landscapes - Fine Grade for Sidewalks 6 03-Jan-20 10-Jan-20

SITE200 SE - Landscapes - F/R/P Sidewalks 7 13-Jan-20 22-Jan-20

SITE230 SE - Landscapes - Irrigation 10 23-Jan-20 05-Feb-20

SITE231 SE - Landscapes - Set Light Fixtures / Poles 6 23-Jan-20 30-Jan-20

SITE232 SE - Landscapes - Handrail 2 23-Jan-20 24-Jan-20

SITE292 SE - Landscapes - Place Top Soil 4 06-Feb-20 11-Feb-20

SITE317 SE - Landscapes - Planting / Seeding 10 12-Feb-20 26-Feb-20

SITE367 SE - Landscapes - Contractor Prepunch 5 27-Feb-20 04-Mar-20

SITE398 SE - Landscapes - Complete 0 04-Mar-20

SE Multi-Use FieldSE Multi-Use Field 60 17-Dec-19 13-Mar-20

SITE241 SE - Multi-Use - Start Hardscapes 0 17-Dec-19

SITE840 SE - Multi-Use - Storm Drainage 5 17-Dec-19 23-Dec-19

SITE266 SE - Multi-Use - Establish Subgrade 2 24-Dec-19 26-Dec-19

SITE279 SE - Multi-Use - Set Sport Light Pole Bases 5 27-Dec-19 03-Jan-20

SITE280 SE - Multi-Use - Site Electrical 8 27-Dec-19 08-Jan-20

SITE326 SE - Multi-Use - Field Drainage 10 09-Jan-20 23-Jan-20

SITE384 SE - Multi-Use - Fine Grade Subgrade 4 24-Jan-20 29-Jan-20

SITE405 SE - Multi-Use - Engineered Soil 3 30-Jan-20 03-Feb-20

SITE418 SE - Multi-Use - Natural Turf 10 04-Feb-20 18-Feb-20

SITE486 SE - Multi-Use - Accessories (bike racks, seating, garbage cans, etc.) 3 19-Feb-20 21-Feb-20

SITE487 SE - Multi-Use - Landscaping 5 19-Feb-20 25-Feb-20

SITE488 SE - Multi-Use - Field Lighting 5 19-Feb-20 25-Feb-20

SITE497 SE - Multi-Use - Fence 8 26-Feb-20 06-Mar-20

SITE570 SE - Multi-Use - Contractor Prepunch 5 09-Mar-20 13-Mar-20

SITE575 SE - Multi-Use - Hardscapes Complete 0 13-Mar-20

Baseball FieldsBaseball Fields 71 17-Dec-19 30-Mar-20

Varsity (Primary)Varsity (Primary) 71 17-Dec-19 30-Mar-20

SITE741 SE - V - Baseball Fields - Start Finish Work 0 17-Dec-19

SITE427 SE - V - Baseball Fields - UG Site Electrical 9 17-Dec-19 30-Dec-19

SITE431 SE - V - Baseball Fields - Set Sport Light Pole Bases 5 17-Dec-19 23-Dec-19

SITE467 SE - V - Baseball Fields - Finegrade for Sidewalks 6 24-Dec-19 02-Jan-20
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SITE482 SE - V - Baseball Fields - SD Lines / Ball Field Drainage (perf lines) 15 31-Dec-19 22-Jan-20

SITE523 SE - V - Baseball Fields - F/R/P Hardscapes 8 16-Jan-20 28-Jan-20

SITE534 SE - V - Baseball Fields - Outfield Top Soil 3 23-Jan-20 27-Jan-20

SITE540 SE - V - Baseball Fields - Irrigation 5 28-Jan-20 03-Feb-20

SITE543 SE - V - Baseball Fields - Fencing 10 29-Jan-20 11-Feb-20

SITE549 SE - V - Baseball Fields - Infield Soil 2 04-Feb-20 05-Feb-20

SITE559 SE - V - Baseball Fields - Warning Track Install 12 06-Feb-20 24-Feb-20

SITE564 SE - V - Baseball Fields - Accessories (bike racks, seating, garbage cans, etc.) 3 12-Feb-20 14-Feb-20

SITE574 SE - V - Baseball Fields - Natural Turf 15 25-Feb-20 16-Mar-20

SITE582 SE - V - Baseball Fields - Bases 2 17-Mar-20 18-Mar-20

SITE583 SE - V - Baseball Fields - Field Lighting 5 17-Mar-20 23-Mar-20

SITE588 SE - V - Baseball Fields - Contractor Prepunch 5 24-Mar-20 30-Mar-20

SITE591 SE - V - Baseball Fields - Finish Work Complete 0 30-Mar-20

DugoutsDugouts 21 17-Dec-19 16-Jan-20

SITE428 SE - V - Baseball Fields - Dugouts - Excavate for Footings / SOG 2 17-Dec-19 18-Dec-19

SITE444 SE - V - Baseball Fields - Dugouts - F/R/P Footings / SOG 4 19-Dec-19 24-Dec-19

SITE472 SE - V - Baseball Fields - Dugouts - CMU 10 26-Dec-19 09-Jan-20

SITE506 SE - V - Baseball Fields - Dugouts - Erect Roof Steel 3 10-Jan-20 14-Jan-20

SITE507 SE - V - Baseball Fields - Dugouts - Clean & Seal CMU 2 10-Jan-20 13-Jan-20

SITE520 SE - V - Baseball Fields - Dugouts - Benches 2 15-Jan-20 16-Jan-20

Pressbox / RestroomsPressbox / Restrooms 50 17-Dec-19 28-Feb-20

SITE429 SE - V - Baseball Fields - Press / RR - Build Press Box / Restrooms 50 17-Dec-19 28-Feb-20

Batting CageBatting Cage 23 17-Dec-19 21-Jan-20

SITE430 SE - V - Baseball Fields - Batting Cage - Excavate for Footings / SOG 1 17-Dec-19 17-Dec-19

SITE434 SE - V - Baseball Fields - Batting Cage - UG Electrical 3 18-Dec-19 20-Dec-19

SITE460 SE - V - Baseball Fields - Batting Cage - F/R/P Footing / SOG 5 23-Dec-19 30-Dec-19

SITE483 SE - V - Baseball Fields - Batting Cage - CMU 6 31-Dec-19 08-Jan-20

SITE503 SE - V - Baseball Fields - Batting Cage - Erect Roof Steel 3 09-Jan-20 13-Jan-20

SITE512 SE - V - Baseball Fields - Batting Cage - Metal Frames & Doors 2 14-Jan-20 15-Jan-20

SITE513 SE - V - Baseball Fields - Batting Cage - Downspouts 2 14-Jan-20 15-Jan-20

SITE514 SE - V - Baseball Fields - Batting Cage - Electrical OH / Pull Wire / Trim Out 5 14-Jan-20 21-Jan-20

SITE522 SE - V - Baseball Fields - Batting Cage - Clean & Seal CMU 2 16-Jan-20 17-Jan-20

SITE526 SE - V - Baseball Fields - Batting Cage - Paint Doors 1 21-Jan-20 21-Jan-20

Jr Varsity (Secondary)Jr Varsity (Secondary) 71 17-Dec-19 30-Mar-20

SITE761 SE - JV - Baseball Fields - Start Finish Work 0 17-Dec-19

SITE419 SE - JV - Baseball Fields - UG Site Electrical 9 17-Dec-19 30-Dec-19

SITE421 SE - JV - Baseball Fields - Set Sport Light Pole Bases 5 17-Dec-19 23-Dec-19

SITE462 SE - JV - Baseball Fields - Finegrade for Sidewalks 6 24-Dec-19 02-Jan-20

SITE477 SE - JV - Baseball Fields - SD Lines / Ball Field Drainage (perf lines) 15 31-Dec-19 22-Jan-20

SITE517 SE - JV - Baseball Fields - F/R/P Hardscapes 8 15-Jan-20 27-Jan-20

SITE533 SE - JV - Baseball Fields - Outfield Top Soil 3 23-Jan-20 27-Jan-20

SITE538 SE - JV - Baseball Fields - Irrigation 5 28-Jan-20 03-Feb-20

SITE539 SE - JV - Baseball Fields - Fencing 10 28-Jan-20 10-Feb-20
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SITE548 SE - JV - Baseball Fields - Infield Soil 2 04-Feb-20 05-Feb-20

SITE557 SE - JV - Baseball Fields - Warning Track Install 12 06-Feb-20 24-Feb-20

SITE560 SE - JV - Baseball Fields - Accessories (bike racks, seating, garbage cans, etc.) 3 11-Feb-20 13-Feb-20

SITE573 SE - JV - Baseball Fields - Natural Turf 15 25-Feb-20 16-Mar-20

SITE581 SE - JV - Baseball Fields - Bases 2 17-Mar-20 18-Mar-20

SITE584 SE - JV - Baseball Fields - Field Lighting 5 17-Mar-20 23-Mar-20

SITE587 SE - JV - Baseball Fields - Contractor Prepunch 5 24-Mar-20 30-Mar-20

SITE590 SE - JV - Baseball Fields - Finish Work Complete 0 30-Mar-20

DugoutsDugouts 21 17-Dec-19 16-Jan-20

SITE420 SE - JV - Baseball Fields - Dugouts - Excavate for Footings / SOG 2 17-Dec-19 18-Dec-19

SITE435 SE - JV - Baseball Fields - Dugouts - F/R/P Footings / SOG 4 19-Dec-19 24-Dec-19

SITE468 SE - JV - Baseball Fields - Dugouts - CMU 10 26-Dec-19 09-Jan-20

SITE504 SE - JV - Baseball Fields - Dugouts - Erect Roof Steel 3 10-Jan-20 14-Jan-20

SITE505 SE - JV - Baseball Fields - Dugouts - Clean & Seal CMU 2 10-Jan-20 13-Jan-20

SITE516 SE - JV - Baseball Fields - Dugouts - Benches 2 15-Jan-20 16-Jan-20

NE RegionNE Region 69 17-Dec-19 26-Mar-20

RoadwayRoadway 13 17-Dec-19 06-Jan-20

SITE413 NE - Rdwy - Asphalt Lift 2 2 17-Dec-19 18-Dec-19

SITE733 NE - Rdwy - Start Finish Work 0 17-Dec-19

SITE422 NE - Rdwy - Set Light Poles 6 19-Dec-19 27-Dec-19

SITE423 NE - Rdwy - Signage 3 19-Dec-19 23-Dec-19

SITE424 NE - Rdwy - Striping 2 19-Dec-19 20-Dec-19

SITE469 NE - Rdwy - Contractor Prepunch 5 30-Dec-19 06-Jan-20

SITE491 NE - Rdwy - Finish Work Complete 0 06-Jan-20

Storm Water RetensionStorm Water Retension 36 17-Dec-19 07-Feb-20

SITE274 NE - Retension - Fine Grade for Sidewalks 4 17-Dec-19 20-Dec-19

SITE714 NE - Retension - Start Finish Work 0 17-Dec-19*

SITE297 NE - Retension - F/R/P Sidewalks 12 23-Dec-19 09-Jan-20

SITE361 NE - Retension - Fencing 15 10-Jan-20 31-Jan-20

SITE362 NE - Retension - Planting & Seeding 7 10-Jan-20 21-Jan-20

SITE463 NE - Retension - Contractor Prepunch 5 03-Feb-20 07-Feb-20

SITE484 NE - Retension - Finish Work Complete 0 07-Feb-20

Remaining Landscape AreasRemaining Landscape Areas 49 17-Dec-19 27-Feb-20

SITE110 NE - Landscapes - Start 0 17-Dec-19

SITE830 NE - Landscapes - UG Stormwater Piping 4 17-Dec-19 20-Dec-19

SITE139 NE - Landscapes - Greenhouse Installation 40 23-Dec-19 20-Feb-20

SITE141 NE - Landscapes - F/R/P Stairs 4 23-Dec-19 27-Dec-19

SITE142 NE - Landscapes - F/R/P Light Pole Bases 5 23-Dec-19 30-Dec-19

SITE143 NE - Landscapes - UG Electrical 5 23-Dec-19 30-Dec-19

SITE160 NE - Landscapes - Irrigation Sleeves 1 31-Dec-19 31-Dec-19

SITE163 NE - Landscapes - Fine Grade for Sidewalks 6 02-Jan-20 09-Jan-20

SITE197 NE - Landscapes - F/R/P Sidewalks 7 10-Jan-20 21-Jan-20

SITE223 NE - Landscapes - Irrigation 3 22-Jan-20 24-Jan-20
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SITE224 NE - Landscapes - Set Light Fixtures / Poles 6 22-Jan-20 29-Jan-20

SITE225 NE - Landscapes - Handrail 2 22-Jan-20 23-Jan-20

SITE246 NE - Landscapes - Place Top Soil 4 27-Jan-20 30-Jan-20

SITE267 NE - Landscapes - Planting / Seeding 10 31-Jan-20 13-Feb-20

SITE350 NE - Landscapes - Contractor Prepunch 5 21-Feb-20 27-Feb-20

SITE374 NE - Landscapes - Complete 0 27-Feb-20

NE Parking LotNE Parking Lot 57 06-Jan-20 26-Mar-20

SITE456 NE - Parking - Start Finish Work 0 06-Jan-20*

SITE751 NE - Parking - Remove Office Trailers 10 06-Jan-20 17-Jan-20

SITE203 NE - Parking - Excavate for Curbs & Sidewalks 5 21-Jan-20 27-Jan-20

SITE226 NE - Parking - Irrigation Sleeves 1 28-Jan-20 28-Jan-20

SITE233 NE - Parking - F/R/P Curbs & Islands 8 29-Jan-20 07-Feb-20

SITE281 NE - Parking - F/R/P Light Pole Bases 6 10-Feb-20 18-Feb-20

SITE318 NE - Parking - F/R/P Sidewalks 6 19-Feb-20 26-Feb-20

SITE351 NE - Parking - Fine Grade Parking Lot Sub Base 5 27-Feb-20 04-Mar-20

SITE375 NE - Parking - Paving Lift 1 2 05-Mar-20 06-Mar-20

SITE395 NE - Parking - Paving Lift 2 2 09-Mar-20 10-Mar-20

SITE400 NE - Parking - Landscaping 7 11-Mar-20 19-Mar-20

SITE448 NE - Parking - Striping 2 20-Mar-20 23-Mar-20

SITE449 NE - Parking - Signage 2 20-Mar-20 23-Mar-20

SITE450 NE - Parking - Set Light Poles / Electrical Trim 5 20-Mar-20 26-Mar-20

SITE451 NE - Parking - Accessories (bike racks) 2 20-Mar-20 23-Mar-20

SITE474 NE - Parking - Finish Work Complete 0 26-Mar-20

Sitework CompletionSitework Completion 30 02-Apr-20 13-May-20

Contractor PunchContractor Punch 30 02-Apr-20 13-May-20

SITE1003 Owner Punch Walk 10 02-Apr-20 15-Apr-20

SITE1006 Sitework Completion 0 15-Apr-20

SITE1004 Correct Owner Punch Items 15 16-Apr-20 06-May-20

SITE1005 Final Owner Punch Walk 5 07-May-20 13-May-20
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