
Preliminary SIPS Schedule
Collocate MDIA 4/9/2008

2009 2010
Oct November December January February March April May June July August September October November

Block AREA 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29
1 West, 4th Flr, Block 1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
2 West, 4th Flr, Block 2 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
3 West, 4th Flr, Block 3 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
4 West, 4th Flr, Block 4 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
5 West, 3rd Flr, Block 1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
6 West, 3rd Flr, Block 2 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
7 West, 3rd Flr, Block 3 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
8 West, 3rd Flr, Block 4 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
9 West, 2nd Flr, Block 1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
10 West, 2nd Flr, Block 2 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
11 West, 2nd Flr, Block 3 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
12 West, 2nd Flr, Block 4 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
13 West, 1st Flr, Block 1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
14 West, 1st Flr, Block 2 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
15 West, 1st Flr, Block 3 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
16 West, 1st Flr, Block 4 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
17 East, 4th Flr, Block 1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
18 East, 4th Flr, Block 2 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
19 East, 4th Flr, Block 3 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
20 East, 4th Flr, Block 4 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
21 East, 3rd Flr, Block 1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
22 East, 3rd Flr, Block 2 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
23 East, 3rd Flr, Block 3 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
24 East, 3rd Flr, Block 4 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
25 East, 2nd Flr, Block 1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
26 East, 2nd Flr, Block 2 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
27 East, 2nd Flr, Block 3 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
28 East, 2nd Flr, Block 4 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
29 East, 1st Flr, Block 1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
30 East, 1st Flr, Block 2 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
31 East, 1st Flr, Block 3 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33
32 East, 1st Flr, Block 4 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33

1 Install Medium Pressure Ductwork 11 Tape, Float, Finish Drywall 22 Install Access Flooring 
 Install/Wire Floor Boxes

2 Install Low Pressure Ductwork  

Install VAV's 23 Swing Doors
12 Above Ceiling Caulking Install Door Hardware 

3 Install Sprinkler Piping & Test Sprinkler Pipe MEP Labeling  
Control Wiring

4 HW Piping Hangers & Pipe Work  24 Paint Walls 
HW Piping Connections 13 Install Ceiling Grid Framing Paint Door Frames & Doors

 

5 Mech Piping Insulation 14 Cut Sprinkler Drops & Install Sprinkler Heads 25 Install Flooring  & Base
Ductwork Insulation 

15 Install Registers, Difussers, Grilles 26 Install Demountable Partitions
6 Frame Interior Partitions 

Frame Exterior Walls 16 Install OH Lighting 27 Install Sysytems Furniture
Ceiling Close In Inspection 

7 OH Electrical Rough in 28 Mech Trim, Electrical Trim, Fire Protection Trim
Power VAV's 17 Drop ceiling Tile 
 Hang, Tape, Float Hard Ceilings 29 Fianl Paint

 
8 Branch Electrical Wall Rough in  18 Layout Acess Floor Pedestals 30 Final Clean, CX Checklists

Install Ground Grid Loop 
9 Insulate Walls 31 Pre-Final Inspection, CX Start up 

Wall Close in Inspection 19 Under Floor Electrical Rough in  
Pull Under Floor Electrical Power  

10 Hang Drywall 32 Punchlist 
20 Under Floor Cable Tray & Cabling 

 33 Final Inspection 
21 Install Access Flooring  

 


