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RECITALS 
 
 The documents included in the Request for Proposals and the Design Builder’s Proposal, incorporated herein, and 
designated as part of the Contract Documents are provided by the University to establish the scope, level of quality and 
design intent, and the reporting procedures for the development and construction of the entire Project.  The Design Builder 
shall comply with the Contract Sum, the Contract Time, the Preliminary Schedule or approved Contract Schedule as 
applicable, the Project Program, the performance specifications, the building massing, building heights and setbacks, public 
spaces, landscape design, and the general architectural character of the building described in the Criteria Documents.  By 
incorporating the Design Builder’s Proposal as a part of this Contract, the University does NOT accept any provision of the 
Design Builder’s Proposal that is not in conformance with the criteria of the Request for Proposals. 
 

In consideration of the mutual agreements, covenants and conditions set forth below, and the Recitals set forth 
above, the adequacy of which is hereby acknowledged, Design Builder and University agree as follows: 
 
 

ARTICLE 1 

GENERAL 
 
1.1 BASIC DEFINITIONS 

 
1.1.1 APPLICABLE CODE REQUIREMENTS 
The term "Applicable Code Requirements" means all laws, statutes, the most recent building codes, ordinances, rules, 
regulations, and lawful orders of all public authorities having jurisdiction over University, Design Builder, any Subcontractor, 
the Project, the Project Site, the Work, or the prosecution of the Work. 
 
1.1.2 APPLICATION FOR PAYMENT 
The term “Application for Payment” means the submittal from Design Builder wherein payment for certain portions of the 
completed Work is requested in accordance with Article 9 of the General Conditions. 
 
1.1.3 ARCHITECT OF RECORD 
The term “Architect of Record” means the Design Professional identified in the Supplementary Conditions that is licensed in 
the state of California and employed or commissioned by the Design Builder to prepare design documents and construction 
documents. 
 
1.1.4 BENEFICIAL OCCUPANCY 
The term “Beneficial Occupancy” means the University's occupancy or use of any part of the Work in accordance with Article 9 
of the General Conditions. 
 
1.1.5 CEQA 
The term “CEQA” means the California Environmental Quality Act, Public Resources Code Section 21000 et seq. 
 
1.1.6 CERTIFICATE FOR PAYMENT 
The term “Certificate for Payment” means the form signed by University's Representative attesting to the Design Builder's right 
to receive payment for certain completed portions of the Work in accordance with Article 9 of the General Conditions. 
 
1.1.7 CERTIFICATE OF SUBSTANTIAL COMPLETION 
See Article 9.7 of the General Conditions. 
 
1.1.8 CHANGE ORDER 
See Article 7.2 of the General Conditions. 
 
1.1.9 CHANGE ORDER REQUEST 
The term “Change Order Request” means a proposal for a Change Order submitted by the Design Builder to the University, 
either at the request of the University, or at the Design Builder’s own initiative. 
 
1.1.10 CLAIM 
See Article 4.3 of the General Conditions. 
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1.1.11 COMPENSABLE DELAY 
The term “Compensable Delay” means a delay that entitles the Design Builder to an adjustment of the Contract Sum and an 
adjustment of the Contract Time pursuant to Articles 7 and 8 of the General Conditions. 
 
1.1.12 CONSTRUCTION DOCUMENTS 
The term “Construction Documents” means the plans and specifications prepared by the Design Builder for the Project, 
approved by the University.  The Construction Documents shall set forth in detail all items necessary to complete the 
construction (other than such details customarily provided by others during construction) of the Project in accordance with the 
Contract Documents (subject to their completion following commencement of the Construction Phase).  All amendments and 
modifications to the Plans and Specifications must be approved by the University in writing. 
 
1.1.13 CONSTRUCTION DOCUMENTS PHASE 
The term “Construction Documents Phase” means the period of time set forth in the Agreement beginning with the issuance of 
the approval of Design Development Phase.  This is also referred to within the Contract Documents as “Phase 2” and the two 
terms may be used interchangeably.  The scope of the Construction Documents Phase is further defined in the “Scope of 
Work” Exhibit. The term “Phase 2 Time” is defined in Article 5 of the Agreement.   
 
1.1.14 CONSTRUCTION NOTICE TO PROCEED 
The term “Construction Notice to Proceed” means the written notice given by the University to the Design Builder advising that 
the Site is available to the Design Builder and directing the Design Builder to commence the Construction Phase of the 
Project. 
 
1.1.15 CONSTRUCTION PHASE 
The term “Construction Phase” means the period of time set forth in the Agreement beginning with the issuance of the 
Construction Notice to Proceed and ending on the date of Final Completion of the Project.  This term is also referred to within 
the Contract Documents as “Phase 3” and the two terms may be used interchangeably.  The scope of the Construction Phase 
is further defined in the “Scope of Work” Exhibit.  The term “Phase 3 Time” is defined in Article 5 of the Agreement.   
 
1.1.16 CONSTRUCTION WORK 
The term “Construction Work” means that portion of the Work consisting of the provision of labor, materials, furnishings, 
equipment and services in connection with the construction of the Project as set forth in the Contract Documents. 
 
1.1.17 CONTRACT 
The term “Contract” shall have the meaning identified in Article 3 of the Agreement. 
 
1.1.18 CONTRACT DOCUMENTS 
The term “Contract Documents” means all documents listed in Article 3 of the Agreement. 
 
1.1.19 CONTRACT MILESTONE 
The term “Contract Milestone” means any requirement in the Contract Documents that reflects a planned point in time for the 
start or completion of a portion of the Work measured from i) the date of any of the Notices to Proceed, or ii) the date of 
another Contract Milestone defined in the Contract Documents, as applicable. 
 
1.1.20 CONTRACT SCHEDULE 
The term “Contract Schedule” means the graphical representation of a practical plan, in accordance with the Specifications, to 
perform and complete the Work within the Contract Time.  The detailed requirements for the Contract Schedule are stated in 
Article 3 of the General Conditions. 
 
1.1.21 CONTRACT SUM 
The term “Contract Sum” means the amount of compensation stated in the Agreement for the performance of the Work, as 
adjusted by Change Order. 
 
1.1.22 CONTRACT TIME 
The term “Contract Time” means the number of days set forth in the Agreement within which Design Builder must achieve 
Final Completion of the Work, as adjusted by Change Order. 
 
1.1.23 COST OF EXTRA WORK   
See Article 7.3 of the General Conditions. 
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1.1.24 CRITERIA DOCUMENTS 
The term “Criteria Documents” means, but is not limited to, the portions of the Contract Documents which constitute an outline 
of design requirements, Scope of Work, Project Program, Performance Specifications and Drawings.  
 
1.1.25 DAY 
The term “day,” as used in the Contract Documents, shall mean calendar day, unless otherwise specifically provided. 
 
1.1.26 DEFECTIVE WORK 
The term “Defective Work” means Work that is unsatisfactory, faulty, omitted, incomplete, deficient, or does not conform to the 
requirements of the Contract Documents, directives of University's Representative, or the requirements of any inspection, 
reference standard, test, or approval specified in the Contract Documents. 
 
1.1.27 DESIGN BUILDER 
The term “Design Builder” means the person or firm identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number.  
 
1.1.28 DESIGN BUILDER FEE 
See Article 7.3 of the General Conditions. 
 
1.1.29 DESIGN DEVELOPMENT PHASE 
The term “Design Development Phase” shall mean the period of time set forth in the Agreement beginning with the issuance 
of the Notice to Proceed for Phase 1.  This is also referred to within the Contract Documents as “Phase 1” and the two terms 
may be used interchangeably.  The scope of the Design Development Phase is further defined in the “Scope of Work” Exhibit.  
The term “Phase 1 Time” is defined in Article 5 of the Agreement.   
 
1.1.30 DESIGN MATERIALS 
The term “Design Materials” shall mean any and all documents, shop drawings, electronic information, including computer 
programs and computer generated materials, data, plans, drawings, sketches, illustrations, specifications, descriptions, 
models and other information developed, prepared, furnished, delivered or required to be delivered by, or for, the Design 
Builder: (1) to the University under the Contract Documents; or  (2) developed or prepared by or for the Design Builder 
specifically to discharge its duties under the Contract Documents. 
 
1.1.31 DESIGN PROFESSIONAL 
The term “Design Professional” shall mean individuals or entities that will provide Design Builder with the required 
architectural, engineering, and other professional services required for the coordinated design of the Project and the 
administration of construction. 
 
1.1.32 DESIGN WORK 
The term “Design Work” shall mean the portion of the Work consisting of the design services and design deliverables required 
to be provided in connection with the design of the Project as set forth in the Contract Documents. 
 
1.1.33 DRAWINGS 
The term “Drawings” means the graphic and pictorial portions of the Contract Documents showing the design, location, and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.  The Drawings are 
listed in the List of Drawings. 
 
1.1.34 EQUIPMENT MANUFACTURER 
The term “Equipment Manufacturer” shall mean any Separate Contractor that fabricates and/or supplies any University-
provided equipment which is installed in the Project by the Design Builder. 
 
1.1.35 EXCUSABLE DELAY 
The term “Excusable Delay” means a delay that entitles the Design Builder to an adjustment of the Contract Time but not an 
adjustment of the Contract Sum, pursuant to Articles 7 and 8 of the General Conditions. 
 
1.1.36 EXTRA WORK 
The term “Extra Work” means Work beyond or in addition to the Work required by the Contract Documents.  
 
1.1.37 FIELD ORDER 
See Article 7.2 of the General Conditions. 
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1.1.38 FINAL COMPLETION 
The term “Final Completion” means the date at which the Work has been fully completed in accordance with the requirements 
of the Contract Documents pursuant to Article 9.8 of the General Conditions. 
 
1.1.39 GUARANTEE TO REPAIR PERIOD 
See Article 12.2 of the General Conditions. 
 
1.1.40 GOVERNMENTAL APPROVALS 
The term “Governmental Approvals” means those governmental (including agency) actions required to be obtained by the 
University and necessary for the completion of the Project. 
 
1.1.41 HAZARDOUS MATERIAL 
The term “Hazardous Material” means any substance or material identified as hazardous under any California or federal 
statute governing handling, disposal and/or cleanup of any such substance or material.   
 
1.1.42 INDEMNIFIED PARTIES 
The term “Indemnified Parties” means the University, its agents, officers, representatives, consultants, and employees. 
 
1.1.43 MAXIMUM ACCEPTANCE COST 
The term “Maximum Acceptance Cost” means the amount identified as such in the Request for Proposals. 
 
1.1.44 OPTIONS 
See Article 2 of the Agreement. 
 
1.1.45 PROJECT 
The term “Project” means the total design and construction of the Work under the Contract and all other work, labor, 
equipment, and materials necessary to accomplish the Project. The Project may include design or construction work 
performed by University or by Separate Contractors. 
 
1.1.46 SEPARATE CONTRACTOR 
The term “Separate Contractor” means a person, or firm, under separate contract with the University performing other work 
related to the Project. 
 
1.1.47 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 
See Article 3.20 of the General Conditions. 
  
1.1.48 SPECIFICATIONS 
The term “Specifications” means that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, construction systems, standards and workmanship for the Work, and performance of related services. 
 
1.1.49 SUBCONTRACTOR 
The term “Subcontractor” means a person or firm that has a contract with Design Builder or with a Subcontractor of the Design 
Builder to perform a portion of the Work.  Unless otherwise specifically provided, the term Subcontractor includes 
Subcontractors of all tiers. 
 
1.1.50 SUBSTANTIAL COMPLETION 
See Article 9.7 of the General Conditions. 
 
1.1.51 SUPERINTENDENT 
The term “Superintendent” means the person designated by Design Builder to represent Design Builder at the Project Site, in 
accordance with Article 3 of the General Conditions. 
 
1.1.52 TIER 
The term “tier” means the contractual level of a Subcontractor or supplier or consultant with respect to Design Builder.  For 
example, a first-tier Subcontractor is under subcontract with Design Builder, a second-tier Subcontractor is under subcontract 
with a first-tier Subcontractor, and so forth. 
 
1.1.53 UNEXCUSABLE DELAY 
The term “Unexcusable Delay” means a delay that does not entitle the Design Builder to an adjustment of the Contract Sum 
and does not entitle the Design Builder to an adjustment of the Contract Time. 
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1.1.54 UNILATERAL CHANGE ORDER  
See Article 7.2 of the General Conditions. 
 
1.1.55 UNIVERSITY 
The term “University” or “the University” means The Regents of the University of California, Owner of the Project. 
 
1.1.56  UNIVERSITY’S BUILDING OFFICIAL 
The term “University’s Building Official” means the individual the University has designated to act in the capacity of the 
“Building Official” as defined by the California Building Standards Code.  The University’s Building Official will determine 
whether the Work complies with Applicable Code Requirements and will determine whether and when it is appropriate to issue 
a Certificate of Occupancy.  
 
1.1.57 UNIVERSITY'S REPRESENTATIVE 
The term “University's Representative” means the person or firm identified as such in the Agreement. 
 
1.1.58 UNIVERSITY’S RESPONSIBLE ADMINISTRATOR    
The term “University’s Responsible Administrator“ means the person, or his or her authorized designee, who is authorized to 
execute the Agreement, Change Orders, Field Orders, and other applicable Contract Documents on behalf of the University. 
 
1.1.59 WORK 
The term “Work” means all labor, materials, equipment, tools, and services, including Design Professional services, and other 
requirements of the Contract Documents as modified by Change Order, whether completed or partially completed, provided or 
to be provided by Design Builder to fulfill Design Builder's obligations . The Work may constitute the whole or a part of the 
Project. 
 
1.2 OWNERSHIP AND USE OF CONTRACT DOCUMENTS 
 
1.2.1. The Contract Documents, and all copies thereof, furnished to, or provided by, Design Builder are the property of the 
University.  The University and Design Builder explicitly agree that all materials and documents developed in the performance 
of this Contract are the property of the University.  The University shall have the right to use all drawings, designs, 
specifications, notes and any other documentation and other work developed in the performance of this Contract for the 
Project, or in connection with the Project, including without limitation future additions, alterations, connections, repairs, 
information, reference, use or occupancy and the right to re-use details of the design on any other University work, all without 
the Design Builder’s consent  and at no additional cost to the University. 
 
1.2.2  University will defend, indemnify and save harmless Design Builder, its officers, agents and employees from any 
costs or claims for damages arising from University's use on other projects of the Contract Documents, the Drawings and 
Specifications, or the designs depicted in them, if any of the foregoing have been provided to the University by the Design 
Builder.  
 
1.2.3  Notwithstanding Article 1.2.2 above, University will not defend, indemnify or save harmless Design Builder, its 
officers, agents, or employees from any costs or claims asserted or imposed by any person or entity claiming that University's 
use of the Contract Documents, the Drawings and Specifications, or the designs depicted in them is contrary to or in violation 
of any copyright, patent, trade secret, trade name, trademark, or any proprietary, contractual or legal right pertaining to their 
use. 
 
1.3 INTERPRETATION  
 
1.3.1 The intent of the Contract Documents is to include all necessary criteria to establish the scope and quality for 
completion of the Work by the Design Builder.  The Contract Documents are complementary and what is required by one shall 
be as binding as if required by all.  Performance by the Design Builder shall be required to the extent consistent with, and 
reasonably inferable from, the Contract Documents. 
 
1.3.2 In the case of conflict between terms of the Contract Documents, the following order of precedence shall apply: 

.1 The Agreement shall control over the Supplementary Conditions. 

.2 The Supplementary Conditions shall control over the General Conditions. 

.3 The General Conditions shall control over the Exhibits. 
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.4  Where no order of precedence is stated, the more expensive of the requirements shown or specified shall be 
controlling. 

 
1.3.3 The University and Design Builder acknowledge that the Contract Documents may differ in some respect(s) from the 
other documents included in the Proposal Documents upon which the Design Builder based its response(s) to the Request for 
Proposals.  The University and Design Builder explicitly agree that documents having the higher quality requirements control 
over any conflicting requirements of other documents. 
 
1.3.4 Organization of the Specifications into various subdivisions and the arrangement of the Drawings shall not control 
Design Builder in dividing the Work among Subcontractors or in establishing the extent of work to be performed by any trade. 
 
1.3.5 Unless otherwise stated in the Contract Documents, technical words and abbreviations contained in the Contract 
Documents are used in accordance with commonly understood design professional and construction industry meanings; and 
non-technical words and abbreviations are used in accordance with their commonly understood meanings. 
 
1.3.6 The Contract Documents may omit modifying words such as “all” and “any,” and articles such as “the” and “an,” but 
the fact that a modifier or an article is absent from one statement and appears in another is not intended to affect the 
interpretation of either statement.  The use of the word “including,” when following any general statement, shall not be 
construed to limit such statement to specific items or matters set forth immediately following such word or to similar items or 
matters, whether or not non-limiting language (such as “without limitation,” “but not limited to,” or words of similar import) is 
used with reference thereto, but rather shall be deemed to refer to all other items or matters that could reasonably fall within 
the broadest possible scope of such general statement. 
 
1.3.7 Whenever the context so requires, the use of the singular number shall be deemed to include the plural and vice 
versa.  Each gender shall be deemed to include any other gender, and each shall include corporation, partnership, trust, or 
other legal entity, whenever the context so requires.  The captions and headings of the various subdivisions of the Contract 
Documents are intended only for reference and convenience and in no way define, limit, or prescribe the scope or intent of the 
Contract Documents or any subdivision thereof. 
 

ARTICLE 2 

UNIVERSITY 
 
2.1 FEE AND PERMIT REQUIREMENTS 
 
2.1.1 University is not subject to any requirement to obtain or pay for local building permits, inspection fees, plan checking 
fees, or certain utility fees.  Except as otherwise provided in the Contract Documents, University will obtain and pay for any 
utility permits, demolition permits, easements, and government approvals for the use or occupancy of permanent structures 
required in connection with the Work. 
 
2.1.2 Design Builder will be furnished, free of charge, such copies of the Contract Documents as University deems 
reasonably necessary for execution of the Work. 
 
2.2 ACCESS TO PROJECT SITE 
 
2.2.1 University will provide, as reasonably required by the Work, but in no event later than the date designated in the 
Construction Notice to Proceed, access to the lands and facilities upon which the construction Work is to be performed, 
including such access to other lands and facilities designated in the Contract Documents for use by Design Builder. 
  
2.3 UNIVERSITY'S RIGHT TO STOP THE WORK 
 
2.3.1 If Design Builder fails to correct Defective Work as required by Article 12.2 of the General Conditions or fails to 
perform the Work in accordance with the Contract Documents, University or University's Representative may direct Design 
Builder to stop the Work, or any portion thereof, until the cause for such order has been eliminated by Design Builder.  Design 
Builder shall not be entitled to any adjustment of Contract Time or Contract Sum as a result of any such order.  University and 
University's Representative have no duty or responsibility to Design Builder or any other party to exercise the right to stop the 
Work.  
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2.4 UNIVERSITY'S RIGHT TO CARRY OUT THE WORK 
 
2.4.1 If Design Builder fails to carry out the Work in accordance with the Contract Documents, fails to provide sufficient 
labor, materials, equipment, tools, and services, with respect to either the design or construction phases, to maintain the 
Contract Schedule, or otherwise fails to comply with any material term of the Contract Documents, and, after receipt of written 
notice from University, fails within 2 days, excluding Saturdays, Sundays and legal holidays, or within such additional time as 
the University may specify, to correct such failure, University may, without prejudice to other remedies University may have, 
correct such failure at Design Builder's expense.  In such case, University will be entitled to deduct from payments then or 
thereafter due Design Builder the cost of correcting such failure, including without limitation compensation for the additional 
services and expenses of University's consultants made necessary thereby.  If payments then or thereafter due Design 
Builder are not sufficient to cover such amounts, Design Builder shall pay the additional amount to University.  
 
2.5 UNIVERSITY'S RIGHT TO REPLACE UNIVERSITY'S REPRESENTATIVE 
 
2.5.1 University may at any time and from time to time, without prior notice to or approval of Design Builder, replace 
University's Representative with a new University's Representative.  Upon receipt of notice from University informing Design 
Builder of such replacement and identifying the new University's Representative, Design Builder shall recognize such person 
or firm as University's Representative for all purposes under the Contract Documents.  
 

ARTICLE 3 

DESIGN BUILDER 
 
3.1 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY DESIGN BUILDER; SINGLE POINT 
RESPONSIBILITY OF DESIGN BUILDER 
  
3.1.1 In addition to the examination and reviews performed, and obligations assumed, incidental to making the 
representations set forth in Article 10 of the Agreement, Design Builder shall carefully study and compare each of the Contract 
Documents with the others and with information furnished by University, and shall promptly report in writing to University's 
Representative any errors, inconsistencies, or omissions in the Contract Documents or inconsistencies with Applicable Code 
Requirements observed by Design Builder.  
 
3.1.2  Design Builder is responsible for the design and construction of the Project and shall provide all services pursuant 
to this Contract in a manner consistent with the standard of care under California law applicable to those who specialize in 
providing such services for projects of the type, scope, and complexity of the Project (including its contracting mode).  The 
Design Builder shall be solely responsible for any and all design errors including, but without limitation, errors, inconsistencies 
or omissions in the Construction Documents.  Design Builder shall take field measurements, verify field conditions, and 
carefully compare with the Contract Documents such field measurements, conditions, and other information known to Design 
Builder before commencing the Work.  Errors, inconsistencies, or omissions discovered at any time shall be promptly reported 
in writing to University's Representative. 
 
3.1.3 If Design Builder performs any design and/or construction activity which it knows, or should know, involves an error, 
inconsistency, or omission referred to in Articles 3.1.1 and 3.1.2 above, without notifying and obtaining the written consent of 
University's Representative, Design Builder shall be responsible for the resultant losses, including, without limitation, the costs 
of correcting Defective Work. 
 
3.1.4 The University does not assume any obligation to employ the Design Builder's services or pay Design Builder 
royalties of any type as to future programs that may result from the Work performed under this Contract.  
 
3.1.5 Design Builder shall be responsible for all plotting, printing, copying and distribution cost of any and all documents 
required in connection with the Work.  
 
3.1.6 Design Builder agrees that it has single point responsibility for the design and construction of this Project.   
 
3.2 DESIGN, SUPERVISION AND CONSTRUCTION PROCEDURES 
 
3.2.1 Design Builder shall supervise, coordinate, and direct the Work using Design Builder's best skill and attention.  
Design Builder shall be solely responsible for, and have control over, the entire design effort, construction means, methods, 
techniques, sequences, procedures, and the coordination of all portions of the Work, including, but without limitation, 
landscape and site work, utilities, and building systems. 
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3.2.2 Design Builder shall be responsible to University for acts and omissions of Design Builder's agents, employees, and 
Subcontractors, and their respective agents and employees. 
 
3.2.3 Design Builder shall not be relieved of its obligation to perform the Work in accordance with the Contract Documents 
either by acts or omissions of University or University's Representative in the administration of the Contract, or by tests, 
inspections, or approvals required, or performed, by persons or firms other than Design Builder. 
 
3.2.4 Design Builder shall be responsible for inspection of all portions of the Work, including those portions already 
performed under this Contract, to determine that such portions conform to the requirements of the Contract Documents and 
are ready to receive subsequent Work. 
 
3.2.5 To facilitate communications and the management of the design process, the Design Builder shall establish and 
maintain a local office for the duration of the design process. 
 
3.2.6 The Design Builder is not required to produce the entire Construction Documents package in the local office; 
however, the Design Builder shall provide the appropriate management and design staff in the local office to provide the 
University with the current status of, and the capability to properly update, the design documents. 
 
3.2.7 The Design Builder is required to deliver to the University, if requested, any and all design materials including, but not 
limited to, calculations, preliminary drawings, construction drawings, shop drawings, electronic media data, tenant 
improvement documents, sketches, illustrations, specifications, descriptions, models, mock-ups, and other information 
developed, prepared, furnished, or delivered in the prosecution of the design work. 
 
3.2.8 Design Builder shall at all times participate in, and implement the CEQA mitigation process and ensure performance 
as required in the Contract Documents. 
 
3.2.9 Design Builder is responsible for preparation of the Construction Documents for the entire Project. 
 
3.2.10 Design Builder is responsible for construction of the entire Project as required by the Contract Documents. 
 
3.2.11 Design Builder shall at all times maintain good discipline and order among its employees and subcontractors.  
Design Builder shall provide competent, fully qualified personnel to perform the Work. 
 
3.3 LABOR AND MATERIALS  
 
3.3.1 Unless otherwise provided in the Contract Documents, Design Builder shall provide and pay for all professional 
services, other services, labor, materials, equipment, tools, construction equipment and machinery, water, heat, utilities, 
transportation, and other things necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work. 
 
3.4 DESIGN BUILDER'S WARRANTY  
 
3.4.1 Design Builder warrants to University that all labor, materials, equipment and furnishings used in, or incorporated 
into, the Construction Work will be of good quality, new (unless otherwise required or permitted by the Contract Documents), 
and all Work will be free of liens, claims and security interests of third parties; that the Work will be of the highest quality and 
free from defects and that all Work will conform with the requirements of the Contract Documents.  If required by University’s 
Representative, Design Builder shall furnish satisfactory evidence of compliance with this warranty.  Further, the type, quality 
and quantum of such evidence shall be within the sole discretion of the University’s Representative.  Work not conforming to 
these requirements, including substitutions not properly approved and authorized, may be considered defective. 
 
3.5 TAXES  
 
3.5.1 Design Builder shall pay all sales, consumer, use, income, payroll and similar taxes for the Work or portions thereof 
provided by Design Builder. 
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3.6 PERMITS, FEES, AND NOTICES  
 
3.6.1 Except for the permits and approvals which are to be obtained by University or the requirements with respect to 
which University is not subject as provided in Article 2.1.1 of the General Conditions, Design Builder shall secure, and pay for, 
all permits, approvals, government fees, licenses, and inspections necessary for the proper execution and performance of the 
Work.  Design Builder shall deliver to University all original licenses, permits, and approvals obtained by Design Builder in 
connection with the Work prior to the final payment or upon termination of the Contract, whichever is earlier.  
 
3.7 APPLICABLE CODE REQUIREMENTS  
 
3.7.1 Design Builder shall perform the Work in accordance with the following Applicable Code Requirements and all code 
requirements listed in the Scope of Work: 

.1 All laws, statutes, the most recent building codes, ordinances, rules, regulations, and lawful orders of all public 
authorities having jurisdiction over University, Design Builder, any Subcontractor, the Project, the Project Site, 
the Work, or the prosecution of the Work. 

.2 Applicable sections in the state of California Labor Code. 

.3 All Applicable Code Requirements relating to nondiscrimination, payment of prevailing wages, payroll records, 
apprentices, and work day. 

3.7.2 Design Builder shall comply with and give notices required by all Applicable Code Requirements, including all 
environmental laws and all notice requirements under the state of California Safe Drinking Water and Enforcement Act of 
1986 (state of California Health and Safety Code Section 25249.5, and applicable sections that follow).  Design Builder shall 
promptly notify University's Representative in writing if Design Builder becomes aware during the performance of the Work 
that the Contract Documents are at variance with Applicable Code Requirements. 
 
3.7.3 If Design Builder performs Work which it knows or should know is contrary to Applicable Code Requirements, without 
prior notice to University and University's Representative, Design Builder shall be responsible for such Work and any resulting 
damages including, without limitation, the costs of correcting Defective Work. 

 
3.8 SUPERINTENDENT 

 
3.8.1 Design Builder shall employ a competent Superintendent satisfactory to University who shall be in attendance at the 
Project Site at all times during the performance of the Construction Work. Superintendent shall represent Design Builder and 
communications given to, and received from, Superintendent shall be binding on Design Builder.  Failure to maintain a 
Superintendent on the Project Site at all times Work is in progress shall be considered a material breach of this Contract, 
entitling University to terminate the Contract or, alternatively, issue a stop Work order until the Superintendent is on the 
Project Site.  If, by virtue of issuance of said stop Work order, Design Builder fails to complete the Contract on time, Design 
Builder will be assessed Liquidated Damages in accordance with the Agreement. 
 
3.8.2 The Superintendent approved for the Project must be able to read, write and verbally communicate in English.  The 
Superintendent may not perform the Work of any trade, pick-up materials, or perform any Work not directly related to the 
supervision and coordination of the Construction Work at the Project Site when Work is in progress.  In addition, the Design 
Builder will provide all Key Personnel shown in the Exhibits for the time periods stipulated.  

 
3.9  TOXIC MATERIALS 

 
3.9.1 The Design Builder is responsible for unforeseen site conditions and toxic materials to the extent described in the 
Contract Documents and/or that could be reasonably inferred by the Design Builder based on its experience and expertise 
on similar projects in urban areas. 
 
3.10 HAZARDOUS MATERIALS 

 
3.10.1 The Design Builder agrees that it is solely responsible for investigating and performing remedial actions on all 
hazardous materials and other related environmental requirements located on the Project Site.  For the purposes of this 
Contract, Hazardous Materials shall also include, but are not limited to, underground storage tanks.  Any Hazardous Materials 
that are encountered beyond those described in the Contract Documents or Proposal Documents, or which reasonably could 
not have been discovered within the time permitted, may properly be the subject of a Change Order Request.  The University 
agrees that the Design Builder cannot be considered a hazardous materials generator of any such materials in existence on 
the Site at the time it is given possession of the Site.  "Underground Storage Tank" shall have the definition assigned to that 
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term by Section 9001 of RCRA, 42 U.S.C. Section 6991, and also shall include: any tank of one thousand one hundred 
(1, 100) gallons or less capacity used for storing motor fuel; any tank used for storing heating oil for consumption on the 
premises where stored; any septic tank; and any pipes connected to the above items. 
 
3.10.2 The University shall not be responsible for any Hazardous Material brought to the Site by the Design Builder. 
 
3.10.3 If the Design Builder: (i) introduces and/or discharges a Hazardous Material onto the Site in a manner not specified 
by the Contract Documents; and/or (ii) disturbs a Hazardous Material identified in the Contract Documents, the Design Builder 
shall hire a qualified remediation contractor at Design Builder’s sole cost to eliminate the condition as soon as possible.  
Under no circumstance shall the Design Builder perform Work for which it is not qualified. University, in its sole discretion, may 
require the Design Builder to retain at Design Builder’s cost an independent testing laboratory. 
 
3.10.4 If the Design Builder encounters a Hazardous Material which may cause foreseeable injury or damage, Design 
Builder shall immediately: (i) secure or otherwise isolate such condition; (ii) stop all Work in connection with such material or 
substance (except in an emergency situation); and (iii) notify University (and promptly thereafter confirm such notice in 
writing). 
 
3.10.5 Subject to Design Builder’s compliance with Article 3.19.4, the University shall verify the presence or absence of the 
Hazardous Material reported by the Design Builder, except as qualified under Section 3.19.2 and 3.19.4, and, in the event 
such material or substance is found to be present, verify that the levels of the hazardous material are below OSHA 
Permissible Exposure Levels and below levels which would classify the material as a state of California or federal hazardous 
waste.  When the material falls below such levels, Work in the affected area shall resume upon direction by the University.  
The Contract Time and Sum shall be extended appropriately as provided in Articles 7 and 8.  
 
3.10.6 The University shall indemnify and hold harmless the Design Builder from and against claims, damages, losses and 
expenses, arising from a Hazardous Material on the Project Site, if such Hazardous Material: (i) was not shown on the 
Contract Documents or Information Available to Bidders; (ii) was not brought to the Site by Design Builder; and (iii) exceeded 
OSHA Permissible Exposure Levels or levels which would classify the material as a state of California or federal hazardous 
waste. The indemnity obligation in this Article shall not apply to: 

.1 Claims, damages, losses or expenses arising from the breach of contract, negligence or willful misconduct of 
Design Builder, its suppliers, its Subcontractors of all tiers and/or any persons or entities working under Design 
Builder; and 

.2 Claims, damages, losses or expenses arising from a Hazardous Material subject to Article 3.19.2. 

3.10.7 In addition to the requirements in Article 3.28, Design Builder shall indemnify and hold harmless the University from 
and against claims, damages, losses and expenses, arising from a Hazardous Material on the Project Site, if such Hazardous 
Material: (i) was shown on the Contract Documents or Information Available to Bidders; (ii) was brought to the Site by Design 
Builder; and (iii) exceeded OSHA Permissible Exposure Levels or levels which would classify the material as a state of 
California or federal hazardous waste.  Nothing in this paragraph shall obligate the Design Builder to indemnify University in 
the event of the sole negligence of the University, its officers, agents, or employees. 
 
3.11 CONSTRUCTION DOCUMENTS  
 

3.11.1 Construction Documents 

.1 Upon receipt of the Notice to Proceed for Phase 2, the Design Builder shall instruct the Architect of Record to 
commence the design of the building systems and the preparation of the Construction Documents.  The 
Construction Documents shall provide information customarily necessary in documents for projects of similar 
size, complexity, and quality.  The Construction Documents shall include all information required by the building 
trades to complete the construction of the Project, other than such details customarily developed by others 
during construction.  The University's review of the Construction Documents shall be conducted in accordance 
with the approved Contract Schedule with procedures set forth in Article 3.16 of the General Conditions relating 
to Schedule.  Such review shall not relieve the Design Builder from its responsibilities under this Contract.  
Such review shall not be deemed an approval or waiver by the University of any deviation from, or of the Design 
Builder's failure to comply with, any provision or requirement of the Contract Documents, unless such deviation 
or failure has been identified as such in writing in the document submitted by the Design Builder and approved 
by the University. 

.2 However, it is acknowledged by the parties hereto that inherent in a design build concept, bridging or otherwise, 
the production and review of Construction Documents may be a continuing process with portions thereof 
completed at different times.  The Design Builder will limit the Construction Document packages for construction 
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to a reasonable number, not more than that stipulated in the Supplementary Conditions, unless approved in 
writing by the University.  Contract Schedule shall indicate the times for the University to review the completion 
of each such portion of the Construction Documents and a reasonable time for review of same. 

.3 The Design Builder shall submit completed packages of the Construction Documents for review by the 
University of California, the California State Fire Marshal, and the California State Architect at the times 
indicated on the Contract Schedule and as defined in the Scheduling Specification.  Review meetings between 
the Design Builder and the University of California to review the Construction Document packages, shall be 
scheduled and held so as not to delay the Work.  After reviewing the Construction Documents package for 
conformance to the Criteria Documents, the University will issue a Construction Notice to Proceed to the Design 
Builder. 

.4 The Construction Documents for hazardous and/or toxic abatement efforts and demolition activity shall be of 
sufficient clarity and shall be fully detailed when submitted to the University for review. 

3.11.2 Shop Drawings, Product Data, Samples, Materials, and Equipment 

.1 Shop drawings means drawings, submitted to Design Builder by subcontractors, manufacturers, supplier or 
distributors, showing in detail the proposed fabrication and assembly of building elements and the installation 
(e.g., form, fit, and attachment details) of materials or equipment. 

.2 Design Builder shall coordinate all submittals and review them for accuracy, completeness, and compliance 
with the requirements of the Contract Documents and the Design Builder's Construction Documents and shall 
indicate its approval thereon as evidence of such coordination and review. 

.3 Materials and equipment incorporated in the Work shall match the approved samples within tolerances 
appropriate to the items, and as may be described in the Contract Documents. 

.4 The Design Builder shall submit shop drawings approved by the Architect of Record and samples of submittals 
that relate to finish materials and products. 

.5 Any variation in quality must be approved by the University. 

3.11.3 Field Engineering 

.1 The Design Builder shall retain and pay expenses of a civil engineer or land surveyor to establish on the Site 
the required reference points and benchmarks, establish building lines and elevations, check for building 
framing, plumbness, and establish on building frame the required basic grid lines. The engineer or land 
surveyor shall be licensed in the state of California. 

.2 The Design Builder shall locate and protect control points prior to starting Work on the Project Site and preserve 
permanent reference points during construction, and shall require the engineer or surveyor to replace control 
points which become lost or destroyed. 

3.11.4 Geotechnical and Survey  

.1 The University has provided the Design Builder with a geotechnical report which includes supporting data, 
findings and recommendations, and also with a legal description and a project survey that are included in the 
Contract Documents. The Design Work shall be consistent with both the findings and recommendations of the 
geotechnical report and legal description and project survey.  

.2 The Design Builder shall verify the location and depth (elevation) of all existing utilities and services before 
performing any excavation Work. 

3.12 MONTHLY REPORTS 
 
3.12.1 The Design Builder shall prepare and submit to the University, during both the Construction Documents Phase and 
the Construction Phase, monthly reports on the Work accomplished during the prior monthly period. Such reports shall be 
prepared in a manner and in a format approved by the University.  Reports shall be furnished at the time of submission of 
each monthly application for payment.  The monthly report shall also set forth the Design Builder's projected progress for the 
forthcoming month.  
 
3.13 OTHER REPORTS 
 
3.13.1 The Design Builder will cooperate with the University in preparing, or causing to be prepared, all or part of, periodic 
project reports required by the State Public Works Board and other state or federal agencies.  
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3.14 NOTICES OF LABOR DISPUTE 
 
3.14.1 If Design Builder has knowledge that any actual or potential labor dispute is delaying, or threatens to delay, the timely 
performance of the Work, Design Builder shall immediately give notice including all relevant information to the University.  
 
3.14.2 Design Builder agrees to insert the substance of this Article including this Article 3.14.2, in any subcontract to which a 
labor dispute may delay the timely performance of the Work, except that each subcontract shall provide that in the event its 
timely performance is delayed or threatened by delay by any actual or potential labor dispute, the subcontractor shall 
immediately notify the next higher tier subcontractor or Design Builder, as the case may be, of all relevant information 
concerning the dispute.  
 
3.15 GUARANTEE 
 
3.15.1 The Design Builder unconditionally guarantees the Work will be completed in accordance with the requirements of 
the Contract Documents, and will remain free of defects in workmanship and materials for a period of two (2) years from the 
date of Final Completion, unless a longer guarantee period is specifically called for in the Contract Documents.  The Design 
Builder shall repair or replace any and all work, together with any adjacent work that may have been damaged or displaced, 
which was not in accordance with the requirements of the Contract Documents, or that may be defective in its workmanship or 
material within the guarantee period specified in the Contract Documents, without any expense whatsoever to the University; 
ordinary wear and tear and abuse excepted.  
 
3.15.2 The Design Builder further agrees, within fourteen (14) days, or as such shorter period as may be designated for 
emergency repairs, after being notified in writing by the University, of any work not in accordance with the requirements of the 
Contract Documents or any defects in the Work, that the Design Builder shall commence and execute, with due diligence, all 
work necessary to fulfill the terms of the guarantee. If the University finds that the Design Builder fails to perform any of the 
work under the guarantee, the University may elect to have the work completed at the Design Builder's expense and the 
Design Builder will pay costs of the work upon demand.  The University will be entitled to all costs, including reasonable 
attorneys’ fees and consultants’ expenses necessarily incurred upon the Design Builder's refusal to pay the above costs.  
 
3.15.3 Notwithstanding the foregoing Article 3.15.2, in the event of an emergency constituting an immediate hazard to 
health or safety of University employees, property, or licensees, the University may undertake, at the Design Builder's 
expense and without prior notice, all work necessary to correct such hazardous condition(s) when it is caused by work of the 
Design Builder not being in accordance with the requirements of the Contract Documents.  
 
3.16 SCHEDULES REQUIRED OF DESIGN BUILDER 
 
3.16.1 The Preliminary Schedule provided with the Request for Proposal provides the Design Builder schedule information 
to illustrate all Contract Milestones and any anticipated overlap of Phases. The Design Builder shall develop its required 
Contract Schedules for review and approval by University based on and consistent with such Preliminary Schedule.  
 
3.16.2  Design Builder shall submit an initial Contract Schedule and updated Contract Schedules to University's 
Representative in the form and within the time limits required by the Contract Documents, or, if no such time period is 
specified, within a reasonable period of time.  University's Representative will determine acceptability of the Contract Schedule 
and updated Contract Schedules within the time limits required by the Contract Documents, or if no such time period is 
specified, within a reasonable period of time.  If University’s Representative deems the Contract Schedule or updated Contract 
Schedule unacceptable, it shall specify in writing to Design Builder the basis for its objection. 
 
3.16.3  The Contract Schedule and updated Contract Schedules shall represent a practical plan to complete the Work within 
the Contract Time.  Schedules showing the Work completed in less than the Contract Time as reflected in the Preliminary 
Schedule may be acceptable if judged by University's Representative to be practical.  Schedules showing the Work completed 
beyond the Contract Time may be submitted under the following circumstances: 

.1 If accompanied by a Change Order Request seeking an adjustment of the Contract Time consistent the 
requirements of paragraph 8.4 for Adjustment of the Contract Time for Delay.; or 

.2 If the Contract Time has passed, or if it is a practical impossibility to complete the Work within the Contract 
Time, then the updated Contract Schedule or Fragnet Schedule shall show completion at the earliest practical 
date. 
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University's Representative will timely review the updated Contract Schedule or Fragnet Schedule submitted by Design 
Builder.  If University's Representative determines that additional supporting data are necessary to fully evaluate the updated 
Contract Schedule or Fragnet Schedule, University's Representative will request such additional supporting data in writing. 
Such data shall be furnished no later than 10 days after the date of such request.  University's Representative will render a 
decision promptly and in any case within 30 days after the later of the receipt of the updated Contract Schedule or Fragnet 
Schedule or the deadline for furnishing such additional supporting data.  Failure of University's Representative to render a 
decision by the applicable deadline will be deemed a decision denying approval of the updated Contract Schedule or Fragnet 
Schedule.  Acceptance of any schedule showing completion beyond the Contract Time by University's Representative shall 
not change the Contract Time and is without prejudice to any right of the University.  The Contract Time, not the Contract 
Schedule, shall control in the determination of liquidated damages payable by Design Builder under Article 4 and Article 5 of 
the Agreement and in the determination of any delay under Article 8 of the General Conditions. 
 
3.16.4 If a Contract Schedule showing the Work completed in less than the Contract Time is accepted, Design Builder shall 
not be entitled to extensions of the Contract Time for Excusable Delays or Compensable Delays or to adjustments of the 
Contract Sum for Compensable Delays until such delays extend the Final Completion of the Work beyond the expiration of the 
Contract Time. 
 
3.16.5 Design Builder shall prepare and keep current, to the reasonable satisfaction of University's Representative, a 
schedule of submittals that is in the form contained in the Exhibits, as required by the Specifications, and that is coordinated 
with the Contract Schedule. 
 
3.16.6 The Contract Schedule and the updated Contract Schedules shall meet the following requirements: 

.1  Schedules must be suitable for monitoring progress of the Work.  

.2  Schedules must provide necessary data about the timing of University decisions and University furnished items.  

.3  Schedules must be in sufficient detail to demonstrate adequate planning of the Work. 

.4  Schedules must represent a practical plan to perform and complete the Work within the Contract Time. 

3.16.7  University's Representative's review of the form and general content of the Contract Schedule and updated Contract 
Schedules is for the purpose of determining if the above-listed requirements have been satisfied. 
 
3.16.8 Design Builder shall plan, develop, supervise, control, and coordinate the performance of the Work so that its 
progress and the sequence and timing of Work will permit its completion within the Contract Time, any Contract milestones 
and any Contract phases. 
 
3.16.9 In preparing the Preliminary Contract Schedule, the Contract Schedule, and updated Contract Schedules, Design 
Builder shall obtain such information and data from Subcontractors as may be required to develop a reasonable and 
appropriate schedule for performance of the Work and shall provide such information and data to the University’s 
Representative upon request.  Design Builder shall continuously obtain from Subcontractors information and data about the 
planning for, and progress of, the Work and the delivery of equipment, shall coordinate and integrate such information and 
data into updated Contract Schedules, as appropriate, and shall monitor the progress of the Work and the delivery of 
equipment. 
 
3.16.10 Design Builder shall act as the expediter of potential and actual delays, interruptions, hindrances, or disruptions for 
its own forces and those forces of Subcontractors, regardless of tier. 
 
3.16.11 Design Builder shall cooperate with University's Representative in the development of the Contract Schedule and 
updated Contract Schedules.  Design Builder shall plan and schedule all of its Work based on the assumption that the 
University will exercise its Option for Phase 3 within 30 days of the completion of Phase 2 unless otherwise directed in writing 
by the University.  After the University exercises its Option for Phase 3, the Design Builder shall modify its Contract Schedule 
to reflect the actual date that the University exercises its Option for Phase 3. 
 
3.16.12 University's Representative's acceptance of or its review comments about any schedule or scheduling data shall not 
relieve Design Builder from its sole responsibility to plan for, perform, and complete the Work within the Contract Time.  
Acceptance of or review comments about any schedule shall not transfer responsibility for any schedule to University's 
Representative or University nor imply their agreement with (1) any assumption upon which such schedule is based or (2) any 
matter underlying or contained in such schedule.  Failure of University's Representative to discover errors or omissions in 
schedules that it has reviewed, or to inform Design Builder that Design Builder, Subcontractors, or others are behind 
schedule, or to direct or enforce procedures for complying with the Contract Schedule shall not relieve Design Builder from its 
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sole responsibility to perform and complete the Work within the Contract Time and shall not be a cause for an adjustment of 
the Contract Time or the Contract Sum. 
 
3.17 AS-BUILT DOCUMENTS 
 
3.17.1 Design Builder shall maintain one (1) set of As-built drawings and specifications, which shall be kept up-to-date 
during the Work of the Contract.  All changes which are incorporated into the Work which differ from the documents as drawn 
and written and approved shall be noted on the As-built set.  Notations shall reflect the actual materials, equipment and 
installation methods used for the Work; each revision shall be initialed and dated by Superintendent.  Prior to filing of the 
Notice of Completion, each drawing and the specification cover shall be signed by Design Builder and dated, attesting to the 
completeness of the information noted therein.  As-built Documents shall be turned over to the University's Representative 
and shall become part of the Record Documents as required by the Scope of Work.  
 
3.18 DOCUMENTS AND SAMPLES AT PROJECT SITE 
 
3.18.1 Design Builder shall maintain the following at the Project Site:  

.1 One as-built copy of the Contract Documents, in good order and marked to record current changes and 
selections made during construction 

.2 The current accepted Contract Schedule 

.3 Shop Drawings, Product Data, and Samples 

.4 All other required submittals 

These documents shall be available to University's Representative and shall be delivered to University's Representative for 
submittal to University upon the earlier of Final Completion or termination of the Contract. 
 
3.19 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 
 
3.19.1 Definitions: 

.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by Design 
Builder or a Subcontractor to illustrate some portion of the Work. 

.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and 
other information furnished by Design Builder to illustrate or describe materials or equipment for some portion of 
the Work. 

.3 Samples are physical examples that illustrate materials, equipment, or workmanship and establish standards by 
which the Work will be judged. 

3.19.2 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents.  Their purpose is to 
demonstrate, for those portions of the Work for which submittals are required, how Design Builder proposes to conform to the 
information given and the design concept expressed in the Contract Documents.  
 
3.19.3 Design Builder shall review, approve, and submit to University's Representative Shop Drawings, Product Data, 
Samples, and similar submittals required by the Contract Documents with reasonable promptness and in such sequence as to 
cause no delay in the Work or in the activities of University or of Separate Contractors.  Submittals made by Design Builder 
that are not required by the Contract Documents may be returned without action by University's Representative.  
 
3.19.4 Design Builder shall perform no portion of the Work requiring submittal and review of Shop Drawings, Product Data, 
Samples, or similar submittals until the respective submittal has been reviewed by University's Representative and no 
exceptions have been taken by University's Representative.  Such Work shall be in accordance with approved submittals and 
the Contract Documents.  
 
3.19.5 By approving and submitting Shop Drawings, Product Data, Samples, and similar submittals, Design Builder 
represents that it has determined or verified materials and field measurements and conditions related thereto, and that it has 
checked and coordinated the information contained within such submittals with the requirements of the Contract Documents 
and Shop Drawings for related Work.  
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3.19.6 If Design Builder discovers any conflicts, omissions, or errors in Shop Drawings or other submittals, Design Builder shall 
notify University's Representative and receive instruction before proceeding with the affected Work.  Design Builder shall be 
responsible to correct to the satisfaction of University, any conflicts, omissions, or errors in Shop Drawings or other submittals.  
 
3.19.7 Design Builder shall not be relieved of responsibility for deviations from requirements of the Contract Documents by 
University's Representative's review of Shop Drawings, Product Data, Samples, or similar submittals, unless Design Builder 
has specifically informed University's Representative in writing of such deviation at the time of submittal and University's 
Representative has given written approval of the specific deviation.  Design Builder shall not be relieved of responsibility for 
errors or omissions in Shop Drawings, Product Data, Samples, or similar submittals by University's Representative's review, 
acceptance, comment, or approval thereof.  
 
3.19.8 Design Builder shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, Samples, or 
similar submittals, to revisions other than those requested by University's Representative on previous submittals.  
 
3.19.9 University will review first resubmittal of Shop Drawing at its cost.  University reserves the right to reduce the 
Contract Sum by Change Order for its cost for any subsequent reviews of Shop Drawing resubmittals. 
 
3.20 USE OF SITE AND CLEAN UP 
 
3.20.1 Design Builder shall confine operations at the Project Site to areas permitted by law, ordinances, permits, and the 
Contract Documents.  Design Builder shall not unreasonably encumber the Project Site with materials or equipment.  
 
3.20.2 Design Builder shall, during performance of the Work, keep the Project Site and surrounding area free from the 
accumulation of excess dirt, waste materials, and rubbish caused by Design Builder.  Design Builder shall remove all excess 
dirt, waste material, and rubbish caused by the Design Builder; tools; equipment; machinery; and surplus materials from the 
Project Site and surrounding area at the completion of the Work.  
  
3.20.3 Personnel of Design Builder and Subcontractors shall not occupy, live upon, or otherwise make use of the Project 
Site during any time that Work is not being performed at the Project Site, except as otherwise provided in the Contract 
Documents.  
 
3.21 CUTTING, FITTING, AND PATCHING 
 
3.21.1 Design Builder shall do all cutting, fitting, or patching of the Work required to make all parts of the Work come 
together properly and to allow the Work to receive or be received by work of Separate Contractors shown upon, or reasonably 
implied by, the Contract Documents.  
 
3.21.2 Design Builder shall not endanger the Work, the Project, or adjacent property by cutting, digging, or otherwise.  Design 
Builder shall not cut or alter the work of any Separate Contractor without the prior consent of University's Representative.  
 
3.22 ACCESS TO WORK BY UNIVERSITY 
 
3.22.1 University, University's Representative, their consultants, and other persons authorized by University will at all times 
have access to the Work wherever it is in preparation or progress.  Design Builder shall provide safe and proper facilities for 
such access and for inspection.  
 
3.23 ROYALTIES AND PATENTS 
 
3.23.1 Design Builder shall pay all royalties and license fees required for the performance of the Work.  Design Builder shall 
defend suits or claims resulting from Design Builder's or any Subcontractor's infringement of patent rights and shall indemnify, 
defend and hold harmless University and University's Representative from losses on account thereof. 
 
3.24  DIFFERING SITE CONDITIONS 
 
3.24.1 If Design Builder encounters any of the following conditions at the Site, Design Builder shall immediately notify 
the University's Representative in writing of the specific differing conditions before they are disturbed and before any 
affected Work is performed, and permit investigation of the conditions: 

.1 Subsurface or latent physical conditions at the Site which differ materially from those indicated in this Contract, 
or if not indicated in this Contract, in the Information Available to Bidders; or 
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.2 Unknown physical conditions at the Site, of an unusual nature, which differ materially from those ordinarily 
encountered and generally recognized as inherent in work of the character provided for in the Contract. 

3.24.2 Design Builder shall be entitled to an adjustment to the Contract Sum and/or Contract Time as the result of extra 
costs and/or delays resulting from a materially differing site condition, if and only if Design Builder fulfills the following 
conditions: 

.1 Design Builder fully complies with Article 3.24.1 above; and  

.2  Design Builder fully complies with Article 4 of the General Conditions (including the timely filing of a Change 
Order Request and all other requirements for Change Orders Requests and Claims). 

3.24.3  Adjustments to the Contract Sum and/or Contract Time shall be subject to the procedures and limitations set forth in 
Articles 7 and 8 of the General Conditions. 
 
3.25 CONCEALED, UNFORESEEN, OR UNKNOWN CONDITIONS OR EVENTS 
 
3.25.1 Except and only to the extent provided otherwise in Articles 3.24, and Articles 7 and 8 of the General Conditions, by 
signing the Agreement, Design Builder agrees:  

.1 To bear the risk of concealed, unforeseen or unknown conditions and events, if any, which may be encountered 
in performing the Contract; and   

.2 That Design Builder’s Price Proposal Form for the Contract was made with full knowledge of this risk. 

In agreeing to bear the risk of concealed, unforeseen or unknown conditions and events, Design Builder understands that, 
except and only to the extent provided otherwise in Articles 3.24, 7 and 8 of the General Conditions, concealed, unforeseen or 
unknown conditions shall not excuse Design Builder from its obligation to achieve full completion of the Work within the 
Contract Time, and shall not entitle the Design Builder to an adjustment of the Contract Sum. 
 
3.25.2 If, as the result of concealed, unforeseen or unknown conditions or events, the University issues a Change Order or 
Field Order that changes design details from those details depicted in the Criteria Documents, Design Builder shall be entitled, 
subject to compliance with all the provisions of the Contract, including those set forth in Articles 4, 7 and 8 of the General 
Conditions, to an adjustment of the Contract Sum and/or Contract Time, for the cost and delay resulting from implementing 
the changes to the design.  Except as provided in this Article 3.25.2, or as may be expressly provided otherwise in the 
Contract, there shall be no adjustment of the Contract Sum and/or Contract Time as a result of concealed, unforeseen or 
unknown conditions or events. 
 
3.25.3 Design Builder shall, as a condition precedent to any adjustment in Contract Sum or Contract Time under this 
Article 3.25.3, fully comply with Article 4 of the General Conditions (including the timely filing of a Change Order Request and 
all other requirements for Change Orders Requests and Claims). 
 
3.26 INFORMATION AVAILABLE TO BIDDERS 
 
3.26.1 Any information provided pursuant to REQUEST FOR PROPOSALS is subject to the following provisions: 

.1  The information is made available for the convenience of Proposers and is not a part of the Contract. 

.2  The Design Builder may rely on written descriptions of physical conditions included in the information to the 
extent such reliance is reasonable. 

.3 Other components of the information, including but not limited to recommendations, may not be relied upon by 
Design Builder.  University shall not be responsible for any interpretation of or conclusion drawn from the other 
components of the information by the Design Builder. 

3.27 LIABILITY FOR AND REPAIR OF DAMAGED WORK 
 
3.27.1 Design Builder shall be liable for any and all damages and losses to the Project (whether by fire, theft, vandalism, 
earthquake, flood or otherwise) prior to University’s acceptance of the Project as fully completed except that Design Builder 
shall not be liable for earthquake in excess of magnitude 3.5 on the Richter Scale, tidal wave, or flood, provided that the 
damages or losses were not caused in whole or in part by the negligent acts or omissions of Design Builder, its officers, 
agents or employees (including all Subcontractors and suppliers of all tiers).  As used herein, “flood” shall have the same 
meaning as in the builder’s risk property insurance. 
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3.27.2 Design Builder shall promptly repair and replace any Work or materials damaged or destroyed for which the Design 
Builder is liable under Article 3.27.1 above.  
 
3.28 INDEMNIFICATION 
 
3.28.1 Design Builder shall indemnify, defend and hold harmless University, University's consultants, University's 
Representative, University's Representative's consultants, and their respective directors, officers, agents, and employees from 
and against losses (including without limitation the cost of repairing defective work and remedying the consequences of 
defective work) arising out of, resulting from, or relating to the following:  

.1 The failure of Design Builder to perform its obligations under the Contract. 

.2 The inaccuracy of any representation or warranty by Design Builder given in accordance with or contained in 
the Contract Documents. 

.3 Any claim of damage or loss by any Subcontractor against University arising out of any alleged act or omission 
of Design Builder or any other Subcontractor, or anyone directly or indirectly employed by Design Builder or any 
Subcontractor. 

.4 Any claim of damage or loss resulting from Hazardous Materials introduced, discharged, or disturbed by Design 
Builder as required per Article 3.10.7. 

3.28.2 The University shall not be liable or responsible for any accidents, loss, injury (including death) or damages 
happening or accruing during the term of the performance of the Work herein referred to or in connection therewith, to persons 
and/or property, and Design Builder shall fully indemnify, defend and hold harmless University and protect the University from 
and against the same as provided in paragraph 3.28.1 above.  In addition to the liability imposed by law upon the Design 
Builder for damage or injury (including death) to persons or property by reason of the negligence of the Design Builder, its 
officers, agents, employees or Subcontractors, which liability is not impaired or otherwise affected hereby, the Design Builder 
shall defend, indemnify, hold harmless, release and forever discharge the University, its officers, employees, and agents from 
and against and waive any and all responsibility of same for every expense, liability, or payment by reason of any damage or 
injury (including death) to persons or property suffered or claimed to have been suffered through any negligent act, omission, 
or willful misconduct of the Design Builder, its officers, agents, employees, or any of its Subcontractors, or anyone directly or 
indirectly employed by either of them or from the condition of the premises or any part of the premises while in control of the 
Design Builder, its officers, agents, employees, or any of its Subcontractors or anyone directly or indirectly employed by either 
of them, arising out of the performance of the Work called for by this Contract.  Design Builder agrees that this indemnity and 
hold harmless shall apply even in the event of negligence of University, its officers, agents, or employees, regardless of 
whether such negligence is contributory to any claim, demand, loss, damage, injury, expense, and/or liability; but such 
indemnity and hold harmless shall not apply (i) in the event of the sole negligence of University, its officers, agents, or 
employees; or (ii) to the extent that the University shall indemnify and hold harmless the Design Builder for Hazardous 
Materials pursuant to Article 3.10.6. 
 
3.28.3 In claims against any person or entity indemnified under this Article 3.28 that are made by an employee of Design 
Builder or any Subcontractor, a person indirectly employed by Design Builder or any Subcontractor, or anyone for whose acts 
Design Builder or any Subcontractor may be liable, the indemnification obligation under this Article 3.28 shall not be limited by 
any limitation on amount or type of damages, compensation, or benefits payable by or for Design Builder or any Subcontractor 
under workers' compensation acts, disability benefit acts, or other employee benefit acts. 
 
3.28.4 The indemnification obligations under this Article 3.28 shall not be limited by any assertion or finding that the person 
or entity indemnified is liable by reason of a non-delegable duty. 
 
3.28.5 Design Builder shall indemnify University from and against losses resulting from any claim of damage made by any 
Separate Contractor against University arising out of any alleged acts or omissions of Design Builder, any Subcontractor, 
anyone directly or indirectly employed by either of them, or anyone for whose acts either of them may be liable. 
 
3.28.6 Design Builder shall indemnify Separate Contractors from and against losses arising out of the negligent acts, 
omissions, or willful misconduct of Design Builder, any Subcontractor, anyone directly or indirectly employed by either of them, 
or anyone for whose acts either of them may be liable. 
 
3.28.7 Design Builder shall indemnify, defend, and hold harmless University and its Regents, officers, employees, agents, 
and representatives (collectively, “Indemnitee”), against all liability, demands, claims, costs, damages, injury including death, 
settlements, and expenses (including without limitation, interest and penalties) incurred by Indemnitee arising out of the 
performance of services or Design Builder’s other obligations under this Contract, but only in proportion to and to the extent 
such losses are caused by or result from (1) the negligent acts or omissions of Design Builder, its officers, agents, employees, 
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subcontractors, consultants, or any person or entity for whom Design Builder is responsible (collectively, “Indemnitor”); (2) the 
breach by Indemnitor of any of the provisions of this Contract; or (3) willful misconduct by Indemnitor. 
 
3.28.8 The indemnification obligations under this Article 3.28 shall not be limited by any assertion or finding that (1) the 
person or entity indemnified is liable by reason of non-delegable duty, or (2) the losses were caused in part by the negligence 
of, breach of contract by, or violation of law by Indemnitee.  The obligation to defend shall arise regardless of any claim or 
assertion that Indemnitee caused or contributed to the losses. Indemnitor’s reasonable defense costs (including attorney and 
expert fees) incurred in providing a defense for Indemnitees shall be reimbursed by University except to the extent such 
defense costs arise, under principles of comparative fault, from Indemnitor’s (a) negligent acts or omissions; (b) breach of any 
of the provisions of this Contract; or (c) willful misconduct. 
 
3.28.9 Design Builder shall indemnify, defend, and save harmless Indemnitee from and against all loss, cost, expense, 
royalties, claims for damages or liability, in law or in equity, including, without limitation, attorneys’ fees, court costs, and other 
litigation expenses that may at any time arise or be set up for any infringement (or alleged infringement) of any patent, 
copyright, trade secret, trade name, trademark or any other proprietary right of any person or entity in consequence of the use 
on the Project by Indemnitee of the Design Materials or Construction Documents (including any method, process, product, 
concept specified or depicted) supplied by Indemnitor in the performance of this Contract.  
 
3.28.10 Nothing in this Contract, including the provisions of this Article 3, shall constitute a waiver or limitation of any rights 
which Indemnitee may have under applicable law including, without limitation, the right to implied indemnity.  
 

ARTICLE 4 

ADMINISTRATION OF THE CONTRACT 
 
4.1 ADMINISTRATION OF THE CONTRACT BY UNIVERSITY'S REPRESENTATIVE 
 
4.1.1 University's Representative will provide limited administration of the Contract as provided in the Contract Documents 
and will be the representative of University.  University's Representative will have authority to act on behalf of University only 
to the extent provided in the Contract Documents.  
 
The University shall designate, from time to time, one or more representatives authorized to act on the University’s behalf with 
respect to the Project, together with the scope of his/her respective authority.  Functions for which this Contract provides will 
be performed by the University may be delegated by the University only by written notice to the Design Builder from the 
University.  The Design Builder shall not be entitled to rely on directions (nor shall it be required to follow the directions) from 
anyone outside the scope of that person's authority as set forth in written authorization pursuant to this Contract.  Directions 
and decisions made by University’s Representative within his/her respective authority shall be binding on the University. 
 
4.1.2 During the term of this Contract, University’s Representative shall have the right to review Design Builder’s Design 
Professionals’ Work at such intervals as deemed appropriate by University’s Representative.  However, no actions taken 
during such review or site visit by University’s Representative shall relieve Design Builder of any of its obligations of single-
point responsibility for the design and construction of this Project nor form the basis for a Claim if such actions extend the 
Contract Completion Date beyond the Contract Time. 
 
4.1.3 University's Representative will not have control over, will not be in charge of, and will not be responsible for design 
or construction means, methods, techniques, sequences, or procedures, or for safety precautions and programs in connection 
with the Work, since these are solely Design Builder's responsibility. 
 
4.1.4 Except as otherwise provided in the Contract Documents or when direct communications have been specifically 
authorized, University and Design Builder shall communicate through University's Representative.  Except when direct 
communication has been specifically authorized in writing by University’s Representative, communications by Design Builder 
with University's consultants and University's Representative's consultants shall be through University's Representative.  
Communications by University and University's Representative with Subcontractors will be through Design Builder.  
Communications by Design Builder and Subcontractors with Separate Contractors shall be through University's 
Representative.  Design Builder shall not rely on oral or other non-written communications. 
 
4.1.5 Based on University's Representative's Project Site visits, review of Design Work, and evaluations of Design 
Builder's Applications for Payment, University's Representative will recommend amounts, if any, due Design Builder and will 
issue Certificates for Payment in such amounts. 
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4.1.6 University's Representative will have the authority to reject the Work, or any portion thereof, which does not conform 
to the Contract Documents.  University's Representative will have the authority to stop the Work, or any portion thereof.  
Whenever University's Representative considers it necessary, or advisable, for implementation of the intent of the Contract 
Documents, University's Representative will have the authority to require additional inspection or testing of the Work in 
accordance with the Contract Documents, whether or not such Work is fabricated, installed, or completed.  However, no 
authority of University's Representative conferred by the Contract Documents nor any decision made in good faith either to 
exercise, or to not exercise such authority, will give rise to a duty or responsibility of University or University's Representative 
to Design Builder, or any person or entity claiming under, or through, Design Builder. 
 
4.1.7 University's Representative will have the authority to conduct inspections as provided in the Contract Documents, to 
take Beneficial Occupancy and to determine the dates of Substantial Completion and Final Completion; will receive for review 
and approval any records, written warranties, and related documents required by the Contract Documents and assembled by 
Design Builder; and will issue a final Certificate for Payment upon Design Builder's compliance with the requirements of the 
Contract Documents. 
 
4.1.8 University's Representative will be, in the first instance, the interpreter of the requirements of the Contract 
Documents and the judge of performance thereunder by Design Builder.  Should Design Builder discover any conflicts, 
omissions, or errors in the Construction Documents or the Contract Documents; have any questions about the interpretation 
or clarification of the Contract Documents; question whether Work is within the scope of the Contract Documents; then, before 
proceeding with the Work affected, Design Builder shall notify University's Representative in writing and request interpretation, 
or clarification.  University's Representative's response to questions and requests for interpretations, clarifications, 
instructions, or decisions will be made with reasonable promptness.  Should Design Builder proceed with the Work affected 
before receipt of a response from University's Representative, any portion of the Work which is not done in accordance with 
University's Representative's interpretations, clarifications, instructions, or decisions shall be removed or replaced and Design 
Builder shall be responsible for all resultant losses. 
 
4.2 DESIGN BUILDER CHANGE ORDER REQUESTS 
 
4.2.1 Design Builder may request changes to the Contract Sum and/or Contract Time for Extra Work, materially differing 
site conditions, or delays to Final Completion of the Work. 
 
4.2.2  Conditions precedent to obtaining an adjustment of the Contract Sum and/or Contract Time payment of money, or 
other relief with respect to the Contract Documents, for any other reason, are: 

.1 Timely submission of a Change Order Request that meets the requirements of Articles 4.2.3.1 and 4.2.3.2 
below; and 

.2 If requested, timely submission of additional informational requested by the University’s Representative 
pursuant to Article 4.2.3.3 below. 

4.2.3 Change Order Request: 
 
4.2.3.1 A Change Order Request will be deemed timely submitted if, and only if, it is submitted within 7 days of the date the 
Design Builder discovers, or reasonably should discover the circumstances giving rise to the Change Order Request, unless 
additional time is allowed in writing by University’s Representative for submission of the Change Order Request, provided that 
if: 

.1  The Change Order Request includes compensation sought by a Subcontractor; AND 

.2  The Design Builder requests in writing to the University’s Representative, within the 7-day time period, 
additional time to permit Design Builder to conduct an appropriate review of the Subcontractor Change Order 
Request, then the time period for submission of the actual Change Order Request shall be extended by the 
number of days specified in writing by the University’s Representative. 

4.2.3.2 A Change Order Request must state that it is a Change Order Request, state and justify the reason for the request, 
and specify the amount of any requested adjustment of the Contract Sum, Contract Time, and/or other monetary relief.  If the 
Design Builder requests an adjustment to the Contract Sum or other monetary relief, the Design Builder shall submit the 
following with the Change Order Request: 

.1 A completed Cost Proposal in the form contained in the Exhibits meeting the requirements of Article 7 of the 
General Conditions; OR 

.2 A partial Cost Proposal and a declaration of what required information is not then known to Design Builder.  If 
Design Builder failed to submit a completed Cost Proposal with the Change Order Request, Design Builder 
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shall submit a completed Cost Proposal meeting the requirements of Article 7 within 7 days of the date the 
Design Builder submitted the Change Order Request unless additional time is allowed by the University’s 
Representative. 

4.2.3.3 Upon request of University's Representative, Design Builder shall submit such additional information as may be 
requested by University's Representative for the purpose of evaluating the Change Order Request.  Such additional 
information may include: 

.1 If Design Builder  seeks an adjustment of the Contract Sum or other monetary relief,  actual cost records for any 
changed or extra costs (including without limitation, payroll records, material and rental invoices and the like), 
shall be submitted by the deadline established by the University’s Representative, who may require such actual 
cost records to be submitted  and reviewed, on a daily basis, by the University’s Representative and/or 
representatives of the University’s Representative.  

.2  If Design Builder seeks an adjustment of the Contract Time, written documentation demonstrating Design 
Builder's entitlement to a time extension under Article 8.4, which shall be submitted within 15 days of the date 
requested unless the University’s Representative requires an earlier submission. If requested, Design Builder 
may submit a fragnet in support of its request for a time extension.  The University may, but is not obligated to, 
grant a time extension on the basis of a fragnet alone which, by its nature, is not a complete schedule analysis.  
If deemed appropriate by University Representative, Design Builder shall submit a more detailed schedule 
analysis in support of its request for a time extension. 

.3 If Design Builder seeks an adjustment of the Contract Sum or other monetary relief for delay, written 
documentation demonstrating Design Builder's entitlement to such an adjustment under Article 7.3.9 of the 
General Conditions, which shall be submitted within 15 days of the date requested. 

.4 Any other information requested by the University’s Representative for the purpose of evaluating the Change 
Order Request, which shall be submitted by the deadline established by the University’s Representative. 

4.2.4 University's Representative will make a decision on a Change Order Request, within a reasonable time, after receipt 
of a Change Order Request.  In the event the Change Order Request is submitted pursuant to Article 8.4.1, the University’s 
Representative shall promptly review and accept or reject it within thirty (30) days.  A final decision is any decision on a 
Change Order Request which states that it is final.  If University's Representative issues a final decision denying a Change 
Order Request in whole or in part, Design Builder may contest the decision by filing a timely Claim under the procedures 
specified in Article 4.3 of the General Conditions. 
 
4.2.5 Design Builder may file a written demand for a final decision by University’s Representative on all or part of any Change 
Order Request as to which the University’s Representative has not previously issued a final decision pursuant to Article 4.2.4 of 
the General Conditions; such written demand may not be made earlier than the 30th day after submission of the Change Order 
Request.  Within 30 days of receipt of the demand, University’s Representative will issue a final decision on the Change Order 
Request.  The University’s Representative’s failure to issue a decision within the 30-day period shall be treated as the issuance, 
on the last day of the 30-day period, of a final decision to deny the Change Order Request in its entirety. 
 
4.3 CLAIMS 

 
4.3.1 The term “Claim” means a written demand or assertion by Design Builder seeking an adjustment or interpretation of 
the terms of the Contract Documents, payment of money, extension of time, or other relief with respect to the Contract 
Documents, including a determination of disputes or matters in question between University and Design Builder arising out of 
or related to the Contract Documents or the performance of the Work. However, the term "Claim" shall not include, and the 
Claims procedures provided under this Article 4, including but not limited to arbitration, shall not apply to the following:  

.1 Claims respecting penalties for forfeitures prescribed by statute or regulation that a government agency is 
specifically authorized to administer, settle, or determine 

.2 Claims respecting personal injury, death, reimbursement, or other compensation arising out of or resulting from 
liability for personal injury or death 

.3 Claims by University, except as set forth in Article 4.7.4 of the General Conditions 

.4 Claims respecting stop notices 

4.3.2  A Claim arises upon the issuance of a written final decision denying in whole or in part Design Builder's Change 
Order Request pursuant to Article 4.2.4 of the General Conditions.   
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4.3.3 A Claim must include the following:  

.1 A statement that it is a Claim and a request for a decision pursuant to Article 4.5 of the General Conditions. 

.2 A detailed factual narrative of events fully describing the nature and circumstances giving rise to the Claim, 
including but not limited to, necessary dates, locations, and items of work affected. 

.3 A certification, executed by Design Builder, that the claim is filed in good faith.  The certification must be made 
on the Claim Certification form, included in the Exhibits to the Contract.  The language of the Claim Certification 
form may not be modified. 

.4 A certification, executed by each Subcontractor claiming not less than 5% of the total monetary amount sought 
by the claim, that the subcontractor’s portion of the claim is filed in good faith.  The certification must be made 
on the Claim Certification form, included in the Exhibits to the Contract.  The language of the Claim Certification 
form may not be modified. 

.5 A statement demonstrating that a Change Order Request was timely submitted as required by Article 4.2.4 of 
the General Conditions. 

.6 If a Cost Proposal or declaration was required by Article 4.2.3 of the General Conditions, a statement 
demonstrating that the Cost Proposal or the declaration was timely submitted as required by Article 4.2.3 of the 
General Conditions. 

.7 A detailed justification for any remedy or relief sought by the Claim, including, to the extent applicable, the 
following: 

.1 If the Claim involves Extra Work, an estimate of the costs must of the amounts claimed, including the 
items specified in Article 7.3.2 of the General Conditions.  The cost breakdown must be provided even if 
the costs claimed have not been incurred when the Claim is submitted.  To the extent costs have been 
incurred when the Claim is submitted, the Claim must include actual cost records (including without 
limitation, payroll records, material and rental invoices and the like) demonstrating that costs claimed have 
actually been incurred.  To the extent costs have not yet been incurred at the time the Claim is submitted, 
actual cost records must be submitted on a current basis not less than once a month during any periods 
costs are incurred.  A cost record will be considered current if submitted within 30 days of the date the 
cost reflected in the record is incurred.  At the request of the University's Representative, claimed extra 
costs may be subject to further verification procedures (such as having an inspector verify the 
performance of alleged Extra Work on a daily basis).  The cost breakdown must include an itemization of 
costs for (i) labor including names, classifications, regular hours and overtime hours worked, dates 
worked, and other pertinent information; (ii) materials stored or incorporated in the work including invoices, 
purchase orders, location of materials either stored or incorporated into the work, dates materials were 
transported to the project or incorporated into the work, and other pertinent information; and (iii) 
itemization of machinery and equipment  including make, model, hours of use, dates of use and 
equipment rental rates of any rented equipment. 

.2 Design Builder shall be responsible for all errors and omissions contained within the Construction 
Documents. 

.3 If the Claim involves an extension of the Contract Time, written documentation demonstrating the Design 
Builder's entitlement to a time extension under Article 8.4 of the General Conditions, including the specific 
dates for which a time extension is sought and the specific reasons for entitlement of a time extension.  

.4 If the Claim involves an adjustment of the Contract Sum for delay, written documentation demonstrating 
the Design Builder's entitlement to such an adjustment under Article 7.3.9 of the General Conditions, 
including but not limited to, a detailed time impact analysis of the Contract Schedule.  The Contract 
Schedule must demonstrate Design Builder’s entitlement to such an adjustment under Article 7.3.9 of the 
General Conditions. 

4.4 ASSERTION OF CLAIMS 
 
4.4.1 Claims by Design Builder shall be first submitted to University's Representative for decision. 
 
4.4.2 Notwithstanding the making of any Claim or the existence of any dispute regarding any Claim, unless otherwise 
directed by University's Representative, Design Builder shall not cause any delay, cessation, or termination in or of Design 
Builder's performance of the Work, but shall diligently proceed with performance of the Work in accordance with the Contract 
Documents. 
 
4.4.3 Design Builder shall submit a Claim in writing, together with all supporting data specified in Article 4.3.3 of the 
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General Conditions, to University's Representative as soon as possible but not later than 30 days after the date the Claim 
arises under Article 4.3.2 of the General Conditions, provided that after written notification to the University’s Representative 
within such time period, the time period for submission of the Claim shall be extended by the number of days specified in 
writing by the University’s Representative where the Claim includes compensation sought by a Subcontractor and the Design 
Builder requests an extension of time to permit it to discharge its responsibilities to conduct an appropriate review of the 
Subcontractor claim. 
 
4.4.4 Design Builder agrees that strict compliance with the requirements of Articles 4.2, 4.3, and 4.4 of the General 
Conditions are conditions precedent to Design Builder's right to arbitrate or litigate a Claim.  Design Builder specifically agrees 
to assert no Claims in arbitration or litigation unless there has been strict compliance with Articles 4.2, 4.3, and 4.4 of the 
General Conditions.  The failure of Design Builder to strictly comply with the requirements of Articles 4.2, 4.3 and 4.4 of the 
General Conditions constitutes a failure by Design Builder to exhaust its administrative remedies with the University, thereby 
denying any court or arbitration panel of jurisdiction to adjudicate the Claim. 
 
4.5 DECISION OF UNIVERSITY'S REPRESENTATIVE ON CLAIMS 
 
4.5.1 University's Representative will timely review Claims submitted by Design Builder.  If University's Representative 
determines that additional supporting data are necessary to fully evaluate a Claim, University's Representative will request 
such additional supporting data in writing.  Such data shall be furnished no later than 10 days after the date of such request.  
University's Representative will render a decision promptly and in any case within 30 days after the later of the receipt of the 
Claim or the deadline for furnishing such additional supporting data; provided that, if the amount of the Claim is in excess of 
$50,000, the aforesaid 30-day period shall be 60 days.  Failure of University's Representative to render a decision by the 
applicable deadline will be deemed a decision denying the Claim on the date of the deadline.  The decision of University's 
Representative will be final and binding unless appealed in accordance with Articles 4.5.2, 4.5.3, and 4.5.4 of the General 
Conditions. 
 
The University's Representative's decision on a Claim or dispute will include a statement substantially as follows: 
 
“This is a decision under Article 4.5 of the General Conditions of your contract.  If you are dissatisfied with the decision, and if 
you complied with the procedural requirements for asserting claims specified in Article 4 of the General Conditions of your 
contract, you may have the right to arbitrate or litigate this decision.  If you fail to take appropriate action within 30 days of the 
date of this decision, the decision shall become final and binding and not subject to further appeal.” 
 
4.5.2 If either Design Builder or University disputes University’s Representative’s decision on a Claim, such party (the 
“Disputing Party”) must either provide a written notice of its election to arbitrate or provide written notice of its election to 
litigate the Claim within 30 days after the decision of University's Representative or, if no decision has been issued, within 30 
days from the date of the applicable deadline in Article 4.5.1 of the General Conditions for University’s Representative to 
render a decision. 
 
4.5.3 If a demand for arbitration or, if applicable, notice of election to litigate is not given by either party within 30 days after 
the decision of University's Representative, University's Representative's decision on the Claim will be final and binding and 
not subject to appeal or challenge. 
 
4.5.4  If the Disputing Party gives timely notice of its election to arbitrate the University's Representative's decision on a 
Claim, Disputing Party shall have the right, within 120 days after a Notice of Completion, or a Notice of Cessation, as 
applicable, is filed for the Contract, to make a demand for arbitration in accordance with Article 4.7 of the General Conditions.  
Failure to perfect a Claim for which a timely election to arbitrate has been made by the timely filing of a demand for arbitration 
and timely payment of all applicable and required fees to American Arbitration Association ("AAA") shall result in the 
University’s Representative’s decision on said Claim becoming final and binding and not subject to appeal or challenge.  If the 
Disputing Party makes a timely demand for arbitration, and the amount of the Claim in question, when combined with all other 
Claims, if any, which are the subject of previously filed demands for arbitration that have not been resolved by settlement or 
arbitration award, is $100,000 or more, then the other party may elect to litigate all such Claims by filing a written notice with 
the AAA within 30 days after its receipt of notice from AAA of the Disputing Party's demand for arbitration of the Claim that 
raises the total amount of Claims subject to arbitration to $100,000 or more.  If the other party fails to give notice of its election 
to litigate within such 30-day period, it shall be deemed to have consented to arbitration and waived the right to litigate.  If after 
commencement of arbitration the amount of unresolved Claims in arbitration are allowed to be increased to $100,000 or more, 
through an AAA-allowed amendment or otherwise, either party may elect to litigate within 30 days following the date that the 
electing party first receives written notification from AAA that total Claims in arbitration equal or exceed $100,000.  If neither 
party gives notice of its election to litigate within such 30-day period as applicable, then both parties shall be deemed to have 
consented to arbitration and waived the right to litigate. 
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4.5.5 Any litigation shall be filed in the Superior Court of the state of California for the County in which the contract was to 
be performed.  
 
4.5.6 The parties will attempt in good faith to resolve any controversy or Claim arising out of or relating to this Contract by 
negotiation.  

 
4.6 MEDIATION 
 
4.6.1 The parties may agree to mediate any controversy or Claim arising out of or relating to this Contract.  
 
4.7 ARBITRATION 
 
4.7.1 A demand for arbitration pursuant to Article 4.5 of the General Conditions shall be in writing and shall include a copy 
of the Claim presented to University’s Representative pursuant to Article 4.4 of the General Conditions and a copy of the 
decision of University's Representative pursuant to Article 4.5 of the General Conditions, if any.  The demand shall state the 
amount in controversy, if any, and state the remedy sought.  The demand shall identify the University’s Responsible 
Administrator as the representative of the responding party and the Office of the General Counsel as counsel for the 
responding party.  The demand shall be filed with the AAA and shall not be deemed to have been made until all applicable 
fees have been paid to the AAA by the demanding party.  Copies of the demand and attachments shall be sent to University's 
Responsible Administrator as the representative of the responding party and the University’s Office of General Counsel as 
attorney for the responding party, at the addresses set forth in the Project Directory, at the time the demand for arbitration is 
initiated with the AAA. 
 
4.7.2 Except as modified by this Article 4.7, arbitration shall be initiated and conducted in accordance with the Construction 
Industry Arbitration Rules of the AAA then in effect.  The following additional modifications shall be made to the aforesaid AAA 
rules:  

.1 Civil discovery shall be permitted for the production of documents and taking of depositions.  Other discovery 
may be permitted at the discretion of the arbitrator.  All disputes regarding discovery shall be decided by the 
arbitrator. 

.2 University's Representative and/or University's consultants, shall, if required by agreement with University, upon 
demand by University join in and be bound by the Arbitration.  University's Representative and University's 
consultants will have the same rights in any arbitration proceeding as are afforded by the AAA rules to Design 
Builder and University. 

.3 Design Builder's sureties shall be bound by any arbitration award and may join in any arbitration proceeding. 

.4 Except as provided in Articles 4.7.2.2. and 4.7.2.3 above, no Subcontractor or other person shall have a right or 
obligation to join in, or be a party to, any arbitration proceeding provided for in this Article 4 either directly, by 
joinder, by consolidation or actions, by counterclaim or cross-claim, or otherwise without the express written 
consent of University, Design Builder, and the joining party. 

.5 If more than one demand for arbitration is made by a party with respect to Claims referred to University's 
Representative, all such Claims shall be consolidated into a single arbitration unless the parties otherwise 
agree in writing. 

.6 If total Claims are less than $50,000, AAA expedited procedures as modified by this Article 4 shall apply.  If total 
Claims are between $50,000 and $100,000 they shall be heard by a single arbitrator who shall be an attorney.  
If total Claims are in excess of $100,000 and are submitted to arbitration, either by agreement or by failure to 
elect litigation, the controversy shall be heard by a panel of three arbitrators, one of whom shall be an attorney. 

.7 No arbitrator shall be appointed and no discovery may be commenced prior to the date of Final Completion 
unless University and Design Builder otherwise agree. 

.8 The exclusive forum for determining arbitrability shall be the Superior Court of the state of California.  AAA shall 
not submit to any arbitrator any matter concerning the arbitrability of the dispute if the arbitrability is contested. 

.9 If the expedited procedures of the AAA are applicable, the AAA shall submit simultaneously to each party an 
identical list of 7 proposed arbitrators drawn from the National Panel of Commercial Arbitrators, and each party 
may strike 3 names from the list on a peremptory basis and return the list to AAA within 10 days from the date 
of receipt. 

4.7.3 Unless University and Design Builder otherwise agree in writing, the arbitration decision shall be binding upon the 
parties, made under and in accordance with the laws of the state of California, supported by substantial evidence, and in 
writing.  If the total of all Claims or cross-Claims submitted to arbitration is in excess of $50,000, the award shall contain the 
basis for the decision, findings of fact, and conclusions of law. Any arbitration award shall be subject to confirmation, vacation, 

    
July 1, 2013  General Conditions 
   
DB:GC:With UCIP    

26 of 57 



University of California, Irvine Mesa Court Expansion  
  Project No.: 996296 

or correction under the procedures and on the grounds specified in the California Code of Civil Procedure including without 
limitation Section 1296.  The expenses and fees of the arbitrators and the administrative fees of the AAA shall be divided 
among the parties equally.  Each party shall pay its own counsel fees, witness fees, and other expenses incurred for its own 
benefit. 
 
4.7.4  University may, but is not required to, assert as a counterclaim any matter arising out of the claims asserted by 
Design Builder in the arbitration.  University’s failure to assert any such counterclaim in the arbitration shall be without 
prejudice to the University’s right to assert the counterclaim in litigation or other proceeding. 
 
4.8 WAIVER 
 
4.8.1 A waiver of, or failure by, University or University's Representative to enforce any requirement in this Article 4, 
including, without limitation, the requirements in Articles 4.2, 4.3, 4.4, and 4.5 in connection with any Claim shall not constitute 
a waiver of, and shall not preclude the University or University's Representative from enforcing, such requirements in 
connection with any other Claims.  
 
4.8.2 The Design Builder agrees and understands that no oral approval, either express or implied, of any Claim shall be 
binding upon University unless and until such approval is ratified by execution of a written Change Order. 
 

ARTICLE 5 

SUBCONTRACTORS 
 
5.1 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 

5.1.1 Design Builder shall submit to the University’s Representative after selecting Subcontractors, an updated Expanded 
List of Subcontractors, along with their respective addresses, telephone numbers, e-mail addresses and contractor’s license 
numbers.  The Expanded List of Subcontractors shall be provided no later than thirty (30) days after the date which University 
provides Letter of Design Review.  If the Project is to proceed on a fast track/phased basis as identified in the exhibits, then a 
Letter of Design Review will be issued by the University for each such design submittal associated with a particular phase and 
identified in the exhibits.  Failure to identify Subcontractors within the time period(s) above shall commit the Design Builder to 
carrying out the Construction Work with its own forces.  
 
5.1.2 The University has the right to request all documentation that supports the Design Builder’s selection of a 
Subcontractor.  The University shall have the right of final approval as to the qualification(s) of a Subcontractor to perform its 
designated scope of work.  Within the University’s sole discretion, any Subcontractor may be deemed not qualified to perform 
work on the Project if University or University’s Representative determines that the Subcontractor fails to meet the 
requirements of the Contract Documents, or for any other reason. 
 
5.1.3 The Subcontractors listed by Design Builder shall only be substituted in strict accordance with the “Subletting and 
Subcontracting Fair Practices Act” and upon the written consent of the University.  Only upon compliance with the “Subletting 
and Subcontracting Fair Practices Act” and with the written consent of the University shall a substitution be made. 
 
5.1.4 Any increase in the cost of the Work resulting from the replacement or substitution of a Subcontractor pursuant to 
above Article 5.1.3 or as required by the University or University’s Representative pursuant to above Article 5.1.2, shall be 
borne solely by Design Builder.  Design Builder shall not be entitled to any increase in Contract Sum or an extension of 
Contract Time due to such replacement or substitution. 
 
5.2 SUBCONTRACTUAL RELATIONS 
 
5.2.1 Any part of the Work performed for Design Builder by a first-tier Subcontractor shall be pursuant to a written 
subcontract.  Each such subcontract shall require the Subcontractor, to the extent of the Work to be performed by the 
Subcontractor, to be bound to Design Builder by the terms of the Contract Documents, to assume toward Design Builder all 
the obligations and responsibilities which Design Builder assumes towards University by the Contract Documents, and to 
perform such portion of the Work in accordance with the Contract Documents.  Each such subcontract shall preserve and 
protect the rights of University under the Contract Documents, with respect to the Work to be performed by Subcontractor, so 
that subcontracting thereof will not prejudice such rights.  Design Builder shall cause each such subcontract to expressly 
include the following requirements: 

.1 Subcontractor waives all rights that Subcontractor may have against University for damages caused by fire or 
other perils covered by builder's risk property insurance carried by Design Builder or University, except for such 
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rights Subcontractor may have to the proceeds of such insurance held by University under Article 11 of the 
General Conditions. 

.2 University, and entities and agencies designated by University, will have access to and the right to audit and the 
right to copy, at University's cost, all of Subcontractor's books, records, contracts, correspondence, instructions, 
drawings, receipts, vouchers, purchase orders, and memoranda relating to the Work.  Subcontractor shall 
preserve all such records and other items for a period of at least 3 years after Final Completion. 

.3 Subcontractor recognizes the rights of University under Article 5.3 of the General Conditions, Contingent 
Assignment of Subcontracts, and agrees, upon notice from University that University has elected to accept said 
assignment and to retain Subcontractor pursuant to the terms of the subcontract, to complete the unperformed 
obligations under the subcontract and, if requested by University, to execute a written agreement confirming 
that Subcontractor is bound to University under the terms of the subcontract.   

.4 Design Builder is responsible for reviewing and coordinating the Work of and among his subcontractors and 
Design Professionals.  This review and coordination includes, but is not limited to, resolution of any 
inconsistencies, errors or omissions. 

 
5.2.2 Upon the request of University, Design Builder shall promptly furnish to University a true, complete, and executed 
copy of any subcontract. 
 
5.2.3 Nothing contained in the Contract Documents shall create any contractual relationship between any Subcontractor 
and University, except when, and only to the extent that, University elects to accept the assignment of the subcontract with 
such Subcontractor pursuant to Article 5.3 of the General Conditions, Contingent Assignment of Subcontracts. 
 
5.3 CONTINGENT ASSIGNMENT OF SUBCONTRACTS 
 
5.3.1 Design Builder hereby assigns to University all its interest in first-tier subcontracts now or hereafter entered into by 
Design Builder for performance of any part of the Work.  The assignment will be effective upon acceptance by University in 
writing and only as to those subcontracts which University designates in writing.  University may accept said assignment at 
any time during the course of the Work and prior to Final Completion in the event of a suspension or termination of Design 
Builder's rights under the Contract Documents.  Such assignment is part of the consideration to University for entering into the 
Contract with Design Builder and may not be withdrawn prior to Final Completion. 
 

ARTICLE 6 

CONSTRUCTION BY UNIVERSITY OR BY SEPARATE CONTRACTORS 
 
6.1 UNIVERSITY'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 
  
6.1.1 University reserves the right to award separate contracts for, or to perform with its own forces, construction or 
operations related to the Work or other construction or operations at or affecting the Project Site, including portions of the 
Work which have been deleted by Change Order.  Design Builder shall cooperate with University's forces and Separate 
Contractors. 
 
6.1.2 University will provide coordination of the activities of University's forces and of each Separate Contractor with the 
Work of Design Builder.  Design Builder shall participate with University and Separate Contractors in joint review of 
construction schedules and Project requirements when directed to do so.  Design Builder shall make necessary revisions to 
the Contract Schedule after such joint review. 
 
6.2 MUTUAL RESPONSIBILITY 
 
6.2.1 Design Builder shall afford University and Separate Contractors reasonable opportunity for introduction and storage 
of their materials and equipment and performance of their activities.  Design Builder shall connect, schedule, and coordinate 
its construction and operations with the construction and operations of University and Separate Contractors as required by the 
Contract Documents.  
 
6.2.2 If a portion of the Work is dependent upon the proper execution or results of other construction or operations by 
University or Separate Contractors, Design Builder shall inspect such other design or construction or operations before 
proceeding with that portion of the Work.  Design Builder shall promptly report to University's Representative apparent 
discrepancies or defects which render the other design, construction or operations unsuitable to receive the Work.  Unless 
otherwise directed by University's Representative, Design Builder shall not proceed with the portion of the Work affected until 
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apparent discrepancies or defects have been corrected.  Failure of Design Builder to so report within a reasonable time after 
discovering such discrepancies or defects shall constitute an acknowledgment that the other construction or operations by 
University or Separate Contractors is suitable to receive the Work, except as to defects not then reasonably discoverable. 
 
6.3 UNIVERSITY'S RIGHT TO CLEAN UP 
 
6.3.1 If a dispute arises between Design Builder and Separate Contractors as to the responsibility under their respective 
contracts for maintaining the Project Site and surrounding areas free from waste materials and rubbish, University may clean 
up and allocate the cost between those firms it deems to be responsible. 
 

ARTICLE 7 

CHANGES IN THE WORK 
 
7.1 CHANGES 
 
7.1.1 University may, from time to time, order or authorize additions, deletions, and other changes in the Work by Change 
Order or Field Order without invalidating the Contract and without notice to sureties.  Absence of such notice shall not relieve 
such sureties of any of their obligations to University. 
 
7.1.2 Design Builder may request a Change Order under the procedures specified in Article 4.2 of the General Conditions. 
 
7.1.3 A Field Order may be issued by University, does not require the agreement of Design Builder, and shall be valid with 
or without the signature of Design Builder. 
 
7.1.4 Design Builder shall proceed promptly with any changes in the Work, unless otherwise provided in the relevant 
Change Order or Field Order. 
 
7.2 CHANGES DEFINITIONS 
 
7.2.1 A Change Order is a Contract Document (as shown in the Exhibits) which has been signed by both University and 
Design Builder, and states their agreement, as applicable, to any of the following: 

.1 A change in the Work 

.2 The amount of an adjustment of the Contract Sum 

.3 The amount of an adjustment of the Phase 2 Fee or Phase 3 Fee 

.4 The amount of an adjustment of the Contract Time 

.5 The amount of an adjustment of the Phase 2 Time or Phase 3 Time 

.6 A modification to any other Contract term or condition 

7.2.2 A Unilateral Change Order may also be issued by University, without Design Builder's signature, where University 
determines that a change in the Work requires an adjustment of the Contract Sum or Contract Time as University believes to 
be properly due Design Builder, even though no agreement has been reached between University and Design Builder with 
regard to such change in the Work. 
 
7.2.3 A Field Order (as shown in the Exhibits) is a Contract Document issued by the University that orders the Design 
Builder to perform Work.  A Field Order may, but need not, constitute a change in the Work and may, but need not, entitle 
Design Builder to an adjustment of the Contract Sum or Contract Time. 
 
7.3 CHANGE ORDER PROCEDURES 
 
7.3.1 Design Builder shall provide a Change Order Request and Cost Proposal pursuant to Article 4.2 of the General 
Conditions and this Article 7.3.  Adjustments of the Contract Sum resulting from Extra Work and Deductive Work shall be 
determined using one of the methods described in this Article 7.3.  Adjustments of the Contract Time shall be subject to the 
provisions in Article 8 of the General Conditions. Design Builder’s obligation to provide Cost Proposals shall be subject to the 
following: 

.1 The obligation of Design Builder to provide Cost Proposals is not Extra Work, and shall not entitle the Design 
Builder to an adjustment of the Contract Sum or Contract Time.  
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.2 The failure of Design Builder to timely provide a Cost Proposal pursuant to Article 4.2 of the General Conditions 
and this Article 7.3.1 is a material breach of the Contract.  Design Builder shall be responsible for any delay in 
implementing a change for which Design Builder failed to timely provide a Cost Proposal consistent with the 
requirements of Article 4.2 of the General Conditions and this Article 7.3.1.  

7.3.2 The term “Cost of Extra Work” as used in this Article 7.3 shall mean actual costs incurred or to be incurred by Design 
Builder and each Subcontractor regardless of tier involved, to the extent not otherwise disallowed under Article 7.3.3, and 
shall be limited to the following (to the extent the Design Builder demonstrates that the costs are both reasonable and actually 
incurred, if such costs have been incurred): 

.1 Straight-time wages or salaries for employees employed at the Project Site, or at fabrication sites off the Project 
Site, incurred as a result of performance of the Extra Work. 

.2 Fringe Benefits and Payroll Taxes for employees employed at the Project Site, or at fabrication sites off the 
Project Site, incurred as a result of performance of the Extra Work. 

.3 Overtime wages or salaries, specifically authorized in writing by University's Representative, for employees 
employed at the Project Site, or at fabrication sites off the Project Site, incurred as a result of performance of 
the Extra Work. 

.4 Fringe Benefits and Payroll Taxes for overtime Work specifically authorized in writing by University's 
Representative, for employees employed at the Project Site, or at fabrication sites off the Project Site, incurred 
as a result of performance of the Extra Work. 

.5 Costs of materials and consumable items which are furnished and incorporated into the Extra Work, as 
approved by University's Representative.  Such costs shall be charged at the lowest price available to the 
Design Builder but in no event shall such costs exceed competitive costs obtainable from other subcontractors, 
suppliers, manufacturers, and distributors in the area of the Project Site.  All discounts, rebates, and refunds 
and all returns from sale of surplus materials and consumable items shall accrue to University and Design 
Builder shall make provisions so that they may be obtained. 

.6 Sales taxes on the costs of materials and consumable items which are incorporated into and used in the 
performance of the Extra Work pursuant to Article 7.3.2.5 above. 

.7 Rental charges for necessary machinery and equipment, whether owned or hired, as authorized in writing by 
University's Representative, exclusive of hand tools, used directly in the performance of the Extra Work.  Such 
rental charges shall not exceed the current Equipment Rental Rates published by the California Department of 
Transportation for the area in which the work is performed.  Such rental charges shall not exceed the current 
Equipment Rental Rates published by the California Department of Transportation for the area in which the 
work is performed.  Such rental rates are found at http://www.dot.ca.gov/hq/construc/equipmnt.html . Design 
Builder shall attach a copy of said schedule to the Cost Proposal.  The charges for any machinery and 
equipment shall cease when the use thereof is no longer necessary for the Extra Work. 

.8 Additional costs of royalties and permits due to the performance of the Extra Work. 

.9 Cost for revisions in the Design Development Documents or Construction Documents, when such revisions are 
inconsistent with approvals or instructions previously given by University.  Revisions made necessary by 
adjustments in University’s program or project budget such costs to be computed at the hourly rates specified in 
the Design Professional Rate Schedule in the Exhibits. 

.10 The cost for Insurance and Bonds shall not exceed 0.75% of items .1 through .9 above. 

University and Design Builder may agree upon rates to be charged for any of the items listed in this Article 7.3.2.  Such 
agreed upon rates shall be subject to audit pursuant to Article 15.7 of the General Conditions.  Design Builder shall promptly 
refund to University any amounts (including associated mark-ups) in excess of the actual costs of such items. 

 
7.3.3 Cost of Extra Work shall not include any of the following: 

.1 Supervision 

.2 Superintendent(s) 

.3 Assistant Superintendent(s) 

.4 Project Engineer(s) 

.5  Project Manager(s) 

.6 Scheduler(s) 

.7 Estimator(s) 

.8 Small tools (Replacement value does not exceed $300) 
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.9 Office expenses including staff, materials and supplies 

.10 On-site or off-site trailer and storage rental and expenses 

.11 Site fencing 

.12 Utilities including gas, electric, sewer, water, telephone, facsimile, copier equipment 

.13 Data processing personnel and equipment 

.14 Federal, state, or local business income and franchise taxes 

.15 Overhead and Profit 

.16 Costs and expenses of any kind or item not specifically and expressly included in Article 7.3.2 above 

.17 Costs in Article 7.3.2.9 in excess of the hourly rates included in the Design Professional Rate Schedule 

7.3.4 The term “Design Builder Fee” shall mean the full amount of compensation, both direct and indirect (including without 
limitation all overhead and profit) to be paid to Design Builder for its own Work and the Work of all Subcontractors, for all costs 
and expenses not included in the Cost of Extra Work, whether or not such costs and expenses are specifically referred to in 
Article 7.3.3 above.  The Design Builder Fee shall not be compounded. 
 
The Design Builder Fee shall be computed as follows when the change impacts the Construction Work, or for the portion of 
the change that is related to Construction Work: 

.1 Fifteen percent (15%) of the cost of that portion of the Extra Work to be performed by the Design Builder with its 
own forces. 

.2 Fifteen percent (15%) of the cost of that portion of the Work to be performed by a Subcontractor with its own 
forces, plus 5% for the Design Builder.  Total combined Design Builder and Subcontractor fee shall not exceed 
20%. 

.3 Fifteen percent (15%) of the cost of that portion of the Work to be performed by a sub-subcontractor with its 
own forces, or any lower tier of Subcontractor, plus 5% for the Subcontractor, plus 5% for the Design Builder.  
Total combined Design Builder, Subcontractor and all sub-subcontractor fee shall not exceed 25%. 

.4 Notwithstanding the foregoing, the Design Builder Fee for additional Design Work under 7.3.2.9 of the General 
Conditions shall be 5% of the cost of such additional Design Work performed by a Design Professional.  The 
cost of such additional Design Work shall be computed using the hourly rates in the Exhibits. The fee for the 
Design Professional Subcontractors shall be the overhead/profit rate specified in the Design Professional Rate 
Schedule. 

7.3.5 Compensation for Extra Work shall be computed on the basis of one or more of the following: 

.1 Where the Work involved is covered by Unit Prices contained in the Contract Documents, by application of the 
Unit Prices to the quantities of the items involved. 

.2 Where the Work involved is not covered by Unit Prices contained in the Contract Documents, by application of 
the Unit Prices agreed upon by University and Design Builder. 

.3 Where the Work involved requires revisions to the Design Development Documents or the Construction 
Documents when such revisions are inconsistent with approvals or instructions previously given by University, 
including revisions made necessary by adjustments in University’s program or project budget, by application of 
the hourly rates reflected in the Design Professional Rate Schedule. 

.4 Where Articles 7.3.5.1, 7.3.5.2 and 7.3.5.3 above are not applicable, a mutually agreed upon lump sum 
supported by a Cost Proposal pursuant to Article 7.3.1 of the General Conditions. 

.5 If University and Design Builder cannot agree upon a lump sum , by Cost of Extra Work plus Design Builder 
Fee applicable to such Extra Work. 

7.3.6 As a condition to Design Builder's right to an adjustment of the Contract Sum, pursuant to Article 7.3.5.5 above, 
Design Builder must keep daily detailed and accurate records itemizing each element of cost and shall provide substantiating 
records and documentation, including time cards and invoices.  Such records and documentation shall be submitted to and 
approved by University's Representative on a daily basis. 
 
7.3.7 For Work to be deleted by Change Order, the reduction of the Contract Sum shall be computed on the basis of one 
or more of the following: 

.1 Unit Prices stated in the Contract Documents. 

.2 Unit Prices agreed upon by University and Design Builder. 
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.3 Where Unit Prices are not applicable, a lump sum agreed upon by University and Design Builder, based upon 
the actual costs which would have been incurred in performing the deleted portions of the Work as calculated in 
accordance with Articles 7.3.2 and 7.3.3 above and supported by a Cost Proposal pursuant to Article 7.3.1 
above. 

7.3.8 If any one Change involves both Extra Work and Deleted Work in the same portion of the Work, a Design Builder 
Fee will not be allowed if the deductive cost exceeds the additive cost.  If the additive cost exceeds the deductive cost, a 
Design Builder Fee will be allowed only on the difference between the two amounts. 
 
7.3.9 The Contract Sum will be adjusted for a delay if, and only if, Design Builder demonstrates that all of the following four 
conditions are met: 

.1 Condition Number One:  The delay results in an extension of the Contract Time pursuant to Article 8.4.1 of the 
General Conditions. 

.2 Condition Number Two:  The delay is caused solely by one, or more of the following: 

.1 An error or omission in the Contract Documents caused by University and not as a result of Design 
Builder’s failure to conform to criteria documents, performance standards, Construction Documents, or 
Contract Documents; or 

.2 The University's decision to change the scope of the Work, where such decision is not the result of any 
default or misconduct of the Design Builder; or 

.3 The University's decision to suspend the Work, where such decision is not the result of any default or 
misconduct of the Design Builder; or 

.4 Professionals, Separate Contractors or the University's Representative) to perform any Contract 
obligation where the failure to so perform is not the result of any default or misconduct of the Design 
Builder; or 

.5 A materially differing site condition pursuant to Article 3.24 of the General Conditions. 

.3 Condition Number Three:  The delay is not concurrent with a delay that is caused by an event other than those 
listed in Article 7.3.9.2 above. 

.4 Condition Number Four:  The delay is not caused, in whole or in part, by an event which occurs during the 
performance of Phase 1. 

7.3.10 For each day of delay that meets all four conditions prescribed in Article 7.3.9 above, the Contract Sum will be 
adjusted by the daily rate included in the Agreement and specifically identified as the rate to be paid to Design Builder for 
Compensable Delays as agreed upon for the applicable Phase.  Pursuant to Article 9.7.4 of the General Conditions, said daily 
rate shall not apply to delays occurring after Substantial Completion. 
 
7.3.11 Except as provided in Articles 7 and 8, Design Builder shall have no claim for damage or compensation for any 
delay, interruption, hindrance, or disruption. 
 
7.3.12 If for any reason one or more of the conditions prescribed in Article 7.3.9 above is held legally unenforceable, the 
remaining conditions must be met as a condition to obtaining an adjustment of the Contract Time under Article 7.3.10 above. 
 
7.4 FIELD ORDERS 
 
7.4.1 Field Orders issued by the University’s Representative shall be subject to the following: 

.1 A Field Order may state that it does or does not constitute a change in the Work.  

.2 If the Field Order states that it does not constitute a change in the Work and the Design Builder asserts that the 
Field Order constitutes a change in the Work, in order to obtain an adjustment of the Contract Sum or Contract 
Time for the Work encompassed by the Field Order, Design Builder must follow all procedures set forth in 
Article 4 of the General Conditions, starting with the requirement of submitting a timely Change Order Request 
within 7 days of Design Builder's receipt of the Field Order; failure to strictly follow those procedures is a bar to 
any Claim for an adjustment of the Contract Sum or Contract Time arising from performance of the Work 
described in the Field Order.  

.3 If the Field Order states that it does constitute a change in the Work, the Work described in the Field Order shall 
be considered Extra Work and the Design Builder shall be entitled to an adjustment of the Contract Sum and 
Contract Time, calculated under and subject to Design Builder's compliance with the procedures for verifying 
and substantiating costs and delays in Articles 7 and 8 of the General Conditions. 
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.4 In addition, if the Field Order states that it does constitute a change in the Work, the Field Order may or may not 
contain University's estimate of adjustment of Contract Sum and/or Contract Time.  If the Field Order contains 
an estimate of adjustment of Contract Sum or Contract Time, the Field Order is subject to the following: 

.1  The Design Builder shall not exceed the University's estimate of adjustment to Contract Sum or Contract 
Time without written authorization by University's Representative.  

.2 If the Design Builder asserts that the change in the Work encompassed by the Field Order may entitle 
Design Builder to an adjustment of Contract Sum or Contract Time in excess of the University's estimate, 
in order not to be bound by University's estimate Design Builder must follow all procedures set forth in 
Article 4 of the General Conditions, starting with the requirement of submitting a timely Change Order 
Request within 7 days of Design Builder's receipt of the Field Order; failure to strictly follow those 
procedures is a bar to any Claim for an adjustment of the Contract Sum or Contract Time, in excess of the 
University's estimate, arising from performance of the Work described in the Field Order. 

7.4.2 Upon receipt of a Field Order, Design Builder shall promptly proceed to perform the Work as ordered in the Field 
Order notwithstanding any disagreement by the Design Builder concerning whether the Work is extra. 
 
7.5 VARIATION IN QUANTITY OF UNIT PRICE WORK 
 
7.5.1 University has the right to increase or decrease the quantity of any Unit price item for which an estimated quantity is 
stated in the Bid Form. 
 
7.6 WAIVER 
 
7.6.1 A waiver of, or failure by, University or University's Representative to enforce any requirement in this Article 7, 
including, without limitation, the requirements in Articles 7.3.6, 7.3.8, 7.3.9, 7.3.10, 7.3.11, or 7.3.12 in connection with any 
adjustment of the Contract Sum, will not constitute a waiver of, and will not preclude the University, or University's 
Representative, from enforcing such requirements in connection with any other adjustments of the Contract Sum. 
 
7.6.2 The Design Builder agrees and understands that no oral approval, either express or implied, of any adjustment of the 
Contract Sum by University or its agents shall be binding upon University unless and until such approval is ratified by 
execution of a written change order. 
 

ARTICLE 8 

CONTRACT TIME 
 
8.1 COMMENCEMENT OF THE WORK 
 
8.1.1 The date of commencement of the Phase of the Work shall be set forth in the applicable Notice to Proceed.  The 
date of commencement of the Work shall not be postponed by the failure of Design Builder, Subcontractors, or of persons or 
firms for whom Design Builder is responsible, to act. 
 
8.2 PROGRESS AND COMPLETION 
 
8.2.1 By signing the Agreement: 

.1 Design Builder represents to University that the Contract Time is reasonable for performing the Work and that 
Design Builder is able to perform the Work within the Contract Time. 

.2 Design Builder agrees that University is purchasing the right to have the Design Builder present on the Project 
Site for the full duration of the Contract Time applicable to the Construction Phase, even if Design Builder could 
finish the Contract in less than the Contract Time. 

8.2.2 Design Builder shall not, except by agreement or instruction of University in writing, commence operations on the 
Project Site or elsewhere prior to the effective date of insurance required by Article 11 of the General Conditions to be 
furnished by Design Builder.  The dates of commencement and Final Completion of the Work shall not be changed by the 
effective date of such insurance. 
 
8.2.3 Design Builder shall proceed expeditiously with adequate forces and shall achieve Final Completion of the Work 
within the Contract Time.  If University's Representative determines and notifies Design Builder that Design Builder's progress 
is such that Design Builder will not achieve Final Completion of the Work within the Contract Time, Design Builder shall 
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immediately and at no additional cost to University, take all measures necessary, including working such overtime, additional 
shifts, Sundays, or holidays as may be required to ensure that Design Builder will achieve Final completion of the Work within 
the Contract Time.  Upon receipt of such notice from University's representative, Design Builder shall immediately notify 
University's Representative of all measures to be taken to ensure Final Completion of the Work within the Contract Time.  
Design Builder shall reimburse University for any extra costs or expenses (including the reasonable value of any services 
provided by University's employees) incurred by University as the result of such measures. 
 
8.3 DELAY 
 
8.3.1 Except and only to the extent provided otherwise in Articles 7 and 8 of the General Conditions, by signing the 
Agreement, Design Builder agrees: 

.1 To bear the risk of delays to the Work; and 

.2 That Design Builder's Proposal for the Contract was made with full knowledge of this risk. 

In agreeing to bear the risk of delays to the Work, Design Builder understands that, except and only to the extent provided 
otherwise in Articles 7 and 8 of the General Conditions, the occurrence of events that delay the Work shall not excuse Design 
Builder from its obligation to achieve Final Completion of the Work within the Contract Time, and shall not entitle the Design 
Builder to an adjustment of the Contract Sum. 
 
8.4 ADJUSTMENT OF THE CONTRACT TIME FOR DELAY 
 
8.4.1 Subject to Article 8.4.2 below, the Contract Time will be extended for each day of delay for which Design Builder 
demonstrates that all of the following four conditions have been met; a time extension will not be granted for any day of delay 
for which Design Builder fails to demonstrate compliance with the four conditions: 

.1 Condition Number One:  The delay is critical.  A delay is critical if and only to the extent it delays a work activity 
that cannot be delayed without delaying Final Completion of the Work to a date that is beyond the Contract 
Time. 

.2 Condition Number Two:  Within 7 days of the date the Design Builder discovers or reasonably should discover 
an act, error, omission or unforeseen condition or event causing the delay is likely to have an impact on the 
critical path of the Project, (even if the Design Builder has not yet been delayed when the Design Builder 
discovers or reasonably should discover the critical path impact of the act, error, omission or unforeseen 
condition giving rise to the delay) the Design Builder submits a timely and complete Change Order Request that 
meets the requirements of Article 4.2 of the General Conditions. 

.3 Condition Number Three:  The delay is not caused by: 

.1 A concealed, unforeseen or unknown condition or event except for a materially differing site condition 
pursuant to Article 3.24 of the General Conditions; or 

.2 The financial inability, misconduct or default of the Design Builder, a Subcontractor or supplier; or 

.3 The unavailability of materials or parts; or 

.4 An error or omission in the Contract Documents caused by Design Builder or Design Builder’s Design 
Consultants. 

.4 Condition Number Four:  The delay is caused by: 

.1 Fire; or 

.2 Strikes, boycotts, or like obstructive actions by labor organizations; or 

.3 Acts of God (As used herein, “Acts of God” shall include only earthquakes in excess of a magnitude of 
3.5 on the Richter Scale and tidal waves); or 

.4 A materially differing site condition pursuant to Article 3.24 of the General Conditions; or 

.5 An error or omission in the Contract Documents caused by the University; or 

.6 The University's decision to change the scope of the Work, where such decision is not the result of any 
default or misconduct of the Design Builder; or 

.7 The University's decision to suspend the Work, where such decision is not the result of any default or 
misconduct of the Design Builder; or 

.8 The failure of the University (including the University acting through its consultants, Design Professionals, 
Separate Contractors or the University's Representative) to perform any Contract obligation unless such 
failure is due to Design Builder's default or misconduct. 
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.9 “Adverse weather“ but only for such days of adverse weather, or on-site conditions caused by adverse 
weather,  that are in excess of the number of days specified in the Supplementary Conditions.  In order 
for a day to be considered a day of adverse weather for the purpose of determining whether Design 
Builder is entitled to an adjustment in Contract Time, both of the following conditions must be met: 
.1  The day must be a day in which, as a result of adverse weather, less than one half day of critical 

path work is performed by Design Builder; and 
.2  The day must be identified in the Contract Schedule as a scheduled work day. 

 
8.4.2 If and only if a delay meets all four  conditions prescribed in Article 8.4.1 above, then a time extension will be granted 
for each day that Final Completion of the Work is delayed beyond the Contract Time, subject to the following: 

.1 When two or more delays (each of which meet all four conditions prescribed in Article 8.4.1 above) occur 
concurrently on the same day, and each such concurrent delay by itself without consideration of the other 
delays would be critical, then all such concurrent delays shall be considered critical. For the purpose of 
determining whether and to what extent the Contract Time should be adjusted pursuant to this Article 8.4.2, 
such concurrent critical delays shall be treated as a single delay for each such day. 

.2  Design Builder shall be entitled to a time extension for a day of delay that meets all four requirements of Article 
8.4.1 above if the delay is concurrent with a delay that does not meet all four conditions of Article 8.4.1 above. 

8.4.3 If for any reason one or more of the four conditions prescribed in Article 8.4.1 above is held legally unenforceable, 
then all remaining conditions must be met as a condition to obtaining an extension of the Contract Time under Article 8.4.2 
above. 
 
8.5 COMPENSATION FOR DELAY 
 
8.5.1 To the maximum extent allowed by law, any adjustment of the Contract Sum as the result of delays shall be limited to 
the amounts specified in Article 7 of the General Conditions. Such adjustment shall, to the maximum extent allowed by law, 
constitute payment in full for all delay related costs (including costs for disruption, interruption and hindrance, general 
conditions, on and off-site overhead and profit) of Design Builder, its Suppliers and Subcontractors of all tiers and all persons 
and entities working under or claiming through Design Builder in connection with the Project. 
 
8.5.2 By signing the Agreement, the parties agree that the University is buying the right to do any or all of the following, 
which are reasonable and within the contemplation of the parties: 

.1 To order changes in the Work, regardless of the extent and number of changes, including without limitation: 

.1 Changes to correct errors or omissions caused by University, if any, in the Contract Documents. 

.2 Changes resulting from the University's decision to change the scope of the Work subsequent to 
execution of the Contract. 

.3 Changes due to unforeseen conditions. 

.2 To suspend the Work or any part thereof. 

.3 To delay the Work, including without limitation, delays resulting from the failure of the University or the 
University's Representative to timely perform any Contract obligation and delays for University's convenience. 

8.6 WAIVER 
 
8.6.1 A waiver of, or failure by, University or University's Representative to enforce any requirement in this Article 8, 
including without limitation the requirements in Article 8.4 above, in connection with any or all past delays shall not constitute a 
waiver of, and shall not preclude the University or University's Representative from enforcing, such requirements in connection 
with any present or future delays. 
 
8.6.2 Design Builder agrees and understands that no oral approval, either express or implied, of any time extension by 
University or its agents shall be binding upon University unless and until such approval is ratified by execution of a written Change 
Order. 
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ARTICLE 9 

PAYMENTS AND COMPLETION 
 
9.1 COST BREAKDOWN 
  
9.1.1 Within 10 days after receipt of the Construction Notice to Proceed for Phase 3, Design Builder shall submit to 
University's Representative a Cost Breakdown of the Contract Sum in the form contained in the Exhibits.  The Cost 
Breakdown shall itemize as separate line items the cost of each work activity and all associated costs, including but not limited 
to warranties, as-built documents, overhead expenses, and the total allowance for profit.  Insurance and bonds shall each be 
listed as separate line items.  The total of all line items shall equal the Contract Sum.  The Cost Breakdown, when approved 
by the University's Representative, shall become the basis for determining the cost of Work performed for Design Builder’s 
Applications for Payment. 
 
9.2 PROGRESS PAYMENT 
 
9.2.1 University agrees to pay monthly to Design Builder, subject to Article 9.4.3 of the General Conditions, an amount 
equal to 95% of the sum of the following: 

.1  Cost of the Construction Work in permanent place as of the date of the Design Builder’s Application for 
Payment. 

.2  Cost of materials not yet incorporated in the Construction Work, subject to Article 9.3.5 of the General 
Conditions. 

.3  Less amounts previously paid. 

.4  During the Design Work, the University shall pay Design Builder monthly a uniform amount prorated, based on 
the Contract Time and Contract Sum associated with either Design Development or Construction Documents 
Phase.  

Under this Article 9.2.1, University may, but is not required to, pay Design Builder more frequently than monthly. 
 
9.2.2 After Substantial Completion and subject to Article 9.4.3 of the General Conditions, University will make any of the 
remaining progress payments in full. 
  
9.3 APPLICATION FOR PAYMENT 
 
9.3.1 On or before the 10th day of the month or such other date as is established by the Contract Documents, Design 
Builder shall submit to University's Representative an itemized Application for Payment, for the cost of the Work in permanent 
place, as approved by University's Representative, which has been completed in accordance with the Contract Documents, 
less amounts previously paid.  The Application for Payment shall be prepared as follows: 

.1 Use the form contained in the Exhibits. 

.2 Itemize in accordance with the Cost Breakdown as applicable. 

.3 Include such data substantiating Design Builder's right to payment as University's Representative may 
reasonably require, such as invoices, certified payrolls, daily time and material records, and, if securities are 
deposited in lieu of retention pursuant to Article 9.5 of the General Conditions, a certification of the market 
value of all such securities as of a date not earlier than 5 days prior to the date of the Application for Payment 
as applicable. 

.4 Itemize retention. 

9.3.2 Applications for Payment shall not include requests for payment on account of (1) changes which have not been 
authorized by Change Orders, or (2) amounts Design Builder does not intend to pay a Subcontractor because of a dispute or 
other reason. 
 
9.3.3 If required by University, an Application for Payment shall be accompanied by (1) a summary showing payments that 
will be made to Subcontractors covered by such application and conditional releases upon progress payment or final payment  
and (2) unconditional waivers and releases of claims and stop notices, in the form contained in the Exhibits, from each 
Subcontractor listed in the preceding Application for Payment covering sums disbursed pursuant to that preceding Application 
for Payment. 
 
9.3.4 Design Builder warrants that, upon submittal of an Application for Payment, all Work, for which Certificates for 
Payment have been previously issued and payment has been received from University, shall be free and clear of all claims, 
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stop notices, security interests, and encumbrances in favor of Design Builder, Subcontractors, or other persons or firms 
entitled to make claims by reason of having provided labor, materials, or equipment relating to the Work. 
 
9.3.5 At the sole discretion of University, University's Representative may approve for inclusion in the Application for 
Payment the cost of materials not yet incorporated in the Construction Work but already delivered and suitably stored either at 
the Project Site or at some other appropriate location acceptable to University's Representative.  In such case, Design Builder 
shall furnish evidence satisfactory to University's Representative (1) of the cost of such materials; and (2) that such materials 
are under the exclusive control of Design Builder.  Only materials to be incorporated in the Work will be considered for 
payment.  Any payment shall not be construed as acceptance of such materials nor relieve Design Builder from sole 
responsibility for the care and protection of such materials; nor relieve Design Builder from risk of loss to such materials from 
any cause whatsoever; nor relieve Design Builder from its obligation to complete the Work in accordance with the Contract; 
nor act as a waiver of the right of University to require fulfillment of all terms of the Contract.  Nothing contained within this 
Article 9.3.5 shall be deemed to obligate University to agree to payment for any non-incorporated materials or any part 
thereof, payment being in the sole and absolute discretion of University. 
 
9.4 CERTIFICATE FOR PAYMENT 
  
9.4.1 If Design Builder has submitted an Application for Payment in accordance with Article 9.3 above, University's 
Representative shall, not later than 5 working days after the date of receipt of the Application for Payment, issue to University, 
with a copy to Design Builder, a Certificate for Payment for such amount as University's Representative determines to be 
properly due. 
  
9.4.2 If any such Application for Payment is determined not to be in accordance with Article 9.3 above, University will 
inform Design Builder as soon as practicable, but not later than 5 working days after receipt.  Thereafter, Design Builder shall 
have 3 days to revise and resubmit such Application for Payment; otherwise University’s Representative may issue a 
Certificate for Payment in the amount that University’s Representative determines to be properly due without regard to such 
Application for Payment.  
 
9.4.3 Approval of all or any part of an Application for Payment may be withheld, a Certificate for Payment may be withheld, 
and all or part of a previous Certificate for Payment may be nullified and that amount withheld from a current Certificate for 
Payment on account of any of the following: 

.1 Defective Work not remedied 

.2 Third-party claims against Design Builder or University arising from the acts or omissions of Design Builder or 
Subcontractors 

.3 Stop notices 

.4 Failure of Design Builder to make timely payments due Subcontractors 

.5 A reasonable doubt that the Work can be completed for the balance of the Contract Sum then unpaid 

.6 Damage to University or Separate Contractor for which Design Builder is responsible 

.7 Reasonable evidence that the Work will not be completed within the Contract Time; and that the unpaid balance 
of the Contract Sum would not be adequate to cover University's damages for the anticipated delay 

.8 Failure of Design Builder to maintain and update as-built documents 

.9 Failure of Design Builder to submit schedules or their updates as required by the Contract Documents 

.10 Failure to provide conditional or unconditional releases from any Subcontractor or supplier, if such waiver(s) 
have been requested by University’s Representative 

.11 Performance of Work by Design Builder without properly processed Shop Drawings 
 .12 Liquidated damages assessed in accordance with the Agreement 
.13 Failure to provide updated Reports of Subcontractor Information and Self-Certifications, as applicable 
.14 Failure to provide a Final Distribution of Contract Dollars with final Application for Payment 
.15 Failure of Design Builder, any of its Subcontractors, or any person or entity under Design Builder, to provide 

any required insurance information (including submitting completed forms identified in the Insurance Manual) 
.16 Any other failure of Design Builder to perform its obligations under the Contract Documents 

9.4.4 Subject to the withholding provisions of Article 9.4.3 of the General Conditions, University will pay Design Builder the 
amount set forth in the Certificate for Payment no later than 10 days after the issuance of the Certificate for Payment.  
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9.4.5 Neither University nor University's Representative will have an obligation to pay or to see to the payment of money to 
a Subcontractor, except as may otherwise be required by law. 
 
9.4.6 Neither a Certificate for Payment nor a progress payment made by University will constitute acceptance of Defective 
Work.  
 
9.5 DEPOSIT OF SECURITIES IN LIEU OF RETENTION AND DEPOSIT OF RETENTION INTO ESCROW 
 
9.5.1  At the request and expense of Design Builder, a substitution of securities may be made for any monies retained by 
University under Article 9.2 to ensure performance under the Contract Documents. Securities equivalent in value to the 
retention amount required by the Contract Documents for each Certificate For Payment shall be deposited by Design Builder 
with a state or federally chartered bank in the State of California (“Escrow Agent”), which shall hold such securities pursuant to 
the escrow agreement referred to in Article 9.5.3 until retention is due in accordance with Article 9.8. Securities shall be valued 
as often as conditions of the securities market warrant, but in no case less than once per month. Design Builder shall deposit 
additional securities so that the current market value of the total of all deposited securities shall be at least equal to the total 
required amount of retention. 
 
9.5.2 Alternatively to Article 9.5.1 above, and at the request and expense of Design Builder, University will deposit 
retention directly with Escrow Agent.  Design Builder may direct the investment of such deposited retention into interest 
bearing accounts or securities, and such deposits or securities shall be held by Escrow Agent upon the same terms provided 
for securities deposited by Design Builder.  Design Builder and its surety shall bear the risk of failure of the Escrow Agent 
selected. 
 
9.5.3 A prerequisite to the substitution of securities in lieu of retention or the deposit of retention into escrow shall be the 
execution by Design Builder, University, and Escrow Agent of an Escrow Agreement for Deposit of Securities in Lieu of 
Retention and Deposit of Retention in the form contained in the Exhibits.  The Design Builder shall submit the Selection of 
Retention Options and the Escrow Agreement for Deposit of Securities in Lieu of Retention and Deposit of Retention not later 
than the date when 50% of the Work has been completed.  The terms of such escrow agreement are incorporated into the 
requirements of this Article 9.5. 
 
9.6 BENEFICIAL OCCUPANCY 
 
9.6.1 University reserves the right, at its option and convenience, to occupy or otherwise make use of any part of the 
Construction Work at any time prior to Substantial Completion or Final Completion upon 10 days' notice to Design Builder.  
Such occupancy or use is herein referred to as “Beneficial Occupancy.”  Beneficial Occupancy shall be subject to the following 
conditions: 

.1 University's Representative will make an inspection of the portion of the Project to be beneficially occupied and 
prepare a list of items to be completed or corrected prior to Final Completion.  Prior to Beneficial Occupancy, 
University will issue a Certificate of Beneficial Occupancy on University's form. 

.2 Beneficial Occupancy by University shall not be construed by Design Builder as an acceptance by University of 
that portion of the Construction Work which is to be occupied. 

.3 Beneficial Occupancy by University shall not constitute a waiver of existing claims of University or Design 
Builder against each other. 

.4 Design Builder shall provide, in the areas beneficially occupied and on a 24 hour and 7 day week basis as 
required, utility services, heating, and cooling for systems which are in operable condition at the time of 
Beneficial Occupancy.  All responsibility for the operation and maintenance of equipment shall remain with 
Design Builder while the equipment is so operated.  Design Builder shall submit to University an itemized list of 
each piece of equipment so operated with the date operation commences.  The Guarantee to Repair Periods, 
as defined in Article 12.2, will commence upon the  occupancy date stated in the Certificate of Beneficial 
Occupancy except that the Guarantee to Repair Periods for that part of equipment or systems that serve 
portions of the Work for which University has not taken Beneficial Occupancy or issued a Certificate of 
Substantial Completion shall not commence until the University has taken Beneficial Occupancy for that portion 
of the Work or has issued a Certificate of Substantial Completion with respect to the entire Project. 

.5 University will pay all normal operating and maintenance costs resulting from its use of equipment in areas 
beneficially occupied. 

.6 University will pay all utility costs which arise out of the Beneficial Occupancy. 

.7 Design Builder shall not be responsible for providing security in areas beneficially occupied. 
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.8 University will use its best efforts to prevent its Beneficial Occupancy from interfering with the conduct of Design 
Builder's remaining Work. 

.9 Design Builder shall not be required to repair damage caused by University in its Beneficial Occupancy. 

.10 Except as provided in this Article 9.6, there shall be no added cost to University due to Beneficial Occupancy. 

.11 Design Builder shall continue to maintain all insurance required by the Contract in full force and effect. 

9.7 SUBSTANTIAL COMPLETION 
 
9.7.1 “Substantial Completion” means the stage in the progress of the Construction Work, as determined by University's 
Representative, when the Construction Work is complete and in accordance with the Contract Documents except only for 
completion of minor items which do not impair University's ability to occupy and fully utilize the Construction Work for its 
intended purpose and a Certificate of Occupancy has been issued by the University’s Building Official. 
 
9.7.2  When Design Builder gives notice to University's Representative that the Construction Work is substantially 
complete, unless University's Representative determines that the Construction Work is not sufficiently complete to warrant an 
inspection to determine Substantial Completion, University's Representative will inspect the Construction Work.  If the 
University’s Representative determines that the Work is not substantially completed the University’s Representative will 
prepare and give to Design Builder a comprehensive list of items to be completed or corrected before establishing Substantial 
Completion.  Design Builder shall proceed promptly to complete and correct items on the list.  Failure to include an item on 
such list does not alter the responsibility of Design Builder to complete all Construction Work in accordance with the Contract 
Documents.  Upon notification that the items on the list are completed or corrected, as applicable, the University's 
Representative will make an inspection to determine whether the Construction Work is substantially complete.  Costs for 
additional inspection by University's Representative shall be deducted from any monies due and payable to Design Builder. 
 
9.7.3 When University's Representative determines that the Construction Work is substantially complete, University's 
Representative will arrange for inspection by University’s Building Official and other officials, as appropriate, for the purpose of 
issuing a Certificate of Occupancy.  After a Certificate of Occupancy has been issued by the University’s Building Official, the 
University’s Representative will prepare a Certificate of Substantial Completion on University's form as contained in the 
Exhibits, which, when signed by University, shall establish the date of Substantial Completion and the responsibilities of 
University and Design Builder for security, maintenance, utilities, insurance, and damage to the Construction Work.  The 
University’s Representative will prepare and furnish to the Design Builder a comprehensive “punch list” of items to be 
completed or corrected prior to Final Completion. 
 
9.7.4 Unless otherwise provided in the Certificate of Substantial Completion, the Guarantee to Repair Period for the Work 
covered by the Certificate of Substantial Completion, shall commence on the date of Substantial Completion of the 
Construction Work except that Substantial Completion shall not commence the Guarantee to Repair Period for any equipment 
or systems that: 

.1 Are not operational (equipment or systems shall not be considered operational if they cannot be used to provide 
the intended service); or 

.2 Are not accepted by the University. 

The Guarantee to Repair Period for equipment or systems which become fully operational and accepted subsequent to 
Substantial Completion will begin on the date of their written acceptance by University.   
 
9.7.5 The daily rate included in the Agreement and specifically identified as the rate to be paid to Design Builder for 
Compensable Delays shall not apply to any delays occurring after the Work is substantially completed. 
 
9.8  FINAL COMPLETION, FINAL PAYMENT, AND RELEASE OF RETENTION 
 
9.8.1  Upon receipt of notice from Design Builder that the Work is ready for final inspection, University's Representative will 
make such inspection. Final Completion shall be when University's Representative determines that the Work is fully completed 
and in accordance with the Contract Documents, including without limitation, satisfaction of all "punch list" items, and 
determines that a Certificate of Occupancy has been issued by the University’s Building Official. University will file a Notice of 
Completion within 15 days after Final Completion. After receipt of the final Application For Payment, if University's 
Representative determines that Final Completion has occurred, University's Representative will issue the final Certificate For 
Payment. 
 
9.8.2  Final payment and retention shall be released to Design Builder, as set forth in Article 9.8.3, after:  
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.1  Design Builder submits the final Application For Payment and all submittals required in accordance with Article 
9.3; 

 
.2  Design Builder submits all guarantees and warranties procured by Design Builder from Subcontractors, all 

operating manuals for equipment installed in the Project, as-built documents, and all other submittals required 
by the Contract Documents; 

 
.3  Design Builder submits the Final Distribution of Contract Dollars in the form contained in the Exhibits; and 

 
.4  University's Representative issues the final Certificate For Payment. 

 
At its sole discretion, after Final Completion, University may waive the requirement that Design Builder submit a final 
Application For Payment before making final payment and/or release of retention to Design Builder.  
 
9.8.3  Final payment shall be paid not more than 10 days after University's Representative issues the final Certificate For 
Payment.  Retention shall be released to Design Builder 35 days after the filing of the Notice of Completion.   
 
9.8.4  Acceptance of final payment by Design Builder shall constitute a waiver of all claims, except claims for retention and 
claims previously made in writing and identified by Design Builder as unsettled at the time of the final Application For 
Payment. 
 

ARTICLE 10 

PROTECTION OF PERSONS AND PROPERTY 
 
10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 
10.1.1 Design Builder shall be solely responsible for initiating, maintaining, and supervising all safety precautions and 
programs in connection with the performance of the Contract. 
 
10.2 SAFETY OF PERSONS AND PROPERTY 
 
10.2.1 Design Builder shall take adequate precautions for safety of and shall provide adequate protection to prevent 
damage, injury, or loss to the following: 

.1  Employees involved in the Construction Work and other persons who may be affected thereby. 

.2  The Construction Work in place and materials and equipment to be incorporated therein, whether in storage on 
or off the Project Site, under care, custody, or control of Design Builder or Subcontractors. 

.3  Other property at the Project Site and adjoining property. 

10.2.2 Design Builder shall erect and maintain, as required by existing conditions and performance of the Work, adequate 
safeguards for safety and protection, including providing adequate lighting and ventilation, posting danger signs and other 
warnings against hazards, promulgating safety regulations, and notifying owners and users of adjacent sites and utilities. 
 
10.2.3 When use or storage of explosives, other hazardous materials, equipment, or unusual methods are necessary for 
execution of the Construction Work, Design Builder shall exercise the utmost care and carry on such activities only under the 
supervision of properly qualified personnel. 
 
10.2.4 Design Builder shall designate a responsible member of Design Builder's organization at the Project Site whose duty 
shall be the prevention of accidents.  That person shall be the Superintendent, unless otherwise designated by Design Builder 
in writing to University and University's Representative. 
 
10.2.5 Design Builder shall not load, or permit any part of the Construction Work or the Project Site to be loaded, so as to 
endanger the safety of persons or property. 
 
10.3 EMERGENCIES 
 
10.3.1 In an emergency affecting the safety of persons or property, Design Builder shall act to prevent or minimize damage, 
injury, or loss.  Design Builder shall promptly notify University's Representative, which notice may be oral followed by written 
confirmation, of the occurrence of such an emergency and Design Builder's action. 
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ARTICLE 11 

INSURANCE AND BONDS 
 
11.1 UNIVERSITY CONTROLLED INSURANCE PROGRAM 
 
11.1.1 Overview.  Except as limited by the provisions of this Article 11.1, the University shall pay for, obtain and maintain a 
University Controlled Insurance Program (“UCIP”) providing workers’ compensation and employer’s liability insurance 
coverage, commercial general liability insurance coverage, and excess liability insurance coverage, to persons and entities 
enrolled in the UCIP, for Work performed on or at the Project site.  Persons and entities eligible for such coverage (see Article 
11.1.2), including Design Builder and all Subcontractors, unless excluded under Article 11.1.5, will be required to enroll in the 
UCIP.  Once enrolled, the UCIP will provide coverage as defined herein until the earliest of the following: the date on which 
University makes final payment to Design Builder, the date a Notice of Cessation is filed for the Contract, or the date the 
Contract is terminated pursuant to Article 13.  Additionally, all enrolled eligible Design Builders and Subcontractors, will be 
required to obtain their own business automobile liability insurance for all Work (on and off site), as well as their own 
commercial general liability coverage and workers’ compensation and employer’s liability insurance for their Work not covered 
by the UCIP (see Article 11.1.10); Excluded Parties and Eligible Parties who are not enrolled must also obtain business 
automobile liability insurance, workers’ compensation and employer’s liability insurance, and commercial general liability 
insurance for all Work (on and off site) (see Article 11.1.10).  The UCIP shall be administered by the UCIP Administrator 
identified in the Supplementary Conditions.  Pursuant to Article 4.1.4, all communications concerning the UCIP shall be 
through the University Representative except that written communications between the UCIP Administrator, Design Builder, 
Subcontractors, eligible, enrolled and excluded parties are authorized as follows: 

.1 For the purpose of obtaining copies of any UCIP insurance policies, the UCIP Insurance Manual and the UCIP 
Safety Standards Manual. 

.2 For the purpose of obtaining any certificates of insurance required by this Article 11. 

.3 For the purpose of verifying that Design Builder, Subcontractors, eligible parties, enrolled parties and excluded 
parties have obtained and maintained any insurance required by this Article 11. 

.4 For the purpose of enrolling any party in the UCIP. 

 
11.1.2 Eligible Parties and Enrolled Parties:  Except as provided in Article 11.1.5, each of the following, who will perform any 
labor at the Project site, are an “Eligible Party:” Design Builder, all Subcontractors of all tiers, and such other persons or 
entities as University may designate, in its sole discretion.  Upon receipt of written acknowledgement of enrollment from the 
UCIP Administrator, an Eligible Party becomes an “Enrolled Party.”   
 
11.1.3 Except as provided in Article 11.1.2, Enrolled Parties shall not obtain or maintain workers’ compensation and 
employer’s liability insurance, commercial general liability insurance, or excess liability insurance for their Work performed at 
the Project site.  Notwithstanding the preceding sentence, Enrolled Parties may obtain, at their own cost: 

.1 Excess liability insurance over and above the UCIP Coverages; and 

.2 Insurance to Cover Design Builder’s obligations set forth in Article 11.1.9.8 

11.1.4 Eligible Parties (unless excluded under Article 11.1.5) shall not include in their bids for any Work to be performed at 
the Project site any projected or actual cost to provide the workers’ compensation and employer’s liability insurance, 
commercial general liability insurance, and excess liability insurance that is being provided under the UCIP.  Further, Enrolled 
Parties (unless excluded under Article 11.1.5) shall not include in any change order request, claim or other request or demand 
for payment or compensation for Work to be performed, or that was performed, at the Project site any projected or actual cost 
to provide workers’ compensation and employer’s liability insurance, commercial general liability insurance, and excess 
liability insurance that is being provided under the UCIP.  The University may reduce the Contract Sum by an amount 
commensurate with any projected or actual costs included contrary to the requirements of this Article 11.1.4 
 
11.1.5 Excluded Parties and Their Insurance Obligations.  The UCIP Coverages do not cover the following “Excluded 

Parties:” 

.1 Heavy and/or structural demolition,  hazardous materials remediation, removal and/or transport companies and 
their consultants; 

.2 Architects, surveyors, engineers, and soil testing engineers, and their consultants (except for architects, 
surveyors, engineers and soil testing engineers that are employees of Contractor or Subcontractor); 
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.3 Vendors, suppliers, fabricators, material dealers, truckers, haulers, drivers, common carriers and others who do 
not perform work at the Project site or who merely transport, pick up, deliver, or carry materials, personnel, 
parts or equipment, or any other items or persons to or from the Project site; 

.4 Subcontractors of all tiers that do not perform any actual labor on the Project site; 

.5 Temporary labor services; 

.6 Persons or Entities who are not an Eligible Party who are enrolled in the UCIP; and 

.7 Any other person or entity that the University, acting in its sole discretion, elects to exclude, even if otherwise 
eligible. 

Excluded Parties and Eligible Parties that are not enrolled in the UCIP shall obtain and maintain the insurance coverage 
specified in Article 11.1.10. 
 
11.1.6 UCIP Insurance Policies Establish the UCIP Coverages.  University will provide its standard UCIP insurance 
coverages, subject to the deductibles, terms and conditions, exclusions, and limitations contained in the provisions of the 
standard UCIP policies.  The UCIP Administrator shall make copies of the UCIP insurance policies available to any Eligible 
Party or Enrolled Party requesting to review such copies in writing.  Pursuant to Civil Code section 2782.96, any Eligible Party 
or Enrolled Party receiving copies of the policies shall not disclose the policies to third parties other than to the Eligible Party’s 
or Enrolled Party’s insurance broker or attorney unless required to do so by law; the Eligible Party’s or Enrolled Party’s 
insurance broker or attorney may not disclose the policies to any third party unless required to do so by law.  The summary 
descriptions of the UCIP Coverages in this Article 11, or elsewhere, are not intended to be complete or to alter or amend any 
provision of the actual UCIP Coverages.  In the event that any provision of this Article, the Contract Documents, or elsewhere, 
conflicts with the UCIP insurance policies, the provisions of the actual UCIP insurance policies shall govern.  The University’s 
provision of its standard UCIP insurance policies meets the University’s obligation to provide UCIP insurance under the 
Contract and, in the event of a conflict between the provisions of the policies and any summary or description of the provisions 
contained herein or otherwise, the provisions of the policy shall control and shall be conclusively presumed to fulfill the 
University’s obligation to provide UCIP insurance. 
 
11.1.7 Summary of UCIP Coverages.  UCIP Coverages shall apply only to the Work of each Enrolled Party performed on or 
at the Project site, and only to Enrolled Parties that are eligible for the UCIP. UCIP coverages shall not apply to ineligible 
parties, even if they are erroneously enrolled in the UCIP.  An Enrolled Party’s Work away from the Project site, including 
product manufacturing, assembly, off-site fabrication, or otherwise, will not be covered by the UCIP.  The UCIP shall provide 
only the following insurance to eligible and Enrolled Parties (this is only a summary):  
 

.1 Workers’ Compensation Insurance:  Statutory Limit 

This insurance is primary for all covered occurrences within the 50 United States, 
except that this insurance does not apply in any monopolistic workers’ compensation 
state. 

 
.2 Employer’s Liability Insurance: 

  Bodily Injury by Accident, each accident          $2,000,000 
  Bodily Injury by Disease, each employee          $2,000,000 
  Bodily Injury by Disease, policy limit           $2,000,000 
 
  This insurance is primary for all occurrences at the Project site. 
 

.3 Commercial General Liability Insurance 
 

ISO Occurrence Form, or its equivalent: 

  Each Occurrence Limit            $2,000,000 
  General Aggregate Limit for all Enrolled Parties         $4,000,000 
  Products & Completed Operations Aggregate, all Enrolled Parties        $4,000,000 
 
  Ten (10) Years Products & Completed Operations Extension 
 
  This insurance is primary for all occurrences at the Project site. 
 

.4 Excess Liability Insurance 
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(Over Employer’s Liability & General Liability): 

  Combined Single Limit        $100,000,000 
  General Annual Aggregate for all Enrolled Parties     $100,000,000 
  Products & Completed Operations Aggregate, all Enrolled Parties   $100,000,000 
 
  Ten (10) Years Products & Completed Operations Extension 
 
Exhibit 1A, entitled UCIP Coverage Summary, contains a summary of the policy limits, the term of the policy, and any known 
exclusions to the coverages described in this Article 11.1.7.  Design Builder, in the event of a loss, shall be responsible for the 
amounts set forth in Article 11.1.9 herein. 
 
11.1.8 University’s Insurance Obligations. 

.1 University shall pay the costs of premiums for the UCIP coverages. 

.2 University will receive or pay, as the case may be, all adjustments to such costs, whether by way of dividends, 
retroactive adjustments, return premiums, other moneys due, audits or otherwise.  Design Builder hereby 
assigns to University the right to receive all such adjustments, and shall require each of its Subcontractors of 
every tier to assign to University the right to receive all such adjustments.   

.3 The University’s obligation to obtain insurance under the UCIP shall not relieve or limit, or be construed to 
relieve or limit, Design Builder or any of its Subcontractors of any tier of any responsibility, liability, or obligation 
imposed by the Contract Documents, the UCIP insurance policies, or by law, including, without limitation, any 
indemnification obligations which Design Builder or any of its Subcontractors have to University.   

.4 University reserves the right at its option, without obligation to do so, to furnish other insurance coverage of 
various types and limits provided that such coverage is not less than that provided at the time of enrollment. 

11.1.9 Design Builder’s UCIP Obligations. 

.1 Design Builder shall require that the terms of this Article 11 be incorporated into all Subcontractor agreements. 

.2 Design Builder shall enroll in the UCIP within five (5) days of execution of the Contract (and prior to its 
commencement of Work at the Project site) and maintain enrollment in the UCIP until the coverage terminates 
pursuant to Article 11.1.1. 

.3 Design Builder shall assure that each of Design Builder’s eligible Subcontractors of every tier enroll in the UCIP 
within five (5) days of subcontracting (and prior to the Subcontractor’s commencement of Work at the Project 
site), and maintain enrollment in the UCIP until the coverage terminates pursuant to Article 11.1.1. 

.4 Design Builder shall comply with all of the administrative, safety, insurance, and other requirements outlined in 
this Article, the UCIP Insurance Manual, the UCIP Safety Standards Manual, or elsewhere in the Contract 
Documents. 

.5 Design Builder agrees that the University and the UCIP Administrator are not agents, partners or guarantors of 
the insurance companies (hereinafter “UCIP Insurer”) providing coverage under the UCIP, that neither 
University nor the UCIP Administrator are responsible for any claims or disputes between or among Design 
Builder, its Subcontractors of any tier, and any UCIP Insurer(s), and that neither University nor UCIP 
Administrator guarantees the solvency or the availability of limits of any UCIP Insurer(s).  Any type of insurance 
coverage or limits of liability in addition to the UCIP Coverages that Design Builder or its Subcontractors of any 
tier require for its or their own protection, or that is required by applicable laws or regulations, shall be Design 
Builder’s or its Subcontractors’ sole responsibility and expense. 

.6 Design Builder shall cooperate fully with the UCIP Administrator and the UCIP Insurers, as applicable, in its or 
their administration of the UCIP. 

.7 Design Builder shall comply, and require all of its Subcontractors to comply, with UCIP Administrator’s 
instructions for electronically enrolling in the UCIP and for electronically reporting payroll. 

.8 In the event of a Commercial General Liability loss covered by the UCIP, Design Builder shall pay to the 
University an amount as set forth below.  Payment pursuant to the preceding sentence shall not in any way limit 
the liability of Design Builder to University or otherwise.  The amount to be paid, which is based on the Contract 
Sum of the Design Builder’s Contract, at the time of the loss is reported, is as follows: 
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 Contract Sum Amount to be Paid 

   $1,000,000 or Less    $  1,000 

  $1,000,001 to $10,000,000   $  5,000 

  $10,000,001 and Over    $25,000 

11.1.10 Additional Insurance Required from Design Builder, Enrolled Parties, Eligible Parties that are not enrolled, and 
Excluded Parties.  Design Builder shall, at its expense, purchase and maintain, and shall require all Enrolled Parties, 
all Eligible Parties that are not enrolled, and all Excluded Parties, at their expense, to purchase and maintain, the 
insurance policies and coverages specified in this Article 11.1.10. 

.1 Policies and coverages. 

.1 Commercial Form General Liability Insurance covering all Work done by or on behalf of Design Builder, 
all Enrolled Parties, all Eligible Parties that are not enrolled, and all Excluded Parties and providing 
insurance for bodily injury, wrongful death, personal injury, property damage, and contractual liability. 
Except with respect to bodily injury and property damage included within the products and completed 
operations hazards, the aggregate limit shall apply separately to Work of Design Builder, all Enrolled 
Parties, all Eligible Parties that are not enrolled, and all Excluded Parties.  If the insurance under this 
Article 11.1.10.1.1 is written on a claims-made form, coverage shall continue for a period of not less than 
3 years following the earliest of the following: the Project attains final completion as defined in Article 
9.8.1, the date a Notice of Cessation is filed for the Contract, or the date the Contract is terminated 
pursuant to Article 13. Coverage shall provide for a retroactive date of placement prior to or coinciding 
with the effective date of this Contract.  Commercial Form General Liability Insurance for Enrolled Parties 
is required only for Work performed off the Project site that has not been disclosed to the UCIP 
Administrator and scheduled on the UCIP policies.  Commercial Form General Liability Insurance for 
Eligible Parties that are not enrolled, and for Excluded Parties, shall apply to all Work (both on and off the 
Project site). 

 
The limits for all Commercial Form General Liability Insurance shall not be less than the following: 

             Enrolled    /    Excluded 
 Each Occurrence      $2,000,000 / $2,000,000 
   General Aggregate     $2,000,000 / $4,000,000 
   Products/Completed Operations Aggregate   $2,000,000 / $4,000,000 
   Personal/Advertising Injury Aggregate   $1,000,000 / $2,000,000 
 
   Ten (10) Years Products/Completed Operations Extension 

.2 Business Automobile Liability Insurance on an “Occurrence” form covering owned, hired, leased, and 
non-owned automobiles used by or on behalf of Insured and providing insurance for bodily injury and 
property damage, with a combined single limit of not less than $1,000,000 bodily injury, $1,000,000 
property damage, and with a $1,000,000 policy limit.  The Business Automobile Liability Insurance shall 
be provided by Design Builder, Enrolled Parties, Eligible Parties that are not enrolled, and Excluded 
Parties for all on site and off site Work. 

.3 Workers' Compensation and Employer's Liability Insurance as required by Federal and State of California 
law.  Workers’ Compensation and Employer’s Liability Insurance required by this Section 11.1.10.1.3 
shall be provided by Design Builder and Enrolled Parties only for Work performed off the Project site that 
has not been disclosed to the UCIP Administrator and scheduled on the UCIP policies. Workers’ 
Compensation and Employer’s Liability Insurance required by this Section 11.1.10.1.3 shall be provided 
by Eligible Parties that are not enrolled, and Excluded Parties for all on site and off site Work. 

.4 Professional Liability Insurance to insure its activities in connection with this Contract.  If the insurance 
under this Article 11.1.10.1.4 is written on a claims-made basis, it shall be maintained continuously for a 
period no less than three (3) years following termination of this Contract or Final Completion, whichever 
occurs later. The insurance shall have a retroactive date of placement prior to or coinciding with the date 
services are first provided that are governed by the terms of this Contract and shall include, without 
limitation coverage for professional services as called for in this Contract.  The limits of liability for the 
Professional Liability Insurance shall be no less than the following: 
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Enrolled    /    Excluded 

   Each Occurrence      $5,000,000 / $5,000,000 

   General Aggregate     $5,000,000 / $5,000,000 
 

.5 Any additional insurance required by the Supplementary General Conditions. 

.2 Any coverages required under this Article 11.1.10 shall not in any way limit the liability of Design Builder, any 
Enrolled Parties, any Eligible Parties that are not enrolled, or any Excluded Parties. 

.3 Certificates of Insurance, as evidence of their insurance required by these Contract Documents and on the form 
contained in the Exhibits, and endorsements required by 11.1.10.5 shall be submitted by the Design Builder, by 
each Enrolled Party, by each Eligible Party that is not enrolled, and by each Excluded Party, to the UCIP 
Administrator.  The Certificates of Insurance shall provide for no cancellation or modification of coverage 
without  prior written notice to UCIP Administrator, in accordance with policy provisions. 

.4 In the event any Enrolled Party, any Eligible Party that is not enrolled, or any Excluded Party does not comply 
with these insurance requirements, University may, at its option, provide insurance coverage to protect 
University; and the cost of such insurance shall be paid by Design Builder and may be deducted from the 
Contract Sum. 

.5 Insurance as required by Article 11.1.10, shall, by endorsement to the policies, include the following: 

.1 The Regents of the University of California, The University of California, University, the UCIP 
Administrator, and each of their Representatives, consultants, officers, agents, employees, each of their 
Representative's consultants, and all enrolled parties, regardless of whether or not identified in the 
Contract Documents or to the Design Builder in writing, will be included as additional insureds on the 
general and automobile liability policies of the Design Builder, Enrolled Parties, Eligible Parties that are 
not enrolled, and Excluded Parties for and relating to the Work to be performed by any Enrolled Party, 
any Eligible Party that is not enrolled, or any Excluded Party. The general liability insurance policy of the 
Design Builder, Enrolled Parties, Eligible Parties that are not enrolled, and Excluded Parties shall name 
University as an additional insured pursuant to additional insured endorsement CG2010 (11/85) or a 
combination of both CG 2010 (10/01 or 07/04) and CG 2037 (10/01 or 07/04).  This requirement shall not 
apply to Workers’ Compensation and Employer’s Liability insurance.  

.2 A Severability of Interest Clause that shall be primary insurance as respects The Regents of the 
University of California, its officers, agents and employees.  Any insurance or self-insurance maintained 
by The Regents of the University of California shall be excess of and non-contributory with this 
insurance. The provision shall state that, “The term 'insured' is hereby used severally and not collectively, 
but the inclusion herein of more than one insured shall not operate to increase the limits of the insurers' 
liability.” 

.3 A Cross Liability Clause stating that, “In the event of claims being made under any of the coverages of 
the policies referred to herein by one or more insureds hereunder for which another insured hereunder 
may be liable, then the policies shall cover such insureds against whom a claim is made or may be made 
in the same manner as if separate policies had been issued to each insured hereunder.  Nothing 
contained herein, however, shall operate to increase the insurers' limits of liability as set forth in the 
insuring agreements.” 

.4 University, University's consultants, University's Representative, UCIP Administrator and University's 
Representative's consultants will not by reason of their inclusion as insureds incur liability to the 
insurance carriers for payment of premiums for such insurance. 

.5 Coverage provided is primary and is not in excess of or contributing with any insurance or self-insurance 
maintained by University, University's consultants, University's Representative, UCIP Administrator and 
University's Representative's consultants.  This provision, however, shall only apply as per the 
stipulations of Article 11.1.10. 

.6 The form and substance of all insurance policies required to be obtained under this Article 11.1.10 shall be 
subject to approval by University.  All policies required by this Article 11.1.10 shall be issued by companies with 
ratings and financial classifications as specified in the Supplementary Conditions. 

.7 Design Builder shall, by mutual agreement with University, furnish any additional insurance as may be required 
by University.  Design Builder shall provide Certificates of Insurance evidencing such additional insurance. 
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.8 The Certificate of Insurance shall show (1) all companies affording coverage and (2) the name of the insured 
exactly in the manner as shown on the Bid Form. The name of the insured must be the name under which the 
entity is licensed by the State License Board. 

.9 If any insurance company refuses to use the Certificate of Insurance form as contained in the Exhibits, it must 
provide a Certificate of Insurance evidencing compliance with this Article and Special Provisions 1 through 3 on 
the Certificate of Insurance Exhibit by including an endorsement to its Certificate of Insurance form covering 
Special Provisions 1 through 3 exactly as these provisions appear on the Certificate of Insurance Exhibit. 

.10 At the request of University, Design Builder shall submit to University copies of the policies obtained by Design 
Builder, Enrolled Parties, Eligible Parties that are not enrolled, and Excluded Parties. 

.11 If coverage under the UCIP has terminated for any reason, Contractor, Enrolled Parties, Eligible Parties that 
are not enrolled, and Excluded Parties shall not perform Work on the Project site (including corrective, repair or 
warranty Work) unless and until the insurance policies and coverages specified in this Article 11.1.10 are in 
effect. 

11.1.11 Design Builder’s Representations and Warranties to University.  Design Builder represents and warrants to 
University, and will require each of its Subcontractors of every tier to represent and warrant to University that: 

.1 All information they submit to University, or to the UCIP Administrator, shall be current, accurate and complete.  

.2 They have read the UCIP coverage summaries and have had the opportunity to read and analyze copies of the 
UCIP insurance policies made available by University, and they understand the UCIP Coverages.  Any 
reference or summary in the Agreement, this Article, the Contract Documents, or elsewhere as to amount, 
nature, type or extent of UCIP Coverages and/or potential applicability to any potential claim or loss is for 
reference only.  Design Builder and its Subcontractors of all tiers have not relied upon said references or 
summaries, but solely upon their own independent review and analysis of the UCIP Coverages in formulating 
any understanding and/or belief as to amount, nature, type or extent of any UCIP Coverages and/or its potential 
applicability to any potential claim or loss. 

.3 The Costs of UCIP Coverages were not included in Design Builder’s bid or proposal for the Work, the Contract 
Price/Contract Sum, and will not be included in any change order request, claim, change order or any request 
for payment for the Work or extra work. 

.4 Design Builder acknowledges that University shall not pay or compensate Design Builder or any Subcontractor 
of any tier, in any manner, for the Costs of UCIP Coverages. 

11.1.12 University’s Election to Modify or Discontinue the UCIP.  University may, for any reason, modify the UCIP 
Coverages, discontinue the UCIP, or request that Design Builder or any of its Subcontractors of any tier withdraw from the 
UCIP upon thirty (30) days written notice.  Upon such notice Design Builder and/or one or more of its Subcontractors, as 
specified by University in such notice, shall obtain and thereafter maintain during the performance of the Work, all (or a portion 
thereof as specified by University) of the UCIP Coverages.  The form, content, limits of liability, cost, and the insurer issuing 
such replacement insurance shall be subject to University’s approval.  The University shall pay Design Builder for the 
reasonable cost of replacement coverage required by this Article 11.1.12. 
 
11.1.13 Waiver of Subrogation.  To the extent permitted by law, Design Builder waives all rights of recovery by subrogation 
arising out of deductible clauses, inadequacy of limits of any insurance policy, limitations or exclusions of coverage, or any 
other reason against University, University’s Representative, University’s Representative’s consultants, the UCIP 
Administrator, its or their officers, agents, or employees, and any other contractor or Subcontractor performing Work or 
rendering services on behalf of University in connection with the planning, development and construction of the Project.  
University shall also require that all Design Builder maintained insurance policies related to the Work, include clauses 
providing that each insurer shall waive all of its rights of recovery by subrogation against Design Builder together with the 
same parties referenced immediately above in this Section 11.1.13.  Where permitted by law, Design Builder shall require 
similar written express waivers and insurance clauses from each of its Subcontractors.  A waiver of subrogation shall be 
effective as to any individual or entity even if such individual or entity (a) would otherwise have a duty of indemnification, 
contractual or otherwise, (b) did not pay the insurance premium directly or indirectly, and (c) whether or not such individual or 
entity has an insurable interest in the property damaged. 
 
11.1.14 Duty of Care.  Nothing contained in this Article, the Contract Documents, or elsewhere shall relieve the Design 
Builder or any of its Subcontractors of any tier of their respective obligations to exercise due care in the performance of their 
duties in connection with the Work, and to complete the Work in strict compliance with the Contract Documents. 
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11.1.15 Conflicts.  In the event of a conflict between the Contract and the provisions of the UCIP insurance policies, the 
insurance policies shall govern. 
 
11.1.16 Safety.  Design Builder shall be solely responsible for safety on the project.  Design Builder shall establish a safety 
program that, at a minimum, complies with all local, state and Federal safety standards, and any safety standards established 
by University for the Project. 
 
11.2 BUILDER'S RISK PROPERTY INSURANCE 
 
11.2.1 If and only if the Lump Sum Base Proposal exceeds $200,000, University will provide its standard builder's risk 
property insurance, subject to the deductibles, terms and conditions, exclusions, and limitations as contained in the provisions 
of the policy.  A copy of the University's standard builder's risk property insurance policy is available at the University's Facility 
office.  In addition, a summary of the provisions of the policy is included as an Exhibit to the Contract.  Design Builder agrees 
that the University’s provision of its standard builder’s risk property insurance policy meets the University’s obligation to 
provide builder’s risk property insurance under the Contract and, in the event of a conflict between the provisions of the policy 
and any summary or description of the provisions contained herein or otherwise, the provisions of the policy shall control and 
shall be conclusively presumed to fulfill the University’s obligation to provide such insurance.  The proceeds under such 
insurance policies taken out by University insuring the Construction Work and materials will be payable to University and 
Design Builder as their respective interests, from time to time, may appear.  Design Builder shall be responsible for the 
deductible amount in the event of a loss.  In addition, nothing in this Article 11.2 shall be construed to relieve Design Builder of 
full responsibility for loss of or damage to materials not incorporated in the Construction Work, and for Design Builder's tools 
and equipment used to perform the Work, whether on the Project Site or elsewhere, or to relieve Design Builder of its 
responsibilities referred to under this Article 11.  “Materials incorporated in the Work,” as used in this Article 11.2, shall mean 
materials furnished while in transit to, stored at, or in permanent place at the Project Site. 
 
11.2.2 Insurance policies referred to under this Article 11.2 shall: 

.1 Include a provision that the policies are primary and do not participate with, nor are excess over, any other valid 
collectible insurance carried by Design Builder. 

.2 Include a waiver of subrogation against Design Builder, its agents, and employees. 

11.2.3  Builder’s risk insurance coverage under this Article 11.2 will expire on the date of Final Completion recited in a 
Notice of Completion filed pursuant to Article 9.8.1. Should a Notice of Completion be filed more than 10 days after the date of 
Final Completion, the date of Final Completion recited in the Notice of Completion will govern. 
 
11.3 PERFORMANCE BOND AND PAYMENT BOND 
 
11.3.1 Design Builder shall furnish bonds covering the faithful performance of the Contract (Performance Bond) and 
payment of obligations arising thereunder (Payment Bond) on the forms contained in the Exhibits. 
  
11.3.2 The Payment Bond and Performance Bond shall each be in the amount of the Lump Sum Base Proposal.  
  
11.3.3 The Payment Bond and Performance Bond shall be in effect on the date the Contract is signed by University. 
 
11.3.4 Design Builder shall promptly furnish such additional security as may be required by University to protect its interests 
and those interests of persons or firms supplying labor or materials to the Work.  Design Builder shall furnish supplemental 
Payment and Performance Bonds each in the amount of the current Contract Sum at the request of the University. 
 
11.3.5 Surety companies used by Design Builder shall be, on the date the Contract is signed by University, listed in the 
latest published state of California, Department of Insurance list of “Insurers Admitted to Transact Surety Insurance in This 
State.” 
 
11.3.6 The premiums for the Payment Bond and Performance Bond shall be paid by Design Builder. 
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ARTICLE 12 

UNCOVERING AND CORRECTION OF CONSTRUCTION WORK 
 
12.1 UNCOVERING OF WORK 
 
12.1.1 If a portion of the Construction Work is covered contrary to University's Representative's request or direction, or 
contrary to the requirements of the Contract Documents, it must, if required in writing by University's Representative, be 
uncovered for University's Representative's observation and be replaced at Design Builder's expense without adjustment of 
the Contract Time or the Contract Sum. 
 
12.1.2 If a portion of the Construction Work has been covered, which is not required by the Contract Documents to be 
observed or inspected prior to its being covered and which University's Representative has not specifically requested to 
observe prior to its being covered, University's Representative may request to see such Construction Work and it shall be 
uncovered and replaced by Design Builder.  If such Construction Work is in accordance with the Contract Documents, the 
costs of uncovering and replacing the Construction Work shall be added to the Contract Sum by Change Order; and if the 
uncovering and replacing of the Construction Work extends the Contract Time, an appropriate adjustment of the Contract 
Time shall be made by Change Order.  If such Construction Work is not in accordance with the Contract Documents, Design 
Builder shall pay such costs and shall not be entitled to an adjustment of the Contract Time or the Contract Sum. 
 
12.2 CORRECTION OF DEFECTIVE WORK AND GUARANTEE TO REPAIR PERIOD 
 
12.2.1 The term "Guarantee to Repair Period" means a period of 2 years, unless a longer period of time is specified, 
commencing as follows: 

.1 For any Construction Work not described as incomplete in the Certificate of Substantial Completion, on the date 
of Substantial Completion. 

.2 For space beneficially occupied or for separate systems fully utilized prior to Substantial Completion pursuant to 
Article 9.6 of the General Conditions, from the first date of such Beneficial Occupancy or actual use, as 
established in a Certificate of Beneficial Occupancy. 

.3 For all Construction Work other than .1 or .2 above, from the date of Final Completion. 

12.2.2 Design Builder shall (1) correct Defective Work that becomes apparent during the progress of the Work or during the 
Guarantee to Repair Period, and (2) replace, repair, or restore to University's satisfaction any other parts of the Work and any 
other real or personal property which is damaged or destroyed as a result of Defective Work or the correction of Defective 
Work.  Design Builder shall promptly commence such correction, replacement, repair, or restoration upon notice from 
University's Representative or University, but in no case later than 10 days after receipt of such notice; and Design Builder 
shall diligently and continuously prosecute such correction to completion.  Design Builder shall bear all costs of such 
correction, replacement, repair, or restoration, and all losses resulting from such Defective Work, including additional testing, 
inspection, and compensation for University's Representative's services and expenses.  Design Builder shall perform 
corrective Work at such times that are acceptable to University and in such a manner as to avoid, to the extent practicable, 
disruption to University's activities. 
 
12.2.3 If immediate correction of Defective Work is required for life safety or the protection of property and is performed by 
University or Separate Contractors, Design Builder shall pay to University all reasonable costs of correcting such Defective 
Work.  Design Builder shall replace, repair, or restore to University's satisfaction any other parts of the Construction Work and 
any other real or personal property which is damaged or destroyed as a result of such Defective Work or the correction of 
such Defective Work.  
 
12.2.4 Design Builder shall remove from the Project Site portions of the Construction Work and materials which are not in 
accordance with the Contract Documents and which are neither corrected by Design Builder nor accepted by University. 
 
12.2.5 If Design Builder fails to commence correction of Defective Work within 10 days after notice from University or 
University's Representative or fails to diligently prosecute such correction to completion, University may correct the Defective 
Work in accordance with Article 2.4 of the General Conditions; and, in addition, University may remove the Defective Work 
and store salvageable materials and equipment at Design Builder's expense. 
 
12.2.6 If Design Builder fails to pay the costs of such removal and storage as required by above Articles 12.2.4 and 12.2.5 
within 10 days after written demand, University may, without prejudice to other remedies, sell such materials at auction or at 
private sale, or otherwise dispose of such material.  Design Builder shall be entitled to the proceeds of such sale, if any, in 
excess of the costs and damages for which Design Builder is liable to University, including compensation for University's 
    
July 1, 2013  General Conditions 
   
DB:GC:With UCIP    

48 of 57 



University of California, Irvine Mesa Court Expansion  
  Project No.: 996296 

Representative's services and expenses.  If such proceeds of sale do not cover costs and damages for which Design Builder 
is liable to University, the Contract Sum shall be reduced by such deficiency.  If there are no remaining payments due Design 
Builder or the remaining payments are insufficient to cover such deficiency, Design Builder shall promptly pay the difference to 
University. 
 
12.2.7 Design Builder's obligations under this Article 12 are in addition to, and not in limitation of, its warranty under Article 
3.4 of the General Conditions or any other obligation of Design Builder under the Contract Documents.  Enforcement of 
Design Builder's express warranties and guarantees to repair contained in the Contract Documents shall be in addition to and 
not in limitation of any other rights or remedies University may have under the Contract Documents or at law or in equity for 
Defective Work.  Nothing contained in this Article 12 shall be construed to establish a period of limitation with respect to other 
obligations of Design Builder under the Contract Documents.  Establishment of the Guarantee to Repair Period relates only to 
the specific obligation of Design Builder to correct the Work and in no way limits either Design Builder's liability for Defective 
Work or the time within which proceedings may be commenced to enforce Design Builder's obligations under the Contract 
Documents.  
 

ARTICLE 13 

TERMINATION OR SUSPENSION OF THE CONTRACT 
 
13.1 TERMINATION BY DESIGN BUILDER 
 
13.1.1 Subject to below Article 13.1.2, Design Builder shall have the right to terminate the Contract only upon the 
occurrence of one of the following: 

.1 Provided that University has not commenced reasonable action to remove any order of a court within the 90 
day period, the Work is stopped for 90 consecutive days, through no act or fault of Design Builder, any 
Subcontractor, or any employee or agent of Design Builder or any Subcontractor, due to an issuance of an 
order of a court or other public authority having jurisdiction or due to an act of government, such as a 
declaration of a national emergency making material unavailable. 

.2 University fails to perform any material obligation under the Contract Documents and fails to cure such default 
within 30 days, or University has not commenced to cure such default within 30 days where such cure will 
require a reasonable period beyond 30 days and diligently prosecutes the same to completion, after receipt of 
notice from Design Builder stating the nature of such default(s). 

.3 Repeated suspensions by University, other than such suspensions as are agreed to by Design Builder under 
Article 13.3 below, which constitute in the aggregate more than 20% of the Contract Time. 

13.1.2 Upon the occurrence of one of the events listed in Article 13.1.1 above, Design Builder may, upon 10 days additional 
notice to University and University's Representative, and provided that the condition giving rise to Design Builder's right to 
terminate is continuing, terminate the Contract. 
 
13.1.3 Upon termination by Design Builder, University will pay to Design Builder the sum determined by Article 13.4.4 of the 
General Conditions.  Such payment will be the sole and exclusive remedy to which Design Builder is entitled in the event of 
termination of the Contract by Design Builder pursuant to this Article 13.1; and Design Builder will be entitled to no other 
compensation or damages and expressly waives the same. 
 
13.2 TERMINATION BY UNIVERSITY FOR CAUSE 
  
13.2.1 University will have the right to terminate the Contract for cause at any time after the occurrence of any of the 
following events: 

.1 Design Builder becomes insolvent or files for relief under the bankruptcy laws of the United States. 

.2 Design Builder makes a general assignment for the benefit of its creditors or fails to pay its debts as the same 
become due. 

.3 A receiver is appointed to take charge of Design Builder's property. 

.4 The commencement or completion of any Work activity on the critical path is more than 30 days behind the 
date set forth in the Contract Schedule for such Work activity’s a result of an Unexcusable Delay. For a 
Contract with a Contract Time of less than 300 days, the 30-day period shall be reduced to the number of days 
commensurate with 10% of the Contract Time. 

.5 Design Builder abandons the Work. 
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13.2.2 Upon the occurrence of any of the following events, University will have the right to terminate the Contract for cause 
if Design Builder fails to promptly commence to cure such default and diligently prosecute such cure within 5 days after notice 
from University, or within such longer period of time as is reasonably necessary to complete such cure:  

.1 Design Builder persistently or repeatedly refuses or fails to supply skilled supervisory personnel, an adequate 
number of properly skilled workers, proper materials, or necessary equipment to prosecute the Work in 
accordance with the Contract Documents. 

.2 Design Builder fails to make prompt payment of amounts properly due Subcontractors after receiving payment 
from University. 

.3 Design Builder disregards Applicable Code Requirements. 

.4 Design Builder persistently or materially fails to execute the Work in accordance with the Contract Documents. 

.5 Design Builder is in default of any other material obligation under the Contract Documents. 

.6 Design Builder persistently or materially fails to comply with applicable safety requirements. 

13.2.3 Upon any of the occurrences referred to in Articles 13.2.1 and 13.2.2 above, University may, at its election and by 
notice to Design Builder, terminate the Contract and take possession of the Project Site and all materials, supplies, 
equipment, tools, and construction equipment and machinery thereon owned by Design Builder; accept the assignment of any 
or all of the subcontracts; and then complete the Work by any method University may deem expedient.  If requested by 
University, Design Builder shall remove any part or all of Design Builder's materials, supplies, equipment, tools, and 
construction equipment and machinery from the Project Site within 7 days of such request; and if Design Builder fails to do so, 
University may remove or store, and after 90 days sell, any of the same at Design Builder's expense. 
 
13.2.4 If the Contract is terminated by University as provided in this Article 13.2, Design Builder shall not be entitled to 
receive any further payment until the expiration of 35 days after Final Completion and acceptance of all Work by University. 
 
13.2.5 If the unpaid balance of the Contract Sum exceeds the cost of completing the Work, including all additional costs and 
expenses made necessary thereby, including costs for University staff time, plus all losses sustained, including any liquidated 
damages provided under the Contract Documents, such excess shall be paid to Design Builder.  If such costs, expenses, 
losses, and liquidated damages exceed the unpaid balance of the Contract Sum, Design Builder shall pay such excess to 
University. 
 
13.2.6 No termination or action taken by University after termination shall prejudice any other rights or remedies of 
University provided by law or by the Contract Documents upon such termination; and University may proceed against Design 
Builder to recover all losses suffered by University. 
 
13.3 SUSPENSION BY UNIVERSITY FOR CONVENIENCE 
 
13.3.1 University may, at any time and from time to time, without cause, order Design Builder, in writing, to suspend, delay, 
or interrupt the Work in whole or in part for such period of time, up to 90 days, as University may determine, with such period 
of suspension to be computed from the date of delivery of the written order.  Such order shall be specifically identified as a 
“Suspension Order” under this Article 13.3.  The Work may be stopped for such further period as the parties may agree.  Upon 
receipt of a Suspension Order, Design Builder shall, at University's expense, comply with its terms and take all reasonable 
steps to minimize costs allocable to the Work covered by the Suspension Order during the period of Work stoppage.  Within 
90 days after the issuance of the Suspension Order, or such extension to that period as is agreed upon by Design Builder and 
University, University shall either cancel the Suspension Order or delete the Work covered by such Suspension Order by 
issuing a Change Order. 
 
13.3.2 If a Suspension Order is canceled or expires, Design Builder shall continue with the Work.  A Change Order will be 
issued to cover any adjustments of the Contract Sum or the Contract Time necessarily caused by such suspension.  Any 
Claim by Design Builder for an adjustment of the Contract Sum or the Contract Time shall be made within 21 days after the 
end of the Work suspension.  Design Builder agrees that submission of its claim within said 21 days is an express condition 
precedent to its right to Arbitrate or Litigate such a claim. 
 
13.3.3 The provisions of this Article 13.3 shall not apply if a Suspension Order is not issued by University.  A Suspension 
Order shall not be required to stop the Work as permitted or required under any other provision of the Contract Documents. 
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13.4 TERMINATION BY UNIVERSITY FOR CONVENIENCE 
 
13.4.1 University may, at its option, terminate this Contract, in whole or from time to time in part, at any time by giving notice 
to Design Builder.  Upon such termination, Design Builder agrees to waive any claims for damages, including loss of 
anticipated profits, on account thereof; and, as the sole right and remedy of Design Builder, University shall pay Design 
Builder in accordance with Article 13.4.4 below.  
 
13.4.2 Upon receipt of notice of termination under this Article 13.4, Design Builder shall, unless the notice directs otherwise, 
do the following:  

.1 Immediately discontinue the Work to the extent specified in the notice. 

.2 Place no further orders or subcontracts for materials, equipment, services, or facilities, except as may be 
necessary for completion of such portion of the Work as is not discontinued. 

.3 Promptly cancel, on the most favorable terms reasonably possible, all subcontracts to the extent they relate to 
the performance of the discontinued portion of the Work. 

.4 Thereafter, do only such Work as may be necessary to preserve and protect Work already in progress and to 
protect materials, plants, and equipment on the Project Site or in transit thereto. 

13.4.3 Upon such termination, the obligations of the Contract shall continue as to portions of the Work already performed 
and, subject to Design Builder's obligations under Article 13.4.2 above, as to bona fide obligations assumed by Design Builder 
prior to the date of termination. 
  
13.4.4 Upon such termination, University shall pay to Design Builder the sum of the following: 

.1 The amount of the Contract Sum allocable to the portion of the Work properly performed by Design Builder as 
of the date of termination, less sums previously paid to Design Builder. 

.2 Plus previously unpaid costs of any items delivered to the Project Site which were fabricated for subsequent 
incorporation in the Work. 

.3 Plus any proven losses with respect to materials and equipment directly resulting from such termination. 

.4 Plus reasonable demobilization costs. 

.5 Plus reasonable costs of preparing a statement of the aforesaid costs, expenses, and losses in connection with 
such termination. 

The above payment shall be the sole and exclusive remedy to which Design Builder is entitled in the event of termination of 
the Contract by University pursuant to this Article 13.4; and Design Builder will be entitled to no other compensation or 
damages and expressly waives same.  

 
ARTICLE 14 

STATUTORY AND OTHER REQUIREMENTS 
 
14.1 NONDISCRIMINATION 
 
14.1.1 For purposes of this Article 14.1, the term Subcontractor shall not include suppliers, manufacturers, or distributors. 
  
14.1.2 Design Builder shall comply and shall ensure that all Subcontractors comply with Sections 12900 through 12996 of 
the state of California Government Code. 
 
14.1.3 Design Builder agrees as follows during the performance of the Work: 

.1 Design Builder shall provide equal treatment to, and shall not willfully discriminate against or allow harassment 
of any employee or applicant for employment on the basis of: race; color; religion; sex; age; ancestry; national 
origin; sexual orientation; physical or mental disability; veteran's status; medical condition (as defined in Section 
12926 of the State of California Government Code and including cancer-related medical conditions and or 
genetic characteristics); genetic information (as defined in the Genetic Information Nondiscrimination Act of 
2008 and including family medical history); marital status; gender identity, pregnancy, or citizenship (within the 
limits imposed by law or University's policy) or service in the uniformed services (as defined by the Uniformed 
Services Employment and Reemployment Rights Act of 1994).  Design Builder will also take affirmative action 
to ensure that any such employee or applicant for employment is not discriminated against on any of the bases 
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identified above.  Such equal treatment shall apply, but not be limited to the following: employment; upgrade; 
demotion or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship.  Design Builder also agrees to post in 
conspicuous places, available to employees and applicants for employment, notices setting forth the provisions 
of this nondiscrimination clause.  Design Builder will, in all solicitations or advertisements for employees placed 
by or on behalf of Design Builder, state that qualified applicants will receive consideration for employment 
without regard to: race; color; religion; sex; age; ancestry; national origin; sexual orientation; physical or mental 
disability; veteran's status; medical condition (as defined in Section 12926 of the State of California Government 
Code and including cancer-related medical conditions and or genetic characteristics); genetic information (as 
defined in the Genetic Information Nondiscrimination Act of 2008 and including family medical history); marital 
status; gender identity, pregnancy, or citizenship (within the limits imposed by law or University's policy) or 
service in the uniformed services (as defined by the Uniformed Services Employment and Reemployment 
Rights Act of 1994).  For purposes of this provision:  (1) "Pregnancy" includes pregnancy, childbirth, and 
medical conditions related to pregnancy and childbirth; and (2) "Service in the uniformed services" includes 
membership, application for membership, performance of service, application for service, or obligation for 
service in the uniformed services. 

.2 Design Builder and all Subcontractors will permit access to their records of employment, employment 
advertisements, application forms, and other pertinent data and records by University or any appropriate 
agency of the state of California designated by University for the purposes of investigation to ascertain 
compliance with this Article 14.1.  The outcome of the investigation may result in the following: 

.1 A finding of willful violation of the provisions of this Contract or of the Fair Employment Practices Act may 
be regarded by University as (1) a basis for determining that Design Builder is not a “responsible bidder” 
as to future contracts for which such Design Builder may submit bids, or (2) a basis for refusing to accept 
or consider the bids of Design Builder for future contracts. 

 .2 University may deem a finding of willful violation of the Fair Employment Practices Act to have occurred 
upon receipt of written notice from the Fair Employment Practices Commission that it has (1) investigated 
and determined that Design Builder has violated the Fair Employment Practices Act, and (2) issued an 
order under the state of California Government Code Section 12970 or obtained an injunction under 
Government Code Section 12973. 

.3 Upon receipt of such written notice from the Fair Employment Practices Commission, University may 
notify Design Builder that, unless it demonstrates to the satisfaction of University within a stated period 
that the violation has been corrected, Design Builder's Proposals on future projects will not be 
considered. 

.3 Design Builder agrees that, should University determine that Design Builder has not complied with this Article 
14.1, Design Builder shall forfeit to University, as a penalty, for each day or portion thereof, for each person who 
was denied employment as a result of such non-compliance, the penalties provided in Article 14.2 below for 
violation of prevailing wage rates.  Such penalty amounts may be recovered from Design Builder; and 
University may deduct any such penalty amounts from the Contract Sum. 

.4 Nothing contained in this Article 14.1 shall be construed in any manner so as to prevent University from 
pursuing any other remedies that may be available at law. 

.5 Design Builder shall meet the following standards for compliance and provide University with satisfactory 
evidence of such compliance upon University's request, which shall be evaluated in each case by University: 

.1 Design Builder shall notify its Superintendent and other supervisory personnel of the nondiscrimination 
requirements of the Contract Documents and their responsibilities thereto. 

.2 Design Builder shall notify all sources of employee referrals (including unions, employment agencies, and 
the state of California Department of Employment) of the nondiscrimination requirements of the Contract 
Documents by sending to such sources and by posting the Notice of Equal Employment Opportunity 
(EEO). 

.3 Design Builder or its representative shall, through all unions with whom it may have agreements, develop 
agreements that (1) define responsibilities for nondiscrimination in hiring, referrals, upgrading, and 
training and (2) implement an affirmative nondiscrimination program, in terms of the unions' specific 
areas of skill and geography, such that qualified minority women, non-minority women, and minority men 
shall be available and given an equal opportunity for employment. 

.4 Design Builder shall notify University of opposition to the nondiscrimination requirements of the Contract 
Documents by individuals, firms, or organizations during the term of the Contract. 
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.6 Design Builder shall include the provisions of the foregoing Articles 14.1.3.2.1 through 14.1.3.2.6 in all 
subcontracts with Subcontractors, so that such provisions will be binding upon each such Subcontractor. 

 
14.2 PREVAILING WAGE RATES 
 
14.2.1 For purposes of this Article 14.2, the term Subcontractor shall not include suppliers, manufacturers, or distributors. 
 
14.2.2 Design Builder shall comply and shall ensure that all Subcontractors comply with Sections 1770, 1771, 1772, 1773, 
1774, and 1775 of the state of California Labor Code. Compliance with these sections is required by this Contract. 
  
14.2.3 The state of California Department of Industrial Relations has ascertained the general prevailing per diem wage rates 
in the locality in which the Construction Work is to be performed for each craft, classification, or type of worker required to 
perform the Work.  A copy of the general prevailing per diem wage rates will be on file at University's principal facility office 
and will be made available to any interested party upon request.  Design Builder shall post a copy of the general prevailing per 
diem wage rates at the job site.  By this reference, such schedule is made part of the Contract Documents.  Design Builder 
shall pay not less than the prevailing wage rates, as specified in the schedule and any amendments thereto, to all workers 
employed by Design Builder in the execution of the Construction Work.  Design Builder shall cause all subcontracts to include 
the provision that all Subcontractors shall pay not less than the prevailing rates to all workers employed by such 
Subcontractors in the execution of the Construction Work.  Design Builder shall forfeit to University, as a penalty, not more 
than $200 for each calendar day or portion thereof for each worker that is paid less than the prevailing rates as determined by 
the Director of Industrial Relations for the work or craft in which the worker is employed for any portion of the Work done by 
Design Builder or any Subcontractor.  The amount of this penalty shall be determined pursuant to applicable law.  Such 
forfeiture amounts may be deducted from the Contract Sum or sought directly from the surety under its Performance Bond if 
there are insufficient funds remaining in the Contract Sum.  Design Builder shall also pay to any worker who was paid less 
than the prevailing wage rate for the work or craft for which the worker was employed for any portion of the Construction 
Work, for each day, or portion thereof, for which the worker was paid less than the specified prevailing per diem wage rate, an 
amount equal to the difference between the specified prevailing per diem wage rate and the amount which was paid to the 
worker. Review of any civil wage and penalty assessment shall be made pursuant to section 1742 of the California Labor 
Code. 
 
14.3 PAYROLL RECORDS 
 
14.3.1 For purposes of this Article 14.3, the term Subcontractor shall not include suppliers, manufacturers, or distributors. 
 
14.3.2 Design Builder and all Subcontractors shall keep an accurate payroll record, showing the name, address, social 
security number, job classification, straight time and overtime hours worked each day and week, and the actual per diem 
wages paid to each journeyworker, apprentice, worker, or other employee employed in connection with the Construction 
Work.  All payroll records shall be certified as being true and correct by Design Builder or Subcontractors keeping such 
records; and the payroll records shall be available for inspection at all reasonable hours at the principal office of Design 
Builder on the following basis: 

.1 A certified copy of an employee's payroll record shall be made available for inspection or furnished to such 
employee or the employee's authorized representative on request. 

.2 A certified copy of all payroll records shall be made available for inspection upon request to University, the state 
of California Division of Labor Standards Enforcement, and the Division of Apprenticeship Standards of the 
state of California Division of Industrial Relations. 

.3 A certified copy of all payroll records shall be made available upon request by the public for inspection or copies 
thereof made; provided, however, that the request by the public shall be made to either University, the Division 
of Apprenticeship Standards, or the Division of Labor Standards Enforcement.  The public shall not be given 
access to such records at the principal offices of Design Builder or Subcontractors.  Any copy of the records 
made available for inspection as copies and furnished upon request to the public or any public agency by 
University shall be marked or obliterated in such a manner as to prevent disclosure of an individual's name, 
address, and social security number.  The name and address of Design Builder awarded the Contract or 
performing the Contract shall not be marked or obliterated. 

14.3.3 Design Builder shall file a certified copy of the payroll records with the entity that requested the records within 10 
days after receipt of a written request.  Design Builder shall inform University of the location of such payroll records for the 
Project, including the street address, city, and county; and Design Builder shall, within 5 working days, provide notice of 
change of location of such records.  In the event of noncompliance with the requirements of this Article 14.3 or with the state 
of California Labor Code Section 1776, Design Builder shall have 10 days in which to comply following receipt of notice 
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specifying in what respects Design Builder must comply.  Should noncompliance still be evident after the 10- day period, 
Design Builder shall forfeit to University, as a penalty, $100 for each day, or portion thereof, for each worker, until strict 
compliance is accomplished.  Such forfeiture amounts may be deducted from the Contract Sum. 
 
14.4 APPRENTICES 
 
14.4.1 For purposes of this Article 14.4, the term Subcontractor shall not include suppliers, manufacturers, and distributors. 
 
14.4.2 Only apprentices, as defined in the state of California Labor Code Section 3077, who are in training under 
apprenticeship standards and written apprentice agreements under Chapter 4, Division 3, of the state of California Labor 
Code, are eligible to be employed by Design Builder and Subcontractors as apprentices.  The employment and training of 
each apprentice shall be in accordance with the provisions of the apprenticeship standards and written apprentice agreements 
under which the apprentice is training. 
 
14.4.3 Every apprentice shall be paid the standard wage to apprentices, under the regulations of the craft or trade at which 
the apprentice is employed, and shall be employed only at the Construction Work in the craft or trade to which the apprentice 
is indentured. 
 
14.4.4 When Design Builder or Subcontractors employ workers in any apprenticeship craft or trade on the Work, Design 
Builder or Subcontractors shall (1) send contract award information to the applicable joint apprenticeship committee that can 
supply apprentices to the site of the public work, and (2) apply to the joint apprenticeship committee, which administers the 
apprenticeship standards of the craft or trade in the area of the Project Site, for a certificate approving Design Builder or 
Subcontractors under the apprenticeship standards for the employment and training of apprentices in the area of the Project 
Site.  The committee will issue a certificate fixing the number of apprentices or the ratio of apprentices to journeypersons who 
shall be employed in the craft or trade on the Construction Work.  The ratio will not exceed that stipulated in the 
apprenticeship standards under which the joint apprenticeship committee operates; but in no case shall the ratio be less than 
1 hour of apprentice work for every 5 hours of journeyperson work, except as permitted by law.  Design Builder or 
Subcontractors shall, upon the issuance of the approval certificate in each such craft or trade, employ the number of 
apprentices, or the ratio of apprentices to journeypersons fixed in the certificate issued by the joint apprenticeship committee, 
or present an exemption certificate issued by the Division of Apprenticeship Standards. 
 
14.4.5 “Apprenticeship craft or trade,” as used in this Article 14.4, shall mean a craft or trade determined as an 
apprenticeship occupation in accordance with rules and regulations prescribed by the Apprenticeship Council. 
 
14.4.6 If Design Builder or Subcontractors employ journeyworkers or apprentices in any apprenticeship craft or trade in the 
area of the Project Site, and there exists a fund for assisting to allay the cost of the apprenticeship program in the trade or 
craft, to which fund or funds other contractors in the area of the Project Site are contributing, Design Builder and 
Subcontractors shall contribute to the fund or funds in each craft or trade in which they employ journeyworkers or apprentices 
on the Construction Work in the same amount or upon the same basis and in the same manner done by the other contractors.  
Design Builder may include the amount of such contributions in computing its Proposal for the Contract; but if Design Builder 
fails to do so, it shall not be entitled to any additional compensation therefore from University. 
 
14.4.7 In the event Design Builder willfully fails to comply with this Article 14.4, it will be considered in violation of the 
requirements of the Contract. 
 
14.4.8 Nothing contained herein shall be considered or interpreted as prohibiting or preventing the hiring by Design Builder 
or Subcontractors of journeyworker trainees who may receive on-the-job training to enable them to achieve journeyworker 
status in any craft or trade under standards other than those set forth for apprentices. 
 
14.5 CONSTRUCTION WORK-DAY 
 
14.5.1 Design Builder shall not permit any worker to labor more than 8 hours during any 1 day or more than 40 hours during 
any 1 calendar week, except as permitted by law and in such cases only upon such conditions as are provided by law.  
Design Builder shall forfeit to University, as a penalty, $25 for each worker employed in the execution of this Contract by 
Design Builder, or any Subcontractor, for each day during which such worker is required or permitted to work more than 8 
hours in any 1 day and 40 hours in any 1 calendar week in violation of the terms of this Article 14.5 or in violation of the 
provisions of any law of the state of California.  Such forfeiture amounts may be deducted from the Contract Sum.  Design 
Builder and each Subcontractor shall keep, or cause to be kept, an accurate record showing the actual hours worked each 
day and each calendar week by each worker employed on the Project, which record shall be kept open at all reasonable 
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hours to the inspection of University, its officers and agents, and to the inspection of the appropriate enforcement agency of 
the state of California. 
 
14.6 PATIENT HEALTH INFORMATION (if applicable) 
 
Design Builder acknowledges that its employees, agents, subcontractors, consultants and others acting on its behalf may 
come into contact with Patient Health Information ("PHI") while performing work at the Project Site.  This contact is most likely 
rare and brief (e.g. walking through a clinic where patient files may be visible, overhearing conversations between physicians 
while working or touring a hospital, noticing a relative or acquaintance receiving treatment in a University facility, etc.). Design 
Builder shall immediately notify University Representative of any such contact.  Any and all forms of PHI should not be 
examined closer, copied, photographed, recorded in any manner, distributed or shared.  Design Builder will adopt procedures 
to ensure that its employees, agents and subcontractors refrain from such activity.  If Design Builder, its employees, agents or 
subcontractors do further examine, copy, photograph, record in any manner, distribute or share this information, Design 
Builder will report such actions immediately to the University Representative.  Design Builder will immediately take all steps 
necessary to stop any such actions and will ensure that no further violations of this contractual responsibility will occur.  
Design Builder will report to University Representative within five (5) days after Design Builder gives University Representative 
notice of the event/action of the steps taken to prevent future occurrences. 
 

ARTICLE 15 

MISCELLANEOUS PROVISIONS 
 
15.1 GOVERNING LAW 
 
15.1.1 This Contract shall be governed by the laws of the state of California. 
 
15.2 SUCCESSORS AND ASSIGNS 
 
15.2.1 University and Design Builder respectively bind themselves and their successors, permitted assigns, and legal 
representatives to the other party and to the successors, permitted assigns, and legal representatives of such other party in 
respect to covenants, agreements, and obligations contained in the Contract Documents.  Neither party to the Contract shall 
assign the Contract, in whole or in part, without prior written consent of the other party.  Notwithstanding any such assignment, 
each of the original contracting parties shall remain legally responsible for all of its obligations under the Contract. 
 
15.3  RIGHTS AND REMEDIES 
 
15.3.1 All University's rights and remedies under the Contract Documents will be cumulative and in addition to, and not in 
limitation of, all other rights and remedies of University under the Contract Documents or otherwise available at law or in 
equity. 
 
15.3.2 No action or failure to act by University or University's Representative will constitute a waiver of a right afforded them 
under the Contract, nor will such action or failure to act constitute approval of or acquiescence in a condition or breach 
thereunder, except as may be specifically agreed in writing.  No waiver by University or University's Representative of any 
condition, breach or default will constitute a waiver of any other condition, breach or default; nor will any such waiver 
constitute a continuing waiver. 
 
15.3.3 No provision contained in the Contract Documents shall create or give to third parties any claim or right of action 
against University, University's Representative, or Design Builder. 
 
15.4 SURVIVAL 
 
15.4.1 The provisions of the Contract which by their nature survive termination of the Contract or Final Completion, including 
all warranties, indemnities, payment obligations, and University's right to audit Design Builder's books and records, shall 
remain in full force and effect after Final Completion or any termination of the Contract. 
 
15.5 COMPLETE AGREEMENT 
 
15.5.1 The Contract Documents constitute the full and complete understanding of the parties and supersede any previous 
agreements or understandings, oral or written, with respect to the subject matter hereof.  The Contract may be modified only 
by a written instrument signed by both parties or as provided in Article 7 of the General Conditions. 
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15.6 SEVERABILITY OF PROVISIONS 
 
15.6.1 If any one or more of the provisions contained in the Contract Documents should be invalid, illegal, or unenforceable 
in any respect, the validity, legality, and enforceability of the remaining provisions contained herein shall not in any way be 
affected or impaired thereby. 
 
15.7 UNIVERSITY'S RIGHT TO AUDIT 
 
15.7.1 University and entities and agencies designated by University will have access to and the right to audit and the right 
to copy at University's cost all of Design Builder's books, records, contracts, correspondence, instructions, drawings, receipts, 
vouchers, purchase orders, and memoranda relating to the Work. 
 
15.7.2 University and entities and agencies designated by University (including the UCIP Administrator and any UCIP 
insurer) will have access to, and the right to audit and the right to copy at University's cost, Design Builder’s and all of its 
Subcontractors’ payroll records, books, records, contracts, correspondence, instructions, drawings, receipts, vouchers, 
purchase orders, and memoranda relating to the Work. 
 
15.7.3 Without limiting the University’s rights as set forth in Article 15.7.2, the right to audit and copy shall apply to insurance 
coverages, insurance cost information, bid estimates, pricing for any cost in the Contract Sum or any subcontracted work, or any 
information that Design Builder or any Subcontractor provides to University, the UCIP Administrator, or the UCIP insurers as part of the 
UCIP, for the purpose of confirming the accuracy of such information as it relates to insurance and for the purpose of ensuring that the 
UCIP coverage provided by the University is not duplicated by any contractor provided coverage with such costs being included in any 
bid, change order, claim or payment applications for the Work (hereinafter "UCIP Coverage Audit.").  Any document produced by a 
Design Builder or Subcontractor as part of a UCIP Coverage Audit that Design Builder or Subcontractor believes to be a "trade secret" 
shall be identified as such by marking the document with a "trade secret" notation or stamp on each page of the document, and by 
submitting the document(s) to the UCIP Administrator in a sealed envelope marked “trade secret.”  The University will treat any 
document marked “trade secret” that was obtained for the limited purpose of a UCIP Coverage Audit as confidential and will not disclose 
it to any third party (other than in connection with conducting and evaluating the UCIP Coverage Audit), except as required by the 
California Public Records Act.  If a request for a document marked “trade secret” obtained through the UCIP Coverage Audit is made 
pursuant to the California Public Records Act, the University will give notice to the Design Builder so that the Design Builder or its 
Subcontractor may, at such entity’s own expense, seek to obtain a court order to prevent public disclosure of the UCIP Coverage Audit 
information. 
 
15.7.4 Design Builder and all Subcontractors shall preserve all documents referred to, and all documents containing 
information referred to, in this Article 15.7 during the performance of the Contract and for a period of at least 3 years after final 
completion.  Design Builder shall require its Subcontractors to comply with this Article 15.7. 
 
15.8        METHODS OF DELIVERY FOR SPECIFIED DOCUMENTS  
  
15.8.1   The following documents must be delivered in a manner specified in Article 15.8.2: 
  

 .1           Design Builder Notices of election to litigate or arbitrate;    
.2          Written demand for a final decision by University’s Representative pursuant to Article 4.2.5;  
.3            Design Builder claims pursuant to Article 4.3; 
.4            Design Builder notices of conditions pursuant to Articles 3.10.4, 3.24, or 3.25; 
.5            University’s notices of Design Builder’s failure to perform and/or correct defective work pursuant to Articles 

4.1.6, 12.2 and 13.2.3; 
               .6            University’s notice to stop work pursuant to Article 2.3.1: 
               .7           Notices of termination or suspension pursuant to Article 13. 
  
15.8.2  Delivery methods for documents specified in Article 15.8.1:  
  
 .1            By personal delivery.   

.2            Sent by facsimile copy where receipt is confirmed. 

.3            Sent by Express Mail, or another method of delivery providing for overnight delivery where receipt is 
confirmed. 

.4            Sent by registered or certified mail, postage prepaid, return receipt requested. 
  
15.8.3     The documents identified in Article 15.8.1 shall only be effective if delivered in the manner specified in Article 
15.8.2.   Subject to the forgoing, such documents shall be deemed given and received upon actual receipt in the case of all 
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except registered or certified mail; and in the case of registered or certified mail, on the date shown on the return receipt or the 
date delivery during normal business hours was attempted. Delivery of the specified documents shall be made at the 
respective street addresses set forth in the Agreement. Such street addresses may be changed by notice given in accordance 
with this Article 15.8. 
 
15.9 TIME OF THE ESSENCE 
 
15.9.1 Time limits stated in the Contract Documents are of the essence of the Contract. 
 
15.10 MUTUAL DUTY TO MITIGATE 
 
15.10.1 University and Design Builder shall use all reasonable and economically practicable efforts to mitigate delays and 
damages to the Project and to one another with respect to the Project, regardless of the cause of such delay or damage. 
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	ARTICLE 1
	The term “Contract Milestone” means any requirement in the Contract Documents that reflects a planned point in time for the start or completion of a portion of the Work measured from i) the date of any of the Notices to Proceed, or ii) the date of ano...
	ARTICLE 2

	UNIVERSITY
	2.1 FEE AND PERMIT REQUIREMENTS
	2.2 ACCESS TO PROJECT SITE
	2.3 UNIVERSITY'S RIGHT TO STOP THE WORK
	2.4 UNIVERSITY'S RIGHT TO CARRY OUT THE WORK
	2.5 UNIVERSITY'S RIGHT TO REPLACE UNIVERSITY'S REPRESENTATIVE
	ARTICLE 3
	DESIGN BUILDER
	3.1.1 In addition to the examination and reviews performed, and obligations assumed, incidental to making the representations set forth in Article 10 of the Agreement, Design Builder shall carefully study and compare each of the Contract Documents wit...
	3.1.3 If Design Builder performs any design and/or construction activity which it knows, or should know, involves an error, inconsistency, or omission referred to in Articles 3.1.1 and 3.1.2 above, without notifying and obtaining the written consent o...
	3.1.4 The University does not assume any obligation to employ the Design Builder's services or pay Design Builder royalties of any type as to future programs that may result from the Work performed under this Contract.
	3.1.5 Design Builder shall be responsible for all plotting, printing, copying and distribution cost of any and all documents required in connection with the Work.
	3.1.6 Design Builder agrees that it has single point responsibility for the design and construction of this Project.
	3.2.1 Design Builder shall supervise, coordinate, and direct the Work using Design Builder's best skill and attention.  Design Builder shall be solely responsible for, and have control over, the entire design effort, construction means, methods, techn...
	3.2.2 Design Builder shall be responsible to University for acts and omissions of Design Builder's agents, employees, and Subcontractors, and their respective agents and employees.
	3.2.3 Design Builder shall not be relieved of its obligation to perform the Work in accordance with the Contract Documents either by acts or omissions of University or University's Representative in the administration of the Contract, or by tests, ins...
	3.2.4 Design Builder shall be responsible for inspection of all portions of the Work, including those portions already performed under this Contract, to determine that such portions conform to the requirements of the Contract Documents and are ready t...
	3.2.5 To facilitate communications and the management of the design process, the Design Builder shall establish and maintain a local office for the duration of the design process.
	3.2.6 The Design Builder is not required to produce the entire Construction Documents package in the local office; however, the Design Builder shall provide the appropriate management and design staff in the local office to provide the University with...
	3.2.7 The Design Builder is required to deliver to the University, if requested, any and all design materials including, but not limited to, calculations, preliminary drawings, construction drawings, shop drawings, electronic media data, tenant improv...
	3.2.8 Design Builder shall at all times participate in, and implement the CEQA mitigation process and ensure performance as required in the Contract Documents.
	3.2.9 Design Builder is responsible for preparation of the Construction Documents for the entire Project.
	3.2.10 Design Builder is responsible for construction of the entire Project as required by the Contract Documents.
	3.2.11 Design Builder shall at all times maintain good discipline and order among its employees and subcontractors.  Design Builder shall provide competent, fully qualified personnel to perform the Work.
	3.3.1 Unless otherwise provided in the Contract Documents, Design Builder shall provide and pay for all professional services, other services, labor, materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transporta...
	3.4 DESIGN BUILDER'S WARRANTY
	3.4.1 Design Builder warrants to University that all labor, materials, equipment and furnishings used in, or incorporated into, the Construction Work will be of good quality, new (unless otherwise required or permitted by the Contract Documents), and ...
	3.5 TAXES
	3.5.1 Design Builder shall pay all sales, consumer, use, income, payroll and similar taxes for the Work or portions thereof provided by Design Builder.
	3.6 PERMITS, FEES, AND NOTICES
	3.6.1 Except for the permits and approvals which are to be obtained by University or the requirements with respect to which University is not subject as provided in Article 2.1.1 of the General Conditions, Design Builder shall secure, and pay for, all...
	3.7 APPLICABLE CODE REQUIREMENTS
	3.7.1 Design Builder shall perform the Work in accordance with the following Applicable Code Requirements and all code requirements listed in the Scope of Work:
	3.7.2 Design Builder shall comply with and give notices required by all Applicable Code Requirements, including all environmental laws and all notice requirements under the state of California Safe Drinking Water and Enforcement Act of 1986 (state of ...
	3.7.3 If Design Builder performs Work which it knows or should know is contrary to Applicable Code Requirements, without prior notice to University and University's Representative, Design Builder shall be responsible for such Work and any resulting da...
	3.8 SUPERINTENDENT
	3.8.1 Design Builder shall employ a competent Superintendent satisfactory to University who shall be in attendance at the Project Site at all times during the performance of the Construction Work. Superintendent shall represent Design Builder and comm...
	3.8.2 The Superintendent approved for the Project must be able to read, write and verbally communicate in English.  The Superintendent may not perform the Work of any trade, pick-up materials, or perform any Work not directly related to the supervisio...
	3.9  TOXIC MATERIALS
	3.10 HAZARDOUS MATERIALS
	3.10.1 The Design Builder agrees that it is solely responsible for investigating and performing remedial actions on all hazardous materials and other related environmental requirements located on the Project Site.  For the purposes of this Contract, H...
	3.11 CONSTRUCTION DOCUMENTS
	3.11.1 Construction Documents
	3.11.2 Shop Drawings, Product Data, Samples, Materials, and Equipment
	3.11.3 Field Engineering
	3.11.4 Geotechnical and Survey
	3.12 MONTHLY REPORTS
	3.12.1 The Design Builder shall prepare and submit to the University, during both the Construction Documents Phase and the Construction Phase, monthly reports on the Work accomplished during the prior monthly period. Such reports shall be prepared in ...
	3.13 OTHER REPORTS
	3.13.1 The Design Builder will cooperate with the University in preparing, or causing to be prepared, all or part of, periodic project reports required by the State Public Works Board and other state or federal agencies.
	3.14 NOTICES OF LABOR DISPUTE
	3.14.1 If Design Builder has knowledge that any actual or potential labor dispute is delaying, or threatens to delay, the timely performance of the Work, Design Builder shall immediately give notice including all relevant information to the University.
	3.14.2 Design Builder agrees to insert the substance of this Article including this Article 3.14.2, in any subcontract to which a labor dispute may delay the timely performance of the Work, except that each subcontract shall provide that in the event ...
	3.15 Guarantee
	3.15.1 The Design Builder unconditionally guarantees the Work will be completed in accordance with the requirements of the Contract Documents, and will remain free of defects in workmanship and materials for a period of two (2) years from the date of ...
	3.15.2 The Design Builder further agrees, within fourteen (14) days, or as such shorter period as may be designated for emergency repairs, after being notified in writing by the University, of any work not in accordance with the requirements of the Co...
	3.15.3 Notwithstanding the foregoing Article 3.15.2, in the event of an emergency constituting an immediate hazard to health or safety of University employees, property, or licensees, the University may undertake, at the Design Builder's expense and w...
	3.16 SCHEDULES REQUIRED OF DESIGN BUILDER
	3.16.1 The Preliminary Schedule provided with the Request for Proposal provides the Design Builder schedule information to illustrate all Contract Milestones and any anticipated overlap of Phases. The Design Builder shall develop its required Contract...
	University's Representative will timely review the updated Contract Schedule or Fragnet Schedule submitted by Design Builder.  If University's Representative determines that additional supporting data are necessary to fully evaluate the updated Contra...
	3.16.4 If a Contract Schedule showing the Work completed in less than the Contract Time is accepted, Design Builder shall not be entitled to extensions of the Contract Time for Excusable Delays or Compensable Delays or to adjustments of the Contract S...
	3.16.6 The Contract Schedule and the updated Contract Schedules shall meet the following requirements:
	3.16.8 Design Builder shall plan, develop, supervise, control, and coordinate the performance of the Work so that its progress and the sequence and timing of Work will permit its completion within the Contract Time, any Contract milestones and any Con...
	3.16.9 In preparing the Preliminary Contract Schedule, the Contract Schedule, and updated Contract Schedules, Design Builder shall obtain such information and data from Subcontractors as may be required to develop a reasonable and appropriate schedule...
	3.16.10 Design Builder shall act as the expediter of potential and actual delays, interruptions, hindrances, or disruptions for its own forces and those forces of Subcontractors, regardless of tier.
	3.16.11 Design Builder shall cooperate with University's Representative in the development of the Contract Schedule and updated Contract Schedules.  Design Builder shall plan and schedule all of its Work based on the assumption that the University wil...
	3.17 AS-BUILT DOCUMENTS
	3.17.1 Design Builder shall maintain one (1) set of As-built drawings and specifications, which shall be kept up-to-date during the Work of the Contract.  All changes which are incorporated into the Work which differ from the documents as drawn and wr...
	3.18 DOCUMENTS AND SAMPLES AT PROJECT SITE
	3.18.1 Design Builder shall maintain the following at the Project Site:
	3.19 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES
	3.19.1 Definitions:
	3.19.2 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents.  Their purpose is to demonstrate, for those portions of the Work for which submittals are required, how Design Builder proposes to conform to the informati...
	3.19.3 Design Builder shall review, approve, and submit to University's Representative Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents with reasonable promptness and in such sequence as to cause no delay...
	3.19.4 Design Builder shall perform no portion of the Work requiring submittal and review of Shop Drawings, Product Data, Samples, or similar submittals until the respective submittal has been reviewed by University's Representative and no exceptions ...
	3.19.5 By approving and submitting Shop Drawings, Product Data, Samples, and similar submittals, Design Builder represents that it has determined or verified materials and field measurements and conditions related thereto, and that it has checked and ...
	3.19.6 If Design Builder discovers any conflicts, omissions, or errors in Shop Drawings or other submittals, Design Builder shall notify University's Representative and receive instruction before proceeding with the affected Work.  Design Builder shal...
	3.19.7 Design Builder shall not be relieved of responsibility for deviations from requirements of the Contract Documents by University's Representative's review of Shop Drawings, Product Data, Samples, or similar submittals, unless Design Builder has ...
	3.19.8 Design Builder shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, Samples, or similar submittals, to revisions other than those requested by University's Representative on previous submittals.
	3.19.9 University will review first resubmittal of Shop Drawing at its cost.  University reserves the right to reduce the Contract Sum by Change Order for its cost for any subsequent reviews of Shop Drawing resubmittals.
	3.20 USE OF SITE AND CLEAN UP
	3.20.1 Design Builder shall confine operations at the Project Site to areas permitted by law, ordinances, permits, and the Contract Documents.  Design Builder shall not unreasonably encumber the Project Site with materials or equipment.
	3.20.2 Design Builder shall, during performance of the Work, keep the Project Site and surrounding area free from the accumulation of excess dirt, waste materials, and rubbish caused by Design Builder.  Design Builder shall remove all excess dirt, was...
	3.20.3 Personnel of Design Builder and Subcontractors shall not occupy, live upon, or otherwise make use of the Project Site during any time that Work is not being performed at the Project Site, except as otherwise provided in the Contract Documents.
	3.21 CUTTING, FITTING, AND PATCHING
	3.21.1 Design Builder shall do all cutting, fitting, or patching of the Work required to make all parts of the Work come together properly and to allow the Work to receive or be received by work of Separate Contractors shown upon, or reasonably implie...
	3.21.2 Design Builder shall not endanger the Work, the Project, or adjacent property by cutting, digging, or otherwise.  Design Builder shall not cut or alter the work of any Separate Contractor without the prior consent of University's Representative.
	3.22 ACCESS TO WORK BY UNIVERSITY
	3.22.1 University, University's Representative, their consultants, and other persons authorized by University will at all times have access to the Work wherever it is in preparation or progress.  Design Builder shall provide safe and proper facilities...
	3.23 ROYALTIES AND PATENTS
	3.23.1 Design Builder shall pay all royalties and license fees required for the performance of the Work.  Design Builder shall defend suits or claims resulting from Design Builder's or any Subcontractor's infringement of patent rights and shall indemn...
	3.25 CONCEALED, UNFORESEEN, OR UNKNOWN CONDITIONS OR EVENTS
	3.26 INFORMATION AVAILABLE TO BIDDERS
	3.26.1 Any information provided pursuant to REQUEST FOR PROPOSALS is subject to the following provisions:
	3.27 LIABILITY FOR AND REPAIR OF DAMAGED WORK
	3.27.2 Design Builder shall promptly repair and replace any Work or materials damaged or destroyed for which the Design Builder is liable under Article 3.27.1 above.
	3.28 INDEMNIFICATION
	3.28.2 The University shall not be liable or responsible for any accidents, loss, injury (including death) or damages happening or accruing during the term of the performance of the Work herein referred to or in connection therewith, to persons and/or...
	3.28.3 In claims against any person or entity indemnified under this Article 3.28 that are made by an employee of Design Builder or any Subcontractor, a person indirectly employed by Design Builder or any Subcontractor, or anyone for whose acts Design...
	3.28.4 The indemnification obligations under this Article 3.28 shall not be limited by any assertion or finding that the person or entity indemnified is liable by reason of a non-delegable duty.
	3.28.5 Design Builder shall indemnify University from and against losses resulting from any claim of damage made by any Separate Contractor against University arising out of any alleged acts or omissions of Design Builder, any Subcontractor, anyone di...
	3.28.6 Design Builder shall indemnify Separate Contractors from and against losses arising out of the negligent acts, omissions, or willful misconduct of Design Builder, any Subcontractor, anyone directly or indirectly employed by either of them, or a...
	3.28.7 Design Builder shall indemnify, defend, and hold harmless University and its Regents, officers, employees, agents, and representatives (collectively, “Indemnitee”), against all liability, demands, claims, costs, damages, injury including death,...
	3.28.8 The indemnification obligations under this Article 3.28 shall not be limited by any assertion or finding that (1) the person or entity indemnified is liable by reason of non-delegable duty, or (2) the losses were caused in part by the negligenc...
	3.28.9 Design Builder shall indemnify, defend, and save harmless Indemnitee from and against all loss, cost, expense, royalties, claims for damages or liability, in law or in equity, including, without limitation, attorneys’ fees, court costs, and oth...
	3.28.10 Nothing in this Contract, including the provisions of this Article 3, shall constitute a waiver or limitation of any rights which Indemnitee may have under applicable law including, without limitation, the right to implied indemnity.
	ARTICLE 4
	ADMINISTRATION OF THE CONTRACT
	4.1 ADMINISTRATION OF THE CONTRACT BY UNIVERSITY'S REPRESENTATIVE
	4.1.1 University's Representative will provide limited administration of the Contract as provided in the Contract Documents and will be the representative of University.  University's Representative will have authority to act on behalf of University o...
	The University shall designate, from time to time, one or more representatives authorized to act on the University’s behalf with respect to the Project, together with the scope of his/her respective authority.  Functions for which this Contract provid...
	4.1.2 During the term of this Contract, University’s Representative shall have the right to review Design Builder’s Design Professionals’ Work at such intervals as deemed appropriate by University’s Representative.  However, no actions taken during su...
	4.1.3 University's Representative will not have control over, will not be in charge of, and will not be responsible for design or construction means, methods, techniques, sequences, or procedures, or for safety precautions and programs in connection w...
	4.1.4 Except as otherwise provided in the Contract Documents or when direct communications have been specifically authorized, University and Design Builder shall communicate through University's Representative.  Except when direct communication has be...
	4.1.5 Based on University's Representative's Project Site visits, review of Design Work, and evaluations of Design Builder's Applications for Payment, University's Representative will recommend amounts, if any, due Design Builder and will issue Certif...
	4.1.6 University's Representative will have the authority to reject the Work, or any portion thereof, which does not conform to the Contract Documents.  University's Representative will have the authority to stop the Work, or any portion thereof.  Whe...
	4.1.7 University's Representative will have the authority to conduct inspections as provided in the Contract Documents, to take Beneficial Occupancy and to determine the dates of Substantial Completion and Final Completion; will receive for review and...
	4.1.8 University's Representative will be, in the first instance, the interpreter of the requirements of the Contract Documents and the judge of performance thereunder by Design Builder.  Should Design Builder discover any conflicts, omissions, or err...
	4.2 DESIGN BUILDER CHANGE ORDER REQUESTS
	4.2.1 Design Builder may request changes to the Contract Sum and/or Contract Time for Extra Work, materially differing site conditions, or delays to Final Completion of the Work.
	.2 If requested, timely submission of additional informational requested by the University’s Representative pursuant to Article 4.2.3.3 below.
	4.2.3 Change Order Request:
	4.2.3.3 Upon request of University's Representative, Design Builder shall submit such additional information as may be requested by University's Representative for the purpose of evaluating the Change Order Request.  Such additional information may in...
	4.2.4 University's Representative will make a decision on a Change Order Request, within a reasonable time, after receipt of a Change Order Request.  In the event the Change Order Request is submitted pursuant to Article 8.4.1, the University’s Repres...
	4.3 CLAIMS
	4.3.1 The term “Claim” means a written demand or assertion by Design Builder seeking an adjustment or interpretation of the terms of the Contract Documents, payment of money, extension of time, or other relief with respect to the Contract Documents, i...
	4.3.2  A Claim arises upon the issuance of a written final decision denying in whole or in part Design Builder's Change Order Request pursuant to Article 4.2.4 of the General Conditions.
	4.3.3 A Claim must include the following:
	4.4 ASSERTION OF CLAIMS
	4.4.1 Claims by Design Builder shall be first submitted to University's Representative for decision.
	4.4.2 Notwithstanding the making of any Claim or the existence of any dispute regarding any Claim, unless otherwise directed by University's Representative, Design Builder shall not cause any delay, cessation, or termination in or of Design Builder's ...
	4.4.4 Design Builder agrees that strict compliance with the requirements of Articles 4.2, 4.3, and 4.4 of the General Conditions are conditions precedent to Design Builder's right to arbitrate or litigate a Claim.  Design Builder specifically agrees t...
	4.5 DECISION OF UNIVERSITY'S REPRESENTATIVE ON CLAIMS
	4.5.1 University's Representative will timely review Claims submitted by Design Builder.  If University's Representative determines that additional supporting data are necessary to fully evaluate a Claim, University's Representative will request such ...
	The University's Representative's decision on a Claim or dispute will include a statement substantially as follows:
	“This is a decision under Article 4.5 of the General Conditions of your contract.  If you are dissatisfied with the decision, and if you complied with the procedural requirements for asserting claims specified in Article 4 of the General Conditions of...
	4.5.2 If either Design Builder or University disputes University’s Representative’s decision on a Claim, such party (the “Disputing Party”) must either provide a written notice of its election to arbitrate or provide written notice of its election to ...
	4.5.3 If a demand for arbitration or, if applicable, notice of election to litigate is not given by either party within 30 days after the decision of University's Representative, University's Representative's decision on the Claim will be final and bi...
	4.5.5 Any litigation shall be filed in the Superior Court of the state of California for the County in which the contract was to be performed.
	4.5.6 The parties will attempt in good faith to resolve any controversy or Claim arising out of or relating to this Contract by negotiation.
	4.6 MEDIATION
	4.6.1 The parties may agree to mediate any controversy or Claim arising out of or relating to this Contract.
	4.7 ARBITRATION
	4.7.1 A demand for arbitration pursuant to Article 4.5 of the General Conditions shall be in writing and shall include a copy of the Claim presented to University’s Representative pursuant to Article 4.4 of the General Conditions and a copy of the dec...
	4.7.2 Except as modified by this Article 4.7, arbitration shall be initiated and conducted in accordance with the Construction Industry Arbitration Rules of the AAA then in effect.  The following additional modifications shall be made to the aforesaid...
	4.7.3 Unless University and Design Builder otherwise agree in writing, the arbitration decision shall be binding upon the parties, made under and in accordance with the laws of the state of California, supported by substantial evidence, and in writing...
	4.7.4  University may, but is not required to, assert as a counterclaim any matter arising out of the claims asserted by Design Builder in the arbitration.  University’s failure to assert any such counterclaim in the arbitration shall be without preju...
	4.8 WAIVER
	4.8.1 A waiver of, or failure by, University or University's Representative to enforce any requirement in this Article 4, including, without limitation, the requirements in Articles 4.2, 4.3, 4.4, and 4.5 in connection with any Claim shall not constit...
	4.8.2 The Design Builder agrees and understands that no oral approval, either express or implied, of any Claim shall be binding upon University unless and until such approval is ratified by execution of a written Change Order.
	ARTICLE 5
	SUBCONTRACTORS
	5.1.1 Design Builder shall submit to the University’s Representative after selecting Subcontractors, an updated Expanded List of Subcontractors, along with their respective addresses, telephone numbers, e-mail addresses and contractor’s license number...
	5.1.2 The University has the right to request all documentation that supports the Design Builder’s selection of a Subcontractor.  The University shall have the right of final approval as to the qualification(s) of a Subcontractor to perform its design...
	5.1.3 The Subcontractors listed by Design Builder shall only be substituted in strict accordance with the “Subletting and Subcontracting Fair Practices Act” and upon the written consent of the University.  Only upon compliance with the “Subletting and...
	5.1.4 Any increase in the cost of the Work resulting from the replacement or substitution of a Subcontractor pursuant to above Article 5.1.3 or as required by the University or University’s Representative pursuant to above Article 5.1.2, shall be born...
	5.2 SUBCONTRACTUAL RELATIONS
	5.2.1 Any part of the Work performed for Design Builder by a first-tier Subcontractor shall be pursuant to a written subcontract.  Each such subcontract shall require the Subcontractor, to the extent of the Work to be performed by the Subcontractor, t...
	5.2.2 Upon the request of University, Design Builder shall promptly furnish to University a true, complete, and executed copy of any subcontract.
	5.2.3 Nothing contained in the Contract Documents shall create any contractual relationship between any Subcontractor and University, except when, and only to the extent that, University elects to accept the assignment of the subcontract with such Sub...
	5.3 CONTINGENT ASSIGNMENT OF SUBCONTRACTS
	5.3.1 Design Builder hereby assigns to University all its interest in first-tier subcontracts now or hereafter entered into by Design Builder for performance of any part of the Work.  The assignment will be effective upon acceptance by University in w...
	ARTICLE 6
	CONSTRUCTION BY UNIVERSITY OR BY SEPARATE CONTRACTORS
	6.1 UNIVERSITY'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS
	6.1.1 University reserves the right to award separate contracts for, or to perform with its own forces, construction or operations related to the Work or other construction or operations at or affecting the Project Site, including portions of the Work...
	6.1.2 University will provide coordination of the activities of University's forces and of each Separate Contractor with the Work of Design Builder.  Design Builder shall participate with University and Separate Contractors in joint review of construc...
	6.2 MUTUAL RESPONSIBILITY
	6.2.1 Design Builder shall afford University and Separate Contractors reasonable opportunity for introduction and storage of their materials and equipment and performance of their activities.  Design Builder shall connect, schedule, and coordinate its...
	6.2.2 If a portion of the Work is dependent upon the proper execution or results of other construction or operations by University or Separate Contractors, Design Builder shall inspect such other design or construction or operations before proceeding ...
	6.3 UNIVERSITY'S RIGHT TO CLEAN UP
	6.3.1 If a dispute arises between Design Builder and Separate Contractors as to the responsibility under their respective contracts for maintaining the Project Site and surrounding areas free from waste materials and rubbish, University may clean up a...
	ARTICLE 7
	CHANGES IN THE WORK
	7.1 CHANGES
	7.1.1 University may, from time to time, order or authorize additions, deletions, and other changes in the Work by Change Order or Field Order without invalidating the Contract and without notice to sureties.  Absence of such notice shall not relieve ...
	7.1.2 Design Builder may request a Change Order under the procedures specified in Article 4.2 of the General Conditions.
	7.1.3 A Field Order may be issued by University, does not require the agreement of Design Builder, and shall be valid with or without the signature of Design Builder.
	7.1.4 Design Builder shall proceed promptly with any changes in the Work, unless otherwise provided in the relevant Change Order or Field Order.
	7.2 CHANGES DEFINITIONS
	7.2.1 A Change Order is a Contract Document (as shown in the Exhibits) which has been signed by both University and Design Builder, and states their agreement, as applicable, to any of the following:
	7.2.2 A Unilateral Change Order may also be issued by University, without Design Builder's signature, where University determines that a change in the Work requires an adjustment of the Contract Sum or Contract Time as University believes to be proper...
	7.2.3 A Field Order (as shown in the Exhibits) is a Contract Document issued by the University that orders the Design Builder to perform Work.  A Field Order may, but need not, constitute a change in the Work and may, but need not, entitle Design Buil...
	7.3.2 The term “Cost of Extra Work” as used in this Article 7.3 shall mean actual costs incurred or to be incurred by Design Builder and each Subcontractor regardless of tier involved, to the extent not otherwise disallowed under Article 7.3.3, and sh...
	7.3.3 Cost of Extra Work shall not include any of the following:
	7.3.4 The term “Design Builder Fee” shall mean the full amount of compensation, both direct and indirect (including without limitation all overhead and profit) to be paid to Design Builder for its own Work and the Work of all Subcontractors, for all c...
	7.3.5 Compensation for Extra Work shall be computed on the basis of one or more of the following:
	7.3.6 As a condition to Design Builder's right to an adjustment of the Contract Sum, pursuant to Article 7.3.5.5 above, Design Builder must keep daily detailed and accurate records itemizing each element of cost and shall provide substantiating record...
	7.3.7 For Work to be deleted by Change Order, the reduction of the Contract Sum shall be computed on the basis of one or more of the following:
	7.3.8 If any one Change involves both Extra Work and Deleted Work in the same portion of the Work, a Design Builder Fee will not be allowed if the deductive cost exceeds the additive cost.  If the additive cost exceeds the deductive cost, a Design Bui...
	7.3.9 The Contract Sum will be adjusted for a delay if, and only if, Design Builder demonstrates that all of the following four conditions are met:
	7.3.10 For each day of delay that meets all four conditions prescribed in Article 7.3.9 above, the Contract Sum will be adjusted by the daily rate included in the Agreement and specifically identified as the rate to be paid to Design Builder for Compe...
	7.3.11 Except as provided in Articles 7 and 8, Design Builder shall have no claim for damage or compensation for any delay, interruption, hindrance, or disruption.
	7.3.12 If for any reason one or more of the conditions prescribed in Article 7.3.9 above is held legally unenforceable, the remaining conditions must be met as a condition to obtaining an adjustment of the Contract Time under Article 7.3.10 above.
	7.4 FIELD ORDERS
	7.5 VARIATION IN QUANTITY OF UNIT PRICE WORK
	7.5.1 University has the right to increase or decrease the quantity of any Unit price item for which an estimated quantity is stated in the Bid Form.
	7.6.1 A waiver of, or failure by, University or University's Representative to enforce any requirement in this Article 7, including, without limitation, the requirements in Articles 7.3.6, 7.3.8, 7.3.9, 7.3.10, 7.3.11, or 7.3.12 in connection with any...
	7.6.2 The Design Builder agrees and understands that no oral approval, either express or implied, of any adjustment of the Contract Sum by University or its agents shall be binding upon University unless and until such approval is ratified by executio...
	ARTICLE 8

	CONTRACT TIME
	8.1 COMMENCEMENT OF THE WORK
	8.1.1 The date of commencement of the Phase of the Work shall be set forth in the applicable Notice to Proceed.  The date of commencement of the Work shall not be postponed by the failure of Design Builder, Subcontractors, or of persons or firms for w...
	8.2 PROGRESS AND COMPLETION
	8.2.1 By signing the Agreement:
	8.2.2 Design Builder shall not, except by agreement or instruction of University in writing, commence operations on the Project Site or elsewhere prior to the effective date of insurance required by Article 11 of the General Conditions to be furnished...
	8.2.3 Design Builder shall proceed expeditiously with adequate forces and shall achieve Final Completion of the Work within the Contract Time.  If University's Representative determines and notifies Design Builder that Design Builder's progress is suc...
	8.3 DELAY
	8.3.1 Except and only to the extent provided otherwise in Articles 7 and 8 of the General Conditions, by signing the Agreement, Design Builder agrees:
	8.4 ADJUSTMENT OF THE CONTRACT TIME FOR DELAY
	8.4.1 Subject to Article 8.4.2 below, the Contract Time will be extended for each day of delay for which Design Builder demonstrates that all of the following four conditions have been met; a time extension will not be granted for any day of delay for...
	8.4.2 If and only if a delay meets all four  conditions prescribed in Article 8.4.1 above, then a time extension will be granted for each day that Final Completion of the Work is delayed beyond the Contract Time, subject to the following:
	.2  Design Builder shall be entitled to a time extension for a day of delay that meets all four requirements of Article 8.4.1 above if the delay is concurrent with a delay that does not meet all four conditions of Article 8.4.1 above.
	8.4.3 If for any reason one or more of the four conditions prescribed in Article 8.4.1 above is held legally unenforceable, then all remaining conditions must be met as a condition to obtaining an extension of the Contract Time under Article 8.4.2 above.
	8.5 COMPENSATION FOR DELAY
	8.5.2 By signing the Agreement, the parties agree that the University is buying the right to do any or all of the following, which are reasonable and within the contemplation of the parties:
	8.6 WAIVER
	8.6.1 A waiver of, or failure by, University or University's Representative to enforce any requirement in this Article 8, including without limitation the requirements in Article 8.4 above, in connection with any or all past delays shall not constitut...
	8.6.2 Design Builder agrees and understands that no oral approval, either express or implied, of any time extension by University or its agents shall be binding upon University unless and until such approval is ratified by execution of a written Chang...
	ARTICLE 9
	PAYMENTS AND COMPLETION
	9.1 COST BREAKDOWN
	9.1.1 Within 10 days after receipt of the Construction Notice to Proceed for Phase 3, Design Builder shall submit to University's Representative a Cost Breakdown of the Contract Sum in the form contained in the Exhibits.  The Cost Breakdown shall item...
	9.2 PROGRESS PAYMENT
	9.2.1 University agrees to pay monthly to Design Builder, subject to Article 9.4.3 of the General Conditions, an amount equal to 95% of the sum of the following:
	9.2.2 After Substantial Completion and subject to Article 9.4.3 of the General Conditions, University will make any of the remaining progress payments in full.
	9.3 APPLICATION FOR PAYMENT
	9.3.1 On or before the 10th day of the month or such other date as is established by the Contract Documents, Design Builder shall submit to University's Representative an itemized Application for Payment, for the cost of the Work in permanent place, a...
	9.3.2 Applications for Payment shall not include requests for payment on account of (1) changes which have not been authorized by Change Orders, or (2) amounts Design Builder does not intend to pay a Subcontractor because of a dispute or other reason.
	9.3.3 If required by University, an Application for Payment shall be accompanied by (1) a summary showing payments that will be made to Subcontractors covered by such application and conditional releases upon progress payment or final payment  and (2)...
	9.3.4 Design Builder warrants that, upon submittal of an Application for Payment, all Work, for which Certificates for Payment have been previously issued and payment has been received from University, shall be free and clear of all claims, stop notic...
	9.3.5 At the sole discretion of University, University's Representative may approve for inclusion in the Application for Payment the cost of materials not yet incorporated in the Construction Work but already delivered and suitably stored either at th...
	9.4 CERTIFICATE FOR PAYMENT
	9.4.1 If Design Builder has submitted an Application for Payment in accordance with Article 9.3 above, University's Representative shall, not later than 5 working days after the date of receipt of the Application for Payment, issue to University, with...
	9.4.3 Approval of all or any part of an Application for Payment may be withheld, a Certificate for Payment may be withheld, and all or part of a previous Certificate for Payment may be nullified and that amount withheld from a current Certificate for ...
	9.4.4 Subject to the withholding provisions of Article 9.4.3 of the General Conditions, University will pay Design Builder the amount set forth in the Certificate for Payment no later than 10 days after the issuance of the Certificate for Payment.
	9.4.5 Neither University nor University's Representative will have an obligation to pay or to see to the payment of money to a Subcontractor, except as may otherwise be required by law.
	9.4.6 Neither a Certificate for Payment nor a progress payment made by University will constitute acceptance of Defective Work.
	9.5 DEPOSIT OF SECURITIES IN LIEU OF RETENTION AND DEPOSIT OF RETENTION INTO ESCROW
	9.5.2 Alternatively to Article 9.5.1 above, and at the request and expense of Design Builder, University will deposit retention directly with Escrow Agent.  Design Builder may direct the investment of such deposited retention into interest bearing acc...
	9.5.3 A prerequisite to the substitution of securities in lieu of retention or the deposit of retention into escrow shall be the execution by Design Builder, University, and Escrow Agent of an Escrow Agreement for Deposit of Securities in Lieu of Rete...
	9.6 BENEFICIAL OCCUPANCY
	9.6.1 University reserves the right, at its option and convenience, to occupy or otherwise make use of any part of the Construction Work at any time prior to Substantial Completion or Final Completion upon 10 days' notice to Design Builder.  Such occu...
	9.7 SUBSTANTIAL COMPLETION
	9.7.1 “Substantial Completion” means the stage in the progress of the Construction Work, as determined by University's Representative, when the Construction Work is complete and in accordance with the Contract Documents except only for completion of m...
	9.7.2  When Design Builder gives notice to University's Representative that the Construction Work is substantially complete, unless University's Representative determines that the Construction Work is not sufficiently complete to warrant an inspection...
	9.7.4 Unless otherwise provided in the Certificate of Substantial Completion, the Guarantee to Repair Period for the Work covered by the Certificate of Substantial Completion, shall commence on the date of Substantial Completion of the Construction Wo...
	9.7.5 The daily rate included in the Agreement and specifically identified as the rate to be paid to Design Builder for Compensable Delays shall not apply to any delays occurring after the Work is substantially completed.
	ARTICLE 10
	PROTECTION OF PERSONS AND PROPERTY
	10.1 SAFETY PRECAUTIONS AND PROGRAMS
	10.1.1 Design Builder shall be solely responsible for initiating, maintaining, and supervising all safety precautions and programs in connection with the performance of the Contract.
	10.2 SAFETY OF PERSONS AND PROPERTY
	10.2.1 Design Builder shall take adequate precautions for safety of and shall provide adequate protection to prevent damage, injury, or loss to the following:
	10.2.2 Design Builder shall erect and maintain, as required by existing conditions and performance of the Work, adequate safeguards for safety and protection, including providing adequate lighting and ventilation, posting danger signs and other warnin...
	10.2.3 When use or storage of explosives, other hazardous materials, equipment, or unusual methods are necessary for execution of the Construction Work, Design Builder shall exercise the utmost care and carry on such activities only under the supervis...
	10.2.4 Design Builder shall designate a responsible member of Design Builder's organization at the Project Site whose duty shall be the prevention of accidents.  That person shall be the Superintendent, unless otherwise designated by Design Builder in...
	10.2.5 Design Builder shall not load, or permit any part of the Construction Work or the Project Site to be loaded, so as to endanger the safety of persons or property.
	10.3 EMERGENCIES
	10.3.1 In an emergency affecting the safety of persons or property, Design Builder shall act to prevent or minimize damage, injury, or loss.  Design Builder shall promptly notify University's Representative, which notice may be oral followed by writte...
	ARTICLE 11
	INSURANCE AND BONDS
	11.1 UNIVERSITY CONTROLLED INSURANCE PROGRAM
	11.2 BUILDER'S RISK PROPERTY INSURANCE
	11.2.1 If and only if the Lump Sum Base Proposal exceeds $200,000, University will provide its standard builder's risk property insurance, subject to the deductibles, terms and conditions, exclusions, and limitations as contained in the provisions of ...
	11.2.2 Insurance policies referred to under this Article 11.2 shall:
	11.3 PERFORMANCE BOND AND PAYMENT BOND
	11.3.1 Design Builder shall furnish bonds covering the faithful performance of the Contract (Performance Bond) and payment of obligations arising thereunder (Payment Bond) on the forms contained in the Exhibits.
	11.3.2 The Payment Bond and Performance Bond shall each be in the amount of the Lump Sum Base Proposal.
	11.3.3 The Payment Bond and Performance Bond shall be in effect on the date the Contract is signed by University.
	11.3.4 Design Builder shall promptly furnish such additional security as may be required by University to protect its interests and those interests of persons or firms supplying labor or materials to the Work.  Design Builder shall furnish supplementa...
	11.3.5 Surety companies used by Design Builder shall be, on the date the Contract is signed by University, listed in the latest published state of California, Department of Insurance list of “Insurers Admitted to Transact Surety Insurance in This State.”
	11.3.6 The premiums for the Payment Bond and Performance Bond shall be paid by Design Builder.
	ARTICLE 12
	UNCOVERING AND CORRECTION OF CONSTRUCTION WORK
	12.1 UNCOVERING OF WORK
	12.1.1 If a portion of the Construction Work is covered contrary to University's Representative's request or direction, or contrary to the requirements of the Contract Documents, it must, if required in writing by University's Representative, be uncov...
	12.1.2 If a portion of the Construction Work has been covered, which is not required by the Contract Documents to be observed or inspected prior to its being covered and which University's Representative has not specifically requested to observe prior...
	12.2 CORRECTION OF DEFECTIVE WORK AND GUARANTEE TO REPAIR PERIOD
	12.2.1 The term "Guarantee to Repair Period" means a period of 2 years, unless a longer period of time is specified, commencing as follows:
	12.2.2 Design Builder shall (1) correct Defective Work that becomes apparent during the progress of the Work or during the Guarantee to Repair Period, and (2) replace, repair, or restore to University's satisfaction any other parts of the Work and any...
	12.2.3 If immediate correction of Defective Work is required for life safety or the protection of property and is performed by University or Separate Contractors, Design Builder shall pay to University all reasonable costs of correcting such Defective...
	12.2.4 Design Builder shall remove from the Project Site portions of the Construction Work and materials which are not in accordance with the Contract Documents and which are neither corrected by Design Builder nor accepted by University.
	12.2.5 If Design Builder fails to commence correction of Defective Work within 10 days after notice from University or University's Representative or fails to diligently prosecute such correction to completion, University may correct the Defective Wor...
	12.2.6 If Design Builder fails to pay the costs of such removal and storage as required by above Articles 12.2.4 and 12.2.5 within 10 days after written demand, University may, without prejudice to other remedies, sell such materials at auction or at ...
	12.2.7 Design Builder's obligations under this Article 12 are in addition to, and not in limitation of, its warranty under Article 3.4 of the General Conditions or any other obligation of Design Builder under the Contract Documents.  Enforcement of De...
	ARTICLE 13
	TERMINATION OR SUSPENSION OF THE CONTRACT
	13.1 TERMINATION BY DESIGN BUILDER
	13.1.1 Subject to below Article 13.1.2, Design Builder shall have the right to terminate the Contract only upon the occurrence of one of the following:
	13.1.2 Upon the occurrence of one of the events listed in Article 13.1.1 above, Design Builder may, upon 10 days additional notice to University and University's Representative, and provided that the condition giving rise to Design Builder's right to ...
	13.1.3 Upon termination by Design Builder, University will pay to Design Builder the sum determined by Article 13.4.4 of the General Conditions.  Such payment will be the sole and exclusive remedy to which Design Builder is entitled in the event of te...
	13.2 TERMINATION BY UNIVERSITY FOR CAUSE
	13.2.1 University will have the right to terminate the Contract for cause at any time after the occurrence of any of the following events:
	13.2.2 Upon the occurrence of any of the following events, University will have the right to terminate the Contract for cause if Design Builder fails to promptly commence to cure such default and diligently prosecute such cure within 5 days after noti...
	13.2.3 Upon any of the occurrences referred to in Articles 13.2.1 and 13.2.2 above, University may, at its election and by notice to Design Builder, terminate the Contract and take possession of the Project Site and all materials, supplies, equipment,...
	13.2.4 If the Contract is terminated by University as provided in this Article 13.2, Design Builder shall not be entitled to receive any further payment until the expiration of 35 days after Final Completion and acceptance of all Work by University.
	13.2.5 If the unpaid balance of the Contract Sum exceeds the cost of completing the Work, including all additional costs and expenses made necessary thereby, including costs for University staff time, plus all losses sustained, including any liquidate...
	13.2.6 No termination or action taken by University after termination shall prejudice any other rights or remedies of University provided by law or by the Contract Documents upon such termination; and University may proceed against Design Builder to r...
	13.3 SUSPENSION BY UNIVERSITY FOR CONVENIENCE
	13.3.1 University may, at any time and from time to time, without cause, order Design Builder, in writing, to suspend, delay, or interrupt the Work in whole or in part for such period of time, up to 90 days, as University may determine, with such peri...
	13.3.2 If a Suspension Order is canceled or expires, Design Builder shall continue with the Work.  A Change Order will be issued to cover any adjustments of the Contract Sum or the Contract Time necessarily caused by such suspension.  Any Claim by Des...
	13.3.3 The provisions of this Article 13.3 shall not apply if a Suspension Order is not issued by University.  A Suspension Order shall not be required to stop the Work as permitted or required under any other provision of the Contract Documents.
	13.4 TERMINATION BY UNIVERSITY FOR CONVENIENCE
	13.4.1 University may, at its option, terminate this Contract, in whole or from time to time in part, at any time by giving notice to Design Builder.  Upon such termination, Design Builder agrees to waive any claims for damages, including loss of anti...
	13.4.2 Upon receipt of notice of termination under this Article 13.4, Design Builder shall, unless the notice directs otherwise, do the following:
	13.4.3 Upon such termination, the obligations of the Contract shall continue as to portions of the Work already performed and, subject to Design Builder's obligations under Article 13.4.2 above, as to bona fide obligations assumed by Design Builder pr...
	13.4.4 Upon such termination, University shall pay to Design Builder the sum of the following:
	STATUTORY AND OTHER REQUIREMENTS
	14.1 NONDISCRIMINATION
	14.1.1 For purposes of this Article 14.1, the term Subcontractor shall not include suppliers, manufacturers, or distributors.
	14.1.2 Design Builder shall comply and shall ensure that all Subcontractors comply with Sections 12900 through 12996 of the state of California Government Code.
	14.1.3 Design Builder agrees as follows during the performance of the Work:
	14.2 PREVAILING WAGE RATES
	14.2.1 For purposes of this Article 14.2, the term Subcontractor shall not include suppliers, manufacturers, or distributors.
	14.2.2 Design Builder shall comply and shall ensure that all Subcontractors comply with Sections 1770, 1771, 1772, 1773, 1774, and 1775 of the state of California Labor Code. Compliance with these sections is required by this Contract.
	14.2.3 The state of California Department of Industrial Relations has ascertained the general prevailing per diem wage rates in the locality in which the Construction Work is to be performed for each craft, classification, or type of worker required t...
	14.3 PAYROLL RECORDS
	14.3.1 For purposes of this Article 14.3, the term Subcontractor shall not include suppliers, manufacturers, or distributors.
	14.3.2 Design Builder and all Subcontractors shall keep an accurate payroll record, showing the name, address, social security number, job classification, straight time and overtime hours worked each day and week, and the actual per diem wages paid to...
	14.3.3 Design Builder shall file a certified copy of the payroll records with the entity that requested the records within 10 days after receipt of a written request.  Design Builder shall inform University of the location of such payroll records for ...
	14.4 APPRENTICES
	14.4.1 For purposes of this Article 14.4, the term Subcontractor shall not include suppliers, manufacturers, and distributors.
	14.4.2 Only apprentices, as defined in the state of California Labor Code Section 3077, who are in training under apprenticeship standards and written apprentice agreements under Chapter 4, Division 3, of the state of California Labor Code, are eligib...
	14.4.3 Every apprentice shall be paid the standard wage to apprentices, under the regulations of the craft or trade at which the apprentice is employed, and shall be employed only at the Construction Work in the craft or trade to which the apprentice ...
	14.4.4 When Design Builder or Subcontractors employ workers in any apprenticeship craft or trade on the Work, Design Builder or Subcontractors shall (1) send contract award information to the applicable joint apprenticeship committee that can supply a...
	14.4.5 “Apprenticeship craft or trade,” as used in this Article 14.4, shall mean a craft or trade determined as an apprenticeship occupation in accordance with rules and regulations prescribed by the Apprenticeship Council.
	14.4.6 If Design Builder or Subcontractors employ journeyworkers or apprentices in any apprenticeship craft or trade in the area of the Project Site, and there exists a fund for assisting to allay the cost of the apprenticeship program in the trade or...
	14.4.7 In the event Design Builder willfully fails to comply with this Article 14.4, it will be considered in violation of the requirements of the Contract.
	14.4.8 Nothing contained herein shall be considered or interpreted as prohibiting or preventing the hiring by Design Builder or Subcontractors of journeyworker trainees who may receive on-the-job training to enable them to achieve journeyworker status...
	14.5 CONSTRUCTION WORK-DAY
	14.5.1 Design Builder shall not permit any worker to labor more than 8 hours during any 1 day or more than 40 hours during any 1 calendar week, except as permitted by law and in such cases only upon such conditions as are provided by law.  Design Buil...
	14.6 PATIENT HEALTH INFORMATION (if applicable)
	Design Builder acknowledges that its employees, agents, subcontractors, consultants and others acting on its behalf may come into contact with Patient Health Information ("PHI") while performing work at the Project Site.  This contact is most likely r...
	ARTICLE 15
	MISCELLANEOUS PROVISIONS
	15.1 GOVERNING LAW
	15.1.1 This Contract shall be governed by the laws of the state of California.
	15.2 SUCCESSORS AND ASSIGNS
	15.2.1 University and Design Builder respectively bind themselves and their successors, permitted assigns, and legal representatives to the other party and to the successors, permitted assigns, and legal representatives of such other party in respect ...
	15.3  RIGHTS AND REMEDIES
	15.3.1 All University's rights and remedies under the Contract Documents will be cumulative and in addition to, and not in limitation of, all other rights and remedies of University under the Contract Documents or otherwise available at law or in equity.
	15.3.2 No action or failure to act by University or University's Representative will constitute a waiver of a right afforded them under the Contract, nor will such action or failure to act constitute approval of or acquiescence in a condition or breac...
	15.3.3 No provision contained in the Contract Documents shall create or give to third parties any claim or right of action against University, University's Representative, or Design Builder.
	15.4 SURVIVAL
	15.4.1 The provisions of the Contract which by their nature survive termination of the Contract or Final Completion, including all warranties, indemnities, payment obligations, and University's right to audit Design Builder's books and records, shall ...
	15.5 COMPLETE AGREEMENT
	15.5.1 The Contract Documents constitute the full and complete understanding of the parties and supersede any previous agreements or understandings, oral or written, with respect to the subject matter hereof.  The Contract may be modified only by a wr...
	15.6 SEVERABILITY OF PROVISIONS
	15.6.1 If any one or more of the provisions contained in the Contract Documents should be invalid, illegal, or unenforceable in any respect, the validity, legality, and enforceability of the remaining provisions contained herein shall not in any way b...
	15.7 UNIVERSITY'S RIGHT TO AUDIT
	15.9 TIME OF THE ESSENCE
	15.9.1 Time limits stated in the Contract Documents are of the essence of the Contract.

