
# Activity ID Activity Name Original
Duration

Total
Float

Remaining
Duration

Start Finish Calendar Comments

1 PHX Sky Train Stage 2 - Reno 2022PHX Sky Train Stage 2 - Reno 2022 893 32 861 12-Apr-20 08:00 A 30-Dec-23 17:00

2 MS001000 Contract Awarded 0 156 0 12-Apr-20 08:00* 7-Day Workweek

3 PCSC1000 Subcontract Earthwork 20 41 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

4 MS001010 Notice to Proceed Preliminary 0 0 0 15-Sep-20 08:00* 7-Day Workweek

5 PCSC1010 Subcontract Structural Steel 20 0 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

6 PCSC1020 Subcontract Equipment 20 266 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

7 PCSC1030 Subcontract Framing & Drywall 20 597 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

8 PCSC1040 Subcontract Electrical Systems 20 497 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

9 PCSC1050 Subcontract Metal Stairs 20 366 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

10 PCSC1060 Subcontract Caissons/Shoring 20 116 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

11 PCSC1070 Subcontract Structural Concrete & Reinforcing 20 87 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

12 PCSC1080 Subcontract Waterproofing 20 510 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

13 PCSC1090 Subcontract Glazed Curtain Wall Systems 20 200 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

14 PCSC1100 Subcontract Doors & Hardware 20 405 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

15 PCSC1110 Subcontract Flooring 20 652 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

16 PCSC1120 Subcontract Metal Panels 20 454 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

17 PCSC1130 Subcontract Roofing 20 334 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

18 PCSC1140 Subcontract Site Utilities 20 26 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

19 PCSC1150 Subcontract Art Wall at Deboarding Platform 20 527 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

20 PCSC1160 Subcontract Micro Piles 20 74 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

21 PCSC1170 Subcontract Mechanical 20 457 20 15-Sep-20 08:00 12-Oct-20 17:00 Sky Train Moratorium 
5d

22 PCDD1000 Micro Pile / Drilled Shaft Delegated Design 35 74 35 13-Oct-20 08:00 30-Nov-20 17:00 Sky Train Moratorium 
5d

23 PCSU1000 Submit Early Site Utilities 10 26 10 13-Oct-20 08:00 26-Oct-20 17:00 Sky Train Moratorium 
5d

24 PCSU1010 Submit Equipment 15 266 15 13-Oct-20 08:00 02-Nov-20 17:00 Sky Train Moratorium 
5d

25 PCSU1020 Submit Framing and Drywall 10 597 10 13-Oct-20 08:00 26-Oct-20 17:00 Sky Train Moratorium 
5d

26 PCSU1030 Submit Electrical Systems 10 497 10 13-Oct-20 08:00 26-Oct-20 17:00 Sky Train Moratorium 
5d

27 PCSU1040 Submit Caissons / Shoring 10 116 10 13-Oct-20 08:00 26-Oct-20 17:00 Sky Train Moratorium 
5d

28 PCSU1050 Submit Structural Concrete / Reinforcing 10 87 10 13-Oct-20 08:00 26-Oct-20 17:00 Sky Train Moratorium 
5d

29 PCSU1060 Submit Waterproofing 10 510 10 13-Oct-20 08:00 26-Oct-20 17:00 Sky Train Moratorium 
5d

30 PCSU1070 Submit Doors and Hardware 10 405 10 13-Oct-20 08:00 26-Oct-20 17:00 Sky Train Moratorium 
5d

31 PCSU1080 Submit Flooring 10 652 10 13-Oct-20 08:00 26-Oct-20 17:00 Sky Train Moratorium 
5d

32 PCSU1090 Submit Metal Panels 10 454 10 13-Oct-20 08:00 26-Oct-20 17:00 Sky Train Moratorium 
5d

33 PCSU1100 Submit Roofing 10 334 10 13-Oct-20 08:00 26-Oct-20 17:00 Sky Train Moratorium 
5d

34 PCSU1110 Submit Art Wall at Deboarding Platform 10 527 10 13-Oct-20 08:00 26-Oct-20 17:00 Sky Train Moratorium 
5d

35 PCDD1010 Structural Steel Delegated-Design 80 0 80 13-Oct-20 08:00 02-Feb-21 17:00 Sky Train Moratorium 
5d

36 PCDD1020 Metal Stairs Delegated-Design 40 366 40 13-Oct-20 08:00 07-Dec-20 17:00 Sky Train Moratorium 
5d

37 PCDD1030 Glazed Curtain Wall Delegated-Design 50 200 50 13-Oct-20 08:00 21-Dec-20 17:00 Sky Train Moratorium 
5d

38 MOCT1000 Build Temp Access Roads 5 41 5 13-Oct-20 08:00 19-Oct-20 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

39 PCSU1120 Submit Mechanical 10 457 10 13-Oct-20 08:00 26-Oct-20 17:00 Sky Train Moratorium 
5d

40 MOCT1010 Build Pad for Offices 5 41 5 20-Oct-20 08:00 26-Oct-20 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

41 PCSU1130 R/A Early Site Utilities 15 26 15 27-Oct-20 08:00 16-Nov-20 17:00 Sky Train Moratorium 
5d

42 MOCT1020 Set Office Trailers 5 41 5 27-Oct-20 08:00 02-Nov-20 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

43 PCSU1140 R/A Framing and Drywall 15 597 15 27-Oct-20 08:00 16-Nov-20 17:00 Sky Train Moratorium 
5d

44 PCSU1150 R/A Electrical Systems 15 497 15 27-Oct-20 08:00 16-Nov-20 17:00 Sky Train Moratorium 
5d

45 PCSU1160 R/A Caissons / Shoring 15 116 15 27-Oct-20 08:00 16-Nov-20 17:00 Sky Train Moratorium 
5d

46 PCSU1170 R/A Structural Concrete / Reinforcing 15 87 15 27-Oct-20 08:00 16-Nov-20 17:00 Sky Train Moratorium 
5d

47 PCSU1180 R/A Waterproofing 15 510 15 27-Oct-20 08:00 16-Nov-20 17:00 Sky Train Moratorium 
5d

48 PCSU1190 R/A Doors and Hardware 15 405 15 27-Oct-20 08:00 16-Nov-20 17:00 Sky Train Moratorium 
5d

49 PCSU1200 R/A Flooring 15 652 15 27-Oct-20 08:00 16-Nov-20 17:00 Sky Train Moratorium 
5d

50 PCSU1210 R/A Metal Panels 15 454 15 27-Oct-20 08:00 16-Nov-20 17:00 Sky Train Moratorium 
5d

51 PCSU1220 R/A Roofing 15 334 15 27-Oct-20 08:00 16-Nov-20 17:00 Sky Train Moratorium 
5d

52 PCSU1230 R/A  Art Wall at Deboarding Platform 15 527 15 27-Oct-20 08:00 16-Nov-20 17:00 Sky Train Moratorium 
5d

53 PCSU1240 R/A Mechanical 15 457 15 27-Oct-20 08:00 16-Nov-20 17:00 Sky Train Moratorium 
5d

54 PCSU1250 R/A Equipment 15 266 15 03-Nov-20 08:00 23-Nov-20 17:00 Sky Train Moratorium 
5d

55 MOCT1030 Install Water to Office Trailers 10 26 10 17-Nov-20 08:00 30-Nov-20 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

56 MOCT1040 Install Electrical to Office Trailers 5 31 5 17-Nov-20 08:00 23-Nov-20 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

57 ESSU1000 Fire Hydrant Install - Bus Exit / S. Ramp 4 466 4 17-Nov-20 08:00 20-Nov-20 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

58 PCPR1000 F&D - Roofing Material 80 334 80 17-Nov-20 08:00 10-Mar-21 17:00 Sky Train Moratorium 
5d

59 PCPR1010 F&D - Metal Panels Material 50 454 50 17-Nov-20 08:00 26-Jan-21 17:00 Sky Train Moratorium 
5d

60 ESSU1010 Fire Hydrant Removal - Bus Exit / S. Ramp 2 466 2 23-Nov-20 08:00 24-Nov-20 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

61 PCPR1020 F&D - AHU Material 120 266 120 24-Nov-20 08:00 12-May-21 17:00 Sky Train Moratorium 
5d

62 MOCT1050 Build Out Office Trailers 5 26 5 01-Dec-20 08:00 07-Dec-20 17:00 Sky Train Moratorium 
5d

63 PCPR1030 F&D - Micro Pile Material 35 74 35 01-Dec-20 08:00 19-Jan-21 17:00 Sky Train Moratorium 
5d

64 MOCT1060 HP Move-in to Offices 3 26 3 08-Dec-20 08:00 10-Dec-20 17:00 Sky Train Moratorium 
5d

65 PCPR1040 F&D - Metal Stairs Material 50 366 50 08-Dec-20 08:00 17-Feb-21 17:00 Sky Train Moratorium 
5d

66 PCPR1050 F&D - Glazed Curtain Wall Material 50 200 50 22-Dec-20 08:00 03-Mar-21 17:00 Sky Train Moratorium 
5d

67 MS001020 Notice to Proceed Construction Document Development 0 3 0 16-Jan-21 08:00* 7-Day Workweek

68 MS001030 Receive Permit Drawings for RCC Demo 0 670 0 16-Jan-21 08:00 7-Day Workweek

69 MS001040 Receive Permit Drawings for Temp Parking Lot 0 699 0 16-Jan-21 08:00 7-Day Workweek

70 MOSS1000 Temporary Fencing - Earthwork 5 0 5 19-Jan-21 08:00 25-Jan-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

71 MOSS1010 Permits - RCC Demolition 11 442 11 19-Jan-21 08:00 02-Feb-21 17:00 Sky Train Moratorium 
5d

72 ESED1000 Environmental Investigation by COP 20 81 20 19-Jan-21 08:00 17-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

73 MOSS1020 Permits - Temp Parking Lot 10 457 10 19-Jan-21 08:00 01-Feb-21 17:00 Sky Train Moratorium 
5d

74 MOSS1030 SWPPP Set Up 5 424 5 19-Jan-21 08:00 25-Jan-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

75 MOSS1040 Disconnect Landscaping Water at Laydown 3 0 3 26-Jan-21 08:00 28-Jan-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

76 MOSS1050 Temporary Fencing - Temp Parking Lot 5 430 5 26-Jan-21 08:00 01-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

77 ESED1010 Relocate Bus stop/Mail Boxes 5 55 5 26-Jan-21 08:00 01-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

78 MOSS1060 Primary Control 5 56 5 26-Jan-21 08:00 01-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

79 ESRC1000 Relocate Saguaros / Cacti from Laydown Area - RCC 15 414 15 29-Jan-21 08:00 22-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

80 MOSS1070 Potholing at Horseshoe 2 414 2 29-Jan-21 08:00 01-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

81 ESTP1000 Remove Flag Poles & Monument 2 0 2 29-Jan-21 08:00 01-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

82 MOSS1080 Disconnect Landscaping Power at Laydown - Guest Parking Lot 3 427 3 02-Feb-21 08:00 04-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

83 ESCG1000 LOTO/Demo Site Electrical at Horseshoe 2 414 2 02-Feb-21 08:00 03-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

84 ESED1020 Demo Concrete Pad at Stairs at  Level 1 1 0 1 02-Feb-21 08:00 02-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

85 ESED1030 Demo Conc/Asphalt for Drilling Caissons 3 55 3 02-Feb-21 08:00 04-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

86 MOSS1090 Secondary Control 5 56 5 02-Feb-21 08:00 08-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

87 ESSD1000 Install Protection for Platform Concrete Deck Demo 5 0 5 03-Feb-21 08:00 09-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

88 ESCG1010 Light Pole Removal - Bus Exit / S. Ramp 2 413 2 03-Feb-21 08:00 04-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

89 PCPR1060 F&D - Structural Steel Material 160 0 160 03-Feb-21 08:00 24-Sep-21 17:00 Sky Train Moratorium 
5d

90 ESCG1020 Demo Landscape Lights 3 414 3 04-Feb-21 08:00 08-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

91 ESCG1030 Demo Trees at Horseshoe 2 414 2 05-Feb-21 08:00 08-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

92 ESCG1040 Demo Site Walls at Horseshoe 3 413 3 05-Feb-21 08:00 09-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

93 ESTP1010 Clear & Grub Temp Guest Parking Lot 3 427 3 05-Feb-21 08:00 09-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

94 ESEC1000 Potholing at RCC Drilled Shafts 2 55 2 05-Feb-21 08:00 08-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

95 ESCG1050 Demo Utilties at Horseshoe 3 413 3 05-Feb-21 08:00 09-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

96 ESMP1000 Mobilize Drill Rig 1 55 1 09-Feb-21 08:00 09-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

97 ESEC1010 Drill & Place 4' Caissons - Core Area - Level 2.5 8 73 8 09-Feb-21 08:00 22-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

98 ESSD1010 Demo 12" Light Wall North Side 5 0 5 10-Feb-21 08:00 18-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

99 ESTP1020 Demo Utilities & Monument Signage in Temp Guest Parking Lot 3 427 3 10-Feb-21 08:00 16-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

100 ESCG1060 Clear & Grub South Lot - Bus Exit / S. Ramp 2 413 2 10-Feb-21 08:00 12-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

101 ESMP1010 Layout of Micropiles 1 55 1 10-Feb-21 08:00 10-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

102 ESMP1020 Excavation Trim for Soil Nails 1 55 1 12-Feb-21 08:00 12-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

103 ESSU1020 Dig/Lay/Bed 30' MH105 to Road - Bus Exit / S. Ramp 5 413 5 16-Feb-21 08:00 22-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

104 ESMP1030 Shotcrete of wall for Soil Nails 2 56 2 16-Feb-21 08:00 17-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

105 ESMP1040 Drill & Grout Test PIile 3 55 3 16-Feb-21 08:00 18-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

106 ESMP1050 Install Soil Nails 3 56 3 18-Feb-21 08:00 22-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

107 ESSD1020 Demo 12" Light Wall South Side 5 0 5 19-Feb-21 08:00 25-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

108 ESMP1060 Pull Test for Test Pile 3 55 3 19-Feb-21 08:00 23-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

109 ESSU1030 Pour and Stack MH105 - Bus Exit / S. Ramp 2 413 2 23-Feb-21 08:00 24-Feb-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

110 ESEC1020 Drill & Place 8' Caissons - Gridline 1 - Level 2.5 8 73 8 23-Feb-21 08:00 04-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

111 ESMP1070 Drill and Grout Micro Piles - North 10 55 10 24-Feb-21 08:00 09-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

112 ESSU1040 Install Temp SS Bypass for Sanitary - Bus Exit / S. Ramp 5 413 5 25-Feb-21 08:00 03-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

113 ESSD1030 Demo Hollow Core Plank Decking G.L. 3-9 15 0 15 26-Feb-21 08:00 19-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

114 ESSU1050 Install Storm Drain MH/CB - Bus Exit / S. Ramp 3 413 3 04-Mar-21 08:00 08-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

115 ESEC1030 Excavate Core 3' Mat Slab 5 73 5 05-Mar-21 08:00 11-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

116 ESME1000 Place and Compact Subgrade - Bus Exit / S. Ramp 3 413 3 09-Mar-21 08:00 11-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

117 ESMP1080 Grout Cure for strength - North 3 65 3 10-Mar-21 08:00 12-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

118 ESMP1090 Drill and Grout Micro Piiles - South 10 55 10 10-Mar-21 08:00 24-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

119 ESME1010 Subgrade Prep - Bus Exit / S. Ramp 2 413 2 12-Mar-21 08:00 15-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

120 ESEC1040 FRP Core 3' Mat Slab 10 73 10 12-Mar-21 08:00 26-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

121 ESMP1100 Excavate Micropile Cap - North 2 65 2 15-Mar-21 08:00 16-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

122 ESME1020 Install Curb & Gutter - Bus Exit / S. Ramp 2 413 2 16-Mar-21 08:00 17-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

123 ESME1030 Place and compact AB/P-219 - Bus Exit / S. Ramp 2 413 2 19-Mar-21 08:00 22-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

124 ESED1040 Prep Precast Panels for Reuse - Level 2 2 53 2 22-Mar-21 08:00 23-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

125 ESSD1040 Demo Precast Panels and Structural Wall on G.L. 3 10 53 10 22-Mar-21 08:00 02-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

126 BSSC1000 Set Formwork for Platform Walls - GL 3-9 - NW 10 0 10 22-Mar-21 08:00 02-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

127 ESME1040 Fine Grade AB/P-219 - Bus Exit / S. Ramp 2 413 2 23-Mar-21 08:00 24-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

128 ESED1050 Rig/Removal Precast Reuse Panels - Level 2 1 53 1 24-Mar-21 08:00 24-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

129 ESED1060 Modify Precast Reuse Panels - Level 2 2 53 2 25-Mar-21 08:00 26-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

130 ESME1050 PCCP Reinforcment - Bus Exit / S. Ramp 4 413 4 25-Mar-21 08:00 30-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

131 ESMP1110 Grout Cure for strength - South 3 55 3 25-Mar-21 08:00 29-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

132 ESED1070 Install Precast Panels - Level 2 2 53 2 29-Mar-21 08:00 30-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

133 BSST1000 FRP Core - Level 2.5 - Lift 1 5 73 5 29-Mar-21 08:00 02-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

134 ESEC1050 FRP Interior Walls on 3' mat slab 4 289 4 29-Mar-21 08:00 01-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

135 ESMP1120 Excavate Micro Pile Cap - South 2 55 2 30-Mar-21 08:00 31-Mar-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

136 ESED1080 FRP Concrete for Stair Relocation / New Stairs at Level 1 6 53 6 31-Mar-21 08:00 08-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

137 ESME1060 Form/Place PCCP - Bus Exit / S. Ramp 3 413 3 31-Mar-21 08:00 02-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

138 BSSC1050 Set up Scaffolding for Column / Beam Reinforcing - Existing Structure 5 143 5 31-Mar-21 08:00 07-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

139 ESEC1060 Backfill Core Interior to Grade Level / for SOG 4 289 4 02-Apr-21 08:00 08-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

140 ESME1070 PCCP Cure Time - Bus Exit / S. Ramp 7 443 7 05-Apr-21 08:00 13-Apr-21 17:00 Sky Train Moratorium 
5d

141 BSST1010 FRP Core - Level 2.5 - Lift 2 5 73 5 05-Apr-21 08:00 12-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

142 BSSC1030 Reinforce Platform Walls - GL 3-9 - NW 5 0 5 05-Apr-21 08:00 12-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

143 BSSC1040 Scan, Drill & Epoxy Anchor Bolts for Roof Columns - NW 5 26 5 05-Apr-21 08:00 12-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

144 ESMP1130 FRP Pile Caps at Micropiles - GL 2.5 Level 1 NW 7 53 7 05-Apr-21 08:00 14-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

145 ESMP1140 FRP Pile Caps at Micropiles - Level 1 SE 7 53 7 05-Apr-21 08:00 14-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

146 BSSC1080 Prep Beams for Carbon Fiber Reinforcing - Existing Structure 10 143 10 08-Apr-21 08:00 21-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

147 ESED1090 Demo/Prep Deck at Lvl 2 Wall for Stair Relocation / New Stair at Lvl 1 8 53 8 09-Apr-21 08:00 20-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

148 ESEC1070 FRP SOG in Core on Backfill 3 289 3 09-Apr-21 08:00 13-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

149 BSSC1010 FRP 6' Columns - Grid 1 Level 2.5 5 73 5 13-Apr-21 08:00 19-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

150 BSST1020 FRP Core - Level 2.5 - Lift 3 5 79 5 13-Apr-21 08:00 19-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

151 BSSC1070 Close Platform Wall Forms & Place Concrete - GL 3-9 - NW 5 0 5 13-Apr-21 08:00 19-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

152 ESMW1000 Mass Earthwork for SD line Existing Parking lot - MSE Wall 15 289 15 14-Apr-21 08:00 06-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

153 ESME1080 Saw & Seal PCCP - Bus Exit / S. Ramp 3 413 3 14-Apr-21 08:00 16-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

154 ESED1100 Erect Temp Stair Towers from Level 1 to Level 2 2 53 2 15-Apr-21 08:00 16-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

155 ESED1110 Remove Stairs at Level 1 2 53 2 19-Apr-21 08:00 20-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

156 ESME1090 Temp AC Grade and Compact - Bus Exit / S. Ramp 2 413 2 19-Apr-21 08:00 20-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

157 BSSC1020 Set Shoring for Girder G2 North & South 6 73 6 20-Apr-21 08:00 28-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

158 BSST1030 FRP Core - Level 2.5 - Lift 4 5 258 5 20-Apr-21 08:00 27-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

159 BSSC1090 Strip Platform Wall Formwork - GL 3-9 - NW 5 0 5 20-Apr-21 08:00 27-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

160 ESED1120 Reinstall Stairs at Level 1 10 53 10 21-Apr-21 08:00 06-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

161 ESME1100 Temp Asphalt Placement - Bus Exit / S. Ramp 2 413 2 21-Apr-21 08:00 23-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

162 BSSC1100 Prep Columns for Carbon Fiber Reinforcing - Existing Structure 10 143 10 23-Apr-21 08:00 07-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

163 ESME1110 Temp AC Striping - Bus Exit / S. Ramp 1 413 1 26-Apr-21 08:00 26-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

164 ESME1120 Shift Bus Traffic onto Crossover - Bus Exit / S. Ramp 1 413 1 27-Apr-21 08:00 27-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

165 ESCG1070 Exit Lane PCCP Demo - Bus Exit / N. Ramp 1 436 1 27-Apr-21 08:00 27-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

166 ESCG1080 Demo Existing Catch Basins - Bus Exit / N. Ramp 1 436 1 28-Apr-21 08:00 28-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

167 ESCG1090 Saw Cut & Demo PCCP - Existing Bus Lanes - Bus Exit / N. Ramp 1 413 1 28-Apr-21 08:00 28-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

168 BSST1040 Install Struct Stl & Decking on Core Walls - Level Platform 8 258 8 28-Apr-21 08:00 10-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

169 BSSC1110 Set Deck Formwork - GL 3-9 - NW 10 1 10 28-Apr-21 08:00 12-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

170 BSSC1120 Set Formwork for Platform Walls - GL 3-9 - Center 8 0 8 28-Apr-21 08:00 10-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

171 ESSU1060 Exit Lane Utility MH/Curb/Pipe - Bus Exit / N. Ramp 3 436 3 29-Apr-21 08:00 03-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

172 ESCG1100 Haul off Concrete Rubble  - Existing Bus Lanes - Bus Exit / N. Ramp 1 413 1 29-Apr-21 08:00 29-Apr-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

173 BSSC1060 FRP Girder G2 North & South 10 73 10 29-Apr-21 08:00 13-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

174 ESSU1070 Dig/Lay/Bed MH103 to MH104 - Bus Entrance / N. Ramp 5 413 5 30-Apr-21 08:00 07-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

175 ESME1130 Exit Lane Subgrade Prep - Bus Exit / N. Ramp 2 436 2 05-May-21 08:00 06-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

176 ESMW1010 Removal of MSE wall 10 289 10 07-May-21 08:00 20-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

177 ESME1140 Exit Lane Curb & Gutter Placement - Bus Exit / N. Ramp 1 436 1 07-May-21 08:00 07-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

178 BSSC1160 FRP 6' Columns on Pile Caps - Level 1 8 53 8 07-May-21 08:00 18-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

179 ESME1150 Exit Lane AB Fine Grade - Bus Exit / N. Ramp 1 436 1 10-May-21 08:00 10-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

180 ESSU1080 Pour & Stack MH103 & MH104 - Bus Entrance / N. Ramp 2 413 2 10-May-21 08:00 11-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays
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30-Dec-23 17:00, PHX Sky Train Stage 2 - Reno 2022

Contract Awarded

Subcontract Earthwork

Notice to Proceed Preliminary

Subcontract Structural Steel

Subcontract Equipment

Subcontract Framing & Drywall

Subcontract Electrical Systems

Subcontract Metal Stairs

Subcontract Caissons/Shoring

Subcontract Structural Concrete & Reinforcing

Subcontract Waterproofing

Subcontract Glazed Curtain Wall Systems

Subcontract Doors & Hardware

Subcontract Flooring

Subcontract Metal Panels

Subcontract Roofing

Subcontract Site Utilities

Subcontract Art Wall at Deboarding Platform

Subcontract Micro Piles

Subcontract Mechanical

Micro Pile / Drilled Shaft Delegated Design

Submit Early Site Utilities

Submit Equipment

Submit Framing and Drywall

Submit Electrical Systems

Submit Caissons / Shoring

Submit Structural Concrete / Reinforcing

Submit Waterproofing

Submit Doors and Hardware

Submit Flooring

Submit Metal Panels

Submit Roofing

Submit Art Wall at Deboarding Platform

Structural Steel Delegated-Design

Metal Stairs Delegated-Design

Glazed Curtain Wall Delegated-Design

Build Temp Access Roads

Submit Mechanical

Build Pad for Offices

R/A Early Site Utilities

Set Office Trailers

R/A Framing and Drywall

R/A Electrical Systems

R/A Caissons / Shoring

R/A Structural Concrete / Reinforcing

R/A Waterproofing

R/A Doors and Hardware

R/A Flooring

R/A Metal Panels

R/A Roofing

R/A  Art Wall at Deboarding Platform

R/A Mechanical

R/A Equipment

Install Water to Office Trailers

Install Electrical to Office Trailers

Fire Hydrant Install - Bus Exit / S. Ramp

F&D - Roofing Material

F&D - Metal Panels Material

Fire Hydrant Removal - Bus Exit / S. Ramp

F&D - AHU Material

Build Out Office Trailers

F&D - Micro Pile Material

HP Move-in to Offices

F&D - Metal Stairs Material

F&D - Glazed Curtain Wall Material

Notice to Proceed Construction Document Development

Receive Permit Drawings for RCC Demo

Receive Permit Drawings for Temp Parking Lot

Temporary Fencing - Earthwork

Permits - RCC Demolition

Environmental Investigation by COP

Permits - Temp Parking Lot

SWPPP Set Up

Disconnect Landscaping Water at Laydown

Temporary Fencing - Temp Parking Lot

Relocate Bus stop/Mail Boxes

Primary Control

Relocate Saguaros / Cacti from Laydown Area - RCC

Potholing at Horseshoe

Remove Flag Poles & Monument

Disconnect Landscaping Power at Laydown - Guest Parking Lot

LOTO/Demo Site Electrical at Horseshoe

Demo Concrete Pad at Stairs at  Level 1

Demo Conc/Asphalt for Drilling Caissons

Secondary Control

Install Protection for Platform Concrete Deck Demo

Light Pole Removal - Bus Exit / S. Ramp

F&D - Structural Steel Material

Demo Landscape Lights

Demo Trees at Horseshoe

Demo Site Walls at Horseshoe

Clear & Grub Temp Guest Parking Lot

Potholing at RCC Drilled Shafts

Demo Utilties at Horseshoe

Mobilize Drill Rig

Drill & Place 4' Caissons - Core Area - Level 2.5

Demo 12" Light Wall North Side

Demo Utilities & Monument Signage in Temp Guest Parking Lot

Clear & Grub South Lot - Bus Exit / S. Ramp

Layout of Micropiles

Excavation Trim for Soil Nails

Dig/Lay/Bed 30' MH105 to Road - Bus Exit / S. Ramp

Shotcrete of wall for Soil Nails

Drill & Grout Test PIile

Install Soil Nails

Demo 12" Light Wall South Side

Pull Test for Test Pile

Pour and Stack MH105 - Bus Exit / S. Ramp

Drill & Place 8' Caissons - Gridline 1 - Level 2.5

Drill and Grout Micro Piles - North

Install Temp SS Bypass for Sanitary - Bus Exit / S. Ramp

Demo Hollow Core Plank Decking G.L. 3-9

Install Storm Drain MH/CB - Bus Exit / S. Ramp

Excavate Core 3' Mat Slab

Place and Compact Subgrade - Bus Exit / S. Ramp

Grout Cure for strength - North

Drill and Grout Micro Piiles - South

Subgrade Prep - Bus Exit / S. Ramp

FRP Core 3' Mat Slab

Excavate Micropile Cap - North

Install Curb & Gutter - Bus Exit / S. Ramp

Place and compact AB/P-219 - Bus Exit / S. Ramp

Prep Precast Panels for Reuse - Level 2

Demo Precast Panels and Structural Wall on G.L. 3

Set Formwork for Platform Walls - GL 3-9 - NW

Fine Grade AB/P-219 - Bus Exit / S. Ramp

Rig/Removal Precast Reuse Panels - Level 2

Modify Precast Reuse Panels - Level 2

PCCP Reinforcment - Bus Exit / S. Ramp

Grout Cure for strength - South

Install Precast Panels - Level 2

FRP Core - Level 2.5 - Lift 1

FRP Interior Walls on 3' mat slab

Excavate Micro Pile Cap - South

FRP Concrete for Stair Relocation / New Stairs at Level 1

Form/Place PCCP - Bus Exit / S. Ramp

Set up Scaffolding for Column / Beam Reinforcing - Existing Structure

Backfill Core Interior to Grade Level / for SOG

PCCP Cure Time - Bus Exit / S. Ramp

FRP Core - Level 2.5 - Lift 2

Reinforce Platform Walls - GL 3-9 - NW

Scan, Drill & Epoxy Anchor Bolts for Roof Columns - NW

FRP Pile Caps at Micropiles - GL 2.5 Level 1 NW

FRP Pile Caps at Micropiles - Level 1 SE

Prep Beams for Carbon Fiber Reinforcing - Existing Structure

Demo/Prep Deck at Lvl 2 Wall for Stair Relocation / New Stair at Lvl 1

FRP SOG in Core on Backfill

FRP 6' Columns - Grid 1 Level 2.5

FRP Core - Level 2.5 - Lift 3

Close Platform Wall Forms & Place Concrete - GL 3-9 - NW

Mass Earthwork for SD line Existing Parking lot - MSE Wall

Saw & Seal PCCP - Bus Exit / S. Ramp

Erect Temp Stair Towers from Level 1 to Level 2

Remove Stairs at Level 1

Temp AC Grade and Compact - Bus Exit / S. Ramp

Set Shoring for Girder G2 North & South

FRP Core - Level 2.5 - Lift 4

Strip Platform Wall Formwork - GL 3-9 - NW

Reinstall Stairs at Level 1

Temp Asphalt Placement - Bus Exit / S. Ramp

Prep Columns for Carbon Fiber Reinforcing - Existing Structure

Temp AC Striping - Bus Exit / S. Ramp

Shift Bus Traffic onto Crossover - Bus Exit / S. Ramp

Exit Lane PCCP Demo - Bus Exit / N. Ramp

Demo Existing Catch Basins - Bus Exit / N. Ramp

Saw Cut & Demo PCCP - Existing Bus Lanes - Bus Exit / N. Ramp

Install Struct Stl & Decking on Core Walls - Level Platform

Set Deck Formwork - GL 3-9 - NW

Set Formwork for Platform Walls - GL 3-9 - Center

Exit Lane Utility MH/Curb/Pipe - Bus Exit / N. Ramp

Haul off Concrete Rubble  - Existing Bus Lanes - Bus Exit / N. Ramp

FRP Girder G2 North & South

Dig/Lay/Bed MH103 to MH104 - Bus Entrance / N. Ramp

Exit Lane Subgrade Prep - Bus Exit / N. Ramp

Removal of MSE wall

Exit Lane Curb & Gutter Placement - Bus Exit / N. Ramp

FRP 6' Columns on Pile Caps - Level 1

Exit Lane AB Fine Grade - Bus Exit / N. Ramp

Pour & Stack MH103 & MH104 - Bus Entrance / N. Ramp

PHX Sky Train Stage 2 - Reno 2022 Classic Schedule Layout_1 04-Feb-22 13:00

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 1 of 3 TASK filter: All Activities
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# Activity ID Activity Name Original
Duration

Total
Float

Remaining
Duration

Start Finish Calendar Comments

181 BSSC1140 Install Carbon Fiber Reinforcing at Existing RCC Columns 15 143 15 10-May-21 08:00 28-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

182 ESME1160 Exit Lane PCCP Reinforcement - Bus Exit / N. Ramp 2 436 2 11-May-21 08:00 12-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

183 BSST1050 FRP LWC on Metal Deck at Ext Core Wall - Level Platform 5 258 5 11-May-21 08:00 17-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

184 BSSC1130 Reinforce Platform Walls - GL 3-9 - Center 8 0 8 11-May-21 08:00 20-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

185 ESSU1090 Dig/Lay/Bed MH104 to South Curb - Bus Entrance / N. Ramp 5 413 5 12-May-21 08:00 18-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

186 ESME1170 Exit Lane PCCP Placement - Bus Exit / N. Ramp 3 436 3 13-May-21 08:00 17-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

187 BSSC1150 Reinforce Deck - GL 3-9 - NW 5 1 5 13-May-21 08:00 19-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

188 ESME1180 Exit Lane PCCP Cure Time - Bus Exit / N. Ramp 7 466 7 18-May-21 08:00 26-May-21 17:00 Sky Train Moratorium 
5d

189 ESME1190 Exit Lane Saw & Seal - Bus Exit / N. Ramp 2 436 2 18-May-21 08:00 19-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

190 BSST1060 Install Masonry Walls / Door Frames -  Core - Level 2.5 to Roof 15 258 15 18-May-21 08:00 08-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

191 ESSU1100 4" UCP - Bus Entrance / N. Ramp 5 413 5 19-May-21 08:00 25-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

192 ESSU1110 Weld & Test T-Lock Pipe - Bus Entrance / N. Ramp 4 419 4 19-May-21 08:00 24-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

193 BSSC1190 Set Shoring for Beam/Slab work - GL 1-3 - Level 1 to GW - SE 3 64 3 19-May-21 08:00 21-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

194 BSSC1200 Set Shoring for Girder G1 4 57 4 19-May-21 08:00 24-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

195 ESEC1080 Backfill Around 6' Columns - Gridline 2.5 - Level 1 4 53 4 19-May-21 08:00 24-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

196 ESME1200 Exit Lane Paint Striping - Bus Exit / N. Ramp 1 436 1 20-May-21 08:00 20-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

197 BSSC1180 Inspect & Place Concrete on Deck - GL 3-9 - NW 3 1 3 20-May-21 08:00 24-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

198 ESMW1020 Electrical Rough In - MSE Wall 5 289 5 21-May-21 08:00 27-May-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

199 BSSC1170 Close Platform Wall Forms & Place Concrete - GL 3-9 - Center 10 0 10 21-May-21 08:00 04-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

200 ESSU1120 Cure Time on T-Lock Coating - Bus Entrance / N. Ramp 5 448 5 25-May-21 08:00 01-Jun-21 17:00 Sky Train Moratorium 
5d

201 BSSC1220 Set Shoring for Beam/Slab work - GL 1-3 - Level 1 to GW - NW 5 53 5 25-May-21 08:00 01-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

202 BSSC1230 Form & Reinforce Girder G1 7 69 7 25-May-21 08:00 03-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

203 BSSC1210 Cure Concrete Deck - GL 3-9 - NW 22 1 22 25-May-21 08:00 24-Jun-21 17:00 Sky Train Moratorium 
5d

204 ESSU1130 15" UCP - Bus Entrance / N. Ramp 10 413 10 26-May-21 08:00 09-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

205 ESMW1030 Back Fill MSE Wall 20 289 20 28-May-21 08:00 28-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

206 BSSC1240 Form Girders/Beams/Deck - GL 1-3 - Level GW - NW 10 53 10 02-Jun-21 08:00 15-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

207 BSSC1250 Strip Platform Wall Formwork - GL 3-9 - Center 4 0 4 07-Jun-21 08:00 10-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

208 BSSC1280 Form Girders/Beams/Deck - GL 1-3 - Level GW - SE 10 53 10 09-Jun-21 08:00 23-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

209 BSST1070 Install Metal Decking at Core - Level Platform 5 258 5 09-Jun-21 08:00 15-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

210 ESSU1140 Rem 36" Existing Sanitary Sewer - Bus Entrance / N. Ramp 5 413 5 10-Jun-21 08:00 16-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

211 BSSC1260 Set Formwork for Platform Walls - GL 3-9 - SE 7 22 7 11-Jun-21 08:00 21-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

212 BSSC1270 Set Deck Formwork - GL 3-9 - Center 14 0 14 11-Jun-21 08:00 07-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

213 BSSC1290 Install Rebar for Beam/Slab work - GL 1-3 - Level GW - NW 3 58 3 16-Jun-21 08:00 18-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

214 BSST1080 FRP Core Deck - Level Platform 5 258 5 16-Jun-21 08:00 23-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

215 ESSU1150 Install 18" Storm Stub - Bus Entrance / N. Ramp 1 413 1 17-Jun-21 08:00 17-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

216 ESSU1160 Demo & Install Catch Basin #110 - Bus Entrance / N. Ramp 2 413 2 18-Jun-21 08:00 21-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

217 ESSU1170 Install Catch Basin #401 - Bus Entrance / N. Ramp 2 415 2 18-Jun-21 08:00 21-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

218 ESSU1180 Set MH402 - Bus Entrance / N. Ramp 2 415 2 18-Jun-21 08:00 21-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

219 ESSU1190 Install MH112 - Bus Entrance / N. Ramp 2 413 2 23-Jun-21 08:00 24-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

220 BSSC1300 Reinforce Platform Walls - GL 3-9 - SE 5 22 5 23-Jun-21 08:00 29-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

221 BSSC1310 Scan, Drill & Epoxy Anchor Bolts for Roof Columns - SE 5 45 5 23-Jun-21 08:00 29-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

222 BSSC1320 Install Rebar for Beam/Slab work - GL 1-3 - Level GW - SE 3 53 3 24-Jun-21 08:00 28-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

223 BSST1090 Install Metal Pan Stairs at Core 15 258 15 24-Jun-21 08:00 20-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

224 ESME1210 Subgrade Prep and Compaction - Bus Entrance / N. Ramp 2 413 2 25-Jun-21 08:00 28-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

225 BSSC1330 Strip Concrete Deck Formwork - GL 3-9 - NW 5 1 5 25-Jun-21 08:00 07-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

226 ESMW1040 Roof Drain /SD Rough in - MSE Wall 5 289 5 29-Jun-21 08:00 09-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

227 ESME1220 Subgrade Fine Grade - Bus Entrance / N. Ramp 1 413 1 29-Jun-21 08:00 29-Jun-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

228 BSSC1350 Embeds, QC & Place Concrete Beam/Slab/G1 - GL 1-3 - Lvl GW - ALL 4 53 4 29-Jun-21 08:00 08-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

229 ESME1230 Place Curb & Gutter - Bus Entrance / N. Ramp 2 413 2 30-Jun-21 08:00 07-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

230 BSSC1340 Close Platform Wall Forms & Place Concrete - GL 3-9 - SE 5 22 5 30-Jun-21 08:00 12-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

231 ESME1240 Backfill Curb & Gutter - Bus Entrance / N. Ramp 2 413 2 08-Jul-21 08:00 09-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

232 BSSC1360 Reinforce Deck - GL 3-9 - Center 7 0 7 08-Jul-21 08:00 16-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

233 BSSS1000 Install Steel Supports @ BT Doors - Platform Level - NW 35 1 35 08-Jul-21 08:00 27-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

234 BSSC1380 Cure GW Beam/Slab - GL 1-3 - Level GW - ALL 22 113 22 09-Jul-21 08:00 09-Aug-21 17:00 Sky Train Moratorium 
5d

235 BSPB1000 Set Shoring for Beam/Slab work - GL 1-3 - Platform Level - ALL 10 53 10 09-Jul-21 08:00 23-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

236 ESMW1050 Install MH106 SD line  to Existing MHSD 101 - MSE Wall 5 289 5 12-Jul-21 08:00 16-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

237 ESME1250 Place & Compact AB - Bus Entrance / N. Ramp 2 413 2 12-Jul-21 08:00 13-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

238 BSSC1370 Strip Platform Wall Formwork - GL 3-9 - SE 3 22 3 13-Jul-21 08:00 15-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

239 ESME1260 Fine Grade AB - Bus Entrance / N. Ramp 2 413 2 14-Jul-21 08:00 15-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

240 ESME1270 PCCP Reinforcement - Bus Entrance / N. Ramp 3 413 3 16-Jul-21 08:00 20-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

241 BSSC1390 Set Deck Formwork - GL 3-9 - SE 10 22 10 16-Jul-21 08:00 30-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

242 BSSC1400 Inspect & Place Concrete on Deck - GL 3-9 - Center 3 0 3 19-Jul-21 08:00 21-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

243 ESME1280 FRP 8" PCCP - Bus Entrance / N. Ramp 4 413 4 21-Jul-21 08:00 27-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

244 BSST1100 FRP Metal Pan Stairs at Core 10 258 10 21-Jul-21 08:00 04-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

245 BSSC1410 Cure Concrete Deck - GL 3-9 - Center 22 1 22 22-Jul-21 08:00 20-Aug-21 17:00 Sky Train Moratorium 
5d

246 BSPB1010 Forms & Decking for Beam/Slab work - GL 1-3 - Platform Level - ALL 12 53 12 26-Jul-21 08:00 10-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

247 ESME1290 PCCP Cure Time - Bus Entrance / N. Ramp 7 413 7 28-Jul-21 08:00 05-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

248 ESME1300 Saw and Seal PCCP - Bus Entrance / N. Ramp 3 413 3 28-Jul-21 08:00 30-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

249 ESME1310 Remove Temp AC Edge and Guardrail - Bus Entrance / N. Ramp 1 413 1 30-Jul-21 08:00 30-Jul-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

250 ESME1320 Paint and Stripe - Bus Entrance / N. Ramp 1 413 1 02-Aug-21 08:00 02-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

251 ESME1330 Traffic Control Removal - Bus Entrance / N. Ramp 1 413 1 02-Aug-21 08:00 02-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

252 BSSC1420 Reinforce Deck - GL 3-9 - SE 5 22 5 02-Aug-21 08:00 06-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

253 ESSU1200 Install Traffic Control - Bus Entrance / S. Ramp 1 413 1 03-Aug-21 08:00 03-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

254 ESSU1210 Demo Existing PCCP - Bus Entrance / S. Ramp 5 413 5 04-Aug-21 08:00 10-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

255 BSSC1430 Inspect & Place Concrete on Deck - GL 3-9 - SE 3 22 3 09-Aug-21 08:00 11-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

256 BSSC1450 Strip Beam Form Sides - GL 1-3 - Level GW - ALL 6 104 6 10-Aug-21 08:00 17-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

257 ESSU1220 FRP Catch Basin 1569-1 - Bus Entrance / S. Ramp 2 413 2 11-Aug-21 08:00 12-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

258 BSPB1020 Install Rebar for Beam/Slab work - GL 1-3 - Platform Level - ALL 10 53 10 11-Aug-21 08:00 25-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

259 BSSC1440 Cure Concrete Deck - GL 3-9 - SE 22 24 22 12-Aug-21 08:00 14-Sep-21 17:00 Sky Train Moratorium 
5d

260 ESSU1230 Install 48' of 15" RCP Storm Drain - Bus Entrance / S. Ramp 1 413 1 13-Aug-21 08:00 13-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

261 ESSU1240 Install 4" UCP - Bus Entrance / S. Ramp 10 413 10 16-Aug-21 08:00 30-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

262 BSSC1460 Strip Concrete Deck Formwork - GL 3-9 - Center 5 1 5 23-Aug-21 08:00 27-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

263 BSPB1030 Inspect & Place for Beam/Slab work - GL 1-3 - Platform Level - ALL 3 53 3 26-Aug-21 08:00 30-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

264 BSSS1010 Install Steel Supports @ BT Doors - Platform Level - Center 35 1 35 30-Aug-21 08:00 25-Oct-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

265 ESME1340 Subgrade Prep - Bus Entrance / S. Ramp 1 413 1 31-Aug-21 08:00 31-Aug-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

266 BSPB1040 Cure at Beam/Slab work - GL 1-3 - Platform Level - ALL 22 82 22 31-Aug-21 08:00 01-Oct-21 17:00 Sky Train Moratorium 
5d

267 BSPB1050 Strip Beam/Deck Form Sides - GL 1-3 - Platform Level - ALL 8 88 8 31-Aug-21 08:00 13-Sep-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

268 BSPB1060 56 Day Cure Time for Pour Back 56 59 56 31-Aug-21 08:00 19-Nov-21 17:00 Sky Train Moratorium 
5d

269 ESME1350 Place and Compact AB - Bus Entrance / S. Ramp 1 413 1 01-Sep-21 08:00 01-Sep-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

270 ESME1360 PCCP Reinforcement - Bus Entrance / S. Ramp 1 413 1 02-Sep-21 08:00 02-Sep-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

271 ESME1370 FRP 8" PCCP - Bus Entrance / S. Ramp 1 413 1 07-Sep-21 08:00 07-Sep-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

272 ESME1380 PCCP Cure Time - Bus Entrance / S. Ramp 7 447 7 08-Sep-21 08:00 16-Sep-21 17:00 Sky Train Moratorium 
5d

273 BSSC1470 Strip Concrete Deck Formwork - GL 3-9 - SE 5 21 5 15-Sep-21 08:00 22-Sep-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

274 ESME1390 Saw and Seal PCCP - Bus Entrance / S. Ramp 2 412 2 17-Sep-21 08:00 20-Sep-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

275 ESME1400 Paint and Stripe - Bus Entrance / S. Ramp 1 412 1 21-Sep-21 08:00 21-Sep-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

276 ESME1410 Traffic Control Removal - Bus Entrance / S. Ramp 1 412 1 21-Sep-21 08:00 21-Sep-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

277 PCPR1070 Structural Steel Delay - 2.5 mos 75 0 75 27-Sep-21 08:00 03-Feb-22 17:00 Sky Train Moratorium 5d

278 BSPB1070 Strip GW/PF Beam/Slab Formwork - GL 1-3 - Level 1-GW - SE 8 76 8 04-Oct-21 08:00 14-Oct-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

279 BSSC1480 Install U/G Plumbing at BOH - Level 1 6 76 6 15-Oct-21 08:00 25-Oct-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

280 BSSC1490 Install U/G Electrical at BOH - Level 1 8 95 8 15-Oct-21 08:00 27-Oct-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

281 BSSC1500 Install U/G CHWS/R at BOH - Level 1 6 76 6 15-Oct-21 08:00 25-Oct-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

282 BSSS1020 Install Steel Supports @ BT Doors - Platform Level - SE 35 1 35 26-Oct-21 08:00 10-Jan-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

283 BSSC1510 Grade / Install Base & Compact  for SOG - Level 1 3 95 3 28-Oct-21 08:00 01-Nov-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

284 BSSC1520 FRP BOH Foundations / SOG - Level 1 4 95 4 02-Nov-21 08:00 05-Nov-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

285 BSSC1530 Backfill SOG - Level 1 3 95 3 08-Nov-21 08:00 10-Nov-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

286 BSPB1080 Drill & Epoxy Dowels to Existing Structure 3 56 3 30-Nov-21 08:00 03-Dec-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

287 BSPB1090 FRP Beams Existing Structure 8 56 8 06-Dec-21 08:00 15-Dec-21 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

288 BSPB1100 Cure Beam/Slab Pour Backs 22 59 22 16-Dec-21 08:00 01-Feb-22 17:00 Sky Train Moratorium 
5d

289 IBUT1000 Demo Block wall On Level 1 around Chiller Lines 3 76 3 04-Jan-22 08:00 06-Jan-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

290 IBUT1010 Hot Tap Chiller Lines on Level 1 5 76 5 07-Jan-22 08:00 14-Jan-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

291 ESCW1000 Install Curtain Wall System at Center Platform - GL 4-7 15 1 15 11-Jan-22 08:00 02-Feb-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

292 IBUT1020 Install 6" CHWS/R from Level 1 Tap to U/G Lines at AHU 20 76 20 18-Jan-22 08:00 15-Feb-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

293 IBUT1030 Install Electrical Conduit from RCC Gear to BOH U/G 10 213 10 24-Jan-22 08:00 04-Feb-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

294 BSPB1110 Strip Pour Back Shoring 3 55 3 02-Feb-22 08:00 04-Feb-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

295 ESCW1010 Install Curtain Wall System at Center Platform - GL 0-4 15 1 15 03-Feb-22 08:00 25-Feb-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

296 ESNE1000 Set up Scaffolding for Ext Metal Panels - Core 5 201 5 03-Feb-22 08:00 09-Feb-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

297 ESEE1000 Set up Scaffolding for Ext Metal Panels - Core 5 201 5 03-Feb-22 08:00 09-Feb-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

298 ESSE1000 Set up Scaffolding for Ext Metal Panels - Core 5 201 5 03-Feb-22 08:00 09-Feb-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

299 ESSW1000 Set up Scaffolding for Ext Metal Panels - Core 5 201 5 03-Feb-22 08:00 09-Feb-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

300 BSEN1000 Install Roof Structural Steel (Columns Only) - RCC - 6 Hour Shoring Window35 0 35 04-Feb-22 08:00 29-Mar-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

Duration in schedule reflects 6-Hour WIndow

301 BSSS1030 Install Masonry Walls / Door Frames -  Level 1 - 2.5 - NW 25 55 25 07-Feb-22 08:00 15-Mar-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

302 IBUT1040 Install Elect Conduits from APS Yard to U/G Connections - Level 1 25 213 25 07-Feb-22 08:00 15-Mar-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

303 ESNE1010 Install Waterproofing at Core Walls for Metal Panels 15 201 15 11-Feb-22 08:00 04-Mar-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

304 ESEE1010 Install Waterproofing at Core Walls for Metal Panels 15 201 15 11-Feb-22 08:00 04-Mar-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

305 ESSE1010 Install Waterproofing at Core Walls for Metal Panels 15 201 15 11-Feb-22 08:00 04-Mar-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

306 ESSW1010 Install Waterproofing at Core Walls for Metal Panels 15 201 15 11-Feb-22 08:00 04-Mar-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

307 IBUT1050 Reinstall Wall around Tapped Chiller Lines 10 76 10 16-Feb-22 08:00 02-Mar-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

308 ESCW1020 Install Entrance Glazed Curtain Wall Systems - GL 7-9.2 - NW 15 1 15 28-Feb-22 08:00 21-Mar-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

309 IBUT1060 Deliver & Assemble AHUs 10 83 10 03-Mar-22 08:00 16-Mar-22 17:00 Sky Train Moratorium 
5d

310 ESNE1020 Install Exterior Metal Panels on Core - Level 2.5 to Platform 20 201 20 07-Mar-22 08:00 05-Apr-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

311 ESEE1020 Install Exterior Metal Panels on Core - Level 2.5 to Platform 20 201 20 07-Mar-22 08:00 05-Apr-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

312 ESSE1020 Install Exterior Metal Panels on Core - Level 2.5 to Platform 20 201 20 07-Mar-22 08:00 05-Apr-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

313 ESSW1020 Install Exterior Metal Panels on Core - Level 2.5 to Platform 20 201 20 07-Mar-22 08:00 05-Apr-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

314 BSSS1040 Install Masonry Walls / Door Frames -  Level 1 - 2.5 - SE 22 55 22 17-Mar-22 08:00 19-Apr-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

315 IBUT1070 Install U/G Conduit from Electrical Rm to Core - Level 2.5 7 172 7 17-Mar-22 08:00 25-Mar-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

316 ESCW1030 Install Entrance Glazed Curtain Wall Systems - GL 7-9.2 - SE 15 1 15 22-Mar-22 08:00 13-Apr-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

317 IBUT1080 Install U/G Conduit from ATC Rm to Core - Level 2.5 7 172 7 28-Mar-22 08:00 06-Apr-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

318 BSEN1010 Install Roof Structure Steel (Beams/Exhaust Fan Pit) - RCC - 6 Hour Shoring Window48 0 48 30-Mar-22 08:00 13-Jun-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

Duration in schedule reflects 6-Hour WIndow

319 ESNE1030 Install Exterior Metal Panels on Core - Platform to Deck 15 201 15 06-Apr-22 08:00 27-Apr-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

320 ESEE1030 Install Exterior Metal Panels on Core - Platform to Deck 15 201 15 06-Apr-22 08:00 27-Apr-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

321 ESSE1030 Install Exterior Metal Panels on Core - Platform to Deck 15 201 15 06-Apr-22 08:00 27-Apr-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

322 ESSW1030 Install Exterior Metal Panels on Core - Platform to Deck 15 201 15 06-Apr-22 08:00 27-Apr-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

323 IBBF1000 Install ATC Conduit from Level 2.5 to Platform Locations 4 184 4 07-Apr-22 08:00 12-Apr-22 17:00 Sky Train Moratorium 
5d

324 IBBF1010 Install Conduit from BOH to AHU and IDF Room 5 184 5 13-Apr-22 08:00 19-Apr-22 17:00 Sky Train Moratorium 
5d

325 ESCW1040 Install Curtain Wall System at Deboard Platform - NW 15 1 15 14-Apr-22 08:00 05-May-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

326 BSSS1050 Install Lower Level Roof Steel - NW 8 55 8 20-Apr-22 08:00 02-May-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

327 BSSS1060 Install Masonry Walls / Door Frames - Level 2.5 to Platform 12 75 12 20-Apr-22 08:00 06-May-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

328 ESNE1040 Paint Exposed Structures 25 201 25 29-Apr-22 08:00 06-Jun-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

329 ESEE1040 Paint Exposed Structures 25 201 25 29-Apr-22 08:00 06-Jun-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

330 ESSE1040 Paint Exposed Structures 25 201 25 29-Apr-22 08:00 06-Jun-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

331 ESSW1040 Paint Exposed Structures 25 201 25 29-Apr-22 08:00 06-Jun-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

332 BSSS1070 Install Lower Level Roof Steel - SE 8 55 8 03-May-22 08:00 13-May-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

333 ESCW1050 Install Curtain Wall System at Deboard Platform - SE 15 1 15 06-May-22 08:00 27-May-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

334 BSSS1080 Install Lower Level Roof Decking 8 55 8 16-May-22 08:00 25-May-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

335 BSSS1090 Install Lightweight Concrete on Lower Level  Roof Decking 8 55 8 26-May-22 08:00 08-Jun-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

336 AWDP1000 Install Art Wall - NW Platform 30 157 30 31-May-22 08:00 15-Jul-22 17:00 Sky Train Moratorium 
5d

337 SIIM1000 Install Bollards - Site Exterior 15 191 15 31-May-22 08:00 21-Jun-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

338 SIIM1010 Electrical power conduits & Pull Wire - Central Horseshoe 7 1 7 31-May-22 08:00 09-Jun-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

339 BSSS1100 Install Bridge to IDF Room - Level 2.5 5 130 5 09-Jun-22 08:00 15-Jun-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

340 ESBH1000 Install Lower Level Metal Roof / Flashing 30 55 30 09-Jun-22 08:00 28-Jul-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

341 SIIM1020 FRP AVI Cabinet Concrete Pads - Central Horseshoe 5 1 5 10-Jun-22 08:00 16-Jun-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

342 BSEN1020 Concrete Fill Station Columms 7 0 7 14-Jun-22 08:00 22-Jun-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

343 BSSS1110 Install Railing at Bridge to IDF Room - Level 2.5 5 130 5 16-Jun-22 08:00 22-Jun-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

344 SIIM1030 Landscape Grade - Central Horseshoe 5 1 5 17-Jun-22 08:00 24-Jun-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

345 BSEN1030 Install Rain Gutter Structural Steel - RCC 25 0 25 24-Jun-22 08:00 04-Aug-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

346 SIIM1040 Install Column Drains to Basins - Central Horseshoe 5 1 5 27-Jun-22 08:00 07-Jul-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

347 SIIM1050 Landscaping - Central Horseshoe 65 1 65 08-Jul-22 08:00 13-Oct-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

348 AWDP1010 Install Art Wall - SE Platform 30 157 30 18-Jul-22 08:00 26-Aug-22 17:00 Sky Train Moratorium 
5d

349 BSSS1120 Steel Framing / Ext Sheathing Shafts 15 110 15 29-Jul-22 08:00 19-Aug-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

350 IBBF1080 Install Hangers on Structural Steel for MEP Rough-in - BOH 4 86 4 29-Jul-22 08:00 03-Aug-22 17:00 Sky Train Moratorium 
5d

351 ESBH1010 Install Waterproofing for Metal Panels - Level 2 to Deck 5 181 5 29-Jul-22 08:00 04-Aug-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

352 IBBF1100 Deliver & Install Electrical Gear 20 117 20 29-Jul-22 08:00 25-Aug-22 17:00 Sky Train Moratorium 
5d

353 IBBF1110 Install Ductwork from AHU to Core 10 131 10 29-Jul-22 08:00 11-Aug-22 17:00 Sky Train Moratorium 
5d

354 IBBF1120 Fireproofing of Lower Roof Steel 8 86 8 04-Aug-22 08:00 15-Aug-22 17:00 Sky Train Moratorium 
5d

355 BSEN1040 Install Roof System (Epic Deck) - RCC 41 0 41 05-Aug-22 08:00 05-Oct-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

356 ESBH1020 Install Insulated Metal Panels on Masonry Walls - Level 2 to Deck 15 181 15 05-Aug-22 08:00 26-Aug-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

357 IBBF1130 Install Fire Sprinklers - BOH Areas 6 86 6 16-Aug-22 08:00 23-Aug-22 17:00 Sky Train Moratorium 
5d

358 IBBF1140 Install Doors / Hardware 4 235 4 16-Aug-22 08:00 19-Aug-22 17:00 Sky Train Moratorium 
5d

359 IBBF1160 Rough-in Plumbing - BOH Areas 8 86 8 24-Aug-22 08:00 02-Sep-22 17:00 Sky Train Moratorium 
5d

360 IBBF1170 Pull Cables in Elec Conduits from APS Yard to Gear - Level 1 8 117 8 26-Aug-22 08:00 07-Sep-22 17:00 Sky Train Moratorium 
5d
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Install Carbon Fiber Reinforcing at Existing RCC Columns

Exit Lane PCCP Reinforcement - Bus Exit / N. Ramp

FRP LWC on Metal Deck at Ext Core Wall - Level Platform

Reinforce Platform Walls - GL 3-9 - Center

Dig/Lay/Bed MH104 to South Curb - Bus Entrance / N. Ramp

Exit Lane PCCP Placement - Bus Exit / N. Ramp

Reinforce Deck - GL 3-9 - NW

Exit Lane PCCP Cure Time - Bus Exit / N. Ramp

Exit Lane Saw & Seal - Bus Exit / N. Ramp

Install Masonry Walls / Door Frames -  Core - Level 2.5 to Roof

4" UCP - Bus Entrance / N. Ramp

Weld & Test T-Lock Pipe - Bus Entrance / N. Ramp

Set Shoring for Beam/Slab work - GL 1-3 - Level 1 to GW - SE

Set Shoring for Girder G1

Backfill Around 6' Columns - Gridline 2.5 - Level 1

Exit Lane Paint Striping - Bus Exit / N. Ramp

Inspect & Place Concrete on Deck - GL 3-9 - NW

Electrical Rough In - MSE Wall

Close Platform Wall Forms & Place Concrete - GL 3-9 - Center

Cure Time on T-Lock Coating - Bus Entrance / N. Ramp

Set Shoring for Beam/Slab work - GL 1-3 - Level 1 to GW - NW

Form & Reinforce Girder G1

Cure Concrete Deck - GL 3-9 - NW

15" UCP - Bus Entrance / N. Ramp

Back Fill MSE Wall

Form Girders/Beams/Deck - GL 1-3 - Level GW - NW

Strip Platform Wall Formwork - GL 3-9 - Center

Form Girders/Beams/Deck - GL 1-3 - Level GW - SE

Install Metal Decking at Core - Level Platform

Rem 36" Existing Sanitary Sewer - Bus Entrance / N. Ramp

Set Formwork for Platform Walls - GL 3-9 - SE

Set Deck Formwork - GL 3-9 - Center

Install Rebar for Beam/Slab work - GL 1-3 - Level GW - NW

FRP Core Deck - Level Platform

Install 18" Storm Stub - Bus Entrance / N. Ramp

Demo & Install Catch Basin #110 - Bus Entrance / N. Ramp

Install Catch Basin #401 - Bus Entrance / N. Ramp

Set MH402 - Bus Entrance / N. Ramp

Install MH112 - Bus Entrance / N. Ramp

Reinforce Platform Walls - GL 3-9 - SE

Scan, Drill & Epoxy Anchor Bolts for Roof Columns - SE

Install Rebar for Beam/Slab work - GL 1-3 - Level GW - SE

Install Metal Pan Stairs at Core

Subgrade Prep and Compaction - Bus Entrance / N. Ramp

Strip Concrete Deck Formwork - GL 3-9 - NW

Roof Drain /SD Rough in - MSE Wall

Subgrade Fine Grade - Bus Entrance / N. Ramp

Embeds, QC & Place Concrete Beam/Slab/G1 - GL 1-3 - Lvl GW - ALL

Place Curb & Gutter - Bus Entrance / N. Ramp

Close Platform Wall Forms & Place Concrete - GL 3-9 - SE

Backfill Curb & Gutter - Bus Entrance / N. Ramp

Reinforce Deck - GL 3-9 - Center

Install Steel Supports @ BT Doors - Platform Level - NW

Cure GW Beam/Slab - GL 1-3 - Level GW - ALL

Set Shoring for Beam/Slab work - GL 1-3 - Platform Level - ALL

Install MH106 SD line  to Existing MHSD 101 - MSE Wall

Place & Compact AB - Bus Entrance / N. Ramp

Strip Platform Wall Formwork - GL 3-9 - SE

Fine Grade AB - Bus Entrance / N. Ramp

PCCP Reinforcement - Bus Entrance / N. Ramp

Set Deck Formwork - GL 3-9 - SE

Inspect & Place Concrete on Deck - GL 3-9 - Center

FRP 8" PCCP - Bus Entrance / N. Ramp

FRP Metal Pan Stairs at Core

Cure Concrete Deck - GL 3-9 - Center

Forms & Decking for Beam/Slab work - GL 1-3 - Platform Level - ALL

PCCP Cure Time - Bus Entrance / N. Ramp

Saw and Seal PCCP - Bus Entrance / N. Ramp

Remove Temp AC Edge and Guardrail - Bus Entrance / N. Ramp

Paint and Stripe - Bus Entrance / N. Ramp

Traffic Control Removal - Bus Entrance / N. Ramp

Reinforce Deck - GL 3-9 - SE

Install Traffic Control - Bus Entrance / S. Ramp

Demo Existing PCCP - Bus Entrance / S. Ramp

Inspect & Place Concrete on Deck - GL 3-9 - SE

Strip Beam Form Sides - GL 1-3 - Level GW - ALL

FRP Catch Basin 1569-1 - Bus Entrance / S. Ramp

Install Rebar for Beam/Slab work - GL 1-3 - Platform Level - ALL

Cure Concrete Deck - GL 3-9 - SE

Install 48' of 15" RCP Storm Drain - Bus Entrance / S. Ramp

Install 4" UCP - Bus Entrance / S. Ramp

Strip Concrete Deck Formwork - GL 3-9 - Center

Inspect & Place for Beam/Slab work - GL 1-3 - Platform Level - ALL

Install Steel Supports @ BT Doors - Platform Level - Center

Subgrade Prep - Bus Entrance / S. Ramp

Cure at Beam/Slab work - GL 1-3 - Platform Level - ALL

Strip Beam/Deck Form Sides - GL 1-3 - Platform Level - ALL

56 Day Cure Time for Pour Back

Place and Compact AB - Bus Entrance / S. Ramp

PCCP Reinforcement - Bus Entrance / S. Ramp

FRP 8" PCCP - Bus Entrance / S. Ramp

PCCP Cure Time - Bus Entrance / S. Ramp

Strip Concrete Deck Formwork - GL 3-9 - SE

Saw and Seal PCCP - Bus Entrance / S. Ramp

Paint and Stripe - Bus Entrance / S. Ramp

Traffic Control Removal - Bus Entrance / S. Ramp

Structural Steel Delay - 2.5 mos

Strip GW/PF Beam/Slab Formwork - GL 1-3 - Level 1-GW - SE

Install U/G Plumbing at BOH - Level 1

Install U/G Electrical at BOH - Level 1

Install U/G CHWS/R at BOH - Level 1

Install Steel Supports @ BT Doors - Platform Level - SE

Grade / Install Base & Compact  for SOG - Level 1

FRP BOH Foundations / SOG - Level 1

Backfill SOG - Level 1

Drill & Epoxy Dowels to Existing Structure

FRP Beams Existing Structure

Cure Beam/Slab Pour Backs

Demo Block wall On Level 1 around Chiller Lines

Hot Tap Chiller Lines on Level 1

Install Curtain Wall System at Center Platform - GL 4-7

Install 6" CHWS/R from Level 1 Tap to U/G Lines at AHU

Install Electrical Conduit from RCC Gear to BOH U/G

Strip Pour Back Shoring

Install Curtain Wall System at Center Platform - GL 0-4

Set up Scaffolding for Ext Metal Panels - Core

Set up Scaffolding for Ext Metal Panels - Core

Set up Scaffolding for Ext Metal Panels - Core

Set up Scaffolding for Ext Metal Panels - Core

Install Roof Structural Steel (Columns Only) - RCC - 6 Hour Shoring Window

Install Masonry Walls / Door Frames -  Level 1 - 2.5 - NW

Install Elect Conduits from APS Yard to U/G Connections - Level 1

Install Waterproofing at Core Walls for Metal Panels

Install Waterproofing at Core Walls for Metal Panels

Install Waterproofing at Core Walls for Metal Panels

Install Waterproofing at Core Walls for Metal Panels

Reinstall Wall around Tapped Chiller Lines

Install Entrance Glazed Curtain Wall Systems - GL 7-9.2 - NW

Deliver & Assemble AHUs

Install Exterior Metal Panels on Core - Level 2.5 to Platform

Install Exterior Metal Panels on Core - Level 2.5 to Platform

Install Exterior Metal Panels on Core - Level 2.5 to Platform

Install Exterior Metal Panels on Core - Level 2.5 to Platform

Install Masonry Walls / Door Frames -  Level 1 - 2.5 - SE

Install U/G Conduit from Electrical Rm to Core - Level 2.5

Install Entrance Glazed Curtain Wall Systems - GL 7-9.2 - SE

Install U/G Conduit from ATC Rm to Core - Level 2.5

Install Roof Structure Steel (Beams/Exhaust Fan Pit) - RCC - 6 Hour Shoring Window

Install Exterior Metal Panels on Core - Platform to Deck

Install Exterior Metal Panels on Core - Platform to Deck

Install Exterior Metal Panels on Core - Platform to Deck

Install Exterior Metal Panels on Core - Platform to Deck

Install ATC Conduit from Level 2.5 to Platform Locations

Install Conduit from BOH to AHU and IDF Room

Install Curtain Wall System at Deboard Platform - NW

Install Lower Level Roof Steel - NW

Install Masonry Walls / Door Frames - Level 2.5 to Platform

Paint Exposed Structures

Paint Exposed Structures

Paint Exposed Structures

Paint Exposed Structures

Install Lower Level Roof Steel - SE

Install Curtain Wall System at Deboard Platform - SE

Install Lower Level Roof Decking

Install Lightweight Concrete on Lower Level  Roof Decking

Install Art Wall - NW Platform

Install Bollards - Site Exterior

Electrical power conduits & Pull Wire - Central Horseshoe

Install Bridge to IDF Room - Level 2.5

Install Lower Level Metal Roof / Flashing

FRP AVI Cabinet Concrete Pads - Central Horseshoe

Concrete Fill Station Columms

Install Railing at Bridge to IDF Room - Level 2.5

Landscape Grade - Central Horseshoe

Install Rain Gutter Structural Steel - RCC

Install Column Drains to Basins - Central Horseshoe

Landscaping - Central Horseshoe

Install Art Wall - SE Platform

Steel Framing / Ext Sheathing Shafts

Install Hangers on Structural Steel for MEP Rough-in - BOH

Install Waterproofing for Metal Panels - Level 2 to Deck

Deliver & Install Electrical Gear

Install Ductwork from AHU to Core

Fireproofing of Lower Roof Steel

Install Roof System (Epic Deck) - RCC

Install Insulated Metal Panels on Masonry Walls - Level 2 to Deck

Install Fire Sprinklers - BOH Areas

Install Doors / Hardware

Rough-in Plumbing - BOH Areas

Pull Cables in Elec Conduits from APS Yard to Gear - Level 1
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# Activity ID Activity Name Original
Duration

Total
Float

Remaining
Duration

Start Finish Calendar Comments

361 ESBH1030 Install Exterior Lighting / Electrical 10 181 10 29-Aug-22 08:00 12-Sep-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

362 AWDP1020 Install Baggage Cart Protection Rails 15 157 15 29-Aug-22 08:00 19-Sep-22 17:00 Sky Train Moratorium 
5d

363 IBBF1180 Rough-in Electrical / Lighting - BOH Areas 8 86 8 06-Sep-22 08:00 15-Sep-22 17:00 Sky Train Moratorium 
5d

364 IBBF1190 Land Connections and Test Main Electrical Cables - Level 1 6 117 6 08-Sep-22 08:00 15-Sep-22 17:00 Sky Train Moratorium 
5d

365 ESBH1040 Install Exterior Fencing / Screen Wall at AHU Supply 15 181 15 13-Sep-22 08:00 04-Oct-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

366 IBBF1200 Prime/First Coat Paint Interior Block Walls - BOH Areas 8 86 8 16-Sep-22 08:00 27-Sep-22 17:00 Sky Train Moratorium 
5d

367 SUCX1000 Commission Electrical Gear 10 117 10 16-Sep-22 08:00 29-Sep-22 17:00 Sky Train Moratorium 
5d

368 ESRF1000 Install Main Roof Insulation 35 36 35 21-Sep-22 08:00 10-Nov-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

369 IBBF1230 Install FCU in AHU Room 3 86 3 28-Sep-22 08:00 30-Sep-22 17:00 Sky Train Moratorium 
5d

370 IBBF1240 Power On To Main Electrical Gear 2 117 2 30-Sep-22 08:00 03-Oct-22 17:00 Sky Train Moratorium 
5d

371 IBBF1250 Install FCUs in ATC/Elec Rm 6 153 6 03-Oct-22 08:00 10-Oct-22 17:00 Sky Train Moratorium 
5d

372 IBBF1260 Installed Chilled Water Piping to AHU-1 10 86 10 03-Oct-22 08:00 14-Oct-22 17:00 Sky Train Moratorium 
5d

373 ESBH1050 Install Gates from BOH to MSE Walls 10 181 10 05-Oct-22 08:00 19-Oct-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

374 IBBF1020 Install Ductwork in Core Shaft 10 0 10 06-Oct-22 08:00 19-Oct-22 17:00 Sky Train Moratorium 
5d

375 IBBF1030 Install 5' Terrazzo Strip at BT Doors 25 115 25 06-Oct-22 08:00 09-Nov-22 17:00 Sky Train Moratorium 
5d

376 IBBF1270 Install FCU in IDF Room 3 186 3 11-Oct-22 08:00 13-Oct-22 17:00 Sky Train Moratorium 
5d

377 IBBF1280 Install Plywood on Walls - IDF Room 3 186 3 14-Oct-22 08:00 18-Oct-22 17:00 Sky Train Moratorium 
5d

378 SIIM1060 HPCC Punchlist - Central Horseshoe 5 174 5 14-Oct-22 08:00 20-Oct-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

379 SIIM1070 Ductbank from electrical building to stair core - Main Parking Lot 10 1 10 14-Oct-22 08:00 27-Oct-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

380 SIIM1080 Entrance Ramp - Install AVI Pole 5 165 5 14-Oct-22 08:00 20-Oct-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

381 SIIM1090 Exit Ramp - Install AVI Pole 5 158 5 14-Oct-22 08:00 20-Oct-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

382 IBBF1290 Install Ductwork to AHU-1 12 86 12 17-Oct-22 08:00 01-Nov-22 17:00 Sky Train Moratorium 
5d

383 SIIM1100 site lighting/power ductbank - Main Parking Lot 5 4 5 18-Oct-22 08:00 24-Oct-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

384 IBBF1320 Install Flooring - IDF Room 3 186 3 19-Oct-22 08:00 21-Oct-22 17:00 Sky Train Moratorium 
5d

385 IBBF1040 Prime/First Coat Paint Stairway - Core 8 174 8 20-Oct-22 08:00 31-Oct-22 17:00 Sky Train Moratorium 
5d

386 IBBF1090 Rough-in Plumbing - Platform Level 15 0 15 20-Oct-22 08:00 09-Nov-22 17:00 Sky Train Moratorium 
5d

387 SIIM1110 Entrance Ramp - Obliterate Existing Striping & Raised Markers 3 165 3 21-Oct-22 08:00 25-Oct-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

388 SIIM1120 Exit Ramp - Install AVI Cabinet 5 158 5 21-Oct-22 08:00 27-Oct-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

389 SIIM1130 Entrance Ramp - Install 4" Yellow Thermoplastic Line 3 165 3 26-Oct-22 08:00 28-Oct-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

390 SIIM1140 4" Roof Drain from Stair Core to MH101 - Main Parking Lot 3 1 3 28-Oct-22 08:00 01-Nov-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

391 SIIM1150 Exit Ramp - Pull Fiber to AVI Cabinet 2 158 2 28-Oct-22 08:00 31-Oct-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

392 IBBF1050 Install Electrical / Trim in Stairway - Core 10 174 10 01-Nov-22 08:00 15-Nov-22 17:00 Sky Train Moratorium 
5d

393 SIIM1160 Exit Ramp - Obliterate Existing Striping & Raised Markers 3 158 3 01-Nov-22 08:00 03-Nov-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

394 IBBF1330 Install Electrical / Set VFDs for AHU-1 10 86 10 02-Nov-22 08:00 16-Nov-22 17:00 Sky Train Moratorium 
5d

395 IBBF1340 Build Duct Shafts - AHU Room 5 179 5 02-Nov-22 08:00 08-Nov-22 17:00 Sky Train Moratorium 
5d

396 SIIM1170 MSE Wall Demo/Install for Roof Drains & Bridge Abutment  - Main Parking Lot16 1 16 02-Nov-22 08:00 05-Dec-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

397 SIIM1180 Exit Ramp - Install 4" Yellow Thermoplastic Line 3 158 3 04-Nov-22 08:00 09-Nov-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

398 SIIM1190 10" Storm Drain Install in MSE Excavation - Main Parking Lot 3 1 3 07-Nov-22 08:00 10-Nov-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

399 IBBF1060 Install Framing at BT Door Steel for Finishes 5 115 5 10-Nov-22 08:00 17-Nov-22 17:00 Sky Train Moratorium 
5d

400 IBBF1150 Rough-in Ductwork - Platform Level 20 0 20 10-Nov-22 08:00 16-Dec-22 17:00 Sky Train Moratorium 
5d

401 SIIM1200 Exit Ramp - Gate Arm Installation 3 158 3 10-Nov-22 08:00 15-Nov-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

402 ESRF1010 Install Standing Seam Roofing at Main Structure 65 36 65 14-Nov-22 08:00 16-Mar-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

403 SIIM1210 FRP Walk Bridge Abutment - Main Parking Lot 6 1 6 14-Nov-22 08:00 29-Nov-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

404 IBBF1070 Final Coat Paint Stairway - Core 6 174 6 16-Nov-22 08:00 01-Dec-22 17:00 Sky Train Moratorium 
5d

405 IBBF1360 Electrical / Fire Alarm Trim - BOH Areas 5 169 5 17-Nov-22 08:00 01-Dec-22 17:00 Sky Train Moratorium 
5d

406 IBBF1370 Power On to AHU 5 86 5 17-Nov-22 08:00 01-Dec-22 17:00 Sky Train Moratorium 
5d

407 SIIM1220 Rough Grade - Main Parking Lot 3 1 3 30-Nov-22 08:00 02-Dec-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

408 SIIM1230 Survey & Subgrade Prep - Curb and Gutter - Main Parking Lot 3 1 3 30-Nov-22 08:00 02-Dec-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

409 IBBF1380 Final Paint Masonry Walls / Doors - BOH Areas 5 169 5 02-Dec-22 08:00 08-Dec-22 17:00 Sky Train Moratorium 
5d

410 IBBF1390 Start up AHU 10 86 10 02-Dec-22 08:00 15-Dec-22 17:00 Sky Train Moratorium 
5d

411 SIIM1240 Survey & FRP - Curb and Gutter - Main Parking Lot 8 1 8 05-Dec-22 08:00 15-Dec-22 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

412 IBBF1400 Conditioned Air ON 0 86 0 15-Dec-22 17:00 Sky Train Moratorium 
5d

413 SUCX1010 Commission Air Handler Units 15 119 15 16-Dec-22 08:00 23-Jan-23 17:00 Sky Train Moratorium 
5d

414 SIIM1250 Subgrade Prep - Sidewalks - Main Parking Lot 2 2 2 16-Dec-22 08:00 03-Jan-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

415 SIIM1260 Subgrade Prep - Asphalt - Main Parking Lot 3 1 3 16-Dec-22 08:00 04-Jan-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

416 SIIM1270 Light Pole foundations and ductbank - Main Parking Lot 5 1 5 16-Dec-22 08:00 06-Jan-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

417 IBBF1210 Rough-in Elec/Fire Alarm - Platform Level 20 0 20 03-Jan-23 08:00 31-Jan-23 17:00 Sky Train Moratorium 
5d

418 SIIM1280 Place Asphalt - 3" - Main Parking Lot 1 1 1 05-Jan-23 08:00 05-Jan-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

419 SIIM1290 Pull Site Lighting Wire and Stand Light Poles - Main Parking Lot 3 21 3 06-Jan-23 08:00 10-Jan-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

420 IBBF1300 Install Ceiling Structure 20 0 20 01-Feb-23 08:00 01-Mar-23 17:00 Sky Train Moratorium 
5d

421 IBBF1310 Install Interior Metal Panels on Core 15 80 15 01-Feb-23 08:00 22-Feb-23 17:00 Sky Train Moratorium 
5d

422 SIIM1300 Pavement Markings and Signage - Main Parking Lot 3 1 3 07-Feb-23 08:00 10-Feb-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

423 SIIM1310 FRP - Sidewalks - Main Parking Lot 7 1 7 13-Feb-23 08:00 23-Feb-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

424 SIIM1320 FRP Wayfinding Sign Foundations - Main Parking Lot 5 8 5 13-Feb-23 08:00 21-Feb-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

425 SIIM1330 Valley Gutter - demo & subgrade prep - Main Parking Lot 3 1 3 24-Feb-23 08:00 28-Feb-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

426 SIIM1340 FRP Valley Gutter on North Side - Main Parking Lot 2 1 2 01-Mar-23 08:00 02-Mar-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

427 IBBF1350 Install Terrazzo Floors - Platform Level 45 0 45 02-Mar-23 08:00 03-May-23 17:00 Sky Train Moratorium 
5d

428 SIIM1350 Install Wayfinding Signs - Main Parking Lot 5 1 5 03-Mar-23 08:00 10-Mar-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

429 SIIM1360 Grading for Landscape - Main Parking Lot 3 1 3 13-Mar-23 08:00 15-Mar-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

430 SIIM1370 Landscaping - Main Parking Lot 10 1 10 16-Mar-23 08:00 29-Mar-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

431 ESRF1020 Install Roof Penetrations / Curbs 10 36 10 17-Mar-23 08:00 30-Mar-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

432 ESRF1030 Install Rain Gutter Flashing 20 81 20 17-Mar-23 08:00 14-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

433 SIIM1380 HPCC Punchlist - Main Parking Lot 5 81 5 30-Mar-23 08:00 06-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

434 SIIM1390 Demo - Light Poles, Curb & Gutter, Asphalt - North Lot 8 22 8 30-Mar-23 08:00 11-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

435 SIIM1400 Demo - Retaining Wall, Sidewalk, Curb & Gutter - North Lot 4 1 4 30-Mar-23 08:00 05-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

436 SIIM1410 Demo - Existing PCCP Crossover - Main Entrance 3 25 3 30-Mar-23 08:00 03-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

437 SIIM1420 Demo SES Gear - South Lot 5 45 5 30-Mar-23 08:00 06-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

438 SIIM1430 Subgrade Prep - Curb & Gutter - Sky Harbor Circle Roadway 2 56 2 30-Mar-23 08:00 31-Mar-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

439 IBBF1220 Deliver & Install Smoke Fans 10 40 10 31-Mar-23 08:00 13-Apr-23 17:00 Sky Train Moratorium 
5d

440 SIIM1440 FRP Curb and Gutter - Sky Harbor Circle Roadway 3 56 3 03-Apr-23 08:00 06-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

441 SIIM1450 FRP - Curb, Gutter, and Sidewalk, Handicap Ramps - Main Entrance 5 25 5 05-Apr-23 08:00 11-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

442 SIIM1460 subgrade prep for curb and gutter - North Lot 2 5 2 06-Apr-23 08:00 07-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

443 SIIM1470 install conduit for flag pole and monument lighting - North Lot 4 1 4 06-Apr-23 08:00 11-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

444 SIIM1480 Rough Grade - South Lot 5 45 5 07-Apr-23 08:00 13-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

445 SIIM1490 Subgrade Prep - Stamped Concrete - Sky Harbor Circle Roadway 2 56 2 07-Apr-23 08:00 10-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

446 SIIM1500 FRP curb & gutter - North Lot 3 5 3 10-Apr-23 08:00 12-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

447 SIIM1510 FRP Stamped Concrete - Sky Harbor Circle Roadway 5 56 5 11-Apr-23 08:00 17-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

448 SIIM1520 Asphalt Patch around Median - Sky Harbor Circle Roadway 3 58 3 11-Apr-23 08:00 13-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

449 SIIM1530 Install Roadway signs - Sky Harbor Circle Roadway 1 56 1 11-Apr-23 08:00 11-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

450 SIIM1540 Hardscaping - Site Exterior 30 18 30 12-Apr-23 08:00 26-May-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

451 SIIM1550 install flag pole - North Lot 4 37 4 12-Apr-23 08:00 17-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

452 SIIM1560 FRP landscaping lighting Bases - North Lot 5 1 5 12-Apr-23 08:00 18-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

453 SIIM1570 FRP Monument Foundation - North Lot 5 32 5 12-Apr-23 08:00 18-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

454 SIIM1580 Demo - Curb and Gutter at Ramps- Main Entrance 4 25 4 12-Apr-23 08:00 17-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

455 SIIM1590 Landscape - South Lot 30 45 30 14-Apr-23 08:00 31-May-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

456 SIIM1600 Subgrade Prep - Curb and Gutter - Main Entrance 2 25 2 18-Apr-23 08:00 19-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

457 SIIM1610 FRP - Curb and Gutter- Main Entrance 8 25 8 18-Apr-23 08:00 27-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

458 SIIM1620 Microseal Existing Asphalt - Sky Harbor Circle Roadway 5 56 5 18-Apr-23 08:00 24-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

459 SIIM1630 subgrade prep for sidewalk/ramps - North Lot 2 1 2 19-Apr-23 08:00 20-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

460 SIIM1640 install Art Monument on foundation - North Lot 4 32 4 19-Apr-23 08:00 24-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

461 SIIM1650 FRP Sidewalks and ramps - North Lot 5 1 5 21-Apr-23 08:00 27-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

462 SIIM1660 Re-stripe SHCS in Microseal Area - Sky Harbor Circle Roadway 1 56 1 25-Apr-23 08:00 25-Apr-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

463 SIIM1670 Mill Asphalt Chase to Buckeye - Sky Harbor Circle Roadway 7 56 7 26-Apr-23 08:00 04-May-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

464 SIIM1680 Subgrade Prep for Asphalt - North Lot 3 1 3 28-Apr-23 08:00 02-May-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

465 SIIM1690 Subgrade Prep - PCCP - Main Entrance 4 25 4 28-Apr-23 08:00 03-May-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

466 SIIM1700 Asphalt - ABC Install - North Lot 3 1 3 03-May-23 08:00 05-May-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

467 IBBF1410 Final Paint Exposed Surfaces 15 0 15 04-May-23 08:00 24-May-23 17:00 Sky Train Moratorium 
5d

468 IBBF1420 Install Floor Sealer - Exterior Platform Level 15 63 15 04-May-23 08:00 24-May-23 17:00 Sky Train Moratorium 
5d

469 SUCX1020 Sprinkler System Testing 5 58 5 04-May-23 08:00 10-May-23 17:00 Sky Train Moratorium 
5d

470 SIIM1710 ABC Prep - PCCP - Main Entrance 6 25 6 04-May-23 08:00 12-May-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

471 SIIM1720 HPCC Punchlist - SHCS 5 56 5 05-May-23 08:00 12-May-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

472 SIIM1730 Place 3" Asphalt - North Lot 2 1 2 08-May-23 08:00 10-May-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

473 SIIM1740 Pavement Markings and Signage - North Lot 1 1 1 11-May-23 08:00 11-May-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

474 SIIM1750 Grade landscaped areas - North Lot 7 1 7 12-May-23 08:00 23-May-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

475 SIIM1760 FRP - 8" PCCP - Main Entrance 10 25 10 15-May-23 08:00 31-May-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

476 SIIM1770 Sky Harbor Circle Demo - Sidewalk, ramps, Curb and Gutter 2 1 2 24-May-23 08:00 26-May-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

477 IBBF1430 Install Finish Materials at BT Doors 15 0 15 25-May-23 08:00 15-Jun-23 17:00 Sky Train Moratorium 
5d

478 SIIM1820 Landscaping - Site Exterior 20 18 20 30-May-23 08:00 29-Jun-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

479 SIIM1780 Sky Harbor Circle subgrade prep for curb, gutter and sidewalk 5 1 5 30-May-23 08:00 05-Jun-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

480 SIIM1850 HPCC Punchlist - South Lot 1 45 1 01-Jun-23 08:00 01-Jun-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

481 SIIM1790 Joint Seal PCCP - Main Entrance 2 25 2 01-Jun-23 08:00 02-Jun-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

482 SIIM1800 Rough Grade Landscaped Areas - Main Entrance 2 25 2 05-Jun-23 08:00 07-Jun-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

483 SIIM1810 FRP Wayfinding Sign Foundation - Main Entrance 5 32 5 05-Jun-23 08:00 12-Jun-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

484 SIIM1830 Sky Harbor Circle FRP curb, gutter, sidewalk 5 1 5 07-Jun-23 08:00 13-Jun-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

485 SIIM1840 Pavement Markings and Signage - Main Entrance 2 25 2 08-Jun-23 08:00 09-Jun-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

486 MS001050 Bombardier RCC Shared Access Date - ATC complete, Door Openings Complete, Edge Platform Avail0 0 0 09-Jun-23 17:00* 7-Day Workweek

487 SIIM1860 Landscaping- Main Entrance 8 25 8 12-Jun-23 08:00 23-Jun-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

488 SIIM1870 Landscape - North Lot 32 1 32 15-Jun-23 08:00 08-Aug-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

489 IBBF1440 Install Mechanical/Plumbing Trim - Platform Level 10 0 10 16-Jun-23 08:00 29-Jun-23 17:00 Sky Train Moratorium 
5d

490 SIIM1880 Install Wayfinding Signage at Crossover- Main Entrance 2 25 2 26-Jun-23 08:00 27-Jun-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

491 SIIM1890 HPCC Punchlist - Main Entrance 5 25 5 28-Jun-23 08:00 10-Jul-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

492 IBBF1450 Install Electrical / Fire Alarm Trim - Platform Level 18 0 18 30-Jun-23 08:00 31-Jul-23 17:00 Sky Train Moratorium 
5d

493 SIIM1900 Exterior Signage - Site Exterior 10 18 10 30-Jun-23 08:00 21-Jul-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

494 SUCX1030 Test & Balance Mech Systems 15 8 15 30-Jun-23 08:00 26-Jul-23 17:00 Sky Train Moratorium 
5d

495 SUCX1040 Commission Fire Alarm System 15 8 15 27-Jul-23 08:00 16-Aug-23 17:00 Sky Train Moratorium 
5d

496 IBBF1460 Install Large Fans at Deboard Platforms 10 0 10 01-Aug-23 08:00 14-Aug-23 17:00 Sky Train Moratorium 
5d

497 SIIM1910 HPCC Punchlist - North Lot 5 1 5 10-Aug-23 08:00 17-Aug-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

498 IBBF1470 Signage 10 0 10 15-Aug-23 08:00 28-Aug-23 17:00 Sky Train Moratorium 
5d

499 SIIM1920 RCC Site Punch Walk 1 1 1 18-Aug-23 08:00 18-Aug-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

500 SIIM1930 RCC Site Punch Corrections 5 1 5 21-Aug-23 08:00 25-Aug-23 17:00 Sky Train Moratorium 
5d - W/ Rain Delays

501 SUCX1050 Contractor Punchlist 20 0 20 29-Aug-23 08:00 26-Sep-23 17:00 Sky Train Moratorium 
5d

502 MS001060 Bombardier RCC Section #00 Turnover 0 0 0 15-Sep-23 17:00* 7-Day Workweek

503 SUCX1060 Final Cleaning 10 0 10 27-Sep-23 08:00 10-Oct-23 17:00 Sky Train Moratorium 
5d

504 MS001070 Substantial Completion 0 0 0 10-Oct-23 17:00* 7-Day Workweek

505 SUCX1070 Owner/Final Punchlist 10 32 10 11-Oct-23 08:00 24-Oct-23 17:00 Sky Train Moratorium 
5d

506 MS001080 Sky Train Project Completion 0 0 30-Dec-23 17:00 A 7-Day Workweek
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Install Exterior Lighting / Electrical

Install Baggage Cart Protection Rails

Rough-in Electrical / Lighting - BOH Areas

Land Connections and Test Main Electrical Cables - Level 1

Install Exterior Fencing / Screen Wall at AHU Supply

Prime/First Coat Paint Interior Block Walls - BOH Areas

Commission Electrical Gear

Install Main Roof Insulation

Install FCU in AHU Room

Power On To Main Electrical Gear

Install FCUs in ATC/Elec Rm

Installed Chilled Water Piping to AHU-1

Install Gates from BOH to MSE Walls

Install Ductwork in Core Shaft

Install 5' Terrazzo Strip at BT Doors

Install FCU in IDF Room

Install Plywood on Walls - IDF Room

HPCC Punchlist - Central Horseshoe

Ductbank from electrical building to stair core - Main Parking Lot

Entrance Ramp - Install AVI Pole

Exit Ramp - Install AVI Pole

Install Ductwork to AHU-1

site lighting/power ductbank - Main Parking Lot

Install Flooring - IDF Room

Prime/First Coat Paint Stairway - Core

Rough-in Plumbing - Platform Level

Entrance Ramp - Obliterate Existing Striping & Raised Markers

Exit Ramp - Install AVI Cabinet

Entrance Ramp - Install 4" Yellow Thermoplastic Line

4" Roof Drain from Stair Core to MH101 - Main Parking Lot

Exit Ramp - Pull Fiber to AVI Cabinet

Install Electrical / Trim in Stairway - Core

Exit Ramp - Obliterate Existing Striping & Raised Markers

Install Electrical / Set VFDs for AHU-1

Build Duct Shafts - AHU Room

MSE Wall Demo/Install for Roof Drains & Bridge Abutment  - Main Parking Lot

Exit Ramp - Install 4" Yellow Thermoplastic Line

10" Storm Drain Install in MSE Excavation - Main Parking Lot

Install Framing at BT Door Steel for Finishes

Rough-in Ductwork - Platform Level

Exit Ramp - Gate Arm Installation

Install Standing Seam Roofing at Main Structure

FRP Walk Bridge Abutment - Main Parking Lot

Final Coat Paint Stairway - Core

Electrical / Fire Alarm Trim - BOH Areas

Power On to AHU

Rough Grade - Main Parking Lot

Survey & Subgrade Prep - Curb and Gutter - Main Parking Lot

Final Paint Masonry Walls / Doors - BOH Areas

Start up AHU

Survey & FRP - Curb and Gutter - Main Parking Lot

Conditioned Air ON

Commission Air Handler Units

Subgrade Prep - Sidewalks - Main Parking Lot

Subgrade Prep - Asphalt - Main Parking Lot

Light Pole foundations and ductbank - Main Parking Lot

Rough-in Elec/Fire Alarm - Platform Level

Place Asphalt - 3" - Main Parking Lot

Pull Site Lighting Wire and Stand Light Poles - Main Parking Lot

Install Ceiling Structure

Install Interior Metal Panels on Core

Pavement Markings and Signage - Main Parking Lot

FRP - Sidewalks - Main Parking Lot

FRP Wayfinding Sign Foundations - Main Parking Lot

Valley Gutter - demo & subgrade prep - Main Parking Lot

FRP Valley Gutter on North Side - Main Parking Lot

Install Terrazzo Floors - Platform Level

Install Wayfinding Signs - Main Parking Lot

Grading for Landscape - Main Parking Lot

Landscaping - Main Parking Lot

Install Roof Penetrations / Curbs

Install Rain Gutter Flashing

HPCC Punchlist - Main Parking Lot

Demo - Light Poles, Curb & Gutter, Asphalt - North Lot

Demo - Retaining Wall, Sidewalk, Curb & Gutter - North Lot

Demo - Existing PCCP Crossover - Main Entrance

Demo SES Gear - South Lot

Subgrade Prep - Curb & Gutter - Sky Harbor Circle Roadway

Deliver & Install Smoke Fans

FRP Curb and Gutter - Sky Harbor Circle Roadway

FRP - Curb, Gutter, and Sidewalk, Handicap Ramps - Main Entrance

subgrade prep for curb and gutter - North Lot

install conduit for flag pole and monument lighting - North Lot

Rough Grade - South Lot

Subgrade Prep - Stamped Concrete - Sky Harbor Circle Roadway

FRP curb & gutter - North Lot

FRP Stamped Concrete - Sky Harbor Circle Roadway

Asphalt Patch around Median - Sky Harbor Circle Roadway

Install Roadway signs - Sky Harbor Circle Roadway

Hardscaping - Site Exterior

install flag pole - North Lot

FRP landscaping lighting Bases - North Lot

FRP Monument Foundation - North Lot

Demo - Curb and Gutter at Ramps- Main Entrance

Landscape - South Lot

Subgrade Prep - Curb and Gutter - Main Entrance

FRP - Curb and Gutter- Main Entrance

Microseal Existing Asphalt - Sky Harbor Circle Roadway

subgrade prep for sidewalk/ramps - North Lot

install Art Monument on foundation - North Lot

FRP Sidewalks and ramps - North Lot

Re-stripe SHCS in Microseal Area - Sky Harbor Circle Roadway

Mill Asphalt Chase to Buckeye - Sky Harbor Circle Roadway

Subgrade Prep for Asphalt - North Lot

Subgrade Prep - PCCP - Main Entrance

Asphalt - ABC Install - North Lot

Final Paint Exposed Surfaces

Install Floor Sealer - Exterior Platform Level

Sprinkler System Testing

ABC Prep - PCCP - Main Entrance

HPCC Punchlist - SHCS

Place 3" Asphalt - North Lot

Pavement Markings and Signage - North Lot

Grade landscaped areas - North Lot

FRP - 8" PCCP - Main Entrance

Sky Harbor Circle Demo - Sidewalk, ramps, Curb and Gutter

Install Finish Materials at BT Doors

Landscaping - Site Exterior

Sky Harbor Circle subgrade prep for curb, gutter and sidewalk

HPCC Punchlist - South Lot

Joint Seal PCCP - Main Entrance

Rough Grade Landscaped Areas - Main Entrance

FRP Wayfinding Sign Foundation - Main Entrance

Sky Harbor Circle FRP curb, gutter, sidewalk

Pavement Markings and Signage - Main Entrance

Bombardier RCC Shared Access Date - ATC complete, Door Openings Complete, Edge Platform Avail

Landscaping- Main Entrance

Landscape - North Lot

Install Mechanical/Plumbing Trim - Platform Level

Install Wayfinding Signage at Crossover- Main Entrance

HPCC Punchlist - Main Entrance

Install Electrical / Fire Alarm Trim - Platform Level

Exterior Signage - Site Exterior

Test & Balance Mech Systems

Commission Fire Alarm System

Install Large Fans at Deboard Platforms

HPCC Punchlist - North Lot

Signage

RCC Site Punch Walk

RCC Site Punch Corrections

Contractor Punchlist

Bombardier RCC Section #00 Turnover

Final Cleaning

Substantial Completion

Owner/Final Punchlist

Sky Train Project Completion
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Actual Work

Remaining Work

Critical Remaining Work

Milestone
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