LIMIT OF WORK

Rental Car Return

PHASE 3:

Steel: 4 Days
Electrical/Communicaton: 10 Days
Mechanical: 3 days

Paint: 2 Days

AVIS Rental
Booths

Electrical Building

PHASE 1.
Steel: 4 Days

Mechanical: 2 Days
Paint: 2 Days

Electrical/Communicaton: 5 Days

Mechanical Building

PHASE 4:
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Steel: 6 Days -
Electrical/Communicaton: 12 Days N
Mechanical: 4 days \
Paint: 3 Days | |
AVIS/BUDGET/PAYLESS |
TENANT IMPROVEMENTS
- ALL WORK IN THIS AREA
BY RAC ‘
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PHASE 6: :
Steel: 8 Days gg’glsg 5D-a <
Electrical/Communicaton: 18 Days T g y . _
e Electrical/Communicaton: 10 Days
Paint: 4 Days \ "
Paint: 2 Days
Budget Rental
i Booths
Rental Car Highway
_____________________________ |
PHASE 7: —
Steel: 3 Days

Paint: 1 Day

Electrical/Communicaton: 5 Days

PHASE 2:
Steel: 5 Days
Electrical/Communicaton: 10 Days
Mechanical: 4 days

Paint: 2 Days
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IOL ENTRY (L OF 3)
(2) SETS OF PASSIVE TIGER TEETH
«  JERSEY BARRIER

IOL EXIT (1 OF 3)
(1) SET OF PASSIVE TIGER TEETH WITH
GATE ARM AND TICKET READER
BOLLARDS

COMMON DRIVE & WALKWAY

IOL CUSTOMER BOOTHS

(3) RAC-PROVIDED PRE-ENGINEERED
CUSTOMER SERVICE BOOTHS
BOLLARDS

IOL ENTRY (2 OF 3)
(2) SETS OF PASSIVE TIGER TEETH
«  JERSEY BARRIER

IOL EXIT (2 OF 3)
(1) SET OF PASSIVE TIGER TEETH WITH
GATE ARM AND TICKET READER
BOLLARDS

IOL EXIT (2 OF 3)

(1) SET OF PASSIVE TIGER TEETH WITH
GATE ARM AND TICKET READER
BOLLARDS

IOL ENTRY (2 OF 3)
(2) SETS OF PASSIVE TIGER TEETH
«  JERSEY BARRIER

OVERALL GARAGE LEVEL 1 FLOOR PLAN 1,64":1--0--@

8.

9.

CL JERSEY BARRIER
COLUMN LINE
LEASE LINE

\

RELOCATED BASE
BUILDING JERSEY
BARRIERS - GC TO
RELOCATE TO NEW
LEASE LINE

3-6" MAX
TYP.

|
JERSEY BARRIER SPACING DETAIL m--:l-.o--@

THESE DRAWINGS WERE DEVELOPED FROM EXISTING DIMENSIONS PROVIDED BY OWNER, FIELD VERIFY
ALL CONDITIONS PRIOR TO CONSTRUCTION.

GENERAL CONTRACTOR TO TAKE INVENTORY OF ALL REUSABLE SIGNAGE AND STORE SAFELY OR
RELOCATE AS NECESSARY. RACS TO FABRICATE ANY ADDITIONAL SIGNAGE AS NECESSARY.

REFER TO ELECTRICAL AND MECHANICAL DRAWINGS FOR LIGHT FIXTURE, FANS, POWER, GRILLES,
DIFFUSERS, ETC.

LIGHTING AND DIFFUSER LOCATIONS FOR REFERENCE ONLY. REFER TO ELECTRICAL & MECHANICAL
DRAWINGS FOR ALL FIXTURE LOCATIONS & ADDITIONAL NOTES.

COORDINATE W/ RAC FOR RELOCATION OF ANY ITEMS IN CONFLICT W/ NEW WORK.

SPRINKLER HEADS, RECESSED LIGHT FIXTURES AND OTHER DEVISES TO BE CENTERED IN ACOUSTICAL
CEILING TILE UNLESS NOTED OTHERWISE.

WHERE GWB CEILING IS LOWER THAN ADJACENT CEILING MATERIAL - RETURN FACE SHALL BE PAINTED
GWB SURFACE.

FIXTURES & EQUIPMENT SHOWN FOR COORDINATION PURPOSES ONLY REFER TO MEP DWGS. FOR
FURTHER DETAIL.

ALL TENANT RELATED TECHNICAL EQUIPMENT SHALL REMAIN OPERATIONAL THROUGHOUT THE
DURATION OF THE PROJECT.

10. REFER TO STRUCTURAL AND MEP DRAWINGS FOR ADDITIONAL INFORMATION AND REQUIREMENTS

CRITICAL TO THE WORK.

11. PATCH ANY HOLES IN FLOOR TO MATCH EXISTING ADJACENT FLOOR CONSTRUCTION, FINISH AS

SCHEDULED.

12. FIRE CAULK ALL GAPS IN FLOOR OPENINGS
13. POWER AND DATA ANRE SHOWN FOR REFERENCE ONLY - REFER TO ELEC.

NEW WORK GENERAL NOTES NOSCALEQ
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PER CITY OF PHOENIX ORDINANCE G-4396,
THESE PLANS ARE FOR OFFICIAL USE
ONLY AND MAY NOT BE SHARED WITH

OTHERS EXCEPT AS REQUIRED TO
FULFILL THE OBLIGATIONS OF YOUR
CONTRACT WITH THE CITY OF PHOENIX.

07/27/17
07/17/17
06/16/17
04/24/17
DATE

100% FOR CONSTRUCTION
95% FOR FINAL COORDINATION
65% FOR GMP
35% SCHEMATIC DESIGN
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