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ASC Reno 2024 - LAX Police Facility By: Collin Engelbrecht
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010

1160

27885

28605

1183

1161

1170

0011

0021

27965

27985

27986

28005

0031

28015

28025

28035

0041

28045

28145

28155

28165

28055

28175

28185

28195

28065

28205

28215

28225

28235

27915

28075

28245

28255

28265

28085

28275

28285

28295

28095

28305

28315

28325

28335

27925

28105

28345

28355

28365

Milestones

Notice to Proceed 1 - Design

Notice to Proceed 2 - Construction

Construction Complete

Contract Adverse Weather Days

Substantial Completion

Project Closeout & Final Completion

Design

Basis of Design (BOD)

Mobilize Design Consultants

Prepare Basis of Design

QA/QC Basis of Design

Owner Review & Comment BOD

30% Schematic Design

Prepare 30% Schematic Design

QA/QC 30% Schematic Design

Owner Review & Comment 30% Schematic
Design

Civil Design

60% Civil Design

Prepare 60% Civil Design

QA/QC 60% Civil Design

Owner Review & Comment 60% Civil Design

90% Civil Design

Prepare 90% Civil Design

QA/QC 90% Civil Design

Owner Review & Comment 90% Civil Design

100% Civil Design

Prepare 100% Civil Design

100% Civil Design Permit Plan Check Review

Incorporate Permit Plan Check Revisions

Obtain Civil Permit

Foundation / Core / Shell Design

60% Foundation / Core / Shell Design

Prepare 60% Foundation / Core / Shell Design

QA/QC 60% Foundation / Core / Shell Design

Owner Review & Comment 60% Foundation /
Core / Shell Design

90% Foundation / Core / Shell Design

Prepare 90% Foundation / Core / Shell Design

QA/QC 90% Foundation / Core / Shell Design

Owner Review & Comment 90% Foundation /
Core / Shell Design

100% Foundation / Core / Shell Design

Prepare 100% Foundation / Core / Shell Design

100% Foundation / Core / Shell Design Permit
Plan Check Review

Incorporate Permit Plan Check Revisions

Obtain Structural Permit

MEPF Design

Early Underslab Utility Design

Prepare Underslab MEPF Drawings

Underslab MEPF Permit Plan Check Review

Incorporate Permit Plan Check Revisions

833d

56d

381d

80d

20d

40d

5d

15d

70d

50d

5d

15d

176d

65d

40d

10d

15d

65d

40d

10d

15d

76d

20d

40d

15d

1d

176d

65d

40d

10d

15d

65d

40d

10d

15d

76d

20d

40d

15d

1d

261d

61d

15d

40d

5d

2/9/2024

2/9/2024 *

5/6/2025 *

1/20/2027

1/21/2027

4/9/2027

5/26/2027

2/9/2024

2/9/2024

2/9/2024

3/11/2024

5/6/2024

5/13/2024

5/13/2024

5/13/2024

7/24/2024

7/31/2024

7/31/2024

7/31/2024

7/31/2024

9/26/2024

10/10/2024

10/10/2024

10/10/2024

12/9/2024

12/23/2024

12/23/2024

12/23/2024

1/22/2025

3/20/2025

4/10/2025

7/31/2024

7/31/2024

7/31/2024

9/26/2024

10/10/2024

10/10/2024

10/10/2024

12/9/2024

12/23/2024

12/23/2024

12/23/2024

1/22/2025

3/20/2025

4/10/2025

7/31/2024

7/31/2024

7/31/2024

8/21/2024

10/17/2024

5/26/2027

2/9/2024

5/6/2025

1/20/2027 *

4/9/2027 *

4/9/2027 *

5/26/2027 *

8/11/2025

6/3/2024

3/8/2024

5/3/2024

5/10/2024

6/3/2024

8/20/2024

7/23/2024

7/30/2024

8/20/2024

4/10/2025

10/30/2024

9/25/2024

10/9/2024

10/30/2024

1/14/2025

12/6/2024

12/20/2024

1/14/2025

4/10/2025

1/21/2025

3/19/2025

4/9/2025

4/10/2025

4/10/2025

10/30/2024

9/25/2024

10/9/2024

10/30/2024

1/14/2025

12/6/2024

12/20/2024

1/14/2025

4/10/2025

1/21/2025

3/19/2025

4/9/2025

4/10/2025

8/11/2025

10/24/2024

8/20/2024

10/16/2024

10/23/2024

Notice to Proceed 1 - Design

Notice to Proceed 2 - Construction

Construction Complete

Contract Adverse Weather Days

Substantial Completion

Mobilize Design Consultants

Prepare Basis of Design

QA/QC Basis of Design

Owner Review & Comment BOD

Prepare 30% Schematic Design

QA/QC 30% Schematic Design

Owner Review & Comment 30% Schematic Design

Prepare 60% Civil Design

QA/QC 60% Civil Design

Owner Review & Comment 60% Civil Design

Prepare 90% Civil Design

QA/QC 90% Civil Design

Owner Review & Comment 90% Civil Design

Prepare 100% Civil Design

100% Civil Design Permit Plan Check Review

Incorporate Permit Plan Check Revisions

Obtain Civil Permit

Prepare 60% Foundation / Core / Shell Design

QA/QC 60% Foundation / Core / Shell Design

Owner Review & Comment 60% Foundation / Core / Shell Design

Prepare 90% Foundation / Core / Shell Design

QA/QC 90% Foundation / Core / Shell Design

Owner Review & Comment 90% Foundation / Core / Shell Design

Prepare 100% Foundation / Core / Shell Design

100% Foundation / Core / Shell Design Permit Plan Check Review

Incorporate Permit Plan Check Revisions

Obtain Structural Permit

Prepare Underslab MEPF Drawings

Underslab MEPF Permit Plan Check Review

Incorporate Permit Plan Check Revisions

Notice to Proceed 1 - Design

Notice to Proceed 2 - Construction

Construction Complete

Contract Adverse Weather Days

Substantial Completion

Mobilize Design Consultants

Prepare Basis of Design

QA/QC Basis of Design

Owner Review & Comment BOD

Prepare 30% Schematic Design

QA/QC 30% Schematic Design

Owner Review & Comment 30% Schematic Design

Prepare 60% Civil Design

QA/QC 60% Civil Design

Owner Review & Comment 60% Civil Design

Prepare 90% Civil Design

QA/QC 90% Civil Design

Owner Review & Comment 90% Civil Design

Prepare 100% Civil Design

100% Civil Design Permit Plan Check Review

Incorporate Permit Plan Check Revisions

Obtain Civil Permit

Prepare 60% Foundation / Core / Shell Design

QA/QC 60% Foundation / Core / Shell Design

Owner Review & Comment 60% Foundation / Core / Shell Design

Prepare 90% Foundation / Core / Shell Design

QA/QC 90% Foundation / Core / Shell Design

Owner Review & Comment 90% Foundation / Core / Shell Design

Prepare 100% Foundation / Core / Shell Design

100% Foundation / Core / Shell Design Permit Plan Check Review

Incorporate Permit Plan Check Revisions

Obtain Structural Permit

Prepare Underslab MEPF Drawings

Underslab MEPF Permit Plan Check Review

Incorporate Permit Plan Check Revisions
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51

52

53

54

55

56

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

28375

28115

28385

28395

28405

28125

28415

28425

28435

28135

28445

28455

28465

28475

27935

27945

28495

28505

28515

27955

28525

28535

28545

28485

28555

28565

28575

28585

020

1030

19975

20585

20595

20605

20615

20115

20235

20245

20255

20265

20135

20315

20325

20335

20345

20125

20355

20365

20375

20385

Obtain Early Underslab MEPF Permit

60% MEPF Design

Prepare 60% MEPF Design

QA/QC 60% MEPF Design

Owner Review & Comment 60% MEPF Design

90% MEPF Design

Prepare 90% MEPF Design

QA/QC 90% MEPF Design

Owner Review & Comment 90% MEPF Design

100% MEPF Design

Prepare 100% MEPF Design

100% MEPF Design Permit Plan Check Review

Incorporate Permit Plan Check Revisions

Obtain MEPF Permits

Architectural Interior Design

60% Architectural Design

Prepare 60% Architectural Design

QA/QC 60% Architectural Design

Owner Review & Comment 60% Architectural
Design

90% Architectural Design

Prepare 90% Architectural Design

QA/QC 90% Architectural Design

Owner Review & Comment 90% Architectural
Design

100% Architectural Interior Design

Prepare 100% Architectural Design

100% Architectural Design Permit Plan Check
Review

Incorporate Permit Plan Check Revisions

Obtain Building Permit

Pre-Construction

Contracting/Submittals/Procurement

Earthwork

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Electrical

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Plumbing

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Fire Protection

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

1d

95d

70d

10d

15d

95d

70d

10d

15d

86d

30d

40d

15d

1d

236d

95d

70d

10d

15d

95d

70d

10d

15d

86d

30d

40d

15d

1d

220d

220d

55d

20d

10d

20d

5d

120d

20d

20d

40d

40d

100d

20d

20d

40d

20d

100d

20d

20d

40d

20d

10/24/2024

8/21/2024

8/21/2024

12/2/2024

12/16/2024

12/16/2024

12/16/2024

3/27/2025

4/10/2025

4/10/2025

4/10/2025

5/22/2025

7/21/2025

8/11/2025

7/31/2024

7/31/2024

7/31/2024

11/7/2024

11/21/2024

11/21/2024

11/21/2024

3/6/2025

3/20/2025

3/6/2025

3/6/2025

4/17/2025

6/13/2025

7/7/2025

12/23/2024

12/23/2024

12/23/2024

12/23/2024

1/22/2025

2/5/2025

3/6/2025

12/23/2024

12/23/2024

1/22/2025

2/20/2025

4/17/2025

1/22/2025

1/22/2025

2/20/2025

3/20/2025

5/15/2025

1/22/2025

1/22/2025

2/20/2025

3/20/2025

5/15/2025

10/24/2024

1/7/2025

11/27/2024

12/13/2024

1/7/2025

4/30/2025

3/26/2025

4/9/2025

4/30/2025

8/11/2025

5/21/2025

7/18/2025

8/8/2025

8/11/2025

7/7/2025

12/13/2024

11/6/2024

11/20/2024

12/13/2024

4/9/2025

3/5/2025

3/19/2025

4/9/2025

7/7/2025

4/16/2025

6/12/2025

7/3/2025

7/7/2025

11/3/2025

11/3/2025

3/12/2025

1/21/2025

2/4/2025

3/5/2025

3/12/2025

6/12/2025

1/21/2025

2/19/2025

4/16/2025

6/12/2025

6/12/2025

2/19/2025

3/19/2025

5/14/2025

6/12/2025

6/12/2025

2/19/2025

3/19/2025

5/14/2025

6/12/2025

Obtain Early Underslab MEPF Permit

Prepare 60% MEPF Design

QA/QC 60% MEPF Design

Owner Review & Comment 60% MEPF Design

Prepare 90% MEPF Design

QA/QC 90% MEPF Design

Owner Review & Comment 90% MEPF Design

Prepare 100% MEPF Design

100% MEPF Design Permit Plan Check Review

Incorporate Permit Plan Check Revisions

Obtain MEPF Permits

Prepare 60% Architectural Design

QA/QC 60% Architectural Design

Owner Review & Comment 60% Architectural Design

Prepare 90% Architectural Design

QA/QC 90% Architectural Design

Owner Review & Comment 90% Architectural Design

Prepare 100% Architectural Design

100% Architectural Design Permit Plan Check Review

Incorporate Permit Plan Check Revisions

Obtain Building Permit

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Obtain Early Underslab MEPF Permit

Prepare 60% MEPF Design

QA/QC 60% MEPF Design

Owner Review & Comment 60% MEPF Design

Prepare 90% MEPF Design

QA/QC 90% MEPF Design

Owner Review & Comment 90% MEPF Design

Prepare 100% MEPF Design

100% MEPF Design Permit Plan Check Review

Incorporate Permit Plan Check Revisions

Obtain MEPF Permits

Prepare 60% Architectural Design

QA/QC 60% Architectural Design

Owner Review & Comment 60% Architectural Design

Prepare 90% Architectural Design

QA/QC 90% Architectural Design

Owner Review & Comment 90% Architectural Design

Prepare 100% Architectural Design

100% Architectural Design Permit Plan Check Review

Incorporate Permit Plan Check Revisions

Obtain Building Permit

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver
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101

102

103

104

105

106

107

108

109

110

111

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

20005

20195

20205

20215

20225

20025

20625

20635

20645

20655

19995

20505

20515

20525

20535

19985

20395

20405

20415

20425

20105

20275

20285

27405

20305

1031

1041

20475

27415

20495

20015

20435

20445

27425

20465

20045

20825

20835

27435

20855

20075

20665

20675

27445

20695

030

040

1180

1190

050

Structural Concrete

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Waterproofing

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Masonry

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Elevators

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Mechanical

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Glazing

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Metal Stairs

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Misc. Metals

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Framing & Drywall

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Construction - Headquarters Building

Mobilization

Deliver & Setup Trailer Complex

Electrical & Plumbing Connections

Earthwork

100d

20d

20d

40d

20d

85d

20d

20d

40d

5d

100d

20d

20d

40d

20d

200d

20d

20d

40d

120d

140d

20d

20d

40d

60d

200d

20d

20d

40d

120d

120d

20d

20d

40d

40d

100d

20d

20d

40d

20d

90d

20d

20d

40d

10d

431d

15d

10d

5d

50d

12/23/2024

12/23/2024

1/22/2025

2/20/2025

4/17/2025

1/22/2025

1/22/2025

2/20/2025

3/20/2025

5/15/2025

2/20/2025

2/20/2025

3/20/2025

4/17/2025

6/13/2025

1/8/2025

1/8/2025

2/5/2025

3/6/2025

5/1/2025

12/23/2024

12/23/2024

1/22/2025

2/20/2025

4/17/2025

1/22/2025

1/22/2025

2/20/2025

3/20/2025

5/15/2025

1/22/2025

1/22/2025

2/20/2025

3/20/2025

5/15/2025

1/22/2025

1/22/2025

2/20/2025

3/20/2025

5/15/2025

1/22/2025

1/22/2025

2/20/2025

3/20/2025

5/15/2025

5/6/2025

5/6/2025

5/6/2025

5/20/2025

5/6/2025

5/14/2025

1/21/2025

2/19/2025

4/16/2025

5/14/2025

5/21/2025

2/19/2025

3/19/2025

5/14/2025

5/21/2025

7/11/2025

3/19/2025

4/16/2025

6/12/2025

7/11/2025

10/20/2025

2/4/2025

3/5/2025

4/30/2025

10/20/2025

7/11/2025

1/21/2025

2/19/2025

4/16/2025

7/11/2025

11/3/2025

2/19/2025

3/19/2025

5/14/2025

11/3/2025

7/11/2025

2/19/2025

3/19/2025

5/14/2025

7/11/2025

6/12/2025

2/19/2025

3/19/2025

5/14/2025

6/12/2025

5/29/2025

2/19/2025

3/19/2025

5/14/2025

5/29/2025

1/19/2027

5/27/2025

5/19/2025

5/27/2025

7/16/2025

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Deliver & Setup Trailer Complex

Electrical & Plumbing Connections

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Negotiate & Sign Subcontract

Prepare & Submit Submittal Packages

Arch/Owner Review & Approve Submittals

Fab & Deliver

Deliver & Setup Trailer Complex

Electrical & Plumbing Connections
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Line Activity ID Name Duration Start Finish
2025 20262024 2027

March April May June July August September October November December January February March April May June July August September October November December January February March April May June July August September October November December January February March AprilFebruary May

12 26 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 7 21 4 18 2 16 30 13 27 10 24 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 9 23 6 20 4 18 1 15 29 13 27 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 8 22 5 19 3 17

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

166

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

0060

0070

0080

0090

060

062

0082

0072

072

082

0112

19795

19805

19815

19825

19835

19845

0102

19735

19745

19755

19765

19775

19785

0092

19675

19685

19695

19705

19715

19725

21005

21035

21805

21815

21825

21835

21845

21855

21025

21735

21745

21755

21765

21775

21785

21015

21525

21535

21545

Mass Excavation & Haul Off

Rough Grading

Certify Pad

Level / Compact / Temp Road Base

Building Structure

Under Foundation Utilities

Install Main Power Ductbank - Area H3

Install Main Power Ductbank - Area H1

Level 01

Foundations

Area H3

H3 Lvl 01 Foundations - Layout

H3 Lvl 01 Foundations - Excavate

H3 Lvl 01 Foundations - Install Rebar

H3 Lvl 01 Foundations - Install Formwork &
Templates

H3 Lvl 01 Foundations - Place Concrete

H3 Lvl 01 Foundations - Strip Forms

Area H2

H2 Lvl 01 Foundations - Layout

H2 Lvl 01 Foundations - Excavate

H2 Lvl 01 Foundations - Install Rebar

H2 Lvl 01 Foundations - Install Formwork &
Templates

H2 Lvl 01 Foundations - Place Concrete

H2 Lvl 01 Foundations - Strip Forms

Area H1

H1 Lvl 01 Foundations - Layout

H1 Lvl 01 Foundations - Excavate

H1 Lvl 01 Foundations - Install Rebar

H1 Lvl 01 Foundations - Install Formwork &
Templates

H1 Lvl 01 Foundations - Place Concrete

H1 Lvl 01 Foundations - Strip Forms

Columns

Area H3

H3 Lvl 01 Columns - Layout

H3 Lvl 01 Columns - Install Rebar

H3 Lvl 01 Columns - Embeds

H3 Lvl 01 Columns - Close Column Forms

H3 Lvl 01 Columns - Place Concrete

H3 Lvl 01 Columns - Strip Forms 

Area H2

H2 Lvl 01 Columns - Layout

H2 Lvl 01 Columns - Install Rebar

H2 Lvl 01 Columns - Embeds

H2 Lvl 01 Columns - Close Column Forms

H2 Lvl 01 Columns - Place Concrete

H2 Lvl 01 Columns - Strip Forms 

Area H1

H1 Lvl 01 Columns - Layout

H1 Lvl 01 Columns - Install Rebar

H1 Lvl 01 Columns - Embeds

30d

10d

5d

5d

240d

10d

5d

5d

103d

30d

18d

1d

5d

5d

4d

1d

2d

22d

1d

5d

5d

4d

1d

2d

20d

1d

5d

5d

4d

1d

2d

28d

14d

2d

5d

1d

5d

1d

2d

17d

2d

5d

1d

5d

1d

2d

16d

2d

5d

1d

5/6/2025

6/18/2025

7/2/2025

7/10/2025

7/10/2025

7/10/2025

7/10/2025

7/17/2025

7/16/2025

7/16/2025

7/16/2025

7/16/2025

7/17/2025

7/24/2025

7/31/2025

8/6/2025

8/7/2025

7/17/2025

7/17/2025

7/24/2025

7/31/2025

8/7/2025

8/13/2025

8/14/2025

7/30/2025

7/30/2025

7/31/2025

8/7/2025

8/18/2025

8/22/2025

8/25/2025

8/11/2025

8/11/2025

8/11/2025

8/11/2025

8/18/2025

8/19/2025

8/26/2025

8/27/2025

8/18/2025

8/18/2025

8/20/2025

8/27/2025

8/29/2025

9/8/2025

9/9/2025

8/27/2025

8/27/2025

8/29/2025

9/8/2025

6/17/2025

7/1/2025

7/9/2025

7/16/2025

6/19/2026

7/23/2025

7/16/2025

7/23/2025

12/10/2025

8/26/2025

8/8/2025

7/16/2025

7/23/2025

7/30/2025

8/5/2025

8/6/2025

8/8/2025

8/15/2025

7/17/2025

7/30/2025

8/6/2025

8/12/2025

8/13/2025

8/15/2025

8/26/2025

7/30/2025

8/6/2025

8/13/2025

8/21/2025

8/22/2025

8/26/2025

9/18/2025

8/28/2025

8/12/2025

8/15/2025

8/18/2025

8/25/2025

8/26/2025

8/28/2025

9/10/2025

8/19/2025

8/26/2025

8/27/2025

9/5/2025

9/8/2025

9/10/2025

9/18/2025

8/28/2025

9/5/2025

9/8/2025

Mass Excavation & Haul Off

Rough Grading

Certify Pad

Level / Compact / Temp Road Base

Install Main Power Ductbank - Area H3

Install Main Power Ductbank - Area H1

H3 Lvl 01 Foundations - Layout

H3 Lvl 01 Foundations - Excavate

H3 Lvl 01 Foundations - Install Rebar

H3 Lvl 01 Foundations - Install Formwork & Templates

H3 Lvl 01 Foundations - Place Concrete

H3 Lvl 01 Foundations - Strip Forms

H2 Lvl 01 Foundations - Layout

H2 Lvl 01 Foundations - Excavate

H2 Lvl 01 Foundations - Install Rebar

H2 Lvl 01 Foundations - Install Formwork & Templates

H2 Lvl 01 Foundations - Place Concrete

H2 Lvl 01 Foundations - Strip Forms

H1 Lvl 01 Foundations - Layout

H1 Lvl 01 Foundations - Excavate

H1 Lvl 01 Foundations - Install Rebar

H1 Lvl 01 Foundations - Install Formwork & Templates

H1 Lvl 01 Foundations - Place Concrete

H1 Lvl 01 Foundations - Strip Forms

H3 Lvl 01 Columns - Layout

H3 Lvl 01 Columns - Install Rebar

H3 Lvl 01 Columns - Embeds

H3 Lvl 01 Columns - Close Column Forms

H3 Lvl 01 Columns - Place Concrete

H3 Lvl 01 Columns - Strip Forms 

H2 Lvl 01 Columns - Layout

H2 Lvl 01 Columns - Install Rebar

H2 Lvl 01 Columns - Embeds

H2 Lvl 01 Columns - Close Column Forms

H2 Lvl 01 Columns - Place Concrete

H2 Lvl 01 Columns - Strip Forms 

H1 Lvl 01 Columns - Layout

H1 Lvl 01 Columns - Install Rebar

H1 Lvl 01 Columns - Embeds

Mass Excavation & Haul Off

Rough Grading

Certify Pad

Level / Compact / Temp Road Base

Install Main Power Ductbank - Area H3

Install Main Power Ductbank - Area H1

H3 Lvl 01 Foundations - Layout

H3 Lvl 01 Foundations - Excavate

H3 Lvl 01 Foundations - Install Rebar

H3 Lvl 01 Foundations - Install Formwork & Templates

H3 Lvl 01 Foundations - Place Concrete

H3 Lvl 01 Foundations - Strip Forms

H2 Lvl 01 Foundations - Layout

H2 Lvl 01 Foundations - Excavate

H2 Lvl 01 Foundations - Install Rebar

H2 Lvl 01 Foundations - Install Formwork & Templates

H2 Lvl 01 Foundations - Place Concrete

H2 Lvl 01 Foundations - Strip Forms

H1 Lvl 01 Foundations - Layout

H1 Lvl 01 Foundations - Excavate

H1 Lvl 01 Foundations - Install Rebar

H1 Lvl 01 Foundations - Install Formwork & Templates

H1 Lvl 01 Foundations - Place Concrete

H1 Lvl 01 Foundations - Strip Forms

H3 Lvl 01 Columns - Layout

H3 Lvl 01 Columns - Install Rebar

H3 Lvl 01 Columns - Embeds

H3 Lvl 01 Columns - Close Column Forms

H3 Lvl 01 Columns - Place Concrete

H3 Lvl 01 Columns - Strip Forms 

H2 Lvl 01 Columns - Layout

H2 Lvl 01 Columns - Install Rebar

H2 Lvl 01 Columns - Embeds

H2 Lvl 01 Columns - Close Column Forms

H2 Lvl 01 Columns - Place Concrete

H2 Lvl 01 Columns - Strip Forms 

H1 Lvl 01 Columns - Layout

H1 Lvl 01 Columns - Install Rebar

H1 Lvl 01 Columns - Embeds
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Line Activity ID Name Duration Start Finish
2025 20262024 2027

March April May June July August September October November December January February March April May June July August September October November December January February March April May June July August September October November December January February March AprilFebruary May

12 26 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 7 21 4 18 2 16 30 13 27 10 24 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 9 23 6 20 4 18 1 15 29 13 27 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 8 22 5 19 3 17

201

202

203

204

205

206

207

208

209

210

211

212

213

214

215

216

217

218

219

220

221

222

223

224

225

226

227

228

229

230

231

232

233

234

235

236

237

238

239

240

241

242

243

244

245

246

247

248

249

250

21555

21565

21575

21065

21095

22235

22245

22255

22265

22275

22285

22295

22305

22315

22325

22335

21085

22125

22135

22145

22155

22165

22175

22185

22195

22205

22215

22225

21075

22015

22025

22035

22045

22055

22065

22075

22085

22095

22105

22115

112

20975

21285

21295

21305

21315

21325

21335

21345

21355

H1 Lvl 01 Columns - Close Column Forms

H1 Lvl 01 Columns - Place Concrete

H1 Lvl 01 Columns - Strip Forms 

Retaining / Shear Walls

Area H3

H3 Lvl 01 Retaining/Shear Walls - Layout

H3 Lvl 01 Retaining/Shear Walls - One-Side
Wall Forms

H3 Lvl 01 Retaining/Shear Walls - Rebar

H3 Lvl 01 Retaining/Shear Walls - Embeds

H3 Lvl 01 Retaining/Shear Walls - Close Wall
Forms

H3 Lvl 01 Retaining/Shear Walls - Place
Concrete

H3 Lvl 01 Retaining/Shear Walls - Strip Forms

H3 Lvl 01 Retaining/Shear Walls - Concrete
Cure

H3 Lvl 01 Retaining/Shear Walls - Waterproof
Walls

H3 Lvl 01 Retaining/Shear Walls - Foundation
Drains

H3 Lvl 01 Retaining/Shear Walls - Backfill
Walls

Area H2

H2 Lvl 01 Retaining/Shear Walls - Layout

H2 Lvl 01 Retaining/Shear Walls - One-Side
Wall Forms

H2 Lvl 01 Retaining/Shear Walls - Rebar

H2 Lvl 01 Retaining/Shear Walls - Embeds

H2 Lvl 01 Retaining/Shear Walls - Close Wall
Forms

H2 Lvl 01 Retaining/Shear Walls - Place
Concrete

H2 Lvl 01 Retaining/Shear Walls - Strip Forms

H2 Lvl 01 Retaining/Shear Walls - Concrete
Cure

H2 Lvl 01 Retaining/Shear Walls - Waterproof
Walls

H2 Lvl 01 Retaining/Shear Walls - Foundation
Drains

H2 Lvl 01 Retaining/Shear Walls - Backfill
Walls

Area H1

H1 Lvl 01 Retaining/Shear Walls - Layout

H1 Lvl 01 Retaining/Shear Walls - One-Side
Wall Forms

H1 Lvl 01 Retaining/Shear Walls - Rebar

H1 Lvl 01 Retaining/Shear Walls - Embeds

H1 Lvl 01 Retaining/Shear Walls - Close Wall
Forms

H1 Lvl 01 Retaining/Shear Walls - Place
Concrete

H1 Lvl 01 Retaining/Shear Walls - Strip Forms

H1 Lvl 01 Retaining/Shear Walls - Concrete
Cure

H1 Lvl 01 Retaining/Shear Walls - Waterproof
Walls

H1 Lvl 01 Retaining/Shear Walls - Foundation
Drains

H1 Lvl 01 Retaining/Shear Walls - Backfill
Walls

Slab on Grade

Area H3

H3 Lvl 01 Slab on Grade - Underground MEP's

H3 Lvl 01 Slab on Grade - Fine Grading

H3 Lvl 01 Slab on Grade - Drainage Material

H3 Lvl 01 Slab on Grade - Vapor Barrier

H3 Lvl 01 Slab on Grade - Formwork

H3 Lvl 01 Slab on Grade - Rebar

H3 Lvl 01 Slab on Grade - Place Concrete

H3 Lvl 01 Slab on Grade - Strip Formwork

5d

1d

2d

85d

45d

1d

5d

5d

1d

5d

1d

3d

15d

3d

2d

5d

46d

1d

5d

5d

1d

5d

1d

3d

15d

3d

2d

5d

46d

1d

5d

5d

1d

5d

1d

3d

15d

3d

2d

5d

64d

24d

5d

3d

3d

3d

3d

5d

1d

1d

9/9/2025

9/16/2025

9/17/2025

8/11/2025

8/11/2025

8/11/2025

8/11/2025

8/18/2025

8/25/2025

8/26/2025

9/3/2025

9/4/2025

9/9/2025

9/30/2025

10/3/2025

10/7/2025

9/8/2025

9/8/2025

9/9/2025

9/16/2025

9/23/2025

9/24/2025

10/1/2025

10/2/2025

10/7/2025

10/28/2025

10/31/2025

11/4/2025

10/6/2025

10/6/2025

10/7/2025

10/14/2025

10/21/2025

10/22/2025

10/29/2025

10/30/2025

11/4/2025

11/25/2025

12/2/2025

12/4/2025

9/9/2025

9/9/2025

9/9/2025

9/16/2025

9/19/2025

9/24/2025

9/29/2025

10/2/2025

10/9/2025

10/10/2025

9/15/2025

9/16/2025

9/18/2025

12/10/2025

10/13/2025

8/11/2025

8/15/2025

8/22/2025

8/25/2025

9/2/2025

9/3/2025

9/8/2025

9/29/2025

10/2/2025

10/6/2025

10/13/2025

11/10/2025

9/8/2025

9/15/2025

9/22/2025

9/23/2025

9/30/2025

10/1/2025

10/6/2025

10/27/2025

10/30/2025

11/3/2025

11/10/2025

12/10/2025

10/6/2025

10/13/2025

10/20/2025

10/21/2025

10/28/2025

10/29/2025

11/3/2025

11/24/2025

12/1/2025

12/3/2025

12/10/2025

12/9/2025

10/10/2025

9/15/2025

9/18/2025

9/23/2025

9/26/2025

10/1/2025

10/8/2025

10/9/2025

10/10/2025

H1 Lvl 01 Columns - Close Column Forms

H1 Lvl 01 Columns - Place Concrete

H1 Lvl 01 Columns - Strip Forms 

H3 Lvl 01 Retaining/Shear Walls - Layout

H3 Lvl 01 Retaining/Shear Walls - One-Side Wall Forms

H3 Lvl 01 Retaining/Shear Walls - Rebar

H3 Lvl 01 Retaining/Shear Walls - Embeds

H3 Lvl 01 Retaining/Shear Walls - Close Wall Forms

H3 Lvl 01 Retaining/Shear Walls - Place Concrete

H3 Lvl 01 Retaining/Shear Walls - Strip Forms

H3 Lvl 01 Retaining/Shear Walls - Concrete Cure

H3 Lvl 01 Retaining/Shear Walls - Waterproof Walls

H3 Lvl 01 Retaining/Shear Walls - Foundation Drains

H3 Lvl 01 Retaining/Shear Walls - Backfill Walls

H2 Lvl 01 Retaining/Shear Walls - Layout

H2 Lvl 01 Retaining/Shear Walls - One-Side Wall Forms

H2 Lvl 01 Retaining/Shear Walls - Rebar

H2 Lvl 01 Retaining/Shear Walls - Embeds

H2 Lvl 01 Retaining/Shear Walls - Close Wall Forms

H2 Lvl 01 Retaining/Shear Walls - Place Concrete

H2 Lvl 01 Retaining/Shear Walls - Strip Forms

H2 Lvl 01 Retaining/Shear Walls - Concrete Cure

H2 Lvl 01 Retaining/Shear Walls - Waterproof Walls

H2 Lvl 01 Retaining/Shear Walls - Foundation Drains

H2 Lvl 01 Retaining/Shear Walls - Backfill Walls

H1 Lvl 01 Retaining/Shear Walls - Layout

H1 Lvl 01 Retaining/Shear Walls - One-Side Wall Forms

H1 Lvl 01 Retaining/Shear Walls - Rebar

H1 Lvl 01 Retaining/Shear Walls - Embeds

H1 Lvl 01 Retaining/Shear Walls - Close Wall Forms

H1 Lvl 01 Retaining/Shear Walls - Place Concrete

H1 Lvl 01 Retaining/Shear Walls - Strip Forms

H1 Lvl 01 Retaining/Shear Walls - Concrete Cure

H1 Lvl 01 Retaining/Shear Walls - Waterproof Walls

H1 Lvl 01 Retaining/Shear Walls - Foundation Drains

H1 Lvl 01 Retaining/Shear Walls - Backfill Walls

H3 Lvl 01 Slab on Grade - Underground MEP's

H3 Lvl 01 Slab on Grade - Fine Grading

H3 Lvl 01 Slab on Grade - Drainage Material

H3 Lvl 01 Slab on Grade - Vapor Barrier

H3 Lvl 01 Slab on Grade - Formwork

H3 Lvl 01 Slab on Grade - Rebar

H3 Lvl 01 Slab on Grade - Place Concrete

H3 Lvl 01 Slab on Grade - Strip Formwork

H1 Lvl 01 Columns - Close Column Forms

H1 Lvl 01 Columns - Place Concrete

H1 Lvl 01 Columns - Strip Forms 

H3 Lvl 01 Retaining/Shear Walls - Layout

H3 Lvl 01 Retaining/Shear Walls - One-Side Wall Forms

H3 Lvl 01 Retaining/Shear Walls - Rebar

H3 Lvl 01 Retaining/Shear Walls - Embeds

H3 Lvl 01 Retaining/Shear Walls - Close Wall Forms

H3 Lvl 01 Retaining/Shear Walls - Place Concrete

H3 Lvl 01 Retaining/Shear Walls - Strip Forms

H3 Lvl 01 Retaining/Shear Walls - Concrete Cure

H3 Lvl 01 Retaining/Shear Walls - Waterproof Walls

H3 Lvl 01 Retaining/Shear Walls - Foundation Drains

H3 Lvl 01 Retaining/Shear Walls - Backfill Walls

H2 Lvl 01 Retaining/Shear Walls - Layout

H2 Lvl 01 Retaining/Shear Walls - One-Side Wall Forms

H2 Lvl 01 Retaining/Shear Walls - Rebar

H2 Lvl 01 Retaining/Shear Walls - Embeds

H2 Lvl 01 Retaining/Shear Walls - Close Wall Forms

H2 Lvl 01 Retaining/Shear Walls - Place Concrete

H2 Lvl 01 Retaining/Shear Walls - Strip Forms

H2 Lvl 01 Retaining/Shear Walls - Concrete Cure

H2 Lvl 01 Retaining/Shear Walls - Waterproof Walls

H2 Lvl 01 Retaining/Shear Walls - Foundation Drains

H2 Lvl 01 Retaining/Shear Walls - Backfill Walls

H1 Lvl 01 Retaining/Shear Walls - Layout

H1 Lvl 01 Retaining/Shear Walls - One-Side Wall Forms

H1 Lvl 01 Retaining/Shear Walls - Rebar

H1 Lvl 01 Retaining/Shear Walls - Embeds

H1 Lvl 01 Retaining/Shear Walls - Close Wall Forms

H1 Lvl 01 Retaining/Shear Walls - Place Concrete

H1 Lvl 01 Retaining/Shear Walls - Strip Forms

H1 Lvl 01 Retaining/Shear Walls - Concrete Cure

H1 Lvl 01 Retaining/Shear Walls - Waterproof Walls

H1 Lvl 01 Retaining/Shear Walls - Foundation Drains

H1 Lvl 01 Retaining/Shear Walls - Backfill Walls

H3 Lvl 01 Slab on Grade - Underground MEP's

H3 Lvl 01 Slab on Grade - Fine Grading

H3 Lvl 01 Slab on Grade - Drainage Material

H3 Lvl 01 Slab on Grade - Vapor Barrier

H3 Lvl 01 Slab on Grade - Formwork

H3 Lvl 01 Slab on Grade - Rebar

H3 Lvl 01 Slab on Grade - Place Concrete

H3 Lvl 01 Slab on Grade - Strip Formwork
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Line Activity ID Name Duration Start Finish
2025 20262024 2027

March April May June July August September October November December January February March April May June July August September October November December January February March April May June July August September October November December January February March AprilFebruary May

12 26 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 7 21 4 18 2 16 30 13 27 10 24 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 9 23 6 20 4 18 1 15 29 13 27 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 8 22 5 19 3 17

251

252

253

254

255

256

257

258

259

260

261

262

263

264

265

266

267

268

269

270

271

272

273

274

275

276

277

278

279

280

281

282

283

284

285

286

287

288

289

290

291

292

293

294

295

296

297

298

299

300

20965

21205

21215

21225

21235

21245

21255

21265

21275

20955

21125

21135

21145

21155

21175

21165

21185

21195

1040

1050

22585

22715

22725

22735

22745

22755

22765

22575

22655

22665

22675

22685

22695

22705

1060

22785

23215

23225

23235

23245

23255

23265

23275

22775

23145

23155

23165

23175

23185

23195

Area H2

H2 Lvl 01 Slab on Grade - Underground MEP's

H2 Lvl 01 Slab on Grade - Fine Grading

H2 Lvl 01 Slab on Grade - Drainage Material

H2 Lvl 01 Slab on Grade - Vapor Barrier

H2 Lvl 01 Slab on Grade - Formwork

H2 Lvl 01 Slab on Grade - Rebar

H2 Lvl 01 Slab on Grade - Place Concrete

H2 Lvl 01 Slab on Grade - Strip Formwork

Area H1

H1 Lvl 01 Slab on Grade - Underground MEP's

H1 Lvl 01 Slab on Grade - Fine Grading

H1 Lvl 01 Slab on Grade - Drainage Material

H1 Lvl 01 Slab on Grade - 

H1 Lvl 01 Slab on Grade - Formwork

H1 Lvl 01 Slab on Grade - Rebar

H1 Lvl 01 Slab on Grade - Place Concrete

H1 Lvl 01 Slab on Grade - Strip Formwork

Level 02

Foundations

Area H3

H3 Lvl 02 Foundations - Layout

H3 Lvl 02 Foundations - Excavate

H3 Lvl 02 Foundations - Rebar

H3 Lvl 02 Foundations - Formwork

H3 Lvl 02 Foundations - Place Concrete

H3 Lvl 02 Foundations - Strip Forms

Area H2

H2 Lvl 02 Foundations - Layout

H2 Lvl 02 Foundations - Excavate

H2 Lvl 02 Foundations - Rebar

H2 Lvl 02 Foundations - Formwork

H2 Lvl 02 Foundations - Place Concrete

H2 Lvl 02 Foundations - Strip Forms

Columns/Walls at SOG

Area H3

H3 Lvl 02 Columns/Walls at SOG - Layout

H3 Lvl 02 Columns/Walls at SOG - One-Side
Wall Forms

H3 Lvl 02 Columns/Walls at SOG - Rebar

H3 Lvl 02 Columns/Walls at SOG - Embeds

H3 Lvl 02 Columns/Walls at SOG - Close Wall
Forms & Column Forms

H3 Lvl 02 Columns/Walls at SOG - Place
Concrete

H3 Lvl 02 Columns/Walls at SOG - Strip
Forms

Area H2

H2 Lvl 02 Columns/Walls at SOG - Layout

H2 Lvl 02 Columns/Walls at SOG - One-Side
Wall Forms

H2 Lvl 02 Columns/Walls at SOG - Rebar

H2 Lvl 02 Columns/Walls at SOG - Embeds

H2 Lvl 02 Columns/Walls at SOG - Close Wall
Forms & Column Forms

H2 Lvl 02 Columns/Walls at SOG - Place
Concrete

24d

5d

3d

3d

3d

3d

5d

1d

1d

24d

5d

3d

3d

3d

3d

5d

1d

1d

206d

15d

12d

1d

3d

3d

2d

1d

2d

12d

1d

3d

3d

2d

1d

2d

37d

19d

1d

3d

5d

1d

5d

1d

3d

19d

1d

3d

5d

1d

5d

1d

10/7/2025

10/7/2025

10/14/2025

10/17/2025

10/22/2025

10/27/2025

10/30/2025

11/6/2025

11/7/2025

11/4/2025

11/4/2025

11/11/2025

11/14/2025

11/19/2025

11/24/2025

12/1/2025

12/8/2025

12/9/2025

8/27/2025

8/27/2025

8/27/2025

8/27/2025

8/28/2025

9/3/2025

9/8/2025

9/10/2025

9/11/2025

9/2/2025

9/2/2025

9/3/2025

9/8/2025

9/11/2025

9/15/2025

9/16/2025

9/15/2025

9/15/2025

9/15/2025

9/16/2025

9/19/2025

9/26/2025

9/29/2025

10/6/2025

10/7/2025

10/9/2025

10/9/2025

10/10/2025

10/15/2025

10/22/2025

10/23/2025

10/30/2025

11/7/2025

10/13/2025

10/16/2025

10/21/2025

10/24/2025

10/29/2025

11/5/2025

11/6/2025

11/7/2025

12/9/2025

11/10/2025

11/13/2025

11/18/2025

11/21/2025

11/26/2025

12/5/2025

12/8/2025

12/9/2025

6/19/2026

9/17/2025

9/12/2025

8/27/2025

9/2/2025

9/5/2025

9/9/2025

9/10/2025

9/12/2025

9/17/2025

9/2/2025

9/5/2025

9/10/2025

9/12/2025

9/15/2025

9/17/2025

11/4/2025

10/9/2025

9/15/2025

9/18/2025

9/25/2025

9/26/2025

10/3/2025

10/6/2025

10/9/2025

11/4/2025

10/9/2025

10/14/2025

10/21/2025

10/22/2025

10/29/2025

10/30/2025

H2 Lvl 01 Slab on Grade - Underground MEP's

H2 Lvl 01 Slab on Grade - Fine Grading

H2 Lvl 01 Slab on Grade - Drainage Material

H2 Lvl 01 Slab on Grade - Vapor Barrier

H2 Lvl 01 Slab on Grade - Formwork

H2 Lvl 01 Slab on Grade - Rebar

H2 Lvl 01 Slab on Grade - Place Concrete

H2 Lvl 01 Slab on Grade - Strip Formwork

H1 Lvl 01 Slab on Grade - Underground MEP's

H1 Lvl 01 Slab on Grade - Fine Grading

H1 Lvl 01 Slab on Grade - Drainage Material

H1 Lvl 01 Slab on Grade - 

H1 Lvl 01 Slab on Grade - Formwork

H1 Lvl 01 Slab on Grade - Rebar

H1 Lvl 01 Slab on Grade - Place Concrete

H1 Lvl 01 Slab on Grade - Strip Formwork

H3 Lvl 02 Foundations - Layout

H3 Lvl 02 Foundations - Excavate

H3 Lvl 02 Foundations - Rebar

H3 Lvl 02 Foundations - Formwork

H3 Lvl 02 Foundations - Place Concrete

H3 Lvl 02 Foundations - Strip Forms

H2 Lvl 02 Foundations - Layout

H2 Lvl 02 Foundations - Excavate

H2 Lvl 02 Foundations - Rebar

H2 Lvl 02 Foundations - Formwork

H2 Lvl 02 Foundations - Place Concrete

H2 Lvl 02 Foundations - Strip Forms

H3 Lvl 02 Columns/Walls at SOG - Layout

H3 Lvl 02 Columns/Walls at SOG - One-Side Wall Forms

H3 Lvl 02 Columns/Walls at SOG - Rebar

H3 Lvl 02 Columns/Walls at SOG - Embeds

H3 Lvl 02 Columns/Walls at SOG - Close Wall Forms & Column Forms

H3 Lvl 02 Columns/Walls at SOG - Place Concrete

H3 Lvl 02 Columns/Walls at SOG - Strip Forms

H2 Lvl 02 Columns/Walls at SOG - Layout

H2 Lvl 02 Columns/Walls at SOG - One-Side Wall Forms

H2 Lvl 02 Columns/Walls at SOG - Rebar

H2 Lvl 02 Columns/Walls at SOG - Embeds

H2 Lvl 02 Columns/Walls at SOG - Close Wall Forms & Column Forms

H2 Lvl 02 Columns/Walls at SOG - Place Concrete

H2 Lvl 01 Slab on Grade - Underground MEP's

H2 Lvl 01 Slab on Grade - Fine Grading

H2 Lvl 01 Slab on Grade - Drainage Material

H2 Lvl 01 Slab on Grade - Vapor Barrier

H2 Lvl 01 Slab on Grade - Formwork

H2 Lvl 01 Slab on Grade - Rebar

H2 Lvl 01 Slab on Grade - Place Concrete

H2 Lvl 01 Slab on Grade - Strip Formwork

H1 Lvl 01 Slab on Grade - Underground MEP's

H1 Lvl 01 Slab on Grade - Fine Grading

H1 Lvl 01 Slab on Grade - Drainage Material

H1 Lvl 01 Slab on Grade - 

H1 Lvl 01 Slab on Grade - Formwork

H1 Lvl 01 Slab on Grade - Rebar

H1 Lvl 01 Slab on Grade - Place Concrete

H1 Lvl 01 Slab on Grade - Strip Formwork

H3 Lvl 02 Foundations - Layout

H3 Lvl 02 Foundations - Excavate

H3 Lvl 02 Foundations - Rebar

H3 Lvl 02 Foundations - Formwork

H3 Lvl 02 Foundations - Place Concrete

H3 Lvl 02 Foundations - Strip Forms

H2 Lvl 02 Foundations - Layout

H2 Lvl 02 Foundations - Excavate

H2 Lvl 02 Foundations - Rebar

H2 Lvl 02 Foundations - Formwork

H2 Lvl 02 Foundations - Place Concrete

H2 Lvl 02 Foundations - Strip Forms

H3 Lvl 02 Columns/Walls at SOG - Layout

H3 Lvl 02 Columns/Walls at SOG - One-Side Wall Forms

H3 Lvl 02 Columns/Walls at SOG - Rebar

H3 Lvl 02 Columns/Walls at SOG - Embeds

H3 Lvl 02 Columns/Walls at SOG - Close Wall Forms & Column Forms

H3 Lvl 02 Columns/Walls at SOG - Place Concrete

H3 Lvl 02 Columns/Walls at SOG - Strip Forms

H2 Lvl 02 Columns/Walls at SOG - Layout

H2 Lvl 02 Columns/Walls at SOG - One-Side Wall Forms

H2 Lvl 02 Columns/Walls at SOG - Rebar

H2 Lvl 02 Columns/Walls at SOG - Embeds

H2 Lvl 02 Columns/Walls at SOG - Close Wall Forms & Column Forms

H2 Lvl 02 Columns/Walls at SOG - Place Concrete
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Line Activity ID Name Duration Start Finish
2025 20262024 2027

March April May June July August September October November December January February March April May June July August September October November December January February March April May June July August September October November December January February March AprilFebruary May

12 26 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 7 21 4 18 2 16 30 13 27 10 24 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 9 23 6 20 4 18 1 15 29 13 27 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 8 22 5 19 3 17

301

302

303

304

305

306

307

308

309

310

311

312

313

314

315

316

317

318

319

320

321

322

323

324

325

326

327

328

329

330

331

332

333

334

335

336

337

338

339

340

341

342

343

344

345

346

347

348

349

350

23205

1080

22815

23455

23465

23475

23485

23495

23505

23515

23525

22805

23375

23385

23395

23405

23415

23425

23435

23445

1090

22845

23705

23715

23725

23735

23745

23755

23765

23775

23785

22835

23615

23625

23635

23645

23655

23665

23675

23685

23695

22825

23535

23545

23555

23565

23575

23576

23585

23595

H2 Lvl 02 Columns/Walls at SOG - Strip
Forms

Slab on Grade

Area H3

H3 Lvl 02 Slab on Grade - Underground MEP's

H3 Lvl 02 Slab on Grade - Fine Grading

H3 Lvl 02 Slab on Grade - Drainage Material

H3 Lvl 02 Slab on Grade - Vapor Barrier

H3 Lvl 02 Slab on Grade - Formwork

H3 Lvl 02 Slab on Grade - Rebar

H3 Lvl 02 Slab on Grade - Place Concrete

H3 Lvl 02 Slab on Grade - Strip Formwork

Area H2

H2 Lvl 02 Slab on Grade - Underground MEP's

H2 Lvl 02 Slab on Grade - Fine Grading

H2 Lvl 02 Slab on Grade - Drainage Material

H2 Lvl 02 Slab on Grade - Vapor Barrier

H2 Lvl 02 Slab on Grade - Formwork

H2 Lvl 02 Slab on Grade - Rebar

H2 Lvl 02 Slab on Grade - Place Concrete

H2 Lvl 02 Slab on Grade - Strip Formwork

Slab on Deck

Area H3

H3 Lvl 02 Slab on Deck - Formwork

H3 Lvl 02 Slab on Deck - Bulkeahds,
Edgeforms, & Depressions

H3 Lvl 02 Slab on Deck - MEPF Sleeves &
Inserts

H3 Lvl 02 Slab on Deck - Rebar & PT Cables

H3 Lvl 02 Slab on Deck - Place Concrete

H3 Lvl 02 Slab on Deck - Cure Concrete

H3 Lvl 02 Slab on Deck - Stress PT Cables

H3 Lvl 02 Slab on Deck - Strip Deck Forms

H3 Lvl 02 Slab on Deck - Remove Reshores

Area H2

H2 Lvl 02 Slab on Deck - Formwork

H2 Lvl 02 Slab on Deck - Bulkeahds,
Edgeforms, & Depressions

H2 Lvl 02 Slab on Deck - MEPF Sleeves &
Inserts

H2 Lvl 02 Slab on Deck - Rebar & PT Cables

H2 Lvl 02 Slab on Deck - Place Concrete

H2 Lvl 02 Slab on Deck - Cure Concrete

H2 Lvl 02 Slab on Deck - Stress PT Cables

H2 Lvl 02 Slab on Deck - Strip Deck Forms

H2 Lvl 02 Slab on Deck - Remove Reshores

Area H1

H1 Lvl 02 Slab on Deck - Formwork

H1 Lvl 02 Slab on Deck - Bulkeahds,
Edgeforms, & Depressions

H1 Lvl 02 Slab on Deck - MEPF Sleeves &
Inserts

H1 Lvl 02 Slab on Deck - Rebar & PT Cables

H1 Lvl 02 Slab on Deck - Place Concrete

H1 Lvl 02 Slab on Deck - Cure Concrete

H1 Lvl 02 Slab on Deck - Stress PT Cables

H1 Lvl 02 Slab on Deck - Strip Deck Forms

3d

47d

27d

10d

2d

2d

5d

3d

3d

1d

1d

27d

10d

2d

2d

5d

3d

3d

1d

1d

174d

151d

5d

2d

2d

5d

1d

2d

2d

1d

1d

154d

5d

2d

3d

5d

1d

2d

2d

1d

1d

85d

5d

2d

3d

5d

1d

2d

2d

1d

10/31/2025

10/14/2025

10/14/2025

10/14/2025

10/28/2025

10/30/2025

11/3/2025

11/10/2025

11/13/2025

11/18/2025

11/19/2025

11/11/2025

11/11/2025

11/25/2025

12/1/2025

12/3/2025

12/10/2025

12/15/2025

12/18/2025

12/19/2025

10/13/2025

10/13/2025

10/13/2025

10/20/2025

10/22/2025

10/24/2025

10/31/2025

11/3/2025

11/5/2025

11/7/2025

5/18/2026

11/10/2025

11/10/2025

11/17/2025

11/19/2025

11/24/2025

12/3/2025

12/4/2025

12/8/2025

12/10/2025

6/19/2026

12/11/2025

12/11/2025

12/18/2025

12/22/2025

12/26/2025

1/5/2026

1/6/2026

1/8/2026

1/12/2026

11/4/2025

12/19/2025

11/19/2025

10/27/2025

10/29/2025

10/31/2025

11/7/2025

11/12/2025

11/17/2025

11/18/2025

11/19/2025

12/19/2025

11/24/2025

11/26/2025

12/2/2025

12/9/2025

12/12/2025

12/17/2025

12/18/2025

12/19/2025

6/19/2026

5/18/2026

10/17/2025

10/21/2025

10/23/2025

10/30/2025

10/31/2025

11/4/2025

11/6/2025

11/7/2025

5/18/2026

6/19/2026

11/14/2025

11/18/2025

11/21/2025

12/2/2025

12/3/2025

12/5/2025

12/9/2025

12/10/2025

6/19/2026

4/13/2026

12/17/2025

12/19/2025

12/24/2025

1/2/2026

1/5/2026

1/7/2026

1/9/2026

1/12/2026

H2 Lvl 02 Columns/Walls at SOG - Strip Forms

H3 Lvl 02 Slab on Grade - Underground MEP's

H3 Lvl 02 Slab on Grade - Fine Grading

H3 Lvl 02 Slab on Grade - Drainage Material

H3 Lvl 02 Slab on Grade - Vapor Barrier

H3 Lvl 02 Slab on Grade - Formwork

H3 Lvl 02 Slab on Grade - Rebar

H3 Lvl 02 Slab on Grade - Place Concrete

H3 Lvl 02 Slab on Grade - Strip Formwork

H2 Lvl 02 Slab on Grade - Underground MEP's

H2 Lvl 02 Slab on Grade - Fine Grading

H2 Lvl 02 Slab on Grade - Drainage Material

H2 Lvl 02 Slab on Grade - Vapor Barrier

H2 Lvl 02 Slab on Grade - Formwork

H2 Lvl 02 Slab on Grade - Rebar

H2 Lvl 02 Slab on Grade - Place Concrete

H2 Lvl 02 Slab on Grade - Strip Formwork

H3 Lvl 02 Slab on Deck - Formwork

H3 Lvl 02 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H3 Lvl 02 Slab on Deck - MEPF Sleeves & Inserts

H3 Lvl 02 Slab on Deck - Rebar & PT Cables

H3 Lvl 02 Slab on Deck - Place Concrete

H3 Lvl 02 Slab on Deck - Cure Concrete

H3 Lvl 02 Slab on Deck - Stress PT Cables

H3 Lvl 02 Slab on Deck - Strip Deck Forms

H3 Lvl 02 Slab on Deck - Remove Reshores

H2 Lvl 02 Slab on Deck - Formwork

H2 Lvl 02 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H2 Lvl 02 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 02 Slab on Deck - Rebar & PT Cables

H2 Lvl 02 Slab on Deck - Place Concrete

H2 Lvl 02 Slab on Deck - Cure Concrete

H2 Lvl 02 Slab on Deck - Stress PT Cables

H2 Lvl 02 Slab on Deck - Strip Deck Forms

H2 Lvl 02 Slab on Deck - Remove Reshores

H1 Lvl 02 Slab on Deck - Formwork

H1 Lvl 02 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H1 Lvl 02 Slab on Deck - MEPF Sleeves & Inserts

H1 Lvl 02 Slab on Deck - Rebar & PT Cables

H1 Lvl 02 Slab on Deck - Place Concrete

H1 Lvl 02 Slab on Deck - Cure Concrete

H1 Lvl 02 Slab on Deck - Stress PT Cables

H1 Lvl 02 Slab on Deck - Strip Deck Forms

H2 Lvl 02 Columns/Walls at SOG - Strip Forms

H3 Lvl 02 Slab on Grade - Underground MEP's

H3 Lvl 02 Slab on Grade - Fine Grading

H3 Lvl 02 Slab on Grade - Drainage Material

H3 Lvl 02 Slab on Grade - Vapor Barrier

H3 Lvl 02 Slab on Grade - Formwork

H3 Lvl 02 Slab on Grade - Rebar

H3 Lvl 02 Slab on Grade - Place Concrete

H3 Lvl 02 Slab on Grade - Strip Formwork

H2 Lvl 02 Slab on Grade - Underground MEP's

H2 Lvl 02 Slab on Grade - Fine Grading

H2 Lvl 02 Slab on Grade - Drainage Material

H2 Lvl 02 Slab on Grade - Vapor Barrier

H2 Lvl 02 Slab on Grade - Formwork

H2 Lvl 02 Slab on Grade - Rebar

H2 Lvl 02 Slab on Grade - Place Concrete

H2 Lvl 02 Slab on Grade - Strip Formwork

H3 Lvl 02 Slab on Deck - Formwork

H3 Lvl 02 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H3 Lvl 02 Slab on Deck - MEPF Sleeves & Inserts

H3 Lvl 02 Slab on Deck - Rebar & PT Cables

H3 Lvl 02 Slab on Deck - Place Concrete

H3 Lvl 02 Slab on Deck - Cure Concrete

H3 Lvl 02 Slab on Deck - Stress PT Cables

H3 Lvl 02 Slab on Deck - Strip Deck Forms

H3 Lvl 02 Slab on Deck - Remove Reshores

H2 Lvl 02 Slab on Deck - Formwork

H2 Lvl 02 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H2 Lvl 02 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 02 Slab on Deck - Rebar & PT Cables

H2 Lvl 02 Slab on Deck - Place Concrete

H2 Lvl 02 Slab on Deck - Cure Concrete

H2 Lvl 02 Slab on Deck - Stress PT Cables

H2 Lvl 02 Slab on Deck - Strip Deck Forms

H2 Lvl 02 Slab on Deck - Remove Reshores

H1 Lvl 02 Slab on Deck - Formwork

H1 Lvl 02 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H1 Lvl 02 Slab on Deck - MEPF Sleeves & Inserts

H1 Lvl 02 Slab on Deck - Rebar & PT Cables

H1 Lvl 02 Slab on Deck - Place Concrete

H1 Lvl 02 Slab on Deck - Cure Concrete

H1 Lvl 02 Slab on Deck - Stress PT Cables

H1 Lvl 02 Slab on Deck - Strip Deck Forms
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Line Activity ID Name Duration Start Finish
2025 20262024 2027

March April May June July August September October November December January February March April May June July August September October November December January February March April May June July August September October November December January February March AprilFebruary May

12 26 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 7 21 4 18 2 16 30 13 27 10 24 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 9 23 6 20 4 18 1 15 29 13 27 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 8 22 5 19 3 17

351

352

353

354

355

356

357

358

359

360

361

362

363

364

365

366

367

368

369

370

371

372

373

374

375

376

377

378

379

380

381

382

383

384

385

386

387

388

389

390

391

392

393

394

395

396

397

398

399

400

23605

1100

22895

24115

24125

24135

24145

24155

24165

24175

22885

24045

24055

24065

24075

24085

24095

24105

22875

23975

23985

23995

24005

24015

24025

24035

1110

1120

22945

24505

24515

24525

24535

24545

24555

24565

24575

24585

22935

24415

24425

24435

24445

24455

24465

24475

24485

24495

22925

24325

H1 Lvl 02 Slab on Deck - Remove Reshores

Columns / Shear Walls at SOD

Area H3

H3 Lvl 02 Columns/Shear Walls at SOD -
Layout

H3 Lvl 02 Columns/Shear Walls at SOD -
One-Side Wall Forms

H3 Lvl 02 Columns/Shear Walls at SOD -
Rebar

H3 Lvl 02 Columns/Shear Walls at SOD -
Embeds

H3 Lvl 02 Columns/Shear Walls at SOD -
Close Wall & Column Forms

H3 Lvl 02 Columns/Shear Walls at SOD -
Place Concrete

H3 Lvl 02 Columns/Shear Walls at SOD - Strip
Forms

Area H2

H2 Lvl 02 Columns/Shear Walls at SOD -
Layout

H2 Lvl 02 Columns/Shear Walls at SOD -
One-Side Wall Forms

H2 Lvl 02 Columns/Shear Walls at SOD -
Rebar

H2 Lvl 02 Columns/Shear Walls at SOD -
Embeds

H2 Lvl 02 Columns/Shear Walls at SOD -
Close Wall & Column Forms

H2 Lvl 02 Columns/Shear Walls at SOD -
Place Concrete

H2 Lvl 02 Columns/Shear Walls at SOD - Strip
Forms

Area H1

H1 Lvl 02 Columns/Shear Walls at SOD -
Layout

H1 Lvl 02 Columns/Shear Walls at SOD -
One-Side Wall Forms

H1 Lvl 02 Columns/Shear Walls at SOD -
Rebar

H1 Lvl 02 Columns/Shear Walls at SOD -
Embeds

H1 Lvl 02 Columns/Shear Walls at SOD -
Close Wall & Column Forms

H1 Lvl 02 Columns/Shear Walls at SOD -
Place Concrete

H1 Lvl 02 Columns/Shear Walls at SOD - Strip
Forms

Level 03 / Low Roof

Slab on Deck

Area H3

H3 Lvl 03 Slab on Deck - Formwork

H3 Lvl 03 Slab on Deck - Bulkeahds,
Edgeforms, & Depressions

H3 Lvl 03 Slab on Deck - MEPF Sleeves &
Inserts

H3 Lvl 03 Slab on Deck - Rebar & PT Cables

H3 Lvl 03 Slab on Deck - Place Concrete

H3 Lvl 03 Slab on Deck - Cure Concrete

H3 Lvl 03 Slab on Deck - Stress PT Cables

H3 Lvl 03 Slab on Deck - Strip Deck Forms

H3 Lvl 03 Slab on Deck - Remove Reshores

Area H2

H2 Lvl 03 Slab on Deck - Formwork

H2 Lvl 03 Slab on Deck - Bulkeahds,
Edgeforms, & Depressions

H2 Lvl 03 Slab on Deck - MEPF Sleeves &
Inserts

H2 Lvl 03 Slab on Deck - Rebar & PT Cables

H2 Lvl 03 Slab on Deck - Place Concrete

H2 Lvl 03 Slab on Deck - Cure Concrete

H2 Lvl 03 Slab on Deck - Stress PT Cables

H2 Lvl 03 Slab on Deck - Strip Deck Forms

H2 Lvl 03 Slab on Deck - Remove Reshores

Area H1

H1 Lvl 03 Slab on Deck - Formwork

1d

50d

14d

1d

2d

3d

1d

3d

1d

3d

14d

1d

2d

3d

1d

3d

1d

3d

14d

1d

2d

3d

1d

3d

1d

3d

112d

112d

89d

5d

2d

3d

5d

1d

2d

2d

1d

1d

91d

5d

2d

3d

5d

1d

2d

2d

1d

1d

21d

5d

4/13/2026

11/24/2025

11/24/2025

11/24/2025

11/25/2025

12/1/2025

12/4/2025

12/5/2025

12/10/2025

12/11/2025

12/15/2025

12/15/2025

12/16/2025

12/18/2025

12/23/2025

12/24/2025

12/30/2025

12/31/2025

1/19/2026

1/19/2026

1/20/2026

1/22/2026

1/27/2026

1/28/2026

2/2/2026

2/3/2026

1/13/2026

1/13/2026

1/13/2026

1/13/2026

1/20/2026

1/22/2026

1/27/2026

2/3/2026

2/4/2026

2/6/2026

2/10/2026

5/18/2026

2/11/2026

2/11/2026

2/19/2026

2/23/2026

2/26/2026

3/5/2026

3/6/2026

3/10/2026

3/12/2026

6/19/2026

3/13/2026

3/13/2026

4/13/2026

2/5/2026

12/15/2025

11/24/2025

11/26/2025

12/3/2025

12/4/2025

12/9/2025

12/10/2025

12/15/2025

1/5/2026

12/15/2025

12/17/2025

12/22/2025

12/23/2025

12/29/2025

12/30/2025

1/5/2026

2/5/2026

1/19/2026

1/21/2026

1/26/2026

1/27/2026

1/30/2026

2/2/2026

2/5/2026

6/19/2026

6/19/2026

5/18/2026

1/19/2026

1/21/2026

1/26/2026

2/2/2026

2/3/2026

2/5/2026

2/9/2026

2/10/2026

5/18/2026

6/19/2026

2/18/2026

2/20/2026

2/25/2026

3/4/2026

3/5/2026

3/9/2026

3/11/2026

3/12/2026

6/19/2026

4/10/2026

3/19/2026

H1 Lvl 02 Slab on Deck - Remove Reshores

H3 Lvl 02 Columns/Shear Walls at SOD - Layout

H3 Lvl 02 Columns/Shear Walls at SOD - One-Side Wall Forms

H3 Lvl 02 Columns/Shear Walls at SOD - Rebar

H3 Lvl 02 Columns/Shear Walls at SOD - Embeds

H3 Lvl 02 Columns/Shear Walls at SOD - Close Wall & Column Forms

H3 Lvl 02 Columns/Shear Walls at SOD - Place Concrete

H3 Lvl 02 Columns/Shear Walls at SOD - Strip Forms

H2 Lvl 02 Columns/Shear Walls at SOD - Layout

H2 Lvl 02 Columns/Shear Walls at SOD - One-Side Wall Forms

H2 Lvl 02 Columns/Shear Walls at SOD - Rebar

H2 Lvl 02 Columns/Shear Walls at SOD - Embeds

H2 Lvl 02 Columns/Shear Walls at SOD - Close Wall & Column Forms

H2 Lvl 02 Columns/Shear Walls at SOD - Place Concrete

H2 Lvl 02 Columns/Shear Walls at SOD - Strip Forms

H1 Lvl 02 Columns/Shear Walls at SOD - Layout

H1 Lvl 02 Columns/Shear Walls at SOD - One-Side Wall Forms

H1 Lvl 02 Columns/Shear Walls at SOD - Rebar

H1 Lvl 02 Columns/Shear Walls at SOD - Embeds

H1 Lvl 02 Columns/Shear Walls at SOD - Close Wall & Column Forms

H1 Lvl 02 Columns/Shear Walls at SOD - Place Concrete

H1 Lvl 02 Columns/Shear Walls at SOD - Strip Forms

H3 Lvl 03 Slab on Deck - Formwork

H3 Lvl 03 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H3 Lvl 03 Slab on Deck - MEPF Sleeves & Inserts

H3 Lvl 03 Slab on Deck - Rebar & PT Cables

H3 Lvl 03 Slab on Deck - Place Concrete

H3 Lvl 03 Slab on Deck - Cure Concrete

H3 Lvl 03 Slab on Deck - Stress PT Cables

H3 Lvl 03 Slab on Deck - Strip Deck Forms

H3 Lvl 03 Slab on Deck - Remove Reshores

H2 Lvl 03 Slab on Deck - Formwork

H2 Lvl 03 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H2 Lvl 03 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 03 Slab on Deck - Rebar & PT Cables

H2 Lvl 03 Slab on Deck - Place Concrete

H2 Lvl 03 Slab on Deck - Cure Concrete

H2 Lvl 03 Slab on Deck - Stress PT Cables

H2 Lvl 03 Slab on Deck - Strip Deck Forms

H2 Lvl 03 Slab on Deck - Remove Reshores

H1 Lvl 03 Slab on Deck - Formwork

H1 Lvl 02 Slab on Deck - Remove Reshores

H3 Lvl 02 Columns/Shear Walls at SOD - Layout

H3 Lvl 02 Columns/Shear Walls at SOD - One-Side Wall Forms

H3 Lvl 02 Columns/Shear Walls at SOD - Rebar

H3 Lvl 02 Columns/Shear Walls at SOD - Embeds

H3 Lvl 02 Columns/Shear Walls at SOD - Close Wall & Column Forms

H3 Lvl 02 Columns/Shear Walls at SOD - Place Concrete

H3 Lvl 02 Columns/Shear Walls at SOD - Strip Forms

H2 Lvl 02 Columns/Shear Walls at SOD - Layout

H2 Lvl 02 Columns/Shear Walls at SOD - One-Side Wall Forms

H2 Lvl 02 Columns/Shear Walls at SOD - Rebar

H2 Lvl 02 Columns/Shear Walls at SOD - Embeds

H2 Lvl 02 Columns/Shear Walls at SOD - Close Wall & Column Forms

H2 Lvl 02 Columns/Shear Walls at SOD - Place Concrete

H2 Lvl 02 Columns/Shear Walls at SOD - Strip Forms

H1 Lvl 02 Columns/Shear Walls at SOD - Layout

H1 Lvl 02 Columns/Shear Walls at SOD - One-Side Wall Forms

H1 Lvl 02 Columns/Shear Walls at SOD - Rebar

H1 Lvl 02 Columns/Shear Walls at SOD - Embeds

H1 Lvl 02 Columns/Shear Walls at SOD - Close Wall & Column Forms

H1 Lvl 02 Columns/Shear Walls at SOD - Place Concrete

H1 Lvl 02 Columns/Shear Walls at SOD - Strip Forms

H3 Lvl 03 Slab on Deck - Formwork

H3 Lvl 03 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H3 Lvl 03 Slab on Deck - MEPF Sleeves & Inserts

H3 Lvl 03 Slab on Deck - Rebar & PT Cables

H3 Lvl 03 Slab on Deck - Place Concrete

H3 Lvl 03 Slab on Deck - Cure Concrete

H3 Lvl 03 Slab on Deck - Stress PT Cables

H3 Lvl 03 Slab on Deck - Strip Deck Forms

H3 Lvl 03 Slab on Deck - Remove Reshores

H2 Lvl 03 Slab on Deck - Formwork

H2 Lvl 03 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H2 Lvl 03 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 03 Slab on Deck - Rebar & PT Cables

H2 Lvl 03 Slab on Deck - Place Concrete

H2 Lvl 03 Slab on Deck - Cure Concrete

H2 Lvl 03 Slab on Deck - Stress PT Cables

H2 Lvl 03 Slab on Deck - Strip Deck Forms

H2 Lvl 03 Slab on Deck - Remove Reshores

H1 Lvl 03 Slab on Deck - Formwork
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Line Activity ID Name Duration Start Finish
2025 20262024 2027

March April May June July August September October November December January February March April May June July August September October November December January February March April May June July August September October November December January February March AprilFebruary May

12 26 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 7 21 4 18 2 16 30 13 27 10 24 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 9 23 6 20 4 18 1 15 29 13 27 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 8 22 5 19 3 17

401

402

403

404

405

406

407

408

409

410

411

412

413

414

415

416

417

418

419

420

421

422

423

424

425

426

427

428

429

430

431

432

433

434

435

436

437

438

439

440

441

442

443

444

445

446

447

448

449

450

24335

24345

24355

24365

24375

24385

24395

1130

22995

24915

24925

24935

24945

24955

24965

24975

22985

24845

24855

24865

24875

24885

24895

24905

1140

1150

23045

23055

25305

25315

25325

25335

25345

25355

25365

23035

25215

25225

25235

25245

25255

25265

25275

25285

070

25415

25505

25506

25515

25525

H1 Lvl 03 Slab on Deck - Bulkeahds,
Edgeforms, & Depressions

H1 Lvl 03 Slab on Deck - MEPF Sleeves &
Inserts

H1 Lvl 03 Slab on Deck - Rebar & PT Cables

H1 Lvl 03 Slab on Deck - Place Concrete

H1 Lvl 03 Slab on Deck - Cure Concrete

H1 Lvl 03 Slab on Deck - Stress PT Cables

H1 Lvl 03 Slab on Deck - Strip Deck Forms

Columns / Shear Walls at SOD

Area H3

H3 Lvl 03 Columns/Shear Walls at SOD -
Layout

H3 Lvl 03 Columns/Shear Walls at SOD -
One-Side Wall Forms

H3 Lvl 03 Columns/Shear Walls at SOD -
Rebar

H3 Lvl 03 Columns/Shear Walls at SOD -
Embeds

H3 Lvl 03 Columns/Shear Walls at SOD -
Close Wall & Column Forms

H3 Lvl 03 Columns/Shear Walls at SOD -
Place Concrete

H3 Lvl 03 Columns/Shear Walls at SOD - Strip
Forms

Area H2

H2 Lvl 03 Columns/Shear Walls at SOD -
Layout

H2 Lvl 03 Columns/Shear Walls at SOD -
One-Side Wall Forms

H2 Lvl 03 Columns/Shear Walls at SOD -
Rebar

H2 Lvl 03 Columns/Shear Walls at SOD -
Embeds

H2 Lvl 03 Columns/Shear Walls at SOD -
Close Wall & Column Forms

H2 Lvl 03 Columns/Shear Walls at SOD -
Place Concrete

H2 Lvl 03 Columns/Shear Walls at SOD - Strip
Forms

Level 04 / High Roof

Slab on Deck

Area H3

H3 Lvl 04 Slab on Deck - Formwork

H3 Lvl 04 Slab on Deck - Bulkeahds,
Edgeforms, & Depressions

H3 Lvl 04 Slab on Deck - MEPF Sleeves &
Inserts

H3 Lvl 04 Slab on Deck - Rebar & PT Cables

H3 Lvl 04 Slab on Deck - Place Concrete

H3 Lvl 04 Slab on Deck - Cure Concrete

H3 Lvl 04 Slab on Deck - Stress PT Cables

H3 Lvl 04 Slab on Deck - Strip Deck Forms

Area H2

H2 Lvl 04 Slab on Deck - Formwork

H2 Lvl 04 Slab on Deck - Bulkeahds,
Edgeforms, & Depressions

H2 Lvl 04 Slab on Deck - MEPF Sleeves &
Inserts

H2 Lvl 04 Slab on Deck - Rebar & PT Cables

H2 Lvl 04 Slab on Deck - Place Concrete

H2 Lvl 04 Slab on Deck - Cure Concrete

H2 Lvl 04 Slab on Deck - Stress PT Cables

H2 Lvl 04 Slab on Deck - Strip Deck Forms

Exterior Skin & Roof

Level 01 - Exterior Skin & Roof

Exterior Lvl 01 - Build & Grout CMU Walls - 1st
Lift

Exterior Lvl 01 - Build & Grout CMU Walls - 2nd
Lift

Exterior Lvl 01 - Install Clerestory Windows

Exterior Lvl 01 - Install Window Wall Panels

2d

3d

5d

1d

2d

2d

1d

35d

16d

1d

3d

3d

1d

3d

1d

4d

34d

1d

3d

3d

1d

3d

1d

3d

48d

48d

25d

5d

2d

3d

5d

1d

2d

2d

5d

23d

5d

2d

3d

5d

1d

2d

2d

3d

165d

65d

20d

20d

15d

10d

3/20/2026

3/24/2026

3/27/2026

4/3/2026

4/6/2026

4/8/2026

4/10/2026

2/10/2026

2/10/2026

2/10/2026

2/11/2026

2/17/2026

2/20/2026

2/23/2026

2/26/2026

2/27/2026

2/11/2026

2/11/2026

3/12/2026

3/17/2026

3/20/2026

3/23/2026

3/26/2026

3/27/2026

4/13/2026

4/13/2026

4/13/2026

4/13/2026

4/20/2026

4/22/2026

4/27/2026

5/4/2026

5/5/2026

5/7/2026

5/11/2026

5/18/2026

5/18/2026

5/26/2026

5/28/2026

6/2/2026

6/9/2026

6/10/2026

6/12/2026

6/16/2026

5/5/2026

5/5/2026

5/5/2026

6/3/2026

7/1/2026

7/23/2026

3/23/2026

3/26/2026

4/2/2026

4/3/2026

4/7/2026

4/9/2026

4/10/2026

3/31/2026

3/4/2026

2/10/2026

2/13/2026

2/19/2026

2/20/2026

2/25/2026

2/26/2026

3/4/2026

3/31/2026

2/11/2026

3/16/2026

3/19/2026

3/20/2026

3/25/2026

3/26/2026

3/31/2026

6/18/2026

6/18/2026

5/15/2026

4/17/2026

4/21/2026

4/24/2026

5/1/2026

5/4/2026

5/6/2026

5/8/2026

5/15/2026

6/18/2026

5/22/2026

5/27/2026

6/1/2026

6/8/2026

6/9/2026

6/11/2026

6/15/2026

6/18/2026

12/29/2026

8/5/2026

6/2/2026

6/30/2026

7/22/2026

8/5/2026

H1 Lvl 03 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H1 Lvl 03 Slab on Deck - MEPF Sleeves & Inserts

H1 Lvl 03 Slab on Deck - Rebar & PT Cables

H1 Lvl 03 Slab on Deck - Place Concrete

H1 Lvl 03 Slab on Deck - Cure Concrete

H1 Lvl 03 Slab on Deck - Stress PT Cables

H1 Lvl 03 Slab on Deck - Strip Deck Forms

H3 Lvl 03 Columns/Shear Walls at SOD - Layout

H3 Lvl 03 Columns/Shear Walls at SOD - One-Side Wall Forms

H3 Lvl 03 Columns/Shear Walls at SOD - Rebar

H3 Lvl 03 Columns/Shear Walls at SOD - Embeds

H3 Lvl 03 Columns/Shear Walls at SOD - Close Wall & Column Forms

H3 Lvl 03 Columns/Shear Walls at SOD - Place Concrete

H3 Lvl 03 Columns/Shear Walls at SOD - Strip Forms

H2 Lvl 03 Columns/Shear Walls at SOD - Layout

H2 Lvl 03 Columns/Shear Walls at SOD - One-Side Wall Forms

H2 Lvl 03 Columns/Shear Walls at SOD - Rebar

H2 Lvl 03 Columns/Shear Walls at SOD - Embeds

H2 Lvl 03 Columns/Shear Walls at SOD - Close Wall & Column Forms

H2 Lvl 03 Columns/Shear Walls at SOD - Place Concrete

H2 Lvl 03 Columns/Shear Walls at SOD - Strip Forms

H3 Lvl 04 Slab on Deck - Formwork

H3 Lvl 04 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H3 Lvl 04 Slab on Deck - MEPF Sleeves & Inserts

H3 Lvl 04 Slab on Deck - Rebar & PT Cables

H3 Lvl 04 Slab on Deck - Place Concrete

H3 Lvl 04 Slab on Deck - Cure Concrete

H3 Lvl 04 Slab on Deck - Stress PT Cables

H3 Lvl 04 Slab on Deck - Strip Deck Forms

H2 Lvl 04 Slab on Deck - Formwork

H2 Lvl 04 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H2 Lvl 04 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 04 Slab on Deck - Rebar & PT Cables

H2 Lvl 04 Slab on Deck - Place Concrete

H2 Lvl 04 Slab on Deck - Cure Concrete

H2 Lvl 04 Slab on Deck - Stress PT Cables

H2 Lvl 04 Slab on Deck - Strip Deck Forms

Exterior Lvl 01 - Build & Grout CMU Walls - 1st Lift

Exterior Lvl 01 - Build & Grout CMU Walls - 2nd Lift

Exterior Lvl 01 - Install Clerestory Windows

Exterior Lvl 01 - Install Window Wall Panels

H1 Lvl 03 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H1 Lvl 03 Slab on Deck - MEPF Sleeves & Inserts

H1 Lvl 03 Slab on Deck - Rebar & PT Cables

H1 Lvl 03 Slab on Deck - Place Concrete

H1 Lvl 03 Slab on Deck - Cure Concrete

H1 Lvl 03 Slab on Deck - Stress PT Cables

H1 Lvl 03 Slab on Deck - Strip Deck Forms

H3 Lvl 03 Columns/Shear Walls at SOD - Layout

H3 Lvl 03 Columns/Shear Walls at SOD - One-Side Wall Forms

H3 Lvl 03 Columns/Shear Walls at SOD - Rebar

H3 Lvl 03 Columns/Shear Walls at SOD - Embeds

H3 Lvl 03 Columns/Shear Walls at SOD - Close Wall & Column Forms

H3 Lvl 03 Columns/Shear Walls at SOD - Place Concrete

H3 Lvl 03 Columns/Shear Walls at SOD - Strip Forms

H2 Lvl 03 Columns/Shear Walls at SOD - Layout

H2 Lvl 03 Columns/Shear Walls at SOD - One-Side Wall Forms

H2 Lvl 03 Columns/Shear Walls at SOD - Rebar

H2 Lvl 03 Columns/Shear Walls at SOD - Embeds

H2 Lvl 03 Columns/Shear Walls at SOD - Close Wall & Column Forms

H2 Lvl 03 Columns/Shear Walls at SOD - Place Concrete

H2 Lvl 03 Columns/Shear Walls at SOD - Strip Forms

H3 Lvl 04 Slab on Deck - Formwork

H3 Lvl 04 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H3 Lvl 04 Slab on Deck - MEPF Sleeves & Inserts

H3 Lvl 04 Slab on Deck - Rebar & PT Cables

H3 Lvl 04 Slab on Deck - Place Concrete

H3 Lvl 04 Slab on Deck - Cure Concrete

H3 Lvl 04 Slab on Deck - Stress PT Cables

H3 Lvl 04 Slab on Deck - Strip Deck Forms

H2 Lvl 04 Slab on Deck - Formwork

H2 Lvl 04 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H2 Lvl 04 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 04 Slab on Deck - Rebar & PT Cables

H2 Lvl 04 Slab on Deck - Place Concrete

H2 Lvl 04 Slab on Deck - Cure Concrete

H2 Lvl 04 Slab on Deck - Stress PT Cables

H2 Lvl 04 Slab on Deck - Strip Deck Forms

Exterior Lvl 01 - Build & Grout CMU Walls - 1st Lift

Exterior Lvl 01 - Build & Grout CMU Walls - 2nd Lift

Exterior Lvl 01 - Install Clerestory Windows

Exterior Lvl 01 - Install Window Wall Panels
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Line Activity ID Name Duration Start Finish
2025 20262024 2027

March April May June July August September October November December January February March April May June July August September October November December January February March April May June July August September October November December January February March AprilFebruary May

12 26 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 7 21 4 18 2 16 30 13 27 10 24 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 9 23 6 20 4 18 1 15 29 13 27 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 8 22 5 19 3 17

451

452

453

454

455

456

457

458

459

460

461

462

463

464

465

466

467

468

469

470

471

472

473

474

475

476

477

478

479

480

481

482

483

484

485

486

487

488

489

490

491

492

493

494

495

496

497

498

499

500

25455

25635

25645

25655

25665

25475

26015

26085

26045

26025

26035

26036

26037

26055

26065

25626

25636

26195

26175

26185

26196

26315

26325

26335

080

25785

26355

26375

26385

25795

26395

26415

26405

25805

26425

26435

26445

25815

25845

26465

26475

26495

26485

26515

25855

25856

26525

26526

26535

26615

Level 02 - Exterior Skin & Roof

Exterior Lvl 02 - Build & Grout CMU Walls - 1st
Lift

Exterior Lvl 02 - Build & Grout CMU Walls - 2nd
Lift

Exterior Lvl 02 - Install Clerestory Windows

Exterior Lvl 02 - Install Window Wall Panels

Level 03 / Low Roof - Exterior Skin & Roof

Exterior Lvl 03 - FRP Equipment Curbs & Pads

Exterior Lvl 03 - Roof Lighting

Exterior Lvl 03 - Install Elevator Overrun
Structure

Exterior Lvl 03 - Install Mechanical Equipment

Exterior Lvl 03 - Install Louver Screen Wall

Exterior Lvl 03 - Install Window Wall Panels

Exterior Lvl 03 - Install Metal Fascia Panels

Exterior Lvl 03 - Roofing Insulation & Membrane

Exterior Lvl 03 - Solar Panels

Level 04 / High Roof - Exterior Skin & Roof

Exterior Lvl 04 - FRP Equipment Curbs & Pads

Exterior Lvl 04 - Install Elevator Overrun
Structure

Exterior Lvl 04 - Install Mechanical Equipment

Exterior Lvl 04 - Install Louver Screen Wall

Exterior Lvl 04 - Install Radio Room

Exterior Lvl 04 - Roof Lighting

Exterior Lvl 04 - Roofing Insulation & Membrane

Exterior Lvl 04 - Solar Panels

Interior Buildout

MEPF Priority Rooms

Main Electric Room Buildout

MDF & MPOE Buildout

Elevator Equipment Rm Buildout

Building Stairs

Stair 01

Stair 03

Stair 02

Elevators

Elevator 01

Elevator 02

Elevator 03

Level 01 Interior Buildout

Level 01 Rough-In

Interior Lvl 01 - OH MEPF

Interior Lvl 01 - Wall Framing

Interior Lvl 01 - Door Frames

Interior Lvl 01 - MEP Wall Rough-In

Interior Lvl 01 - Interiorerior Soffits & Ceilings
Framing

Level 01 Finishes

Interior Lvl 01 - Insulation & Drywall

Interior Lvl 01 - Tape & Finish

Interior Lvl 01 - Restroom Tile

Interior Lvl 01 - Prime & 1st Coat Paint

Interior Lvl 01 - Seal Floors

65d

10d

10d

10d

40d

136d

10d

10d

20d

20d

15d

20d

10d

15d

15d

79d

10d

20d

20d

15d

15d

10d

15d

15d

258d

40d

40d

40d

20d

57d

15d

20d

20d

120d

60d

60d

60d

238d

157d

15d

15d

5d

15d

10d

70d

10d

10d

10d

5d

5d

7/1/2026

7/1/2026

7/16/2026

7/30/2026

8/6/2026

6/16/2026

6/16/2026

6/30/2026

6/30/2026

6/30/2026

7/29/2026

10/2/2026

10/30/2026

11/13/2026

12/8/2026

6/10/2026

6/16/2026

6/10/2026

6/30/2026

7/29/2026

6/30/2026

7/22/2026

8/19/2026

9/10/2026

1/13/2026

6/22/2026

6/22/2026

6/22/2026

6/22/2026

2/6/2026

2/6/2026

3/5/2026

4/1/2026

7/21/2026

7/29/2026

7/21/2026

10/14/2026

1/13/2026

1/13/2026

1/13/2026

6/22/2026

7/14/2026

7/21/2026

8/11/2026

9/10/2026

9/10/2026

9/24/2026

10/8/2026

10/8/2026

10/15/2026

10/1/2026

7/15/2026

7/29/2026

8/12/2026

10/1/2026

12/29/2026

6/29/2026

7/14/2026

7/28/2026

7/28/2026

8/18/2026

10/29/2026

11/12/2026

12/7/2026

12/29/2026

9/30/2026

6/29/2026

7/8/2026

7/28/2026

8/18/2026

7/21/2026

8/4/2026

9/9/2026

9/30/2026

1/19/2027

8/17/2026

8/17/2026

8/17/2026

7/20/2026

4/28/2026

2/27/2026

4/1/2026

4/28/2026

1/11/2027

10/21/2026

10/13/2026

1/11/2027

12/18/2026

8/24/2026

2/2/2026

7/13/2026

7/20/2026

8/10/2026

8/24/2026

12/18/2026

9/23/2026

10/7/2026

10/21/2026

10/14/2026

10/21/2026

Exterior Lvl 02 - Build & Grout CMU Walls - 1st Lift

Exterior Lvl 02 - Build & Grout CMU Walls - 2nd Lift

Exterior Lvl 02 - Install Clerestory Windows

Exterior Lvl 02 - Install Window Wall Panels

Exterior Lvl 03 - FRP Equipment Curbs & Pads

Exterior Lvl 03 - Roof Lighting

Exterior Lvl 03 - Install Elevator Overrun Structure

Exterior Lvl 03 - Install Mechanical Equipment

Exterior Lvl 03 - Install Louver Screen Wall

Exterior Lvl 03 - Install Window Wall Panels

Exterior Lvl 03 - Install Metal Fascia Panels

Exterior Lvl 03 - Roofing Insulation & Membrane

Exterior Lvl 03 - Solar Panels

Exterior Lvl 04 - FRP Equipment Curbs & Pads

Exterior Lvl 04 - Install Elevator Overrun Structure

Exterior Lvl 04 - Install Mechanical Equipment

Exterior Lvl 04 - Install Louver Screen Wall

Exterior Lvl 04 - Install Radio Room

Exterior Lvl 04 - Roof Lighting

Exterior Lvl 04 - Roofing Insulation & Membrane

Exterior Lvl 04 - Solar Panels

Main Electric Room Buildout

MDF & MPOE Buildout

Elevator Equipment Rm Buildout

Stair 01

Stair 03

Stair 02

Elevator 01

Elevator 02

Elevator 03

Interior Lvl 01 - OH MEPF

Interior Lvl 01 - Wall Framing

Interior Lvl 01 - Door Frames

Interior Lvl 01 - MEP Wall Rough-In

Interior Lvl 01 - Interiorerior Soffits & Ceilings Framing

Interior Lvl 01 - Insulation & Drywall

Interior Lvl 01 - Tape & Finish

Interior Lvl 01 - Restroom Tile

Interior Lvl 01 - Prime & 1st Coat Paint

Interior Lvl 01 - Seal Floors

Exterior Lvl 02 - Build & Grout CMU Walls - 1st Lift

Exterior Lvl 02 - Build & Grout CMU Walls - 2nd Lift

Exterior Lvl 02 - Install Clerestory Windows

Exterior Lvl 02 - Install Window Wall Panels

Exterior Lvl 03 - FRP Equipment Curbs & Pads

Exterior Lvl 03 - Roof Lighting

Exterior Lvl 03 - Install Elevator Overrun Structure

Exterior Lvl 03 - Install Mechanical Equipment

Exterior Lvl 03 - Install Louver Screen Wall

Exterior Lvl 03 - Install Window Wall Panels

Exterior Lvl 03 - Install Metal Fascia Panels

Exterior Lvl 03 - Roofing Insulation & Membrane

Exterior Lvl 03 - Solar Panels

Exterior Lvl 04 - FRP Equipment Curbs & Pads

Exterior Lvl 04 - Install Elevator Overrun Structure

Exterior Lvl 04 - Install Mechanical Equipment

Exterior Lvl 04 - Install Louver Screen Wall

Exterior Lvl 04 - Install Radio Room

Exterior Lvl 04 - Roof Lighting

Exterior Lvl 04 - Roofing Insulation & Membrane

Exterior Lvl 04 - Solar Panels

Main Electric Room Buildout

MDF & MPOE Buildout

Elevator Equipment Rm Buildout

Stair 01

Stair 03

Stair 02

Elevator 01

Elevator 02

Elevator 03

Interior Lvl 01 - OH MEPF

Interior Lvl 01 - Wall Framing

Interior Lvl 01 - Door Frames

Interior Lvl 01 - MEP Wall Rough-In

Interior Lvl 01 - Interiorerior Soffits & Ceilings Framing

Interior Lvl 01 - Insulation & Drywall

Interior Lvl 01 - Tape & Finish

Interior Lvl 01 - Restroom Tile

Interior Lvl 01 - Prime & 1st Coat Paint

Interior Lvl 01 - Seal Floors
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Line Activity ID Name Duration Start Finish
2025 20262024 2027

March April May June July August September October November December January February March April May June July August September October November December January February March April May June July August September October November December January February March AprilFebruary May

12 26 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 7 21 4 18 2 16 30 13 27 10 24 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 9 23 6 20 4 18 1 15 29 13 27 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 8 22 5 19 3 17

501

502

503

504

505

506

507

508

509

510

511

512

513

514

515

516

517

518

519

520

521

522

523

524

525

526

527

528

529

530

531

532

533

534

535

536

537

538

539

540

541

542

543

544

545

546

547

548

549

550

26528

26555

26527

26585

26545

26565

26575

26595

26605

26625

26635

26645

25825

25865

26655

26665

26675

26685

26695

25875

26765

28655

28665

28675

28685

28695

28705

28715

28725

28735

28745

28755

28765

28775

28785

28795

28615

25835

25885

26715

26725

26735

26745

26755

25895

26925

25905

28805

28815

28825

Interior Lvl 01 - Sinks & Fixtures

Interior Lvl 01 - Acoustical Ceiling Grid

Interior Lvl 01 - Restroom Partitions

Interior Lvl 01 - Casework & Office Furniture

Interior Lvl 01 - Window Shades

Interior Lvl 01 - MEPF Trim & Light Fixtures

Interior Lvl 01 - Acoustical Ceiling Tiles

Interior Lvl 01 - Lockers

Interior Lvl 01 - Doors & Hardware

Interior Lvl 01 - Final Coat Paint

Interior Lvl 01 - Signage

Interior Lvl 01 - Final Clean

Level 02 Interior Buildout

Level 02 Rough-In

Interior Lvl 02 - OH MEPF

Interior Lvl 02 - Wall Framing

Interior Lvl 02 - Door Frames

Interior Lvl 02 - MEP Wall Rough-In

Interior Lvl 02 - Interior Soffits & Ceilings
Framing

Level 02 Finishes

Interior Lvl 02 - Insulation & Drywall

Interior Lvl 02 - Tape & Finish

Interior Lvl 02 - Restroom Tile

Interior Lvl 02 - Prime & 1st Coat Paint

Interior Lvl 02 - Seal Floors

Interior Lvl 02 - Sinks & Fixtures

Interior Lvl 02 - Acoustical Ceiling Grid

Interior Lvl 02 - Restroom Partitions

Interior Lvl 02 - Casework & Office Furniture

Interior Lvl 02 - Window Shades

Interior Lvl 02 - MEPF Trim & Light Fixtures

Interior Lvl 02 - Acoustical Ceiling Tiles

Interior Lvl 02 - Lockers

Interior Lvl 02 - Doors & Hardware

Interior Lvl 02 - Final Coat Paint

Interior Lvl 02 - Signage

Interior Lvl 02 - Final Clean

Level 03 Interior Buildout

Level 03 Rough-In

Interior Lvl 03 - OH MEPF

Interior Lvl 03 - Wall Framing

Interior Lvl 03 - Door Frames

Interior Lvl 03 - MEP Wall Rough-In

Interior Lvl 03 - Interior Soffits & Ceilings
Framing

Level 03 Finishes

Interior Lvl 03 - Insulation & Drywall

Interior Lvl 03 - Tape & Finish

Interior Lvl 03 - Restroom Tile

Interior Lvl 03 - Prime & 1st Coat Paint

Interior Lvl 03 - Seal Floors

5d

10d

5d

10d

5d

10d

5d

10d

5d

5d

5d

10d

185d

94d

15d

15d

5d

15d

10d

70d

10d

10d

10d

5d

5d

5d

10d

5d

10d

5d

10d

5d

10d

5d

5d

5d

10d

147d

60d

15d

15d

5d

15d

10d

70d

10d

10d

10d

5d

5d

10/15/2026

10/15/2026

10/22/2026

10/29/2026

10/15/2026

10/29/2026

11/12/2026

10/29/2026

11/12/2026

11/19/2026

11/30/2026

12/7/2026

4/13/2026

4/13/2026

4/13/2026

6/22/2026

7/14/2026

7/21/2026

8/11/2026

9/24/2026

9/24/2026

10/8/2026

10/22/2026

10/22/2026

10/29/2026

10/29/2026

10/29/2026

11/5/2026

11/12/2026

10/29/2026

11/12/2026

11/30/2026

11/12/2026

11/30/2026

12/7/2026

12/14/2026

12/21/2026

6/19/2026

6/19/2026

6/19/2026

7/13/2026

8/3/2026

8/10/2026

8/31/2026

10/8/2026

10/8/2026

10/22/2026

11/5/2026

11/5/2026

11/12/2026

10/21/2026

10/28/2026

10/28/2026

11/11/2026

10/21/2026

11/11/2026

11/18/2026

11/11/2026

11/18/2026

11/25/2026

12/4/2026

12/18/2026

1/5/2027

8/24/2026

5/1/2026

7/13/2026

7/20/2026

8/10/2026

8/24/2026

1/5/2027

10/7/2026

10/21/2026

11/4/2026

10/28/2026

11/4/2026

11/4/2026

11/11/2026

11/11/2026

11/25/2026

11/4/2026

11/25/2026

12/4/2026

11/25/2026

12/4/2026

12/11/2026

12/18/2026

1/5/2027

1/19/2027

9/14/2026

7/10/2026

7/31/2026

8/7/2026

8/28/2026

9/14/2026

1/19/2027

10/21/2026

11/4/2026

11/18/2026

11/11/2026

11/18/2026

Interior Lvl 01 - Sinks & Fixtures

Interior Lvl 01 - Acoustical Ceiling Grid

Interior Lvl 01 - Restroom Partitions

Interior Lvl 01 - Casework & Office Furniture

Interior Lvl 01 - Window Shades

Interior Lvl 01 - MEPF Trim & Light Fixtures

Interior Lvl 01 - Acoustical Ceiling Tiles

Interior Lvl 01 - Lockers

Interior Lvl 01 - Doors & Hardware

Interior Lvl 01 - Final Coat Paint

Interior Lvl 01 - Signage

Interior Lvl 01 - Final Clean

Interior Lvl 02 - OH MEPF

Interior Lvl 02 - Wall Framing

Interior Lvl 02 - Door Frames

Interior Lvl 02 - MEP Wall Rough-In

Interior Lvl 02 - Interior Soffits & Ceilings Framing

Interior Lvl 02 - Insulation & Drywall

Interior Lvl 02 - Tape & Finish

Interior Lvl 02 - Restroom Tile

Interior Lvl 02 - Prime & 1st Coat Paint

Interior Lvl 02 - Seal Floors

Interior Lvl 02 - Sinks & Fixtures

Interior Lvl 02 - Acoustical Ceiling Grid

Interior Lvl 02 - Restroom Partitions

Interior Lvl 02 - Casework & Office Furniture

Interior Lvl 02 - Window Shades

Interior Lvl 02 - MEPF Trim & Light Fixtures

Interior Lvl 02 - Acoustical Ceiling Tiles

Interior Lvl 02 - Lockers

Interior Lvl 02 - Doors & Hardware

Interior Lvl 02 - Final Coat Paint

Interior Lvl 02 - Signage

Interior Lvl 02 - Final Clean

Interior Lvl 03 - OH MEPF

Interior Lvl 03 - Wall Framing

Interior Lvl 03 - Door Frames

Interior Lvl 03 - MEP Wall Rough-In

Interior Lvl 03 - Interior Soffits & Ceilings Framing

Interior Lvl 03 - Insulation & Drywall

Interior Lvl 03 - Tape & Finish

Interior Lvl 03 - Restroom Tile

Interior Lvl 03 - Prime & 1st Coat Paint

Interior Lvl 03 - Seal Floors

Interior Lvl 01 - Sinks & Fixtures

Interior Lvl 01 - Acoustical Ceiling Grid

Interior Lvl 01 - Restroom Partitions

Interior Lvl 01 - Casework & Office Furniture

Interior Lvl 01 - Window Shades

Interior Lvl 01 - MEPF Trim & Light Fixtures

Interior Lvl 01 - Acoustical Ceiling Tiles

Interior Lvl 01 - Lockers

Interior Lvl 01 - Doors & Hardware

Interior Lvl 01 - Final Coat Paint

Interior Lvl 01 - Signage

Interior Lvl 01 - Final Clean

Interior Lvl 02 - OH MEPF

Interior Lvl 02 - Wall Framing

Interior Lvl 02 - Door Frames

Interior Lvl 02 - MEP Wall Rough-In

Interior Lvl 02 - Interior Soffits & Ceilings Framing

Interior Lvl 02 - Insulation & Drywall

Interior Lvl 02 - Tape & Finish

Interior Lvl 02 - Restroom Tile

Interior Lvl 02 - Prime & 1st Coat Paint

Interior Lvl 02 - Seal Floors

Interior Lvl 02 - Sinks & Fixtures

Interior Lvl 02 - Acoustical Ceiling Grid

Interior Lvl 02 - Restroom Partitions

Interior Lvl 02 - Casework & Office Furniture

Interior Lvl 02 - Window Shades

Interior Lvl 02 - MEPF Trim & Light Fixtures

Interior Lvl 02 - Acoustical Ceiling Tiles

Interior Lvl 02 - Lockers

Interior Lvl 02 - Doors & Hardware

Interior Lvl 02 - Final Coat Paint

Interior Lvl 02 - Signage

Interior Lvl 02 - Final Clean

Interior Lvl 03 - OH MEPF

Interior Lvl 03 - Wall Framing

Interior Lvl 03 - Door Frames

Interior Lvl 03 - MEP Wall Rough-In

Interior Lvl 03 - Interior Soffits & Ceilings Framing

Interior Lvl 03 - Insulation & Drywall

Interior Lvl 03 - Tape & Finish

Interior Lvl 03 - Restroom Tile

Interior Lvl 03 - Prime & 1st Coat Paint

Interior Lvl 03 - Seal Floors
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Line Activity ID Name Duration Start Finish
2025 20262024 2027

March April May June July August September October November December January February March April May June July August September October November December January February March April May June July August September October November December January February March AprilFebruary May

12 26 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 7 21 4 18 2 16 30 13 27 10 24 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 9 23 6 20 4 18 1 15 29 13 27 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 8 22 5 19 3 17

551

552

553

554

555

556

557

558

559

560

561

562

563

564

565

566

567

568

569

570

571

572

573

574

575

576

577

578

579

580

581

582

583

584

585

586

587

588

589

590

591

592

593

594

595

596

597

598

599

600

28835

28845

28855

28865

28875

28885

28895

28905

28915

28925

28935

28625

090

0100

27085

27095

27105

27135

25975

27145

27155

27175

27195

25985

27245

27255

25995

25996

27225

27235

26005

27205

27215

28635

100

0110

25755

25765

0120

27285

27295

0130

27335

27345

0140

0150

27365

0160

0170

0180

Interior Lvl 03 - Sinks & Fixtures

Interior Lvl 03 - Acoustical Ceiling Grid

Interior Lvl 03 - Restroom Partitions

Interior Lvl 03 - Casework & Office Furniture

Interior Lvl 03 - Window Shades

Interior Lvl 03 - MEPF Trim & Light Fixtures

Interior Lvl 03 - Acoustical Ceiling Tiles

Interior Lvl 03 - Lockers

Interior Lvl 03 - Doors & Hardware

Interior Lvl 03 - Final Coat Paint

Interior Lvl 03 - Signage

Interior Lvl 03 - Final Clean

Startup & Comissioning

Electrical Startup & Commissioning

Electrical Startup & Commissioning - Pull Cable

Electrical Startup & Commissioning - Final
Connections

Electrical Startup & Commissioning - Start-Up
Main Gear - Main Electrical Room

Electrical Startup & Commissioning - Power &
Lighting Functional Testing

Fiber/Comm Startup & Commissioning

Fiber/Comm Startup & Commissioning - Pull
Cable

Fiber/Comm Startup & Commissioning - Final
Connections

Fiber/Comm Startup & Commissioning - Start-Up
Fiber/Comm Equipment

Fiber/Comm Startup & Commissioning -
Fiber/Comm Functional Testing

Mechanical Startup & Commissioning

Mechanical Startup & Commissioning - Startup
HVAC Units

Mechanical Startup & Commissioning - Test &
Balance

Plumbing Startup & Commissioning

Plumbing Startup & Commissioning - Final
Pressure Tests

Plumbing Startup & Commissioning - Startup
Pumps & Water Heaters

Plumbing Startup & Commissioning - Flush Test
& Chlorination

Fire Alarm Startup & Commissioning

Fire Alarm Startup & Commissioning - Pre-Test
Fire Alarm

Fire Alarm Startup & Commissioning - Final Test
Fire Alarm & Building Sign Off

Elevator Startup & Commissioning

Punchlist & Closeout

Level 01 - Punchlist & Closeout

Lvl 01 - Generate Owner/Architect Punchlist

Lvl 01 - Complete Owner/Architect Punchlist

Level 02 - Punchlist & Closeout

Lvl 02 - Generate Owner/Architect Punchlist

Lvl 02 - Complete Owner/Architect Punchlist

Level 03 - Punchlist & Closeout

Lvl 03 - Generate Owner/Architect Punchlist

Lvl 03 - Complete Owner/Architect Punchlist

Demobilization

Office Trailer Demobilization

Demobilize Trailer Complex

Administrative Closeout

Operational Acceptance & Trainings

O&M and Record Document Submittals

5d

10d

5d

10d

5d

10d

5d

10d

5d

5d

5d

10d

96d

93d

10d

5d

10d

10d

35d

10d

5d

10d

10d

62d

20d

10d

25d

5d

10d

10d

10d

5d

5d

5d

134d

20d

5d

15d

20d

5d

15d

20d

5d

15d

134d

5d

5d

134d

20d

33d

11/12/2026

11/12/2026

11/19/2026

11/30/2026

11/12/2026

11/30/2026

12/14/2026

11/30/2026

12/14/2026

12/21/2026

12/29/2026

1/6/2027

8/31/2026

8/31/2026

8/31/2026

9/15/2026

9/22/2026

12/30/2026

8/31/2026

8/31/2026

9/15/2026

9/22/2026

10/6/2026

10/6/2026

10/6/2026

12/21/2026

10/22/2026

10/22/2026

10/29/2026

11/12/2026

12/21/2026

12/21/2026

12/29/2026

1/12/2027

11/12/2026

4/9/2027

4/9/2027

4/16/2027

4/9/2027

4/9/2027

4/16/2027

4/9/2027

4/9/2027

4/16/2027

11/12/2026

12/29/2026

12/29/2026

11/12/2026

11/12/2026

4/9/2027

11/18/2026

11/25/2026

11/25/2026

12/11/2026

11/18/2026

12/11/2026

12/18/2026

12/11/2026

12/18/2026

12/28/2026

1/5/2027

1/19/2027

1/18/2027

1/13/2027

9/14/2026

9/21/2026

10/5/2026

1/13/2027

10/19/2026

9/14/2026

9/21/2026

10/5/2026

10/19/2026

1/5/2027

11/2/2026

1/5/2027

11/25/2026

10/28/2026

11/11/2026

11/25/2026

1/5/2027

12/28/2026

1/5/2027

1/18/2027

5/25/2027

5/6/2027

4/15/2027

5/6/2027

5/6/2027

4/15/2027

5/6/2027

5/6/2027

4/15/2027

5/6/2027

5/25/2027

1/5/2027

1/5/2027

5/25/2027

12/11/2026

5/25/2027

Interior Lvl 03 - Sinks & Fixtures

Interior Lvl 03 - Acoustical Ceiling Grid

Interior Lvl 03 - Restroom Partitions

Interior Lvl 03 - Casework & Office Furniture

Interior Lvl 03 - Window Shades

Interior Lvl 03 - MEPF Trim & Light Fixtures

Interior Lvl 03 - Acoustical Ceiling Tiles

Interior Lvl 03 - Lockers

Interior Lvl 03 - Doors & Hardware

Interior Lvl 03 - Final Coat Paint

Interior Lvl 03 - Signage

Interior Lvl 03 - Final Clean

Electrical Startup & Commissioning - Pull Cable

Electrical Startup & Commissioning - Final Connections

Electrical Startup & Commissioning - Start-Up Main Gear - Main Electrical Room

Electrical Startup & Commissioning - Power & Lighting Functional Testing

Fiber/Comm Startup & Commissioning - Pull Cable

Fiber/Comm Startup & Commissioning - Final Connections

Fiber/Comm Startup & Commissioning - Start-Up Fiber/Comm Equipment

Fiber/Comm Startup & Commissioning - Fiber/Comm Functional Testing

Mechanical Startup & Commissioning - Startup HVAC Units

Mechanical Startup & Commissioning - Test & Balance

Plumbing Startup & Commissioning - Final Pressure Tests

Plumbing Startup & Commissioning - Startup Pumps & Water Heaters

Plumbing Startup & Commissioning - Flush Test & Chlorination

Fire Alarm Startup & Commissioning - Pre-Test Fire Alarm

Fire Alarm Startup & Commissioning - Final Test Fire Alarm & Building Sign Off

Lvl 01 - Generate Owner/Architect Punchlist

Lvl 01 - Complete Owner/Architect Punchlist

Lvl 02 - Generate Owner/Architect Punchlist

Lvl 02 - Complete Owner/Architect Punchlist

Lvl 03 - Generate Owner/Architect Punchlist

Lvl 03 - Complete Owner/Architect Punchlist

Demobilize Trailer Complex

Operational Acceptance & Trainings

O&M and Record Document Submittals

Interior Lvl 03 - Sinks & Fixtures

Interior Lvl 03 - Acoustical Ceiling Grid

Interior Lvl 03 - Restroom Partitions

Interior Lvl 03 - Casework & Office Furniture

Interior Lvl 03 - Window Shades

Interior Lvl 03 - MEPF Trim & Light Fixtures

Interior Lvl 03 - Acoustical Ceiling Tiles

Interior Lvl 03 - Lockers

Interior Lvl 03 - Doors & Hardware

Interior Lvl 03 - Final Coat Paint

Interior Lvl 03 - Signage

Interior Lvl 03 - Final Clean

Electrical Startup & Commissioning - Pull Cable

Electrical Startup & Commissioning - Final Connections

Electrical Startup & Commissioning - Start-Up Main Gear - Main Electrical Room

Electrical Startup & Commissioning - Power & Lighting Functional Testing

Fiber/Comm Startup & Commissioning - Pull Cable

Fiber/Comm Startup & Commissioning - Final Connections

Fiber/Comm Startup & Commissioning - Start-Up Fiber/Comm Equipment

Fiber/Comm Startup & Commissioning - Fiber/Comm Functional Testing

Mechanical Startup & Commissioning - Startup HVAC Units

Mechanical Startup & Commissioning - Test & Balance

Plumbing Startup & Commissioning - Final Pressure Tests

Plumbing Startup & Commissioning - Startup Pumps & Water Heaters

Plumbing Startup & Commissioning - Flush Test & Chlorination

Fire Alarm Startup & Commissioning - Pre-Test Fire Alarm

Fire Alarm Startup & Commissioning - Final Test Fire Alarm & Building Sign Off

Lvl 01 - Generate Owner/Architect Punchlist

Lvl 01 - Complete Owner/Architect Punchlist

Lvl 02 - Generate Owner/Architect Punchlist

Lvl 02 - Complete Owner/Architect Punchlist

Lvl 03 - Generate Owner/Architect Punchlist

Lvl 03 - Complete Owner/Architect Punchlist

Demobilize Trailer Complex

Operational Acceptance & Trainings
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Line Activity ID Name Duration Start Finish
2025 20262024 2027

March April May June July August September October November December January February March April May June July August September October November December January February March April May June July August September October November December January February March AprilFebruary May

12 26 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 7 21 4 18 2 16 30 13 27 10 24 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 9 23 6 20 4 18 1 15 29 13 27 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 8 22 5 19 3 17

Milestone Appearances

Start Milestone Diamond


