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ASC Reno 2024 - LAX Police Facility By: Collin Engelbrecht

Line Activity ID Name Duration Start Finish Total float
2025 20262024 2027

March April May June July August September October November December January February March April May June July August September October November December January February March April May June July August September October November December January February March AprilFebruary May

12 26 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 7 21 4 18 2 16 30 13 27 10 24 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 9 23 6 20 4 18 1 15 29 13 27 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 8 22 5 19 3 17
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27885

0060

0070

0080

0082

19795

19805

19815

19825

19835

19845

22235

22245

22255

22265

22275

22285

22295

22125

21285

22135

21295

22145

21305

22155

21315

22165

21325

22175

22185

21335

21205

21345

21355

23705

21215

21225

23715

23725

21235

23735

21245

21255

23745

23755

23765

21265

23775

0s

Notice to Proceed 2 - Construction

Mass Excavation & Haul Off

Rough Grading

Certify Pad

Install Main Power Ductbank - Area H3

H3 Lvl 01 Foundations - Layout

H3 Lvl 01 Foundations - Excavate

H3 Lvl 01 Foundations - Install Rebar

H3 Lvl 01 Foundations - Install Formwork &
Templates

H3 Lvl 01 Foundations - Place Concrete

H3 Lvl 01 Foundations - Strip Forms

H3 Lvl 01 Retaining/Shear Walls - Layout

H3 Lvl 01 Retaining/Shear Walls - One-Side Wall
Forms

H3 Lvl 01 Retaining/Shear Walls - Rebar

H3 Lvl 01 Retaining/Shear Walls - Embeds

H3 Lvl 01 Retaining/Shear Walls - Close Wall Forms

H3 Lvl 01 Retaining/Shear Walls - Place Concrete

H3 Lvl 01 Retaining/Shear Walls - Strip Forms

H2 Lvl 01 Retaining/Shear Walls - Layout

H3 Lvl 01 Slab on Grade - Underground MEP's

H2 Lvl 01 Retaining/Shear Walls - One-Side Wall
Forms

H3 Lvl 01 Slab on Grade - Fine Grading

H2 Lvl 01 Retaining/Shear Walls - Rebar

H3 Lvl 01 Slab on Grade - Drainage Material

H2 Lvl 01 Retaining/Shear Walls - Embeds

H3 Lvl 01 Slab on Grade - Vapor Barrier

H2 Lvl 01 Retaining/Shear Walls - Close Wall Forms

H3 Lvl 01 Slab on Grade - Formwork

H2 Lvl 01 Retaining/Shear Walls - Place Concrete

H2 Lvl 01 Retaining/Shear Walls - Strip Forms

H3 Lvl 01 Slab on Grade - Rebar

H2 Lvl 01 Slab on Grade - Underground MEP's

H3 Lvl 01 Slab on Grade - Place Concrete

H3 Lvl 01 Slab on Grade - Strip Formwork

H3 Lvl 02 Slab on Deck - Formwork

H2 Lvl 01 Slab on Grade - Fine Grading

H2 Lvl 01 Slab on Grade - Drainage Material

H3 Lvl 02 Slab on Deck - Bulkeahds, Edgeforms, &
Depressions

H3 Lvl 02 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 01 Slab on Grade - Vapor Barrier

H3 Lvl 02 Slab on Deck - Rebar & PT Cables

H2 Lvl 01 Slab on Grade - Formwork

H2 Lvl 01 Slab on Grade - Rebar

H3 Lvl 02 Slab on Deck - Place Concrete

H3 Lvl 02 Slab on Deck - Cure Concrete

H3 Lvl 02 Slab on Deck - Stress PT Cables

H2 Lvl 01 Slab on Grade - Place Concrete

H3 Lvl 02 Slab on Deck - Strip Deck Forms

30d

10d

5d

5d

1d

5d

5d

4d

1d

2d

1d

5d

5d

1d

5d

1d

3d

1d

5d

5d

3d

5d

3d

1d

3d

5d

3d

1d

3d

5d

5d

1d

1d

5d

3d

3d

2d

2d

3d

5d

3d

5d

1d

2d

2d

1d

1d

5/6/2025 *

5/6/2025

6/18/2025

7/2/2025

7/10/2025

7/16/2025

7/17/2025

7/24/2025

7/31/2025

8/6/2025

8/7/2025

8/11/2025

8/11/2025

8/18/2025

8/25/2025

8/26/2025

9/3/2025

9/4/2025

9/8/2025

9/9/2025

9/9/2025

9/16/2025

9/16/2025

9/19/2025

9/23/2025

9/24/2025

9/24/2025

9/29/2025

10/1/2025

10/2/2025

10/2/2025

10/7/2025

10/9/2025

10/10/2025

10/13/2025

10/14/2025

10/17/2025

10/20/2025

10/22/2025

10/22/2025

10/24/2025

10/27/2025

10/30/2025

10/31/2025

11/3/2025

11/5/2025

11/6/2025

11/7/2025

5/6/2025

6/17/2025

7/1/2025

7/9/2025

7/16/2025

7/16/2025

7/23/2025

7/30/2025

8/5/2025

8/6/2025

8/8/2025

8/11/2025

8/15/2025

8/22/2025

8/25/2025

9/2/2025

9/3/2025

9/8/2025

9/8/2025

9/15/2025

9/15/2025

9/18/2025

9/22/2025

9/23/2025

9/23/2025

9/26/2025

9/30/2025

10/1/2025

10/1/2025

10/6/2025

10/8/2025

10/13/2025

10/9/2025

10/10/2025

10/17/2025

10/16/2025

10/21/2025

10/21/2025

10/23/2025

10/24/2025

10/30/2025

10/29/2025

11/5/2025

10/31/2025

11/4/2025

11/6/2025

11/6/2025

11/7/2025

Notice to Proceed 2 - Construction

Mass Excavation & Haul Off

Rough Grading

Certify Pad

Install Main Power Ductbank - Area H3

H3 Lvl 01 Foundations - Layout

H3 Lvl 01 Foundations - Excavate

H3 Lvl 01 Foundations - Install Rebar

H3 Lvl 01 Foundations - Install Formwork & Templates

H3 Lvl 01 Foundations - Place Concrete

H3 Lvl 01 Foundations - Strip Forms

H3 Lvl 01 Retaining/Shear Walls - Layout

H3 Lvl 01 Retaining/Shear Walls - One-Side Wall Forms

H3 Lvl 01 Retaining/Shear Walls - Rebar

H3 Lvl 01 Retaining/Shear Walls - Embeds

H3 Lvl 01 Retaining/Shear Walls - Close Wall Forms

H3 Lvl 01 Retaining/Shear Walls - Place Concrete

H3 Lvl 01 Retaining/Shear Walls - Strip Forms

H2 Lvl 01 Retaining/Shear Walls - Layout

H3 Lvl 01 Slab on Grade - Underground MEP's

H2 Lvl 01 Retaining/Shear Walls - One-Side Wall Forms

H3 Lvl 01 Slab on Grade - Fine Grading

H2 Lvl 01 Retaining/Shear Walls - Rebar

H3 Lvl 01 Slab on Grade - Drainage Material

H2 Lvl 01 Retaining/Shear Walls - Embeds

H3 Lvl 01 Slab on Grade - Vapor Barrier

H2 Lvl 01 Retaining/Shear Walls - Close Wall Forms

H3 Lvl 01 Slab on Grade - Formwork

H2 Lvl 01 Retaining/Shear Walls - Place Concrete

H2 Lvl 01 Retaining/Shear Walls - Strip Forms

H3 Lvl 01 Slab on Grade - Rebar

H2 Lvl 01 Slab on Grade - Underground MEP's

H3 Lvl 01 Slab on Grade - Place Concrete

H3 Lvl 01 Slab on Grade - Strip Formwork

H3 Lvl 02 Slab on Deck - Formwork

H2 Lvl 01 Slab on Grade - Fine Grading

H2 Lvl 01 Slab on Grade - Drainage Material

H3 Lvl 02 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H3 Lvl 02 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 01 Slab on Grade - Vapor Barrier

H3 Lvl 02 Slab on Deck - Rebar & PT Cables

H2 Lvl 01 Slab on Grade - Formwork

H2 Lvl 01 Slab on Grade - Rebar

H3 Lvl 02 Slab on Deck - Place Concrete

H3 Lvl 02 Slab on Deck - Cure Concrete

H3 Lvl 02 Slab on Deck - Stress PT Cables

H2 Lvl 01 Slab on Grade - Place Concrete

H3 Lvl 02 Slab on Deck - Strip Deck Forms

Notice to Proceed 2 - Construction

Mass Excavation & Haul Off

Rough Grading

Certify Pad

Install Main Power Ductbank - Area H3

H3 Lvl 01 Foundations - Layout

H3 Lvl 01 Foundations - Excavate

H3 Lvl 01 Foundations - Install Rebar

H3 Lvl 01 Foundations - Install Formwork & Templates

H3 Lvl 01 Foundations - Place Concrete

H3 Lvl 01 Foundations - Strip Forms

H3 Lvl 01 Retaining/Shear Walls - Layout

H3 Lvl 01 Retaining/Shear Walls - One-Side Wall Forms

H3 Lvl 01 Retaining/Shear Walls - Rebar

H3 Lvl 01 Retaining/Shear Walls - Embeds

H3 Lvl 01 Retaining/Shear Walls - Close Wall Forms

H3 Lvl 01 Retaining/Shear Walls - Place Concrete

H3 Lvl 01 Retaining/Shear Walls - Strip Forms

H2 Lvl 01 Retaining/Shear Walls - Layout

H3 Lvl 01 Slab on Grade - Underground MEP's

H2 Lvl 01 Retaining/Shear Walls - One-Side Wall Forms

H3 Lvl 01 Slab on Grade - Fine Grading

H2 Lvl 01 Retaining/Shear Walls - Rebar

H3 Lvl 01 Slab on Grade - Drainage Material

H2 Lvl 01 Retaining/Shear Walls - Embeds

H3 Lvl 01 Slab on Grade - Vapor Barrier

H2 Lvl 01 Retaining/Shear Walls - Close Wall Forms

H3 Lvl 01 Slab on Grade - Formwork

H2 Lvl 01 Retaining/Shear Walls - Place Concrete

H2 Lvl 01 Retaining/Shear Walls - Strip Forms

H3 Lvl 01 Slab on Grade - Rebar

H2 Lvl 01 Slab on Grade - Underground MEP's

H3 Lvl 01 Slab on Grade - Place Concrete

H3 Lvl 01 Slab on Grade - Strip Formwork

H3 Lvl 02 Slab on Deck - Formwork

H2 Lvl 01 Slab on Grade - Fine Grading

H2 Lvl 01 Slab on Grade - Drainage Material

H3 Lvl 02 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H3 Lvl 02 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 01 Slab on Grade - Vapor Barrier

H3 Lvl 02 Slab on Deck - Rebar & PT Cables

H2 Lvl 01 Slab on Grade - Formwork

H2 Lvl 01 Slab on Grade - Rebar

H3 Lvl 02 Slab on Deck - Place Concrete

H3 Lvl 02 Slab on Deck - Cure Concrete

H3 Lvl 02 Slab on Deck - Stress PT Cables

H2 Lvl 01 Slab on Grade - Place Concrete

H3 Lvl 02 Slab on Deck - Strip Deck Forms

19d

13d

4d

18d
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Line Activity ID Name Duration Start Finish Total float
2025 20262024 2027

March April May June July August September October November December January February March April May June July August September October November December January February March April May June July August September October November December January February March AprilFebruary May

12 26 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 7 21 4 18 2 16 30 13 27 10 24 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 9 23 6 20 4 18 1 15 29 13 27 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 8 22 5 19 3 17

49
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21275

23615

23625

23635

23645

23655

23665

23675

23685

23535

23545

23555

23565

23575

23576

23585

23595

24505

24515

24525

24535

24545

24555

24565

24575

24415

24425

24435

24445

24455

24465

24475

24485

24325

24335

24345

24355

24365

24375

24385

24395

23055

25305

25315

25325

25335

25345

25355

25365

25215

H2 Lvl 01 Slab on Grade - Strip Formwork

H2 Lvl 02 Slab on Deck - Formwork

H2 Lvl 02 Slab on Deck - Bulkeahds, Edgeforms, &
Depressions

H2 Lvl 02 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 02 Slab on Deck - Rebar & PT Cables

H2 Lvl 02 Slab on Deck - Place Concrete

H2 Lvl 02 Slab on Deck - Cure Concrete

H2 Lvl 02 Slab on Deck - Stress PT Cables

H2 Lvl 02 Slab on Deck - Strip Deck Forms

H1 Lvl 02 Slab on Deck - Formwork

H1 Lvl 02 Slab on Deck - Bulkeahds, Edgeforms, &
Depressions

H1 Lvl 02 Slab on Deck - MEPF Sleeves & Inserts

H1 Lvl 02 Slab on Deck - Rebar & PT Cables

H1 Lvl 02 Slab on Deck - Place Concrete

H1 Lvl 02 Slab on Deck - Cure Concrete

H1 Lvl 02 Slab on Deck - Stress PT Cables

H1 Lvl 02 Slab on Deck - Strip Deck Forms

H3 Lvl 03 Slab on Deck - Formwork

H3 Lvl 03 Slab on Deck - Bulkeahds, Edgeforms, &
Depressions

H3 Lvl 03 Slab on Deck - MEPF Sleeves & Inserts

H3 Lvl 03 Slab on Deck - Rebar & PT Cables

H3 Lvl 03 Slab on Deck - Place Concrete

H3 Lvl 03 Slab on Deck - Cure Concrete

H3 Lvl 03 Slab on Deck - Stress PT Cables

H3 Lvl 03 Slab on Deck - Strip Deck Forms

H2 Lvl 03 Slab on Deck - Formwork

H2 Lvl 03 Slab on Deck - Bulkeahds, Edgeforms, &
Depressions

H2 Lvl 03 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 03 Slab on Deck - Rebar & PT Cables

H2 Lvl 03 Slab on Deck - Place Concrete

H2 Lvl 03 Slab on Deck - Cure Concrete

H2 Lvl 03 Slab on Deck - Stress PT Cables

H2 Lvl 03 Slab on Deck - Strip Deck Forms

H1 Lvl 03 Slab on Deck - Formwork

H1 Lvl 03 Slab on Deck - Bulkeahds, Edgeforms, &
Depressions

H1 Lvl 03 Slab on Deck - MEPF Sleeves & Inserts

H1 Lvl 03 Slab on Deck - Rebar & PT Cables

H1 Lvl 03 Slab on Deck - Place Concrete

H1 Lvl 03 Slab on Deck - Cure Concrete

H1 Lvl 03 Slab on Deck - Stress PT Cables

H1 Lvl 03 Slab on Deck - Strip Deck Forms

H3 Lvl 04 Slab on Deck - Formwork

H3 Lvl 04 Slab on Deck - Bulkeahds, Edgeforms, &
Depressions

H3 Lvl 04 Slab on Deck - MEPF Sleeves & Inserts

H3 Lvl 04 Slab on Deck - Rebar & PT Cables

H3 Lvl 04 Slab on Deck - Place Concrete

H3 Lvl 04 Slab on Deck - Cure Concrete

H3 Lvl 04 Slab on Deck - Stress PT Cables

H3 Lvl 04 Slab on Deck - Strip Deck Forms

H2 Lvl 04 Slab on Deck - Formwork

1d

5d

2d

3d

5d

1d

2d

2d

1d

5d

2d

3d

5d

1d

2d

2d

1d

5d

2d

3d

5d

1d

2d

2d

1d

5d

2d

3d

5d

1d

2d

2d

1d

5d

2d

3d

5d

1d

2d

2d

1d

5d

2d

3d

5d

1d

2d

2d

5d

5d

11/7/2025

11/10/2025

11/17/2025

11/19/2025

11/24/2025

12/3/2025

12/4/2025

12/8/2025

12/10/2025

12/11/2025

12/18/2025

12/22/2025

12/26/2025

1/5/2026

1/6/2026

1/8/2026

1/12/2026

1/13/2026

1/20/2026

1/22/2026

1/27/2026

2/3/2026

2/4/2026

2/6/2026

2/10/2026

2/11/2026

2/19/2026

2/23/2026

2/26/2026

3/5/2026

3/6/2026

3/10/2026

3/12/2026

3/13/2026

3/20/2026

3/24/2026

3/27/2026

4/3/2026

4/6/2026

4/8/2026

4/10/2026

4/13/2026

4/20/2026

4/22/2026

4/27/2026

5/4/2026

5/5/2026

5/7/2026

5/11/2026

5/18/2026

11/7/2025

11/14/2025

11/18/2025

11/21/2025

12/2/2025

12/3/2025

12/5/2025

12/9/2025

12/10/2025

12/17/2025

12/19/2025

12/24/2025

1/2/2026

1/5/2026

1/7/2026

1/9/2026

1/12/2026

1/19/2026

1/21/2026

1/26/2026

2/2/2026

2/3/2026

2/5/2026

2/9/2026

2/10/2026

2/18/2026

2/20/2026

2/25/2026

3/4/2026

3/5/2026

3/9/2026

3/11/2026

3/12/2026

3/19/2026

3/23/2026

3/26/2026

4/2/2026

4/3/2026

4/7/2026

4/9/2026

4/10/2026

4/17/2026

4/21/2026

4/24/2026

5/1/2026

5/4/2026

5/6/2026

5/8/2026

5/15/2026

5/22/2026

H2 Lvl 01 Slab on Grade - Strip Formwork

H2 Lvl 02 Slab on Deck - Formwork

H2 Lvl 02 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H2 Lvl 02 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 02 Slab on Deck - Rebar & PT Cables

H2 Lvl 02 Slab on Deck - Place Concrete

H2 Lvl 02 Slab on Deck - Cure Concrete

H2 Lvl 02 Slab on Deck - Stress PT Cables

H2 Lvl 02 Slab on Deck - Strip Deck Forms

H1 Lvl 02 Slab on Deck - Formwork

H1 Lvl 02 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H1 Lvl 02 Slab on Deck - MEPF Sleeves & Inserts

H1 Lvl 02 Slab on Deck - Rebar & PT Cables

H1 Lvl 02 Slab on Deck - Place Concrete

H1 Lvl 02 Slab on Deck - Cure Concrete

H1 Lvl 02 Slab on Deck - Stress PT Cables

H1 Lvl 02 Slab on Deck - Strip Deck Forms

H3 Lvl 03 Slab on Deck - Formwork

H3 Lvl 03 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H3 Lvl 03 Slab on Deck - MEPF Sleeves & Inserts

H3 Lvl 03 Slab on Deck - Rebar & PT Cables

H3 Lvl 03 Slab on Deck - Place Concrete

H3 Lvl 03 Slab on Deck - Cure Concrete

H3 Lvl 03 Slab on Deck - Stress PT Cables

H3 Lvl 03 Slab on Deck - Strip Deck Forms

H2 Lvl 03 Slab on Deck - Formwork

H2 Lvl 03 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H2 Lvl 03 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 03 Slab on Deck - Rebar & PT Cables

H2 Lvl 03 Slab on Deck - Place Concrete

H2 Lvl 03 Slab on Deck - Cure Concrete

H2 Lvl 03 Slab on Deck - Stress PT Cables

H2 Lvl 03 Slab on Deck - Strip Deck Forms

H1 Lvl 03 Slab on Deck - Formwork

H1 Lvl 03 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H1 Lvl 03 Slab on Deck - MEPF Sleeves & Inserts

H1 Lvl 03 Slab on Deck - Rebar & PT Cables

H1 Lvl 03 Slab on Deck - Place Concrete

H1 Lvl 03 Slab on Deck - Cure Concrete

H1 Lvl 03 Slab on Deck - Stress PT Cables

H1 Lvl 03 Slab on Deck - Strip Deck Forms

H3 Lvl 04 Slab on Deck - Formwork

H3 Lvl 04 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H3 Lvl 04 Slab on Deck - MEPF Sleeves & Inserts

H3 Lvl 04 Slab on Deck - Rebar & PT Cables

H3 Lvl 04 Slab on Deck - Place Concrete

H3 Lvl 04 Slab on Deck - Cure Concrete

H3 Lvl 04 Slab on Deck - Stress PT Cables

H3 Lvl 04 Slab on Deck - Strip Deck Forms

H2 Lvl 04 Slab on Deck - Formwork

H2 Lvl 01 Slab on Grade - Strip Formwork

H2 Lvl 02 Slab on Deck - Formwork

H2 Lvl 02 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H2 Lvl 02 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 02 Slab on Deck - Rebar & PT Cables

H2 Lvl 02 Slab on Deck - Place Concrete

H2 Lvl 02 Slab on Deck - Cure Concrete

H2 Lvl 02 Slab on Deck - Stress PT Cables

H2 Lvl 02 Slab on Deck - Strip Deck Forms

H1 Lvl 02 Slab on Deck - Formwork

H1 Lvl 02 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H1 Lvl 02 Slab on Deck - MEPF Sleeves & Inserts

H1 Lvl 02 Slab on Deck - Rebar & PT Cables

H1 Lvl 02 Slab on Deck - Place Concrete

H1 Lvl 02 Slab on Deck - Cure Concrete

H1 Lvl 02 Slab on Deck - Stress PT Cables

H1 Lvl 02 Slab on Deck - Strip Deck Forms

H3 Lvl 03 Slab on Deck - Formwork

H3 Lvl 03 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H3 Lvl 03 Slab on Deck - MEPF Sleeves & Inserts

H3 Lvl 03 Slab on Deck - Rebar & PT Cables

H3 Lvl 03 Slab on Deck - Place Concrete

H3 Lvl 03 Slab on Deck - Cure Concrete

H3 Lvl 03 Slab on Deck - Stress PT Cables

H3 Lvl 03 Slab on Deck - Strip Deck Forms

H2 Lvl 03 Slab on Deck - Formwork

H2 Lvl 03 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H2 Lvl 03 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 03 Slab on Deck - Rebar & PT Cables

H2 Lvl 03 Slab on Deck - Place Concrete

H2 Lvl 03 Slab on Deck - Cure Concrete

H2 Lvl 03 Slab on Deck - Stress PT Cables

H2 Lvl 03 Slab on Deck - Strip Deck Forms

H1 Lvl 03 Slab on Deck - Formwork

H1 Lvl 03 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H1 Lvl 03 Slab on Deck - MEPF Sleeves & Inserts

H1 Lvl 03 Slab on Deck - Rebar & PT Cables

H1 Lvl 03 Slab on Deck - Place Concrete

H1 Lvl 03 Slab on Deck - Cure Concrete

H1 Lvl 03 Slab on Deck - Stress PT Cables

H1 Lvl 03 Slab on Deck - Strip Deck Forms

H3 Lvl 04 Slab on Deck - Formwork

H3 Lvl 04 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H3 Lvl 04 Slab on Deck - MEPF Sleeves & Inserts

H3 Lvl 04 Slab on Deck - Rebar & PT Cables

H3 Lvl 04 Slab on Deck - Place Concrete

H3 Lvl 04 Slab on Deck - Cure Concrete

H3 Lvl 04 Slab on Deck - Stress PT Cables

H3 Lvl 04 Slab on Deck - Strip Deck Forms

H2 Lvl 04 Slab on Deck - Formwork
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ASC Reno 2024 - LAX Police Facility By: Collin Engelbrecht

Line Activity ID Name Duration Start Finish Total float
2025 20262024 2027

March April May June July August September October November December January February March April May June July August September October November December January February March April May June July August September October November December January February March AprilFebruary May

12 26 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 7 21 4 18 2 16 30 13 27 10 24 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 6 20 3 17 1 15 29 12 26 9 23 9 23 6 20 4 18 1 15 29 13 27 10 24 7 21 5 19 2 16 30 14 28 11 25 8 22 8 22 5 19 3 17

99

100

101

102

103

104

105

106

107

108

109

110

111

112

113

114

115

116

117

118

119

120

121

122

123

124

25225

25235

25245

25255

25265

25275

25636

26175

26185

26325

25856

26765

26925

25905

28815

28845

28905

28915

28925

28935

28625

28605

1183

1161

0180

1170

H2 Lvl 04 Slab on Deck - Bulkeahds, Edgeforms, &
Depressions

H2 Lvl 04 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 04 Slab on Deck - Rebar & PT Cables

H2 Lvl 04 Slab on Deck - Place Concrete

H2 Lvl 04 Slab on Deck - Cure Concrete

H2 Lvl 04 Slab on Deck - Stress PT Cables

Exterior Lvl 04 - FRP Equipment Curbs & Pads

Exterior Lvl 04 - Install Mechanical Equipment

Exterior Lvl 04 - Install Louver Screen Wall

Exterior Lvl 04 - Roofing Insulation & Membrane

Interior Lvl 01 - Insulation & Drywall

Interior Lvl 02 - Insulation & Drywall

Interior Lvl 03 - Insulation & Drywall

Interior Lvl 03 - Tape & Finish

Interior Lvl 03 - Prime & 1st Coat Paint

Interior Lvl 03 - Acoustical Ceiling Grid

Interior Lvl 03 - Lockers

Interior Lvl 03 - Doors & Hardware

Interior Lvl 03 - Final Coat Paint

Interior Lvl 03 - Signage

Interior Lvl 03 - Final Clean

Construction Complete

Contract Adverse Weather Days

Substantial Completion

O&M and Record Document Submittals

Project Closeout & Final Completion

2d

3d

5d

1d

2d

2d

10d

20d

15d

15d

10d

10d

10d

10d

5d

10d

10d

5d

5d

5d

10d

56d

33d

5/26/2026

5/28/2026

6/2/2026

6/9/2026

6/10/2026

6/12/2026

6/16/2026

6/30/2026

7/29/2026

8/19/2026

9/10/2026

9/24/2026

10/8/2026

10/22/2026

11/5/2026

11/12/2026

11/30/2026

12/14/2026

12/21/2026

12/29/2026

1/6/2027

1/20/2027

1/21/2027

4/9/2027

4/9/2027

5/26/2027

5/27/2026

6/1/2026

6/8/2026

6/9/2026

6/11/2026

6/15/2026

6/29/2026

7/28/2026

8/18/2026

9/9/2026

9/23/2026

10/7/2026

10/21/2026

11/4/2026

11/11/2026

11/25/2026

12/11/2026

12/18/2026

12/28/2026

1/5/2027

1/19/2027

1/20/2027 *

4/9/2027 *

4/9/2027 *

5/25/2027

5/26/2027 *

H2 Lvl 04 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H2 Lvl 04 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 04 Slab on Deck - Rebar & PT Cables

H2 Lvl 04 Slab on Deck - Place Concrete

H2 Lvl 04 Slab on Deck - Cure Concrete

H2 Lvl 04 Slab on Deck - Stress PT Cables

Exterior Lvl 04 - FRP Equipment Curbs & Pads

Exterior Lvl 04 - Install Mechanical Equipment

Exterior Lvl 04 - Install Louver Screen Wall

Exterior Lvl 04 - Roofing Insulation & Membrane

Interior Lvl 01 - Insulation & Drywall

Interior Lvl 02 - Insulation & Drywall

Interior Lvl 03 - Insulation & Drywall

Interior Lvl 03 - Tape & Finish

Interior Lvl 03 - Prime & 1st Coat Paint

Interior Lvl 03 - Acoustical Ceiling Grid

Interior Lvl 03 - Lockers

Interior Lvl 03 - Doors & Hardware

Interior Lvl 03 - Final Coat Paint

Interior Lvl 03 - Signage

Interior Lvl 03 - Final Clean

Construction Complete

Contract Adverse Weather Days

Substantial Completion

O&M and Record Document Submittals

H2 Lvl 04 Slab on Deck - Bulkeahds, Edgeforms, & Depressions

H2 Lvl 04 Slab on Deck - MEPF Sleeves & Inserts

H2 Lvl 04 Slab on Deck - Rebar & PT Cables

H2 Lvl 04 Slab on Deck - Place Concrete

H2 Lvl 04 Slab on Deck - Cure Concrete

H2 Lvl 04 Slab on Deck - Stress PT Cables

Exterior Lvl 04 - FRP Equipment Curbs & Pads

Exterior Lvl 04 - Install Mechanical Equipment

Exterior Lvl 04 - Install Louver Screen Wall

Exterior Lvl 04 - Roofing Insulation & Membrane

Interior Lvl 01 - Insulation & Drywall

Interior Lvl 02 - Insulation & Drywall

Interior Lvl 03 - Insulation & Drywall

Interior Lvl 03 - Tape & Finish

Interior Lvl 03 - Prime & 1st Coat Paint

Interior Lvl 03 - Acoustical Ceiling Grid

Interior Lvl 03 - Lockers

Interior Lvl 03 - Doors & Hardware

Interior Lvl 03 - Final Coat Paint

Interior Lvl 03 - Signage

Interior Lvl 03 - Final Clean

Construction Complete

Contract Adverse Weather Days

Substantial Completion

Milestone Appearances

Diamond Start Milestone


