

**Dugoni School of Dentistry
GC Schedule Dates**

	DESCRIPTION	START	FINISH
GENERAL		2/7/2013	2/24/2015
	PLUMBING SCOPE - BID/REVIEW/AWARD	2/7/2013	2/9/2013
	PLUMBING FAB/PROCUREMENT	10/11/2013	12/7/2013
	CONSTRUCTION NTP	8/27/2013	8/27/2013
	SITE OFFICES/TEMP FACILITIES	8/28/2013	9/12/2013
	Project Completion		2/24/2015
LEVELS		12/10/2013	1/13/2015
	BASEMENT LEVEL	12/10/2013	8/26/2014
	OWNER PUNCHLIST	8/20/2014	8/26/2014
	LEVEL 1	1/2/2014	10/24/2014
	OWNER PUNCHLIST	1/2/2014	1/15/2014
	LEVEL 2	1/16/2014	11/4/2014
	OWNER PUNCHLIST	10/29/2014	11/4/2014
	LEVEL 3	1/31/2014	11/29/2014
	OWNER PUNCHLIST	11/25/2014	11/29/2014
	LEVEL 4	2/14/2014	12/12/2014
	OWNER PUNCHLIST	12/6/2014	12/12/2014
	LEVEL 5	3/1/2014	1/13/2015
	OWNER PUNCHLIST	1/7/2015	1/13/2015
	LEVEL 6	3/15/2014	10/2/2014
	OWNER PUNCHLIST	9/26/2014	10/2/2014
	LEVEL 7	3/29/2014	10/18/2014
	OWNER PUNCHLIST	10/14/2014	10/18/2014
EQUIPMENT		6/26/2014	10/23/2014
	New hot water heaters	6/26/2014	7/10/2014
	Greywater system	7/3/2014	7/24/2014
	Lab Compressed Air	10/3/2014	10/23/2014
	Dental vacuum	10/3/2014	10/23/2014
	Dental compressed air	10/3/2014	10/23/2014
	Oxygen System	10/3/2014	10/23/2014
	Nitrous Oxide System	10/3/2014	10/23/2014
	Specialty Lab gases	10/3/2014	10/23/2014
	Pure water systems	10/3/2014	10/23/2014