

Project: Mount Olympus GAMMA

Bulletin No.: 001

Date: 27 JAN 2024

DA Project No: 11605.000

Page: Page 1 of 1

This Bulletin to the Contract Documents for the referenced project is issued to obtain the Contractor's change or no change in both the Contract Sum and Contract Time of the Work as affected by the proposed changes indicated herein. Receipt of this Bulletin shall not be construed as authority to proceed with the changes until the Contractor has received written instruction incorporating part or all of the Work designated herein.

SUBJECT

Drawing revisions as noted:

Architectural

Floor plans:

- A280 – Floor Plan Level 8 Overall
 - Break Room 8504 added per Owner's direction.
- A284 – Floor Plan Level 8 Area 4
 - Break Room 8504 added per Owner's direction.
- A680 – Reflected Ceiling Plan Level 8 Overall
 - Hardlid and ACT ceiling added to Break Room 8504.
- A270 – Floor Plan Level 7 Overall
 - No change.
- A670 – Reflected Ceiling Plan Level 7 Overall
 - No change.
- A880 – Interior Elevations - Architectural
 - Break Room 8504 Elevations 8 / 9 / 10 added.
- A931 – Details – Casework, Finishes & Signage
 - Detail 9 added.

Mechanical

Mechanical Plans

- M2.8.0 – Mechanical Floor Plan Level 8 Overall
 - Break Room 8594 added per Owner's direction.

Plumbing

Plumbing Plans

- P000 – Sheet Index, General Notes, Abbreviations & Legend
 - No change.
- P001 – Plumbing Symbols
 - No change.
- P002 – Fixture & Equipment Schedule
 - No change.
- P208 – Plumbing Floor Plan Level 8 Overall
 - Break Sinks (BS-1) added to north and east elevation of Break Room 8504.
 - Ice Maker Box (IMB-1) added to west elevation of Break Room 8504.
 - CWV added to Break Sink (BS-1) at north and east elevation of Break Room 8504.

- CW added to Ice Maker Box (IMB-I) at west elevation of Break Room 8504.
 - DHW added to Break Sink (BS-I) at north and east elevation of Break Room 8504.
 - Waste & Vent added to Break Sink (BS-I) at north and east elevation of Break Room 8504.
- P207 – Plumbing Floor Plan Level 7 Overall
 - Waste Piping added to Break Sink (BS-I) at north and east elevation of Break Room 8504.
- P500 – Plumbing Details
 - No change.
- P501 – Plumbing Details
 - No change.

Electrical**Electrical Plans**

- E384 – Power and Data Floor Plan Level 8 Area 4
 - Added receptacles to Break Room 8504.
- E682 – Panel Schedules
 - Added circuits for Break Room 8504.

END OF DRAWING REVISIONS

ISSUED BY Dean Henderson, AIA	
--	--