



1  
GATE B

2

3

GATE - C

GATE - A  
Prime Craft Entry

GATE - D  
Daily Deliveries  
Staff Parking Entry  
Visitor Parking Entry

GATE - E

14  
GATE -

SW ELWERT ROAD

SW KRUGER ROAD

SW HAIDE ROAD

SW EDY ROAD

SW EDY ROAD

TO 99W NORTH AND SOUTH

TO 99W NORTH AND SOUTH

Future Road Work Project - Not in Scope  
Expect Road Closures and delays during project

Future Round About Project  
Not in Scope  
Expect traffic delays  
during project

NW NATURAL GAS LINE  
EASMENT  
PRIORITY AUTHORIZATION NEEDED  
BEFORE EXCAVATION ACTIVITIES

Natural Gas Line  
Warning Sign Posts  
30 feet apart  
-NO EXCAVATION WITHIN 20 WITHOUT  
PRIOR AUTHORIZATION-

SECONDARY  
CONSTRUCTION TRAFFIC  
ROUTING

Perimeter Construction Fencing

Softball Field

Softball Field

Baseball Field

Baseball Field

Multi-use Field

Multi-use Field

SHERWOOD  
HIGH SCHOOL

PHASE 2 AREA

EARLY SITE WALL NEEDED FOR  
ROADWAY CONSTRUCTION

Retaining wall #2  
Segmental Block

Retaining wall #1  
Segmental Block

Retaining  
Wall #12

Retaining  
Wall #5 Series

Retaining  
Wall #4 Series

Retaining  
Wall #3 Series

Project Webcam  
Location 1

Project Webcam  
Location 2

STOP

STOP

STOP

STOP

4 WAY  
STOP