



## Hensel Phelps Construction Co.

---

### NORTHERN CALIFORNIA DISTRICT

226 Airport Parkway, Suite 150  
San Jose, CA 95110  
Lic. 519252  
(408) 452-1800  
(408) 452-1855 FAX

June 1, 2009

Mr. John E. Owner  
City of San Jose  
Department of Public Works  
200 East Santa Clara Street  
San José, CA 95113

Re: **3 Month Time Extension**  
San Jose Central Service Yard

Dear John,

In reference to the request by the City of San Jose to revise the Paint Booth equipment manufacturer, Hensel Phelps Construction Co. is pleased to offer the following Change Estimate in the amount of \$120,000 for the General Conditions portion reflecting this extension. This estimate includes a revised General Conditions budget and Staffing Matrix. The following narrative summarizes these items.

Since the potential Paint Booth revision will not affect turnover of any buildings other than Building "B", turnover of site and remaining buildings can proceed unabated. Therefore, Hensel Phelps field staff will be not need to be extended. This will allow the field trailer to be removed as scheduled as well. Temporary toilets and wash stations can be removed due to the small staff/trade presence, if permission to utilize finished restrooms is granted by the City. Extension of basic office support items such as copier, postage and supplies will be extended at a discount due to the reduction in staff. Also note that the final cleaning and office breakdown crew will need to remobilize. These items have been extended as well. Remaining staff will include Project Manager, Project Engineer and Office Engineer.

Please notify this office with any questions or concerns.

Respectfully,

HENSEL PHELPS CONSTRUCTION CO.

Nathan C. Thompson  
Project Engineer

Cc: Tim Duerst, Project Manager

Attachments: Revised GC & Staffing Matrices