

Sanford Consortium for Regenerative Medicine

[illegible]

#	SIPS Activitiy	Duration	#	SIPS Activitiy	Duration
1	Install Shoring	10	7	Install Duct Mains	10
2	MEP Layout	5	8	Remove Shores	10
3	Install FS Laterals & Drops for Duct	5	9	Frame Critical Walls & Ceilings	10
4	Install Hangers & Racks	5	10	Install Duct Laterals & Branch Lines	15
5	Install Plumbing Piping Mains	10	11	Install Plumbing Piping Laterals	15
			12	Install Mechanical Piping Laterals	15