

Veterans Home of California

**HENSEL PHELPS**

Plan. Build. Manage.

Activity ID	Activity Name	OD	Early Start	Early Finish	Total Float	D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D																											
California Veterans Home - Baseline Schedule		677	25-Apr-13	11-Dec-15	0	11-Dec-15, California Veterans Home - Baseline Schedule																											
MILESTONES		677	25-Apr-13	11-Dec-15	0	11-Dec-15, MILESTONES																											
A1030	Project Award	0	25-Apr-13		0																												
A1200	Complete 35% Construction Documents	0		11-Dec-13	0	◆ Complete 35% Construction Documents																											
A1000	Notice to Proceed (NTP)	0	12-Dec-13		0	◆ Notice to Proceed (NTP)																											
A1210	Complete 50% Construction Documents	0		13-Feb-14	100	◆ Complete 50% Construction Documents																											
A1220	Complete 100% Construction Documents	0		17-Apr-14	100	◆ Complete 100% Construction Documents																											
A1230	Building 1A - Watertight	0		10-Jun-14	103	◆ Building 1A - Watertight																											
A1240	Building 1B - Watertight	0		16-Jun-14	89	◆ Building 1B - Watertight																											
A1250	Building 2A - Watertight	0		26-Jun-14	91	◆ Building 2A - Watertight																											
A1260	Building 2B - Watertight	0		03-Jul-14	76	◆ Building 2B - Watertight																											
A1270	Building 3A - Watertight	0		16-Jul-14	78	◆ Building 3A - Watertight																											
A1370	Plant Operations Building - Watertight	0		21-Jul-14	100	◆ Plant Operations Building - Watertight																											
A1280	Building 3B - Watertight	0		23-Jul-14	63	◆ Building 3B - Watertight																											
A1290	Building 4A - Watertight	0		04-Aug-14	65	◆ Building 4A - Watertight																											
A1300	Building 4B - Watertight	0		11-Aug-14	40	◆ Building 4B - Watertight																											
A1310	Building 5A - Watertight	0		18-Aug-14	45	◆ Building 5A - Watertight																											
A1320	Building 5B - Watertight	0		28-Aug-14	47	◆ Building 5B - Watertight																											
A1330	Central Services - Watertight	0		15-Dec-14	0	◆ Central Services - Watertight																											
A1340	Permanent Gas Available	0		19-Jan-15	100	◆ Permanent Gas Available																											
A1350	Permanent Power Available	0		30-Mar-15	100	◆ Permanent Power Available																											
A1360	Final Commissioning Complete	0		04-Dec-15	5	◆ Final Commissioning Complete																											
A1020	Final Completion	0		11-Dec-15	0	◆ Final Completion																											
CONSTRUCTION		103	17-Jul-15	11-Dec-15	0	11-Dec-15, CONSTRUCTION																											
POB7110	Building Complete - SN1A	0		17-Jul-15	103	◆ Building Complete - SN1A																											
POB7050	Building Complete - POB	0		22-Jul-15	100	◆ Building Complete - POB																											
POB7170	Building Complete - SN1B	0		23-Jul-15	99	◆ Building Complete - SN1B																											
POB7230	Building Complete - RC2A	0		06-Aug-15	89	◆ Building Complete - RC2A																											
POB7290	Building Complete - RC2B	0		11-Aug-15	86	◆ Building Complete - RC2B																											
POB7350	Building Complete - RC3A	0		25-Aug-15	76	◆ Building Complete - RC3A																											
POB7410	Building Complete - RC3B	0		28-Aug-15	73	◆ Building Complete - RC3B																											
POB7470	Building Complete - RC4A	0		14-Sep-15	63	◆ Building Complete - RC4A																											
POB7530	Building Complete - RC4B	0		17-Sep-15	60	◆ Building Complete - RC4B																											
POB7590	Building Complete - SN5A	0		01-Oct-15	50	◆ Building Complete - SN5A																											
POB7650	Building Complete - SN5B	0		15-Oct-15	40	◆ Building Complete - SN5B																											
CS7050	Building Complete - CSB	0		11-Dec-15	0	◆ Building Complete - CSB																											

Milestone Report

Page 1 of 1

 Actual Work

 Critical Remaining Work

Summary

 Remaining Work

◆ Milestone