		Г		т т	1		1		l		1	1			1					I					1	
				6:00 AM	6:30 AM	7:00 AM	7:30 AM	8:00 AM	8:30 AM	9:00 AM	9:30 AM	10:00 AM	10:30 AM	11:00 AM	11:30 AM	12:00 PM	12:30 PM	1:00 PM	1:30 PM	2:00 PM	2:30 PM	3:00 PM	3:30 PM	4:00 PM	4:30 PM	5:00 PM
			Also Possibly Show:		Steel	Steel	Steel	Steel	Steel	Steel	Steel	Steel														
			Show.			Mech	Mech	Mech	Drywall	Drywall	Drywall	Drywall														
		On-site	Rebar Ext. Skin																							
			Ext. Skin																							
					_				Drywall - 8th					_												
				MATERIAL	MATERIAL	Work @ 5th	Work @ 5th & 6th Floor	Work @ 5th	Floor	Floor	Floor	Floor		MATERIAL	R A					MATERIAL						
2-May	Mon	Hoist			E	a oth rioo	Q Oth Floor	GC OCH THOO						Œ	MATE											
	101011			W W	Ž									Ž	ž					Ž						
				9	S S									NO NO	9					9						
					Steel - Stairs	Steel - Stairs	Steel - Stairs	Steel - Stairs	Steel - Stairs	Steel - Stairs	Steel - Stairs	Steel - Stairs														
					@ 17th Floor	@ 17th Floor	@ 17th Floor	@ 17th Floor	@ 17th Floor	@ 17th Floor	@ 17th Floor	@ 17th Floor														
		Crane																								
				Concrete	Concrete	Concrete	Concrete	Concrete	Concrete	Concrete	Concrete		Scaffold	Scaffold	Scaffold	Scaffold										
						Plumb	Plumb	Plumb	Plumb	Plumb	Plumb					Mech	Mech	Mech	Mech							
		On-site																								
						Plumb -	Plumb -	Plumb -	Plumb -	Plumb -	Plumb -					Mech -	Mech -	Mech -	Mech -							
				MATERIAL	MATERIAL				Shower Pans					MATERIAL	RIAL		Piping @ 8th			IIAL						
2 040	T			TE L	Ħ	@ 5th floor	@ 5th floor	@ 5th floor	@ 5th floor	@ 5th floor	@ 5th floor			Ħ	l Ë	Floor	Floor	Floor	Floor	Ħ						
3-May	Tue	HOIST		MA	ΔA									MΑ	MATE					MATE						
				Q Q	9									Q.	9					Q.						
																				_						
				Conc - Column	Conc - Column	Conc - Column	Conc - Column	Conc - Column	Conc - Column	Conc - Column	Conc - Column		Scaffold - Stair Tower	Scaffold - Stair Tower	Scaffold - Stair Tower											
						Place @ 17th		Place @ 17th	Place @ 17th		Place @ 17th		@ Ground	@ Ground												
		Crane		Floor	Floor	Floor	Floor	Floor	Floor	Floor	Floor															
			Also Possibly		Pool	Pool	Pool	Pool	Pool	Pool	Pool															
			Show:		1	Drywall	Drywall	Drywall	Drywall	Drywall	Drywall	Drywall	Drywall													
		On-site	Rebar			'	, =	,	, =	,		'	,													
			Mech Scaffold																							
			Scanoiu		1																1					
						Drywall - 9th	Drywall - 9th	Drywall - 9th	Drywall - 9th	Drywall - 9th	Drywall - 9th	Elec - Bus	Elec - Bus													
				MATERIAL	MATERIAL	Floor	Floor	Floor	Floor	Floor	Floor	Duct @ 6th	Duct @ 6th	IAL	IAL					MATERIAL						
	Wed				띮							Floor	Floor	품	l E					Æ						
4-May		Hoist		MA A	MA									MA	ΑĀ					MA						
				ON ON	NO I									Š	9					N P						
				2										_	_					_						
						Conc - Wall Forms @17th						Conc - Wall Forms	Conc - Wall Forms													
					Floor	Floor	Floor	Floor	Floor				@17th Floor													
		Crane																								
<u> </u>	.																									

						6:00 AM	6:30 AM	7:00 AM	7:30 AM	8:00 AM	8:30 AM	9:00 AM	9:30 AM	10:00 AM	10:30 AM	11:00 AM	11:30 AM	12:00 PM	12:30 PM	1:00 PM	1:30 PM	2:00 PM	2:30 PM	3:00 PM	3:30 PM	4:00 PM	4:30 PM	5:00 PM
		On-site	Also Possibl Show: Plumb Rebar Mech	У		Concrete	Concrete	Concrete Doors	Concrete Doors	Concrete Doors	Concrete Doors																	
5-May	Thu	Hoist				NO MATERIAL	NO MATERIAL	Doors - Hardware @ 5th Floor		Doors - Hardware @ 5th Floor	Doors - Hardware @ 5th Floor					NO MATERIAL	NO MATERIAL					NO MATERIAL						
		Crane				Conc - Wall Forms @ 17th Floor	Forms @	Forms @	Conc - Wall Forms @ 17th Floor	Forms @	Conc - Wall Forms @ 17th Floor	Conc - Cloumn Forms @ Ground	Conc - Cloumn Forms @ Ground	Conc - Cloumn Forms @ Ground					Mech - Shaft N @ 17th Floor (
		On-site				Concrete	Concrete	Concrete	Concrete	Concrete	Concrete	Concrete	Concrete	Concrete	Concrete	Rebar	Rebar											
6-May	Fri	Hoist				NO MATERIAL	NO MATERIAL									NO MATERIAL	NO MATERIAL					NO MATERIAL						
		Crane											Conc - Wall Place @ 17th Floor						Plumb - Shaft @ 17th S Floor	Plumb - haft @ 17th Floor	Plumb - Shaft @ 17th Floor							
		On-site																										
7-May	Sat	Hoist				NO MATERIAL	NO MATERIAL									NO MATERIAL	NO MATERIAL					NO MATERIAL						
		Crane																										