

X.3.2.a STAFFING MATRIX TEMPLATE

Year:	2019												2020												Staff Totals:	Justification
Month:	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC		
Month #:		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16									
Staff Member																										
Project Manager		0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5										7	
Project Superintendent		1	1	1	1	1	1	1	1	1	1	1	1	1	1										14	
Area Superintendent									1	1	1	1	1	1	1										7	Reduced months to cover push to completion towards end of project.
Project Engineer		1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1								16	
Office Engineer		1	1	1	1	1	1	1	1	1	1	1	1	1	1	1									15	
Office Engineer					1	1	1	1	1	1	1	1	1												9	Reduce to one OE in January after submittal push and materials are complete.
Field Engineer		1	1	1	1	1	1	1	1	1	1	1	1	1	1										14	
Field Engineer			1	1	1	1	1	1	1	1	1	1	1	1	1										13	
QC Manager		0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5										7	
Safety Manager		0.25	0.25	0.25	0.25	0.25	0.25	0.25	0.25	0.5	0.5	0.5	0.5	0.5	0.5										5	
BIM Engineer				1	1	1																			3	Reduced to cover coordination/clash detection process to ensure a smooth installation in the field.
Intern (Hourly)						4	4	4																	12	4 interns per problem statement
Office Manager (Hourly)		1	1	1	1	1	1	1	1	1	1	1	1	1	1	1									15	
Monthly totals:	0	6.3	7.3	8.3	9.3	13	12	12	9.3	9.5	9.5	9.5	9.5	8.5	8.5	3	1	0	0	0	0	0	0	0	137	
Staff Percentage of Total Months		5%	5%	6%	7%	10%	9%	9%	7%	7%	7%	7%	7%	6%	6%	2%	1%									General Justification Notes

General Justification Notes

NTP and Substantial completion are mid month. Carry partial months for Feb 2019 and April 2020 in Feb 2019. Carry PE, OE, Admin in April and/or May to do closeout.

Contract Value \$ 20,000,000
 Salaried Months 110
 revenue/month (hourly removed) \$ 181,818