

UC Riverside - Multidisciplinary Research Building I

	2019			1			2020				,								2021													2022				$\overline{}$		
Month Month			DEC	JAN	FEB	MAR	APR	MAY			AUG	SEP	ОСТ	NOV	DEC	JAN	FEB I	MAR	APR	MAY			AUG	SEP (OCT N	OV DE	C JAN	I FEB	м МА	R API	R MAY		JUL	AUG	SEP	OCT NOV	DEC	Staff Totals
Staff Member																																						
Project Manager	0.25	5 0	.5 1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1							29.75
Project Superintendent		0.2	25 1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1							29.25
Area Superintendent 1 (Structure & Site)						1	1	1	1	1	1	1	1	1	1	1	1	1	1	1																		15
Area Superintendent 2 (VT, BIM, Commissioning)							1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1								24
Area Superintendent 3 (Exteriors)														1	1	1	1	1	1	1	1	1	1	1	1													12
Area Superintendent 4 (interiors)														1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1						19
Project Engineer			1 1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1							30
Project Engineer				1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1					30
Office Engineer (Structure, MEP)					1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1							27
Office Engineer (Exteriors, Site Utilities)				1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1														21
Office Engineer (Interiors & Equipment)									1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1							23
Field Engineer 1					1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1																		16
Field Engineer 2						1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1								25
Field Engineer 3														1	1	1	1	1	1	1	1	1	1	1	1													12
Field Engineer 4																1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1						17
QC Engineer								1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1												19
Design Manager	0.5	5	1 1	1	1	1	1	1	1	1	1	1	0.5																									12
Safety Engineer								1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1													18
Intern (Hourly)								2	2	2										2	2	2																12
Office Manager (Hourly)					0.5	0.5	0.5	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1							25.5