



UC Riverside - Multidisciplinary Research Building I - Vivarium Shell/Imaging Core Buildout

Month: Month #:	2022												2023												Staff Totals	Justifications
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC		
Staff Member																										
Project Manager					1	0.5	0.25	0.25																	2	
Project Superintendent					0.5	0.5	0.5	0.5																	2	
Area Superintendent					1	1	1	1	1	1	1	1													8	
Project Engineer					1	1	1	1	1	1	1	1	1												9	PE to stay additional month for closeout
Field Engineer					1	1	1	1	1	1	1	1		1											8	Combined FE/OE Role
Design Manager		0.5	1	1																					2.5	
Office Manager (Hourly)						1	1	1																	3	PE to take over Office Manager responsibilities