

***Use this aerial view sheet to create your Part A - Site Utilization Plan (delete this text box before submitting)**

Rely more on the time warp description of the project status rather than what you see here in this aerial view. (delete this text box before submitting)



	EMERGENCY ASSEMBLY AREA		EYE WASH STATION		PPE BILLBOARD
	A.E.D / FIRST AID		RESTROOMS / SINKS		ELECTRICAL PANEL
	PERIMETER FENCE		Haul Roads / Traffic (White Tracks)		Dry Shack / Break Area
	CONSTRUCTION ZONE DELINEATION (100% PPE REQUIRED AT ALL TIMES)				

Plan Legend

You are welcome to add more detail than what has specifically been asked for. You can add items to the Legend. Do what you need to do to clearly communicate your plan. (delete this text box before submitting)

***Use this aerial view sheet to create your Part B - Utility Coordination (delete this text box before submitting)**

Focus area for creating Part B - Utility phased plans
(Delete this text box before submitting)

To create these phased plans, copy over any key elements (such as measurement scale, north direction, etc.) from your overall site plan that you have created in Part A (X.10.1 - page 1) and paste them into Part B (X.10.1 - page 2). Then begin to edit your Part B plan to show the Utility locations inside our area of interest. Use the utility color codes provided to you in the Legend (X.10.1 - page 2). Once you have drawn all locations of utilities, copy the page of this Part B Utility plan so that you have four total copied pages for Part B. Customize each of these four copied pages to show the work area of utilities being completed during each of the four months. Highlight the work areas using the provided highlight colors. Identify the space that has been turned over to the Trackwork trade partner at each month's milestone (ex. the map for month two should have a 50'X200' area highlighted purple). Continue until you have a plan created for each month.

(Delete this text box before submitting)



Utility Water	System Signal
Utility Sewer	SEC / COM
Utility Gas	Traction Power
Site Electrical / OCS	Storm Water
Track Signal	

Utility Color Legend

1st month focus area
2nd month focus area
3rd month focus area
4th month focus area
Area Controlled by Trackwork Trade Partner

Area Phase Hilights

Use these Highlighter colors for the areas. Use close to 30% fill opacity so that you can still see the details of that area. (delete this text box before submitting)