



CHANGE ORDER PROPOSAL

Change Order #: 34

As per Owner's request:

4th Floor Entry Area

16 lf Right Side Entry- Remove/Re-Install Existing Wood Slat Wall Paneling

10 lf Left Side Entry- Remove/Modify/Re-Install Wood Slat Wall Paneling

Tax and Mark Up Not Included In Material Costs

Plywood \$ 2,499.00

Fabric \$ 792.00

Hardwood \$ 1,378.00

Shop Materials \$ 9,500.00

Pickup/Delivery \$ 746.00

Material = \$ 14,915.00 + 5% = +\$ 15,661.00

Journeyman Regular Shop Hours \$ 115.28 per hour - 36hrs \$ 5,365.00

Journeyman Overtime Installation \$ 183.79 per hour - 121hrs \$ 22,238.59

Installation = \$ 27,603.59 + 5% = +\$ 28,983.77

Millwoodcraft, Inc. will not proceed with shop drawings, fabrication, milling or installation of above mentioned items, until a written and approved change order is received from your company. In the event that this proposal is a reduction of Millwoodcraft Millwork's scope, we must receive a change order prior to fabrication, milling, or installation or your company will be billed as per our contract.

Signature: _____ Date: _____ Contract Total: _____