



- NOTES:
1. PHASING DIAGRAM AND SCOPE SEQUENCE ARE CONCEPTUAL AND CONTRACTOR MAY PROPOSE ALTERED SEQUENCE AS APPROVED BY CITY.
 2. CONTRACTOR SHALL MAINTAIN ACCESSIBLE ROUTES TO THE VARIOUS FACILITIES IN USE, INCLUDING THE TEMPORARY TRASH ENCLOSURE, DURING ALL PHASES.
 3. CONTRACTOR SHALL MAINTAIN EXITS AND EXIT DISCHARGE TO PUBLIC WAYS FOR ALL OCCUPIABLE BUILDINGS DURING ALL PHASES.