

CHANGE ORDER REQUEST

1. PROJECT: LAX Airport Police Facility	2. CONTRACTOR: TEAM NAME HERE PCO 0117 - Design Bulletin 027 - Fitness Room	3. PROJECT: LAX Airport Police Facility	4. REQUEST NO: PCO 0117
		5. CONTRACT: RC2024	6. PROPOSAL DATE 2/9/2024

FOR CHANGE WORK TO BE PERFORMED BY OTHERS, PER PROPOSALS AND DETAILED BREAKDOWNS ATTACHED:

Company Name		TRADE/SCOPE OF WORK	AMOUNT
1	TEAM NAME HERE	Structural Concrete: Added slab depression. Credit for ready-mix concrete.	(\$5,100)
2	Float Like a Slab, Sting Like a Bee, LLC	Floating Floor System: Design and install of acoustical floating floor system in Fitness Room H02-1110.	\$72,979
3	Mario Bros Plumbing Inc.	Plumbing: Install of drinking fountain in Fitness Room H02-1110.	\$3,592
4	Jupiter Electric	Electrical & Low Voltage: Install of additional power and data receptacles in Fitness Room H02-1110.	\$59,172
5	Elite Equipment Solutions	Fitness Equipment: Procure and install of gym equipment, flooring, and mirrors in Fitness Room H02-1110.	\$102,765
6	Fitness Equipment Vendor B	Fitness Equipment: Install of gym equipment in Fitness Room H02-1110.	\$0
6	Fitness Equipment Vendor C	Fitness Equipment: Install of gym equipment in Fitness Room H02-1110.	\$0
Trade Partner TOTAL - Lines 1 - 11 (WITH MARK-UP; 20% Labor, 15% Materials & Equipment, 6% on tier)			\$238,509
SUBTOTAL AMOUNT - Lines A - D & 1 - 11 (Includes all Trade Partner and self work with markups)			\$238,509
CONTRACTOR MARK-UP (6% on Trade Partner(s))			\$0
TOTAL INCREASE OR DECREASE OF CONTRACT PRICE			\$238,509
TOTAL INCREASE OR DECREASE OF CONTRACT SHCHEDULE			0

SUBMITTED BY:

TEAM NAME HERE

2/9/2024

SIGNATURE / DATE



Fill in highlighted fields ONLY

COST BREAKDOWN FORM FOR CONTRACT MODIFICATIONS

THIS FORM SHALL BE USED FOR ALL CHANGES TO THE CONTRACT

One separate form shall be used by each first tier Trade Partner and each lower tier Trade Partner.

PCO/CO Number:	PCO 117	Date:	2/9/2024	Contract Number	RC2024
Name of Trade Partner: Float Like a Slab, Sting Like a Bee, LLC					
Description of Change:					
Floating Floor System:					
Design and install of acoustical floating floor system in Fitness Room H02-1110.					
Trade Partner AND TIER SUNCONTRACTOR WORK TOTALS					Revisions/Comments
1. Labor Costs (see attached summary sheet)	Line A + G	\$19,790			
2. Equipment (see attached summary sheet)	Line B + H	\$1,650			
3. Materials (see attached summary sheet)	Line (C + I) 9.00%	\$30,819			
4. Other Costs	Line D + J	\$0			
5. Trade Partner and Tier Trade Partner Overhead	15 % of Line 1-4	\$7,526			
6. Trade Partner Mark-up on Tier Trade Partner	6% of Tier Sub Direct Costs	\$678			
7. Engineering Costs	Line F	\$11,500			
8. Trade Partner and Tier Trade Partner Bonds	6% of All Subs Direct Costs	\$1,015			
9. Total Cost of Work	Line 7 + 8			\$72,979	
Trade Partner					
DESCRIPTION					COST
A) Labor					\$14,840.00
B) Equipment					\$1,650.00
C) Material					\$24,336.00
D) Other Costs					\$0.00
Subtotal					\$40,826.00
15% OH&P					\$6,123.90
7.25% Tax on Material					\$1,764.36
E) 2nd Tier Trade Partners (calculated below)					\$11,292.93
6% Markup on Tier Sub					\$677.58
F) Engineering					\$11,500.00
Subtotal					\$72,184.77
1.1% Contractor Bond					\$794.03
TOTAL Trade Partner COSTS					\$72,978.80

LOWER TIER Trade Partner	
DESCRIPTION	COST
G) Labor	\$4,950.00
H) Equipment	\$0.00
I) Material	\$4,400.00
J) Other Costs	\$0.00
Subtotal	\$9,350.00
15% OH&P	\$1,402.50
7.25% Tax on Material	\$319.00
Subtotal	\$11,071.50
2.0% Contractor Bond	\$221.43
TOTAL TIER Trade Partner COSTS	\$11,292.93



Fill in highlighted fields ONLY

COST BREAKDOWN FORM FOR CONTRACT MODIFICATIONS

THIS FORM SHALL BE USED FOR ALL CHANGES TO THE CONTRACT

One separate form shall be used by each first tier Trade Partner and each lower tier Trade Partner.

PCO/CO Number:	PCO 117	Date:	2/9/2024	Contract Number	RC2024
Name of Trade Partner: Mario Bros Plumbing Inc.					
Description of Change:					
Plumbing:					
Install of drinking fountain in Fitness Room H02-1110.					
Trade Partner AND TIER SUBCONTRACTOR WORK TOTALS					Revisions/Comments
1. Labor Costs (see attached summary sheet)	Line A + G	\$1,370			
2. Equipment (see attached summary sheet)	Line B + H	\$0			
3. Materials (see attached summary sheet)	Line (C + I) 9.00%	\$1,669			
4. Other Costs	Line D + J	\$65			
5. Trade Partner and Tier Trade Partner Overhead	15 % of Line 1-4	\$449			
6. Trade Partner Mark-up on Tier Trade Partner	6% of Tier Sub Direct Costs	\$0			
7. Engineering Costs	Line F	\$0			
8. Trade Partner and Tier Trade Partner Bonds	6% of All Subs Direct Costs	\$39			
9. Total Cost of Work	Line 7 + 8			\$3,592	
Trade Partner					
DESCRIPTION					COST
A) Labor					\$1,370.00
B) Equipment					\$0.00
C) Material					\$1,556.42
D) Other Costs					\$65.14
Subtotal					\$2,991.56
15% OH&P					\$448.73
7.25% Tax on Material					\$112.84
E) 2nd Tier Trade Partners (calculated below)					\$0.00
6% Markup on Tier Sub					\$0.00
F) Engineering					\$0.00
Subtotal					\$3,553.13
1.1% Contractor Bond					\$39.08
TOTAL Trade Partner COSTS					\$3,592.22

LOWER TIER Trade Partner	
DESCRIPTION	COST
G) Labor	\$0.00
H) Equipment	\$0.00
I) Material	\$0.00
J) Other Costs	\$0.00
Subtotal	\$0.00
15% OH&P	\$0.00
7.25% Tax on Material	\$0.00
Subtotal	\$0.00
2.0% Contractor Bond	\$0.00
TOTAL TIER Trade Partner COSTS	\$0.00



Fill in highlighted fields ONLY

COST BREAKDOWN FORM FOR CONTRACT MODIFICATIONS

THIS FORM SHALL BE USED FOR ALL CHANGES TO THE CONTRACT

One separate form shall be used by each first tier Trade Partner and each lower tier Trade Partner.

PCO/CO Number:	PCO 117	Date:	2/9/2024	Contract Number	RC2024
Name of Trade Partner: Jupiter Electric					
Description of Change:					
Electrical & Low Voltage:					
Install of additional power and data receptacles in Fitness Room H02-1110.					
					Revisions/Comments
1. Labor Costs (see attached summary sheet)	Line A + G	\$40,435			
2. Equipment (see attached summary sheet)	Line B + H	\$0			
3. Materials (see attached summary sheet)	Line (C + I) 9.00%	\$8,209			
4. Other Costs	Line D + J	\$2,148			
5. Trade Partner and Tier Trade Partner Overhead	15 % of Line 1-4	\$7,536			
6. Trade Partner Mark-up on Tier Trade Partner	6% of Tier Sub Direct Costs	\$151			
7. Engineering Costs	Line F	\$0			
8. Trade Partner and Tier Trade Partner Bonds	6% of All Subs Direct Costs	\$693			
9. Total Cost of Work	Line 7 + 8		\$59,172		
Trade Partner					
DESCRIPTION					COST
A) Labor					\$40,435.00
B) Equipment					\$0.00
C) Material					\$7,654.00
D) Other Costs					\$0.00
Subtotal					\$48,089.00
15% OH&P					\$7,213.35
7.25% Tax on Material					\$554.92
E) 2nd Tier Trade Partners (calculated below)					\$2,520.00
6% Markup on Tier Sub					\$151.20
F) Engineering					\$0.00
Subtotal					\$58,528.47
1.1% Contractor Bond					\$643.81
TOTAL Trade Partner COSTS					\$59,172.28

LOWER TIER Trade Partner	
DESCRIPTION	COST
G) Labor	\$0.00
H) Equipment	\$0.00
I) Material	\$0.00
J) Other Costs	\$2,148.34
Subtotal	\$2,148.34
15% OH&P	\$322.25
7.25% Tax on Material	\$0.00
Subtotal	\$2,470.59
2.0% Contractor Bond	\$49.41
TOTAL TIER Trade Partner COSTS	\$2,520.00



Fill in highlighted fields ONLY

COST BREAKDOWN FORM FOR CONTRACT MODIFICATIONS

THIS FORM SHALL BE USED FOR ALL CHANGES TO THE CONTRACT

One separate form shall be used by each first tier Trade Partner and each lower tier Trade Partner.

PCO/CO Number:	PCO 117	Date:	2/9/2024	Contract Number	RC2024
Name of Trade Partner: Elite Equipment Solutions					
Description of Change:					
Fitness Equipment:					
Procure and install of gym equipment, flooring, and mirrors in Fitness Room H02-1110.					
Trade Partner AND TIER SUNCONTRACTOR WORK TOTALS					Revisions/Comments
1. Labor Costs (see attached summary sheet)	Line A + G	\$24,960			
2. Equipment (see attached summary sheet)	Line B + H	\$0			
3. Materials (see attached summary sheet)	Line (C + I) 9.00%	\$57,940			
4. Other Costs	Line D + J	\$6,000			
5. Trade Partner and Tier Trade Partner Overhead	15 % of Line 1-4	\$12,747			
6. Trade Partner Mark-up on Tier Trade Partner	6% of Tier Sub Direct Costs	\$0			
7. Engineering Costs	Line F	\$0			
8. Trade Partner and Tier Trade Partner Bonds	6% of All Subs Direct Costs	\$1,118			
9. Total Cost of Work	Line 7 + 8		\$102,765		
Trade Partner					
DESCRIPTION				COST	
A) Labor				\$24,960.00	
B) Equipment				\$0.00	
C) Material				\$54,023.00	
D) Other Costs				\$6,000.00	
Subtotal				\$84,983.00	
15% OH&P				\$12,747.45	
7.25% Tax on Material				\$3,916.67	
E) 2nd Tier Trade Partners (calculated below)				\$0.00	
6% Markup on Tier Sub				\$0.00	
F) Engineering				\$0.00	
Subtotal				\$101,647.12	
1.1% Contractor Bond				\$1,118.12	
TOTAL Trade Partner COSTS				\$102,765.24	

LOWER TIER Trade Partner	
DESCRIPTION	COST
G) Labor	\$0.00
H) Equipment	\$0.00
I) Material	\$0.00
J) Other Costs	\$0.00
Subtotal	\$0.00
15% OH&P	\$0.00
7.25% Tax on Material	\$0.00
Subtotal	\$0.00
2.0% Contractor Bond	\$0.00
TOTAL TIER Trade Partner COSTS	\$0.00



Fill in highlighted fields ONLY

COST BREAKDOWN FORM FOR CONTRACT MODIFICATIONS

THIS FORM SHALL BE USED FOR ALL CHANGES TO THE CONTRACT

One separate form shall be used by each first tier Trade Partner and each lower tier Trade Partner.

PCO/CO Number:	PCO 117	Date:	2/9/2024	Contract Number	RC2024
Name of Trade Partner: Fitness Equipment Vendor B					
Description of Change:					
Fitness Equipment:					
Install of gym equipment in Fitness Room H02-1110.					
Trade Partner AND TIER SUNCONTRACTOR WORK TOTALS					Revisions/Comments
1. Labor Costs (see attached summary sheet)	Line A + G	\$0			
2. Equipment (see attached summary sheet)	Line B + H	\$0			
3. Materials (see attached summary sheet)	Line (C + I) 9.00%	\$0			
4. Other Costs	Line D + J	\$0			
5. Trade Partner and Tier Trade Partner Overhead	15 % of Line 1-4	\$0			
6. Trade Partner Mark-up on Tier Trade Partner	6% of Tier Sub Direct Costs	\$0			
7. Engineering Costs	Line F	\$0			
8. Trade Partner and Tier Trade Partner Bonds	6% of All Subs Direct Costs	\$0			
9. Total Cost of Work	Line 7 + 8			\$0	
Trade Partner					
DESCRIPTION					COST
A) Labor					\$0.00
B) Equipment					\$0.00
C) Material					\$0.00
D) Other Costs					\$0.00
Subtotal					\$0.00
15% OH&P					\$0.00
7.25% Tax on Material					\$0.00
E) 2nd Tier Trade Partners (calculated below)					\$0.00
6% Markup on Tier Sub					\$0.00
F) Engineering					\$0.00
Subtotal					\$0.00
1.1% Contractor Bond					\$0.00
TOTAL Trade Partner COSTS					\$0.00

LOWER TIER Trade Partner	
DESCRIPTION	COST
G) Labor	\$0.00
H) Equipment	\$0.00
I) Material	\$0.00
J) Other Costs	\$0.00
Subtotal	\$0.00
15% OH&P	\$0.00
7.25% Tax on Material	\$0.00
Subtotal	\$0.00
2.0% Contractor Bond	\$0.00
TOTAL TIER Trade Partner COSTS	\$0.00



Fill in highlighted fields ONLY

COST BREAKDOWN FORM FOR CONTRACT MODIFICATIONS

THIS FORM SHALL BE USED FOR ALL CHANGES TO THE CONTRACT

One separate form shall be used by each first tier Trade Partner and each lower tier Trade Partner.

PCO/CO Number:	PCO 117	Date:	2/9/2024	Contract Number	RC2024
Name of Trade Partner: Fitness Equipment Vendor C					
Description of Change:					
Fitness Equipment:					
Install of gym equipment in Fitness Room H02-1110.					
Trade Partner AND TIER SUNCONTRACTOR WORK TOTALS					Revisions/Comments
1. Labor Costs (see attached summary sheet)	Line A + G	\$0			
2. Equipment (see attached summary sheet)	Line B + H	\$0			
3. Materials (see attached summary sheet)	Line (C + I) 9.00%	\$0			
4. Other Costs	Line D + J	\$0			
5. Trade Partner and Tier Trade Partner Overhead	15 % of Line 1-4	\$0			
6. Trade Partner Mark-up on Tier Trade Partner	6% of Tier Sub Direct Costs	\$0			
7. Engineering Costs	Line F	\$0			
8. Trade Partner and Tier Trade Partner Bonds	6% of All Subs Direct Costs	\$0			
9. Total Cost of Work	Line 7 + 8			\$0	
Trade Partner					
DESCRIPTION					COST
A) Labor					\$0.00
B) Equipment					\$0.00
C) Material					\$0.00
D) Other Costs					\$0.00
Subtotal					\$0.00
15% OH&P					\$0.00
7.25% Tax on Material					\$0.00
E) 2nd Tier Trade Partners (calculated below)					\$0.00
6% Markup on Tier Sub					\$0.00
F) Engineering					\$0.00
Subtotal					\$0.00
1.1% Contractor Bond					\$0.00
TOTAL Trade Partner COSTS					\$0.00

LOWER TIER Trade Partner	
DESCRIPTION	COST
G) Labor	\$0.00
H) Equipment	\$0.00
I) Material	\$0.00
J) Other Costs	\$0.00
Subtotal	\$0.00
15% OH&P	\$0.00
7.25% Tax on Material	\$0.00
Subtotal	\$0.00
2.0% Contractor Bond	\$0.00
TOTAL TIER Trade Partner COSTS	\$0.00