



ADDENDUM #02

Woodbury University wishes to construct the Parking Lot prior to constructing the other three facilities in order to provide parking that is being absorbed these buildings. The parking lot must be completed by October 1st, 2009. DB teams are to adjust schedules accordingly.

