

**MOXY HOTEL
BY MARRIOT
SAN DIEGO, CA**

ADDENDUM # 3

RE: Moxxy Hotel by Marriot

DATE: February 7, 2019

TO: Prospective Bidders

RE: *Schedule Acceleration*

In order to receive a large tax break from the City of San Diego, Marriot needs to open the Moxxy hotel for business by June 1st 2021, (this sheds a substantial amount of time off the original duration). Additionally, due to permitting issues, the preconstruction duration will be 12 months. Please provide three separate potential strategies for reducing the original schedule duration to meet this new requirement for Marriot to review.

- Provide written description of schedule acceleration strategy
- Provide longest path schedule with logic shown
- Provide cost impact for acceleration

**MOXY HOTEL
BY MARRIOTT
SAN DIEGO, CA**

ACKNOWLEDGEMENT OF ADDENDUM # 3

RE: Moxxy Hotel by Marriott

DATE: February 7, 2019

FROM: Moxxy Hotel Inc.

TO: Prospective Bidders

RE: *Schedule Acceleration*

This Addendum forms a part of the REQUEST FOR PROPOSALS dated, February 7, 2019.

Acknowledgement and receipt of this Addendum is required in the space provided. This form should be returned electronically during the competition with the Written Proposal. Return this form completed acknowledging the Addendum no later than 10:00 pm on Thursday, February 7, 2019 along with your proposal.

Attention: Alyssa Zayas
Owner's Representative

Signed: _____
Contractor Representative

Company or Contractor's name

University

Date