

Appendix H: Media Schedule

To spread awareness of the affordable housing mission of Heartwood Apartments, there will be various media days throughout the project. These media days will include scheduled tours on the project site with local press and community advocates. There will be (8) required media days throughout the project, and the contractor is expected to schedule these without effecting the overall project schedule. Again, these days are NOT to be non-working days; it is expected the contractor will coordinate work around the tour. These days should be shown within the project schedule attachment as milestones. Expect to have a minimum of 10 guests on the tour. Any PPE or safety orientation requirements for the guests should be communicated prior to arrival.

Please provide the (8) required dates within the project timeline shown below and include as milestones on your project schedule. These dates should cover various stages of the construction process.

Notice to Proceed	<u>May 1, 2023</u>
Project Completion	<u>November 7, 2024 (556 Calendar Days)</u>