

Long Beach Airport Terminal Redevelopment

LONG BEACH, CA

RE: Long Beach Airport Terminal Redevelopment

Date: February 8th, 2024

To: Prospective Bidders

RE: Addendum #3 – Pre-Concession Stands

The Long Beach Airport is requesting one of the Concessions be ready for the Tenant Improvement team by October 1st, 2026. The City of Long Beach understands this involves additional crew, potential alternative materials, expediting materials, and re-phasing schedules, and is willing to provide an allowance for meeting this date.

The required deliverables are the following:

- 1.) In a narrative, provide alternative phasing option to meet the date of October 1, 2026. Reference three schedule line items which can be rephased to achieve this date.
- 2.) In a narrative, identify any cost impacts with any materials/equipment and/or re-phasing the schedule.

Long Beach Airport Terminal Redevelopment

LONG BEACH, CA

ACKNOWLEDGEMENT OF ADDENDUM #3

RE: Long Beach Airport Terminal Redevelopment

Date: February 8th, 2024

From: The City of Long Beach

To: Prospective Bidders

RE: *Addendum #3 – Pre-Concession Stands*

This Addendum forms a part of the REQUEST FOR PROPOSALS dated February 8, 2024.

Acknowledgement and receipt of this Addendum is required in the space provided. This form should be returned electronically during the competition with the Written Proposal. Return this completed form acknowledging the Addendum by 9:00 pm on Thursday, February 8, 2024, along with your proposal.

Attention: Isaac Vanderbosch
Owner's Representative

Signed: _____
Contractor Representative

Company or Contractor's name

The City of Long Beach

Date