
  

1740 Cesar Chavez Street     San Francisco, CA  94124     415/970-3400    415/970-3434 F 

 

December 22, 2013 

 

General Construction Inc. Phone: 415-587-2121 

3100 Van Ness Email: BobS@genconst.com 

San Francisco, CA 94117  

  

Attention: Bob Smith  

 

  

RE: SPKR 

San Francisco, CA 

  

Subject: Change Order Request #01 

Dedicated Outlets for Printers 

  

 

Bob, 

 

We are pleased to submit our proposal to provide (12) additional dedicated outlets for the printer 

locations. 

 

 

CEI COR 001   $7,774 

 

 Schedule Extension:   None 

       

 Acceleration/Overtime Costs:  None Included 

 

 Work Authorization:   Price Only 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



CUPERTINO ELECTRIC, INC. 
 

SPKR December 22, 2013 

San Francisco, CA Nancy Drew  

CEI COR #001 Page 2    

 

 

 

Notes and Clarifications: 

 

1.  CEI was asked to provide pricing for (12) additional dedicated outlets located throughout the 

space for printer locations. The scope of work is listed below: 

 (12) Duplex outlets. 

 MC Cable to outlets from distribution. 

 (12) breaker terminations 

 

2.  CEI has proceeded with pricing this change only. If authorized please provide email 

notification of approval to proceed with work by 1/2/14. 

 

3. This Bulletin/change order pricing is provided based on a sequential flow of work.  CEI will 

provide separate pricing for overtime, shift work or acceleration costs, if required. 

 

4.  Cupertino Electric, Inc. reserves its right to claim separately at a later date for additional costs 

and time extension incurred due to delay, disruption and/or other impacts caused in whole or part 

by the changed work reflected herein; including the cumulative impact of change orders and their 

effects on productivity, trade stacking, acceleration and delay.   

 

               

Thank you for this opportunity to be of service to you.  Should you have any questions, or 

require additional information, please contact me at 415/970-2323 in our San Francisco office. 

 

Sincerely, 

Cupertino Electric, Inc., San Francisco 

 

 

 

Nancy Drew 

Project Manager 

(M) 415.970.1245 

(D) 415.970.2323 

(E) Nancy_Drew@cei.com 
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** PROJECT NOTES  **
 
CEI COR #01
ADD DEDICATED OUTLETS FOR PRINTERS
LABOR LEVEL: 3
LOCAL: 6
DATE: 1/22/14

Final Pricing Value ($) Pct (%) Alarm

    Database Material (Extension) 1,046.21

    Material Tax 91.54 8.750

 Material Total 1,137.75

    Direct Labor 5,452.81

 Labor Total 5,452.81

    General Expenses 140.00

 Total Cost 6,730.56

    Database Material Overhead

    Labor Overhead

    Adjustment Overhead 673.06 10.000

 Total Overhead 673.06 10.000

    Database Material Markup

    Labor Markup

    Adjustment Markup 370.18 5.000

 Total Markup 370.18 5.000

 Selling Price 7,773.80

Final Price 7,773.80
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Labor Type Crew Hours Rate $ SubTotal Brdn % Brdn Tot. Total Full Rate

1 FOREMAN 1.00 14.00 64.04 896.56 70.000 627.59 1,524.15 108.87

2 JOURNEYMAN 2.00 28.00 56.92 1,593.76 70.000 1,115.63 2,709.39 96.76

3 APPRENTICE 1.00 14.00 51.23 717.22 70.000 502.05 1,219.27 87.09

Totals 4.00 56.00 57.28 3,207.54 70.000 2,245.27 5,452.81 97.37

General Expenses Alarm Quantity Field Duration Cost/Unit Total Cost Total Notes

11 SMALL TOOLS Off 56.00 DirLb Hours 2.50 140.00 140.00

Totals 140.00 140.00
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Description Quantity Trade Price Unit Net Cost Total Material Labor Unit Total Hours Material ConditionLabor Condition

1      #12 THHN 36 371.30 M 371.30 13.37 9.00 M 0.32 Normal Normal

2 #12/2C+G MC CABLE STL ARMR 600 861.00 M 861.00 516.60 52.50 M 31.50 Normal Normal

3 3/4" MC CONNECTOR 24 2.40 E 2.40 57.60 6.50 C 1.56 Normal Normal

4 KX  KON CLIP 75 37.65 C 37.65 28.24 1.50 C 1.13 Normal Normal

5 SCREWS 8X1/2 HEX HD DRILL TAP S 72 0.06 E 0.06 4.32 0.00 C 0.00 Normal No Labor

6 TSGB16 ADJ BOX MTG BRKT 12 239.68 C 239.68 28.76 0.00 C 0.00 Normal Normal

7 20A DUPLEX RECEPTACLE 12 19.52 E 19.52 234.24 45.00 C 5.40 Normal Normal

8 DUPLEX PLASTIC RECEPTACLE PLATE 12 2.54 E 2.54 30.48 0.15 E 1.80 Normal Normal

9 4 SQUARE DEEP BOX 12 5.78 E 5.78 69.36 40.00 C 4.80 Normal Normal

10 4 SQ 5/8 SWITCH RING 12 3.36 E 3.36 40.32 25.00 C 3.00 Normal Normal

11 PIGTAIL/BONDING JUMPER 12 1.42 E 1.42 17.04 0.00 C 0.00 Normal No Labor

12 20A 1P BREAKER/TERMINATION 12 0.00 E 0.00 0.00 0.52 E 6.24 Quoted Normal

13 3M R-BULK RED INS WIRE CONN 36 0.13 E 0.13 4.68 0.00 M 0.00 Normal No Labor

14 DUPLEX RECEPTACLE 12 0.00 E 0.00 0.00 0.00 E 0.00 No Cost No Labor

15 LABEL 12 0.10 E 0.10 1.20 0.02 E 0.24 Normal Normal

Totals 951 1,046.21 55.99

 Price Summary Value % Alarm

    Database Material 1,046.21 13.458

    Material Tax 91.54 1.178

 Material Total 1,137.75 14.636

    Direct Labor 3,207.54 41.261

    Direct Labor Burden & Fringes 2,245.27 28.883

 Labor Total 5,452.81 70.143

    General Expenses 140.00 1.801

 Prime Cost 6,730.56 86.580

    Total Overhead 673.06 8.658

 Net Cost 7,403.62 95.238

    Total Profit 370.18 4.762

 Selling Price 7,773.80 100.000

 Final Price 7,773.80 100.000

    Labor Risk Ratio % 6.7888

 Total Labor Hours 56.00

 Average Labor Cost Per Hour 97.37

 General Expenses Per Hour 2.5000
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