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SDSU New Student Residence Hall Value Statement

Clark and the Owner team have identified key components we need to keep in mind at every stage of the job.

Maintain the budget - $120,000,000

On time turnover to ensure heads in beds - move students in by July 31, 2021

Provide 1300 beds

Constant coordination and transparent communication between all team members

Have zero lost time incidents

Maintain good team chemistry

When design and technical challenges arise, work collaboratively as a team to come up with solutions
(“no blame, let’s solve the problem”)

Preserve the Mission Style architecture brand of the campus

Create outdoor spaces for students



