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DECK & ERECTION SEQUENCE

SINGLE BAY

BOTH BAYS

DECK AND LOADING SEQUENCE

SEQ. TIER FLOOR SECTION
MTO

GROUP

1 1 LVL1 THEN LVL2 (CRANE 1) A & B 1

2 1 LVL1 THEN LVL2 (CRANE 2) C & D 2

3 2 LVL3 THEN LVL4 THEN ROOF (CRANE 1) A 3

4 2 LVL3 THEN LVL4 THEN ROOF (CRANE 2) C 4

5 3 HIGH ROOF (PV) (CRANE 1) A 5

6 3 HIGH ROOF (PV) (CRANE 2) C 6

SEQ. TIER SECTION

1 1 A & B

2 1 C & D

3 2 A

4 2 C

5 3 A

6 3 C

C 01/06/2021 HKT BAUISSUED FOR APPROVAL

- 12/30/2020 HKT BAUPRELIMINARY A-SHEETS

- 12/02/2020 HKT BAUPRELIMINARY A-SHEETS

- 11/18/2020 HKT BAUPRELIMINARY A-SHEETS

DESCRIPTIONREV DATE BY CHK'D

HOLES: MADE BY DATE JOB0 U.N.O.

SUNNYVALE CIVIC CENTER

465 W. OLIVE AVE, SUNNYVALE, CA 94086

Herrick
HKT 10/19/2020

BAU 10/19/2020
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REF:
3-S2.1.1A

 3-S2.1.1B

 3-S2.1.1C FIELD ISSUE

TIER - ALL  SECTION - ALL

SHOP ISSUE

0

CRANE 2: SECTIONS C AND D
CRANE 1: SECTIONS A AND B

N

INDICATES HERRICK STENCIL
AT LEVELS 2 AND 5 ONLY
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79' HSS Columns to
be erected last.  Will
be tripped on Crane
side and lifted over
structure.

18
3'

-1
0 

3/
4" 182'-10"

14
2'

-4
 3

/4
"

14
6'

-8
 3

/4
"

191'-5 3/4"

LR1250

LR1300

17
5'

-5
"

13
'-5

 1
/4

"

https://app.procore.com/1363294/project/drawing_areas/1077777/drawing_log/141445507
https://app.procore.com/1363294/project/drawing_areas/1077777/drawing_log/141445507
https://app.procore.com/1363294/project/drawing_areas/1077777/drawing_log/141445520
https://app.procore.com/1363294/project/drawing_areas/1077777/drawing_log/141445520

