Los Angeles Lakers Headquarters

El Segundo, California

WAR ROOM CHANGE ORDER
ACCT ITEM QTY ([UNIT | UNIT PRICE TOTAL
06400 WOODWORK
Eliminated millwork doors at N. wall 3 [PAIRS| $ (700.00), (2,100)
Added plywood backing at N. and E. wall 470| SF | $ 1.25 588
9010 PLASTER / GYPBOARD / METAL STUD/FIREPROOFING
Added metal studs at N. and E. wall 1222 SF | $ 10.50 12,831
16000 ELECTRICAL/LV/AVIDATA
Eliminated conduits to TVs at E. wall 2 EA | $ (255.00), (510)
Infrastructure (electrical, AV, and data) for digital white boards at S. wall 2 EA (| $ 595.00 1,190
Infrastructre (electrical, AV, and data) for video wall at N. wall and E. wall 18 EA [ $ 595.00 10,710
SUBTOTAL $ 22,709
0.01% GROSS RECEIPT TAX $ 2
0.7% GENERAL CONTRACTOR'S BOND $ 167
1.2% INSURANCE $ 291
31% FEE $ 718
GRAND TOTAL $ 23,888
CLARIFICATIONS:
1 Includes provisions for added stud framing and plywood backing for structural support of video wall
2 Infrastructure only. Video monitors and digital white boards excluded
3 General Conditions excluded assuming NTP with the work by




