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Los Angeles Lakers Headquarters Morley Construction CompanyProject #  15014
2275 East Mariposa Avenue
El Segundo, California 90245

Tel: 310-566-9328

Number-Rev Description To Company Due Days +/-Sub'd StatusRet'dAuthor Company

Morley Construction 
Company

Rebar Foundation Shop Drawings 1Rossetti 10/20/15 11/03/15 11/02/15 Approved as Noted-Submittal-032000-0007-0

Morley Construction 
Company

Rebar Hydro Pit Shop Drawings 1Rossetti 11/10/15 11/13/15 11/12/15 For Approval-Submittal-032000-0007-1

Morley Construction 
Company

Foundation Rebar Mill Ceritificates 15Rossetti 11/02/15 11/16/15 12/01/15 For Approval+Submittal-032000-0015-0

Rebar Engineering, Inc. Concrete Reinforcement - SOG 
Rebar Shop Drawings

11Rossetti 11/16/15 11/30/15 11/19/15 For Approval-Submittal-032000-0021-0

Rebar Engineering, Inc. Concrete Reinforcement - SOG 
Rebar Shop Drawings

10Rossetti 11/19/15 12/03/15 11/23/15 For Approval-Submittal-032000-0021-1

Morley Construction 
Company

Concrete Reinforcement - Mill 
Certificates

2Rossetti 11/30/15 12/14/15 12/16/15 Approved as Noted+Submittal-032000-0027-0

Rebar Engineering, Inc. Concrete Reinforcement - Level 2 
Shop Drawings

27Rossetti 12/15/15 12/29/15 01/25/16 For Approval+Submittal-032000-0037-0

Morley Construction 
Company

Concrete Reinforcement - Mat 
Rebar at Court and Site Wall Mill 
Certs

8Rebar Engineering, Inc. 12/16/15 12/30/15 01/07/16 Approved+Submittal-032000-0042-0

Morley Construction 
Company

Concrete Reinforcement - Pour 
Areas 2 & 3 SOG Rebar Mill 
Certificates

7Rossetti 01/15/16 01/29/16 01/22/16 For Approval-Submittal-032000-0056-0

Rebar Engineering, Inc. Concrete Reinforement - SOG 
Pour Area 4 & 5 Rebar Mill 
Certificates

7Rossetti 02/08/16 02/22/16 02/15/16 For Approval-Submittal-032000-0066-0

Rebar Engineering, Inc. Concrete Reinforcement - Misc. 
Curbs & Level 2 Mill Reports

6Rossetti 03/28/16 04/11/16 04/05/16 For Approval-Submittal-032000-0097-0

Rebar Engineering, Inc. Concrete Reinforcement - Pad 
Reinforcement Below Hydro Pools

8Rossetti 04/28/16 05/12/16 05/04/16 For Approval-Submittal-032000-0117-0

Rebar Engineering, Inc. Concrete Reinforcement - 
Sustainable Requirements

13Rossetti 05/25/16 06/08/16 05/26/16 For Approval-Submittal-032000-0139-0

Rebar Engineering, Inc. Concrete Reinforcement - 
Sustainable Requirements

1Rossetti 06/27/16 07/11/16 07/12/16 For Approval+Submittal-032000-0139-1

Shaw & Sons, Inc. Concrete Reinforcement - Paving 
and Flatwork Rebar Shop Drawings

3Shaw & Sons, Inc. 06/09/16 06/23/16 06/20/16 Approved as Noted-Submittal-032000-0168-0

Morley Construction 
Company

CIP Concrete - Mix Design & 
Manufacturer's Certificate

1Morley Construction Company 10/14/15 10/28/15 10/29/15 +Submittal-033000-0003-0
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Morley Construction 
Company

Concrete Foundation Shop 
Drawings

7Morley Construction Company 10/12/15 10/26/15 10/19/15 Approved as Noted-Submittal-033000-0004-0

Morley Construction 
Company

Cast-In-Place Concrete - 
Accessories Product Data

11Morley Construction Company 10/19/15 11/02/15 11/13/15 +Submittal-033000-0005-0

Morley Construction 
Company

Cast-In-Place Concrete - 
Accessories Product Data

1Morley Construction Company 10/29/15 11/12/15 11/13/15 +Submittal-033000-0005-1

Morley Construction 
Company

SOG Court Area Shop Drawings 12Morley Construction Company 11/16/15 11/30/15 11/18/15 Approved as Noted-Submittal-033000-0020-0

Morley Construction 
Company

CIP-Construction/Control Joint Plan 4Rossetti 11/19/15 12/03/15 12/07/15 Approved as Noted+Submittal-033000-0024-0

Morley Construction 
Company

Cast-in-Place Concrete - Slab 
Edge Shop Drawings

8Morley Construction Company 12/01/15 12/15/15 12/07/15 Approved as Noted-Submittal-033000-0028-0

Dub Studios Cast-in-Place Concrete - Slab 
Edge Shop Drawings

Architectural Glass & Aluminum 
Co. Inc.

01/04/16 For Record OnlySubmittal-033000-0028-1

Morley Construction 
Company

Cast-in-Place Concrete - Pour Area 
2 & 3 SOG Shop Drawings

2Morley Construction Company 12/01/15 12/15/15 12/17/15 Approved as Noted+Submittal-033000-0029-0

Morley Construction 
Company

Cast-in-Place Concrete - Pour Area 
4 & 5 SOG Shop Drawings

12Morley Construction Company 12/09/15 12/23/15 01/04/16 Approved as Noted+Submittal-033000-0033-0

Morley Construction 
Company

Cast-in-Place Concrete - Level 2 
Shop Drawings

26Morley Construction Company 12/18/15 01/01/16 01/27/16 Approved as Noted+Submittal-033000-0043-0

Shaw & Sons, Inc. Polished Concrete Finishing - 
Samples

0Rossetti 05/09/16 05/23/16 05/23/16 For ApprovalSubmittal-033543-0127-0

Shaw & Sons, Inc. Polished Concrete Finishing - 
Mockup Samples

0Rossetti 07/19/16 08/02/16 08/02/16 For ApprovalSubmittal-033543-0195-0

Shaw & Sons, Inc. Polished Concrete Finishing - 
Polishing Schedule

8Rossetti 08/08/16 08/22/16 08/30/16 For Approval+Submittal-033543-0214-0

Frank S. Smith Masonry, Inc. Unit Masonry - Product Data and 
Samples

1Rossetti 11/23/15 12/07/15 12/08/15 For Approval+Submittal-042000-0025-0

Frank S. Smith Masonry, Inc. Unit Masonry - Weight Room CMU 
Wall Shop Drawings

10Rossetti 12/04/15 12/18/15 12/08/15 Approved-Submittal-042000-0032-0

Frank S. Smith Masonry, Inc. Unit Masonry - LEED Submittal 10Rossetti 09/02/16 09/16/16 09/06/16 For Approval-Submittal-042000-0233-0

Orange County Erectors Inc. Structural Steel - Anchor Bolts & 
Base Plate Shop Drawings

3Rossetti 09/21/15 10/05/15 10/02/15 Approved as Noted-Submittal-051200-0001-0

Morley Construction 
Company

Structural Steel - Welders 
Certifications & Welding Procedure 
Specifications

30Rossetti 10/26/15 11/09/15 12/09/15 Approved+Submittal-051200-0014-0

Morley Construction 
Company

Structural Steel Framing - Erection 
Shop Drawings

1Rossetti 11/03/15 11/17/15 11/16/15 Approved as Noted-Submittal-051200-0017-0

Morley Construction 
Company

Structural Steel Framing - Erection 
Shop Drawings

3Anning-Johnson Company 12/03/15 12/17/15 12/14/15 Approved as Noted-Submittal-051200-0017-1

Morley Construction 
Company

Structural Steel Framing - Erection 
Shop Drawings

8ACCO Engineered Systems, Inc. 01/09/16 01/23/16 01/15/16 Approved as Noted-Submittal-051200-0017-2
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