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Submittal Package

Complete Summary Log, Sorted by CSI Number For Linking

Los Angeles Lakers Headquarters
2275 East Mariposa Avenue

El Segundo, California 90245

Project # 15014
Tel: 310-566-9328

Morley Construction Company

Number-Rev

Author Company

Description

Submittal-032000-0007-0

Morley Construction
Company

Rebar Foundation Shop Drawings

Submittal-032000-0007-1

Morley Construction
Company

Rebar Hydro Pit Shop Drawings

Submittal-032000-0015-0

Morley Construction
Company

Foundation Rebar Mill Ceritificates

Submittal-032000-0021-0

Rebar Engineering, Inc.

Concrete Reinforcement - SOG

Rebar Shop Drawings

Submittal-032000-0021-1

Rebar Engineering, Inc.

Concrete Reinforcement - SOG

Rebar Shop Drawings

Submittal-032000-0027-0

Morley Construction
Company

Concrete Reinforcement - Mill

Certificates

Submittal-032000-0037-0

Rebar Engineering, Inc.

Concrete Reinforcement - Level 2

Shop Drawings

Submittal-032000-0042-0

Morley Construction
Company

Concrete Reinforcement - Mat
Rebar at Court and Site Wall Mill

Certs

Submittal-032000-0056-0

Morley Construction
Company

Concrete Reinforcement - Pour
Areas 2 & 3 SOG Rebar Mill

Certificates

Submittal-032000-0066-0

Rebar Engineering, Inc.

Concrete Reinforement - SOG
Pour Area 4 & 5 Rebar Mill

Certificates

Submittal-032000-0097-0

Rebar Engineering, Inc.

Concrete Reinforcement - Misc.
Curbs & Level 2 Mill Reports

Submittal-032000-0117-0

Rebar Engineering, Inc.

Concrete Reinforcement - Pad
Reinforcement Below Hydro Pools

Submittal-032000-0139-0

Rebar Engineering, Inc.

Concrete Reinforcement -
Sustainable Requirements

Submittal-032000-0139-1

Rebar Engineering, Inc.

Concrete Reinforcement -
Sustainable Requirements

Submittal-032000-0168-0

Shaw & Sons, Inc.

Concrete Reinforcement - Paving Shaw & Sons, Inc.

and Flatwork Rebar Shop Drawings

Submittal-033000-0003-0

Morley Construction
Company

CIP Concrete - Mix Design &

Manufacturer's Certificate

To Company Sub'd Due Ret'd Days +/- Status
Rossetti 10/20/15 11/03/15 11/02/15 -1 Approved as Noted
Rossetti 11/10/15  11/13/15 11/12/15 -1 For Approval
Rossetti 11/02/15  11/16/15 12/01/15 + 15 For Approval
Rossetti 11/16/15 11/30/15  11/19/15 -1 For Approval
Rossetti 11/19/15  12/03/15  11/23/15 -10 For Approval
Rossetti 11/30/15  12/14/15 12/16/15 +2 Approved as Noted
Rossetti 12/15/15 12/29/15 01/25/16 + 27 For Approval
Rebar Engineering, Inc. 12/16/15 12/30/15 01/07/16 + 8 Approved
Rossetti 01/15/16  01/29/16  01/22/16 -7 For Approval
Rossetti 02/08/16  02/22/16  02/15/16 -7 For Approval
Rossetti 03/28/16  04/11/16  04/05/16 -6 For Approval
Rossetti 04/28/16  05/12/16  05/04/16 -8 For Approval
Rossetti 05/25/16  06/08/16  05/26/16 -13 For Approval
Rossetti 06/27/16  07/11/16 07/12/16  +1 For Approval
06/09/16  06/23/16  06/20/16 -3 Approved as Noted
Morley Construction Company 10/14/15 10/28/15 10/29/15 +1
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Submittal Package

Complete Summary Log, Sorted by CSI Number For

Linking
Number-Rev Author Company Description To Company Sub'd Due Ret'd Days +/- Status
Submittal-033000-0004-0 Morley Construction Concrete Foundation Shop Morley Construction Company  10/12/15  10/26/15 10/19/15 -7 Approved as Noted
Company Drawings
Submittal-033000-0005-0  Morley Construction Cast-In-Place Concrete - Morley Construction Company  10/19/15  11/02/15 11/13/15  + 11
Company Accessories Product Data
Submittal-033000-0005-1 Morley Construction Cast-In-Place Concrete - Morley Construction Company  10/29/15  11/12/15 11/13/15 +1
Company Accessories Product Data
Submittal-033000-0020-0  Morley Construction SOG Court Area Shop Drawings  Morley Construction Company  11/16/15  11/30/15  11/18/15 -12 Approved as Noted
Company
Submittal-033000-0024-0  Morley Construction CIP-Construction/Control Joint PlanRossetti 11/19/15  12/03/15 12/07/15 +4 Approved as Noted
Company
Submittal-033000-0028-0  Morley Construction Cast-in-Place Concrete - Slab Morley Construction Company  12/01/15 12/15/15 12/07/15 -8 Approved as Noted
Company Edge Shop Drawings
Submittal-033000-0028-1 Dub Studios Cast-in-Place Concrete - Slab Architectural Glass & Aluminum  01/04/16 For Record Only
Edge Shop Drawings Co. Inc.
Submittal-033000-0029-0  Morley Construction Cast-in-Place Concrete - Pour Area Morley Construction Company  12/01/15  12/15/15 12/17/15 + 2 Approved as Noted
Company 2 & 3 SOG Shop Drawings
Submittal-033000-0033-0  Morley Construction Cast-in-Place Concrete - Pour Area Morley Construction Company  12/09/15  12/23/15 01/04/16  + 12 Approved as Noted
Company 4 & 5 SOG Shop Drawings
Submittal-033000-0043-0  Morley Construction Cast-in-Place Concrete - Level 2 Morley Construction Company  12/18/15 01/01/16 01/27/16  + 26 Approved as Noted
Company Shop Drawings
Submittal-033543-0127-0 Shaw & Sons, Inc. Polished Concrete Finishing - Rossetti 05/09/16  05/23/16  05/23/16 0 For Approval
Samples
Submittal-033543-0195-0 Shaw & Sons, Inc. Polished Concrete Finishing - Rossetti 07/19/16  08/02/16  08/02/16 0 For Approval
Mockup Samples
Submittal-033543-0214-0  Shaw & Sons, Inc. Polished Concrete Finishing - Rossetti 08/08/16  08/22/16 08/30/16  + 8 For Approval
Polishing Schedule
Submittal-042000-0025-0  Frank S. Smith Masonry, Inc. Unit Masonry - Product Data and  Rossetti 11/23/15 12/07/15 12/08/15 + 1 For Approval
Samples
Submittal-042000-0032-0  Frank S. Smith Masonry, Inc. Unit Masonry - Weight Room CMU Rossetti 12/04/15 12/18/15 12/08/15 -10 Approved
Wall Shop Drawings
Submittal-042000-0233-0  Frank S. Smith Masonry, Inc. Unit Masonry - LEED Submittal Rossetti 09/02/16  09/16/16  09/06/16 -10 For Approval
Submittal-051200-0001-0  Orange County Erectors Inc.  Structural Steel - Anchor Bolts &  Rossetti 09/21/15 10/05/15 10/02/15 -3 Approved as Noted
Base Plate Shop Drawings
Submittal-051200-0014-0  Morley Construction Structural Steel - Welders Rossetti 10/26/15 11/09/15  12/09/15 + 30 Approved
Company Certifications & Welding Procedure
Specifications
Submittal-051200-0017-0  Morley Construction Structural Steel Framing - Erection Rossetti 11/03/15  11/17/15 11/16/15 -1 Approved as Noted
Company Shop Drawings
Submittal-051200-0017-1  Morley Construction Structural Steel Framing - Erection Anning-Johnson Company 12/03/15 12/17/15 12/14/15 -3 Approved as Noted
Company Shop Drawings
Submittal-051200-0017-2  Morley Construction Structural Steel Framing - Erection ACCO Engineered Systems, Inc. 01/09/16  01/23/16  01/15/16 -8 Approved as Noted
Company Shop Drawings
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