
Los Angeles Lakers Headquarters
El Segundo, California

WAR ROOM CHANGE ORDER

ACCT ITEM QTY UNIT UNIT PRICE TOTAL

06400 WOODWORK

Eliminated millwork doors at N. wall 3 PAIRS (700.00)$        (2,100)               

Added plywood backing at N. and E. wall 470 SF 1.25$             588                    

9010 PLASTER / GYPBOARD / METAL STUD/FIREPROOFING

Added metal studs at N. and E. wall 1222 SF 10.50$           12,831               

16000 ELECTRICAL/LV/AV/DATA

Eliminated conduits to TVs at E. wall 2 EA (255.00)$        (510)                  

Infrastructure (electrical, AV, and data) for digital white boards at S. wall 2 EA 595.00$         1,190                 

Infrastructre (electrical, AV, and data) for video wall at N. wall and E. wall 18 EA 595.00$         10,710               

SUBTOTAL 22,709$             

0.01% GROSS RECEIPT TAX 2$                      

0.7% GENERAL CONTRACTOR'S BOND 167$                  

1.2% INSURANCE 291$                  

3.1% FEE 718$                  

GRAND TOTAL 23,888$             

CLARIFICATIONS:

1

2

3 General Conditions excluded assuming NTP with the work by ________

Includes provisions for added stud framing and plywood backing for structural support of video wall

Infrastructure only. Video monitors and digital white boards excluded


