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15-014 LAKER'S TRAINING FACILITY GC
01-00001 PERMIT & PLAN CHECK

504 10-01-15 CITY OF EL SEGUNDO AP 19554 99999 MISCELLANE OUS 193.00
504 11-01-15 CITY OF EL SEGUNDO AP 19556 99999 MISCELLANE OUS 190.50
504 02-01-16 CITY OF EL SEGUNDO AP 19558 99999 MISCELLANE OUS 970.00
504 03-21-16 CITY OF EL SEGUNDO AP 19559 99999 MISCELLANE OUS 713.60
504 04-28-16 CITYOF EL SEGUNDO AP 19561 99999 MISCELLANEO US 23.50
504 05-02-16 CITY OF EL SEGUNDO AP 19560 99999 MISCELLANE OUS 112.00
504 05-06-16 CR#5-06-2016 INV#2453 JC 2,067.10-
504 09-01-16 CITY OF EL SEGUNDO AP 19562 99999 MISCELLANE OUS 30.00
MATERIALS 165.50*
Cost Code Total 165.50*
01-00005 SURVEY
503 10-31-15 LAKERS OCT15 AP 15014003-1015 7464 PRECISION ENG 11,306.00
503 11-30-15 LAKERS NOV15 AP 15014003-1115 7464 PRECISION ENG 11,667.00
503 12-31-15 LA LAKERS - DEC 15 AP 15014003-1215 7464 PRE CISION ENG 4,370.00
503 02-29-16 LA LAKERS - FEB 16 AP 15014003-0216 7464 PRE CISION ENG 3,998.00
503 03-31-16 LAKERS - MAR 16 AP 15014003-0316 7464 PRECIS ION ENG 5,413.00
503 04-30-16 LA LAKERS - APR 16 AP 15014003-0416 7464 PRE CISION ENG 7,996.00
503 05-31-16 LA LAKERS - MAY 16 AP 15014003-0516 7464 PRE CISION ENG 735.00
503 06-30-16 LAKERS - JUN 16 AP 15014003-0616 7464 PRECIS ION ENG 1,050.00
503 09-30-16 LAKERS - SEPT 16 AP 15014003-0916 7464 PRECI SION ENG 5,018.00
503 10-31-16 LAKERS - OCT 16 AP 15014003-1016 7464 PRECIS ION ENG 6,642.00

SUBCONTRACTS  58,195.00*

Cost Code Total 58,195.00*

01-00006 LAYOUT-BUILDING

501 06-30-16 PR ACR180% 6-26-2016 JC 692.64
501 07-01-16 PR ACR180% 6-26-2016 JC 692.64-
501 07-01-16 FREER;WENDELL P. PR03431 8.0000 357.20
501 07-01-16 FREER;WENDELL P. PR03431 16.16
501 07-01-16 FREER;WENDELL P. PR03431 11.44
LABOR 384.80*
502 06-30-16 PR BDN ACR180% 6-26-201 JC 379.50
502 07-01-16 BURDEN APPLIED FOR 6-26 JC 210.83
502 07-01-16 PR BDN ACR180% 6-26-201 JC 379.50-
BURDEN 210.83*

504 06-30-16 TOOL RENTAL 06/30/2016 JC 39.60
504 06-30-16 TOOL RENTAL 06/30/2016 JC 66.00
504 07-31-16 TOOL RENTAL 07/31/2016 JC 37.80
504 07-31-16 TOOL RENTAL 07/31/2016 JC 63.00
504 07-31-16 SLIIA AUTO LEVEL AP 20833 210 MOHAVE INSTRU 135.00
504 08-31-16 TOOL RENTAL 08/31/2016 JC 41.40
504 08-31-16 TOOL RENTAL 08/31/2016 JC 69.00
504 09-30-16 TOOL RENTAL 09/30/2016 JC 39.60
504 09-30-16 TOOL RENTAL 09/30/2016 JC 66.00
504 10-31-16 TOOL RENTAL 10/31/2016 JC 28.80
504 10-31-16 TOOL RENTAL 10/31/2016 JC 48.00

MATERIALS 634.20*

Cost Code Total 1,229.83*

01-00008 BLUEPRINTS

504 10-19-15 BLUE PRINTGS AP 8289879 900 ARC DOCUMENT 239.08
504 10-31-15 BLUE PRINTS AP 8334184 900  ARC DOCUMENT 19.68
504 10-31-15 BLUE PRINTS AP 8337403 900  ARC DOCUMENT 106.32
504 11-30-15 LA LAKERS AP 8348531 900  ARC DOCUMENT 121.80
504 11-30-15 LA LAKERS AP 8348616 900  ARC DOCUMENT 34.07
504 11-30-15 LA LAKERS HQ AP 8376660 900  ARC DOCUMENT 90.23
504 11-30-15 LA LAKERS HQ AP 8376668 900  ARC DOCUMENT 82.96
504 12-01-15 LA LAKERS HQ AP 8369683 900  ARC DOCUMENT 107.19
504 12-01-15 LA LAKERS HQ AP 8369719 900  ARC DOCUMENT 156.27
504 12-01-15 LA LAKERS HQ AP 8371873 900  ARC DOCUMENT 57.74
504 12-22-15 LA LAKERS HQ AP 8401759 900  ARC DOCUMENT 91.22
504 12-22-15 LA LAKERS HQ AP 8401836 900  ARC DOCUMENT 868.80
504 12-31-15 LAKERS AP 748843 4133 C2IMAGING 144.75
504 12-31-15 LA LAKERS HQ AP 8406792 900  ARC DOCUMENT 57.71
504 12-31-15 LA LAKERS HQ AP 8411926 900  ARC DOCUMENT 123.58
504 12-31-15 LA LAKERS HQ AP 8412046 900  ARC DOCUMENT 57.74
504 01-31-16 LAKERS AP 8448906 900 ARC DOCUMENT 471 17
504 01-31-16 LAKERS AP 8469110 900  ARC DOCUMENT 764 .40
504 02-29-16 LAKERS AP 8497978 900 ARC DOCUMENT 1,005 .54
504 02-29-16 LAKERS AP 8509608 900 ARC DOCUMENT 11 73
504 02-29-16 LAKERS AP 8512951 900 ARC DOCUMENT 122 17

504 02-29-16 LAKERS AP 8513036 900 ARC DOCUMENT 78 A1
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15-014 LAKER'S TRAINING FACILITY GC
01-00008 BLUEPRINTS
504 03-14-16 LAKERS AP 8522447 900 ARC DOCUMENT 1,002 .51
504 03-14-16 LAKERS AP 8523481 900  ARC DOCUMENT 120 .96
504 03-31-16 LAKERS AP 8555871 900  ARC DOCUMENT 82 74
504 03-31-16 LAKERS AP 8556169 900 ARC DOCUMENT 44 .53
504 03-31-16 LAKERS AP 8557964 900 ARC DOCUMENT 35 11
504 03-31-16 LAKERS AP 8558441 900 ARC DOCUMENT 194 71
504 04-13-16 LAKERS AP 8572205 900  ARC DOCUMENT 89 .61
504 04-19-16 LAKERS AP 8577438 900  ARC DOCUMENT 121 .05
504 04-19-16 LAKERS AP 8583928 900 ARC DOCUMENT 86 .86
504 04-30-16 LAKERS AP 8596490 900 ARC DOCUMENT 221 42
504 05-01-16 LAKERS AP 8600577 900 ARC DOCUMENT 2,718 .08
504 05-18-16 LAKERS AP 8622657 900  ARC DOCUMENT 130 .04
504 05-18-16 LAKERS AP 8622884 900  ARC DOCUMENT 210 .94
504 05-18-16 LAKERS AP 8623636 900 ARC DOCUMENT 107 47
504 05-18-16 LAKERS AP 8629105 900 ARC DOCUMENT 111 .84
504 05-31-16 LAKERS AP 8644145 900 ARC DOCUMENT 984 .00
504 05-31-16 LAKERS AP 8657366 900  ARC DOCUMENT 124 73
504 06-30-16 LAKERS HEADQUARTERS AP 8687699 900 ARC DOCUBNT 125.73
504 06-30-16 LAKERS HEADQUARTERS AP 8697527 900 ARC DOCUENT 59.71
504 07-25-16 LAKERS HQ AP 8725399 900 ARC DOCUMENT 20.68
504 07-31-16 LAKERS AP 8749315 900 ARC DOCUMENT 40 .33
504 08-10-16 LAKERS AP 8760106 900  ARC DOCUMENT 18 .85
504 08-31-16 CAD PLOT BOND AP 8798656 900  ARC DOCUMENT 76.32
504 08-31-16 CAD PLOT BOND 1/2 SZ AP 8799929 900 ARC DOCU MENT 18.57
504 08-31-16 PPC BOND/CAD PLOT ETC AP 8800892 900 ARC DOC UMENT 761.70
504 09-20-16 LA LAKERS AP 8815061 900 ARC DOCUMENT 127.23
504 09-20-16 LA LAKERS AP 8816100 900 ARC DOCUMENT 18.50
504 09-30-16 LA LAKERS AP 8825594 900 ARC DOCUMENT 18.50
504 09-30-16 LA LAKERS AP 8831603 900  ARC DOCUMENT 92.68
504 09-30-16 LA LAKERS AP 8832385 900 ARC DOCUMENT 18.50
504 09-30-16 LA LAKERS AP 8835354 900 ARC DOCUMENT 38.34
504 09-30-16 LA LAKERS AP 8838846 900 ARC DOCUMENT 47.51
504 10-24-16 LAKERS AP 8856576 900  ARC DOCUMENT 27 .50
504 10-24-16 LAKERS AP 8858921 900 ARC DOCUMENT 490 .52
504 10-31-16 LAKERS AP 8890983 900 ARC DOCUMENT 616 .68
MATERIALS  13,816.71*
Cost Code Total 13,816.71*
01-00011 SIGNS-JOBS
504 10-19-15 BANNERS AP 8286109 900 ARC DOCUMENT 57 9.97
MATERIALS 579.97*
Cost Code Total 579.97*
01-00014 POSTAGE/EXPRESS MAIL
504 01-15-16 ACCT7327-8 W/E 01/15/16 AP 5-289-22247 107 F EDEX-7327-8 CL 155.21
504 01-22-16 ACCT7327-8 W/E1/22/16 AP 5-295-62778 107 FED EX-7327-8  CL 138.96
504 03-31-16 FED EX W/E 03/25/16 AP 5-363-01434 107 FEDEX -7327-8 22.25
504 04-19-16 FEDEX W/E 041516 AP 5-385-14052 107 FEDEX-73 27-8 18.50
504 04-19-16 FEDEX W/E 041516 AP 44.00
504 04-19-16 FEDEX W/E 041516 AP 22.25
504 05-21-16 FED EX W/E 05/13/16 AP 5-415-34008 107  FEDEX -7327-8 37.70
504 06-30-16 FED EX W/E 07/01/16 AP 5-466-88662 107 FEDEX -7327-8 44.00
504 06-30-16 FED EX W/E 07/01/16 AP 44.00
504 08-16-16 FED EX W/E 08/12/16 AP 5-511-40944 107 FEDEX -7327-8 22.25
504 08-31-16 FEDEX W/E 08/26/16 AP 5-526-45240 107  FEDEX- 7327-8 22.25
504 08-31-16 FEDEX W/E 08/26/16 AP 22.25
504 08-31-16 FEDEX W/E 08/26/16 AP 34.50
504 09-30-16 FEDEX 09/23/16 AP 5-555-24536 107 FEDEX-7327 -8 26.75
504 09-30-16 FEDEX W/E 09/30/16 AP 5-563-57629 107 FEDEX- 7327-8 26.75
504 09-30-16 FEDEX W/E 09/30/16 AP 21.50
504 09-30-16 FEDEX W/E 09/30/16 AP 34.50
504 10-17-16 FEDEX WI/E 10/07/16 AP 5-70-44854 107 FEDEX-7 327-8 10.75
504 10-25-16 FEDEX W/E 10/21/16 AP 5-584-93565 107 FEDEX- 7327-8 28.69
MATERIALS 777.06*
Cost Code Total 777.06*
01-00017 BARRICADES&FENCES-TEMP.
504 09-30-15 EC AP 3515 10-15 7006 HOME DEPOT-35 AM 38.04
504 10-30-15 EC AP 3515 111515 7006 HOME DEPOT-35 AM 21.98
504 10-31-15 LAKERS OCT15 AP 15014P03-1015 560 AMERICANF ENC 7,500.00
504 12-01-15 (Rev)EC AP 3515 111515 7006 HOME DEPOT-35 AM 21.98-
504 12-01-15 EC AP 21.98
504 02-05-16 EC AP 3515 FEB2016 7006 HOME DEPOT-35 17.08
504 05-01-16 (Rev)EC AP 3515 10-15 7006 HOME DEPOT-35 AM 38.04-
504 05-01-16 EC AP 38.04
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15-014 LAKER'S TRAINING FACILITY GC
01-00017 BARRICADES&FENCES-TEMP.
504 10-01-16 WORK PERFORMED 15014-PO AP 1938124 560 AMERI CAN FENC  15014-PO3 423.00
MATERIALS  8,000.10*
Cost Code Total 8,000.10*
01-00020 TEMP WATER
504 09-01-15 CITY OF EL SEGUNDO AP 19553 99999 MISCELLANE OUS 450.00
504 10-01-15 CITY OF EL SEGUNDO AP 19555 99999 MISCELLANE OUS 450.00
504 10-19-15 ACCT 770-60181-003 AP 5369138 OCT15 6570 CIT Y OF EL SE 961.34
504 10-30-15 EC AP 3515 111515 7006 HOME DEPOT-35 AM 8.65
504 10-31-15 SAFETY & CLEANING AP 33646 4415 TOOL STOPIN C 24721 46.82
504 11-03-15 18 TEMP METER AP 770-60181-003 6570 CITY OF EL SE 667.12
504 11-10-15 TEMP METER 2" AP 770-60331-002 6570 CITY OF EL SE 19.62
504 11-30-15 SRVC TEMP METER AP 002120415 6570 CITYOFEL SE 191.85
504 11-30-15 SRVC TEMP METER AP 003120415 6570 CITYOFEL SE 352.21
504 12-01-15 (Rev)EC AP 3515 111515 7006 HOME DEPOT-35 AM 8.65-
504 12-01-15 EC AP 8.65
504 12-31-15 READ DATE 12/23/15 AP 003JAN16 6570 CITY OF EL SE 299.52
504 02-09-16 SRVC TEMP METER AP 002FEB16 6570 CITYOFEL SE 91.37
504 03-14-16 LAKERS MARCH 2016 AP 002MAR16 6570 CITYOFE LSE 88.32
504 03-31-16 LAKERS READ DATE 03/24/ AP 002APR16 6570 CIT Y OF EL SE 73.05
504 04-14-16 FIRE SRVC AP 230602320000416 6570 CITY OF EL SE 113.62
504 05-10-16 FIRE SRVC AP 230602320000516 6570 CITY OF EL SE 207.19
504 05-10-16 CONSUMPTION USAGE AP 770603310020516 6570 C ITY OF EL SE 106.29
504 05-25-16 CR 05-25-16 CITY OFEL JC 218.53-
504 05-31-16 SRVC MAY 2016 AP 770603310020616 6570 CITY OF EL SE 164.21
504 06-13-16 SRVC JUN 2016 AP 23060232000616 6570 CITYO F EL SE 207.19
504 06-30-16 SRVC JUNE2016 AP 2306023200616 6570 CITY OF EL SE 207.19
504 06-30-16 SRVC JUNE 2016 AP 002JUN16 6570 CITY OF EL SE 140.53
504 07-31-16 SRVC JUL 2016 AP 000JUL16 6570 CITY OF EL SE 217.55
504 07-31-16 SRVC JUL 2016 AP 002JUL16 6570 CITY OF EL SE 239.84
504 08-31-16 #79204584FS-7/28-8/31/1 AP 230602320000816 6570 CITY OF EL SE 217.55
504 08-31-16 #09000876- 7/25-8/25/16 AP 770603310020816 6570 CITY OF EL SE 120.32
504 09-30-16 SRVC SEP 2016 AP 770603310020916 6570 CITY O FEL SE 60.83
504 10-24-16 SRVC OCT 2016 AP 230602320CT16 6570 CITY OF EL SE 217.55
MATERIALS 5,701.20*
Cost Code Total 5,701.20*
01-00021 TEMP POWER
504 11-30-15 OCT 15 LAKERS HEADQUART AP 30940CT15 2985 SO CALIF EDIS 290.84
504 12-31-15 BILLING 11/13-12/15/15 AP 3094DEC15 542  SOUT HERN CALI 463.08
504 01-27-16 12/15-01/14/16 AP 3094JAN16 542  SOUTHERN CAL | 536.91
504 02-17-16 BILLING 01/14-02/12/16 AP 3094FEB16 542 SOuUT HERN CALI 536.06
504 02-29-16 TOOL RENTAL 02/29/16 JC 965.28
504 03-23-16 BILLING 02/12-03/15/16 AP 3094MAR16 542 SOuUT HERN CALI 626.63
504 03-31-16 TOOL RENTAL 03/31/2016 JC 1,006.30
504 04-19-16 METER 03/15/16-04/14/16 AP 3094APR16 542  SOU THERN CALI 991.49
504 04-30-16 TOOL RENTAL 04/30/2016 JC 735.03
504 05-18-16 SRVC APR 14 - MAY 1320 AP 3094MAY16 542 SOuU THERN CALI 961.53
504 06-20-16 BILLING 05/13-06/14/16 AP 3094JUN16 542 SOuUT HERN CALI 1,686.85
504 07-19-16 SRVC 06/14-07/14/16 AP 3094JUL16 542  SOUTHER N CALI 2,325.37
504 08-16-16 SRVC 07/14-08/12/16 AP 3094AUG16 542  SOUTHER N CALI 2,206.55
504 09-20-16 LA LAKERS SEP 2016 AP 3094SEP16 542 SOUTHERN CALI 2,404.39
504 10-18-16 SRVC OCT 2016 AP 30940CT16 542 SOUTHERN CALI 2,295.65
MATERIALS  18,031.96*
Cost Code Total 18,031.96*
01-00022 TEMP TOILETS
504 09-30-15 SEPT TOILETS AP 45181 2265 OHCASEYINC 2472 0 97.90
504 10-31-15 REFUSE OCT AP 46129 2265 OHCASEY INC 24720 320.07
504 12-31-15 DEC RNTL AP 48013 2265 OHCASEY INC 24720 748.32
504 12-31-15 READ DATE 12/23/15 AP 002JAN16 6570 CITY OF EL SE 219.48
504 01-31-16 RNTL 01/21-01/29/16 AP 49227 2265 O H CASEY INC 24720 650.41
504 03-01-16 SRVS FEB 2016 AP 50052 2265 OHCASEYINC 247 20 542.01
504 03-31-16 SERVICE MAR 2016 AP 50922 2265 O HCASEY INC 24720 542.01
504 04-30-16 RNTL APR 2016 AP 51784 2265 OHCASEYINC 24 720 640.41
504 05-31-16 RNTL MAY 2016 AP 53146 2265 OHCASEY INC 247 20 1,239.94
504 06-30-16 SRVCS JUNE 2016 AP 54578 2265 OHCASEYINC 2 4720 1,741.11
504 07-31-16 SRVC - JUL 2016 AP 55878 2265 OHCASEYINC 2 4720 1,741.11
504 08-31-16 TLT SVCE-AUG AP 57195 2265 OHCASEYINC 2472 0 1,741.11
504 09-30-16 SRVC SEP 2016 AP 58358 2265 OHCASEYINC 247 20 1,741.11
504 10-31-16 PORTABLE RNTL OCT 2016 AP 59940 2265 OHCAS EYINC 24720 1,741.11
MATERIALS  13,706.10*
Cost Code Total 13,706.10*
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15-014 LAKER'S TRAINING FACILITY GC
01-00024 DRINKING WATER & ICE
504 11-25-15 DRINKING WATER AP 05K0034376715 1575 ARROWHEAD PUR 476.90
504 12-31-15 DRINKING WATER AP 05L0034376715 1575 ARROWHEAD PUR 274.90
504 01-27-16 DRINKING WATER AP 06A0034376715 1575 ARROWHEAD PUR 59.51
504 02-23-16 DRINKING WATER AP 06B0034376715 1575 ARROWHEAD PUR 207.72
504 03-23-16 DRINKING WATER AP 06C0034376715 1575 ARROWHEAD PUR 202.05
504 04-19-16 DRINKING WATER AP 06D0034376715 1575 ARROWHEAD PUR 248.84
504 05-24-16 DRINKING WATER AP 06E0034376715 1575 ARROWHEAD PUR 133.44
504 06-21-16 DRINKING WATER AP 06F0034376715 1575 ARROWHEAD PUR 24724 146.23
504 07-19-16 DRINKING WATER AP 06G0034376715 1575 ARROWHEAD PUR 24724 152.37
504 08-22-16 DRINKING WATER AP 06H0034376715 1575 ARROWHEAD PUR 140.13
504 09-30-16 DRINKING WATER AP 0610034376715 1575 ARROWHEAD PUR 140.13
504 10-24-16 DRINKING WATER AP 06J0034376715 1575 ARROWHEAD PUR 282.49
MATERIALS  2,464.71*
Cost Code Total 2,464.71*
01-00026 TEMP JOB-OFFICE
501 10-23-15 WATANABE;WAYNE PR08660 40.0000 1,616.00
501 10-23-15 WATANABE;WAYNE PR08660 80.80
501 10-23-15 WATANABE;WAYNE PR08660 57.20
501 10-23-15 OGAWA;STEVE T. PR09286 40.0000 1,676.00
501 10-23-15 OGAWA;STEVE T. PR09286 80.80
501 10-23-15 OGAWA;STEVE T. PR09286 57.20
501 10-30-15 WATANABE;WAYNE PR08660 18.0000 646.40
501 10-30-15 WATANABE;WAYNE PR08660 121.20
501 10-30-15 WATANABE;WAYNE PR08660 36.36
501 10-30-15 WATANABE;WAYNE PR08660 25.74
501 10-30-15 OGAWA;STEVE T. PR09286 18.0000 670.40
501 10-30-15 OGAWA;STEVE T. PR09286 125.70
501 10-30-15 OGAWA;STEVE T. PR09286 36.36
501 10-30-15 OGAWA;STEVE T. PR09286 25.74
LABOR  5,255.90*
502 10-23-15 BURDEN APPLIED FOR 10-1 JC 1,598.46
502 10-30-15 BURDEN APPLIED FOR 10-2 JC 924.80
BURDEN 2,523.26*
503 12-31-15 RNTL 12/04-01/02/15 AP 883562 708  MOBILE MOD ULA 15014-PO2 1,118.35
503 01-01-16 RNTL 12/04-01/02/16 AP 883562R 708 MOBILE MO DULA 15014-PO2 1,118.35-
503 10-01-16 RNTL 09/29-10/28/16 AP 1129428 708 MOBILE MO DULA 15014-PO2 1,118.35
SUBCONTRACTS 1,118.35*
504 08-01-15 SAMSUNG 55IN AP B03555238 6152 SHI INTERNATI TS 911.41
504 08-01-15 55IN LED AP B03643876 6152 SHIINTERNATI TS 1,011.20
504 09-23-15 NEW YORK FOOD CO/CW JC 234.02
504 10-15-15 ACCT 1664 W/E 10/15/15 AP 292163 1546 GOLDEN STATE CL 9.54
504 10-30-15 EC AP 3515 111515 7006 HOME DEPOT-35 AM 1, 454.59
504 10-31-15 PAN AMERICAN TELECOM AP 48910CT15 7218 BMO HARRIS CO 1,219.60
504 10-31-15 OFFICE DEPOT AP 49410CT15 7226 BMO HARRIS CO 43.60
504 10-31-15 OFFICE DEPOT LAKERS OFF AP 1,842.57
504 10-31-15 OFFICE DEPOT LAKERS OFF AP 591.12
504 11-01-15 RNTL 10/05-11/03/15 AP 852287 708  MOBILE MOD ULA 24726 12,394.25
504 11-30-15 RNTL 11/02-12/01/15 AP 861235 708  MOBILE MOD ULA 24726 280.12
504 11-30-15 RNTL 11/04-12/03/15 AP 861865 708 MOBILE MOD ULA 24726 1,118.35
504 11-30-15 LAZ PARKING AP 4941NOV15 7226 BMO HARRIS CO 10.00
504 12-01-15 SRVC 11/30/15 AP 350543185 2632 TERMINIX 175.00
504 12-01-15 (Rev)EC AP 3515 111515 7006 HOME DEPOT-35 AM 1,454.59-
504 12-01-15 EC AP 1,454.59
504 12-17-15 PARKING AP PRA121115 935 MICHELE PRATA 10.00
504 12-17-15 WHOLE FOODS TEAM BDAY AP 24.00
504 12-17-15 WHOLE FOODS TEAM BDA AP 3.82
504 12-17-15 SHOPHOUSE TEAM BDAY AP 50.19
504 12-17-15 ROCK & BREW TEAM AP 143.92
504 12-17-15 MENDOCINO FARMS OWNER AP 221.65
504 12-22-15 CONTAINER 8X10 AP 881924 708 MOBILE MODULA 24 726 80.12
504 01-01-16 RNTL 12/04-01/02/16 AP 883562A 708 MOBILE MO DULA 15014-PO2 1,118.35
504 01-18-16 RENT 01/01-01/30/16 AP 904211 708  MOBILE MOD ULA 24726 80.12
504 01-18-16 OFFICE RNTL 01/03-02/01 AP 905357 708  MOBILE MODULA 15014-PO2 1,118.35
504 01-20-16 KAYA SUSHI TEAM LUNCH AP PRA012016 935 MICHE LE PRATA 149.86
504 02-09-16 RNTL 01/31-02/29/16 AP 925134 708 MOBILE MOD ULA 24726 80.12
504 02-23-16 OFFICE RNTL 02/02-03/02 AP 928018 708 MOBILE MODULA 15014-PO2 1,118.35
504 03-01-16 JIM PICARD AP 15011 99999 MISCELLANEOUS 70.14
504 03-10-16 TEAM LUNCH PIZZA AP PRA031016 935 MICHELE PR ATA 68.18
504 03-14-16 RNTL 03/01-03/30/16 AP 947296 708 MOBILE MOD ULA 24726 80.12
504 03-14-16 RNTL 03/03-04/01/16 AP 949864 708 MOBILE MOD ULA 15014-PO2 1,118.35
504 03-15-16 INT. CREATIONS AP 18178 99999 MISCELLANEOUS 517.75
504 03-31-16 MAINTENANCE AP 16510 2378 AESTHETIC MAI 15014 -PO6 900.00
504 03-31-16 TOM URBAN LAKERS TEAM AP 4917MAR16 7220 BMO HARRIS CO 292.53
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15-014 LAKER'S TRAINING FACILITY GC
01-00026 TEMP JOB-OFFICE
504 04-01-16 RNTL 03/31-04/29/16 AP 970390 708 MOBILE MOD ULA 24726 80.12
504 04-19-16 RNTL 04/02-05/01/16 AP 972824 708  MOBILE MOD ULA 15014-PO2 1,118.35
504 04-26-16 LAZ PARKING AP 4941APR16 7226 BMO HARRIS CO 12.00
504 05-11-16 RNTL 04/30-05/29/16 AP 992689 708 MOBILE MOD ULA 24726 80.12
504 05-18-16 OFFICE RNTL 05/02-05/31 AP 995363 708 MOBILE MODULA 15014-PO2 1,118.35
504 05-31-16 CONTAINER 8X10 AP 1015627 708 MOBILE MODULA 2 4726 80.12
504 05-31-16 TEAM LUNCH MTG AP BOWO051716 6180 ROBERT BOWAN 72.00
504 05-31-16 PROFIT PROJECTION MTG AP 19.95
504 05-31-16 TEAM GAME 1 HYDELNG S AP PRA052716 935 MIC HELE PRATA 30.00
504 05-31-16 TEAM GAME STPAPLES CENT AP 32.00
504 05-31-16 ARCHITECT BRFST UNCLE B AP 34.89
504 05-31-16 TEAM LUNCH VINNYS PIZZA AP 63.00
504 05-31-16 TEAM LUNCH JERSEY MIKES AP 65.88
504 05-31-16 TEAM LUNCH JERSEY MIKES AP 80.08
504 06-13-16 OFFICE 12X14 24X60 AP 1017452 708 MOBILE MO DULA 15014-PO2 1,118.35
504 06-20-16 OFFICE 24X60 AP 1023301 708 MOBILE MODULA 150 14-PO2 1,650.00
504 06-20-16 GOLDEN STATE W/E 061516 AP 3098662 1546 GOLD EN STATE 9.92
504 06-30-16 JERSEY MIKE LAKERS MTG AP 4941JUN16 7226 BM O HARRIS CO 50.18
504 06-30-16 MTBG LUNCH VINNYS PIZZA AP BAB062716 6383 CR AIG BABINGT 199.85
504 06-30-16 TEAM SNACKS COSTCO AP 80.12
504 06-30-16 RBOWMAN REIMB AP BOWO063016 6180 ROBERT BOWMA 22.19
504 06-30-16 AUDIO/VISUAL SYSTEMS MT AP 131.64
504 06-30-16 TEAM LUNCH JEREY MIKES AP PRA063016 935 MIC HELE PRATA 74.83
504 06-30-16 DESIGN WORKING SESSION AP 18.70
504 06-30-16 DESIGN WORKING SESSION AP 151.71
504 06-30-16 DESIGN WORKING SESSIONS AP 18.70
504 07-01-16 RENT 06/29-07/28/16 AP 10384541 708  MOBILE M ODULA 24726 80.12
504 07-01-16 E BEAVER TEAM LUNCH REI AP BEA062916 6219 ET HAN BEAVER 95.17
504 07-15-16 OFFICE COSTCO AP PRA071516 935 MICHELE PRATA 140.07
504 07-18-16 RENT 07/01-07/30/16 AP 1040978 708 MOBILE MO DULA 15014-PO2 1,118.35
504 07-21-16 SRVC JUNE 2016 AP 16830 2378 AESTHETIC MAI 1,260.00
504 07-21-16 GSO WI/E 07/15/16 AP 3119680 1546 GOLDEN STA TE 9.97
504 07-28-16 PAYPAL CANVAS EXPRESSIO AP 8603JUL16 7224 BM O HARRIS CO 224.25
504 07-31-16 CONTAINER 8X10 AP 1044063 708 MOBILE MODULA 2 4726 80.12
504 07-31-16 OFFICE 24 X 60 AP 1068240 708 MOBILE MODULA 1 5014-P0O2 1,129.46
504 08-01-16 OFFICE RNTL 07/31-08/29 AP 1044647 708 MOBIL E MODULA 15014-PO2 1,118.35
504 08-08-16 TEAM LUNCH JERSEY MIKES AP PRA080616 935  MIC HELE PRATA 98.35
504 08-08-16 TEAM LUNCH JERSEY MIKES AP 93.83
504 08-08-16 ARCHITECT BRFST UNCLE B AP 26.26
504 08-16-16 TEAM LUNCH CRIMSON MED AP PRA081616 935 MICHELE PRATA 73.91
504 08-16-16 PARKING FOR USC POOL TO AP 4.00
504 09-01-16 UNIFIELD PARKING AP 19456 99999 MISCELLANEOU S 840.00
504 09-01-16 RENT 8/28-9/26/16 AP 1044064 708  MOBILE MODU LA 24726 80.12
504 09-01-16 TRLS-8/30-9/28/16 AP 1044648 708 MOBILE MODU LA 15014-PO2 1,118.35
504 09-01-16 TEAM LNCHS-JLY-SEPT AP BABI090916 6383 CRAIG BABINGT 244.08
504 09-22-16 GSO WI/E 08/31/16 AP 3152611 1546 GOLDEN STAT E 9.97
504 09-30-16 TEAM LUNCH CORNER BAKE AP PRA100416 935  MIC HELE PRATA 67.92
504 09-30-16 TEAM LUNCH JERSEY MIKE AP 70.83
504 10-01-16 RNTL 09/27-10/26/16 AP 1127590 708 MOBILE MO DULA 24726 80.12
504 10-31-16 DAILY PINT TEAM MTG DIS AP 49410CT16 7226 BM O HARRIS CO 322.00
504 11-07-16 ELECTRICAL LABOR UNITM AP WAL110316 6964 WI LLIAM WALKE 250.00
MATERIALS  43,589.94*
Cost Code Total 52,487.45*
01-00030 TELEPHONE/JOB&INSPTRS
504 08-21-15 RCLS FR 0100037 8-16-20 JC 1.73
504 08-31-15 PR ACRL 605 110% W/E 8- JC 30.44
504 08-31-15 PR ACRL 605 110% W/E 8- JC 15.19
504 09-01-15 PR ACRL 605 110% W/E 8- JC 30.44-
504 09-01-15 PR ACRL 605 110% W/E 8- JC 15.19-
504 09-03-15 INTERCO PAYROLL AP M150148-30-2015 760 MSCS ERVICEC 27.67
504 09-03-15 INTERCO PAYROLL AP 13.81
504 09-04-15 RCLS FR 0100037 8-30-20 JC 1.73
504 09-11-15 RCLS FR 0100037 9-06-20 JC 4.62
504 09-17-15 INTERCO PAYROLL AP M150149-13-2015 760 MSCS ERVICEC 46.15
504 09-17-15 INTERCO PAYROLL AP 46.15
504 09-17-15 INTERCO PAYROLL AP 2.76
504 09-17-15 INTERCO PAYROLL AP 27.69
504 09-25-15 RCLS FR 0100037 9-20-20 JC 5.19
504 09-30-15 PR ACRL 605 130% W/E 9- JC 60.00
504 09-30-15 PR ACRL 605 130% W/E 9- JC 60.00
504 09-30-15 PR ACRL 605 130% W/E 9- JC 64.81
504 09-30-15 PR ACRL 605 130% W/E 9- JC 3.77
504 10-01-15 PR ACRL 605 130% W/E 9- JC 60.00-
504 10-01-15 PR ACRL 605 130% W/E 9- JC 60.00-
504 10-01-15 PR ACRL 605 130% W/E 9- JC 64.81-
504 10-01-15 PR ACRL 605 130% W/E 9- JC 3.77-
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_MORLEY BUILDERS

Cat

Date Stamp

Acctg
Date

FROM

Description

15-014 LAKER'S TRAINING FACILITY GC
01-00030 TELEPHONE/JOB&INSPTRS

504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504

10-01-15
10-01-15
10-01-15
10-01-15
10-01-15
10-01-15
10-02-15
10-04-15
10-09-15
10-15-15
10-15-15
10-15-15
10-15-15
10-15-15
10-15-15
10-15-15
10-16-15
10-29-15
10-29-15
10-29-15
10-29-15
10-29-15
10-29-15
10-29-15
10-29-15
10-29-15
10-30-15
10-30-15
10-31-15
10-31-15
10-31-15
10-31-15
10-31-15
10-31-15
11-01-15
11-01-15
11-01-15
11-01-15
11-01-15
11-01-15
11-06-15
11-12-15
11-12-15
11-12-15
11-12-15
11-12-15
11-12-15
11-12-15
11-12-15
11-20-15
11-26-15
11-26-15
11-26-15
11-26-15
11-26-15
11-26-15
11-26-15
11-26-15
11-27-15
11-30-15
11-30-15
11-30-15
11-30-15
11-30-15
12-01-15
12-01-15
12-01-15
12-01-15
12-01-15
12-01-15
12-01-15
12-10-15
12-10-15
12-10-15
12-10-15
12-10-15
12-10-15
12-10-15

INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
RCLS FR 0100037 9-27-20
INTERNET NOV 15
INTERNET OCT 15
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
RCLS FR 0100037 10-11-2
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
RCLS FR 0100037 10-25-2

JC

JC

JC

POLYVCOM/SPIDER PHONES

PR ACRL 605 50% WI/E 10-
PR ACRL 605 50% W/E 10-
PR ACRL 605 50% W/E 10-
PR ACRL 605 50% W/E 10-
PR ACRL 605 50% W/E 10-
PR ACRL 605 50% WI/E 10-
PR ACRL 605 50% W/E 10-
PR ACRL 605 50% W/E 10-
PR ACRL 605 50% W/E 10-
PR ACRL 605 50% W/E 10-
PR ACRL 605 50% WI/E 10-
PR ACRL 605 50% W/E 10-
RCLS FR 0100037 11-01-2
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
RCLS FR 0100037 11-15-2
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
RCLS FR 0100037 11-22-2
PR ACRL 605 60% W/E 11-
PR ACRL 605 60% W/E 11-
PR ACRL 605 60% W/E 11-
PR ACRL 605 60% W/E 11-
PR ACRL 605 60% W/E 11-
PR ACRL 605 60% W/E 11-
PR ACRL 605 60% W/E 11-
PR ACRL 605 60% W/E 11-
PR ACRL 605 60% W/E 11-
PR ACRL 605 60% W/E 11-

JC

FIRST TIME SERVICE DEPO AP

INTERNET DEC 15

INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL

JOB COST (121)
DETAIL TRANSACTION REPORT

TO

Invoice

M150149-27-2015

1106934
1106935
M1501410-11-201

M1501410-25-201

265832

M1501411-08-201

M1501411-22-201

168698
1107822
M1501412-06-201

Vendor Field PO

760 MSCS ERVICEC
7898 CALIFORNIA | N TS
7898 CALIFORNIA | N TS
760 MSCS ERVICEC
760 MSCS ERVICEC

6889 TEKSAVERS TS
760 MSCS ERVICEC
760 MSCS ERVICEC
5965 AMERI TELINC EG
7898 CALIFORNIA | N TS
760 MSCS ERVICEC

Units

Page 6

System Date: 11-17-2016

System Time: 4:15 pm

Amo unt

46.15
46.15
8.31
13.85
27.69
2.90
2.88
837.25
613.98

46.15
9.70
46.15
11.75
22.15
27.69
7.50
3.46
6.92
46.15
9.69-
46.15
9.35
27.69
27.69
27.69
5.77
1.15
728.00
3.46
23.08
4.85-
23.08
46.21
2.89
3.46-
23.08-
4.85
23.08-
46.21-
2.89-
1.73
12.68
46.15
46.15
4.50
27.69
27.69
27.69
4.62
3.46
2.39
46.15
41.58
6.56
27.69
27.69
27.69
8.09
3.46
1.43
27.69
24.95
53.78
4.85
1.43-
27.69-
24.95-
53.78-
4.85-
1,183.22
837.25
1.15
46.15
46.15

22.15
27.69
27.69



_MORLEY BUILDERS

Cat

Date Stamp

Acctg
Date

FROM

Description

15-014 LAKER'S TRAINING FACILITY GC
01-00030 TELEPHONE/JOB&INSPTRS

504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504

12-10-15
12-11-15
12-18-15
12-24-15
12-24-15
12-24-15
12-24-15
12-24-15
12-24-15
12-24-15
12-31-15
12-31-15
12-31-15
12-31-15
12-31-15
12-31-15
12-31-15
12-31-15
12-31-15
12-31-15
01-01-16
01-01-16
01-01-16
01-01-16
01-01-16
01-01-16
01-01-16
01-01-16
01-07-16
01-07-16
01-07-16
01-07-16
01-07-16
01-07-16
01-07-16
01-07-16
01-08-16
01-15-16
01-21-16
01-21-16
01-21-16
01-21-16
01-21-16
01-21-16
01-21-16
01-21-16
01-22-16
01-22-16
01-22-16
01-29-16
01-29-16
01-29-16
01-31-16
01-31-16
01-31-16
01-31-16
01-31-16
01-31-16
02-01-16
02-01-16
02-01-16
02-01-16
02-01-16
02-01-16
02-04-16
02-04-16
02-04-16
02-04-16
02-04-16
02-04-16
02-04-16
02-04-16
02-05-16
02-05-16
02-12-16
02-18-16
02-18-16
02-18-16

INTERCO PAYROLL AP
RCLS FR 0100037 12-06-2 JC
RCLS FR 0100037 12-13-2 JC
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
TELECOM CHARGES 12/15 JC
RCLS FR 0100037 12-27-2 JC

PR ACRL 605 90% W/E 1-0 JC

PR ACRL 605 90% W/E 1-0 JC

PR ACRL 605 90% W/E 1-0 JC

PR ACRL 605 90% W/E 1-0 JC

PR ACRL 605 90% W/E 1-0 JC
SPRINT - NOV 2015 AP
SPRINT - NOV 2015 AP
(Rev)SPRINT - NOV 2015 AP

PR ACRL 605 90% W/E 1-0 JC

PR ACRL 605 90% W/E 1-0 JC

PR ACRL 605 90% W/E 1-0 JC

PR ACRL 605 90% W/E 1-0 JC

PR ACRL 605 90% W/E 1-0 JC
INTERNET JAN 16 AP
AMAZON AP
AMAZON AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
RCLS FR 0100037 1-03-20 JC
RCLS FR 0100037 1-10-20 JC
SPRINT - JAN 2016 AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
RCLS FR 0100080 1-17-20 JC
RCLS FR 1919001 1-17-20 JC
RCLS FR 0100037 1-17-20 JC
RCLS FR 0100037 1-24-20 JC
RCLS FR 0100080 1-24-20 JC
RCLS FR 1919001 1-24-20 JC
TELECOM CHARGES 1/16 Jc
PR ACRL 605 100% W/E 1- JC

PR ACRL 605 100% W/E 1- JC

PR ACRL 605 100% W/E 1- JC

PR ACRL 605 100% W/E 1- JC

PR ACRL 605 100% W/E 1- JC

PR ACRL 605 100% W/E 1- JC

PR ACRL 605 100% W/E 1- JC

PR ACRL 605 100% W/E 1- JC

PR ACRL 605 100% W/E 1- JC

PR ACRL 605 100% W/E 1- JC
INTERNET FEB 16 AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
RCLS FR 0100037 1-31-20 JC
RCLS FR 0100080 1-31-20 JC
RCLS FR 0100037 2-07-20 JC
SPRINT - FEB 2016 AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP

JOB COST (121)
DETAIL TRANSACTION REPORT

TO

Invoice

M1501412-20-201

3742953-169
374295313-169

1108772
4826NOV15

M150141-03-2016

374295313-170
M150141-17-2016

1110221
M150141-31-2016

374295313-171
M150142-14-2016

Vendor Field PO

MSC SERVICE C

760 MSCS ERVICEC

2866 SPRINT
2866 SPRI NT

7898 CALIFORNIA| N EG
7241 BMO HARRIS CO

760 MSCS ERVICEC
2866 SPRI NT
760 MSCS ERVICEC

7898 CALIFORNIA| N EG

760 MSCS ERVICEC
2866 SPRI NT
760 MSCS ERVICEC

Units

Page 7

System Date: 11-17-2016

System Time: 4:15 pm

Amo unt

5.19
1.73
1.73
1.73
46.15
46.15
27.69
27.69
27.69
8.66
89.60
231
1.04
33.22
8.27
50.15
2.08
35.38
35.38
35.38-
1.04-
33.22-
8.27-
50.15-
2.08-
837.25

73.60
1.15

36.91
9.19

16.61
16.61
22.15
231
1.15
3.46
47.64
1.15
46.15
46.15
27.69
27.69
27.69
7.52
1.58
2.30
231
1.73
1.89
2.52
504.20
2.30
46.15
46.15
126.58
9.25
2.30-
46.15-
46.15-
126.58-
9.25-
837.25
2.30
46.15
46.15
27.69
27.69
43.51
27.69
9.25

3.20
3.46
46.95
1.15
46.15



_MORLEY BUILDERS

Date Stamp

Acctg
Cat Date

FROM

Description

15-014 LAKER'S TRAINING FACILITY GC
01-00030 TELEPHONE/JOB&INSPTRS

504 02-18-16
504 02-18-16
504 02-18-16
504 02-18-16
504 02-18-16
504 02-18-16
504 02-26-16
504 02-29-16
504 02-29-16
504 02-29-16
504 02-29-16
504 02-29-16
504 02-29-16
504 02-29-16
504 03-01-16
504 03-01-16
504 03-01-16
504 03-01-16
504 03-01-16
504 03-01-16
504 03-01-16
504 03-03-16
504 03-03-16
504 03-03-16
504 03-03-16
504 03-03-16
504 03-03-16
504 03-03-16
504 03-03-16
504 03-04-16
504 03-17-16
504 03-17-16
504 03-17-16
504 03-17-16
504 03-17-16
504 03-17-16
504 03-17-16
504 03-18-16
504 03-18-16
504 03-18-16
504 03-18-16
504 03-18-16
504 03-22-16
504 03-25-16
504 03-25-16
504 03-25-16
504 03-25-16
504 03-31-16
504 03-31-16
504 03-31-16
504 03-31-16
504 03-31-16
504 03-31-16
504 03-31-16
504 03-31-16
504 03-31-16
504 03-31-16
504 03-31-16
504 03-31-16
504 03-31-16
504 03-31-16
504 03-31-16
504 04-01-16
504 04-01-16
504 04-01-16
504 04-01-16
504 04-01-16
504 04-01-16
504 04-01-16
504 04-01-16
504 04-01-16
504 04-01-16
504 04-01-16
504 04-01-16
504 04-08-16
504 04-08-16
504 04-08-16
504 04-08-16

INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
RCLS FR 0100037 2-21-20

JC

MCC TELECOM CHARGES 2/1

PR ACRL 605 110% W/E 2-
PR ACRL 605 110% WI/E 2-
PR ACRL 605 110% WI/E 2-
PR ACRL 605 110% WI/E 2-
PR ACRL 605 110% W/E 2-
CARD

MCC TELECOM CHARGES 2/1

PR ACRL 605 110% W/E 2-
PR ACRL 605 110% W/E 2-
PR ACRL 605 110% W/E 2-
PR ACRL 605 110% W/E 2-
PR ACRL 605 110% W/E 2-
MAR 2016

INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL

RCLS FR 0100037 2-28-20
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL

RCLS FR 0100037 3-13-20
RCLS FR 1919001 3-13-20
RCLS FR 0100040 3-13-20
RCLS FR 0101263 3-13-20
RCLS FR 0100080 3-13-20
SPRINT - MAR 2016

RCLS FR 0101263 3-20-20
RCLS FR 1919001 3-20-20
RCLS FR 0100040 3-20-20
RCLS FR 0100080 3-20-20
TELECOM CHARGES 3/16
PR ACRL 605 40% WI/E 3-2
PR ACRL 605 40% WI/E 3-2
PR ACRL 605 40% W/E 3-2
PR ACRL 605 40% W/E 3-2
PR ACRL 605 40% W/E 3-2
SPECIAL INSTALL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
CARD

RCLS FR 0100040 3-27-20
RCLS FR 0101263 3-27-20
RCLS FR 0100080 3-27-20
RCLS FR 0100037 3-27-20
RCLS FR 0101263 3-20-20
RCLS FR 0100040 3-20-20
PR ACRL 605 40% WI/E 3-2
PR ACRL 605 40% WI/E 3-2
PR ACRL 605 40% W/E 3-2
PR ACRL 605 40% W/E 3-2
PR ACRL 605 40% W/E 3-2
APRIL 2016 INTERNET
RCLS FR 0100037 4-03-20
RCLS FR 0100040 4-03-20
RCLS FR 0101263 4-03-20
RCLS FR 0100080 4-03-20

AP

JOB COST (121)
DETAIL TRANSACTION REPORT

TO
Invoice Vendor Field PO
MSC SERVICE C
RC15014 0216 726 MORLEY GROUP LR
1111753 7898 CALIFORNIAIN EG

M150142-28-2016 760 MSCS ERVICEC
M150143-13-2016 760 MSCS ERVICEC

374295313 172 2866 SPRI NT

1115869 7898 CALIFORNIA | N EG
M150143-27-2016 760 MSCS ERVICEC
RC15014 0316 726 MORLEY GROUP LR

1113509 7898 CALIFORN IAIN EG

Units

Page 8

System Date: 11-17-2016

System Time: 4:15 pm

Amo unt

46.15
27.69
16.62
46.15
27.69
6.94
3.46
1,135.09
2.53
50.77
50.77
142.14
23.47
50.00
1,084.28
2.53-
50.77-
50.77-
142.14-
23.47-
837.25
2.30
46.15
46.15
27.69
27.69
46.15
27.69
21.34
1.15
2.30
46.15
46.15
27.69
27.69
27.69
6.92
1.15
1.15
3.79
3.79
5.12
49.99
2.96
2.96
3.36
4.57
300.64
1.38
18.46
18.46
32.12
6.23
2,200.00
3.46
46.15
46.15
24.92
27.69
27.69
15.58
50.00
2.66
2.66
5.33
5.77
6.92
6.93
1.38-
18.46-
18.46-
32.12-
6.23-
837.25
231
3.38
3.38
5.40



_MORLEY BUILDERS

Date Stamp FROM
Acctg
Cat Date Description
15-014 LAKER'S TRAINING FACILITY GC
01-00030 TELEPHONE/JOB&INSPTRS

504 04-14-16 INTERCO PAYROLL
504 04-14-16 INTERCO PAYROLL
504 04-14-16 INTERCO PAYROLL
504 04-14-16 INTERCO PAYROLL
504 04-14-16 INTERCO PAYROLL
504 04-14-16 INTERCO PAYROLL
504 04-14-16 INTERCO PAYROLL
504 04-15-16 RCLS FR 0100040 4-10-20
504 04-15-16 RCLS FR 0101263 4-10-20
504 04-15-16 RCLS FR 0100037 4-10-20
504 04-15-16 RCLS FR 0100080 4-10-20
504 04-18-16 SPRINT - APR 2016
504 04-22-16 RCLS FR 0100037 4-17-20
504 04-22-16 RCLS FR 0100040 4-17-20
504 04-22-16 RCLS FR 0101263 4-17-20
504 04-22-16 RCLS FR 0100080 4-17-20
504 04-28-16 INTERCO PAYROLL
504 04-28-16 INTERCO PAYROLL
504 04-28-16 INTERCO PAYROLL
504 04-28-16 INTERCO PAYROLL
504 04-28-16 INTERCO PAYROLL
504 04-28-16 INTERCO PAYROLL
504 04-28-16 INTERCO PAYROLL
504 04-29-16 RCLS FR 0100040 4-24-20
504 04-29-16 RCLS FR 0101263 4-24-20
504 04-29-16 RCLS FR 0100080 4-24-20
504 04-29-16 RCLS FR 0100037 4-24-20
504 04-30-16 TELECOM CHARGES 4/16
504 04-30-16 PR ACRL 605 50% W/E 4-2
504 04-30-16 PR ACRL 605 50% WI/E 4-2
504 04-30-16 PR ACRL 605 50% W/E 4-2
504 04-30-16 PR ACRL 605 50% WI/E 4-2
504 04-30-16 PR ACRL 605 50% WI/E 4-2
504 04-30-16 CARD
504 05-01-16 PR ACRL 605 50% WI/E 4-2
504 05-01-16 PR ACRL 605 50% W/E 4-2
504 05-01-16 PR ACRL 605 50% WI/E 4-2
504 05-01-16 PR ACRL 605 50% WI/E 4-2
504 05-01-16 PR ACRL 605 50% W/E 4-2
504 05-01-16 MAY 2016 INTERNET
504 05-06-16 RCLS FR 0100037 5-01-20
504 05-06-16 RCLS FR 0100040 5-01-20
504 05-06-16 RCLS FR 0101263 5-01-20
504 05-06-16 RCLS FR 0100080 5-01-20
504 05-12-16 INTERCO PAYROLL
504 05-12-16 INTERCO PAYROLL
504 05-12-16 INTERCO PAYROLL
504 05-12-16 INTERCO PAYROLL
504 05-12-16 INTERCO PAYROLL
504 05-12-16 INTERCO PAYROLL
504 05-12-16 INTERCO PAYROLL
504 05-13-16 RCLS FR 0100040 5-08-20
504 05-13-16 RCLS FR 0101263 5-08-20
504 05-13-16 RCLS FR 0100080 5-08-20
504 05-13-16 RCLS FR 0100037 5-08-20
504 05-18-16 SPRINT - MAY 2016
504 05-20-16 RCLS FR 0100037 5-15-20
504 05-20-16 RCLS FR 0100040 5-15-20
504 05-20-16 RCLS FR 0101263 5-15-20
504 05-20-16 RCLS FR 0100080 5-15-20
504 05-20-16 RCLS FR 0100037 5-15-20
504 05-20-16 RCLS FR 0100040 5-15-20
504 05-20-16 RCLS FR 0101263 5-15-20
504 05-20-16 RCLS FR 0100080 5-15-20
504 05-26-16 INTERCO PAYROLL
504 05-26-16 INTERCO PAYROLL
504 05-26-16 INTERCO PAYROLL
504 05-26-16 INTERCO PAYROLL
504 05-26-16 INTERCO PAYROLL
504 05-26-16 INTERCO PAYROLL
504 05-26-16 INTERCO PAYROLL
504 05-27-16 RCLS FR 0100040 5-22-20
504 05-27-16 RCLS FR 0101263 5-22-20
504 05-27-16 RCLS FR 0100080 5-22-20
504 05-31-16 TELECOM CHRGES 05/16
504 05-31-16 PR ACRL 605 70% W/E 5-2
504 05-31-16 PR ACRL 605 70% W/E 5-2
504 05-31-16 PR ACRL 605 70% W/E 5-2

JC
JC
Jc
Jc

JC
JC
Jc
Jc

JC
JC
JC
Jc

JC
JC
JC
Jc
Jc
JC
JC
JC

JC
JC
JC

JC
JC
JC

Jc

AP

JC

JOB COST (121)
DETAIL TRANSACTION REPORT

TO

Invoice Vendor Field PO
M150144-10-2016 760 MSCS ERVICEC

374295313-173 2866 SPRI NT

M150144-24-2016 760 MSCS ERVICEC

RC15014 0416 726 MORLEY GROUP LR

1115024 7898 CALIFORNIA IN EG

M150145-08-2016 760 MSCS ERVICEC

374295313-174 2866 SPRI NT

M150145-22-2016 760 MSCS ERVICEC

Units

Page 9
System Date: 11-17-2016
System Time: 4:15 pm

Amo unt

1.15
46.15
46.15
27.69
27.69
27.69
14.99

3.46

3.46

4.62

6.93
45.86

1.15

3.46

3.46

6.93

2.88
46.15
46.15
27.69
27.69
27.69
17.90

191

191

3.82

4.62

113.06

1.44
23.08
23.08
41.54

8.95

50.00

1.44-
23.08-
23.08-
41.54-

8.95-

837.25

231

3.46

3.46

6.93

1.15
46.15
46.15
27.69
27.69
24.92
10.96

2.08

2.08

4.16

4.62
54.38

1.73

3.46

3.46

6.93

1.73

3.46

3.46

6.93

2.88
46.15
46.15
27.69
27.69
27.69
16.71

3.46

3.46

6.93

349.98

2.02
3231
3231



_MORLEY BUILDERS

Date Stamp

Acctg

Cat Date

FROM

Description

15-014 LAKER'S TRAINING FACILITY GC
01-00030 TELEPHONE/JOB&INSPTRS

504 05-31-16
504 05-31-16
504 06-01-16
504 06-01-16
504 06-01-16
504 06-01-16
504 06-01-16
504 06-01-16
504 06-01-16
504 06-01-16
504 06-01-16
504 06-02-16
504 06-03-16
504 06-03-16
504 06-03-16
504 06-03-16
504 06-07-16
504 06-09-16
504 06-09-16
504 06-09-16
504 06-09-16
504 06-09-16
504 06-09-16
504 06-09-16
504 06-09-16
504 06-10-16
504 06-10-16
504 06-10-16
504 06-10-16
504 06-17-16
504 06-17-16
504 06-17-16
504 06-17-16
504 06-23-16
504 06-23-16
504 06-23-16
504 06-23-16
504 06-23-16
504 06-23-16
504 06-23-16
504 06-23-16
504 06-24-16
504 06-24-16
504 06-24-16
504 06-30-16
504 06-30-16
504 06-30-16
504 06-30-16
504 06-30-16
504 06-30-16
504 07-01-16
504 07-01-16
504 07-01-16
504 07-01-16
504 07-01-16
504 07-01-16
504 07-01-16
504 07-01-16
504 07-01-16
504 07-01-16
504 07-07-16
504 07-07-16
504 07-07-16
504 07-07-16
504 07-07-16
504 07-07-16
504 07-07-16
504 07-07-16
504 07-08-16
504 07-08-16
504 07-08-16
504 07-08-16
504 07-15-16
504 07-15-16
504 07-15-16
504 07-15-16
504 07-20-16
504 07-21-16

PR ACRL 605 70% W/E 5-2
PR ACRL 605 70% W/E 5-2
PR ACRL 605 70% W/E 5-2
PR ACRL 605 70% W/E 5-2
PR ACRL 605 70% W/E 5-2
PR ACRL 605 70% W/E 5-2
PR ACRL 605 70% W/E 5-2
RCLS FR 0100037 5-15-20
RCLS FR 0100040 5-15-20
RCLS FR 0101263 5-15-20
RCLS FR 0100080 5-15-20
JUNE 2016 INTERNET
RCLS FR 0100037 5-29-20
RCLS FR 0100040 5-29-20
RCLS FR 0101263 5-29-20
RCLS FR 0100080 5-29-20
SRVC LAKERS

INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL

RCLS FR 0100040 6-05-20
RCLS FR 0101263 6-05-20
RCLS FR 0100036 6-05-20
RCLS FR 0100080 6-05-20
RCLS FR 0100040 6-12-20
RCLS FR 0101263 6-12-20
RCLS FR 0100080 6-12-20
SPRINT - JUNE 2016
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL

RCLS FR 0100040 6-19-20
RCLS FR 0101263 6-19-20
RCLS FR 0100080 6-19-20

TELECOM CHARGES 06/16

PR ACRL 605 90% W/E 6-1
PR ACRL 605 90% W/E 6-1
PR ACRL 605 90% W/E 6-1
PR ACRL 605 90% WI/E 6-1
PR ACRL 605 90% WI/E 6-1
RCLS FR 0100036 6-26-20
RCLS FR 0100040 6-26-20
RCLS FR 0101263 6-26-20
RCLS FR 0100080 6-26-20
RCLS FR 0100061 6-26-20
PR ACRL 605 90% W/E 6-1
PR ACRL 605 90% W/E 6-1
PR ACRL 605 90% W/E 6-1
PR ACRL 605 90% WI/E 6-1
PR ACRL 605 90% W/E 6-1
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
RCLS FR 0100040 7-03-20
RCLS FR 0101263 7-03-20
RCLS FR 0100080 7-03-20
RCLS FR 0100061 7-03-20
RCLS FR 0100040 7-10-20
RCLS FR 0101263 7-10-20
RCLS FR 0100080 7-10-20
RCLS FR 0100061 7-10-20
SPRINT - JULY 2016
INTERCO PAYROLL

Jc
JC
JC
JC

Jc
JC

AP

JC
JC
JC

AP

AP

JOB COST (121)
DETAIL TRANSACTION REPORT

TO
Invoice Vendor Field PO
1117009 7898 CALIFORNI AIN EG
1118820 7898 CALIFORNIA IN
M150146-05-2016 760 MSCS ERVICEC
374295313-175 2866 SPR INT
M150146-19-2016 760 MSCS ERVICEC
M150147-03-2016 760 MSCS ERVICEC
374295313-176 2866 SPR INT
M150147-17-2016 760 MSCS ERVICEC

Units

Page 10
System Date: 11-17-2016
System Time: 4:15 pm

Amo unt

58.15
11.70
2.02-
32.31-
32.31-
58.15-
11.70-
1.73-
3.46-
3.46-
6.93-

837.25
231
3.46
3.46
6.93

837.25
2.30
46.15
25.36
46.15
16.62
27.69
27.69
14.99
3.46
3.46
4.62
6.93
3.46
3.46
6.93
55.10
1.15
46.15
46.15
35.80
19.39
22.15
22.15
13.28
3.46
3.46
6.93
202.97
1.04
41.54
41.54
89.54
11.95
231
3.46
3.46
6.93
23.08
1.04-
41.54-
41.54-
89.54-
11.95-
1.15
46.15
32.34
36.91
27.69
27.69
27.69
14.99
3.46
3.46
6.93
23.08
3.46
3.46
6.93
23.08
50.54
2.30



_MORLEY BUILDERS

Date Stamp

Acctg
Cat Date

FROM

Description

15-014 LAKER'S TRAINING FACILITY GC
01-00030 TELEPHONE/JOB&INSPTRS

504 07-21-16
504 07-21-16
504 07-21-16
504 07-21-16
504 07-21-16
504 07-21-16
504 07-21-16
504 07-22-16
504 07-22-16
504 07-22-16
504 07-22-16
504 07-22-16
504 07-29-16
504 07-29-16
504 07-29-16
504 07-29-16
504 07-31-16
504 07-31-16
504 07-31-16
504 07-31-16
504 07-31-16
504 07-31-16
504 07-31-16
504 08-01-16
504 08-01-16
504 08-01-16
504 08-01-16
504 08-01-16
504 08-01-16
504 08-01-16
504 08-01-16
504 08-04-16
504 08-04-16
504 08-04-16
504 08-04-16
504 08-04-16
504 08-04-16
504 08-04-16
504 08-04-16
504 08-04-16
504 08-05-16
504 08-05-16
504 08-05-16
504 08-05-16
504 08-05-16
504 08-08-16
504 08-12-16
504 08-12-16
504 08-12-16
504 08-17-16
504 08-18-16
504 08-18-16
504 08-18-16
504 08-18-16
504 08-18-16
504 08-18-16
504 08-18-16
504 08-18-16
504 08-18-16
504 08-18-16
504 08-19-16
504 08-19-16
504 08-19-16
504 08-19-16
504 08-26-16
504 08-26-16
504 08-26-16
504 08-31-16
504 08-31-16
504 08-31-16
504 08-31-16
504 08-31-16
504 08-31-16
504 08-31-16
504 09-01-16
504 09-01-16
504 09-01-16
504 09-01-16

INTERCO PAYROLL

INTERCO PAYROLL

INTERCO PAYROLL

INTERCO PAYROLL

INTERCO PAYROLL

INTERCO PAYROLL

INTERCO PAYROLL

RCLS FR 0100040 7-17-20 JC
RCLS FR 0101263 7-17-20 JC
RCLS FR 0100036 7-17-20 JC
RCLS FR 0100080 7-17-20 JC
RCLS FR 0100061 7-17-20 JC
RCLS FR 0100040 7-24-20 JC
RCLS FR 0101263 7-24-20 JC
RCLS FR 0100080 7-24-20 JC
RCLS FR 0100061 7-24-20 JC
TELECOM CHARGES 07/16
PR ACRL 605 100% W/E 7- JC
PR ACRL 605 100% W/E 7- JC
PR ACRL 605 100% W/E 7- JC
PR ACRL 605 100% W/E 7- JC
PR ACRL 605 100% W/E 7- JC
PR ACRL 605 100% W/E 7- JC
PR ACRL 605 100% W/E 7- JC
PR ACRL 605 100% W/E 7- JC
PR ACRL 605 100% W/E 7- JC
PR ACRL 605 100% W/E 7- JC
PR ACRL 605 100% W/E 7- JC
PR ACRL 605 100% W/E 7- JC

AUGUST 2016 INTERNET AP
INTER DOWN MAR 16 AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
RCLS FR 0100036 7-31-20 JC
RCLS FR 0100040 7-31-20 JC
RCLS FR 0101263 7-31-20 JC
RCLS FR 0100080 7-31-20 JC
RCLS FR 0100061 7-31-20 JC
SRVC LAKERS AP
RCLS FR 0100040 8-07-20 JC
RCLS FR 0101263 8-07-20 JC
RCLS FR 0100080 8-07-20 JC
SPRINT - AUG 2016 AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
INTERCO PAYROLL AP
RCLS FR 0100036 8-14-20 JC
RCLS FR 0100040 8-14-20 JC
RCLS FR 0101263 8-14-20 JC
RCLS FR 0100080 8-14-20 JC
RCLS FR 0100040 8-21-20 JC
RCLS FR 0101263 8-21-20 JC
RCLS FR 0100080 8-21-20 JC
TELECOM CHARGES 08/16 Jc

PR ACRL 605 130% W/E 8- JC
PR ACRL 605 130% W/E 8- JC
PR ACRL 605 130% W/E 8- JC
PR ACRL 605 130% W/E 8- JC
PR ACRL 605 130% W/E 8- JC
PR ACRL 605 130% W/E 8- JC
PR ACRL 605 130% W/E 8- JC
PR ACRL 605 130% W/E 8- JC
PR ACRL 605 130% W/E 8- JC
PR ACRL 605 130% W/E 8- JC

JOB COST (121)
DETAIL TRANSACTION REPORT

TO
Invoice Vendor Field PO
MSC SERVICE C
1121477 7898 CALIFOR NIAIN MC

CW TICK 15360
M150147-31-2016 760

7898 CALI FORNIAIN MC
MSCS ERVICEC

1123869 7898 CALIFORNIA IN

374295313-177 2866 SPRI NT
M150148-14-2016 760 MSCS ERVICEC

Units

Page 11

System Date: 11-17-2016

System Time: 4:15 pm

Amo unt

46.15
46.15
46.15
27.69
24.93
27.69
8.65
3.46
3.46
4.04
6.93
23.08
3.46
3.46
6.93
23.08
197.89
2.30
36.96
27.69
46.15
120.91
1211
2.30-
36.96-
27.69-
46.15-
120.91-
12.11-
837.25
418.63-
2.30
36.96
27.69
46.15
46.15
27.69
27.69
19.38
12.11
1.73
3.46
3.46
6.93
23.08
837.25
3.46
3.46
6.93
45.36
2.30
41.53
24.93
46.15
46.15
13.85
27.69
27.69
46.15
13.26
1.73
3.46
3.46
6.93
3.46
3.46
6.93
344.08
2.25
53.99
17.99
60.00
209.98
1351
2.25-
53.99-
17.99-
60.00-



_MORLEY BUILDERS JOB COST (121) Page 12
DETAIL TRANSACTION REPORT System Date: 11-17-2016
System Time: 4:15 pm

Date Stamp FROM TO
Acctg
Cat Date Description Invoice Vendor Field PO Units Amo unt

15-014 LAKER'S TRAINING FACILITY GC
01-00030 TELEPHONE/JOB&INSPTRS

504 09-01-16 PR ACRL 605 130% W/E 8- JC 209.98-
504 09-01-16 PR ACRL 605 130% W/E 8- JC 13.51-
504 09-01-16 (Rev)SPRINT - AUG 2016 AP 374295313-177 286 6 SPRINT 45.36-
504 09-01-16 SPRINT - AUG 2016 AP 45.36
504 09-01-16 INTERCO PAYROLL AP M150148-28-2016 760 MSCS ERVICEC 1.73
504 09-01-16 INTERCO PAYROLL AP 41.53
504 09-01-16 INTERCO PAYROLL AP 13.84
504 09-01-16 INTERCO PAYROLL AP 46.15
504 09-01-16 INTERCO PAYROLL AP 46.15
504 09-01-16 INTERCO PAYROLL AP 13.84
504 09-01-16 INTERCO PAYROLL AP 27.69
504 09-01-16 INTERCO PAYROLL AP 27.69
504 09-01-16 INTERCO PAYROLL AP 46.15
504 09-01-16 INTERCO PAYROLL AP 10.39
504 09-02-16 RCLS FR 0100040 8-28-20 JC 3.46
504 09-02-16 RCLS FR 0101263 8-28-20 JC 3.46
504 09-02-16 RCLS FR 0100036 8-28-20 JC 5.77
504 09-02-16 RCLS FR 0100080 8-28-20 JC 6.93
504 09-09-16 RCLS FR 0100036 9-04-20 JC 3.46
504 09-09-16 RCLS FR 0100040 9-04-20 JC 3.46
504 09-09-16 RCLS FR 0101263 9-04-20 JC 3.46
504 09-09-16 RCLS FR 0100080 9-04-20 JC 6.93
504 09-15-16 INTERCO PAYROLL AP M150149-11-2016 760 MSCS ERVICEC 2.30
504 09-15-16 INTERCO PAYROLL AP 46.15
504 09-15-16 INTERCO PAYROLL AP 27.69
504 09-15-16 INTERCO PAYROLL AP 46.15
504 09-15-16 INTERCO PAYROLL AP 46.15
504 09-15-16 INTERCO PAYROLL AP 24.92
504 09-15-16 INTERCO PAYROLL AP 27.69
504 09-15-16 INTERCO PAYROLL AP 46.15
504 09-15-16 INTERCO PAYROLL AP 4.04
504 09-16-16 RCLS FR 0100036 9-11-20 JC 231
504 09-16-16 RCLS FR 0100040 9-11-20 JC 3.46
504 09-16-16 RCLS FR 0101263 9-11-20 JC 3.46
504 09-16-16 RCLS FR 0100080 9-11-20 JC 6.93
504 09-23-16 RCLS FR 0100036 9-18-20 JC 1.15
504 09-23-16 RCLS FR 0100040 9-18-20 JC 3.46
504 09-23-16 RCLS FR 0101263 9-18-20 JC 3.46
504 09-23-16 RCLS FR 0100080 9-18-20 JC 6.93
504 09-23-16 SPRINT - SEP 2016 AP 374295313-178 2866 SPRI NT 39.32
504 09-29-16 INTERCO PAYROLL AP M150149-25-2016 760 MSCS ERVICEC 3.45
504 09-29-16 INTERCO PAYROLL AP 46.15
504 09-29-16 INTERCO PAYROLL AP 27.69
504 09-29-16 INTERCO PAYROLL AP 46.15
504 09-29-16 INTERCO PAYROLL AP 23.10
504 09-29-16 INTERCO PAYROLL AP 19.38
504 09-29-16 INTERCO PAYROLL AP 27.69
504 09-29-16 INTERCO PAYROLL AP 46.15
504 09-29-16 INTERCO PAYROLL AP 12.12
504 09-30-16 TELECOM CHARGES 09/16 JC 289.51
504 09-30-16 RCLS FR 0100036 9-25-20 JC 231
504 09-30-16 RCLS FR 0100040 9-25-20 JC 3.46
504 09-30-16 RCLS FR 0101263 9-25-20 JC 3.46
504 09-30-16 RCLS FR 0100080 9-25-20 JC 6.93
504 09-30-16 PR ACRL 605 50% W/E 9-2 JC 1.73
504 09-30-16 PR ACRL 605 50% W/E 9-2 JC 23.08
504 09-30-16 PR ACRL 605 50% W/E 9-2 JC 13.85
504 09-30-16 PR ACRL 605 50% W/E 9-2 JC 23.08
504 09-30-16 PR ACRL 605 50% W/E 9-2 JC 58.16
504 09-30-16 PR ACRL 605 50% W/E 9-2 JC 6.06
504 10-01-16 PR ACRL 605 50% W/E 9-2 JC 1.73-
504 10-01-16 PR ACRL 605 50% W/E 9-2 JC 23.08-
504 10-01-16 PR ACRL 605 50% W/E 9-2 JC 13.85-
504 10-01-16 PR ACRL 605 50% W/E 9-2 JC 23.08-
504 10-01-16 PR ACRL 605 50% W/E 9-2 JC 58.16-
504 10-01-16 PR ACRL 605 50% W/E 9-2 JC 6.06-
504 10-01-16 OCT 2016 INTERNET AP 1124690 7898 CALIFORNIA IN  MC 837.25
504 10-07-16 RCLS FR 0100040 10-02-2 JC 3.46
504 10-07-16 RCLS FR 0101263 10-02-2 JC 3.46
504 10-07-16 RCLS FR 0100080 10-02-2 JC 6.93
504 10-13-16 INTERCO PAYROLL AP M1501410-09-201 760 MSCS ERVICEC 3.45
504 10-13-16 INTERCO PAYROLL AP 46.15
504 10-13-16 INTERCO PAYROLL AP 27.69
504 10-13-16 INTERCO PAYROLL AP 46.15
504 10-13-16 INTERCO PAYROLL AP 46.15
504 10-13-16 INTERCO PAYROLL AP 27.69
504 10-13-16 INTERCO PAYROLL AP 27.69

504 10-13-16 INTERCO PAYROLL AP 41.58


EBeaver
Highlight


_MORLEY BUILDERS

JOB COST (121)
DETAIL TRANSACTION REPORT

Page 13
System Date: 11-17-2016
System Time: 4:15 pm

Date Stamp FROM TO
Acctg
Cat Date Description Invoice Vendor Field PO Units Amo unt
15-014 LAKER'S TRAINING FACILITY GC
01-00030 TELEPHONE/JOB&INSPTRS
504 10-13-16 INTERCO PAYROLL AP MSC SERVICE C 12.68
504 10-14-16 RCLS FR 0100036 10-09-2 JC 231
504 10-14-16 RCLS FR 0100040 10-09-2 JC 2.66
504 10-14-16 RCLS FR 0101263 10-09-2 JC 2.66
504 10-14-16 RCLS FR 1919002 10-09-2 JC 3.20
504 10-14-16 RCLS FR 0100080 10-09-2 JC 5.33
504 10-18-16 SPRINT - OCT 2016 AP 374295313-179 2866 SPRI NT 44.38
504 10-21-16 RCLS FR 0100036 10-16-2 JC 1.73
504 10-21-16 RCLS FR 0100040 10-16-2 JC 2.66
504 10-21-16 RCLS FR 0101263 10-16-2 JC 2.66
504 10-21-16 RCLS FR 1919002 10-16-2 JC 3.20
504 10-21-16 RCLS FR 0100080 10-16-2 JC 5.33
504 10-27-16 INTERCO PAYROLL AP M1501410-23-201 760 MSCS ERVICEC 3.45
504 10-27-16 INTERCO PAYROLL AP 46.15
504 10-27-16 INTERCO PAYROLL AP 27.69
504 10-27-16 INTERCO PAYROLL AP 46.15
504 10-27-16 INTERCO PAYROLL AP 46.15
504 10-27-16 INTERCO PAYROLL AP 27.69
504 10-27-16 INTERCO PAYROLL AP 27.69
504 10-27-16 INTERCO PAYROLL AP 46.15
504 10-27-16 INTERCO PAYROLL AP 12.09
504 10-28-16 RCLS FR 0100036 10-23-2 JC 231
504 10-28-16 RCLS FR 0100040 10-23-2 JC 3.46
504 10-28-16 RCLS FR 0101263 10-23-2 JC 3.46
504 10-28-16 RCLS FR 0100080 10-23-2 JC 6.93
504 10-31-16 TELECOM CHARGES 10/16 JC 414.20
504 10-31-16 PR ACRL 605 60% W/E 10- JC 2.07
504 10-31-16 PR ACRL 605 60% W/E 10- JC 27.69
504 10-31-16 PR ACRL 605 60% W/E 10- JC 16.61
504 10-31-16 PR ACRL 605 60% W/E 10- JC 27.69
504 10-31-16 PR ACRL 605 60% W/E 10- JC 88.61
504 10-31-16 PR ACRL 605 60% W/E 10- JC 7.25
504 11-01-16 PR ACRL 605 60% W/E 10- JC 2.07-
504 11-01-16 PR ACRL 605 60% W/E 10- JC 27.69-
504 11-01-16 PR ACRL 605 60% W/E 10- JC 16.61-
504 11-01-16 PR ACRL 605 60% W/E 10- JC 27.69-
504 11-01-16 PR ACRL 605 60% W/E 10- JC 88.61-
504 11-01-16 PR ACRL 605 60% W/E 10- JC 7.25-
504 11-01-16 NOV SVC 11/01-11/30/16 AP 1128056 7898 CALIF ORNIAIN MC 837.25
504 11-04-16 RCLS FR 0100036 10-30-2 JC 1.73
504 11-04-16 RCLS FR 0100040 10-30-2 JC 2.66
504 11-04-16 RCLS FR 0101263 10-30-2 JC 2.66
504 11-04-16 RCLS FR 1919002 10-30-2 JC 3.20
504 11-04-16 RCLS FR 0100080 10-30-2 JC 5.33
504 11-11-16 RCLS FR 0100036 11-06-2 JC .87
504 11-11-16 RCLS FR 0100040 11-06-2 JC 3.46
504 11-11-16 RCLS FR 0101263 11-06-2 JC 3.46
504 11-11-16 RCLS FR 0100080 11-06-2 JC 6.93
504 11-18-16 RCLS FR 0100036 11-13-2 JC 2.31
504 11-18-16 RCLS FR 0100040 11-13-2 JC 3.46
504 11-18-16 RCLS FR 0101263 11-13-2 JC 3.46
504 11-18-16 RCLS FR 0100080 11-13-2 JC 6.93
504 12-01-16 DECEMBER 2016 SERVICE AP 1129416 7898 CALIFO RNIAIN MC 837.25
MATERIALS  28,863.42*
Cost Code Total 28,863.42*
01-00032 JOB OFFICE - ACCTG
505 10-29-15 INTERCO PAYROLL AP M1501410-25-201 760 MSCS ERVICEC 1,264.10
505 10-31-15 INTERCO PAYROLL JC 632.05
505 11-01-15 INTERCO PAYROLL JC 632.05-
505 11-12-15 INTERCO PAYROLL AP M1501411-08-201 760 MSCS ERVICEC 2,054.20
505 11-26-15 INTERCO PAYROLL AP M1501411-22-201 760 MSCS ERVICEC 1,422.12
505 11-30-15 INTERCO PAYROLL JC 853.27
505 12-01-15 INTERCO PAYROLL JC 853.27-
505 12-10-15 INTERCO PAYROLL AP M1501412-06-201 760 MSCS ERVICEC 1,037.40
505 12-10-15 INTERCO PAYROLL AP 316.03
505 12-24-15 INTERCO PAYROLL AP M1501412-20-201 760 MSCS ERVICEC 1,600.55
505 12-24-15 INTERCO PAYROLL AP 316.03
505 12-31-15 INTERCO PAYROLL JC 640.20
505 01-01-16 INTERCO PAYROLL JC 640.20-
505 01-07-16 INTERCO PAYROLL AP M150141-03-2016 760 MSCS ERVICEC 711.33
505 01-21-16 INTERCO PAYROLL AP M150141-17-2016 760 MSCS ERVICEC 1,244.85
505 01-31-16 INTERCO PAYROLL JC 1,422.66
505 02-01-16 INTERCO PAYROLL JC 1,422.66-
505 02-04-16 INTERCO PAYROLL AP M150141-31-2016 760 MSCS ERVICEC 1,422.66
505 02-18-16 INTERCO PAYROLL AP M150142-14-2016 760 MSCS ERVICEC 889.16
505 02-29-16 INTERCO PAYROLL JC 1,369.31
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15-014 LAKER'S TRAINING FACILITY GC
01-00032 JOB OFFICE - ACCTG
505 03-01-16 INTERCO PAYROLL JC 1,369.31-
505 03-03-16 INTERCO PAYROLL AP M150142-28-2016 760 MSCS ERVICEC 1,244.83
505 03-17-16 INTERCO PAYROLL AP M150143-13-2016 760 MSCS ERVICEC 1,778.33
505 03-31-16 INTERCO PAYROLL JC 640.20
505 03-31-16 INTERCO PAYROLL AP M150143-27-2016 760 MSCS ERVICEC 1,600.50
505 04-01-16 INTERCO PAYROLL JC 640.20-
505 04-14-16 INTERCO PAYROLL AP M150144-10-2016 760 MSCS ERVICEC 1,778.33
505 04-28-16 INTERCO PAYROLL AP M150144-24-2016 760 MSCS ERVICEC 889.16
505 04-30-16 INTERCO PAYROLL JC 444.58
505 05-01-16 INTERCO PAYROLL JC 444 .58-
505 05-12-16 INTERCO PAYROLL AP M150145-08-2016 760 MSCS ERVICEC 1,778.33
505 05-26-16 INTERCO PAYROLL AP M150145-22-2016 760 MSCS ERVICEC 1,778.33
505 05-31-16 INTERCO PAYROLL JC 1,244.83
505 06-01-16 INTERCO PAYROLL JC 1,244.83-
505 06-09-16 INTERCO PAYROLL AP M150146-05-2016 760 MSCS ERVICEC 1,244.83
505 06-23-16 INTERCO PAYROLL AP M150146-19-2016 760 MSCS ERVICEC 1,778.33
505 06-30-16 INTERCO PAYROLL JC 1,600.50
505 07-01-16 INTERCO PAYROLL JC 1,600.50-
505 07-07-16 INTERCO PAYROLL AP M150147-03-2016 760 MSCS ERVICEC 1,778.33
505 07-21-16 INTERCO PAYROLL AP M150147-17-2016 760 MSCS ERVICEC 533.50
505 07-31-16 INTERCO PAYROLL JC 1,600.50
505 08-01-16 INTERCO PAYROLL JC 1,600.50-
505 08-04-16 INTERCO PAYROLL AP M150147-31-2016 760 MSCS ERVICEC 1,600.50
505 08-18-16 INTERCO PAYROLL AP M150148-14-2016 760 MSCS ERVICEC 889.16
505 08-31-16 INTERCO PAYROLL JC 2,080.64
505 09-01-16 INTERCO PAYROLL JC 2,080.64-
505 09-01-16 INTERCO PAYROLL AP M150148-28-2016 760 MSCS ERVICEC 1,600.50
505 09-15-16 INTERCO PAYROLL AP M150149-11-2016 760 MSCS ERVICEC 1,422.66
505 09-29-16 INTERCO PAYROLL AP M150149-25-2016 760 MSCS ERVICEC 1,778.33
505 09-30-16 INTERCO PAYROLL JC 889.16
505 10-01-16 INTERCO PAYROLL JC 889.16-
505 10-13-16 INTERCO PAYROLL AP M1501410-09-201 760 MSCS ERVICEC 1,778.33
505 10-27-16 INTERCO PAYROLL AP M1501410-23-201 760 MSCS ERVICEC 1,244.83
505 10-31-16 INTERCO PAYROLL JC 746.90
505 11-01-16 INTERCO PAYROLL JC 746.90-
INTERCOMPANY 38,775.54*
Cost Code Total 38,775.54*
01-00035 TEMP INTRCM & RADIO SYSTEMS
504 08-31-16 TOOL RENTAL 08/31/2016 JC 54.60
504 09-30-16 TOOL RENTAL 09/30/2016 JC 46.80
MATERIALS 101.40*
Cost Code Total 101.40*
01-00036 SAFETY ENGINEER
501 05-20-16 JOB COST RECLASS PRRECLA 137.0000  7,300.46
501 06-10-16 LOOMIS;ROGER PR10294 8.0000 442.31
501 06-10-16 JOB COST RECLASS PRRECLA 7.0000 387.02
501 06-30-16 PR ACR180% 6-26-2016 JC 398.07
501 07-01-16 PR ACR180% 6-26-2016 JC 398.07-
501 07-01-16 LOOMIS;ROGER PR10294 4.0000 221.15
501 07-22-16 LOOMIS;ROGER PR10294 7.0000 387.02
501 07-31-16 PR ACR100% 7-31-2016 JC 165.87
501 08-01-16 PR ACR100% 7-31-2016 JC 165.87-
501 08-05-16 LOOMIS;ROGER PR10294 3.0000 165.87
501 08-19-16 LOOMIS;ROGER PR10294 3.0000 165.87
501 08-31-16 PR ACR160% 8-28-2016 JC 884.61
501 09-01-16 PR ACR160% 8-28-2016 JC 884.61-
501 09-02-16 LOOMIS;ROGER PR10294 10.0000 552.88
501 09-09-16 KING;KRAIG PR11229 6.0000 242.40
501 09-09-16 KING;KRAIG PR11229 20.52
501 09-09-16 KING;KRAIG PR11229 9.18
501 09-16-16 LOOMIS;ROGER PR10294 4.0000 221.15
501 09-23-16 LOOMIS;ROGER PR10294 2.0000 110.58
501 09-30-16 PR ACR100% 9-25-2016 JC 221.15
501 09-30-16 LOOMIS;ROGER PR10294 4.0000 221.15
501 10-14-16 LOOMIS;ROGER PR10294 4.0000 221.15
501 10-21-16 LOOMIS;ROGER PR10294 3.0000 165.87
501 10-28-16 LOOMIS;ROGER PR10294 4.0000 221.15
501 10-31-16 PR ACR100% 9-25-2016 JC 221.15-
501 10-31-16 PR ACR120% 10-30-2016 JC 199.04
501 11-01-16 PR ACR120% 10-30-2016 JC 199.04-
501 11-04-16 LOOMIS;ROGER PR10294 3.0000 165.87
501 11-11-16 LOOMIS;ROGER PR10294 1.5000 82.93
501 11-18-16 LOOMIS;ROGER PR10294 4.0000 221.15
LABOR  11,525.68*
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15-014 LAKER'S TRAINING FACILITY GC

01-00036 SAFETY ENGINEER
502 05-20-16 BURDEN APPLIED FOR 5-09 JC 3,999.92
502 06-10-16 BURDEN APPLIED FOR 6-05 JC 454.39
502 06-23-16 RCLS R LOOMIS TO A/C 36 JC 171.46-
502 06-30-16 PR BDN ACR180% 6-26-201 JC 218.10
502 07-01-16 BURDEN APPLIED FOR 6-26 JC 121.17
502 07-01-16 PR BDN ACR180% 6-26-201 JC 218.10-
502 07-22-16 BURDEN APPLIED FOR 7-17 JC 212.05
502 07-31-16 PR BDN ACR100% 7-31-201 JC 90.88
502 08-01-16 PR BDN ACR100% 7-31-201 JC 90.88-
502 08-05-16 BURDEN APPLIED FOR 7-31 JC 90.88
502 08-19-16 BURDEN APPLIED FOR 8-14 JC 90.88
502 08-31-16 PR BDN ACR160% 8-28-201 JC 484.68
502 09-01-16 PR BDN ACR160% 8-28-201 JC 484.68-
502 09-02-16 BURDEN APPLIED FOR 8-28 JC 302.92
502 09-09-16 BURDEN APPLIED FOR 9-04 JC 149.08
502 09-16-16 BURDEN APPLIED FOR 9-11 JC 121.17
502 09-23-16 BURDEN APPLIED FOR 9-18 JC 60.59
502 09-30-16 BURDEN APPLIED FOR 9-25 JC 121.17
502 09-30-16 PR BDN ACR100% 9-25-201 JC 121.17
502 10-14-16 BURDEN APPLIED FOR 10-0 JC 121.17
502 10-21-16 BURDEN APPLIED FOR 10-1 JC 90.88
502 10-28-16 BURDEN APPLIED FOR 10-2 JC 121.17
502 10-31-16 PR BDN ACR100% 9-25-201 JC 121.17-
502 10-31-16 PR BDN ACR120% 10-30-20 JC 109.06
502 11-01-16 PR BDN ACR120% 10-30-20 JC 109.06-
502 11-04-16 BURDEN APPLIED FOR 10-3 JC 90.88
502 11-11-16 BURDEN APPLIED FOR 11-0 JC 45.44
502 11-18-16 BURDEN APPLIED FOR 11-1 JC 121.17

BURDEN 6,143.47*
505 05-01-16 INTERCO PAYROLL JC 3,083.13
505 06-23-16 INTERCO PAYROLL JC 106.97
505 06-30-16 INTERCO PAYROLL JC 57.05
505 06-30-16 INTERCO PAYROLL JC 51.35
505 07-01-16 INTERCO PAYROLL JC 51.35-
505 07-01-16 INTERCO PAYROLL JC 28.53
505 07-31-16 INTERCO PAYROLL JC 78.45
505 07-31-16 INTERCO PAYROLL JC 21.39
505 08-01-16 INTERCO PAYROLL JC 21.39-
505 08-31-16 INTERCO PAYROLL JC 42.79
505 08-31-16 INTERCO PAYROLL JC 114.10
505 09-01-16 INTERCO PAYROLL JC 114.10-
505 09-30-16 INTERCO PAYROLL JC 28.53
505 09-30-16 INTERCO PAYROLL JC 142.63
505 10-01-16 INTERCO PAYROLL JC 28.53-
505 10-31-16 INTERCO PAYROLL JC 78.45
505 10-31-16 INTERCO PAYROLL JC 25.67
505 11-01-16 INTERCO PAYROLL JC 25.67-
INTERCOMPANY 3,618.00*
Cost Code Total 21,287.15*

01-00037 SAFETY DIRECTOR/COORDINATOR
501 08-21-15 LOOMIS;ROGER PR10294 3.0000 151.44
501 08-31-15 PR ACR120% 8-30-2015 JC 181.73
501 09-01-15 PR ACR120% 8-30-2015 JC 181.73-
501 09-04-15 LOOMIS;ROGER PR10294 3.0000 151.44
501 09-11-15 LOOMIS;ROGER PR10294 8.0000 403.85
501 09-25-15 LOOMIS;ROGER PR10294 9.0000 454.33
501 09-30-15 PR ACR160% 9-27-2015 JC 403.84
501 10-01-15 PR ACR160% 9-27-2015 JC 403.84-
501 10-02-15 LOOMIS;ROGER PR10294 5.0000 252.40
501 10-16-15 LOOMIS;ROGER PR10294 6.0000 302.88
501 10-30-15 LOOMIS;ROGER PR10294 2.0000 100.96
501 10-31-15 PR ACR100% 11-01-2015 JC 151.44
501 11-01-15 PR ACR100% 11-01-2015 JC 151.44-
501 11-06-15 LOOMIS;ROGER PR10294 3.0000 151.44
501 11-20-15 LOOMIS;ROGER PR10294 6.0000 302.88
501 11-27-15 LOOMIS;ROGER PR10294 6.0000 302.88
501 12-11-15 LOOMIS;ROGER PR10294 3.0000 151.44
501 12-18-15 LOOMIS;ROGER PR10294 3.0000 151.44
501 12-31-15 PR ACR80% 1-03-2016 JC 88.46
501 12-31-15 LOOMIS;ROGER PR10294 4.0000 221.15
501 01-01-16 PR ACR80% 1-03-2016 Jc 88.46-
501 01-08-16 LOOMIS;ROGER PR10294 2.0000 110.58
501 01-15-16 LOOMIS;ROGER PR10294 6.0000 331.73
501 01-22-16 LOOMIS;ROGER PR10294 4.0000 221.15
501 01-29-16 LOOMIS;ROGER PR10294 3.0000 165.87


EBeaver
Highlight

EBeaver
Highlight


_MORLEY BUILDERS

Cat
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Date
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15-014 LAKER'S TRAINING FACILITY GC
01-00037 SAFETY DIRECTOR/COORDINATOR

501
501
501
501
501
501
501
501
501
501
501
501
501
501
501
501
501
501
501
501
501
501
501
501
501
501
501
501
501
501

502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502

01-31-16
01-31-16
01-31-16
02-01-16
02-01-16
02-01-16
02-05-16
02-12-16
02-26-16
02-28-16
03-01-16
03-04-16
03-18-16
03-31-16
04-01-16
04-01-16
04-08-16
04-15-16
04-22-16
04-29-16
04-30-16
05-01-16
05-06-16
05-13-16
05-20-16
05-20-16
05-31-16
06-01-16
06-03-16
06-10-16

08-21-15
08-31-15
09-01-15
09-04-15
09-11-15
09-25-15
09-30-15
10-01-15
10-02-15
10-16-15
10-30-15
10-31-15
11-01-15
11-06-15
11-20-15
11-27-15
12-11-15
12-18-15
12-31-15
12-31-15
01-01-16
01-08-16
01-15-16
01-22-16
01-29-16
01-31-16
01-31-16
01-31-16
02-01-16
02-01-16
02-01-16
02-05-16
02-12-16
02-26-16
02-28-16
03-01-16
03-04-16
03-18-16
03-31-16
04-01-16
04-01-16
04-08-16
04-15-16
04-22-16
04-29-16
04-30-16

PR ACR100% 1-31-2016
PR ACR100% 1-31-2016
PR ACR100% 1-31-2016
PR ACR100% 1-31-2016
PR ACR100% 1-31-2016
PR ACR100% 1-31-2016
LOOMIS;ROGER
LOOMIS;ROGER
LOOMIS;ROGER
PR ACR120% 2-28-2016
PR ACR120% 2-28-2016
LOOMIS;ROGER
LOOMIS;ROGER
PR ACR180% 3-27-2016
PR ACR180% 3-27-2016
LOOMIS;ROGER
LOOMIS;ROGER
LOOMIS;ROGER
LOOMIS;ROGER
LOOMIS;ROGER
PR ACR100% 5-01-2016
PR ACR100% 5-01-2016
LOOMIS;ROGER
LOOMIS;ROGER
LOOMIS;ROGER

DETAIL TRANSACTION REPORT

TO

Invoice

PR10294
PR10294
PR10294

PR10294
PR10294

PR10294
PR10294
PR10294
PR10294
PR10294

JC

JC
PR10294
PR10294
PR10294

JOB COST (121)

Page 16

System Date: 11-17-2016

System Time: 4:15 pm

Vendor Field PO Units Amo

1.0000
6.0000
6.0000

2.0000
2.0000

10.0000
4.0000
8.0000
2.0000
8.0000

4.0000
8.0000
3.0000

55.29
55.29
55.29-
55.29-
55.29-
55.29
55.29
331.73
331.73
132.70
132.70-
110.58
110.58
995.18
995.18-
552.88
221.15
442.31
110.58
442.31
221.15
221.15-
221.15
442.31
165.87

unt

JOB COST RECLASS PRRECLA

PR ACR140% 5-29-2016 JC
PR ACR140% 5-29-2016 JC

LOOMIS;ROGER PR10294
JOB COST RECLASS PRRECLA

BURDEN APPLIED FOR 8-16 JC
PR BDN ACR120% 8-30-201 JC
PR BDN ACR120% 8-30-201 JC
BURDEN APPLIED FOR 8-30 JC
BURDEN APPLIED FOR 9-06 JC
BURDEN APPLIED FOR 9-20 JC
PR BDN ACR160% 9-27-201 JC
PR BDN ACR160% 9-27-201 JC
BURDEN APPLIED FOR 9-27 JC
BURDEN APPLIED FOR 10-1 JC
BURDEN APPLIED FOR 10-2 JC
PR BDN ACR100% 11-01-20 JC
PR BDN ACR100% 11-01-20 JC
BURDEN APPLIED FOR 11-0 JC
BURDEN APPLIED FOR 11-1 JC
BURDEN APPLIED FOR 11-2 JC
BURDEN APPLIED FOR 12-0 JC
BURDEN APPLIED FOR 12-1 JC
BURDEN APPLIED FOR 12-2 JC
PR BDN ACR80% 1-03-2016 JC
PR BDN ACR80% 1-03-2016 JC
BURDEN APPLIED FOR 1-03 JC
BURDEN APPLIED FOR 1-10 JC
BURDEN APPLIED FOR 1-17 JC
BURDEN APPLIED FOR 1-24 JC
PR BDN ACR100% 1-31-201 JC
PR BDN ACR100% 1-31-201 JC
PR BDN ACR100% 1-31-201 JC
PR BDN ACR100% 1-31-201 JC
PR BDN ACR100% 1-31-201 JC
PR BDN ACR100% 1-31-201 JC
BURDEN APPLIED FOR 1-31 JC
BURDEN APPLIED FOR 2-07 JC
BURDEN APPLIED FOR 2-21 JC
PR BDN ACR120% 2-28-201 JC
PR BDN ACR120% 2-28-201 JC
BURDEN APPLIED FOR 2-28 JC
BURDEN APPLIED FOR 3-13 JC
PR BDN ACR180% 3-27-201 JC
BURDEN APPLIED FOR 3-27 JC
PR BDN ACR180% 3-27-201 JC
BURDEN APPLIED FOR 4-03 JC
BURDEN APPLIED FOR 4-10 JC
BURDEN APPLIED FOR 4-17 JC
BURDEN APPLIED FOR 4-24 JC
PR BDN ACR100% 5-01-201 JC

137.0000- 7,300.46-

309.61
309.61-

4.0000 221.15
7.0000-  387.02-
LABOR .00*

67.85
81.41
81.41-
67.85
180.92
203.54
180.92
180.92-
113.08
135.69
55.32
82.97
82.97-
82.97
165.95
165.95
82.97
82.97
121.17
48.47
48.47-
60.59
181.75
121.17
90.88
30.29
30.29
30.29-
30.29-
30.29-
30.29
30.29
181.75
181.75
72.70
72.70-
60.59
60.59
545.26
302.92
545.26-
121.17
242.34
60.59
242.34
121.17
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System Date: 11-17-2016
System Time: 4:15 pm

Date Stamp FROM TO
Acctg
Cat Date Description Invoice Vendor Field PO Units Amo unt
15-014 LAKER'S TRAINING FACILITY GC
01-00037 SAFETY DIRECTOR/COORDINATOR
502 05-01-16 PR BDN ACR100% 5-01-201 JC 121.17-
502 05-06-16 BURDEN APPLIED FOR 5-01 JC 121.17
502 05-13-16 BURDEN APPLIED FOR 5-08 JC 242.34
502 05-20-16 BURDEN APPLIED FOR 5-09 JC 3,999.92-
502 05-20-16 BURDEN APPLIED FOR 5-15 JC 90.88
502 05-31-16 PR BDN ACR140% 5-29-201 JC 169.64
502 06-01-16 PR BDN ACR140% 5-29-201 JC 169.64-
502 06-03-16 BURDEN APPLIED FOR 5-29 JC 121.17
502 06-10-16 BURDEN APPLIED FOR 6-05 JC 212.05-
502 06-23-16 RCLS R LOOMIS TO A/C 36 JC 171.46
BURDEN .00*
505 08-31-15 INTERCO PAYROLL JC 18.27
505 08-31-15 INTERCO PAYROLL JC 18.27
505 09-01-15 INTERCO PAYROLL JC 18.27-
505 09-30-15 INTERCO PAYROLL JC 121.82
505 09-30-15 INTERCO PAYROLL JC 48.74
505 10-01-15 INTERCO PAYROLL JC 48.74-
505 10-29-15 INTERCO PAYROLL AP M1501410-25-201 760 MSCS ERVICEC 789.44
505 10-31-15 INTERCO PAYROLL JC 394.72
505 10-31-15 INTERCO PAYROLL JC 84.65
505 10-31-15 INTERCO PAYROLL JC 19.53
505 11-01-15 INTERCO PAYROLL JC 394.72-
505 11-01-15 INTERCO PAYROLL JC 19.53-
505 11-12-15 INTERCO PAYROLL AP M1501411-08-201 760 MSCS ERVICEC 1,447.27
505 11-30-15 INTERCO PAYROLL JC 97.67
505 12-31-15 INTERCO PAYROLL JC 67.59
505 12-31-15 INTERCO PAYROLL JC 11.41
505 01-01-16 INTERCO PAYROLL JC 11.41-
505 01-31-16 INTERCO PAYROLL JC 106.97
505 01-31-16 INTERCO PAYROLL JC 7.13
505 02-01-16 INTERCO PAYROLL JC 7.13-
505 02-28-16 INTERCO PAYROLL JC 92.71
505 02-28-16 INTERCO PAYROLL JC 17.11
505 03-01-16 INTERCO PAYROLL JC 17.11-
505 03-31-16 INTERCO PAYROLL JC 128.36
505 03-31-16 INTERCO PAYROLL JC 28.53
505 04-01-16 INTERCO PAYROLL JC 128.36-
505 04-30-16 INTERCO PAYROLL JC 228.21
505 04-30-16 INTERCO PAYROLL JC 28.53
505 05-01-16 INTERCO PAYROLL JC 28.53-
505 05-01-16 INTERCO PAYROLL JC 3,083.13-
505 05-31-16 INTERCO PAYROLL JC 106.97
505 05-31-16 INTERCO PAYROLL JC 39.94
505 06-01-16 INTERCO PAYROLL JC 39.94-
505 06-23-16 INTERCO PAYROLL JC 106.97-
505 06-30-16 INTERCO PAYROLL JC 28.53
505 07-01-16 INTERCO PAYROLL JC 28.53-
INTERCOMPANY .00*
Cost Code Total .00*
01-00040 SAFETY-JOB
501 01-31-16 PR ACR100% 1-31-2016 JC 416.70
501 01-31-16 PR ACR100% 1-31-2016 JC 416.70
501 01-31-16 PR ACR100% 1-31-2016 JC 416.70-
501 02-01-16 PR ACR100% 1-31-2016 JC 416.70-
501 02-01-16 PR ACR100% 1-31-2016 JC 416.70-
501 02-01-16 PR ACR100% 1-31-2016 JC 416.70
501 02-05-16 GONZALEZ;CARLOS PR08352 10.0000 372.00
501 02-05-16 GONZALEZ;CARLOS PR08352 27.80
501 02-05-16 GONZALEZ;CARLOS PR08352 16.90
501 02-12-16 GONZALEZ;CARLOS PR08352 10.0000 372.00
501 02-12-16 GONZALEZ;CARLOS PR08352 27.80
501 02-12-16 GONZALEZ;CARLOS PR08352 16.90
501 02-12-16 GARCIA;JOSE L. PR10204 3.0000 105.90
501 02-12-16 GARCIA;JOSE L. PR10204 8.34
501 02-12-16 GARCIA;JOSE L. PR10204 5.07
501 02-19-16 GONZALEZ;CARLOS PR08352 17.0000 167.40
501 02-19-16 GONZALEZ;CARLOS PR08352 520.80
501 02-19-16 GONZALEZ;CARLOS PR08352 47.26
501 02-19-16 GONZALEZ;CARLOS PR08352 28.73
501 02-19-16 GARCIA;JOSE L. PR10204 7.0000 247.10
501 02-19-16 GARCIA;JOSE L. PR10204 19.46
501 02-19-16 GARCIA;JOSE L. PR10204 11.83
501 02-19-16 SANDOVAL;SERGIO PR12219 5.0000 159.70
501 02-19-16 SANDOVAL;SERGIO PR12219 13.90
501 02-19-16 SANDOVAL;SERGIO PR12219 8.45
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15-014 LAKER'S TRAINING FACILITY GC
01-00040 SAFETY-JOB

501 02-26-16 GONZALEZ;,CARLOS PR08352 10.0000 372.00
501 02-26-16 GONZALEZ;CARLOS PR08352 27.80
501 02-26-16 GONZALEZ;CARLOS PR08352 16.90
501 02-26-16 GARCIAJOSE L. PR10204 9.0000 317.70
501 02-26-16 GARCIA;JOSE L. PR10204 25.02
501 02-26-16 GARCIAJOSE L. PR10204 15.21
501 02-28-16 PR ACR120% 2-28-2016 JC 884.11
501 03-01-16 PR ACR120% 2-28-2016 JC 884.11-
501 03-04-16 GONZALEZ,CARLOS PR08352 11.0000 409.20
501 03-04-16 GONZALEZ;CARLOS PR08352 30.58
501 03-04-16 GONZALEZ;,CARLOS PR08352 18.59
501 03-04-16 GARCIAJOSE L. PR10204 7.0000 247.10
501 03-04-16 GARCIAJOSE L. PR10204 19.46
501 03-04-16 GARCIAJOSE L. PR10204 11.83
501 03-11-16 GONZALEZ;,CARLOS PR08352 15.0000 558.00
501 03-11-16 GONZALEZ;CARLOS PR08352 41.70
501 03-11-16 GONZALEZ;CARLOS PR08352 25.35
501 03-11-16 GARCIAJOSE L. PR10204 10.0000 353.00
501 03-11-16 GARCIAJOSE L. PR10204 27.80
501 03-11-16 GARCIA;JOSE L. PR10204 16.90
501 03-18-16 MARTINEZ;,JOSE A. PR06881 10.0000 333.90
501 03-18-16 MARTINEZ,JOSE A. PR06881 27.80
501 03-18-16 MARTINEZ,JOSE A. PR06881 16.90
501 03-18-16 GONZALEZ,CARLOS PR08352 12.0000 111.60
501 03-18-16 GONZALEZ;CARLOS PR08352 5.56
501 03-18-16 GONZALEZ;,CARLOS PR08352 3.38
501 03-18-16 GONZALEZ;CARLOS PR08352 372.00
501 03-18-16 GONZALEZ;CARLOS PR08352 27.80
501 03-18-16 GONZALEZ,CARLOS PR08352 16.90
501 03-25-16 MARTINEZ;JOSE A. PR06881 12.0000 367.29
501 03-25-16 MARTINEZ;,JOSE A. PR06881 50.09
501 03-25-16 MARTINEZ,JOSE A. PR06881 33.36
501 03-25-16 MARTINEZ,JOSE A. PR06881 20.28
501 03-25-16 GONZALEZ,CARLOS PR08352 14.0000 483.60
501 03-25-16 GONZALEZ;CARLOS PR08352 55.80
501 03-25-16 GONZALEZ;CARLOS PR08352 38.92
501 03-25-16 GONZALEZ;CARLOS PR08352 23.66
501 03-31-16 PR ACR180% 3-20-2016 JC 441.90
501 03-31-16 PR ACR180% 3-27-2016 JC 1,431.54
501 04-01-16 PR ACR180% 3-20-2016 JC 441.90-
501 04-01-16 PR ACR180% 3-27-2016 JC 1,431.54-
501 04-01-16 MARTINEZ,JOSE A. PR06881 14.5000 225.38
501 04-01-16 MARTINEZ,JOSE A. PR06881 1251
501 04-01-16 MARTINEZ;JOSE A. PR06881 7.61
501 04-01-16 MARTINEZ;,JOSE A. PR06881 333.90
501 04-01-16 MARTINEZ,JOSE A. PR06881 27.80
501 04-01-16 MARTINEZ,JOSE A. PR06881 16.90
501 04-01-16 GONZALEZ;CARLOS PR08352 10.0000 372.00
501 04-01-16 GONZALEZ,CARLOS PR08352 27.80
501 04-01-16 GONZALEZ;,CARLOS PR08352 16.90
501 04-08-16 MARTINEZ;,JOSE A. PR06881 10.0000 333.90
501 04-08-16 MARTINEZ,JOSE A. PR06881 27.80
501 04-08-16 MARTINEZ,JOSE A. PR06881 16.90
501 04-08-16 GONZALEZ,CARLOS PR08352 10.0000 372.00
501 04-08-16 GONZALEZ;,CARLOS PR08352 27.80
501 04-08-16 GONZALEZ;,CARLOS PR08352 16.90
501 04-15-16 MARTINEZ,JOSE A. PR06881 10.0000 333.90
501 04-15-16 MARTINEZ,JOSE A. PR06881 27.80
501 04-15-16 MARTINEZ;JOSE A. PR06881 16.90
501 04-15-16 GONZALEZ;,CARLOS PR08352 10.0000 372.00
501 04-15-16 GONZALEZ;CARLOS PR08352 27.80
501 04-15-16 GONZALEZ;CARLOS PR08352 16.90
501 04-22-16 MARTINEZ,JOSE A. PR06881 10.0000 333.90
501 04-22-16 MARTINEZ;JOSE A. PR06881 27.80
501 04-22-16 MARTINEZ;,JOSE A. PR06881 16.90
501 04-22-16 GONZALEZ;,CARLOS PR08352 10.0000 372.00
501 04-22-16 GONZALEZ;CARLOS PR08352 27.80
501 04-22-16 GONZALEZ;CARLOS PR08352 16.90
501 04-29-16 MARTINEZ;JOSE A. PR06881 8.0000 267.12
501 04-29-16 MARTINEZ;JOSE A. PR06881 22.24
501 04-29-16 MARTINEZ;,JOSE A. PR06881 13.52
501 04-29-16 GONZALEZ;CARLOS PR08352 10.0000 372.00
501 04-29-16 GONZALEZ;CARLOS PR08352 27.80
501 04-29-16 GONZALEZ,CARLOS PR08352 16.90
501 04-29-16 GARCIA;JOSE L. PR10204 2.0000 70.60
501 04-29-16 GARCIAJOSE L. PR10204 5.56
501 04-29-16 GARCIAJOSE L. PR10204 3.38

501 04-30-16 PR ACR100% 5-01-2016 JC 1,265.04
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15-014 LAKER'S TRAINING FACILITY GC
01-00040 SAFETY-JOB

501 05-01-16 PR ACR100% 5-01-2016 JC 1,265.04-
501 05-06-16 MARTINEZ,JOSE A. PR06881 10.0000 333.90
501 05-06-16 MARTINEZ,JOSE A. PR06881 27.80
501 05-06-16 MARTINEZ;JOSE A. PR06881 16.90
501 05-06-16 GONZALEZ;CARLOS PR08352 10.0000 372.00
501 05-06-16 GONZALEZ;,CARLOS PR08352 27.80
501 05-06-16 GONZALEZ;CARLOS PR08352 16.90
501 05-06-16 MARTINEZ;IGNACIO PR09084 6.0000 204.30
501 05-06-16 MARTINEZ;IGNACIO PR09084 16.68
501 05-06-16 MARTINEZ;IGNACIO PR09084 10.14
501 05-06-16 GARCIAJOSE L. PR10204 6.0000 211.80
501 05-06-16 GARCIAJOSE L. PR10204 16.68
501 05-06-16 GARCIAJOSE L. PR10204 10.14
501 05-13-16 MARTINEZ;JOSE A. PR06881 6.0000 200.34
501 05-13-16 MARTINEZ;JOSE A. PR06881 16.68
501 05-13-16 MARTINEZ;,JOSE A. PR06881 10.14
501 05-13-16 GONZALEZ;CARLOS PR08352 11.0000 372.00
501 05-13-16 GONZALEZ;CARLOS PR08352 55.80
501 05-13-16 GONZALEZ,CARLOS PR08352 30.58
501 05-13-16 GONZALEZ;CARLOS PR08352 18.59
501 05-20-16 MARTINEZ;,JOSE A. PR06881 10.0000 333.90
501 05-20-16 MARTINEZ,JOSE A. PR06881 27.80
501 05-20-16 MARTINEZ,JOSE A. PR06881 16.90
501 05-20-16 GONZALEZ,CARLOS PR08352 10.0000 372.00
501 05-20-16 GONZALEZ;CARLOS PR08352 27.80
501 05-20-16 GONZALEZ;CARLOS PR08352 16.90
501 05-27-16 MARTINEZ,JOSE A. PR06881 10.0000 333.90
501 05-27-16 MARTINEZ,JOSE A. PR06881 27.80
501 05-27-16 MARTINEZ;JOSE A. PR06881 16.90
501 05-27-16 GONZALEZ;,CARLOS PR08352 10.0000 372.00
501 05-27-16 GONZALEZ;CARLOS PR08352 27.80
501 05-27-16 GONZALEZ;CARLOS PR08352 16.90
501 05-31-16 PR ACR140% 5-29-2016 JC 1,604.54
501 06-01-16 PR ACR140% 5-29-2016 JC 1,604.54-
501 06-03-16 MARTINEZ;,JOSE A. PR06881 10.0000 333.90
501 06-03-16 MARTINEZ;,JOSE A. PR06881 27.80
501 06-03-16 MARTINEZ,JOSE A. PR06881 16.90
501 06-03-16 GONZALEZ;CARLOS PR08352 10.0000 372.00
501 06-03-16 GONZALEZ,CARLOS PR08352 27.80
501 06-03-16 GONZALEZ;CARLOS PR08352 16.90
501 06-03-16 MERAZ;OMAR PR11244 8.0000 323.20
501 06-03-16 MERAZ;OMAR PR11244 16.16
501 06-03-16 MERAZ;OMAR PR11244 11.44
501 06-10-16 MARTINEZ;JOSE A. PR06881 8.0000 267.12
501 06-10-16 MARTINEZ;,JOSE A. PR06881 22.24
501 06-10-16 MARTINEZ;,JOSE A. PR06881 13.52
501 06-10-16 GONZALEZ;CARLOS PR08352 10.0000 297.60
501 06-10-16 GONZALEZ;,CARLOS PR08352 111.60
501 06-10-16 GONZALEZ,CARLOS PR08352 27.80
501 06-10-16 GONZALEZ;CARLOS PR08352 16.90
501 06-17-16 MARTINEZ;,JOSE A. PR06881 12.0000 100.17
501 06-17-16 MARTINEZ,JOSE A. PR06881 333.90
501 06-17-16 MARTINEZ,JOSE A. PR06881 33.36
501 06-17-16 MARTINEZ;JOSE A. PR06881 20.28
501 06-17-16 GONZALEZ;CARLOS PR08352 12.0000 111.60
501 06-17-16 GONZALEZ;CARLOS PR08352 372.00
501 06-17-16 GONZALEZ;CARLOS PR08352 33.36
501 06-17-16 GONZALEZ;CARLOS PR08352 20.28
501 06-24-16 MARTINEZ;JOSE A. PR06881 10.0000 333.90
501 06-24-16 MARTINEZ;,JOSE A. PR06881 27.80
501 06-24-16 MARTINEZ;,JOSE A. PR06881 16.90
501 06-24-16 GONZALEZ;,CARLOS PR08352 4.0000 148.80
501 06-24-16 GONZALEZ;,CARLOS PR08352 11.12
501 06-24-16 GONZALEZ,CARLOS PR08352 6.76
501 06-30-16 PR ACR180% 6-26-2016 JC 1,431.54
501 07-01-16 PR ACR180% 6-26-2016 JC 1,431.54-
501 07-01-16 MARTINEZ,JOSE A. PR06881 10.0000 333.90
501 07-01-16 MARTINEZ,JOSE A. PR06881 27.80
501 07-01-16 MARTINEZ;JOSE A. PR06881 16.90
501 07-01-16 GONZALEZ;,CARLOS PR08352 10.0000 372.00
501 07-01-16 GONZALEZ;CARLOS PR08352 27.80
501 07-01-16 GONZALEZ;CARLOS PR08352 16.90
501 07-08-16 MARTINEZ,JOSE A. PR06881 10.0000 333.90
501 07-08-16 MARTINEZ;JOSE A. PR06881 27.80
501 07-08-16 MARTINEZ;,JOSE A. PR06881 16.90
501 07-08-16 GONZALEZ;CARLOS PR08352 10.0000 372.00
501 07-08-16 GONZALEZ;CARLOS PR08352 27.80

501 07-08-16 GONZALEZ;CARLOS PR08352 16.90
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15-014 LAKER'S TRAINING FACILITY GC
01-00040 SAFETY-JOB

501 07-15-16 MARTINEZ,JOSE A. PR06881 8.0000 274.72
501 07-15-16 MARTINEZ,JOSE A. PR06881 23.04
501 07-15-16 MARTINEZ,JOSE A. PR06881 13.52
501 07-15-16 GONZALEZ,CARLOS PR08352 8.0000 305.20
501 07-15-16 GONZALEZ;CARLOS PR08352 23.04
501 07-15-16 GONZALEZ;,CARLOS PR08352 13.52
501 07-22-16 MARTINEZ,JOSE A. PR06881 10.0000 343.40
501 07-22-16 MARTINEZ,JOSE A. PR06881 28.80
501 07-22-16 MARTINEZ;JOSE A. PR06881 16.90
501 07-22-16 GONZALEZ;CARLOS PR08352 10.0000 381.50
501 07-22-16 GONZALEZ;CARLOS PR08352 28.80
501 07-22-16 GONZALEZ;CARLOS PR08352 16.90
501 07-29-16 MARTINEZ,JOSE A. PR06881 10.0000 343.40
501 07-29-16 MARTINEZ;JOSE A. PR06881 28.80
501 07-29-16 MARTINEZ;,JOSE A. PR06881 16.90
501 07-29-16 GONZALEZ;CARLOS PR08352 10.0000 381.50
501 07-29-16 GONZALEZ;CARLOS PR08352 28.80
501 07-29-16 GONZALEZ;CARLOS PR08352 16.90
501 07-31-16 PR ACR100% 7-31-2016 JC 816.30
501 08-01-16 PR ACR100% 7-31-2016 JC 816.30-
501 08-05-16 MARTINEZ;,JOSE A. PR06881 10.0000 343.40
501 08-05-16 MARTINEZ,JOSE A. PR06881 28.80
501 08-05-16 MARTINEZ,JOSE A. PR06881 16.90
501 08-05-16 GONZALEZ,CARLOS PR08352 10.0000 381.50
501 08-05-16 GONZALEZ;CARLOS PR08352 28.80
501 08-05-16 GONZALEZ;CARLOS PR08352 16.90
501 08-12-16 MARTINEZ,JOSE A. PR06881 10.0000 343.40
501 08-12-16 MARTINEZ,JOSE A. PR06881 28.80
501 08-12-16 MARTINEZ;JOSE A. PR06881 16.90
501 08-12-16 GONZALEZ;,CARLOS PR08352 6.0000 228.90
501 08-12-16 GONZALEZ;CARLOS PR08352 17.28
501 08-12-16 GONZALEZ;CARLOS PR08352 10.14
501 08-19-16 MARTINEZ,JOSE A. PR06881 10.0000 343.40
501 08-19-16 MARTINEZ;JOSE A. PR06881 28.80
501 08-19-16 MARTINEZ;,JOSE A. PR06881 16.90
501 08-19-16 GONZALEZ;CARLOS PR08352 6.0000 228.90
501 08-19-16 GONZALEZ;CARLOS PR08352 17.28
501 08-19-16 GONZALEZ;CARLOS PR08352 10.14
501 08-26-16 MARTINEZ;,JOSE A. PR06881 10.0000 343.40
501 08-26-16 MARTINEZ;,JOSE A. PR06881 28.80
501 08-26-16 MARTINEZ,JOSE A. PR06881 16.90
501 08-31-16 PR ACR160% 8-21-2016 JC 136.70
501 08-31-16 PR ACR160% 8-28-2016 JC 1,306.08
501 09-01-16 PR ACR160% 8-21-2016 JC 136.70-
501 09-01-16 PR ACR160% 8-28-2016 JC 1,306.08-
501 09-02-16 MARTINEZ;,JOSE A. PR06881 10.0000 343.40
501 09-02-16 MARTINEZ,JOSE A. PR06881 28.80
501 09-02-16 MARTINEZ,JOSE A. PR06881 16.90
501 09-02-16 GONZALEZ,CARLOS PR08352 12.0000 76.30
501 09-02-16 GONZALEZ;CARLOS PR08352 5.76
501 09-02-16 GONZALEZ;CARLOS PR08352 3.38
501 09-02-16 GONZALEZ;CARLOS PR08352 381.50
501 09-02-16 GONZALEZ;CARLOS PR08352 28.80
501 09-02-16 GONZALEZ,CARLOS PR08352 16.90
501 09-09-16 MARTINEZ;JOSE A. PR06881 10.0000 343.40
501 09-09-16 MARTINEZ;,JOSE A. PR06881 28.80
501 09-09-16 MARTINEZ,JOSE A. PR06881 16.90
501 09-09-16 GONZALEZ;CARLOS PR08352 10.0000 381.50
501 09-09-16 GONZALEZ,CARLOS PR08352 28.80
501 09-09-16 GONZALEZ;CARLOS PR08352 16.90
501 09-16-16 MARTINEZ;,JOSE A. PR06881 8.0000 274.72
501 09-16-16 MARTINEZ,JOSE A. PR06881 23.04
501 09-16-16 MARTINEZ,JOSE A. PR06881 13.52
501 09-16-16 GONZALEZ,CARLOS PR08352 8.0000 305.20
501 09-16-16 GONZALEZ;,CARLOS PR08352 23.04
501 09-16-16 GONZALEZ;,CARLOS PR08352 13.52
501 09-23-16 MARTINEZ,JOSE A. PR06881 12.0000 343.40
501 09-23-16 MARTINEZ,JOSE A. PR06881 103.02
501 09-23-16 MARTINEZ;JOSE A. PR06881 34.56
501 09-23-16 MARTINEZ;,JOSE A. PR06881 20.28
501 09-23-16 GONZALEZ;CARLOS PR08352 10.0000 381.50
501 09-23-16 GONZALEZ;CARLOS PR08352 28.80
501 09-23-16 GONZALEZ;CARLOS PR08352 16.90
501 09-30-16 PR ACR100% 9-25-2016 JC 816.30
501 09-30-16 MARTINEZ;,JOSE A. PR06881 10.0000 343.40
501 09-30-16 MARTINEZ;,JOSE A. PR06881 28.80
501 09-30-16 MARTINEZ,JOSE A. PR06881 16.90

501 09-30-16 GONZALEZ;CARLOS PR08352 10.0000 381.50
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15-014 LAKER'S TRAINING FACILITY GC
01-00040 SAFETY-JOB

501 09-30-16 GONZALEZ;CARLOS PR08352 10.0000 28.80

501 09-30-16 GONZALEZ;CARLOS PR08352 16.90
501 10-07-16 MARTINEZ,JOSE A. PR06881 10.0000 343.40

501 10-07-16 MARTINEZ;JOSE A. PR06881 28.80
501 10-07-16 MARTINEZ;,JOSE A. PR06881 16.90
501 10-07-16 GONZALEZ;CARLOS PR08352 10.0000 381.50

501 10-07-16 GONZALEZ;CARLOS PR08352 28.80
501 10-07-16 GONZALEZ;CARLOS PR08352 16.90
501 10-14-16 MARTINEZ;JOSE A. PR06881 10.0000 343.40

501 10-14-16 MARTINEZ;,JOSE A. PR06881 28.80
501 10-14-16 MARTINEZ;,JOSE A. PR06881 16.90
501 10-21-16 MARTINEZ,JOSE A. PR06881 10.0000 343.40

501 10-21-16 MARTINEZ,JOSE A. PR06881 28.80
501 10-21-16 MARTINEZ;JOSE A. PR06881 16.90
501 10-28-16 MARTINEZ;,JOSE A. PR06881 10.0000 343.40

501 10-28-16 MARTINEZ;,JOSE A. PR06881 28.80
501 10-28-16 MARTINEZ,JOSE A. PR06881 16.90
501 10-31-16 PR ACR100% 9-25-2016 JC 816.30-
501 10-31-16 PR ACR120% 10-30-2016 JC 466.92
501 11-01-16 PR ACR120% 10-30-2016 Jc 466.92-
501 11-04-16 MARTINEZ;,JOSE A. PR06881 10.0000 343.40

501 11-04-16 MARTINEZ,JOSE A. PR06881 28.80
501 11-04-16 MARTINEZ,JOSE A. PR06881 16.90
501 11-11-16 MARTINEZ;JOSE A. PR06881 10.0000 343.40

501 11-11-16 MARTINEZ;,JOSE A. PR06881 28.80
501 11-11-16 MARTINEZ,JOSE A. PR06881 16.90
501 11-11-16 RIVERAJOE A PR11906 8.0000 226.16

501 11-11-16 RIVERAJOE A PR11906 16.16
501 11-11-16 RIVERAJOE A PR11906 9.44

501 11-18-16 MARTINEZ;,JOSE A. PR06881 8.0000 274.72

501 11-18-16 MARTINEZ,JOSE A. PR06881 23.04
501 11-18-16 MARTINEZ,JOSE A. PR06881 13.52

LABOR  31,772.18*

502 01-31-16 PR BDN ACR100% 1-31-201 JC 228.31
502 01-31-16 PR BDN ACR100% 1-31-201 JC 228.31
502 01-31-16 PR BDN ACR100% 1-31-201 JC 228.31-
502 02-01-16 PR BDN ACR100% 1-31-201 JC 228.31-
502 02-01-16 PR BDN ACR100% 1-31-201 JC 228.31-
502 02-01-16 PR BDN ACR100% 1-31-201 JC 228.31
502 02-05-16 BURDEN APPLIED FOR 1-31 JC 228.31
502 02-12-16 BURDEN APPLIED FOR 2-07 JC 293.68
502 02-19-16 BURDEN APPLIED FOR 2-14 JC 670.97
502 02-26-16 BURDEN APPLIED FOR 2-21 JC 424.42
502 02-28-16 PR BDN ACR120% 2-28-201 JC 484.40
502 03-01-16 PR BDN ACR120% 2-28-201 JC 484.40-
502 03-04-16 BURDEN APPLIED FOR 2-28 JC 403.67
502 03-11-16 BURDEN APPLIED FOR 3-06 JC 560.36
502 03-18-16 BURDEN APPLIED FOR 3-06 JC 66.04
502 03-18-16 BURDEN APPLIED FOR 3-13 JC 435.74
502 03-25-16 BURDEN APPLIED FOR 3-20 JC 587.90
502 03-31-16 PR BDN ACR180% 3-20-201 JC 242.12
502 03-31-16 PR BDN ACR180% 3-27-201 JC 784.34
502 04-01-16 BURDEN APPLIED FOR 3-20 JC 134.51
502 04-01-16 BURDEN APPLIED FOR 3-27 JC 435.74
502 04-01-16 PR BDN ACR180% 3-20-201 JC 242.12-
502 04-01-16 PR BDN ACR180% 3-27-201 JC 784.34-
502 04-08-16 BURDEN APPLIED FOR 4-03 JC 435.74
502 04-15-16 BURDEN APPLIED FOR 4-10 JC 435.74
502 04-22-16 BURDEN APPLIED FOR 4-17 JC 435.74
502 04-29-16 BURDEN APPLIED FOR 4-24 JC 437.84
502 04-30-16 PR BDN ACR100% 5-01-201 JC 693.12
502 05-01-16 PR BDN ACR100% 5-01-201 JC 693.12-
502 05-06-16 BURDEN APPLIED FOR 5-01 JC 693.12
502 05-13-16 BURDEN APPLIED FOR 5-08 JC 385.79
502 05-20-16 BURDEN APPLIED FOR 5-15 JC 435.74
502 05-27-16 BURDEN APPLIED FOR 5-22 JC 435.74
502 05-31-16 PR BDN ACR140% 5-29-201 JC 879.13
502 06-01-16 PR BDN ACR140% 5-29-201 JC 879.13-
502 06-03-16 BURDEN APPLIED FOR 5-29 JC 627.95
502 06-10-16 BURDEN APPLIED FOR 6-05 JC 414.64
502 06-17-16 BURDEN APPLIED FOR 6-12 JC 561.57
502 06-24-16 BURDEN APPLIED FOR 6-19 JC 298.76
502 06-30-16 PR BDN ACR180% 6-26-201 JC 784.34
502 07-01-16 BURDEN APPLIED FOR 6-26 JC 435.74
502 07-01-16 PR BDN ACR180% 6-26-201 JC 784.34-
502 07-08-16 BURDEN APPLIED FOR 7-03 JC 435.74

502 07-15-16 BURDEN APPLIED FOR 7-10 JC 357.80
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Cat

Date Stamp

Acctg
Date

JOB COST (121)
DETAIL TRANSACTION REPORT

FROM TO

Description Invoice

15-014 LAKER'S TRAINING FACILITY GC
01-00040 SAFETY-JOB

502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502
502

504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504
504

07-22-16
07-29-16
07-31-16
08-01-16
08-05-16
08-12-16
08-19-16
08-26-16
08-31-16
08-31-16
09-01-16
09-01-16
09-02-16
09-02-16
09-09-16
09-16-16
09-23-16
09-30-16
09-30-16
10-07-16
10-14-16
10-21-16
10-28-16
10-31-16
10-31-16
11-01-16
11-04-16
11-11-16
11-18-16

09-01-15
09-01-15
09-01-15
09-21-15
10-27-15
10-31-15
10-31-15
11-23-15
11-25-15
11-30-15
11-30-15
11-30-15
12-31-15
12-31-15
01-20-16
01-27-16
01-31-16
02-01-16
02-18-16
02-25-16
02-29-16
03-30-16
03-31-16
04-07-16
04-30-16
05-01-16
05-01-16
05-18-16
05-31-16
06-05-16
06-21-16
06-30-16
07-01-16
07-31-16
08-01-16
08-22-16
08-22-16
08-31-16
09-01-16
09-30-16
09-30-16
10-05-16
10-18-16
10-27-16
10-31-16

BURDEN APPLIED FOR 7-17 JC
BURDEN APPLIED FOR 7-24 JC
PR BDN ACR100% 7-31-201 JC
PR BDN ACR100% 7-31-201 JC
BURDEN APPLIED FOR 7-31 JC
BURDEN APPLIED FOR 8-07 JC
BURDEN APPLIED FOR 8-14 JC
BURDEN APPLIED FOR 8-21 JC
PR BDN ACR160% 8-21-201 JC
PR BDN ACR160% 8-28-201 JC
PR BDN ACR160% 8-21-201 JC
PR BDN ACR160% 8-28-201 JC
BURDEN APPLIED FOR 8-21 JC
BURDEN APPLIED FOR 8-28 JC
BURDEN APPLIED FOR 9-04 JC
BURDEN APPLIED FOR 9-11 JC
BURDEN APPLIED FOR 9-18 JC
BURDEN APPLIED FOR 9-25 JC
PR BDN ACR100% 9-25-201 JC
BURDEN APPLIED FOR 10-0 JC
BURDEN APPLIED FOR 10-0 JC
BURDEN APPLIED FOR 10-1 JC
BURDEN APPLIED FOR 10-2 JC
PR BDN ACR100% 9-25-201 JC
PR BDN ACR120% 10-30-20 JC
PR BDN ACR120% 10-30-20 JC
BURDEN APPLIED FOR 10-3 JC
BURDEN APPLIED FOR 11-0 JC
BURDEN APPLIED FOR 11-1 JC

SAFETY SUPPLIES 1/1/15- JC
STATE OF CALIFORNIA AP
SAFETY BANNERS AP
LAKERS SIGNAGE AP
2 WHITE BINDERS AP
TOOL RENTAL 10/31/15 JC
SAFETY & CLEANING AP
AIR HORN KIT MAXI FLEX AP
DANGER SIGNS

TOOL RENTAL 11/30/15 JC
CANVAS

WILL BE CREDITED

SAFETY 8/1-12/31/15 JC
TOOL RENTAL 12/31/15 Jc
CONSTRUCTION BOOTS FOR AP
FIRE EXT
TOOL RENTAL 01/31/16 JC
SAFETY BINDERS
PROTECT PAPER DUCT TAPE AP
STD & BTR AP
TOOL RENTAL 02/29/16 JC
TRASH CAN CAUTION TAPE AP
TOOL RENTAL 03/31/2016 JC
LOCATE 2" CAST IRON PIP AP
TOOL RENTAL 04/30/2016 JC
(Rev)SAFETY BINDERS AP
SAFETY BINDERS AP
Temp Hand Rails AP
TOOL RENTAL 05/31/2016 JC
6035 3225 4185 3515 JUN AP
GRAY DOT STICKERS

TOOL RENTAL 06/30/2016 JC
SAFETY 01/01-06/30/16 Jc
TOOL RENTAL 07/31/2016 JC
DRUG SCREENS AP
TWISTED YELLOW POLY ROP AP
CLEAR PL SHEETING PATCH AP
TOOL RENTAL 08/31/2016 JC
FIRE EXT MTNCE AP
TOOL RENTAL 09/30/2016 JC
TOOL RENTAL 09/30/2016 JC
6035 3225 4185 3515 OCT AP
GREEN SWEEP CUTOFF WHE AP
GRAY DOT STICKERS AP
TOOL RENTAL 10/31/2016 JC

19551
30517
30643
30963

33646
33738
AP 376

AP
AP

8603NOV15

PRA012016
M10278

31462
34386
51287
34790
110731
31462
51510

3515 JUN2016

AP 0891018998

35372
35859
35860

M60184

3515 OCT2016

36242
0B91020383

Vendor Field PO

99999 MISCELLAN EOUS
6160 WET INKPRINT TO
6160 WET INKPRINT TO

6160 WET INK PRINT TO

4415 TOOL STOPIN C 24721
4415 TOOL S TOPINC 24723
5943 GRACE GRAPHIC 24722

7224 BMO HARRIS CO

935 MIC HELE PRATA
2400 MARX BROS FIR

6160 WETINKPRINT TO M
4415 TOOLS TOPINC 24729
577 JB LUMBER C 24871

4415 TOOLS TOPINC 24730

638 SUBSUR FACE IM
6160 WETINKPR INT TOM
577 JB LUMBERC 25 572
700 6 HOME DEPOT-35
4952 PROFORMA TOM
6462 CITIZENSMED TOM

4415 TOOLS TOPINC 25578
4415 TOOLS TOPINC 24742

2400 MARXBROS FIR

700 6 HOME DEPOT-35 JS
4415 TOOL STOPINC 24744
4952 PROFORMA TOM

Units

Page 22
System Date: 11-17-2016
System Time: 4:15 pm

Amo unt

447.25
447.25
447.25
447.25-
447.25
353.63
353.63
213.19
74.90
715.60
74.90-
715.60-
46.81
447.25
447.25
357.80
508.70
447.25
447.25
447.25
213.19
213.19
213.19
447.25-
255.83
255.83-
213.19
351.13
170.55
BURDEN  17,407.94*
40.80
50.00
505.50
285.44
140.80
96.00
343.32
248.39
623.48
256.80
299.00
299.00
1,778.73
331.20
77.08
18.09
302.40
33.27
170.78
1,029.60
288.07
145.95
310.59
910.00
283.58
33.27-
33.27
178.20
297.09
91.21
184.63
297.09
670.25
188.89
20.00
32.58
81.84
35.13
170.44
27.56
213.20
10.75
76.91
201.24
22.13

MATERIALS  11,667.01*
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_MORLEY BUILDERS JOB COST (121) Page 23
DETAIL TRANSACTION REPORT System Date: 11-17-2016
System Time: 4:15 pm

Date Stamp FROM TO
Acctg
Cat Date Description Invoice Vendor Field PO Units Amo unt

15-014 LAKER'S TRAINING FACILITY GC

Cost Code Total 60,847.13*

01-00053 WATER TESTING

501 08-31-16 PR ACR160% 8-28-2016 JC 2,998.40
501 09-01-16 PR ACR160% 8-28-2016 Jc 2,998.40-
501 09-02-16 OGAWA;STEVET. PR09286 40.0000  1,676.00
501 09-02-16 OGAWA,STEVET. PR09286 136.80
501 09-02-16 OGAWA;STEVE T. PR09286 61.20
501 09-09-16 OGAWA;STEVET. PR09286 40.0000 1,676.00
501 09-09-16 OGAWA;STEVET. PR09286 136.80
501 09-09-16 OGAWA;STEVET. PR09286 61.20
501 09-16-16 OGAWA,STEVET. PR09286 24.0000  1,005.60
501 09-16-16 OGAWA;STEVET. PR09286 82.08
501 09-16-16 OGAWA;STEVET. PR09286 36.72
LABOR  4,872.40*
502 08-31-16 PR BDN ACR160% 8-28-201 JC 1,642.82
502 09-01-16 PR BDN ACR160% 8-28-201 JC 1,642.82-
502 09-02-16 BURDEN APPLIED FOR 8-28 JC 1,026.76
502 09-09-16 BURDEN APPLIED FOR 9-04 JC 1,026.76
502 09-16-16 BURDEN APPLIED FOR 9-11 JC 616.06

BURDEN 2,669.58*

504 09-05-16 6035 3225 4185 3515 SEP AP 3515 SEPT2016 70 06 HOME DEPOT-35 JS 341.21
MATERIALS 341.21*

Cost Code Total 7,883.19*

01-00060 SUPT-GENERAL

505 11-26-15 INTERCO PAYROLL AP M1501411-22-201 760 MSCS ERVICEC 629.03
505 11-30-15 INTERCO PAYROLL Jc 377.42
505 12-01-15 INTERCO PAYROLL JC 377.42-
505 12-10-15 INTERCO PAYROLL AP M1501412-06-201 760 MSCS ERVICEC 314.51
505 12-24-15 INTERCO PAYROLL AP M1501412-20-201 760 MSCS ERVICEC 481.66
505 12-31-15 INTERCO PAYROLL Jc 289.00
505 01-01-16 INTERCO PAYROLL Jc 289.00-
505 01-07-16 INTERCO PAYROLL AP M150141-03-2016 760 MSCS ERVICEC 321.11
505 01-21-16 INTERCO PAYROLL AP M150141-17-2016 760 MSCS ERVICEC 321.11
505 01-31-16 INTERCO PAYROLL Jc 642.21
505 02-01-16 INTERCO PAYROLL Jc 642.21-
505 02-04-16 INTERCO PAYROLL AP M150141-31-2016 760 MSCS ERVICEC 642.21
505 02-18-16 INTERCO PAYROLL AP M150142-14-2016 760 MSCS ERVICEC 321.11
505 02-29-16 INTERCO PAYROLL Jc 706.43
505 03-01-16 INTERCO PAYROLL Jc 706.43-
505 03-03-16 INTERCO PAYROLL AP M150142-28-2016 760 MSCS ERVICEC 642.21
505 03-17-16 INTERCO PAYROLL AP M150143-13-2016 760 MSCS ERVICEC 642.21
505 03-31-16 INTERCO PAYROLL Jc 385.33
505 03-31-16 INTERCO PAYROLL AP M150143-27-2016 760 MSCS ERVICEC 963.32
505 04-01-16 INTERCO PAYROLL Jc 385.33-
505 04-14-16 INTERCO PAYROLL AP M150144-10-2016 760 MSCS ERVICEC 321.11
505 04-28-16 INTERCO PAYROLL AP M150144-24-2016 760 MSCS ERVICEC 802.77
505 04-30-16 INTERCO PAYROLL JC 401.38
505 05-01-16 INTERCO PAYROLL Jc 401.38-
505 05-12-16 INTERCO PAYROLL AP M150145-08-2016 760 MSCS ERVICEC 321.11
505 05-26-16 INTERCO PAYROLL AP M150145-22-2016 760 MSCS ERVICEC 802.77
505 05-31-16 INTERCO PAYROLL Jc 561.94
505 06-01-16 INTERCO PAYROLL Jc 561.94-
505 06-09-16 INTERCO PAYROLL AP M150146-05-2016 760 MSCS ERVICEC 642.21
505 06-23-16 INTERCO PAYROLL AP M150146-19-2016 760 MSCS ERVICEC 321.11
505 06-30-16 INTERCO PAYROLL Jc 289.00
505 07-01-16 INTERCO PAYROLL Jc 289.00-
505 07-07-16 INTERCO PAYROLL AP M150147-03-2016 760 MSCS ERVICEC 321.11
505 07-21-16 INTERCO PAYROLL AP M150147-17-2016 760 MSCS ERVICEC 642.21
505 07-31-16 INTERCO PAYROLL Jc 642.21
505 08-01-16 INTERCO PAYROLL Jc 642.21-
505 08-04-16 INTERCO PAYROLL AP M150147-31-2016 760 MSCS ERVICEC 642.21
505 08-18-16 INTERCO PAYROLL AP M150148-14-2016 760 MSCS ERVICEC 642.21
505 08-31-16 INTERCO PAYROLL Jc 626.16
505 09-01-16 INTERCO PAYROLL Jc 626.16-
505 09-01-16 INTERCO PAYROLL AP M150148-28-2016 760 MSCS ERVICEC 481.66
505 09-15-16 INTERCO PAYROLL AP M150149-11-2016 760 MSCS ERVICEC 642.21
505 09-29-16 INTERCO PAYROLL AP M150149-25-2016 760 MSCS ERVICEC 963.32
505 09-30-16 INTERCO PAYROLL JC 481.66
505 10-01-16 INTERCO PAYROLL Jc 481.66-
505 10-13-16 INTERCO PAYROLL AP M1501410-09-201 760 MSCS ERVICEC 963.32

505 10-27-16 INTERCO PAYROLL AP M1501410-23-201 760 MSCS ERVICEC 963.32
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_MORLEY BUILDERS

JOB COST (121)

DETAIL TRANSACTION REPORT

Page 24
System Date: 11-17-2016
System Time: 4:15 pm

Date Stamp FROM TO
Acctg
Cat Date Description Invoice Vendor Field PO Units Amo unt
15-014 LAKER'S TRAINING FACILITY GC
01-00060 SUPT-GENERAL
505 10-31-16 INTERCO PAYROLL JC 577.99
505 11-01-16 INTERCO PAYROLL JC 577.99-
INTERCOMPANY  14,751.13*
Cost Code Total 14,751.13*
01-00061 SUPERINTENDENTS
501 06-30-16 PR ACR180% 6-26-2016 JC 3,357.68
501 07-01-16 PR ACR180% 6-26-2016 JC 3,357.68-
501 07-01-16 SOLIS;ESTEBAN PR06014 40.0000 1,865.38
501 07-08-16 SOLIS;ESTEBAN PR06014 40.0000  1,865.38
501 07-15-16 SOLIS;ESTEBAN PR06014 40.0000  1,865.38
501 07-22-16 SOLIS;ESTEBAN PR06014 40.0000  1,865.38
501 07-29-16 SOLIS;ESTEBAN PR06014 40.0000 1,865.38
501 07-31-16 PR ACR100% 7-31-2016 JC 1,865.38
501 08-01-16 PR ACR100% 7-31-2016 JC 1,865.38-
501 08-05-16 SOLIS;ESTEBAN PR06014 40.0000  1,865.38
LABOR  11,192.28*
502 06-30-16 PR BDN ACR180% 6-26-201 JC 1,839.68
502 07-01-16 BURDEN APPLIED FOR 6-26 JC 1,022.04
502 07-01-16 PR BDN ACR180% 6-26-201 JC 1,839.68-
502 07-08-16 BURDEN APPLIED FOR 7-03 JC 1,022.04
502 07-15-16 BURDEN APPLIED FOR 7-10 JC 1,022.04
502 07-22-16 BURDEN APPLIED FOR 7-17 JC 1,022.04
502 07-29-16 BURDEN APPLIED FOR 7-24 JC 1,022.04
502 07-31-16 PR BDN ACR100% 7-31-201 JC 1,022.04
502 08-01-16 PR BDN ACR100% 7-31-201 JC 1,022.04-
502 08-05-16 BURDEN APPLIED FOR 7-31 JC 1,022.04
BURDEN 6,132.24*
505 08-31-15 INTERCO PAYROLL JC 5,016.07
505 09-01-15 INTERCO PAYROLL JC 5,016.07-
505 09-03-15 INTERCO PAYROLL AP M150148-30-2015 760 MSCS ERVICEC 4,560.06
505 09-17-15 INTERCO PAYROLL AP M150149-13-2015 760 MSCS ERVICEC 7,600.10
505 09-30-15 INTERCO PAYROLL JC 9,880.13
505 10-01-15 INTERCO PAYROLL JC 9,880.13-
505 10-01-15 INTERCO PAYROLL AP M150149-27-2015 760 MSCS ERVICEC 7,600.10
505 10-15-15 INTERCO PAYROLL AP M1501410-11-201 760 MSCS ERVICEC 7,600.10
505 10-29-15 INTERCO PAYROLL AP M1501410-25-201 760 MSCS ERVICEC 8,124.44
505 10-31-15 INTERCO PAYROLL JC 4,062.22
505 11-01-15 INTERCO PAYROLL JC 4,062.22-
505 11-12-15 INTERCO PAYROLL AP M1501411-08-201 760 MSCS ERVICEC 8,124.44
505 11-26-15 INTERCO PAYROLL AP M1501411-22-201 760 MSCS ERVICEC 8,124.44
505 11-30-15 INTERCO PAYROLL JC 4,874.67
505 12-01-15 INTERCO PAYROLL JC 4,874.67-
505 12-10-15 INTERCO PAYROLL AP M1501412-06-201 760 MSCS ERVICEC 8,124.44
505 12-24-15 INTERCO PAYROLL AP M1501412-20-201 760 MSCS ERVICEC 8,377.25
505 12-31-15 INTERCO PAYROLL JC 6,031.62
505 01-01-16 INTERCO PAYROLL JC 6,031.62-
505 01-07-16 INTERCO PAYROLL AP M150141-03-2016 760 MSCS ERVICEC 6,701.80
505 01-21-16 INTERCO PAYROLL AP M150141-17-2016 760 MSCS ERVICEC 8,377.25
505 01-31-16 INTERCO PAYROLL JC 8,377.25
505 02-01-16 INTERCO PAYROLL JC 8,377.25-
505 02-04-16 INTERCO PAYROLL AP M150141-31-2016 760 MSCS ERVICEC 8,377.25
505 02-18-16 INTERCO PAYROLL AP M150142-14-2016 760 MSCS ERVICEC 8,377.25
505 02-29-16 INTERCO PAYROLL JC 9,214.97
505 03-01-16 INTERCO PAYROLL JC 9,214.97-
505 03-03-16 INTERCO PAYROLL AP M150142-28-2016 760 MSCS ERVICEC 8,377.25
505 03-17-16 INTERCO PAYROLL AP M150143-13-2016 760 MSCS ERVICEC 8,377.25
505 03-31-16 INTERCO PAYROLL JC 3,350.90
505 03-31-16 INTERCO PAYROLL AP M150143-27-2016 760 MSCS ERVICEC 8,377.25
505 04-01-16 INTERCO PAYROLL JC 3,350.90-
505 04-14-16 INTERCO PAYROLL AP M150144-10-2016 760 MSCS ERVICEC 8,377.25
505 04-28-16 INTERCO PAYROLL AP M150144-24-2016 760 MSCS ERVICEC 8,377.25
505 04-30-16 INTERCO PAYROLL JC 4,188.62
505 05-01-16 INTERCO PAYROLL JC 4,188.62-
505 05-12-16 INTERCO PAYROLL AP M150145-08-2016 760 MSCS ERVICEC 8,377.25
505 05-26-16 INTERCO PAYROLL AP M150145-22-2016 760 MSCS ERVICEC 8,377.25
505 05-31-16 INTERCO PAYROLL JC 5,864.07
505 06-01-16 INTERCO PAYROLL JC 5,864.07-
505 06-09-16 INTERCO PAYROLL AP M150146-05-2016 760 MSCS ERVICEC 8,377.25
505 06-23-16 INTERCO PAYROLL AP M150146-19-2016 760 MSCS ERVICEC 8,377.25
505 06-30-16 INTERCO PAYROLL JC 552.89
505 06-30-16 INTERCO PAYROLL JC 7,539.52
505 07-01-16 INTERCO PAYROLL JC 552.89-
505 07-01-16 INTERCO PAYROLL JC 7,539.52-
505 07-07-16 INTERCO PAYROLL AP M150147-03-2016 760 MSCS ERVICEC 8,377.25
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System Date: 11-17-2016
System Time: 4:15 pm

Date Stamp FROM TO
Acctg
Cat Date Description Invoice Vendor Field PO Units Amo unt
15-014 LAKER'S TRAINING FACILITY GC
01-00061 SUPERINTENDENTS
505 07-21-16 INTERCO PAYROLL AP M150147-17-2016 760 MSCS ERVICEC 8,377.25
505 07-31-16 INTERCO PAYROLL JC 1,535.82
505 07-31-16 INTERCO PAYROLL JC 307.16
505 07-31-16 INTERCO PAYROLL JC 6,701.80
505 08-01-16 INTERCO PAYROLL JC 307.16-
505 08-01-16 INTERCO PAYROLL JC 6,701.80-
505 08-04-16 INTERCO PAYROLL AP M150147-31-2016 760 MSCS ERVICEC 6,701.80
505 08-18-16 INTERCO PAYROLL AP M150148-14-2016 760 MSCS ERVICEC 7,539.52
505 08-31-16 INTERCO PAYROLL JC 307.16
505 08-31-16 INTERCO PAYROLL JC 9,801.38
505 09-01-16 INTERCO PAYROLL JC 9,801.38-
505 09-01-16 INTERCO PAYROLL AP M150148-28-2016 760 MSCS ERVICEC 7,539.52
505 09-15-16 INTERCO PAYROLL AP M150149-11-2016 760 MSCS ERVICEC 8,377.25
505 09-29-16 INTERCO PAYROLL AP M150149-25-2016 760 MSCS ERVICEC 8,377.25
505 09-30-16 INTERCO PAYROLL JC 4,188.62
505 10-01-16 INTERCO PAYROLL JC 4,188.62-
505 10-13-16 INTERCO PAYROLL AP M1501410-09-201 760 MSCS ERVICEC 8,377.25
505 10-27-16 INTERCO PAYROLL AP M1501410-23-201 760 MSCS ERVICEC 8,377.25
505 10-31-16 INTERCO PAYROLL JC 5,026.35
505 11-01-16 INTERCO PAYROLL JC 5,026.35-
INTERCOMPANY  249,351.49*
Cost Code Total  266,676.01*
01-00062 SUPERINTENDENT-ASSISTANT
505 07-31-16 INTERCO PAYROLL JC 4,891.43
505 08-01-16 INTERCO PAYROLL JC 4,891.43-
505 08-04-16 INTERCO PAYROLL AP M150147-31-2016 760 MSCS ERVICEC 4,891.43
505 08-18-16 INTERCO PAYROLL AP M150148-14-2016 760 MSCS ERVICEC 4,402.28
505 08-31-16 INTERCO PAYROLL JC 3,179.43
505 09-01-16 INTERCO PAYROLL JC 3,179.43-
505 09-01-16 INTERCO PAYROLL AP M150148-28-2016 760 MSCS ERVICEC 2,445.71
505 09-15-16 INTERCO PAYROLL AP M150149-11-2016 760 MSCS ERVICEC 4,891.43
505 09-29-16 INTERCO PAYROLL AP M150149-25-2016 760 MSCS ERVICEC 4,891.43
505 09-30-16 INTERCO PAYROLL JC 2,445.71
505 10-01-16 INTERCO PAYROLL JC 2,445.71-
505 10-13-16 INTERCO PAYROLL AP M1501410-09-201 760 MSCS ERVICEC 4,891.43
505 10-27-16 INTERCO PAYROLL AP M1501410-23-201 760 MSCS ERVICEC 4,891.43
505 10-31-16 INTERCO PAYROLL JC 2,934.86
505 11-01-16 INTERCO PAYROLL JC 2,934.86-
INTERCOMPANY 31,305.14*
Cost Code Total 31,305.14*
01-00065 CLERK -JOB
505 01-31-16 INTERCO PAYROLL JC 228.91
505 02-01-16 INTERCO PAYROLL JC 228.91-
505 02-04-16 INTERCO PAYROLL AP M150141-31-2016 760 MSCS ERVICEC 22891
505 02-18-16 INTERCO PAYROLL AP M150142-14-2016 760 MSCS ERVICEC 257.57
505 02-29-16 INTERCO PAYROLL JC 377.77
505 03-01-16 INTERCO PAYROLL JC 377.77-
505 03-03-16 INTERCO PAYROLL AP M150142-28-2016 760 MSCS ERVICEC 343.43
505 03-17-16 INTERCO PAYROLL AP M150143-13-2016 760 MSCS ERVICEC 457.89
505 03-31-16 INTERCO PAYROLL JC 45.79
505 03-31-16 INTERCO PAYROLL AP M150143-27-2016 760 MSCS ERVICEC 114.46
505 04-01-16 INTERCO PAYROLL JC 45.79-
505 04-14-16 INTERCO PAYROLL AP M150144-10-2016 760 MSCS ERVICEC 114.46
505 04-28-16 INTERCO PAYROLL AP M150144-24-2016 760 MSCS ERVICEC 286.18
505 04-30-16 INTERCO PAYROLL JC 143.09
505 05-01-16 INTERCO PAYROLL JC 143.09-
505 05-12-16 INTERCO PAYROLL AP M150145-08-2016 760 MSCS ERVICEC 57.23
505 05-26-16 INTERCO PAYROLL AP M150145-22-2016 760 MSCS ERVICEC 228.95
505 05-31-16 INTERCO PAYROLL JC 160.26
505 06-01-16 INTERCO PAYROLL JC 160.26-
505 06-09-16 INTERCO PAYROLL AP M150146-05-2016 760 MSCS ERVICEC 57.23
505 06-23-16 INTERCO PAYROLL AP M150146-19-2016 760 MSCS ERVICEC 457.91
505 06-30-16 INTERCO PAYROLL JC 412.12
505 07-01-16 INTERCO PAYROLL JC 412.12-
505 07-21-16 INTERCO PAYROLL AP M150147-17-2016 760 MSCS ERVICEC 28.62
505 08-31-16 INTERCO PAYROLL JC 186.02
505 09-01-16 INTERCO PAYROLL JC 186.02-
505 09-01-16 INTERCO PAYROLL AP M150148-28-2016 760 MSCS ERVICEC 143.09
505 09-15-16 INTERCO PAYROLL AP M150149-11-2016 760 MSCS ERVICEC 143.09
505 09-29-16 INTERCO PAYROLL AP M150149-25-2016 760 MSCS ERVICEC 171.71
505 09-30-16 INTERCO PAYROLL JC 85.86
505 10-01-16 INTERCO PAYROLL JC 85.86-
505 10-13-16 INTERCO PAYROLL AP M1501410-09-201 760 MSCS ERVICEC 57.23
505 10-27-16 INTERCO PAYROLL AP M1501410-23-201 760 MSCS ERVICEC 171.71
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01-00065 CLERK -JOB
505 10-31-16 INTERCO PAYROLL JC 103.03
505 11-01-16 INTERCO PAYROLL JC 103.03-
INTERCOMPANY 3,319.67*
Cost Code Total 3,319.67*
01-00067 WATCHMAN
503 11-30-15 LA LAKERS HQ AP 12011 5777 AMERICAN HERI 1501 4-PO4 4,940.00
503 12-18-15 MONTHLY SRVCS NOV 2015 AP 12095 5777 AMERICA N HERI 15014-PO4 5,220.80
503 01-01-16 DEC PROTECTION BILLING AP 12205 5777 AMERICA NHERI 15014-PO4 6,427.20
503 02-29-16 01/01-02/01/16 AP 12310 5777 AMERICAN HERI 15 014-PO4 5,380.80
503 02-29-16 SRVC 02/01-02/29/16 AP 12413 5777 AMERICANH ERI 15014-PO4 5,380.00
503 04-06-16 SECURITY - MAR 2016 AP 12514 5777 AMERICANH ERI 15014-PO4 6,726.00
503 04-06-16 (RV)SECURITY - MAR 2016 AP 6,726.00-
503 04-06-16 SECURITY - MAR 2016 AP 6,726.00
503 04-30-16 SRVC 04/04-04/25/16 AP 12619 5777 AMERICAN HERI 15014-PO4 5,380.80
503 06-01-16 SRVCS - MAY 2016 AP 12728 5777 AMERICAN HERI 15014-PO4 5,654.40
503 07-15-16 MONTHLY 05/31-06/27/16 AP 12830 5777 AMERICA N HERI 15014-PO4 4,763.20
503 07-31-16 SRVC 06/27-07/31/16 AP 12942 5777 AMERICANH ERI 15014-PO4 6,240.00
503 08-31-16 LAKERS - 8/1-8/29/16 AP 13047 5777 AMERICAN HERI 15014-PO4 5,380.80
503 10-01-16 SRVC 08/29-10/03/16 AP 13148 5777 AMERICAN H ERI  15014-PO4 6,300.00
SUBCONTRACTS  67,794.00*
Cost Code Total 67,794.00*
01-00071 JOB OFFICE SUPPLIES
504 10-23-15 CISCO AIRNETWIRELESS AC AP 93026154 2738 EN POINTETEC TS 485.04
504 10-26-15 CISCO MICROPHONE KIT AP 93026411 2738 ENPOI NTETEC TS 263.89
504 10-30-15 SURGE PROTECTOR AP 3282314451 6303 STAPLES B USIN 21.34
504 10-30-15 PRIVACY BRIDGE RETURN AP 3282314452 6303 STA PLES BUSIN 39.77
504 10-30-15 EC AP 3515 111515 7006 HOME DEPOT-35 AM 18.57
504 10-31-15 SAFETY & CLEANING AP 33646 4415 TOOLSTOPIN C 24721 76.29
504 10-31-15 OFFICE SUPPLIES AP 3282099180 6303 STAPLESB USIN 434.46
504 10-31-15 OFFICE SUPPLIES AP 3282099181 6303 STAPLESB USIN 80.93
504 10-31-15 PENCIL LEAD AP 3282099182 6303 STAPLES BUSIN 5.81
504 11-01-15 (R)CISCO MICROPHONE KIT AP 93026411 2738 EN POINTETEC TS 263.89-
504 11-01-15 CISCO MICROPHONE KIT AP 263.89
504 11-30-15 MASTER LOCK TRASH BAGS AP 33824 4415 TOOLS TOPINC 24727 30.28
504 11-30-15 COUNTER MICROWAVE AP 3283650448 6303 STAPLESBUSIN 54.63
504 11-30-15 QUTET DRY ERASE BOARD AP 3283650449 6303 STA PLES BUSIN 184.97
504 11-30-15 3-SCROLL COAT HK RACK AP 3283866208 6303 STA PLESBUSIN 19.39
504 11-30-15 BINDERS ERASERS PAPER AP 3284467096 6303 ST APLES BUSIN 371.57
504 11-30-15 STAPLE REMOVER AP 3284532840 6303 STAPLES BU SIN 12.88
504 11-30-15 OFFICE SUPPLIES AP 3285105678 6303 STAPLESB USIN 130.89
504 11-30-15 EC AP 3515 121515 7006 HOME DEPOT-35 AM 39.26
504 12-01-15 (Rev)EC AP 3515 111515 7006 HOME DEPOT-35 AM 18.57-
504 12-01-15 EC AP 18.57
504 12-17-15 STAPLES AP PRA121115 935  MICHELE PRATA 9.48
504 12-22-15 LA LAKERS HQ AP 8401836 900 ARC DOCUMENT 868.80
504 12-22-15 (Rev)LA LAKERS HQ AP 868.80-
504 12-31-15 EC AP 3515 011516 7006 HOME DEPOT-35 AM 43.34
504 01-18-16 BOUNTY TOWELS SOFTSOAP AP 3289726019 6303 STAPLES BUSIN 305.07
504 01-31-16 LAKERS AP 8453687 900 ARC DOCUMENT 73 .84
504 02-17-16 STAPLES MED TOILET SEA AP 3293327334 6303 S TAPLES BUSIN 54.14
504 02-29-16 LCD DISPLAY SCREEN CLEA AP 8038160055 6303 S TAPLES BUSIN 7.62
504 03-04-16 6035-3225-4185-3515 MAR AP 3515 MARCH2016 7 006 HOME DEPOT-35 16.22
504 03-14-16 CONS MASTER CALCULATE AP 3295767249 6303 STA PLES BUSIN 92.18
504 03-14-16 CONS MASTER CALCULATE AP 3295904489 6303 STA PLES BUSIN 178.74
504 03-30-16 TRASH CAN CAUTION TAPE AP 34790 4415 TOOLS TOPINC 24730 76.29
504 04-05-16 6035-3225-4185-3515 AP AP 3515 APRIL2016 7006 HOME DEPOT-35 9.00
504 04-13-16 OFFICE SUPPLIES AP 3299075933 6303 STAPLESB USIN 100.96
504 04-30-16 SOFTSOAP UNIBALL PENS AP 3300656533 6303 ST APLES BUSIN 217.57
504 04-30-16 ALUM FORM HOLDER AP 3300656534 6303 STAPLES BUSIN 77.16
504 05-05-16 6035 3225 4185 3515 MAY AP 3515 MAY2016 700 6 HOME DEPOT-35 JS 16.36
504 05-09-16 PLANTERS AP 3302015661 6303 STAPLES BUSIN 29.67
504 05-09-16 QUAKER GRANOLA AP 3302015662 6303 STAPLES BU SIN 29.67
504 05-09-16 (Rev)QUAKER GRANOLA AP 29.67-
504 05-09-16 QUAKER GRANOLA AP 20.07
504 05-09-16 NAT VALL SWEET SALT BAR AP 3302015663 6303 S TAPLES BUSIN 16.58
504 05-27-16 TRIPPLITE 25 FT AP 3304125946 6303 STAPLESB USIN 20.92
504 05-27-16 NAT VALL SWEET SALT BAR AP 3304778182 6303 S TAPLES BUSIN 17.09
504 05-27-16 QUAKER GRANOLA AP 3304778183 6303 STAPLES BU SIN 20.69
504 05-31-16 LAKERS AP 3303551321 6303 STAPLES BUSIN 131.74
504 05-31-16 LAKERS AP 3303551322 6303 STAPLES BUSIN 64.20
504 06-08-16 REFILL PAGES BUS CARD N AP 3304778184 6303 S TAPLES BUSIN 89.11
504 06-13-16 4FT WOOD FOLDING TABLE AP 3305002795 6303 ST APLES BUSIN 58.81
504 06-20-16 CONST MASTER CALCULATER AP 3305312323 6303 S TAPLES BUSIN 89.37
504 06-20-16 18 INCH PRINT CLAMPS AP 3305356977 6303 STAP  LES BUSIN 163.49
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01-00071 JOB OFFICE SUPPLIES
504 06-20-16 BOUNTY 2 PLY FILE FLDR AP 3305667810 6303 S TAPLES BUSIN 112.00
504 06-30-16 SOLO LAPTOP SLIM BRIEF AP 3306096504 6303 ST  APLES BUSIN 41.95
504 06-30-16 5 CASES OF SPLS 85X11 AP 3306236386 6303 S TAPLES BUSIN 319.82
504 07-31-16 SPARKLE 2PLY PERFORATED AP 3309486296 6303 S TAPLES BUSIN 94.09
504 07-31-16 565 FOOD CHEX MIX AP 3309563043 6303 STAPLES BUSIN 24.82
504 08-05-16 6035 3225 4185 3515 AUG AP 3515 AUG2016 700 6 HOME DEPOT-35 JS 21.53
504 08-08-16 DUST OFF TISSUE FACIAL AP 3310601545 6303 S TAPLES BUSIN 88.97
504 08-08-16 NAT VALL SWEET SALT BAR AP 3310675983 6303 S TAPLES BUSIN 17.99
504 08-08-16 DRY ERASE ALUM FRM AP 3310675984 6303 STAPLE S BUSIN 36.23
504 08-16-16 POWER STRIP BATTERY AA AP 3311235923 6303 S TAPLES BUSIN 121.04
504 08-16-16 STAPLES LETTER SIZE CLI AP 3311313320 6303 S TAPLES BUSIN 5.85
504 08-16-16 PEANUT PRETZEL PILOTR AP 3311632879 6303 S  TAPLES BUSIN 135.86
504 08-22-16 SUREGRIP SOFT AP 3311948792 6303 STAPLES BUS IN 12.20
504 08-22-16 CR OG INV 3311632879 AP 3311948793 6303 STAP LES BUSIN 11.39-
504 08-22-16 PILOT RAZOR AP 3311948794 6303 STAPLES BUSIN 11.39
504 09-01-16 NAT VALL SWEET SALT AP 3312423938 6303 STAPL ESBUSIN 17.09
504 09-01-16 COLORED PENCILS ETC AP 3314305493 6303 STAPL ES BUSIN 96.36
504 09-01-16 OFFICE SUPPLIES AP PRAT091416 935 MICHELE PR ATA 113.63
504 09-20-16 CARD BINDER PLATES AP 3314889035 6303 STAPL ESBUSIN 87.68
504 09-30-16 MIX FRUIT SNACKS AP 3315232520 6303 STAPLES BUSIN 27.35
504 09-30-16 NAT VAL SWEET SALR BAR AP 3315232521 6303 S TAPLES BUSIN 35.80
504 09-30-16 NUTRI GRAIN BARS AP 3315232522 6303 STAPLES  BUSIN 19.52
504 09-30-16 SOFTSOAP ANTIBACTERIAL AP 3317114014 6303 ST APLES BUSIN 55.88
504 09-30-16 OFFICE SUPPLIES AP PRA100416 935 MICHELE PRA TA 58.14
504 09-30-16 OFFICE SUPPLIES AP 7.99
504 10-18-16 ASSRTD SNACKS AP 8041383527 6303 STAPLES BUS IN 174.59
504 10-18-16 OFFICE SUPPLIES COSTCO AP PRA101816 935 MIC HELE PRATA 126.43
504 10-31-16 MONSTER ENERGY DRINK AB AP 3318672959 6303 S TAPLES BUSIN 49.37
504 10-31-16 NAT VALLEY SWEET SALT AP 3318888745 6303 STA PLES BUSIN 34.73
504 10-31-16 QUAKER OATMEAL AP 3318888746 6303 STAPLES BU SIN 20.07
504 10-31-16 5HR ENERGY AP 3318888747 6303 STAPLES BUSIN 26.62
504 11-08-16 OFFICE SUPPLIES - COSTC AP PRA110716 935 MIC HELE PRATA 138.41

MATERIALS  6,391.69*
Cost Code Total 6,391.69*%

01-00073 CONC. DETAILER/CAD OPER
504 11-20-15 PROGRESS 11/01-12/01/15 AP 15-008-001 5235 D UB STUDIOS | 15014-PO5 12,000.00
504 12-01-15 15-014 BURD DIFF RCLS JC 146.40
504 12-01-15 15-014 BURD DIFF RCLS JC 146.40-
504 12-21-15 PROGRESS INV 12/01-01/0 AP 15-008-002 5235 D UB STUDIOS | 15014-PO5 12,081.58
504 01-21-16 BILLING 01/01-02/01/16 AP 15-008-003 5235 DU B STUDIOS |  15014-PO5 18,037.39
504 03-31-16 PROGRESS INV 02/01-04/0 AP DUB040416 5235 DU B STUDIOS| 15014-PO5 3,014.42
504 06-30-16 BILLING 04/01-07/01/16 AP 15-008-005 5235 DU B STUDIOS |  15014-PO5 10,000.00

MATERIALS  55,133.39*
505 10-15-15 INTERCO PAYROLL AP M1501410-11-201 760 MSCS ERVICEC 2,122.23
505 10-29-15 INTERCO PAYROLL AP M1501410-25-201 760 MSCS ERVICEC 2,268.63-
505 10-31-15 INTERCO PAYROLL JC 1,134.31-
505 11-01-15 INTERCO PAYROLL JC 1,134.31
505 12-01-15 INTERCO PAYROLL JC 146.40
INTERCOMPANY .00*
Cost Code Total 55,133.39*

01-00076 PROJECT MANAGERS
505 08-31-15 INTERCO PAYROLL JC 2,049.72
505 09-01-15 INTERCO PAYROLL JC 2,049.72-
505 09-03-15 INTERCO PAYROLL AP M150148-30-2015 760 MSCS ERVICEC 1,863.38
505 09-17-15 INTERCO PAYROLL AP M150149-13-2015 760 MSCS ERVICEC 6,211.28
505 09-30-15 INTERCO PAYROLL JC 8,074.66
505 10-01-15 INTERCO PAYROLL JC 8,074.66-
505 10-01-15 INTERCO PAYROLL AP M150149-27-2015 760 MSCS ERVICEC 6,211.28
505 10-15-15 INTERCO PAYROLL AP M1501410-11-201 760 MSCS ERVICEC 6,211.28
505 10-29-15 INTERCO PAYROLL AP M1501410-25-201 760 MSCS ERVICEC 6,639.81
505 10-31-15 INTERCO PAYROLL JC 3,319.90
505 11-01-15 INTERCO PAYROLL JC 3,319.90-
505 11-12-15 INTERCO PAYROLL AP M1501411-08-201 760 MSCS ERVICEC 6,639.81
505 11-26-15 INTERCO PAYROLL AP M1501411-22-201 760 MSCS ERVICEC 5,975.83
505 11-30-15 INTERCO PAYROLL JC 3,585.50
505 12-01-15 INTERCO PAYROLL JC 3,585.50-
505 12-10-15 INTERCO PAYROLL AP M1501412-06-201 760 MSCS ERVICEC 6,639.81
505 12-24-15 INTERCO PAYROLL AP M1501412-20-201 760 MSCS ERVICEC 7,903.34
505 12-31-15 INTERCO PAYROLL JC 1,422.60
505 01-01-16 INTERCO PAYROLL JC 1,422.60-
505 01-07-16 INTERCO PAYROLL AP M150141-03-2016 760 MSCS ERVICEC 1,580.67
505 01-21-16 INTERCO PAYROLL AP M150141-17-2016 760 MSCS ERVICEC 7,903.34
505 01-31-16 INTERCO PAYROLL JC 7,903.34


EBeaver
Highlight


_MORLEY BUILDERS JOB COST (121)

DETAIL TRANSACTION REPORT

Page 28
System Date: 11-17-2016
System Time: 4:15 pm

Date Stamp FROM TO
Acctg

Cat Date Description Invoice Vendor Field PO Units Amo unt

15-014 LAKER'S TRAINING FACILITY GC

01-00076 PROJECT MANAGERS
505 02-01-16 INTERCO PAYROLL JC 7,903.34-
505 02-04-16 INTERCO PAYROLL AP M150141-31-2016 760 MSCS ERVICEC 7,903.34
505 02-18-16 INTERCO PAYROLL AP M150142-14-2016 760 MSCS ERVICEC 7,903.34
505 02-29-16 INTERCO PAYROLL JC 8,693.68
505 03-01-16 INTERCO PAYROLL JC 8,693.68-
505 03-03-16 INTERCO PAYROLL AP M150142-28-2016 760 MSCS ERVICEC 7,903.34
505 03-17-16 INTERCO PAYROLL AP M150143-13-2016 760 MSCS ERVICEC 7,903.34
505 03-31-16 INTERCO PAYROLL JC 3,161.34
505 03-31-16 INTERCO PAYROLL AP M150143-27-2016 760 MSCS ERVICEC 7,903.34
505 04-01-16 INTERCO PAYROLL JC 3,161.34-
505 04-14-16 INTERCO PAYROLL AP M150144-10-2016 760 MSCS ERVICEC 7,903.34
505 04-28-16 INTERCO PAYROLL AP M150144-24-2016 760 MSCS ERVICEC 7,903.34
505 04-30-16 INTERCO PAYROLL JC 3,951.67
505 05-01-16 INTERCO PAYROLL JC 3,951.67-
505 05-12-16 INTERCO PAYROLL AP M150145-08-2016 760 MSCS ERVICEC 7,903.34
505 05-26-16 INTERCO PAYROLL AP M150145-22-2016 760 MSCS ERVICEC 7,903.34
505 05-31-16 INTERCO PAYROLL JC 5,532.34
505 06-01-16 INTERCO PAYROLL JC 5,532.34-
505 06-09-16 INTERCO PAYROLL AP M150146-05-2016 760 MSCS ERVICEC 4,700.16
505 06-09-16 INTERCO PAYROLL AP 7,903.34
505 06-23-16 INTERCO PAYROLL AP M150146-19-2016 760 MSCS ERVICEC 7,903.34
505 06-30-16 INTERCO PAYROLL JC 7,113.01
505 07-01-16 INTERCO PAYROLL JC 7,113.01-
505 07-07-16 INTERCO PAYROLL AP M150147-03-2016 760 MSCS ERVICEC 5,532.34
505 07-21-16 INTERCO PAYROLL AP M150147-17-2016 760 MSCS ERVICEC 7,903.34
505 07-31-16 INTERCO PAYROLL JC 7,903.34
505 08-01-16 INTERCO PAYROLL JC 7,903.34-
505 08-04-16 INTERCO PAYROLL AP M150147-31-2016 760 MSCS ERVICEC 7,903.34
505 08-18-16 INTERCO PAYROLL AP M150148-14-2016 760 MSCS ERVICEC 7,903.34
505 08-31-16 INTERCO PAYROLL JC 10,274.34
505 09-01-16 INTERCO PAYROLL JC 10,274.34-
505 09-01-16 INTERCO PAYROLL AP M150148-28-2016 760 MSCS ERVICEC 7,903.34
505 09-15-16 INTERCO PAYROLL AP M150149-11-2016 760 MSCS ERVICEC 7,903.34
505 09-29-16 INTERCO PAYROLL AP M150149-25-2016 760 MSCS ERVICEC 7,903.34
505 09-30-16 INTERCO PAYROLL JC 3,951.67
505 10-01-16 INTERCO PAYROLL JC 3,951.67-
505 10-13-16 INTERCO PAYROLL AP M1501410-09-201 760 MSCS ERVICEC 7,903.34
505 10-27-16 INTERCO PAYROLL AP M1501410-23-201 760 MSCS ERVICEC 7,903.34
505 10-31-16 INTERCO PAYROLL JC 4,742.01
505 11-01-16 INTERCO PAYROLL JC 4,742.01-

INTERCOMPANY  224,175.79*
Cost Code Total ~ 224,175.79*

01-00077 JOB OFFICE EQUIPMENT
504 09-30-15 HARDWARE AP RC15014 9-15 726 MORLEY GROUP LR 171.00
504 09-30-15 SOFTWARE AP 349.00
504 10-31-15 COPIER 10-19 THRU 10-31 AP 336355 9174 AvVCC ORPORATI 205.69
504 10-31-15 HARDWARE AP RC15014 10-15 726 MORLEY GROUP LR 309.00
504 10-31-15 SOFTWARD AP 634.00
504 11-01-15 11-1 THRU 11-30 COPIER AP 336849 9174 AVC CO RPORATI 500.75
504 11-30-15 HARDWARE AP RC15014 726  MORLEY GROUP LR 385.00
504 11-30-15 SOFTWARE AP 808.00
504 12-14-15 CONTRACT 12/01-12/31/15 AP 338149 9174 AvVCC ORPORATI 578.01
504 12-31-15 HARDWARE AP RC15014 12-15 726 MORLEY GROUP LR 349.00
504 12-31-15 SOFTWARE AP 785.00
504 01-01-16 CONTRACT 01/01-01/31/16 AP 339407 9174 AVCC ORPORATI 485.71
504 01-31-16 HARDWARE AP RC15014 01-16 726  MORLEY GROUP LR 284.00
504 01-31-16 SOFTWARE AP 907.00
504 02-08-16 CONTRACT 02/01-02/29/16 AP 340807 9174 AvVCC ORPORATI 504.16
504 02-29-16 HARDWARE AP RC15014 0216 726 MORLEY GROUP LR 410.00
504 02-29-16 SOFTWARE AP 1,260.00
504 03-01-16 TAX AP 339407 T 9174 AVC CORPORATI 43. 71
504 03-31-16 HARDWARE AP RC15014 0316 726 MORLEY GROUP LR 389.00
504 03-31-16 SOFTWARE AP 1,199.00
504 04-01-16 CONTRACT 04/01-04/31/ AP 343494 9174 AVC COR PORATI 797.99
504 04-30-16 CONTRACT 05/01-05/31/16 AP 344826 9174 AVCC ORPORATI 645.71
504 04-30-16 HARDWARE AP RC15014 0416 726  MORLEY GROUP LR 374.00
504 04-30-16 SOFTWARE AP 1,160.00
504 05-01-16 LAKERS - COLOR METER AP 342091 9174 AVC CORP ORATI 746.09
504 05-31-16 HARDWARE AP RC15014 0516 726 MORLEY GROUP LR 366.00
504 05-31-16 SOFTWARE AP 1,536.00
504 05-31-16 MIS SUPP AP 282.00
504 06-07-16 CONTRACT BASE 06/02-06/ AP 346226 9174 AvVCC ORPORATI 621.32
504 06-30-16 HARDWARE AP RC15014 0616 726 MORLEY GROUP LR 439.00
504 06-30-16 SOFTWARE AP 1,742.00
504 06-30-16 MIS SUPPORT AP 338.00
504 07-05-16 CONTRACT BASE RATE 07/0 AP 347590 9174 AVCC ORPORATI 514.40


EBeaver
Highlight


_MORLEY BUILDERS

JOB COST (121)
DETAIL TRANSACTION REPORT

Page 29
System Date: 11-17-2016
System Time: 4:15 pm

Date Stamp FROM TO
Acctg

Cat Date Description Invoice Vendor Field PO Units Amo unt
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01-00077 JOB OFFICE EQUIPMENT
504 07-31-16 HARDWARE AP RC15014 0716 726 MORLEY GROUP LR 402.00
504 07-31-16 SOFTWARE AP 1,635.00
504 07-31-16 MIS SUPP AP 309.00
504 08-08-16 CONTRACT 08/01-08/31/16 AP 348796 9174 AvCC ORPORATI 491.76
504 08-31-16 HARDWARE AP RC15014 0816 726 MORLEY GROUP LR 578.00
504 08-31-16 SOFTWARE AP 2,133.00
504 08-31-16 MIS SUPPORT AP 445.00
504 09-01-16 COPIER 9/01 - 9/30/16 350241 9174 AVC COR PORATI 490.50
504 09-30-16 HARDWARE AP RC15014 0916 726 MORLEY GROUP LR 556.00
504 09-30-16 SOFTWARE AP 2,072.00
504 09-30-16 MIS SUPP AP 428.00
504 10-01-16 COVERAGE 10/01-10/18/16 AP 351534 9174 AvVCC ORPORATI 356.60
504 10-01-16 COVERAGE 10/19-10/31/16 AP 351853 9174 AvVCC ORPORATI 205.69
504 10-31-16 HARDWARE AP RC15014 1016 726 MORLEY GROUP LR 538.00
504 10-31-16 SOFTWARE AP 2,019.00
504 10-31-16 MIS SUPPORT AP 414.00
504 11-03-16 CONTRACT 11/01-11/30/16 AP 353079 9174 AvVCC ORPORATI 519.08

MATERIALS  33,712.17*
Cost Code Total 33,712.17*

01-00078 PROJECT ENGINEER
505 09-17-15 INTERCO PAYROLL AP M150149-13-2015 760 MSCS ERVICEC 455.08
505 09-17-15 INTERCO PAYROLL AP 3,388.32
505 09-30-15 INTERCO PAYROLL JC 10,734.68
505 10-01-15 INTERCO PAYROLL JC 10,734.68-
505 10-01-15 INTERCO PAYROLL AP M150149-27-2015 760 MSCS ERVICEC 2,217.26
505 10-01-15 INTERCO PAYROLL AP 2,275.39
505 10-01-15 INTERCO PAYROLL AP 3,764.80
505 10-15-15 INTERCO PAYROLL AP M1501410-11-201 760 MSCS ERVICEC 3,141.10
505 10-15-15 INTERCO PAYROLL AP 3,640.62
505 10-15-15 INTERCO PAYROLL AP 3,764.80
505 10-29-15 INTERCO PAYROLL AP M1501410-25-201 760 MSCS ERVICEC 2,666.50
505 10-29-15 INTERCO PAYROLL AP 4,864.74
505 10-29-15 INTERCO PAYROLL AP 4,024.54
505 10-29-15 INTERCO PAYROLL AP 4,024.54
505 10-31-15 INTERCO PAYROLL JC 7,790.16
505 11-01-15 INTERCO PAYROLL JC 7,790.16-
505 11-12-15 INTERCO PAYROLL AP M1501411-08-201 760 MSCS ERVICEC 1,283.87
505 11-12-15 INTERCO PAYROLL AP 4,864.74
505 11-12-15 INTERCO PAYROLL AP 4,024.54
505 11-12-15 INTERCO PAYROLL AP 4,024.54
505 11-26-15 INTERCO PAYROLL AP M1501411-22-201 760 MSCS ERVICEC 1,876.44
505 11-26-15 INTERCO PAYROLL AP 4,864.74
505 11-26-15 INTERCO PAYROLL AP 4,024.54
505 11-26-15 INTERCO PAYROLL AP 4,024.54
505 11-30-15 INTERCO PAYROLL JC 8,874.16
505 12-01-15 INTERCO PAYROLL JC 8,874.16-
505 12-10-15 INTERCO PAYROLL AP M1501412-06-201 760 MSCS ERVICEC 197.52
505 12-10-15 INTERCO PAYROLL AP 3,891.80
505 12-10-15 INTERCO PAYROLL AP 4,024.54
505 12-10-15 INTERCO PAYROLL AP 4,024.54
505 12-24-15 INTERCO PAYROLL AP M1501412-20-201 760 MSCS ERVICEC 5,054.31
505 12-24-15 INTERCO PAYROLL AP 4,272.13
505 12-24-15 INTERCO PAYROLL AP 4,070.90
505 12-31-15 INTERCO PAYROLL JC 8,056.20
505 01-01-16 INTERCO PAYROLL JC 8,056.20-
505 01-07-16 INTERCO PAYROLL AP M150141-03-2016 760 MSCS ERVICEC 98.75
505 01-07-16 INTERCO PAYROLL AP 3,032.58
505 01-07-16 INTERCO PAYROLL AP 2,563.28
505 01-07-16 INTERCO PAYROLL AP 3,256.72
505 01-21-16 INTERCO PAYROLL AP M150141-17-2016 760 MSCS ERVICEC 5,054.31
505 01-21-16 INTERCO PAYROLL AP 4,272.13
505 01-21-16 INTERCO PAYROLL AP 4,070.90
505 01-31-16 INTERCO PAYROLL JC 19,652.11
505 02-01-16 INTERCO PAYROLL JC 19,652.11-
505 02-04-16 INTERCO PAYROLL AP M150141-31-2016 760 MSCS ERVICEC 5,054.31
505 02-04-16 INTERCO PAYROLL AP 4,272.13
505 02-04-16 INTERCO PAYROLL AP 6,254.77
505 02-04-16 INTERCO PAYROLL AP 4,070.90
505 02-18-16 INTERCO PAYROLL AP M150142-14-2016 760 MSCS ERVICEC 5,054.31
505 02-18-16 INTERCO PAYROLL AP 2,563.28
505 02-18-16 INTERCO PAYROLL AP 6,254.77
505 02-18-16 INTERCO PAYROLL AP 4,070.90
505 02-29-16 INTERCO PAYROLL JC 21,617.32
505 03-01-16 INTERCO PAYROLL JC 21,617.32-
505 03-03-16 INTERCO PAYROLL AP M150142-28-2016 760 MSCS ERVICEC 5,054.31
505 03-03-16 INTERCO PAYROLL AP 4,272.13


EBeaver
Highlight


_MORLEY BUILDERS

Cat

Date Stamp

Acctg
Date

Description

15-014 LAKER'S TRAINING FACILITY GC
01-00078 PROJECT ENGINEER

505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505
505

03-03-16
03-03-16
03-17-16
03-17-16
03-17-16
03-31-16
03-31-16
03-31-16
03-31-16
04-01-16
04-14-16
04-14-16
04-14-16
04-28-16
04-28-16
04-28-16
04-30-16
05-01-16
05-12-16
05-12-16
05-12-16
05-26-16
05-26-16
05-26-16
05-31-16
06-01-16
06-09-16
06-09-16
06-09-16
06-23-16
06-23-16
06-23-16
06-23-16
06-23-16
06-30-16
07-01-16
07-07-16
07-07-16
07-07-16
07-07-16
07-07-16
07-21-16
07-21-16
07-21-16
07-21-16
07-31-16
08-01-16
08-04-16
08-04-16
08-04-16
08-04-16
08-18-16
08-18-16
08-18-16
08-18-16
08-18-16
08-18-16
08-31-16
09-01-16
09-01-16
09-01-16
09-01-16
09-01-16
09-01-16
09-01-16
09-15-16
09-15-16
09-15-16
09-15-16
09-15-16
09-29-16
09-29-16
09-29-16
09-29-16
09-30-16
10-01-16
10-13-16
10-13-16

INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL
INTERCO PAYROLL

FROM

JOB COST (121)
DETAIL TRANSACTION REPORT

TO

Invoice

M150143-13-2016

M150143-27-2016

M150144-10-2016

M150144-24-2016

M150145-08-2016

M150145-22-2016

M150146-05-2016

M150146-19-2016

M150147-03-2016

M150147-17-2016

M150147-31-2016

M150148-14-2016

M150148-28-2016

M150149-11-2016

M150149-25-2016

M1501410-09-201

Vendor

760

760

760

760

760

760

760

760

760

760

760

760

760

760

760

760

Field PO

MSC SERVICE C

MSCS ERVICEC

MSCS ERVICEC

MSCS ERVICEC

MSCS ERVICEC

MSCS ERVICEC

MSCS ERVICEC

MSCS ERVICEC

MSCS ERVICEC

MSCS ERVICEC

MSCS ERVICEC

MSCS ERVICEC

MSC s

ERVICE C

MSCS ERVICEC

MSCS ERVICEC

MSCS ERVICEC

MSCS ERVICEC

Units

Page 30
System Date: 11-17-2016

System Time: 4:15 pm

Amo unt

6,254.77
4,070.90
5,054.31
4,272.13
4,070.90
5,156.76
4,548.88
4,272.13
4,070.90
5,156.76-
5,054.31
4,272.13
4,070.90
5,054.31
4,272.13
4,070.90
6,698.67
6,698.67-
5,054.31
4,272.13
3,663.81
5,054.31
4,272.13
4,070.90
9,378.14
9,378.14-
3,032.58
4,272.13
4,070.90
6,622.95
3,538.02
3,417.70
1,235.22
3,256.72
16,263.55
16,263.55-
6,982.06
5,054.31
4,272.13
2,624.85
4,070.90
8,727.58
5,054.31
3,844.92
4,070.90
20,903.65
20,903.65-
8,727.58
5,054.31
4,272.13
2,849.63
8,727.58
2,527.15
4,272.13
2,795.51
4,070.90
5,572.38
36,101.80
36,101.80-
8,727.58
2,527.15
4,272.13
2,600.47
4,070.90
5,572.38
8,727.58
3,844.92
2,340.42
4,070.90
5,572.38
4,363.79
2,990.49
4,070.90
5,572.38
8,498.78
8,498.78-
8,727.58
4,272.13
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JOB COST (121)
DETAIL TRANSACTION REPORT

Page 31

System Date: 11-17-2016
System Time: 4:15 pm

Date Stamp FROM TO
Acctg

Cat Date Description Invoice Vendor Field PO Units Amo unt

15-014 LAKER'S TRAINING FACILITY GC

01-00078 PROJECT ENGINEER
505 10-13-16 INTERCO PAYROLL AP MSC SERVICE C 1,040.19
505 10-13-16 INTERCO PAYROLL AP 4,070.90
505 10-13-16 INTERCO PAYROLL AP 5,015.14
505 10-27-16 INTERCO PAYROLL AP M1501410-23-201 760 MSCS ERVICEC 8,727.58
505 10-27-16 INTERCO PAYROLL AP 4,272.13
505 10-27-16 INTERCO PAYROLL AP 520.09
505 10-27-16 INTERCO PAYROLL AP 4,070.90
505 10-27-16 INTERCO PAYROLL AP 5,572.38
505 10-31-16 INTERCO PAYROLL Jc 13,897.85
505 11-01-16 INTERCO PAYROLL JC 13,897.85-

INTERCOMPANY  490,449.92*
Cost Code Total ~ 490,449.92*

01-00080 CLEANUP & HAUL TRASH
501 11-20-15 GONZALEZ;CARLOS PR08352 16.0000 595.20
501 11-20-15 GONZALEZ;CARLOS PR08352 44.48
501 11-20-15 GONZALEZ;CARLOS PR08352 27.04
501 11-27-15 GONZALEZ;CARLOS PR08352 40.0000 1,488.00
501 11-27-15 GONZALEZ;CARLOS PR08352 111.20
501 11-27-15 GONZALEZ;CARLOS PR08352 67.60
501 11-30-15 PR ACR120% 11-29-2015 JC 1,200.10
501 12-01-15 PR ACR120% 11-29-2015 JC 1,200.10-
501 12-04-15 GONZALEZ;CARLOS PR08352 24.0000 892.80
501 12-04-15 GONZALEZ;CARLOS PR08352 66.72
501 12-04-15 GONZALEZ;CARLOS PR08352 40.56
501 12-11-15 GONZALEZ;CARLOS PR08352 40.0000  1,488.00
501 12-11-15 GONZALEZ;CARLOS PR08352 111.20
501 12-11-15 GONZALEZ;CARLOS PR08352 67.60
501 12-18-15 GONZALEZ;CARLOS PR08352 40.0000 1,488.00
501 12-18-15 GONZALEZ;CARLOS PR08352 111.20
501 12-18-15 GONZALEZ;CARLOS PR08352 67.60
501 12-18-15 SANDOVAL;SERGIO PR12219 5.0000 159.70
501 12-18-15 SANDOVAL;SERGIO PR12219 13.90
501 12-18-15 SANDOVAL;SERGIO PR12219 8.45
501 12-25-15 GONZALEZ;CARLOS PR08352 25.5000 83.70
501 12-25-15 GONZALEZ;CARLOS PR08352 892.80
501 12-25-15 GONZALEZ;CARLOS PR08352 70.89
501 12-25-15 GONZALEZ;CARLOS PR08352 43.10
501 12-25-15 GARCIA;JOSE L. PR10204 4.0000 141.20
501 12-25-15 GARCIA;JOSE L. PR10204 11.12
501 12-25-15 GARCIA;JOSE L. PR10204 6.76
501 12-25-15 SANDOVAL;SERGIO PR12219 3.0000 95.82
501 12-25-15 SANDOVAL;SERGIO PR12219 8.34
501 12-25-15 SANDOVAL;SERGIO PR12219 5.07
501 12-31-15 PR ACR80% 1-03-2016 JC 1,066.75
501 12-31-15 GONZALEZ;CARLOS PR08352 33.0000  1,190.40
501 12-31-15 GONZALEZ;CARLOS PR08352 55.80
501 12-31-15 GONZALEZ;CARLOS PR08352 91.74
501 12-31-15 GONZALEZ;CARLOS PR08352 55.77
501 12-31-15 GARCIA;JOSE L. PR10204 16.0000 564.80
501 12-31-15 GARCIA;JOSE L. PR10204 44.48
501 12-31-15 GARCIA;JOSE L. PR10204 27.04
501 12-31-15 SANDOVAL;SERGIO PR12219 16.0000 511.04
501 12-31-15 SANDOVAL;SERGIO PR12219 44.48
501 12-31-15 SANDOVAL;SERGIO PR12219 27.04
501 12-31-15 MALDONADO;RAFAEL PR12276 8.0000 255.52
501 12-31-15 MALDONADO;RAFAEL PR12276 22.24
501 12-31-15 MALDONADO;RAFAEL PR12276 13.52
501 01-01-16 PR ACR80% 1-03-2016 JC 1,066.75-
501 01-08-16 GONZALEZ;CARLOS PR08352 32.0000  1,190.40
501 01-08-16 GONZALEZ;CARLOS PR08352 88.96
501 01-08-16 GONZALEZ;CARLOS PR08352 54.08
501 01-15-16 GONZALEZ;CARLOS PR08352 8.0000 297.60
501 01-15-16 GONZALEZ;CARLOS PR08352 22.24
501 01-15-16 GONZALEZ;CARLOS PR08352 13.52
501 01-22-16 MARTINEZ;JOSE A. PR06881 6.0000 200.34
501 01-22-16 MARTINEZ;JOSE A. PR06881 16.68
501 01-22-16 MARTINEZ;JOSE A. PR06881 10.14
501 01-22-16 GONZALEZ;CARLOS PR08352 24.0000 892.80
501 01-22-16 GONZALEZ;CARLOS PR08352 66.72
501 01-22-16 GONZALEZ;CARLOS PR08352 40.56
501 01-22-16 MARTINEZ;IGNACIO PR09084 4.0000 136.20
501 01-22-16 MARTINEZ;IGNACIO PR09084 11.12
501 01-22-16 MARTINEZ;IGNACIO PR09084 6.76
501 01-22-16 GARCIA;JOSE L. PR10204 1.0000 35.30
501 01-22-16 GARCIA;JOSE L. PR10204 2.78
501 01-22-16 GARCIA;JOSE L. PR10204 1.69
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System Time: 4:15 pm

Date Stamp FROM TO
Acctg
Cat Date Description Invoice Vendor Field PO Units Amo unt

15-014 LAKER'S TRAINING FACILITY GC
01-00080 CLEANUP & HAUL TRASH

501 01-29-16 MARTINEZ;,JOSE A. PR06881 6.0000 200.34
501 01-29-16 MARTINEZ,JOSE A. PR06881 16.68
501 01-29-16 MARTINEZ,JOSE A. PR06881 10.14
501 01-29-16 GONZALEZ,CARLOS PR08352 26.0000 967.20
501 01-29-16 GONZALEZ;CARLOS PR08352 72.28
501 01-29-16 GONZALEZ;CARLOS PR08352 43.94
501 01-29-16 GARCIAJOSE L. PR10204 2.0000 70.60
501 01-29-16 GARCIAJOSE L. PR10204 5.56
501 01-29-16 GARCIAJOSE L. PR10204 3.38
501 01-29-16 SANDOVAL;SERGIO PR12219 2.0000 63.88
501 01-29-16 SANDOVAL;SERGIO PR12219 5.56
501 01-29-16 SANDOVAL;SERGIO PR12219 3.38
501 01-31-16 PR ACR100% 1-31-2016 JC 2,630.40
501 01-31-16 PR ACR100% 1-31-2016 JC 2,630.40
501 01-31-16 PR ACR100% 1-31-2016 JC 2,630.40-
501 02-01-16 PR ACR100% 1-31-2016 JC 2,630.40-
501 02-01-16 PR ACR100% 1-31-2016 JC 2,630.40-
501 02-01-16 PR ACR100% 1-31-2016 JC 2,630.40
501 02-05-16 MARTINEZ;JOSE A. PR06881 8.0000 400.68
501 02-05-16 MARTINEZ;JOSE A. PR06881 22.24
501 02-05-16 MARTINEZ;,JOSE A. PR06881 13.52
501 02-05-16 GONZALEZ;CARLOS PR08352 28.0000 744.00
501 02-05-16 GONZALEZ;CARLOS PR08352 446.40
501 02-05-16 GONZALEZ,CARLOS PR08352 77.84
501 02-05-16 GONZALEZ;CARLOS PR08352 47.32
501 02-05-16 GARCIAJOSE L. PR10204 8.0000 423.60
501 02-05-16 GARCIAJOSE L. PR10204 22.24
501 02-05-16 GARCIAJOSE L. PR10204 13.52
501 02-05-16 SANDOVAL;SERGIO PR12219 8.0000 383.28
501 02-05-16 SANDOVAL;SERGIO PR12219 22.24
501 02-05-16 SANDOVAL;SERGIO PR12219 13.52
501 02-12-16 GONZALEZ;CARLOS PR08352 20.0000 744.00
501 02-12-16 GONZALEZ;CARLOS PR08352 55.60
501 02-12-16 GONZALEZ,CARLOS PR08352 33.80
501 02-19-16 GONZALEZ;CARLOS PR08352 14.0000 446.40
501 02-19-16 GONZALEZ;CARLOS PR08352 111.60
501 02-19-16 GONZALEZ;CARLOS PR08352 38.92
501 02-19-16 GONZALEZ;CARLOS PR08352 23.66
501 02-19-16 GARCIAJOSE L. PR10204 10.0000 353.00
501 02-19-16 GARCIA;JOSE L. PR10204 27.80
501 02-19-16 GARCIAJOSE L. PR10204 16.90
501 02-26-16 GONZALEZ;CARLOS PR08352 11.0000 372.00
501 02-26-16 GONZALEZ;CARLOS PR08352 55.80
501 02-26-16 GONZALEZ,CARLOS PR08352 30.58
501 02-26-16 GONZALEZ;,CARLOS PR08352 18.59
501 02-26-16 GARCIAJOSE L. PR10204 7.0000 52.95
501 02-26-16 GARCIAJOSE L. PR10204 211.80
501 02-26-16 GARCIAJOSE L. PR10204 19.46
501 02-26-16 GARCIAJOSE L. PR10204 11.83
501 02-26-16 SANDOVAL;SERGIO PR12219 8.0000 255.52
501 02-26-16 SANDOVAL;SERGIO PR12219 22.24
501 02-26-16 SANDOVAL;SERGIO PR12219 13.52
501 02-28-16 PR ACR120% 2-28-2016 Jc 1,029.56
501 03-01-16 PR ACR120% 2-28-2016 JC 1,029.56-
501 03-04-16 GONZALEZ;,CARLOS PR08352 12.0000 446.40
501 03-04-16 GONZALEZ;,CARLOS PR08352 33.36
501 03-04-16 GONZALEZ;CARLOS PR08352 20.28
501 03-04-16 GARCIAJOSE L. PR10204 9.0000 317.70
501 03-04-16 GARCIAJOSE L. PR10204 25.02
501 03-04-16 GARCIA;JOSE L. PR10204 15.21
501 03-11-16 GONZALEZ;,CARLOS PR08352 15.0000 558.00
501 03-11-16 GONZALEZ;CARLOS PR08352 41.70
501 03-11-16 GONZALEZ;CARLOS PR08352 25.35
501 03-11-16 GARCIAJOSE L. PR10204 15.0000 529.50
501 03-11-16 GARCIA;JOSE L. PR10204 41.70
501 03-11-16 GARCIAJOSE L. PR10204 25.35
501 03-18-16 MARTINEZ,JOSE A. PR06881 13.0000 400.68
501 03-18-16 MARTINEZ,JOSE A. PR06881 50.09
501 03-18-16 MARTINEZ;JOSE A. PR06881 36.14
501 03-18-16 MARTINEZ;,JOSE A. PR06881 21.97
501 03-18-16 GONZALEZ;CARLOS PR08352 15.0000 167.40
501 03-18-16 GONZALEZ;,CARLOS PR08352 8.34
501 03-18-16 GONZALEZ;CARLOS PR08352 5.07
501 03-18-16 GONZALEZ,CARLOS PR08352 409.20
501 03-18-16 GONZALEZ;,CARLOS PR08352 55.80
501 03-18-16 GONZALEZ;CARLOS PR08352 33.36
501 03-18-16 GONZALEZ;,CARLOS PR08352 20.28

501 03-25-16 MARTINEZ,JOSE A. PR06881 14.5000 333.90
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15-014 LAKER'S TRAINING FACILITY GC
01-00080 CLEANUP & HAUL TRASH

501 03-25-16 MARTINEZ;,JOSE A. PR06881 14.5000 200.34
501 03-25-16 MARTINEZ,JOSE A. PR06881 33.39
501 03-25-16 MARTINEZ,JOSE A. PR06881 40.31
501 03-25-16 MARTINEZ;JOSE A. PR06881 24.51
501 03-25-16 GONZALEZ;CARLOS PR08352 12.0000 372.00
501 03-25-16 GONZALEZ;CARLOS PR08352 83.70
501 03-25-16 GONZALEZ;CARLOS PR08352 37.20
501 03-25-16 GONZALEZ;CARLOS PR08352 33.36
501 03-25-16 GONZALEZ,CARLOS PR08352 20.29
501 03-31-16 PR ACR180% 3-27-2016 JC 2,863.08
501 04-01-16 PR ACR180% 3-27-2016 JC 2,863.08-
501 04-01-16 MARTINEZ,JOSE A. PR06881 20.0000 667.80
501 04-01-16 MARTINEZ,JOSE A. PR06881 55.60
501 04-01-16 MARTINEZ;JOSE A. PR06881 33.80
501 04-01-16 GONZALEZ;,CARLOS PR08352 20.0000 744.00
501 04-01-16 GONZALEZ;,CARLOS PR08352 55.60
501 04-01-16 GONZALEZ;CARLOS PR08352 33.80
501 04-08-16 MARTINEZ,JOSE A. PR06881 16.0000 534.24
501 04-08-16 MARTINEZ;JOSE A. PR06881 44.48
501 04-08-16 MARTINEZ;JOSE A. PR06881 27.04
501 04-08-16 GONZALEZ;CARLOS PR08352 16.0000 595.20
501 04-08-16 GONZALEZ;,CARLOS PR08352 44.48
501 04-08-16 GONZALEZ;CARLOS PR08352 27.04
501 04-15-16 MARTINEZ;JOSE A. PR06881 20.0000 667.80
501 04-15-16 MARTINEZ;JOSE A. PR06881 55.60
501 04-15-16 MARTINEZ;,JOSE A. PR06881 33.80
501 04-15-16 GONZALEZ;CARLOS PR08352 20.0000 744.00
501 04-15-16 GONZALEZ;CARLOS PR08352 55.60
501 04-15-16 GONZALEZ,CARLOS PR08352 33.80
501 04-22-16 MARTINEZ;,JOSE A. PR06881 20.0000 667.80
501 04-22-16 MARTINEZ;,JOSE A. PR06881 55.60
501 04-22-16 MARTINEZ,JOSE A. PR06881 33.80
501 04-22-16 GONZALEZ;CARLOS PR08352 20.0000 744.00
501 04-22-16 GONZALEZ,CARLOS PR08352 55.60
501 04-22-16 GONZALEZ;,CARLOS PR08352 33.80
501 04-29-16 MARTINEZ;,JOSE A. PR06881 16.0000 534.24
501 04-29-16 MARTINEZ,JOSE A. PR06881 44.48
501 04-29-16 MARTINEZ,JOSE A. PR06881 27.04
501 04-29-16 GONZALEZ,CARLOS PR08352 20.0000 744.00
501 04-29-16 GONZALEZ;,CARLOS PR08352 55.60
501 04-29-16 GONZALEZ;,CARLOS PR08352 33.80
501 04-29-16 GARCIAJOSE L. PR10204 4.0000 141.20
501 04-29-16 GARCIAJOSE L. PR10204 11.12
501 04-29-16 GARCIAJOSE L. PR10204 6.76
501 04-30-16 PR ACR100% 5-01-2016 JC 1,590.60
501 05-01-16 PR ACR100% 5-01-2016 JC 1,590.60-
501 05-06-16 MARTINEZ,JOSE A. PR06881 20.0000 667.80
501 05-06-16 MARTINEZ,JOSE A. PR06881 55.60
501 05-06-16 MARTINEZ;JOSE A. PR06881 33.80
501 05-06-16 GONZALEZ;,CARLOS PR08352 20.0000 744.00
501 05-06-16 GONZALEZ;,CARLOS PR08352 55.60
501 05-06-16 GONZALEZ;CARLOS PR08352 33.80
501 05-13-16 MARTINEZ,JOSE A. PR06881 12.0000 400.68
501 05-13-16 MARTINEZ;JOSE A. PR06881 33.36
501 05-13-16 MARTINEZ;,JOSE A. PR06881 20.28
501 05-13-16 GONZALEZ;CARLOS PR08352 21.0000 744.00
501 05-13-16 GONZALEZ;CARLOS PR08352 55.80
501 05-13-16 GONZALEZ;CARLOS PR08352 58.38
501 05-13-16 GONZALEZ,CARLOS PR08352 35.49
501 05-20-16 MARTINEZ;,JOSE A. PR06881 20.0000 667.80
501 05-20-16 MARTINEZ;,JOSE A. PR06881 55.60
501 05-20-16 MARTINEZ,JOSE A. PR06881 33.80
501 05-20-16 GONZALEZ;CARLOS PR08352 20.0000 744.00
501 05-20-16 GONZALEZ,CARLOS PR08352 55.60
501 05-20-16 GONZALEZ;CARLOS PR08352 33.80
501 05-27-16 MARTINEZ;,JOSE A. PR06881 20.0000 667.80
501 05-27-16 MARTINEZ,JOSE A. PR06881 55.60
501 05-27-16 MARTINEZ,JOSE A. PR06881 33.80
501 05-27-16 GONZALEZ,CARLOS PR08352 20.0000 744.00
501 05-27-16 GONZALEZ;CARLOS PR08352 55.60
501 05-27-16 GONZALEZ;,CARLOS PR08352 33.80
501 05-31-16 PR ACR140% 5-29-2016 JC 2,226.84
501 06-01-16 PR ACR140% 5-29-2016 JC 2,226.84-
501 06-03-16 MARTINEZ;JOSE A. PR06881 20.0000 667.80
501 06-03-16 MARTINEZ;JOSE A. PR06881 55.60
501 06-03-16 MARTINEZ;,JOSE A. PR06881 33.80
501 06-03-16 GONZALEZ;CARLOS PR08352 20.0000 744.00

501 06-03-16 GONZALEZ;CARLOS PR08352 55.60
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501 06-03-16 GONZALEZ;,CARLOS PR08352 20.0000 33.80
501 06-10-16 FREER;WENDELL P. PR03431 16.0000 714.40
501 06-10-16 FREER;WENDELL P. PR03431 32.32
501 06-10-16 FREER;WENDELL P. PR03431 22.88
501 06-10-16 MARTINEZ;,JOSE A. PR06881 16.0000 534.24
501 06-10-16 MARTINEZ;,JOSE A. PR06881 44.48
501 06-10-16 MARTINEZ,JOSE A. PR06881 27.04
501 06-10-16 GONZALEZ;CARLOS PR08352 20.0000 595.20
501 06-10-16 GONZALEZ,CARLOS PR08352 223.20
501 06-10-16 GONZALEZ;CARLOS PR08352 55.60
501 06-10-16 GONZALEZ;CARLOS PR08352 33.80
501 06-17-16 MARTINEZ,JOSE A. PR06881 24.0000 200.34
501 06-17-16 MARTINEZ,JOSE A. PR06881 667.80
501 06-17-16 MARTINEZ;JOSE A. PR06881 66.72
501 06-17-16 MARTINEZ;,JOSE A. PR06881 40.56
501 06-17-16 GONZALEZ;,CARLOS PR08352 24.0000 744.00
501 06-17-16 GONZALEZ;,CARLOS PR08352 223.20
501 06-17-16 GONZALEZ;CARLOS PR08352 66.72
501 06-17-16 GONZALEZ,CARLOS PR08352 40.56
501 06-24-16 MARTINEZ;,JOSE A. PR06881 20.0000 667.80
501 06-24-16 MARTINEZ,JOSE A. PR06881 55.60
501 06-24-16 MARTINEZ,JOSE A. PR06881 33.80
501 06-24-16 GONZALEZ;,CARLOS PR08352 8.0000 297.60
501 06-24-16 GONZALEZ,CARLOS PR08352 22.24
501 06-24-16 GONZALEZ;,CARLOS PR08352 13.52
501 06-30-16 PR ACR180% 6-26-2016 JC 2,863.08
501 07-01-16 PR ACR180% 6-26-2016 JC 2,863.08-
501 07-01-16 MARTINEZ,JOSE A. PR06881 20.0000 667.80
501 07-01-16 MARTINEZ;JOSE A. PR06881 55.60
501 07-01-16 MARTINEZ;,JOSE A. PR06881 33.80
501 07-01-16 GONZALEZ;,CARLOS PR08352 20.0000 744.00
501 07-01-16 GONZALEZ;CARLOS PR08352 55.60
501 07-01-16 GONZALEZ;CARLOS PR08352 33.80
501 07-08-16 MARTINEZ;JOSE A. PR06881 20.0000 667.80
501 07-08-16 MARTINEZ;,JOSE A. PR06881 55.60
501 07-08-16 MARTINEZ,JOSE A. PR06881 33.80
501 07-08-16 GONZALEZ;CARLOS PR08352 20.0000 744.00
501 07-08-16 GONZALEZ;CARLOS PR08352 55.60
501 07-08-16 GONZALEZ,CARLOS PR08352 33.80
501 07-15-16 MARTINEZ;JOSE A. PR06881 16.0000 549.44
501 07-15-16 MARTINEZ;,JOSE A. PR06881 46.08
501 07-15-16 MARTINEZ,JOSE A. PR06881 27.04
501 07-15-16 GONZALEZ;CARLOS PR08352 16.0000 610.40
501 07-15-16 GONZALEZ,CARLOS PR08352 46.08
501 07-15-16 GONZALEZ;CARLOS PR08352 27.04
501 07-22-16 MARTINEZ;,JOSE A. PR06881 20.0000 686.80
501 07-22-16 MARTINEZ,JOSE A. PR06881 57.60
501 07-22-16 MARTINEZ,JOSE A. PR06881 33.80
501 07-22-16 GONZALEZ,CARLOS PR08352 20.0000 763.00
501 07-22-16 GONZALEZ;,CARLOS PR08352 57.60
501 07-22-16 GONZALEZ;CARLOS PR08352 33.80
501 07-29-16 MARTINEZ,JOSE A. PR06881 20.0000 686.80
501 07-29-16 MARTINEZ,JOSE A. PR06881 57.60
501 07-29-16 MARTINEZ;JOSE A. PR06881 33.80
501 07-29-16 GONZALEZ;CARLOS PR08352 20.0000 763.00
501 07-29-16 GONZALEZ;CARLOS PR08352 57.60
501 07-29-16 GONZALEZ;CARLOS PR08352 33.80
501 07-31-16 PR ACR100% 7-31-2016 JC 1,632.60
501 08-01-16 PR ACR100% 7-31-2016 JC 1,632.60-
501 08-05-16 MARTINEZ;JOSE A. PR06881 20.0000 686.80
501 08-05-16 MARTINEZ;,JOSE A. PR06881 57.60
501 08-05-16 MARTINEZ,JOSE A. PR06881 33.80
501 08-05-16 GONZALEZ;CARLOS PR08352 20.0000 763.00
501 08-05-16 GONZALEZ,CARLOS PR08352 57.60
501 08-05-16 GONZALEZ;CARLOS PR08352 33.80
501 08-12-16 MARTINEZ;,JOSE A. PR06881 20.0000 686.80
501 08-12-16 MARTINEZ,JOSE A. PR06881 57.60
501 08-12-16 MARTINEZ,JOSE A. PR06881 33.80
501 08-12-16 GONZALEZ,CARLOS PR08352 12.0000 457.80
501 08-12-16 GONZALEZ;,CARLOS PR08352 34.56
501 08-12-16 GONZALEZ;,CARLOS PR08352 20.28
501 08-19-16 MARTINEZ,JOSE A. PR06881 20.0000 686.80
501 08-19-16 MARTINEZ,JOSE A. PR06881 57.60
501 08-19-16 MARTINEZ;JOSE A. PR06881 33.80
501 08-19-16 GONZALEZ;CARLOS PR08352 12.0000 457.80
501 08-19-16 GONZALEZ;CARLOS PR08352 34.56
501 08-19-16 GONZALEZ;CARLOS PR08352 20.28

501 08-26-16 MARTINEZ,JOSE A. PR06881 20.0000 686.80
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501 08-26-16 MARTINEZ;,JOSE A. PR06881 20.0000 57.60
501 08-26-16 MARTINEZ,JOSE A. PR06881 33.80
501 08-31-16 PR ACR160% 8-21-2016 JC 273.41
501 08-31-16 PR ACR160% 8-28-2016 JC 2,612.16
501 09-01-16 PR ACR160% 8-21-2016 JC 273.41-
501 09-01-16 PR ACR160% 8-28-2016 JC 2,612.16-
501 09-02-16 MARTINEZ,JOSE A. PR06881 20.0000 686.80
501 09-02-16 MARTINEZ,JOSE A. PR06881 57.60
501 09-02-16 MARTINEZ;JOSE A. PR06881 33.80
501 09-02-16 GONZALEZ;CARLOS PR08352 24.0000 152.60
501 09-02-16 GONZALEZ;CARLOS PR08352 11.52
501 09-02-16 GONZALEZ;CARLOS PR08352 6.76
501 09-02-16 GONZALEZ;CARLOS PR08352 763.00
501 09-02-16 GONZALEZ,CARLOS PR08352 57.60
501 09-02-16 GONZALEZ;CARLOS PR08352 33.80
501 09-09-16 MARTINEZ;,JOSE A. PR06881 20.0000 686.80
501 09-09-16 MARTINEZ,JOSE A. PR06881 57.60
501 09-09-16 MARTINEZ,JOSE A. PR06881 33.80
501 09-09-16 GONZALEZ,CARLOS PR08352 20.0000 763.00
501 09-09-16 GONZALEZ;CARLOS PR08352 57.60
501 09-09-16 GONZALEZ;CARLOS PR08352 33.80
501 09-16-16 MARTINEZ,JOSE A. PR06881 16.0000 549.44
501 09-16-16 MARTINEZ,JOSE A. PR06881 46.08
501 09-16-16 MARTINEZ;JOSE A. PR06881 27.04
501 09-16-16 GONZALEZ;,CARLOS PR08352 16.0000 610.40
501 09-16-16 GONZALEZ;,CARLOS PR08352 46.08
501 09-16-16 GONZALEZ;CARLOS PR08352 27.04
501 09-23-16 MARTINEZ,JOSE A. PR06881 24.0000 686.80
501 09-23-16 MARTINEZ;JOSE A. PR06881 206.04
501 09-23-16 MARTINEZ;,JOSE A. PR06881 69.12
501 09-23-16 MARTINEZ;,JOSE A. PR06881 40.56
501 09-23-16 GONZALEZ;CARLOS PR08352 20.0000 763.00
501 09-23-16 GONZALEZ;CARLOS PR08352 57.60
501 09-23-16 GONZALEZ,CARLOS PR08352 33.80
501 09-30-16 PR ACR100% 9-25-2016 JC 1,632.60
501 09-30-16 MARTINEZ;,JOSE A. PR06881 20.0000 686.80
501 09-30-16 MARTINEZ,JOSE A. PR06881 57.60
501 09-30-16 MARTINEZ,JOSE A. PR06881 33.80
501 09-30-16 GONZALEZ,CARLOS PR08352 20.0000 763.00
501 09-30-16 GONZALEZ;CARLOS PR08352 57.60
501 09-30-16 GONZALEZ;CARLOS PR08352 33.80
501 10-07-16 MARTINEZ,JOSE A. PR06881 20.0000 686.80
501 10-07-16 MARTINEZ,JOSE A. PR06881 57.60
501 10-07-16 MARTINEZ;JOSE A. PR06881 33.80
501 10-07-16 GONZALEZ;,CARLOS PR08352 20.0000 763.00
501 10-07-16 GONZALEZ;CARLOS PR08352 57.60
501 10-07-16 GONZALEZ;CARLOS PR08352 33.80
501 10-14-16 MARTINEZ,JOSE A. PR06881 20.0000 686.80
501 10-14-16 MARTINEZ;JOSE A. PR06881 57.60
501 10-14-16 MARTINEZ;,JOSE A. PR06881 33.80
501 10-21-16 MARTINEZ;,JOSE A. PR06881 20.0000 686.80
501 10-21-16 MARTINEZ,JOSE A. PR06881 57.60
501 10-21-16 MARTINEZ,JOSE A. PR06881 33.80
501 10-28-16 MARTINEZ;JOSE A. PR06881 20.0000 686.80
501 10-28-16 MARTINEZ;,JOSE A. PR06881 57.60
501 10-28-16 MARTINEZ;,JOSE A. PR06881 33.80
501 10-31-16 PR ACR100% 9-25-2016 JC 1,632.60-
501 10-31-16 PR ACR120% 10-30-2016 JC 933.84
501 11-01-16 PR ACR120% 10-30-2016 JC 933.84-
501 11-04-16 MARTINEZ;,JOSE A. PR06881 20.0000 686.80
501 11-04-16 MARTINEZ;,JOSE A. PR06881 57.60
501 11-04-16 MARTINEZ,JOSE A. PR06881 33.80
501 11-11-16 MARTINEZ,JOSE A. PR06881 20.0000 686.80
501 11-11-16 MARTINEZ;JOSE A. PR06881 57.60
501 11-11-16 MARTINEZ;,JOSE A. PR06881 33.80
501 11-11-16 RIVERAJOE A PR11906 16.0000 452.32
501 11-11-16 RIVERAJOE A PR11906 32.32
501 11-11-16 RIVERAJOE A PR11906 18.88
501 11-18-16 MARTINEZ;JOSE A. PR06881 16.0000 549.44
501 11-18-16 MARTINEZ;,JOSE A. PR06881 46.08
501 11-18-16 MARTINEZ;,JOSE A. PR06881 27.04
LABOR  74,078.87*
502 11-20-15 BURDEN APPLIED FOR 11-1 JC 365.30
502 11-27-15 BURDEN APPLIED FOR 11-2 JC 913.24
502 11-30-15 PR BDN ACR120% 11-29-20 JC 657.53
502 12-01-15 PR BDN ACR120% 11-29-20 JC 657.53-

502 12-04-15 BURDEN APPLIED FOR 11-2 JC 547.94
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502 12-11-15 BURDEN APPLIED FOR 12-0 JC 913.24
502 12-18-15 BURDEN APPLIED FOR 12-1 JC 1,012.98
502 12-25-15 BURDEN APPLIED FOR 12-2 JC 744.49
502 12-31-15 BURDEN APPLIED FOR 12-2 JC 1,591.03
502 12-31-15 PR BDN ACR80% 1-03-2016 JC 584.47
502 01-01-16 PR BDN ACR80% 1-03-2016 JC 584.47-
502 01-08-16 BURDEN APPLIED FOR 1-03 JC 730.59
502 01-15-16 BURDEN APPLIED FOR 1-10 JC 182.65
502 01-22-16 BURDEN APPLIED FOR 1-17 JC 778.62
502 01-29-16 BURDEN APPLIED FOR 1-24 JC 801.54
502 01-31-16 PR BDN ACR100% 1-31-201 JC 1,441.20
502 01-31-16 PR BDN ACR100% 1-31-201 JC 1,441.20
502 01-31-16 PR BDN ACR100% 1-31-201 JC 1,441.20-
502 02-01-16 PR BDN ACR100% 1-31-201 JC 1,441.20-
502 02-01-16 PR BDN ACR100% 1-31-201 JC 1,441.20-
502 02-01-16 PR BDN ACR100% 1-31-201 JC 1,441.20
502 02-05-16 BURDEN APPLIED FOR 1-31 JC 1,441.20
502 02-12-16 BURDEN APPLIED FOR 2-07 JC 456.62
502 02-19-16 BURDEN APPLIED FOR 2-14 JC 557.92
502 02-26-16 BURDEN APPLIED FOR 2-21 JC 583.12
502 02-28-16 PR BDN ACR120% 2-28-201 JC 564.10
502 03-01-16 PR BDN ACR120% 2-28-201 JC 564.10-
502 03-04-16 BURDEN APPLIED FOR 2-28 JC 470.08
502 03-11-16 BURDEN APPLIED FOR 3-06 JC 669.31
502 03-18-16 BURDEN APPLIED FOR 3-06 JC 99.07
502 03-18-16 BURDEN APPLIED FOR 3-13 JC 562.98
502 03-25-16 BURDEN APPLIED FOR 3-20 JC 645.97
502 03-31-16 PR BDN ACR180% 3-27-201 JC 1,568.68
502 04-01-16 BURDEN APPLIED FOR 3-27 JC 871.49
502 04-01-16 PR BDN ACR180% 3-27-201 JC 1,568.68-
502 04-08-16 BURDEN APPLIED FOR 4-03 JC 697.19
502 04-15-16 BURDEN APPLIED FOR 4-10 JC 871.49
502 04-22-16 BURDEN APPLIED FOR 4-17 JC 871.49
502 04-29-16 BURDEN APPLIED FOR 4-24 JC 875.68
502 04-30-16 PR BDN ACR100% 5-01-201 JC 871.49
502 05-01-16 PR BDN ACR100% 5-01-201 JC 871.49-
502 05-06-16 BURDEN APPLIED FOR 5-01 JC 871.49
502 05-13-16 BURDEN APPLIED FOR 5-08 JC 738.56
502 05-20-16 BURDEN APPLIED FOR 5-15 JC 871.49
502 05-27-16 BURDEN APPLIED FOR 5-22 JC 871.49
502 05-31-16 PR BDN ACR140% 5-29-201 JC 1,220.09
502 06-01-16 PR BDN ACR140% 5-29-201 JC 1,220.09-
502 06-03-16 BURDEN APPLIED FOR 5-29 JC 871.49
502 06-10-16 BURDEN APPLIED FOR 6-05 JC 1,250.94
502 06-17-16 BURDEN APPLIED FOR 6-12 JC 1,123.14
502 06-24-16 BURDEN APPLIED FOR 6-19 JC 597.52
502 06-30-16 PR BDN ACR180% 6-26-201 JC 1,568.68
502 07-01-16 BURDEN APPLIED FOR 6-26 JC 871.49
502 07-01-16 PR BDN ACR180% 6-26-201 JC 1,568.68-
502 07-08-16 BURDEN APPLIED FOR 7-03 JC 871.49
502 07-15-16 BURDEN APPLIED FOR 7-10 JC 715.60
502 07-22-16 BURDEN APPLIED FOR 7-17 JC 894.50
502 07-29-16 BURDEN APPLIED FOR 7-24 JC 894.50
502 07-31-16 PR BDN ACR100% 7-31-201 JC 894.50
502 08-01-16 PR BDN ACR100% 7-31-201 JC 894.50-
502 08-05-16 BURDEN APPLIED FOR 7-31 JC 894.50
502 08-12-16 BURDEN APPLIED FOR 8-07 JC 707.25
502 08-19-16 BURDEN APPLIED FOR 8-14 JC 707.25
502 08-26-16 BURDEN APPLIED FOR 8-21 JC 426.38
502 08-31-16 PR BDN ACR160% 8-21-201 JC 149.80
502 08-31-16 PR BDN ACR160% 8-28-201 JC 1,431.20
502 09-01-16 PR BDN ACR160% 8-21-201 JC 149.80-
502 09-01-16 PR BDN ACR160% 8-28-201 JC 1,431.20-
502 09-02-16 BURDEN APPLIED FOR 8-21 JC 93.63
502 09-02-16 BURDEN APPLIED FOR 8-28 JC 894.50
502 09-09-16 BURDEN APPLIED FOR 9-04 JC 894.50
502 09-16-16 BURDEN APPLIED FOR 9-11 JC 715.60
502 09-23-16 BURDEN APPLIED FOR 9-18 JC 1,017.41
502 09-30-16 BURDEN APPLIED FOR 9-25 JC 894.50
502 09-30-16 PR BDN ACR100% 9-25-201 JC 894.50
502 10-07-16 BURDEN APPLIED FOR 10-0 JC 894.50
502 10-14-16 BURDEN APPLIED FOR 10-0 JC 426.38
502 10-21-16 BURDEN APPLIED FOR 10-1 JC 426.38
502 10-28-16 BURDEN APPLIED FOR 10-2 JC 426.38
502 10-31-16 PR BDN ACR100% 9-25-201 JC 894.50-
502 10-31-16 PR BDN ACR120% 10-30-20 JC 511.65
502 11-01-16 PR BDN ACR120% 10-30-20 JC 511.65-

502 11-04-16 BURDEN APPLIED FOR 10-3 JC 426.38
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502 11-11-16 BURDEN APPLIED FOR 11-0 JC 702.25
502 11-18-16 BURDEN APPLIED FOR 11-1 JC 341.10
BURDEN  40,587.82*
504 10-30-15 EC AP 3515 111515 7006 HOME DEPOT-35 AM 107.66
504 10-31-15 SAFETY & CLEANING AP 33646 4415 TOOL STOPIN C 24721 862.60
504 10-31-15 REFUSE OCT AP 569247 5787 NASA SERVICES 477.00
504 11-23-15 AIR HORN KIT MAXI FLEX AP 33738 4415 TOOL S TOP INC 24723 41.40
504 11-30-15 MASTER LOCK TRASH BAGS AP 33824 4415 TOOLS TOPINC 24727 341.27
504 12-01-15 40 YRD ROLL OFF AP 572892 5787 NASA SERVICES 954.00
504 12-01-15 (Rev)EC AP 3515 111515 7006 HOME DEPOT-35 AM 107.66-
504 12-01-15 EC AP 107.66
504 12-31-15 40 YD ROLLOFF AP 576367 5787 NASA SERVICES 1,431.00
504 01-18-16 SKIP LODER AP 92507743 5124 H&E EQT SVCS 247 28 2,054.85
504 01-31-16 40 YD ROLLOFF AP 580256 5787 NASA SERVICES 24 725 1,953.00
504 02-08-16 SKIP LOADER AP 92547272 5124 H&EEQTSVCS 24 78 1,744.00
504 02-18-16 PROTECT PAPER DUCT TAPE AP 34386 4415 TOOL S TOPINC 24729 347.43
504 02-29-16 40 YD ROLLOFF -FEB 2016 AP 583587 5787 NASA SERVICES 24725 999.00
504 02-29-16 DAMAGE WAIVER AP 92507743CR 5124 H&E EQT SVCS 240.00-
504 03-10-16 SKIP LOADER 02/17-03/15 AP 92587174 5124 H&E EQT SVCS 2478 1,744.00
504 03-30-16 TRASH CAN CAUTION TAPE AP 34790 4415 TOOLS TOPINC 24730 535.38
504 03-31-16 BILLING MARCH 2016 AP 587054 5787 NASASERVI CES 999.00
504 04-01-16 RNTL 03/16-04/12/16 AP 92627494 5124 H&E EQT SVCS 2478 1,744.00
504 04-05-16 6035-3225-4185-3515 AP AP 3515 APRIL2016 7006 HOME DEPOT-35 70.83
504 04-30-16 SRVC - APRIL 2016 AP 590809 5787 NASA SERVI CES 24725 1,431.00
504 05-31-16 TOOL RENTAL 05/31/2016 JC 92.00
504 05-31-16 BILLING PERIOD MAY 2016 AP 594196 5787 NASA SERVICES 24725 2,385.00
504 06-30-16 TOOL RENTAL 06/30/2016 JC 88.00
504 06-30-16 BILLING PERIOD JUN 2016 AP 597631 5787 NASA SERVICES 24725 3,339.00
504 07-31-16 TOOL RENTAL 07/31/2016 JC 84.00
504 07-31-16 40 YD ROLLOFF AP 601451 5787 NASA SERVICES 4,770.00
504 08-08-16 FLOOR PROTECTION GREEN AP 35739 4415 TOOL S TOPINC 24733 130.76
504 08-31-16 TOOL RENTAL 08/31/2016 JC 92.00
504 08-31-16 40 YD ETC 8/1-8/31/16 AP 604876 5787 NASAS ERVICES 24725 4,770.00
504 09-22-16 RNTL 08/09-09/05/16 AP 92843951 5124 H&E EQT SVCS 24735 1,705.85
504 09-30-16 TOOL RENTAL 09/30/2016 JC 88.00
504 09-30-16 40 YD ROLLOFF AP 608455 5787 NASA SERVICES 3,339.00
504 10-18-16 GREEN SWEEP CUTOFF WHE AP 36242 4415 TOOL STOPINC 24744 130.76
504 10-25-16 (R)FLOOR PROTECTION PAP AP 36490 900 ARC DOC UMENT 196.13-
504 10-25-16 FLOOR PROTECTION PAPER AP 196.13
504 10-25-16 FLOOR PROTECTION PAPER AP 196.13
504 10-31-16 TOOL RENTAL 10/31/2016 JC 84.00
504 10-31-16 FLOOR PROTECTION PAPER AP 36410 4415 TOOLS TOPINC 24734 164.09
504 10-31-16 40YD ROLLOFF AP 612330 5787 NASA SERVICES 248 25 3,816.00
MATERIALS  42,872.01*
Cost Code Total ~ 157,538.70*
01-00085 EXEC. PROJECT MANAGER
505 09-30-15 INTERCO PAYROLL JC 1,136.88
505 10-01-15 INTERCO PAYROLL JC 1,136.88-
505 10-01-15 INTERCO PAYROLL AP M150149-27-2015 760 MSCS ERVICEC 874.52
505 10-15-15 INTERCO PAYROLL AP M1501410-11-201 760 MSCS ERVICEC 2,273.72
505 10-29-15 INTERCO PAYROLL AP M1501410-25-201 760 MSCS ERVICEC 1,869.68
505 10-31-15 INTERCO PAYROLL JC 934.84
505 11-01-15 INTERCO PAYROLL JC 934.84-
505 11-12-15 INTERCO PAYROLL AP M1501411-08-201 760 MSCS ERVICEC 1,495.74
505 11-26-15 INTERCO PAYROLL AP M1501411-22-201 760 MSCS ERVICEC 2,617.57
505 11-30-15 INTERCO PAYROLL JC 1,570.54
505 12-01-15 INTERCO PAYROLL JC 1,570.54-
505 12-10-15 INTERCO PAYROLL AP M1501412-06-201 760 MSCS ERVICEC 1,682.70
505 12-24-15 INTERCO PAYROLL AP M1501412-20-201 760 MSCS ERVICEC 2,866.20
505 12-31-15 INTERCO PAYROLL JC 687.89
505 01-01-16 INTERCO PAYROLL JC 687.89-
505 01-07-16 INTERCO PAYROLL AP M150141-03-2016 760 MSCS ERVICEC 764.32
505 01-21-16 INTERCO PAYROLL AP M150141-17-2016 760 MSCS ERVICEC 2,484.08
505 01-31-16 INTERCO PAYROLL JC 3,057.32
505 02-01-16 INTERCO PAYROLL JC 3,057.32-
505 02-04-16 INTERCO PAYROLL AP M150141-31-2016 760 MSCS ERVICEC 3,057.32
505 02-18-16 INTERCO PAYROLL AP M150142-14-2016 760 MSCS ERVICEC 2,292.99
505 02-29-16 INTERCO PAYROLL JC 7,776.98
505 03-01-16 INTERCO PAYROLL JC 7,776.98-
505 03-03-16 INTERCO PAYROLL AP M150142-28-2016 760 MSCS ERVICEC 7,069.98
505 03-17-16 INTERCO PAYROLL AP M150143-13-2016 760 MSCS ERVICEC 2,292.95
505 03-31-16 INTERCO PAYROLL JC 2,063.67
505 03-31-16 INTERCO PAYROLL AP M150143-27-2016 760 MSCS ERVICEC 5,159.17
505 04-01-16 INTERCO PAYROLL JC 2,063.67-
505 04-14-16 INTERCO PAYROLL AP M150144-10-2016 760 MSCS ERVICEC 4,968.14


EBeaver
Highlight


_MORLEY BUILDERS

JOB COST (121)
DETAIL TRANSACTION REPORT

Page 38
System Date: 11-17-2016
System Time: 4:15 pm

Date Stamp FROM TO
Acctg
Cat Date Description Invoice Vendor Field PO Units Amo unt
15-014 LAKER'S TRAINING FACILITY GC
01-00085 EXEC. PROJECT MANAGER
505 04-28-16 INTERCO PAYROLL AP M150144-24-2016 760 MSCS ERVICEC 5,923.49
505 04-30-16 INTERCO PAYROLL JC 2,961.75
505 05-01-16 INTERCO PAYROLL JC 2,961.75-
505 05-12-16 INTERCO PAYROLL AP M150145-08-2016 760 MSCS ERVICEC 3,630.54
505 05-26-16 INTERCO PAYROLL AP M150145-22-2016 760 MSCS ERVICEC 5,541.35
505 05-31-16 INTERCO PAYROLL JC 3,878.94
505 06-01-16 INTERCO PAYROLL JC 3,878.94-
505 06-09-16 INTERCO PAYROLL AP M150146-05-2016 760 MSCS ERVICEC 4,968.12
505 06-23-16 INTERCO PAYROLL AP M150146-19-2016 760 MSCS ERVICEC 4,394.85
505 06-30-16 INTERCO PAYROLL JC 3,955.37
505 07-01-16 INTERCO PAYROLL JC 3,955.37-
505 07-07-16 INTERCO PAYROLL AP M150147-03-2016 760 MSCS ERVICEC 4,968.07
505 07-21-16 INTERCO PAYROLL AP M150147-17-2016 760 MSCS ERVICEC 2,866.22
505 07-31-16 INTERCO PAYROLL JC 4,012.71
505 08-01-16 INTERCO PAYROLL JC 4,012.71-
505 08-04-16 INTERCO PAYROLL AP M150147-31-2016 760 MSCS ERVICEC 4,012.71
505 08-18-16 INTERCO PAYROLL AP M150148-14-2016 760 MSCS ERVICEC 4,394.85
505 08-31-16 INTERCO PAYROLL JC 4,471.28
505 09-01-16 INTERCO PAYROLL JC 4,471.28-
505 09-01-16 INTERCO PAYROLL AP M150148-28-2016 760 MSCS ERVICEC 3,439.45
505 09-15-16 INTERCO PAYROLL AP M150149-11-2016 760 MSCS ERVICEC 1,337.57
505 09-29-16 INTERCO PAYROLL AP M150149-25-2016 760 MSCS ERVICEC 4,012.71
505 09-30-16 INTERCO PAYROLL JC 2,006.36
505 10-01-16 INTERCO PAYROLL JC 2,006.36-
505 10-13-16 INTERCO PAYROLL AP M1501410-09-201 760 MSCS ERVICEC 4,203.77
505 10-27-16 INTERCO PAYROLL AP M1501410-23-201 760 MSCS ERVICEC 4,012.68
505 10-31-16 INTERCO PAYROLL JC 2,407.61
505 11-01-16 INTERCO PAYROLL JC 2,407.61-
INTERCOMPANY 99,475.46*
Cost Code Total 99,475.46*
01-00096 INSURANCE-GEN-LIABILITY
504 10-31-15 CCIP6 INS. 10/15 JC 13,743.00
504 11-30-15 CCIP6 INS. 11/15 JC 24,553.00
504 12-31-15 CCIP6 INS. 12/15 JC 18,101.00
504 01-31-16 CCIP6 INS. 01/16 JC 21,196.00
504 02-29-16 CCIP6 INS. 02/16 JC 22,915.00
504 03-31-16 CCIP6 INS. 03/16 JC 21,450.00
504 04-30-16 CCIP6 INS. 04/16 JC 39,059.00
504 05-31-16 CCIP6 INS. 05/16 JC 36,075.00
504 06-30-16 CCIP6 INS. 06/16 JC 45,127.00
504 07-31-16 CCIP6 INS. 07/16 JC 35,827.00
504 08-31-16 CCIP6 INS. 08/31/16 JC 56,241.00
504 09-30-16 CCIP6 INS. 09/16 JC 36,713.00
504 10-31-16 CCIP6 INS. 10/16 JC 33,291.00
MATERIALS  404,291.00*
Cost Code Total ~ 404,291.00*
01-00099 BUSINESS LICENSE & TAX
504 09-01-15 CITY OF EL SEGUNDO AP 19552 99999 MISCELLANE OUS 78.48
504 12-01-15 BUSINESS LICENSE RENEWA AP CES120815 2404 CI TYOFELSE 151.05
MATERIALS 229.53*
Cost Code Total 229.53*
01-01101 TOOL RENTAL/PURCHASE
504 10-31-15 TOOL RENTAL 10/31/15 JC 14.00
504 10-31-15 TOOL RENTAL 10/31/15 JC 250.00
504 11-30-15 TOOL RENTAL 11/30/15 JC 56.00
504 12-31-15 TOOL RENTAL 12/31/15 JC 165.20
504 01-31-16 TOOL RENTAL 01/31/16 JC 992.24
504 02-29-16 TOOL RENTAL 02/29/16 JC 780.15
504 03-31-16 TOOL RENTAL 03/31/2016 JC 341.90
504 04-30-16 TOOL RENTAL 04/30/2016 JC 144.89
504 05-31-16 TOOL RENTAL 05/31/2016 JC 967.80
504 06-30-16 TOOL RENTAL 06/30/2016 JC 1,729.60
504 07-31-16 TOOL RENTAL 07/31/2016 JC 1,246.60
504 08-22-16 CLEAR PL SHEETING PATCH AP 35860 4415 TOOLS TOPINC 24742 234.48
504 08-31-16 TOOL RENTAL 08/31/2016 JC 1,404.40
504 09-30-16 TOOL RENTAL 09/30/2016 JC 836.60
504 10-25-16 (R)FLOOR PROTECTION PAP AP 36490 900 ARC DOC UMENT 53.57-
504 10-25-16 FLOOR PROTECTION PAPER AP 53.57
504 10-25-16 FLOOR PROTECTION PAPER AP 53.57
504 10-31-16 TOOL RENTAL 10/31/2016 JC 30.00

MATERIALS  9,247.43*
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15-014 LAKER'S TRAINING FACILITY GC

Cost Code Total 9,247.43*

01-01109 YARD MAINT. & DELIVERY

501 10-23-15 CASTANEDA;BENJAMIN PR04454 1.5000 47.09
501 10-23-15 CASTANEDA;BENJAMIN PR04454 4.17
501 10-23-15 CASTANEDA;BENJAMIN PR04454 2.54
501 11-27-15 CASTANEDA;BENJAMIN PR04454 2.5000 78.48
501 11-27-15 CASTANEDA;BENJAMIN PR04454 6.95
501 11-27-15 CASTANEDA;BENJAMIN PR04454 4.23
501 12-31-15 PR ACR80% 1-03-2016 Jc 71.73
501 01-01-16 PR ACR80% 1-03-2016 Jc 71.73-
501 01-08-16 CASTANEDA;BENJAMIN PR04454 2.5000 78.48
501 01-08-16 CASTANEDA;BENJAMIN PR04454 6.95
501 01-08-16 CASTANEDA;BENJAMIN PR04454 4.23
501 02-12-16 CASTANEDA;BENJAMIN PR04454 3.0000 94.17
501 02-12-16 CASTANEDA;BENJAMIN PR04454 8.34
501 02-12-16 CASTANEDA;BENJAMIN PR04454 5.07
501 03-11-16 CASTANEDA;BENJAMIN PR04454 2.5000 78.48
501 03-11-16 CASTANEDA;BENJAMIN PR04454 6.95
501 03-11-16 CASTANEDA;BENJAMIN PR04454 4.23
501 05-13-16 CASTANEDA;BENJAMIN PR04454 3.0000 94.17
501 05-13-16 CASTANEDA;BENJAMIN PR04454 8.34
501 05-13-16 CASTANEDA;BENJAMIN PR04454 5.07
501 05-31-16 PR ACR140% 5-29-2016 JC 150.61
501 06-01-16 PR ACR140% 5-29-2016 JC 150.61-
501 06-03-16 CASTANEDA;BENJAMIN PR04454 3.0000 94.17
501 06-03-16 CASTANEDA;BENJAMIN PR04454 8.34
501 06-03-16 CASTANEDA;BENJAMIN PR04454 5.07
501 06-10-16 CASTANEDA;BENJAMIN PR04454 2.0000 62.78
501 06-10-16 CASTANEDA;BENJAMIN PR04454 5.56
501 06-10-16 CASTANEDA;BENJAMIN PR04454 3.38
501 08-12-16 CASTANEDA;BENJAMIN PR04454 2.0000 64.68
501 08-12-16 CASTANEDA;BENJAMIN PR04454 5.76
501 08-12-16 CASTANEDA;BENJAMIN PR04454 3.38
501 08-31-16 PR ACR160% 8-28-2016 JC 147.65
501 09-01-16 PR ACR160% 8-28-2016 JC 147.65-
501 09-02-16 CASTANEDA;BENJAMIN PR04454 2.5000 80.85
501 09-02-16 CASTANEDA;BENJAMIN PR04454 7.20
501 09-02-16 CASTANEDA;BENJAMIN PR04454 4.23
501 09-23-16 CASTANEDA;BENJAMIN PR04454 1.0000 32.34
501 09-23-16 CASTANEDA;BENJAMIN PR04454 2.88
501 09-23-16 CASTANEDA;BENJAMIN PR04454 1.69
501 10-07-16 CASTANEDA;BENJAMIN PR04454 4.0000 129.36
501 10-07-16 CASTANEDA;BENJAMIN PR04454 11.52
501 10-07-16 CASTANEDA;BENJAMIN PR04454 6.76
501 10-21-16 CASTANEDA;BENJAMIN PR04454 2.0000 64.68
501 10-21-16 CASTANEDA;BENJAMIN PR04454 5.76
501 10-21-16 CASTANEDA;BENJAMIN PR04454 3.38
501 10-31-16 PR ACR120% 10-30-2016 JC 88.58
501 11-01-16 PR ACR120% 10-30-2016 JC 88.58-
501 11-04-16 CASTANEDA;BENJAMIN PR04454 2.0000 64.68
501 11-04-16 CASTANEDA;BENJAMIN PR04454 5.76
501 11-04-16 CASTANEDA;BENJAMIN PR04454 3.38
LABOR 1,215.53*

502 10-23-15 BURDEN APPLIED FOR 10-1 JC 24.10
502 11-27-15 BURDEN APPLIED FOR 11-2 JC 49.12
502 12-31-15 PR BDN ACR80% 1-03-2016 JC 39.30
502 01-01-16 PR BDN ACR80% 1-03-2016 JC 39.30-
502 01-08-16 BURDEN APPLIED FOR 1-03 JC 49.12
502 02-12-16 BURDEN APPLIED FOR 2-07 JC 58.94
502 03-11-16 BURDEN APPLIED FOR 3-06 JC 49.12
502 05-13-16 BURDEN APPLIED FOR 5-08 JC 58.94
502 05-31-16 PR BDN ACR140% 5-29-201 JC 82.52
502 06-01-16 PR BDN ACR140% 5-29-201 JC 82.52-
502 06-03-16 BURDEN APPLIED FOR 5-29 JC 58.94
502 06-10-16 BURDEN APPLIED FOR 6-05 JC 39.30
502 08-12-16 BURDEN APPLIED FOR 8-07 JC 40.45
502 08-31-16 PR BDN ACR160% 8-28-201 JC 80.90
502 09-01-16 PR BDN ACR160% 8-28-201 JC 80.90-
502 09-02-16 BURDEN APPLIED FOR 8-28 JC 50.56
502 09-23-16 BURDEN APPLIED FOR 9-18 JC 20.22
502 10-07-16 BURDEN APPLIED FOR 10-0 JC 80.89
502 10-21-16 BURDEN APPLIED FOR 10-1 JC 40.45
502 10-31-16 PR BDN ACR120% 10-30-20 JC 48.54

502 11-01-16 PR BDN ACR120% 10-30-20 JC 48.54-
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15-014 LAKER'S TRAINING FACILITY GC
01-01109 YARD MAINT. & DELIVERY
502 11-04-16 BURDEN APPLIED FOR 10-3 JC 40.45
BURDEN 660.60*

505 10-29-15 INTERCO PAYROLL AP M1501410-25-201 760 MSCS ERVICEC 79.49
505 10-31-15 INTERCO PAYROLL JC 39.75
505 11-01-15 INTERCO PAYROLL Jc 39.75-
505 12-31-15 INTERCO PAYROLL Jc 92.03
505 01-01-16 INTERCO PAYROLL Jc 92.03-
505 01-07-16 INTERCO PAYROLL AP M150141-03-2016 760 MSCS ERVICEC 102.26
505 01-31-16 INTERCO PAYROLL JC 306.91
505 02-01-16 INTERCO PAYROLL Jc 306.91-
505 02-04-16 INTERCO PAYROLL AP M150141-31-2016 760 MSCS ERVICEC 306.91
505 02-18-16 INTERCO PAYROLL AP M150142-14-2016 760 MSCS ERVICEC 102.35
505 02-29-16 INTERCO PAYROLL JC 225.16
505 03-01-16 INTERCO PAYROLL JC 225.16-
505 03-03-16 INTERCO PAYROLL AP M150142-28-2016 760 MSCS ERVICEC 204.69
505 04-14-16 INTERCO PAYROLL AP M150144-10-2016 760 MSCS ERVICEC 102.35
505 05-12-16 INTERCO PAYROLL AP M150145-08-2016 760 MSCS ERVICEC 184.15
505 05-26-16 INTERCO PAYROLL AP M150145-22-2016 760 MSCS ERVICEC 122.99
505 05-31-16 INTERCO PAYROLL JC 86.09
505 06-01-16 INTERCO PAYROLL Jc 86.09-
505 06-23-16 INTERCO PAYROLL AP M150146-19-2016 760 MSCS ERVICEC 61.43
505 06-30-16 INTERCO PAYROLL Jc 55.29
505 07-01-16 INTERCO PAYROLL JC 55.29-
505 07-21-16 INTERCO PAYROLL AP M150147-17-2016 760 MSCS ERVICEC 204.99
505 08-18-16 INTERCO PAYROLL AP M150148-14-2016 760 MSCS ERVICEC 102.50
505 08-31-16 INTERCO PAYROLL JC 194.65
505 09-01-16 INTERCO PAYROLL Jc 194.65-
505 09-01-16 INTERCO PAYROLL AP M150148-28-2016 760 MSCS ERVICEC 149.73
505 09-15-16 INTERCO PAYROLL AP M150149-11-2016 760 MSCS ERVICEC 122.88
505 09-29-16 INTERCO PAYROLL AP M150149-25-2016 760 MSCS ERVICEC 122.94
505 09-30-16 INTERCO PAYROLL JC 61.47
505 10-01-16 INTERCO PAYROLL Jc 61.47-

INTERCOMPANY 1,969.66*

Cost Code Total 3,845.79*

01-01200 TRUCKS & PICKUPS

504 08-31-15 AUTO ACCRUAL WE 083015 JC 6.37
504 08-31-15 AUTO ALLOWANCE AP R. LOOMIS083115 726 MORLEY GROUP 5.98
504 09-01-15 AUTO ACCRUAL WE 083015 JC 6.37-
504 09-30-15 AUTO ACCRUAL WE 092715 JC 14.16
504 09-30-15 AUTO ALLOWANCE AP R LOOMIS 093015 726 MORLEY GROUP 39.88
504 10-01-15 AUTO ACCRUAL WE 092715 JC 14.16-
504 10-31-15 AUTO ACCRUAL WE 102515 JC 3.54
504 10-31-15 TOOL RENTAL 10/31/15 Jc 400.00
504 10-31-15 AUTO ALLOWANCE AP R. LOOMIS 10311 726 MORLEY GROUP 18.33
504 11-01-15 AUTO ACCRUAL WE 102515 JC 3.54-
504 11-30-15 60% AUTO ALLOW ACCRL WE JC 5.57
504 11-30-15 TOOL RENTAL 11/30/15 JC 1,627.50
504 11-30-15 AUTO ALLOWANCE AP 113015 GOMEZ 726 MORLEY GRUP 10.18
504 11-30-15 AUTO ALLOWANCE AP R. LOOMIS 11301 726 MORLEY GROUP 29.91
504 12-01-15 60% AUTO ALLOW ACCRL WE JC 5.57-
504 12-31-15 AUTO ACCRUAL WE 010316 JC 2.83
504 12-31-15 90% AUTO ALLOW ACCRL WE JC 4.18
504 12-31-15 TOOL RENTAL 12/31/15 Jc 1,782.50
504 12-31-15 AUTO ALLOWANCE AP 123115 GOMEZ 726 MORLEY GRUP 12.72
504 12-31-15 AUTO ALLOWANCE AP R LOOMIS 123115 726 MORLEY GROUP 14.10
504 01-01-16 AUTO ACCRUAL WE 010316 JC 2.83-
504 01-01-16 90% AUTO ALLOW ACCRL WE JC 4.18-
504 01-31-16 AUTO ACCRUAL WE 013116 JC 1.77
504 01-31-16 AUTO ALLOW ACCRL WE 013 JC 9.28
504 01-31-16 TOOL RENTAL 01/31/16 Jc 1,627.50
504 01-31-16 AUTO ALLOWANCE AP 013116 GOMEZ 726 MORLEY GRUP 10.18
504 01-31-16 AUTO ALLOWANCE AP R.LOOMIS 013116 726 MORLEY GROUP 29.91
504 02-01-16 AUTO ACCRUAL WE 013116 JC 1.77-
504 02-01-16 AUTO ALLOW ACCRL WE 013 JC 9.28-
504 02-29-16 AUTO ACCRUAL WE 022816 JC 4.25
504 02-29-16 110% AUTO ALLOW ACCRL W JC 10.21
504 02-29-16 AUTO ALLOWANCE AP 022916 GOMEZ 726 MORLEY GRUP 15.26
504 03-01-16 AUTO ACCRUAL WE 022816 JC 4.25-
504 03-01-16 110% AUTO ALLOW ACCRL W JC 10.21-
504 03-31-16 AUTO ACCRUAL WE 032716 JC 31.84
504 03-31-16 40% AUTO ALLOW ACCRL WE JC 5.57
504 04-01-16 AUTO ACCRUAL WE 032716 JC 31.84-
504 04-01-16 40% AUTO ALLOW ACCRL WE JC 5.57-
504 04-30-16 AUTO ACRL 050116 100% JC 7.08

504 04-30-16 AUTO ACRL 042416 50% JC 5.80


EBeaver
Highlight


_MORLEY BUILDERS JOB COST (121)

DETAIL TRANSACTION REPORT

Page 41
System Date: 11-17-2016
System Time: 4:15 pm

Date Stamp FROM TO
Acctg
Cat Date Description Invoice Vendor Field PO Units Amo unt
15-014 LAKER'S TRAINING FACILITY GC

01-01200 TRUCKS & PICKUPS
504 04-30-16 AUTO ALLOWANCE AP 043016 GOMEZ 726 MORLEY GRUP 17.81
504 04-30-16 AUTO ALLOWANCE AP R.LOOMIS 043016 726  MORLEY GROUP 45.12
504 05-01-16 AUTO ACRL 050116 100% JC 7.08-
504 05-01-16 AUTO ACRL 042416 50% JC 5.80-
504 05-01-16 AUTO ACRL 042416 50% JC 5.80
504 05-01-16 AUTO ACRL 042416 50% JC 5.80-
504 05-31-16 AUTO ACRL 052916 140% JC 9.91
504 05-31-16 AUTO ACRL 052216 70% JC 8.12
504 05-31-16 AUTO ALLOWANCE AP 053116 GOMEZ 726 MORLEY GRUP 17.81
504 05-31-16 AUTO ALLOWANCE AP R.LOOMIS 053116 726 MORLEY GROUP 29.91
504 06-01-16 AUTO ACRL 052916 140% JC 9.91-
504 06-01-16 AUTO ACRL 052216 70% JC 8.12-
504 06-30-16 90% AUTO ALLOW ACCRL WE JC 4.18
504 06-30-16 AUTO ACCRUAL W/E 06/26/ JC 12.74
504 06-30-16 AUTO ALLOWANCE AP 063016 GOMEZ 726 MORLEY GRUP 15.26
504 06-30-16 AUTO ALLOWANCE AP R.LOOMIS063016 726 MORLEY GROUP 23.93
504 07-01-16 90% AUTO ALLOW ACCRL WE JC 4.18-
504 07-01-16 AUTO ACCRUAL W/E 06/26/ JC 12.74-
504 07-31-16 100% AUTO ALLOW ACCRL W JC 9.28
504 07-31-16 AUTO ACCRUAL W/E 07/31/ JC 531
504 07-31-16 AUTO ALLOWANCE AP 073116 GOMEZ 726 MORLEY GRUP 15.26
504 07-31-16 AUTO ALLOWANCE AP R LOOMIS 073116 726  MORLEY GROUP 15.51
504 08-01-16 100% AUTO ALLOW ACCRLW JC 9.28-
504 08-01-16 AUTO ACCRUAL W/E 07/31/ JC 5.31-
504 08-31-16 AUTO ACCRUAL W/E 08/28/ JC 28.30
504 08-31-16 130% AUTO ACCRL W/E 08/ JC 9.05
504 08-31-16 AUTO ALLOWANCE AP 083116 GOMEZ 726  MORLEY GRUP 20.35
504 08-31-16 AUTO ALLOWANCE AP R. LOOMIS608311 726  MORLEY GROUP 11.96
504 09-01-16 AUTO ACCRUAL W/E 08/28/ JC 28.30-
504 09-01-16 130% AUTO ACCRL W/E 08/ JC 9.05-
504 09-30-16 AUTO ACCRUAL W/E 09/25/ JC 7.08
504 09-30-16 50% AUTO ALLOW ACCRL W/ JC 6.96
504 09-30-16 AUTO ALLOWANCE AP 093016 GOMEZ 726  MORLEY GRUP 20.42
504 09-30-16 AUTO ALLOWANCE AP R.LOOMIS 093016 726 MORLEY GROUP 28.20
504 10-01-16 AUTO ACCRUAL W/E 09/25/ JC 7.08-
504 10-01-16 50% AUTO ALLOW ACCRL W/ JC 6.96-
504 10-31-16 60% AUTO ALLOW ACCRL W/ JC 8.35
504 10-31-16 AUTO ACCRUAL W/E 10/23/ JC 8.50
504 10-31-16 AUTO ALLOWANCE AP 103116 GOMEZ 726 MORLEY GRUP 30.53
504 10-31-16 AUTO ALLOWANCE AP R. LOOMIS103116 726 MORLEY GROUP 21.93
504 11-01-16 60% AUTO ALLOW ACCRL W/ JC 8.35-
504 11-01-16 AUTO ACCRUAL W/E 10/23/ JC 8.50-

MATERIALS  5,937.95*
Cost Code Total 5,937.95*%

01-01201 GAS OIL & REPAIRS
504 03-31-16 BMO FLEET - MAR 2016 AP 704583-1603 6325 BMO HARRIS CO 95.94
504 04-30-16 BMO FUEL - APRIL 2016 AP 704583.-1604 6325 B MO HARRIS CO 33.95
504 05-01-16 (R)BMO FLEET - MAR 2016 AP 704583-1603 6325 BMO HARRIS CO 95.94-
504 05-01-16 BMO FLEET - MAR 2016 AP 95.94
504 05-01-16 (R)BMO FUEL - APRIL 201 AP 704583.-1604 632 5 BMO HARRIS CO 33.95-
504 05-01-16 BMO FUEL - APRIL 2016 AP 33.95
504 07-31-16 BMO FLEET - JULY 2016 AP 704583-1607 6325 BM O HARRIS CO 53.15
504 08-30-16 BMO FLEET - AUG 2016 AP 704583-1608 6325 BMO HARRIS CO 141.17
504 09-30-16 BMO FLEET - SEP 2016 AP 704583-1609 6325 BMO HARRIS CO 342.38
504 10-31-16 BMO FUEL - OCT 2016 AP 704583-1610 6325 BMO HARRIS CO 291.81

MATERIALS 958.40*
Cost Code Total 958.40*

01-01205 GAS VEHICLE- OPERATIONS
504 08-16-15 EXXONMOBIL 97651996 JC 65.00
504 08-19-15 EXXONMOBIL 97651996 JC 50.00
504 09-02-15 CHEVRON 0090634 - EL SE JC 75.22
504 09-07-15 SHELL OIL 574427152QPS JC 64.46
504 09-11-15 76 00039263 - HAWTHORNE JC 70.60
504 09-16-15 76 00043554 - EL SEGUND JC 65.47
504 09-19-15 SHELL OIL 57444471809 - JC 53.20
504 09-21-15 EXXONMOBIL 97651996 JC 60.01
504 10-31-15 BMO FLEET OCT 2015 AP MCC102515 6325 BMO HAR RIS CO 735.80
504 11-30-15 BMO FLEET - NOV 2015 AP BMONOV2015 6325 BMO HARRIS CO 618.12
504 12-01-15 (R)BMO FLEET - NOV 2015 AP BMONOV2015 6325 B MO HARRIS CO 618.12-
504 12-01-15 BMO FLEET - NOV 2015 AP 618.12
504 12-31-15 BMO FLEET - DEC 2015 AP MCCDEC15 6325 BMO HA RRIS CO 51.91
504 12-31-15 BMO FLEET - DEC 2015 AP 675.55
504 01-01-16 (R)BMO FLEET - NOV 2015 AP BMONOV2015 6325 B MO HARRIS CO 618.12-
504 01-01-16 BMO FLEET - NOV 2015 AP 618.12


EBeaver
Highlight

EBeaver
Highlight


_MORLEY BUILDERS

JOB COST (121)
DETAIL TRANSACTION REPORT

Page 42

System Date: 11-17-2016
System Time: 4:15 pm

Date Stamp FROM TO
Acctg
Cat Date Description Invoice Vendor Field PO Units Amo unt
15-014 LAKER'S TRAINING FACILITY GC
01-01205 GAS VEHICLE- OPERATIONS
504 01-01-16 (Rev)BMO FLEET OCT 2015 AP MCC102515 6325 BM O HARRIS CO 735.80-
504 01-01-16 BMO FLEET OCT 2015 AP 735.80
504 01-01-16 (R)BMO FLEET - DEC 2015 AP MCCDEC15 6325 BMO HARRIS CO 51.91-
504 01-01-16 BMO FLEET - DEC 2015 AP 51.91
504 01-01-16 (R)BMO FLEET - DEC 2015 AP 675.55-
504 01-01-16 BMO FLEET - DEC 2015 AP 675.55
504 01-31-16 BMO FLEET - JAN 2016 AP BMOJAN2016 6325 BMO HARRIS CO 955.78
504 02-29-16 BMO FLEET - FEB 2016 AP 704583-1601 6325 BMO HARRIS CO 774.21
504 02-29-16 BMO FLEET - FEB 2016 AP 25.00
504 03-01-16 (R)BMO FLEET - FEB 2016 AP 704583-1601 6325 BMO HARRIS CO 774.21-
504 03-01-16 BMO FLEET - FEB 2016 AP 774.21
504 03-01-16 (R)BMO FLEET - FEB 2016 AP 25.00-
504 03-01-16 BMO FLEET - FEB 2016 AP 25.00
504 03-01-16 (R)BMO FLEET - JAN 2016 AP BMOJAN2016 6325 B MO HARRIS CO 955.78-
504 03-01-16 BMO FLEET - JAN 2016 AP 955.78
504 03-31-16 BMO FLEET - MAR 2016 AP 704583-1603 6325 BMO HARRIS CO 824.58
504 04-30-16 BMO FUEL - APRIL 2016 AP 704583.-1604 6325 B MO HARRIS CO 801.93
504 05-01-16 (R)BMO FLEET - FEB 2016 AP 704583-1601 6325 BMO HARRIS CO 774.21-
504 05-01-16 BMO FLEET - FEB 2016 AP 774.21
504 05-01-16 (R)BMO FLEET - FEB 2016 AP 25.00-
504 05-01-16 BMO FLEET - FEB 2016 AP 25.00
504 05-01-16 (R)BMO FLEET - MAR 2016 AP 704583-1603 6325 BMO HARRIS CO 824.58-
504 05-01-16 BMO FLEET - MAR 2016 AP 824.58
504 05-01-16 (R)BMO FUEL - APRIL 201 AP 704583.-1604 632 5 BMO HARRIS CO 801.93-
504 05-01-16 BMO FUEL - APRIL 2016 AP 801.93
504 05-01-16 (R)BMO FLEET - JAN 2016 AP BMOJAN2016 6325 B MO HARRIS CO 955.78-
504 05-01-16 BMO FLEET - JAN 2016 AP 955.78
504 05-31-16 BMO FUEL - MAY 2016 AP 704583-1605 6325 BMO HARRIS CO 840.65
504 06-30-16 BMO FLEET - JUNE 2016 AP 704583-1606 6325 BM O HARRIS CO 1,320.57
504 07-31-16 BMO FLEET - JULY 2016 AP 704583-1607 6325 BM O HARRIS CO 1,269.19
504 07-31-16 BMO FLEET - JULY 2016 AP 355.71
504 08-30-16 BMO FLEET - AUG 2016 AP 704583-1608 6325 BMO HARRIS CO 1,664.78
504 09-01-16 (Rv)BMO FUEL - MAY 2016 AP 704583-1605 6325 BMO HARRIS CO 840.65-
504 09-01-16 BMO FUEL - MAY 2016 AP 840.65
504 09-30-16 BMO FLEET - SEP 2016 AP 704583-1609 6325 BMO HARRIS CO 1,337.92
504 10-31-16 BMO FUEL - OCT 2016 AP 704583-1610 6325 BMO HARRIS CO 1,455.27
MATERIALS  14,210.93*
Cost Code Total 14,210.93*
01-01263 PROTECTION
501 01-31-16 PR ACR100% 1-31-2016 JC 416.70
501 01-31-16 PR ACR100% 1-31-2016 JC 416.70
501 01-31-16 PR ACR100% 1-31-2016 JC 416.70-
501 02-01-16 PR ACR100% 1-31-2016 JC 416.70-
501 02-01-16 PR ACR100% 1-31-2016 JC 416.70-
501 02-01-16 PR ACR100% 1-31-2016 JC 416.70
501 02-05-16 GONZALEZ;CARLOS PR08352 10.0000 372.00
501 02-05-16 GONZALEZ;CARLOS PR08352 27.80
501 02-05-16 GONZALEZ;CARLOS PR08352 16.90
501 02-12-16 GONZALEZ;CARLOS PR08352 10.0000 372.00
501 02-12-16 GONZALEZ;CARLOS PR08352 27.80
501 02-12-16 GONZALEZ;CARLOS PR08352 16.90
501 02-12-16 GARCIA;JOSE L. PR10204 6.0000 211.80
501 02-12-16 GARCIA;JOSE L. PR10204 16.68
501 02-12-16 GARCIA;JOSE L. PR10204 10.14
501 02-12-16 MERAZ;OMAR PR11244 6.0000 242.40
501 02-12-16 MERAZ;OMAR PR11244 12.12
501 02-12-16 MERAZ,OMAR PR11244 8.58
501 02-12-16 SANDOVAL;SERGIO PR12219 2.0000 63.88
501 02-12-16 SANDOVAL;SERGIO PR12219 5.56
501 02-12-16 SANDOVAL;SERGIO PR12219 3.38
501 02-19-16 GONZALEZ;CARLOS PR08352 17.0000 520.80
501 02-19-16 GONZALEZ;CARLOS PR08352 167.40
501 02-19-16 GONZALEZ;CARLOS PR08352 47.26
501 02-19-16 GONZALEZ;CARLOS PR08352 28.73
501 02-19-16 GARCIA;JOSE L. PR10204 7.0000 247.10
501 02-19-16 GARCIA;JOSE L. PR10204 19.46
501 02-19-16 GARCIA;JOSE L. PR10204 11.83
501 02-19-16 SANDOVAL;SERGIO PR12219 3.0000 95.82
501 02-19-16 SANDOVAL;SERGIO PR12219 8.34
501 02-19-16 SANDOVAL;SERGIO PR12219 5.07
501 02-26-16 GONZALEZ;CARLOS PR08352 8.0000 297.60
501 02-26-16 GONZALEZ;CARLOS PR08352 22.24
501 02-26-16 GONZALEZ;CARLOS PR08352 13.52
501 02-26-16 GARCIA;JOSE L. PR10204 9.0000 317.70
501 02-26-16 GARCIA;JOSE L. PR10204 25.02
501 02-26-16 GARCIA;JOSE L. PR10204 15.21
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15-014 LAKER'S TRAINING FACILITY GC
01-01263 PROTECTION

501 02-28-16 PR ACR120% 2-28-2016 JC 1,031.84
501 03-01-16 PR ACR120% 2-28-2016 JC 1,031.84-
501 03-04-16 GONZALEZ;CARLOS PR08352 13.0000 483.60
501 03-04-16 GONZALEZ,CARLOS PR08352 36.14
501 03-04-16 GONZALEZ;,CARLOS PR08352 21.97
501 03-04-16 GARCIAJOSE L. PR10204 8.0000 282.40
501 03-04-16 GARCIAJOSE L. PR10204 22.24
501 03-04-16 GARCIAJOSE L. PR10204 13.52
501 03-11-16 GONZALEZ,CARLOS PR08352 10.0000 372.00
501 03-11-16 GONZALEZ;CARLOS PR08352 27.80
501 03-11-16 GONZALEZ;CARLOS PR08352 16.90
501 03-11-16 GARCIAJOSE L. PR10204 15.0000 529.50
501 03-11-16 GARCIAJOSE L. PR10204 41.70
501 03-11-16 GARCIAJOSE L. PR10204 25.35
501 03-18-16 MARTINEZ;JOSE A. PR06881 10.0000 333.90
501 03-18-16 MARTINEZ;,JOSE A. PR06881 27.80
501 03-18-16 MARTINEZ,JOSE A. PR06881 16.90
501 03-18-16 GONZALEZ;CARLOS PR08352 14.0000 167.40
501 03-18-16 GONZALEZ,CARLOS PR08352 8.34
501 03-18-16 GONZALEZ;CARLOS PR08352 5.07
501 03-18-16 GONZALEZ;CARLOS PR08352 409.20
501 03-18-16 GONZALEZ;CARLOS PR08352 30.58
501 03-18-16 GONZALEZ;CARLOS PR08352 18.59
501 03-25-16 MARTINEZ;JOSE A. PR06881 11.0000 367.29
501 03-25-16 MARTINEZ;JOSE A. PR06881 30.58
501 03-25-16 MARTINEZ;,JOSE A. PR06881 18.59
501 03-25-16 GONZALEZ;CARLOS PR08352 12.0000 409.20
501 03-25-16 GONZALEZ;CARLOS PR08352 55.80
501 03-25-16 GONZALEZ,CARLOS PR08352 33.36
501 03-25-16 GONZALEZ;CARLOS PR08352 20.28
501 03-31-16 PR ACR180% 3-20-2016 JC 441.90
501 03-31-16 PR ACR180% 3-27-2016 JC 1,431.54
501 04-01-16 PR ACR180% 3-20-2016 JC 441.90-
501 04-01-16 PR ACR180% 3-27-2016 JC 1,431.54-
501 04-01-16 MARTINEZ;,JOSE A. PR06881 14.5000 225.38
501 04-01-16 MARTINEZ;,JOSE A. PR06881 1251
501 04-01-16 MARTINEZ,JOSE A. PR06881 7.61
501 04-01-16 MARTINEZ,JOSE A. PR06881 333.90
501 04-01-16 MARTINEZ;JOSE A. PR06881 27.80
501 04-01-16 MARTINEZ;,JOSE A. PR06881 16.90
501 04-01-16 GONZALEZ;,CARLOS PR08352 10.0000 372.00
501 04-01-16 GONZALEZ;CARLOS PR08352 27.80
501 04-01-16 GONZALEZ;CARLOS PR08352 16.90
501 04-08-16 MARTINEZ;JOSE A. PR06881 10.0000 333.90
501 04-08-16 MARTINEZ;,JOSE A. PR06881 27.80
501 04-08-16 MARTINEZ;,JOSE A. PR06881 16.90
501 04-08-16 GONZALEZ;CARLOS PR08352 10.0000 372.00
501 04-08-16 GONZALEZ;,CARLOS PR08352 27.80
501 04-08-16 GONZALEZ,CARLOS PR08352 16.90
501 04-15-16 MARTINEZ;,JOSE A. PR06881 10.0000 333.90
501 04-15-16 MARTINEZ;,JOSE A. PR06881 27.80
501 04-15-16 MARTINEZ,JOSE A. PR06881 16.90
501 04-15-16 GONZALEZ;CARLOS PR08352 10.0000 372.00
501 04-15-16 GONZALEZ,CARLOS PR08352 27.80
501 04-15-16 GONZALEZ;,CARLOS PR08352 16.90
501 04-22-16 MARTINEZ;,JOSE A. PR06881 10.0000 333.90
501 04-22-16 MARTINEZ,JOSE A. PR06881 27.80
501 04-22-16 MARTINEZ,JOSE A. PR06881 16.90
501 04-22-16 GONZALEZ,CARLOS PR08352 10.0000 372.00
501 04-22-16 GONZALEZ;,CARLOS PR08352 27.80
501 04-22-16 GONZALEZ;CARLOS PR08352 16.90
501 04-29-16 MARTINEZ,JOSE A. PR06881 8.0000 267.12
501 04-29-16 MARTINEZ,JOSE A. PR06881 22.24
501 04-29-16 MARTINEZ;JOSE A. PR06881 13.52
501 04-29-16 GONZALEZ;,CARLOS PR08352 10.0000 372.00
501 04-29-16 GONZALEZ;,CARLOS PR08352 27.80
501 04-29-16 GONZALEZ;CARLOS PR08352 16.90
501 04-29-16 GARCIAJOSE L. PR10204 2.0000 70.60
501 04-29-16 GARCIAJOSE L. PR10204 5.56
501 04-29-16 GARCIA;JOSE L. PR10204 3.38
501 04-30-16 PR ACR100% 5-01-2016 JC 795.30
501 05-01-16 PR ACR100% 5-01-2016 JC 795.30-
501 05-06-16 MARTINEZ,JOSE A. PR06881 10.0000 333.90
501 05-06-16 MARTINEZ;JOSE A. PR06881 27.80
501 05-06-16 MARTINEZ;JOSE A. PR06881 16.90
501 05-06-16 GONZALEZ;CARLOS PR08352 10.0000 372.00
501 05-06-16 GONZALEZ;,CARLOS PR08352 27.80

501 05-06-16 GONZALEZ;CARLOS PR08352 16.90
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15-014 LAKER'S TRAINING FACILITY GC
01-01263 PROTECTION

501 05-13-16 MARTINEZ;,JOSE A. PR06881 6.0000 200.34
501 05-13-16 MARTINEZ,JOSE A. PR06881 16.68
501 05-13-16 MARTINEZ,JOSE A. PR06881 10.14
501 05-13-16 GONZALEZ,CARLOS PR08352 11.0000 372.00
501 05-13-16 GONZALEZ;CARLOS PR08352 55.80
501 05-13-16 GONZALEZ;CARLOS PR08352 30.58
501 05-13-16 GONZALEZ;CARLOS PR08352 18.59
501 05-20-16 MARTINEZ,JOSE A. PR06881 10.0000 333.90
501 05-20-16 MARTINEZ;JOSE A. PR06881 27.80
501 05-20-16 MARTINEZ;,JOSE A. PR06881 16.90
501 05-20-16 GONZALEZ;CARLOS PR08352 10.0000 372.00
501 05-20-16 GONZALEZ;CARLOS PR08352 27.80
501 05-20-16 GONZALEZ;CARLOS PR08352 16.90
501 05-27-16 MARTINEZ;JOSE A. PR06881 10.0000 333.90
501 05-27-16 MARTINEZ;,JOSE A. PR06881 27.80
501 05-27-16 MARTINEZ;,JOSE A. PR06881 16.90
501 05-27-16 GONZALEZ;CARLOS PR08352 10.0000 372.00
501 05-27-16 GONZALEZ;CARLOS PR08352 27.80
501 05-27-16 GONZALEZ,CARLOS PR08352 16.90
501 05-31-16 PR ACR140% 5-29-2016 JC 1,113.42
501 06-01-16 PR ACR140% 5-29-2016 JC 1,113.42-
501 06-03-16 MARTINEZ,JOSE A. PR06881 10.0000 333.90
501 06-03-16 MARTINEZ,JOSE A. PR06881 27.80
501 06-03-16 MARTINEZ;JOSE A. PR06881 16.90
501 06-03-16 GONZALEZ;CARLOS PR08352 10.0000 372.00
501 06-03-16 GONZALEZ;CARLOS PR08352 27.80
501 06-03-16 GONZALEZ;CARLOS PR08352 16.90
501 06-10-16 MARTINEZ,JOSE A. PR06881 8.0000 267.12
501 06-10-16 MARTINEZ;JOSE A. PR06881 22.24
501 06-10-16 MARTINEZ;,JOSE A. PR06881 13.52
501 06-10-16 GONZALEZ;,CARLOS PR08352 10.0000 297.60
501 06-10-16 GONZALEZ;CARLOS PR08352 111.60
501 06-10-16 GONZALEZ;CARLOS PR08352 27.80
501 06-10-16 GONZALEZ,CARLOS PR08352 16.90
501 06-17-16 MARTINEZ;,JOSE A. PR06881 12.0000 333.90
501 06-17-16 MARTINEZ,JOSE A. PR06881 100.17
501 06-17-16 MARTINEZ,JOSE A. PR06881 33.36
501 06-17-16 MARTINEZ,JOSE A. PR06881 20.28
501 06-17-16 GONZALEZ,CARLOS PR08352 12.0000 111.60
501 06-17-16 GONZALEZ;,CARLOS PR08352 372.00
501 06-17-16 GONZALEZ;CARLOS PR08352 33.36
501 06-17-16 GONZALEZ;CARLOS PR08352 20.28
501 06-24-16 MARTINEZ,JOSE A. PR06881 10.0000 333.90
501 06-24-16 MARTINEZ;JOSE A. PR06881 27.80
501 06-24-16 MARTINEZ;,JOSE A. PR06881 16.90
501 06-24-16 GONZALEZ;,CARLOS PR08352 4.0000 148.80
501 06-24-16 GONZALEZ;,CARLOS PR08352 11.12
501 06-24-16 GONZALEZ;,CARLOS PR08352 6.76
501 06-30-16 PR ACR180% 6-26-2016 JC 1,431.54
501 07-01-16 PR ACR180% 6-26-2016 JC 1,431.54-
501 07-01-16 MARTINEZ;,JOSE A. PR06881 10.0000 333.90
501 07-01-16 MARTINEZ,JOSE A. PR06881 27.80
501 07-01-16 MARTINEZ,JOSE A. PR06881 16.90
501 07-01-16 GONZALEZ,CARLOS PR08352 10.0000 372.00
501 07-01-16 GONZALEZ;,CARLOS PR08352 27.80
501 07-01-16 GONZALEZ;,CARLOS PR08352 16.90
501 07-08-16 MARTINEZ,JOSE A. PR06881 10.0000 333.90
501 07-08-16 MARTINEZ,JOSE A. PR06881 27.80
501 07-08-16 MARTINEZ;JOSE A. PR06881 16.90
501 07-08-16 GONZALEZ;CARLOS PR08352 10.0000 372.00
501 07-08-16 GONZALEZ;CARLOS PR08352 27.80
501 07-08-16 GONZALEZ;CARLOS PR08352 16.90
501 07-15-16 MARTINEZ,JOSE A. PR06881 8.0000 274.72
501 07-15-16 MARTINEZ;JOSE A. PR06881 23.04
501 07-15-16 MARTINEZ;,JOSE A. PR06881 13.52
501 07-15-16 GONZALEZ;,CARLOS PR08352 8.0000 305.20
501 07-15-16 GONZALEZ;CARLOS PR08352 23.04
501 07-15-16 GONZALEZ;CARLOS PR08352 13.52
501 07-22-16 MARTINEZ;JOSE A. PR06881 10.0000 343.40
501 07-22-16 MARTINEZ;,JOSE A. PR06881 28.80
501 07-22-16 MARTINEZ;,JOSE A. PR06881 16.90
501 07-22-16 GONZALEZ;CARLOS PR08352 10.0000 381.50
501 07-22-16 GONZALEZ;CARLOS PR08352 28.80
501 07-22-16 GONZALEZ,CARLOS PR08352 16.90
501 07-29-16 MARTINEZ;,JOSE A. PR06881 10.0000 343.40
501 07-29-16 MARTINEZ;,JOSE A. PR06881 28.80
501 07-29-16 MARTINEZ,JOSE A. PR06881 16.90

501 07-29-16 GONZALEZ;CARLOS PR08352 10.0000 381.50
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501 07-29-16 GONZALEZ;CARLOS PR08352 10.0000 28.80
501 07-29-16 GONZALEZ;CARLOS PR08352 16.90
501 07-31-16 PR ACR100% 7-31-2016 JC 816.30
501 08-01-16 PR ACR100% 7-31-2016 JC 816.30-
501 08-05-16 MARTINEZ;,JOSE A. PR06881 10.0000 343.40
501 08-05-16 MARTINEZ,JOSE A. PR06881 28.80
501 08-05-16 MARTINEZ,JOSE A. PR06881 16.90
501 08-05-16 GONZALEZ;CARLOS PR08352 10.0000 381.50
501 08-05-16 GONZALEZ,CARLOS PR08352 28.80
501 08-05-16 GONZALEZ;CARLOS PR08352 16.90
501 08-12-16 MARTINEZ,JOSE A. PR06881 10.0000 343.40
501 08-12-16 MARTINEZ,JOSE A. PR06881 28.80
501 08-12-16 MARTINEZ,JOSE A. PR06881 16.90
501 08-12-16 GONZALEZ,CARLOS PR08352 6.0000 228.90
501 08-12-16 GONZALEZ;CARLOS PR08352 17.28
501 08-12-16 GONZALEZ;CARLOS PR08352 10.14
501 08-19-16 MARTINEZ,JOSE A. PR06881 10.0000 343.40
501 08-19-16 MARTINEZ,JOSE A. PR06881 28.80
501 08-19-16 MARTINEZ;JOSE A. PR06881 16.90
501 08-19-16 GONZALEZ;CARLOS PR08352 6.0000 228.90
501 08-19-16 GONZALEZ;,CARLOS PR08352 17.28
501 08-19-16 GONZALEZ;CARLOS PR08352 10.14
501 08-26-16 MARTINEZ,JOSE A. PR06881 10.0000 343.40
501 08-26-16 MARTINEZ;JOSE A. PR06881 28.80
501 08-26-16 MARTINEZ;,JOSE A. PR06881 16.90
501 08-31-16 PR ACR160% 8-21-2016 JC 136.70
501 08-31-16 PR ACR160% 8-28-2016 JC 1,306.08
501 09-01-16 PR ACR160% 8-21-2016 JC 136.70-
501 09-01-16 PR ACR160% 8-28-2016 JC 1,306.08-
501 09-02-16 MARTINEZ;JOSE A. PR06881 10.0000 343.40
501 09-02-16 MARTINEZ;,JOSE A. PR06881 28.80
501 09-02-16 MARTINEZ,JOSE A. PR06881 16.90
501 09-02-16 GONZALEZ;CARLOS PR08352 12.0000 76.30
501 09-02-16 GONZALEZ,CARLOS PR08352 5.76
501 09-02-16 GONZALEZ;CARLOS PR08352 3.38
501 09-02-16 GONZALEZ;CARLOS PR08352 381.50
501 09-02-16 GONZALEZ;CARLOS PR08352 28.80
501 09-02-16 GONZALEZ;CARLOS PR08352 16.90
501 09-09-16 MARTINEZ;JOSE A. PR06881 10.0000 343.40
501 09-09-16 MARTINEZ;JOSE A. PR06881 28.80
501 09-09-16 MARTINEZ;,JOSE A. PR06881 16.90
501 09-09-16 GONZALEZ;CARLOS PR08352 10.0000 381.50
501 09-09-16 GONZALEZ;CARLOS PR08352 28.80
501 09-09-16 GONZALEZ,CARLOS PR08352 16.90
501 09-16-16 MARTINEZ;,JOSE A. PR06881 8.0000 274.72
501 09-16-16 MARTINEZ,JOSE A. PR06881 23.04
501 09-16-16 MARTINEZ,JOSE A. PR06881 13.52
501 09-16-16 GONZALEZ;,CARLOS PR08352 8.0000 305.20
501 09-16-16 GONZALEZ,CARLOS PR08352 23.04
501 09-16-16 GONZALEZ;,CARLOS PR08352 13.52
501 09-23-16 MARTINEZ;,JOSE A. PR06881 12.0000 343.40
501 09-23-16 MARTINEZ,JOSE A. PR06881 103.02
501 09-23-16 MARTINEZ,JOSE A. PR06881 34.56
501 09-23-16 MARTINEZ;JOSE A. PR06881 20.28
501 09-23-16 GONZALEZ;CARLOS PR08352 10.0000 381.50
501 09-23-16 GONZALEZ;CARLOS PR08352 28.80
501 09-23-16 GONZALEZ;CARLOS PR08352 16.90
501 09-30-16 PR ACR100% 9-25-2016 JC 816.30
501 09-30-16 MARTINEZ;JOSE A. PR06881 10.0000 343.40
501 09-30-16 MARTINEZ;,JOSE A. PR06881 28.80
501 09-30-16 MARTINEZ;,JOSE A. PR06881 16.90
501 09-30-16 GONZALEZ;CARLOS PR08352 10.0000 381.50
501 09-30-16 GONZALEZ;CARLOS PR08352 28.80
501 09-30-16 GONZALEZ,CARLOS PR08352 16.90
501 10-07-16 MARTINEZ;,JOSE A. PR06881 10.0000 343.40
501 10-07-16 MARTINEZ;,JOSE A. PR06881 28.80
501 10-07-16 MARTINEZ,JOSE A. PR06881 16.90
501 10-07-16 GONZALEZ;CARLOS PR08352 10.0000 381.50
501 10-07-16 GONZALEZ,CARLOS PR08352 28.80
501 10-07-16 GONZALEZ;,CARLOS PR08352 16.90
501 10-14-16 MARTINEZ;,JOSE A. PR06881 10.0000 343.40
501 10-14-16 MARTINEZ,JOSE A. PR06881 28.80
501 10-14-16 MARTINEZ,JOSE A. PR06881 16.90
501 10-21-16 MARTINEZ;JOSE A. PR06881 10.0000 343.40
501 10-21-16 MARTINEZ;JOSE A. PR06881 28.80
501 10-21-16 MARTINEZ;,JOSE A. PR06881 16.90
501 10-28-16 MARTINEZ,JOSE A. PR06881 10.0000 343.40

501 10-28-16 MARTINEZ,JOSE A. PR06881 28.80
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501 10-28-16 MARTINEZ;JOSE A. PR06881 10.0000 16.90

501 10-31-16 PR ACR100% 9-25-2016 JC 816.30-
501 10-31-16 PR ACR120% 10-30-2016 JC 466.92
501 11-01-16 PR ACR120% 10-30-2016 JC 466.92-
501 11-04-16 MARTINEZ;JOSE A. PR06881 10.0000 343.40

501 11-04-16 MARTINEZ;JOSE A. PR06881 28.80
501 11-04-16 MARTINEZ;JOSE A. PR06881 16.90
501 11-11-16 MARTINEZ;JOSE A. PR06881 10.0000 343.40

501 11-11-16 MARTINEZ;JOSE A. PR06881 28.80
501 11-11-16 MARTINEZ;JOSE A. PR06881 16.90
501 11-11-16 RIVERA;JOE A PR11906 8.0000 226.16

501 11-11-16 RIVERAJOE A PR11906 16.16
501 11-11-16 RIVERAJOE A PR11906 9.44

501 11-18-16 MARTINEZ;JOSE A. PR06881 8.0000 274.72

501 11-18-16 MARTINEZ;JOSE A. PR06881 23.04
501 11-18-16 MARTINEZ;JOSE A. PR06881 13.52

LABOR  31,328.36*

502 01-31-16 PR BDN ACR100% 1-31-201 JC 228.31
502 01-31-16 PR BDN ACR100% 1-31-201 JC 228.31
502 01-31-16 PR BDN ACR100% 1-31-201 JC 228.31-
502 02-01-16 PR BDN ACR100% 1-31-201 JC 228.31-
502 02-01-16 PR BDN ACR100% 1-31-201 JC 228.31-
502 02-01-16 PR BDN ACR100% 1-31-201 JC 228.31
502 02-05-16 BURDEN APPLIED FOR 1-31 JC 228.31
502 02-12-16 BURDEN APPLIED FOR 2-07 JC 543.10
502 02-19-16 BURDEN APPLIED FOR 2-14 JC 631.08
502 02-26-16 BURDEN APPLIED FOR 2-21 JC 378.76
502 02-28-16 PR BDN ACR120% 2-28-201 JC 565.35
502 03-01-16 PR BDN ACR120% 2-28-201 JC 565.35-
502 03-04-16 BURDEN APPLIED FOR 2-28 JC 471.12
502 03-11-16 BURDEN APPLIED FOR 3-06 JC 555.16
502 03-18-16 BURDEN APPLIED FOR 3-06 JC 99.07
502 03-18-16 BURDEN APPLIED FOR 3-13 JC 458.58
502 03-25-16 BURDEN APPLIED FOR 3-20 JC 512.34
502 03-31-16 PR BDN ACR180% 3-20-201 JC 24212
502 03-31-16 PR BDN ACR180% 3-27-201 JC 784.34
502 04-01-16 BURDEN APPLIED FOR 3-20 JC 134.51
502 04-01-16 BURDEN APPLIED FOR 3-27 JC 435.74
502 04-01-16 PR BDN ACR180% 3-20-201 JC 242.12-
502 04-01-16 PR BDN ACR180% 3-27-201 JC 784.34-
502 04-08-16 BURDEN APPLIED FOR 4-03 JC 435.74
502 04-15-16 BURDEN APPLIED FOR 4-10 JC 435.74
502 04-22-16 BURDEN APPLIED FOR 4-17 JC 435.74
502 04-29-16 BURDEN APPLIED FOR 4-24 JC 437.84
502 04-30-16 PR BDN ACR100% 5-01-201 JC 435.74
502 05-01-16 PR BDN ACR100% 5-01-201 JC 435.74-
502 05-06-16 BURDEN APPLIED FOR 5-01 JC 435.74
502 05-13-16 BURDEN APPLIED FOR 5-08 JC 385.79
502 05-20-16 BURDEN APPLIED FOR 5-15 JC 435.74
502 05-27-16 BURDEN APPLIED FOR 5-22 JC 435.74
502 05-31-16 PR BDN ACR140% 5-29-201 JC 610.04
502 06-01-16 PR BDN ACR140% 5-29-201 JC 610.04-
502 06-03-16 BURDEN APPLIED FOR 5-29 JC 435.74
502 06-10-16 BURDEN APPLIED FOR 6-05 JC 414.64
502 06-17-16 BURDEN APPLIED FOR 6-12 JC 561.57
502 06-24-16 BURDEN APPLIED FOR 6-19 JC 298.76
502 06-30-16 PR BDN ACR180% 6-26-201 JC 784.34
502 07-01-16 BURDEN APPLIED FOR 6-26 JC 435.74
502 07-01-16 PR BDN ACR180% 6-26-201 JC 784.34-
502 07-08-16 BURDEN APPLIED FOR 7-03 JC 435.74
502 07-15-16 BURDEN APPLIED FOR 7-10 JC 357.80
502 07-22-16 BURDEN APPLIED FOR 7-17 JC 447.25
502 07-29-16 BURDEN APPLIED FOR 7-24 JC 447.25
502 07-31-16 PR BDN ACR100% 7-31-201 JC 447.25
502 08-01-16 PR BDN ACR100% 7-31-201 JC 447.25-
502 08-05-16 BURDEN APPLIED FOR 7-31 JC 447.25
502 08-12-16 BURDEN APPLIED FOR 8-07 JC 353.63
502 08-19-16 BURDEN APPLIED FOR 8-14 JC 353.63
502 08-26-16 BURDEN APPLIED FOR 8-21 JC 213.19
502 08-31-16 PR BDN ACR160% 8-21-201 JC 74.90
502 08-31-16 PR BDN ACR160% 8-28-201 JC 715.60
502 09-01-16 PR BDN ACR160% 8-21-201 JC 74.90-
502 09-01-16 PR BDN ACR160% 8-28-201 JC 715.60-
502 09-02-16 BURDEN APPLIED FOR 8-21 JC 46.81
502 09-02-16 BURDEN APPLIED FOR 8-28 JC 447.25
502 09-09-16 BURDEN APPLIED FOR 9-04 JC 447.25

502 09-16-16 BURDEN APPLIED FOR 9-11 JC 357.80
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502 09-23-16 BURDEN APPLIED FOR 9-18 JC 508.70
502 09-30-16 BURDEN APPLIED FOR 9-25 JC 447.25
502 09-30-16 PR BDN ACR100% 9-25-201 JC 447.25
502 10-07-16 BURDEN APPLIED FOR 10-0 JC 447.25
502 10-14-16 BURDEN APPLIED FOR 10-0 JC 213.19
502 10-21-16 BURDEN APPLIED FOR 10-1 JC 213.19
502 10-28-16 BURDEN APPLIED FOR 10-2 JC 213.19
502 10-31-16 PR BDN ACR100% 9-25-201 JC 447.25-
502 10-31-16 PR BDN ACR120% 10-30-20 JC 255.83
502 11-01-16 PR BDN ACR120% 10-30-20 JC 255.83-
502 11-04-16 BURDEN APPLIED FOR 10-3 JC 213.19
502 11-11-16 BURDEN APPLIED FOR 11-0 JC 351.13
502 11-18-16 BURDEN APPLIED FOR 11-1 JC 170.55
BURDEN  17,164.78*

504 10-31-15 SAFETY & CLEANING AP 33646 4415 TOOLSTOPIN C 24721 184.10
504 02-01-16 MNST ADAPTER CLR PL SH AP 34256 4415 TOOLS TOPINC 24857 275.41
504 02-18-16 PROTECT PAPER DUCT TAPE AP 34386 4415 TOOL S TOPINC 24729 500.05
504 06-05-16 6035 3225 4185 3515 JUN AP 3515 JUN2016 700 6 HOME DEPOT-35 130.36
504 06-05-16 6035 3225 4185 3515 JUN AP 342.07
504 06-05-16 6035 3225 4185 3515 JUN AP 188.58
504 07-18-16 FLOOR PROTECTION PAPER AP 35522 4415 TOOL ST OP INC 24731 674.20
504 08-08-16 FLOOR PROTECTION GREEN AP 35739 4415 TOOL S TOPINC 24733 261.55
504 08-22-16 CLEAR PL SHEETING PATCH AP 35860 4415 TOOLS TOPINC 24742 261.63
504 10-18-16 GREEN SWEEP CUTOFF WHE AP 36242 4415 TOOL STOPINC 24744 42.40
504 10-25-16 (R)FLOOR PROTECTION PAP AP 36490 900 ARC DOC UMENT 392.33-
504 10-25-16 FLOOR PROTECTION PAPER AP 392.33
504 10-25-16 FLOOR PROTECTION PAPER AP 392.33
504 10-31-16 FLOOR PROTECTION PAPER AP 36410 4415 TOOLS TOPINC 24734 523.11

MATERIALS 3,775.79*

Cost Code Total 52,268.93*

01-01600 CRANES & EQUIP/MOBILE

504 12-31-15 TOOL RENTAL 12/31/15 JC 3,507.50
504 01-31-16 TOOL RENTAL 01/31/16 JC 3,202.50
504 02-22-16 TRANSPORT AP 124 5676 C&HTRANSPO SP 2 37.50
504 02-23-16 TRANSPORT AP 123 5676 C&HTRANSPO SP 4 27.50
504 02-29-16 TOOL RENTAL 02/29/16 Jc 1,463.90
504 03-31-16 TOOL RENTAL 03/31/2016 JC 1,854.94
504 04-30-16 TOOL RENTAL 04/30/2016 JC 1,693.64
504 05-31-16 TOOL RENTAL 05/31/2016 JC 1,774.29
504 06-27-16 TRANSPORT A 3408 AP 208 5676 C &HTRANSPO SP 427.50
504 06-30-16 TOOL RENTAL 06/30/2016 JC 2,014.69
504 06-30-16 BMO FLEET - JUNE 2016 AP 704583-1606 6325 BM O HARRIS CO 65.13

504 07-31-16 TOOL RENTAL 07/31/2016 JC 1,693.64
504 08-31-16 TOOL RENTAL 08/31/2016 JC 1,854.94
504 08-31-16 FITTING A 3408 AP 12233 951 WEST COASTEQ RO 136.77
504 09-01-16 40 FT BMLFT-9/6-9/7/16 AP 92866125 5124 H&E EQT SVCS 24735 562.86

504 09-30-16 TOOL RENTAL 09/30/2016 JC 1,774.29
504 09-30-16 BMO FLEET - SEP 2016 AP 704583-1609 6325 BMO HARRIS CO 50.00

504 10-31-16 TOOL RENTAL 10/31/2016 JC 1,693.64
504 10-31-16 BMO FUEL - OCT 2016 AP 704583-1610 6325 BMO HARRIS CO 30.00

MATERIALS  24,465.23*

Cost Code Total 24,465.23*

02-02203 EARTHWORK

503 10-31-15 LAKERS OCT15 AP 15014001-1015 5990 SALSBURY ENGI 710,162.00
503 11-30-15 LAKERS NOV15 AP 15014001-1115 5990 SALSBURY ENGI 93,100.00
503 01-31-16 LAKERS - JAN 16 AP 15014001-0116 5990 SALSBU RY ENGI 41,565.00
503 03-31-16 LAKERS - MAR 16 AP 15014001-0316 5990 SALSBU RY ENGI 9,992.00
503 09-30-16 LAKERS - SEPT 16 AP 15014001-0916 5990 SALSB URY ENGI 26,772.00
503 10-31-16 LAKERS - OCT 16 AP 15014001-1016 5990 SALSBU RY ENGI 3,712.00

SUBCONTRACTS  885,303.00*

Cost Code Total ~ 885,303.00*

02-02400 ASPHALT PAVING
503 10-31-16 LAKERS - OCT 16 AP 15014030-1016 447 UNIVERS AL ASP 84,025.00
SUBCONTRACTS  84,025.00*

Cost Code Total 84,025.00*

02-02501 SITE UTILITIES
503 10-31-15 LAKERS OCT15 AP 15014006-1015 593 BALICONST RUC 35,770.00
503 11-30-15 LAKERS NOV15 AP 15014006-1115 593 BALI CONST RUC 593,888.00
503 12-01-15 (Rev)LAKERS NOV15 AP 15014006-1115 593 BALI CONSTRUC 593,888.00-
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15-014 LAKER'S TRAINING FACILITY GC
02-02501 SITE UTILITIES
503 12-01-15 LAKERS NOV15 AP BALI CONSTRUC 496,737.94
503 12-01-15 CEMEX CONSTRUCTION MATE AP 16,147.60
503 12-01-15 HANSON AGGREGATES AP 16,861.53
503 12-01-15 SANTA FE WINWATER AP 34,620.93
503 12-01-15 TORRENT RESOURCES AP 29,520.00
503 12-31-15 LA LAKERS - DEC 15 AP 15014006-1215 593 BALI CONSTRUC 84,719.00
503 12-31-15 (Rev)LA LAKERS - DEC 15 AP 84,719.00-
503 12-31-15 LA LAKERS - DEC 15 AP 39,917.72
503 12-31-15 CONTECH ENGINEERED SOLU AP 24,773.52
503 12-31-15 SANTA FE WINWATER AP 20,027.76
503 01-31-16 LAKERS - JAN 16 AP 15014006-0116 593 BALI CO NSTRUC 27,000.00
503 02-29-16 LA LAKERS - FEB 16 AP 15014006-0216 593  BALI CONSTRUC 2,500.00
503 04-30-16 LA LAKERS - APR 16 AP 15014006-0416 593 BALI CONSTRUC 32,152.00
SUBCONTRACTS  776,029.00*
Cost Code Total  776,029.00*
02-02615 CONCRETE - SITE MISC.
503 04-30-16 LA LAKERS - APR 16 AP 15014022-0416 2625 SHA W & SONS 8,354.00
503 05-31-16 LA LAKERS - MAY 16 AP 15014022-0516 2625 SHA W & SONS 3,514.00
503 06-30-16 LAKERS - JUN 16 AP 15014022-0616 2625 SHAW & SONS 3,514.00
503 07-31-16 LAKERS -JULY 16 AP 15014022-0716 2625 SHAW & SONS 9,000.00
503 09-30-16 LAKERS - SEPT 16 AP 15014022-0916 2625 SHAW & SONS 70,073.00
503 10-01-16 (Rev)LAKERS - SEPT 16 AP 15014022-0916 2625 SHAW & SONS 70,073.00-
503 10-01-16 LAKERS - SEPT 16 AP 57,573.07
503 10-01-16 LAKERS - SEPT 16 AP 12,499.93
503 10-31-16 LAKERS - OCT 16 AP 15014022-1016 2625 SHAW & SONS 6,342.00
SUBCONTRACTS 100,797.00*
Cost Code Total 100,797.00*
02-02800 LANDSCAPE PLANTING
503 07-31-16 LAKERS -JULY 16 AP 15014028-0716 2808 AMERI CAN LAND 16,244.00
503 09-30-16 LAKERS - SEPT 16 AP 15014028-0916 2808 AMERI CAN LAND 6,000.00
SUBCONTRACTS  22,244.00*
Cost Code Total 22,244.00*
02-02840 FENCES CHAINLINK
503 04-30-16 LA LAKERS - APR 16 AP 15014026-0416 1977 CRO WN FENCE 3,375.00
503 05-31-16 LA LAKERS - MAY 16 AP 15014026-0516 1977 CRO WN FENCE 3,675.00
503 08-31-16 LAKERS - AUG 16 AP 15014026-0816 1977 CROWN FENCE 735.00
SUBCONTRACTS  7,785.00*
Cost Code Total 7,785.00%
03-03000 CONCRETE
503 10-31-15 LAKERS OCT15 AP 15014004-1015 10000 MORLEY C ONSTR 100,145.00
503 11-30-15 LAKERS NOV15 AP 15014004-1115 10000 MORLEY C ONSTR 378,302.00
503 12-31-15 LA LAKERS - DEC 15 AP 15014004-1215 10000 MO RLEY CONSTR 323,617.00
503 01-31-16 LAKERS - JAN 16 AP 15014004-0116 10000 MORLE Y CONSTR 376,015.00
503 02-29-16 LA LAKERS - FEB 16 AP 15014004-0216 10000 MO RLEY CONSTR 94,390.00
503 03-31-16 LAKERS - MAR 16 AP 15014004-0316 10000 MORLE Y CONSTR 127,200.00
503 04-30-16 LA LAKERS - APR 16 AP 15014004-0416 10000 MO RLEY CONSTR 351,309.00
503 05-31-16 LA LAKERS - MAY 16 AP 15014004-0516 10000 MO RLEY CONSTR 98,889.00
503 08-31-16 LAKERS - AUG 16 AP 15014004-0816 10000 MORLE Y CONSTR 22,885.00
SUBCONTRACTS 1,872,752.00*
Cost Code Total 1,872,752.00*
03-03200 REINFORCING STEEL
503 10-31-15 LAKERS OCT15 AP 15014007-1015 6048 REBARENG INEE 21,815.00
503 11-30-15 LAKERS NOV15 AP 15014007-1115 6048 REBAR ENG INEE 66,400.00
503 12-31-15 LA LAKERS - DEC 15 AP 15014007-1215 6048 REB AR ENGINEE 85,036.00
503 01-31-16 LAKERS - JAN 16 AP 15014007-0116 6048 REBAR ENGINEE 144,541.00
503 02-29-16 LA LAKERS - FEB 16 AP 15014007-0216 6048 REB AR ENGINEE 41,258.00
503 03-31-16 LAKERS - MAR 16 AP 15014007-0316 6048 REBAR ENGINEE 12,200.00
503 04-30-16 LA LAKERS - APR 16 AP 15014007-0416 6048 REB AR ENGINEE 16,084.00
503 05-31-16 LA LAKERS - MAY 16 AP 15014007-0516 6048 REB AR ENGINEE 2,150.00
503 07-31-16 LAKERS - JULY 16 AP 15014007-0716 6048 REBAR ENGINEE 29,722.00
SUBCONTRACTS  419,206.00*
Cost Code Total ~ 419,206.00*
04-04000 MASONRY
503 12-31-15 LA LAKERS - DEC 15 AP 15014014-1215 6402 FRA NK S SMITH 46,763.00
503 06-30-16 LAKERS - JUN 16 AP 15014014-0616 6402 FRANK S SMITH 8,050.00
503 08-31-16 LAKERS - AUG 16 AP 15014014-0816 6402 FRANK S SMITH 27,187.00
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04-04000 MASONRY
503 09-30-16 LAKERS - SEPT 16 AP 15014014-0916 6402 FRANK S SMITH 3,675.00
SUBCONTRACTS  85,675.00*
Cost Code Total 85,675.00*
05-05110 STR STL & MSC IRON
503 10-31-15 LAKERS OCT15 AP 15014002-1015 2025 ORANGE CO UNTY 84,933.00
503 10-31-15 (Rev)LAKERS OCT15 AP 84,933.00-
503 10-31-15 LAKERS OCT15 AP 8,493.00
503 10-31-15 BROWN-STRAUSS STEEL AP 76,440.00
503 11-30-15 LAKERS NOV15 AP 15014002-1115 2025 ORANGE CO UNTY 262,541.00
503 12-01-15 (Rev)LAKERS NOV15 AP 15014002-1115 2025 ORAN GE COUNTY 262,541.00-
503 12-01-15 LAKERS NOV15 AP 249,837.75
503 12-01-15 ACME METALS & STEEL AP 12,703.25
503 12-31-15 LA LAKERS - DEC 15 AP 15014002-1215 2025 ORA NGE COUNTY 304,684.00
503 01-31-16 LAKERS - JAN 16 AP 15014002-0116 2025 ORANGE COUNTY 460,082.00
503 02-01-16 (Rev)LAKERS - JAN 16 AP 15014002-0116 2025 O RANGE COUNTY 460,082.00-
503 02-01-16 LAKERS - JAN 16 AP 440,303.68
503 02-01-16 BROWN-STRAUSS AP 19,778.32
503 02-01-16 (Rev)LAKERS - JAN 16 AP 440,303.68-
503 02-01-16 LAKERS - JAN 16 AP 415,227.60
503 02-01-16 CALIFORNIA STEEL SERVIC AP 25,076.08
503 02-29-16 LA LAKERS - FEB 16 AP 15014002-0216 2025 ORA NGE COUNTY 695,476.23
503 02-29-16 BROWN-STRAUSS AP 11,639.70
503 02-29-16 CALIFORNIA STEEL SERVIC AP 18,243.07
503 02-29-16 (Rev)LA LAKERS - FEB 16 AP 695,476.23-
503 02-29-16 LA LAKERS - FEB 16 AP 675,930.85
503 02-29-16 LOS ANGELES GALVANIZING AP 19,545.38
503 03-31-16 LAKERS - MAR 16 AP 15014002-0316 2025 ORANGE COUNTY 542,171.00
503 04-30-16 LA LAKERS - APR 16 AP 15014002-0416 2025 ORA NGE COUNTY 924,984.00
503 05-31-16 LA LAKERS - MAY 16 AP 15014002-0516 2025 ORA NGE COUNTY 39,412.00
503 06-30-16 LAKERS -JUN 16 AP 15014002-0616 2025 ORANGE COUNTY 186,813.00
503 08-31-16 LAKERS - AUG 15 AP 15014002-0816 2025 ORANGE COUNTY 23,074.00
503 10-31-16 LAKERS - OCT 16 AP 15014002-1016 2025 ORANGE COUNTY 15,557.00
SUBCONTRACTS 3,569,610.00*
Cost Code Total 3,569,610.00*
05-05300 METAL DECK
503 12-31-15 LA LAKERS - DEC 15 AP 15014012-1215 1435 ANN ING-JOHNSO 28,273.00
503 02-29-16 LA LAKERS - FEB 16 AP 15014012-0216 1435 ANN ING-JOHNSO 232,427.00
503 03-31-16 LAKERS - MAR 16 AP 15014012-0316 1435 ANNING -JOHNSO 46,359.00
503 04-30-16 LA LAKERS - APR 16 AP 15014012-0416 1435 ANN ING-JOHNSO 42,879.00
503 05-31-16 LA LAKERS - MAY 16 AP 15014012-0516 1435 ANN ING-JOHNSO 2,298.00
503 08-31-16 LAKERS - AUG 16 AP 15014012-0816 1435 ANNING -JOHNSO 18,411.00
SUBCONTRACTS 370,647.00*
Cost Code Total  370,647.00*
05-05500 MISC. IRON
503 04-30-16 LA LAKERS - APR 16 AP 15014024-0416 2982 BAP KO METAL 27,730.00
503 05-31-16 LA LAKERS - MAY 16 AP 15014024-0516 2982 BAP KO METAL 2,935.00
503 06-30-16 LAKERS -JUN 16 AP 15014024-0616 2982 BAPKO METAL 21,474.00
503 07-31-16 LAKERS - JULY 16 AP 15014024-0716 2982 BAPKO METAL 14,062.00
503 08-31-16 LAKERS - AUG 16 AP 15014024-0816 2982 BAPKO METAL 20,439.00
503 09-30-16 LAKERS - SEPT 16 AP 15014024-0916 2982 BAPKO METAL 5,580.00
503 10-31-16 LAKERS - OCT 16 AP 15014024-1016 2982 BAPKO METAL 30,538.00
SUBCONTRACTS 122,758.00*
Cost Code Total 122,758.00*
06-06400 WOODWORK-ARCHITECTURAL
503 10-31-16 LAKERS - OCT 16 AP 15014037-1016 2675 EPPINK OF CA 97,892.00
SUBCONTRACTS  97,892.00*
Cost Code Total 97,892.00*
06-06411 CABINETS-WOOD
503 10-31-16 LAKERS - OCT 16 AP 15014043-1016 5569 HOLLMA N COURT 24,350.00
SUBCONTRACTS  24,350.00*
Cost Code Total 24,350.00*
07-07101 ROOFING
503 05-31-16 LA LAKERS - MAY 16 AP 15014017-0516 1435 ANN ING-JOHNSO 542,265.00
503 06-30-16 LAKERS - JUN 16 AP 15014017-0616 1435 ANNING -JOHNSO 304,766.00
503 07-31-16 LAKERS -JULY 16 AP 15014017-0716 1435 ANNIN G-JOHNSO 79,438.00

SUBCONTRACTS  926,469.00*
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Cost Code Total ~ 926,469.00*
07-07102 WATERPROOFING
503 05-31-16 LA LAKERS - MAY 16 AP 15014027-0516 662 LETN ER ROOFIN 4,800.00
503 06-30-16 LAKERS -JUN 16 AP 15014027-0616 662 LETNER ROOFIN 64,751.00
503 07-31-16 LAKERS -JULY 16 AP 15014027-0716 662 LETNER ROOFIN 1,849.00
503 08-31-16 LAKERS - AUG 16 AP 15014027-0816 662 LETNER ROOFIN 41,791.00
503 10-31-16 LAKERS - OCT 16 AP 15014027-1016 662 LETNER ROOFIN 2,089.00
SUBCONTRACTS  115,280.00*
504 02-29-16 SRVCS THROUGH 02/19/16 AP 0196278 3251 SIMP  SON GUMPE 18,750.00
504 04-07-16 REIMB EXPENSES AP 0197687 3251 SIMPSON GUMPE 3,769.01
504 05-18-16 PROFESSIONAL SRVCS 04/1 AP 0199046 3251 SIMP SON GUMPE 7,500.00
504 05-31-16 SRVCS THROUGH MAY 1320 AP 0200397 3251 SIMP SON GUMPE 10,200.00
504 07-01-16 SRVCS THROUGH JUNE 102 AP 0201911 3251 SIMP SON GUMPE 19,732.09
504 08-31-16 PROF SRVC THROUGH 08/05 AP 0204180 3251 SIMP SON GUMPE 4,275.00
MATERIALS  64,226.10*
Cost Code Total  179,506.10*
07-07103 METHANE MITIGATION
503 10-31-15 LAKERS OCT15 AP 15014005-1015 4256 JSS CONST RUCT 8,994.00
503 11-30-15 LAKERS NOV15 AP 15014005-1115 4256 JSS CONST RUCT 74,925.00
503 12-31-15 LA LAKERS - DEC 15 AP 15014005-1215 4256 JSS CONSTRUCT 74,925.00
503 01-31-16 LAKERS - JAN 16 AP 15014005-0116 4256 JSS CO NSTRUCT 131,100.00
SUBCONTRACTS  289,944.00*
Cost Code Total 289,944.00*
07-07300 INSULATION
503 05-31-16 LA LAKERS - MAY 16 AP 15014019-0516 4655 ALC AL SPECIAL 12,547.00
503 06-30-16 LAKERS - JUN 16 AP 15014019-0616 4655 ALCAL SPECIAL 18,779.00
503 07-31-16 LAKERS - JULY 16 AP 15014019-0716 4655 ALCAL SPECIAL 55,157.00
503 08-31-16 LAKERS - AUG 16 AP 15014019-0816 4655 ALCAL SPECIAL 65,224.00
503 09-30-16 LAKERS - SEPT 16 AP 15014019-0916 4655 ALCAL SPECIAL 52,398.00
503 10-31-16 LAKERS - OCT 16 AP 15014019-1016 4655 ALCAL SPECIAL 3,908.00
SUBCONTRACTS 208,013.00*
Cost Code Total  208,013.00*
07-07600 SHEETMETAL AND FLASHING
503 04-30-16 LA LAKERS - APR 16 AP 15014018-0416 1289 CMF INC 99,050.00
503 05-31-16 LA LAKERS - MAY 16 AP 15014018-0516 1289 CMF INC 31,907.00
503 06-30-16 LAKERS - JUN 16 AP 15014018-0616 1289 CMF | NC 225,746.00
503 07-31-16 LAKERS -JULY 16 AP 15014018-0716 1289 CMF INC 96,948.00
503 07-31-16 (Rev)LAKERS -JULY 16 AP 96,948.00-
503 07-31-16 LAKERS - JULY 16 AP 55,917.56
503 07-31-16 CERTIFIED ENAMELING AP 18,411.41
503 07-31-16 MORIN CORP. AP 22,619.03
503 08-31-16 LAKERS - AUG 16 AP 15014018-0816 1289 CMF | NC 185,450.00
503 09-01-16 (Rev)LAKERS - AUG 16 AP 15014018-0816 1289 C MF INC 185,450.00-
503 09-01-16 LAKERS - AUG 16 AP 164,277.15
503 09-01-16 CERTIFIED ENAMELING AP 21,172.85
503 09-30-16 LAKERS - SEPT 16 AP 15014018-0916 1289 CMF INC 338,496.00
503 10-31-16 LAKERS - OCT 16 AP 15014018-1016 1289 CMF | NC 154,249.00
SUBCONTRACTS 1,131,846.00*
Cost Code Total 1,131,846.00*
08-08300 DOORS & HARDWARE
503 06-30-16 LAKERS -JUN 16 AP 15014020-0616 966 MONTGOM ERY HA 13,433.00
503 08-31-16 LAKERS - AUG 16 AP 15014020-0816 966 MONTGOM ERY HA 10,944.00
SUBCONTRACTS  24,377.00*
Cost Code Total 24,377.00%
08-08330 DOORS-COILING
503 07-31-16 LAKERS - JULY 16 AP 15014021-0716 5984 ADVAN CED EQUI 11,305.00
503 09-30-16 LAKERS - SEPT 16 AP 15014021-0916 5984 ADVAN CED EQUI 33,916.00
SUBCONTRACTS  45,221.00*
Cost Code Total 45,221.00*
08-08360 DOORS-OVERHEAD
503 10-31-16 LAKERS - OCT 16 AP 15014034-1016 5206 MCKEND RY DOOR 19,558.00

SUBCONTRACTS

19,558.00*
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Cost Code Total 19,558.00*
08-08400 STOREFRONT
503 04-30-16 LA LAKERS - APR 16 AP 15014023-0416 6537 HAR WOOD CONST 31,000.00
503 06-30-16 LAKERS - JUN 16 AP 15014023-0616 6537 HARWOO D CONST 132,432.00
503 07-31-16 LAKERS - JULY 16 AP 15014023-0716 6537 HARWO  OD CONST 30,123.00
503 09-30-16 LAKERS - SEPT 16 AP 15014023-0916 6537 HARWO  OD CONST 10,187.00
SUBCONTRACTS 203,742.00*
Cost Code Total  203,742.00*
08-08500 GLAZING
503 12-31-15 LA LAKERS - DEC 15 AP 15014011-1215 4199 ARC HITECTURAL 49,199.00
503 01-31-16 LAKERS - JAN 16 AP 15014011-0116 4199 ARCHIT ECTURAL 43,239.00
503 02-29-16 LA LAKERS - FEB 16 AP 15014011-0216 4199 ARC HITECTURAL 77,786.00
503 03-31-16 LAKERS - MAR 16 AP 15014011-0316 4199 ARCHIT ECTURAL 541,996.00
503 04-30-16 LA LAKERS - APR 16 AP 15014011-0416 4199 ARC HITECTURAL 360,815.00
503 05-31-16 LA LAKERS - MAY 16 AP 15014011-0516 4199 ARC HITECTURAL 331,935.00
503 06-30-16 LAKERS - JUN 16 AP 15014011-0616 4199 ARCHIT ECTURAL 182,662.00
503 07-31-16 LAKERS - JULY 16 AP 15014011-0716 4199 ARCHI TECTURAL 422,929.00
503 08-31-16 LAKERS - AUG 16 AP 15014011-0816 4199 ARCHIT ECTURAL 477,689.00
503 09-30-16 LAKERS - SEPT 16 AP 15014011-0916 4199 ARCHI TECTURAL 220,214.00
503 10-31-16 LAKERS - OCT 16 AP 15014011-1016 4199 ARCHIT ECTURAL 212,944.00
SUBCONTRACTS 2,921,408.00%
Cost Code Total 2,921,408.00*
09-09010 PLASTER & DRYWALL/FIREPR
503 02-29-16 LA LAKERS - FEB 16 AP 15014015-0216 3778 STA NDARD DRYW 126,490.00
503 03-31-16 LAKERS - MAR 16 AP 15014015-0316 3778 STANDA  RDDRYW 33,807.00
503 04-30-16 LA LAKERS - APR 16 AP 15014015-0416 3778 STA NDARD DRYW 466,284.00
503 05-31-16 LA LAKERS - MAY 16 AP 15014015-0516 3778 STA NDARD DRYW 500,960.00
503 05-31-16 (Rev)LA LAKERS - MAY 16 AP 500,960.00-
503 05-31-16 LA LAKERS - MAY 16 AP 381,212.30
503 05-31-16 CELL CRETE AP 78,255.90
503 05-31-16 COMMERCIAL SCAFFOLDING AP 41,491.80
503 06-30-16 LAKERS - JUN 16 AP 15014015-0616 3778 STANDA RD DRYW 707,517.00
503 07-01-16 (Rev)LAKERS - JUN 16 AP 15014015-0616 3778 S TANDARD DRYW 707,517.00-
503 07-01-16 LAKERS - JUN 16 AP 632,655.92
503 07-01-16 AMS AP 59,935.93
503 07-01-16 ROYAL PLYWOOD AP 14,925.15
503 07-31-16 LAKERS - JULY 16 AP 15014015-0716 3778 STAND ARD DRYW 320,539.00
503 07-31-16 (Rev)LAKERS - JULY 16 AP 320,539.00-
503 07-31-16 LAKERS - JULY 16 AP 270,917.83
503 07-31-16 AMS AP 49,621.17
503 08-31-16 LAKERS - AUG 16 AP 15014015-0816 3778 STANDA RD DRYW 1,096,030.00
503 08-31-16 (ReVv)LAKERS - AUG 16 AP 1,096,030.00-
503 08-31-16 LAKERS - AUG 16 AP 1,074,404.47
503 08-31-16 AMS AP 21,625.53
503 09-30-16 LAKERS - SEPT 16 AP 15014015-0916 3778 STAND ARD DRYW 399,796.00
503 09-30-16 (Rev)LAKERS - SEPT 16 AP 399,796.00-
503 09-30-16 LAKERS - SEPT 16 AP 381,413.00
503 09-30-16 CANYON INSULATION AP 18,383.00
503 10-31-16 LAKERS - OCT 16 AP 15014015-1016 3778 STANDA RD DRYW 245,877.00
503 11-01-16 (Rev)LAKERS - OCT 16 AP 15014015-1016 3778 S TANDARD DRYW 245,877.00-
503 11-01-16 LAKERS - OCT 16 AP 203,109.00
503 11-01-16 MASON WEST INC. AP 42,768.00
SUBCONTRACTS 3,897,300.00*
Cost Code Total 3,897,300.00*
09-09300 TILE-CERAMIC
503 10-31-16 LAKERS - OCT 16 AP 15014044-1016 5563 JCOLA VIN & S 120,566.00
503 11-01-16 (Rev)LAKERS - OCT 16 AP 15014044-1016 5563 J COLAVIN & S 120,566.00-
503 11-01-16 LAKERS - OCT 16 AP 85,934.76
503 11-01-16 DAL TILE AP 34,631.24
SUBCONTRACTS  120,566.00*
Cost Code Total  120,566.00*
09-09500 ACOUSTICAL TILE
503 08-31-16 LAKERS - AUG 16 AP 15014039-0816 5490 CGCH ANEY CO 69,795.00
503 09-30-16 LAKERS - SEPT 16 AP 15014039-0916 5490 CGC HANEY CO 2,975.00
503 10-31-16 LAKERS - OCT 16 AP 15014039-1016 5490 CGCH ANEY CO 65,680.00

SUBCONTRACTS  138,450.00*
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Cost Code Total ~ 138,450.00*
09-09680 FLOOR-WOOD
503 08-31-16 LAKERS - AUG 16 AP 15014038-0816 6611 PACIFI C FLOOR 4,258.00
SUBCONTRACTS  4,258.00*
Cost Code Total 4,258.00*
09-09900 PAINTING
503 06-30-16 LAKERS - JUNE 16 AP 15014032-0616 4884 MAZZE O PAINTI 40,146.00
503 07-31-16 LAKERS -JULY 16 AP 15014032-0716 4884 MAZZE O PAINTI 12,000.00
503 09-30-16 LAKERS - SEPT 16 AP 15014032-0916 4884 MAZZE O PAINTI 10,000.00
503 10-31-16 LAKERS - OCT 16 AP 15014032-1016 4884 MAZZEO PAINTI 25,000.00
SUBCONTRACTS  87,146.00*
Cost Code Total 87,146.00*
10-10001 SPECIALTIES
503 07-31-16 LAKERS - JULY 16 AP 15014036-0716 6585 REFRI GERATION 115,185.00
SUBCONTRACTS 115,185.00*
Cost Code Total ~ 115,185.00*
11-11400 KITCHEN EQUIPT
503 08-31-16 LAKERS - AUG 16 AP 15014029-0816 7971 DURAY/ JF DUNC 60,419.00
SUBCONTRACTS  60,419.00*
Cost Code Total 60,419.00*
11-11500 ATHLETIC EQUIPMENT
503 08-31-16 LAKERS - AUG 16 AP 15014031-0816 6586 FIRST SERVICE 7,461.00
503 10-31-16 LAKERS - OCT 16 AP 15014031-1016 6586 FIRST SERVICE 80,003.00
SUBCONTRACTS  87,464.00*
Cost Code Total 87,464.00*
12-12000 FURNISHINGS
503 05-31-16 LA LAKERS - MAY 16 AP 15014025-0516 5625 HER K EDWARDS, 2,048.00
503 09-30-16 LAKERS - SEPT 16 AP 15014025-0916 5625 HERK EDWARDS, 1,500.00
SUBCONTRACTS  3,548.00*
Cost Code Total 3,548.00*
13-13150 POOLS
503 09-30-16 LAKERS - SEPT 16 AP 15014040-0916 601  CALIFO RNIA CO 237,446.00
SUBCONTRACTS  237,446.00*
Cost Code Total 237,446.00%
14-14200 ELEVATORS
503 11-30-15 LAKERS NOV15 AP 15014008-1115 5440 OTISELEV  ATOR 62,027.00
503 09-30-16 LAKERS - SEPT 16 AP 15014008-0916 5440 OTIS ELEVATOR 92,227.00
503 10-31-16 LAKERS - OCT 16 AP 15014008-1016 5440 OTISE LEVATOR 11,176.00
SUBCONTRACTS  165,430.00*
Cost Code Total ~ 165,430.00*
15-15400 PLUMBING
503 12-31-15 LA LAKERS - DEC 15 AP 15014009-1215 2669 CIT Y COMMERCI 211,267.00
503 01-31-16 LAKERS - JAN 16 AP 15014009-0116 2669 CITYC OMMERCI 107,989.00
503 02-29-16 LA LAKERS - FEB 16 AP 15014009-0216 2669 CIT Y COMMERCI 11,630.00
503 03-31-16 LAKERS - MAR 16 AP 15014009-0316 2669 CITYC OMMERCI 73,996.00
503 04-30-16 LA LAKERS - APR 16 AP 15014009-0416 2669 CIT Y COMMERCI 231,023.00
503 05-31-16 LA LAKERS - MAY 16 AP 15014009-0516 2669 CIT Y COMMERCI 323,859.00
503 06-30-16 LAKERS -JUN 16 AP 15014009-0616 2669 CITYC OMMERCI 237,722.00
503 07-31-16 LAKERS -JULY 16 AP 15014009-0716 2669 CITY COMMERCI 307,777.00
503 07-31-16 (Rev)LAKERS - JULY 16 AP 307,777.00-
503 07-31-16 LAKERS - JULY 16 AP 289,047.51
503 07-31-16 KARCHER AP 18,729.49
503 08-31-16 LAKERS - AUG 16 AP 15014009-0816 2669 CITYC OMMERCI 93,114.00
503 09-30-16 LAKERS - SEPT 16 AP 15014009-0916 2669 CITY COMMERCI 53,475.00
503 10-31-16 LAKERS - OCT 16 AP 15014009-1016 2669 CITYC OMMERCI 37,811.00

SUBCONTRACTS 1,689,663.00*

Cost Code Total 1,689,663.00*
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15-15510 FIRE SPRINKLERS
503 02-29-16 LA LAKERS - FEB 16 AP 15014016-0216 5981 SHA MBAUGH & S 47,318.00
503 03-31-16 LAKERS - MAR 16 AP 15014016-0316 5981 SHAMBA UGH&S 18,987.00
503 04-30-16 LA LAKERS - APR 16 AP 15014016-0416 5981 SHA MBAUGH & S 98,640.00
503 05-31-16 LA LAKERS - MAY 16 AP 15014016-0516 5981 SHA MBAUGH & S 43,388.00
503 06-30-16 LAKERS - JUN 16 AP 15014016-0616 5981 SHAMBA UGH & S 143,699.00
503 07-31-16 LAKERS - JULY 16 AP 15014016-0716 5981 SHAMB AUGH & S 95,452.00
503 08-31-16 LAKERS - AUG 16 AP 15014016-0816 5981 SHAMBA UGH&S 71,788.00
503 09-30-16 LAKERS - SEPT 16 AP 15014016-0916 5981 SHAMB AUGH & S 11,962.00
503 10-31-16 LAKERS - OCT 16 AP 15014016-1016 5981 SHAMBA UGH&S 6,209.00
SUBCONTRACTS 537,443.00*
Cost Code Total ~ 537,443.00*
15-15600 HVAC
503 11-30-15 LAKERS NOV15 AP 15014013-1115 643 ACCO ENGIN EER 26,550.00
503 12-31-15 LA LAKERS - DEC 15 AP 15014013-1215 643 ACCO ENGINEER 44,575.00
503 01-31-16 LAKERS - JAN 16 AP 15014013-0116 643 ACCOEN GINEER 58,125.00
503 02-29-16 LA LAKERS - FEB 16 AP 15014013-0216 643  ACCO ENGINEER 132,916.00
503 03-31-16 LAKERS - MAR 16 AP 15014013-0316 643 ACCO EN GINEER 116,475.00
503 04-30-16 LA LAKERS - APR 16 AP 15014013-0416 643 ACCO ENGINEER 81,125.00
503 05-31-16 LA LAKERS - MAY 16 AP 15014013-0516 643 ACCO ENGINEER 393,804.00
503 06-30-16 LAKERS - JUN 16 AP 15014013-0616 643 ACCOEN GINEER 674,829.00
503 07-31-16 LAKERS -JULY 16 AP 15014013-0716 643 ACCOE NGINEER 728,258.00
503 08-31-16 LAKERS - AUG 16 AP 15014013-0816 643 ACCO EN GINEER 1,270,647.00
503 09-30-16 LAKERS - SEPT 16 AP 15014013-0916 643 ACCOE NGINEER 296,974.00
503 10-31-16 LAKERS - OCT 16 AP 15014013-1016 643 ACCO EN GINEER 149,515.00
SUBCONTRACTS 3,973,793.00*
Cost Code Total 3,973,793.00*
16-16000 ELECTRICAL
503 10-31-15 LAKERS OCT15 AP 15014P01-1015 4004 TEMP POWE R SY 19,660.00
503 11-30-15 LAKERS NOV15 AP 15014010-1115 532 APOLLO ELE CTR 250,000.00
503 12-01-15 INSTALL TRASFORMER AP 54994 4004 TEMP POWER SY 15014-PO1 3,300.00
503 12-01-15 TRIP CHARGE LABOR AP 55046 4004 TEMP POWERSY 15014-PO1 192.50
503 12-01-15 SRVC CALL AP 55057 4004 TEMP POWER SY 15014-P O1 150.00
503 12-01-15 GENERATOR DEL DIESEL AP 55213 4004 TEMP PO WERSY 15014-PO1 1,107.00
503 12-31-15 LA LAKERS - DEC 15 AP 15014010-1215 532  APOL LO ELECTR 99,050.00
503 01-31-16 LAKERS - JAN 16 AP 15014010-0116 532 APOLLO ELECTR 87,450.00
503 02-29-16 LA LAKERS - FEB 16 AP 15014010-0216 532 APOL LO ELECTR 136,340.00
503 03-01-16 BLACK DIAMOND POLE AP 55736 4004 TEMP POWER SY 15014-PO1 6,000.00
503 03-31-16 LAKERS - MAR 16 AP 15014010-0316 532  APOLLO ELECTR 30,060.00
503 04-30-16 LA LAKERS - APR 16 AP 15014010-0416 532  APOL LO ELECTR 114,790.00
503 05-31-16 LA LAKERS - MAY 16 AP 15014010-0516 532 APOL LO ELECTR 320,649.00
503 06-30-16 LAKERS - JUN 16 AP 15014010-0616 532 APOLLO ELECTR 437,662.00
503 07-31-16 LAKERS - JULY 16 AP 15014010-0716 532 APOLLO ELECTR 343,887.00
503 07-31-16 (Rev)LAKERS-JULY 16 AP 343,887.00-
503 07-31-16 LAKERS -JULY 16 AP 314,132.00
503 07-31-16 COSCO FIRE PROTECTION AP 19,755.00
503 07-31-16 COMMERCIAL CONTROLS AP 10,000.00
503 08-31-16 LAKERS - AUG 16 AP 15014010-0816 532 APOLLO ELECTR 638,663.00
503 08-31-16 (Rev)LAKERS - AUG 16 AP 638,663.00-
503 08-31-16 LAKERS - AUG 16 AP 626,465.90
503 08-31-16 QUINN POWER AP 12,197.10
503 09-30-16 LAKERS - SEPT 16 AP 15014010-0918 532 APOLLO ELECTR 838,501.00
503 10-31-16 LAKERS - OCT 16 AP 15014010-1016 532 APOLLO ELECTR 1,066,785.00
503 10-31-16 (Rev)LAKERS - OCT 16 AP 1,066,785.00-
503 10-31-16 LAKERS - OCT 16 AP 793,577.63
503 10-31-16 COSCO AP 38,115.00
503 10-31-16 QUINN AP 77,939.90
503 10-31-16 GRAYBAR/TELENET AP 32,856.00
503 10-31-16 ACCU-TECH/TELENET AP 33,744.00
503 10-31-16 TELENET AP 90,552.47
SUBCONTRACTS 4,394,246.50*
Cost Code Total 4,394,246.50*
17-17000 Y/E SUB ACCRUALS
503 12-31-15 SUB ACCRUALS 12/31/15 Jc 169,987.00
503 01-01-16 REV SUB ACCRUALS 12/31/ JC 169,987.00-
SUBCONTRACTS .00*
Cost Code Total .00*
19-19001 INCLEMENT WEATHER CLEAN UP
501 01-15-16 GONZALEZ;CARLOS PR08352 40.5000 1,190.40
501 01-15-16 GONZALEZ;CARLOS PR08352 474.30
501 01-15-16 GONZALEZ;CARLOS PR08352 112.59
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15-014 LAKER'S TRAINING FACILITY GC
19-19001 INCLEMENT WEATHER CLEAN UP

501 01-15-16 GONZALEZ;CARLOS PR08352 40.5000 68.45
501 01-15-16 MARTINEZ;IGNACIO PR09084 18.5000 612.90
501 01-15-16 MARTINEZ;IGNACIO PR09084 25.54
501 01-15-16 MARTINEZ;IGNACIO PR09084 51.43
501 01-15-16 MARTINEZ;IGNACIO PR09084 31.27
501 01-15-16 GARCIAJOSE L. PR10204 23.5000 529.50
501 01-15-16 GARCIAJOSE L. PR10204 450.08
501 01-15-16 GARCIAJOSE L. PR10204 65.33
501 01-15-16 GARCIAJOSE L. PR10204 39.72
501 01-22-16 MARTINEZ;,JOSE A. PR06881 8.5000 267.12
501 01-22-16 MARTINEZ;,JOSE A. PR06881 25.04
501 01-22-16 MARTINEZ,JOSE A. PR06881 23.63
501 01-22-16 MARTINEZ,JOSE A. PR06881 14.37
501 01-22-16 GONZALEZ,CARLOS PR08352 16.0000 595.20
501 01-22-16 GONZALEZ;CARLOS PR08352 44.48
501 01-22-16 GONZALEZ;,CARLOS PR08352 27.04
501 01-22-16 MARTINEZ;IGNACIO PR09084 18.5000 612.90
501 01-22-16 MARTINEZ;IGNACIO PR09084 25.54
501 01-22-16 MARTINEZ;IGNACIO PR09084 51.43
501 01-22-16 MARTINEZ;IGNACIO PR09084 31.27
501 01-22-16 GARCIAJOSE L. PR10204 30.0000  1,059.00
501 01-22-16 GARCIAJOSE L. PR10204 83.40
501 01-22-16 GARCIAJOSE L. PR10204 50.70
501 01-29-16 MARTINEZ;JOSE A. PR06881 8.0000 267.12
501 01-29-16 MARTINEZ;JOSE A. PR06881 22.24
501 01-29-16 MARTINEZ;,JOSE A. PR06881 13.52
501 01-29-16 GONZALEZ;CARLOS PR08352 14.0000 520.80
501 01-29-16 GONZALEZ;CARLOS PR08352 38.92
501 01-29-16 GONZALEZ,CARLOS PR08352 23.66
501 01-29-16 MARTINEZ;IGNACIO PR09084 16.0000 544.80
501 01-29-16 MARTINEZ;IGNACIO PR09084 44.48
501 01-29-16 MARTINEZ;IGNACIO PR09084 27.04
501 01-29-16 SANDOVAL;SERGIO PR12219 8.0000 255.52
501 01-29-16 SANDOVAL;SERGIO PR12219 22.24
501 01-29-16 SANDOVAL;SERGIO PR12219 13.52
501 01-31-16 PR ACR100% 1-31-2016 JC 304.72
501 01-31-16 PR ACR100% 1-31-2016 JC 304.72
501 01-31-16 PR ACR100% 1-31-2016 JC 304.72-
501 02-01-16 PR ACR100% 1-31-2016 JC 304.72-
501 02-01-16 PR ACR100% 1-31-2016 JC 304.72-
501 02-01-16 PR ACR100% 1-31-2016 JC 304.72
501 02-05-16 GARCIAJOSE L. PR10204 4.0000 141.20
501 02-05-16 GARCIAJOSE L. PR10204 11.12
501 02-05-16 GARCIAJOSE L. PR10204 6.76
501 02-05-16 SANDOVAL;SERGIO PR12219 4.0000 127.76
501 02-05-16 SANDOVAL;SERGIO PR12219 11.12
501 02-05-16 SANDOVAL;SERGIO PR12219 6.76
501 02-12-16 GARCIAJOSE L. PR10204 4.0000 141.20
501 02-12-16 GARCIAJOSE L. PR10204 11.12
501 02-12-16 GARCIA;JOSE L. PR10204 6.76
501 02-12-16 SANDOVAL;SERGIO PR12219 10.0000 319.40
501 02-12-16 SANDOVAL;SERGIO PR12219 27.80
501 02-12-16 SANDOVAL;SERGIO PR12219 16.90
501 02-26-16 GONZALEZ,CARLOS PR08352 12.5000 446.40
501 02-26-16 GONZALEZ;,CARLOS PR08352 27.90
501 02-26-16 GONZALEZ;,CARLOS PR08352 34.75
501 02-26-16 GONZALEZ;CARLOS PR08352 21.13
501 02-26-16 GARCIAJOSE L. PR10204 16.0000 564.80
501 02-26-16 GARCIAJOSE L. PR10204 44.48
501 02-26-16 GARCIA;JOSE L. PR10204 27.04
501 02-28-16 PR ACR120% 2-28-2016 JC 581.81
501 03-01-16 PR ACR120% 2-28-2016 JC 581.81-
501 03-04-16 GONZALEZ;CARLOS PR08352 4.0000 148.80
501 03-04-16 GONZALEZ,CARLOS PR08352 11.12
501 03-04-16 GONZALEZ;,CARLOS PR08352 6.76
501 03-04-16 GARCIAJOSE L. PR10204 8.0000 282.40
501 03-04-16 GARCIAJOSE L. PR10204 22.24
501 03-04-16 GARCIAJOSE L. PR10204 13.52
501 03-18-16 MARTINEZ;JOSE A. PR06881 2.0000 100.17
501 03-18-16 MARTINEZ;,JOSE A. PR06881 5.56
501 03-18-16 MARTINEZ;,JOSE A. PR06881 3.38
501 03-18-16 GONZALEZ;,CARLOS PR08352 2.0000 111.60
501 03-18-16 GONZALEZ;CARLOS PR08352 5.56
501 03-18-16 GONZALEZ,CARLOS PR08352 3.38
501 03-18-16 GARCIA;JOSE L. PR10204 20.0000 706.00
501 03-18-16 GARCIAJOSE L. PR10204 55.60
501 03-18-16 GARCIAJOSE L. PR10204 33.80

501 03-18-16 FIGUEROA;FELIX PR12056 16.0000 502.24
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19-19001 INCLEMENT WEATHER CLEAN UP
501 03-18-16 FIGUEROA;FELIX PR12056 16.0000 44.48
501 03-18-16 FIGUEROA;FELIX PR12056 27.04
501 03-25-16 MARTINEZ;JOSE A. PR06881 10.0000 267.12
501 03-25-16 MARTINEZ;JOSE A. PR06881 100.17
501 03-25-16 MARTINEZ;JOSE A. PR06881 27.80
501 03-25-16 MARTINEZ;JOSE A. PR06881 16.90
501 03-25-16 GONZALEZ;CARLOS PR08352 8.0000 111.60
501 03-25-16 GONZALEZ;CARLOS PR08352 223.20
501 03-25-16 GONZALEZ;CARLOS PR08352 22.24
501 03-25-16 GONZALEZ;CARLOS PR08352 13.52
501 03-25-16 MARTINEZ;IGNACIO PR09084 9.0000 272.40
501 03-25-16 MARTINEZ;IGNACIO PR09084 25.54
501 03-25-16 MARTINEZ;IGNACIO PR09084 34.05
501 03-25-16 MARTINEZ;IGNACIO PR09084 25.02
501 03-25-16 MARTINEZ;IGNACIO PR09084 15.22
501 03-25-16 GARCIA;JOSE L. PR10204 2.0000 105.90
501 03-25-16 GARCIA;JOSE L. PR10204 5.56
501 03-25-16 GARCIA;JOSE L. PR10204 3.38
501 03-31-16 PR ACR180% 3-27-2016 JC 2,113.83
501 04-01-16 PR ACR180% 3-27-2016 JC 2,113.83-
501 04-01-16 MARTINEZ;IGNACIO PR09084 15.0000 510.75
501 04-01-16 MARTINEZ;IGNACIO PR09084 41.70
501 04-01-16 MARTINEZ;IGNACIO PR09084 25.35
501 04-01-16 GARCIA;JOSE L. PR10204 15.0000 529.50
501 04-01-16 GARCIA;JOSE L. PR10204 41.70
501 04-01-16 GARCIA;JOSE L. PR10204 25.35
501 04-08-16 GARCIA;JOSE L. PR10204 9.0000 317.70
501 04-08-16 GARCIA;JOSE L. PR10204 25.02
501 04-08-16 GARCIA;JOSE L. PR10204 15.21
501 04-08-16 MENDOZA;ABEL PR12087 4.0000 127.76
501 04-08-16 MENDOZA;ABEL PR12087 11.12
501 04-08-16 MENDOZA;ABEL PR12087 6.76
501 04-22-16 GARCIA;JOSE L. PR10204 8.0000 282.40
501 04-22-16 GARCIA;JOSE L. PR10204 22.24
501 04-22-16 GARCIA;JOSE L. PR10204 13.52
501 05-13-16 MERAZ;,OMAR PR11244 4.0000 161.60
501 05-13-16 MERAZ;OMAR PR11244 8.08
501 05-13-16 MERAZ;OMAR PR11244 5.72
501 05-13-16 GOMEZ;RICARDO E. PR20529 8.0000 251.12
501 05-13-16 GOMEZ;RICARDO E. PR20529 22.24
501 05-13-16 GOMEZ;RICARDO E. PR20529 13.52
501 05-20-16 GOMEZ;RICARDO E. PR20529 4.0000 125.56
501 05-20-16 GOMEZ;RICARDO E. PR20529 11.12
501 05-20-16 GOMEZ;RICARDO E. PR20529 6.76
LABOR  16,305.96*
502 01-15-16 BURDEN APPLIED FOR 1-10 JC 2,000.66
502 01-22-16 BURDEN APPLIED FOR 1-17 JC 1,595.00
502 01-29-16 BURDEN APPLIED FOR 1-24 JC 982.86
502 01-31-16 PR BDN ACR100% 1-31-201 JC 166.96
502 01-31-16 PR BDN ACR100% 1-31-201 JC 166.96
502 01-31-16 PR BDN ACR100% 1-31-201 JC 166.96-
502 02-01-16 PR BDN ACR100% 1-31-201 JC 166.96-
502 02-01-16 PR BDN ACR100% 1-31-201 JC 166.96-
502 02-01-16 PR BDN ACR100% 1-31-201 JC 166.96
502 02-05-16 BURDEN APPLIED FOR 1-31 JC 166.96
502 02-12-16 BURDEN APPLIED FOR 2-07 JC 286.65
502 02-26-16 BURDEN APPLIED FOR 2-21 JC 639.13
502 02-28-16 PR BDN ACR120% 2-28-201 JC 318.77
502 03-01-16 PR BDN ACR120% 2-28-201 JC 318.77-
502 03-04-16 BURDEN APPLIED FOR 2-28 JC 265.64
502 03-18-16 BURDEN APPLIED FOR 3-13 JC 875.99
502 03-25-16 BURDEN APPLIED FOR 3-20 JC 695.62
502 03-31-16 PR BDN ACR180% 3-27-201 JC 1,158.17
502 04-01-16 BURDEN APPLIED FOR 3-27 JC 643.43
502 04-01-16 PR BDN ACR180% 3-27-201 JC 1,158.17-
502 04-08-16 BURDEN APPLIED FOR 4-03 JC 275.91
502 04-22-16 BURDEN APPLIED FOR 4-17 JC 174.32
502 05-13-16 BURDEN APPLIED FOR 5-08 JC 253.28
502 05-20-16 BURDEN APPLIED FOR 5-15 JC 78.59
BURDEN 8,934.04*
Cost Code Total 25,240.00*
19-19002 OVERTIME
501 10-14-16 MARTINEZ;JOSE A. PR06881 8.0000 412.08
501 10-14-16 MARTINEZ;JOSE A. PR06881 23.04
501 10-14-16 MARTINEZ;JOSE A. PR06881 13.52
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501 10-21-16 MARTINEZ;JOSE A. PR06881 8.0000 412.08
501 10-21-16 MARTINEZ;JOSE A. PR06881 23.04
501 10-21-16 MARTINEZ;JOSE A. PR06881 13.52
501 10-31-16 PR ACR120% 10-30-2016 JC 538.37
501 11-01-16 PR ACR120% 10-30-2016 JC 538.37-
501 11-04-16 MARTINEZ;JOSE A. PR06881 8.0000 412.08
501 11-04-16 MARTINEZ;JOSE A. PR06881 23.04
501 11-04-16 MARTINEZ;JOSE A. PR06881 13.52
LABOR 1,345.92*
502 10-14-16 BURDEN APPLIED FOR 10-0 JC 245.81
502 10-21-16 BURDEN APPLIED FOR 10-1 JC 245.81
502 10-31-16 PR BDN ACR120% 10-30-20 JC 294.97
502 11-01-16 PR BDN ACR120% 10-30-20 JC 294.97-
502 11-04-16 BURDEN APPLIED FOR 10-3 JC 245.81
BURDEN 737.43*
Cost Code Total 2,083.35*
Extra Total 32227,929.63*
JOB TOTAL 32227,929.63*
GRAND TOTALS 32227,929.63*
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